

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
409900000540 00.PC	23GH0209 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Brgy. Zerrudo – Brgy. Ferraris – Brgy. Agnaga Serruco River Flood Control, Sara, Iloilo	Construction Section	No	Competitive Bidding	10-May-24	11-May-24	20-May-24	4-Jun-24	4-Jun-24	10-Jun-24	20-Jun-24	24-Jun-24	28-Jun-24	5-Jul-24	15-Jul-24			Government of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	19,094,121.26		19,094,121.26	COA PIEP NACAP RAFEA	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24		
3101051011840 00	24GH0080 - Reconstruction to Concrete Pavement - Iloilo East Coast - Capiz Rd - K0215 + 887 - K0215+1118	Construction Section	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	2-Feb-24	2-Feb-24	7-Feb-24	20-Feb-24	22-Feb-24	14-Jun-24	4-Jul-24	11-Jul-24			Government of the Philippines (current year's budget)	7,840,000.00		7,840,000.00	7,770,718.28		7,770,718.28	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24		
3001012000010 00.PC	24GH0134 - Construction of 1-Storey 1-Classroom School Building in Omió Elementary School, Barangay Omió, Lemery, Iloilo	Construction Section	No	Competitive Bidding	N/A	5-Mar-24	12-Mar-24	4-Jun-24	4-Jun-24	10-Jun-24	20-Jun-24	28-Jun-24	28-Jun-24	4-Jul-24	15-Jul-24			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,925,249.87		4,925,249.87	COA PIEP NACAP RAFEA	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24		
3001012000010 00.PC	24GH0137 - Construction of 1-Storey 1-Classroom School Building in Binuluangan Integrated School, Barangay Binuluangan, Carles, Iloilo	Construction Section	No	Competitive Bidding	N/A	5-Mar-24	12-Mar-24	4-Jun-24	4-Jun-24	10-Jun-24	20-Jun-24	28-Jun-24	28-Jun-24	4-Jul-24	15-Jul-24			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,925,813.29		4,925,813.29	COA PIEP NACAP RAFEA	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24	5-Mar-24 5-Mar-24 5-Mar-24 5-Mar-24		
3002261140510 00.PC	24GH0164 - Construction of Multi- Purpose Facility, Bagsakan Poblacion Zone II, Estancia, Iloilo	Construction Section	No	Competitive Bidding	28-Jun-24	21-Mar-24	2-Apr-24	23-Jul-24	23-Jul-24	25-Jul-24	29-Jul-24	30-Jul-24	30-Jul-24	9-Aug-24	15-Aug-24			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,603,196.28		19,603,196.28	COA PIEP NACAP RAFEA	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24		
2000001000200 00	24GH0168 - Construction of Multi- Purpose Building (Youth Activity Center), Estancia, Iloilo	Construction Section	No	Competitive Bidding	N/A	21-Mar-24	2-Apr-24	23-Jul-24	23-Jul-24	25-Jul-24	29-Jul-24	30-Jul-24	30-Jul-24	9-Aug-24	15-Aug-24			Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,880,933.78		5,880,933.78	COA PIEP NACAP RAFEA	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24	21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24		
3002281005900 00	24GH0171 - Construction of Multi-purpose Building (Dialysis Center), Sara, Iloilo	Construction Section	No	Competitive Bidding	N/A	3-Apr-24	11-Apr-24	23-Jul-24	23-Jul-24	25-Jul-24	29-Jul-24	30-Jul-24	30-Jul-24	9-Aug-24	15-Aug-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,923,820.44		4,923,820.44	COA PIEP NACAP RAFEA	3-Apr-23 3-Apr-23 3-Apr-23 3-Apr-23	3-Apr-23 3-Apr-23 3-Apr-23 3-Apr-23	3-Apr-23 3-Apr-23 3-Apr-23 3-Apr-23	3-Apr-23 3-Apr-23 3-Apr-23 3-Apr-23	3-Apr-23 3-Apr-23 3-Apr-23 3-Apr-23		
3002261099910 00	24GH0176 - Construction of Multi-Purpose Building, Balasan, Iloilo	Construction Section	No	Competitive Bidding	N/A	17-Apr-24	25-Apr-24	16-May-24	16-May-24	23-May-24	4-Jun-24	18-Jun-24	18-Jun-24	23-Jun-24	5-Jul-24			Government of the Philippines (current year's budget)	4,999,500.00		4,999,500.00	4,903,693.33		4,903,693.33	COA PIEP NACAP RAFEA	17-Apr-24 17-Apr-24 17-Apr-24 17-Apr-24	17-Apr-24 17-Apr-24 17-Apr-24 17-Apr-24	17-Apr-24 17-Apr-24 17-Apr-24 17-Apr-24	17-Apr-24 17-Apr-24 17-Apr-24 17-Apr-24	17-Apr-24 17-Apr-24 17-Apr-24 17-Apr-24		
3101032107050 00.PC	24GH0181 - Concreting of Sitio Bairan, Brgy. Malayu-an FMR, Brgy. Malayu-an, Ajuy, Iloilo	Construction Section	No	Competitive Bidding	N/A	11-May-24	20-May-24	4-Jun-24	4-Jun-24	10-Jun-24	20-Jun-24	20-Aug-24	20-Aug-24	30-Aug-24	6-Sep-24			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,962,316.13		4,962,316.13	COA PIEP NACAP RAFEA	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24		
3102032106890 00.PC	24GH0182 - Concreting of Brgy. Crespo FMR, Brgy. Crespo, Sara, Iloilo	Construction Section	No	Competitive Bidding	7-May-24	11-May-24	20-May-24	4-Jun-24	4-Jun-24	10-Jun-24	20-Jun-24	28-Jun-24	28-Jun-24	8-Jul-24	14-Jul-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,771,698.03		14,771,698.03	COA PIEP NACAP RAFEA	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24		
3102032106900 00.PC	24GH0183 - Concreting of Sitio Tuburan, Brgy. Pasig FMR, Brgy. Pasig, Sara, Iloilo	Construction Section	No	Competitive Bidding	7-May-24	11-May-24	20-May-24	4-Jun-24	4-Jun-24	10-Jun-24	20-Jun-24	28-Jun-24	28-Jun-24	8-Jul-24	14-Jul-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,738,667.13		14,738,667.13	COA PIEP NACAP RAFEA	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24		
2000001000170 00	24GH0184 - Repainting of Pavement Markings - Passi-San Rafael-Lemery-Sara – K0069+000 – K0073+568, K0084+000 – K0087+000, K0092+000 – K0096+000	Construction Section	No	Competitive Bidding	5-Jun-24	6-Jun-24	13-Jun-24	26-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	28-Jun-24	8-Jul-24	15-Jul-24			Government of the Philippines (current year's budget)	5,335,548.06		5,335,548.06	5,331,311.24		5,331,311.24	COA PIEP NACAP RAFEA	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24	13-May-24 13-May-24 13-May-24 13-May-24		
3002261140530 00.PC	24GH0185 - Rehabilitation of Multi-Purpose Building (Municipal Hall), Estancia, Iloilo	Construction Section	No	Competitive Bidding	28-Jun-24	29-Jun-24	15-Jul-24	23-Jul-24	23-Jul-24	25-Jul-24	29-Jul-24	30-Jul-24	30-Jul-24	9-Aug-24	16-Aug-24			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,701,911.00		14,701,911.00	COA PIEP NACAP RAFEA	07-Jul-24 07-Jul-24 07-Jul-24 07-Jul-24	07-Jul-24 07-Jul-24 07-Jul-24 07-Jul-24	07-Jul-24 07-Jul-24 07-Jul-24 07-Jul-24	07-Jul-24 07-Jul-24 07-Jul-24 07-Jul-24	07-Jul-24 07-Jul-24 07-Jul-24 07-Jul-24		
3001012000010 00.PC	24GH0186 - Construction of 1- Storey 2-Classroom School Building in Alcantara Primary School, Barangay Alcantara, Lemery, Iloilo	Construction Section	No	Competitive Bidding	N/A	8-Aug-24	16-Aug-24	27-Aug-24	27-Aug-24	30-Aug-24	6-Sep-24	10-Sep-24	10-Sep-24	20-Sep-24	27-Sep-24			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,925,164.79		4,925,164.79	COA PIEP NACAP RAFEA	08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24	08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24	08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24	08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24	08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24		
	24GH0187 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities, Binon-an Elementary School, Barangay Binon-an, Batad, Iloilo	Construction Section	No	Competitive Bidding	N/A	27-Aug-24	6-Sep-24	19-Sep-24	19-Sep-24	23-Sep-24	25-Sep-24	26-Sep-24	26-Sep-24	4-Oct-24	11-Oct-24			Government of the Philippines (current year's budget)	1,033,901.00		1,033,901.00	1,023,000.00		1,023,000.00	COA PIEP NACAP RAFEA	27-Aug-24 27-Aug-24 27-Aug-24 27-Aug-24	27-Aug-24 27-Aug-24 27-Aug-24 27-Aug-24	27-Aug-24 27-Aug-24 27-Aug-24 27-Aug-24	27-Aug-24 27-Aug-24 27-Aug-24 27-Aug-24	27-Aug-24 27-Aug-24 27-Aug-24 27-Aug-24		
2000001000170 00	24GH0189 - Preventive Maintenance of Road: Asphalt Overlay - Barotac Viejo - San Rafael Rd - K0075 + (-801) - K0075 + (-490)	Maintenance Section	No	Competitive Bidding	22-Nov-24	23-Nov-24	2-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	23-Dec-24																		

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	
200000500017000	24GGH0038 – Purchase of (Double Tank Thermoplastic Paint Preheater Hydraulic System, Hand Push Thermoplastic Road Marking Machine, Die Shoe 150mm, Die Shoe 200mm) to be used in repainting of pavement markings and installation of rumble strips in area of jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	Competitive Bidding	30-May-24	5-Jun-24	13-Jun-24	25-Jun-24	25-Jun-24	25-Jun-24	27-Jun-24	28-Jun-24	28-Jun-24	5-Jul-24	8-Jul-24	11-Jul-24	Government of the Philippines (current year's budget)	2,570,000.00	2,570,000.00		2,569,000.00	2,569,000.00		COA CREBA ICODE PCCI	31-May-24 7-Jun-24 3-June-24 3-Jun-24	31-May-24 7-Jun-24 3-June-24 3-Jun-24	31-May-24 7-Jun-24 3-June-24 3-Jun-24	31-May-24 7-Jun-24 3-June-24 3-Jun-24	31-May-24 7-Jun-24 3-June-24 3-Jun-24		
200000000017000 200000100018000	24GGH0039 – Purchase of (Portland Cement, Fine Aggregates, 2 Inch PVC Pipes Series 1000 (Orange), Filter Cloth, Boulders 15-25 kg) for repair of slope protection roads and bridges in area of jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	Competitive Bidding	30-May-24	5-Jun-24	13-Jun-24	25-Jun-24	25-Jun-24	25-Jun-24	27-Jun-24	28-Jun-24	28-Jun-24	5-Jul-24	8-Jul-24	11-Jul-24	Government of the Philippines (current year's budget)	2,166,494.00	2,166,494.00		2,165,493.00	2,165,493.00		N/A	N/A	N/A	N/A	N/A	N/A		
200000500017000	24GGH0040 – Purchase of Coarse Aggregate 3/8, Coarse Aggregate 3/4, Sand (Fine Aggregate) for the Repair of National Road and Bridges	Maintenance Section	No	Competitive Bidding	N/A	5-Jun-24	13-Jun-24	25-Jun-24	25-Jun-24	25-Jun-24	27-Jun-24	28-Jun-24	28-Jun-24	5-Jul-24	8-Jul-24	11-Jul-24	Government of the Philippines (current year's budget)	1,471,530.00	1,471,530.00		1,470,675.00	1,470,675.00		N/A	N/A	N/A	N/A	N/A	N/A		
200000100644000	24GGH0049 – Purchase of Office Equipment for use in the conduct of Multi-Year Planning and Scheduling (MYPs) and Validation Program	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	25-Jun-24	25-Jun-24	25-Jun-24	27-Jun-24	28-Jul-24	28-Jun-24	3-Jul-24	4-Jul-24	15-Jul-24	Government of the Philippines (current year's budget)	38,253.10		38,253.10	38,253.10		N/A	N/A	N/A	N/A	N/A	N/A			
300219102541000.EAO	24GGH0050 – Purchase of Diesel, Gasoline and Motor Oil For Use Of Various Service Vehicles and Equipment of this Office	Administrative Section	No	Competitive Bidding	20-Jun-24	24-Jun-24	2-Jul-24	15-Jul-24	15-Jul-24	16-Jul-24	19-Jul-24	22-Jul-24	22-Jul-24	26-Jul-24	29-Jul-24	15-Aug-24	Government of the Philippines (current year's budget)	3,282,680.00		3,282,680.00	3,243,100.00		3,243,100.00	COA CREBA ICODE PCCI	06-Jun-24 06-Jun-24 06-Jun-24 06-Jun-24	06-Jun-24 06-Jun-24 06-Jun-24 06-Jun-24	06-Jun-24 06-Jun-24 06-Jun-24 06-Jun-24	06-Jun-24 06-Jun-24 06-Jun-24 06-Jun-24	06-Jun-24 06-Jun-24 06-Jun-24 06-Jun-24		
300219102539000.EAO	24GGH0051 - Purchase of Office Supplies for the use of this Office	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	24-Jun-24	N/A	2-Jul-24	2-Jul-24	3-Jul-24	8-Jul-24	9-Jul-24	9-Jul-24	15-Jul-24	16-Jul-24	19-Jul-24	Government of the Philippines (current year's budget)	587,444.80		587,444.80	585,076.19		585,076.19	N/A	N/A	N/A	N/A	N/A			
300219102536000.EAO	24GGH0052 - Purchase of Janitorial Supplies for the use of this Office	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	24-Jun-24	N/A	2-Jul-24	2-Jul-24	3-Jul-24	8-Jul-24	9-Jul-24	9-Jul-24	15-Jul-24	16-Jul-24	19-Jul-24	Government of the Philippines (current year's budget)	249,066.70		249,066.70	248,285.50		248,285.50	N/A	N/A	N/A	N/A	N/A			
300204101423000.EAO	24GGH0053 - Purchase of Canon Toners for use of this Office (image Runner Advance DX C382i and image Runner C322L)	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	24-Jun-24	N/A	2-Jul-24	2-Jul-24	3-Jul-24	8-Jul-24	9-Jul-24	9-Jul-24	15-Jul-24	16-Jul-24	19-Jul-24	Government of the Philippines (current year's budget)	677,440.00		677,440.00	674,800.00		674,800.00	N/A	N/A	N/A	N/A	N/A			
409900000054000.EAO	24GGH0054 – Purchase of Toner for use of this Office	Administrative Section	No	Direct Contracting	N/A	N/A	N/A	2-Jul-24	2-Jul-24	4-Jul-24	N/A	5-Jul-24	5-Jul-24	9-Jul-24	10-Jul-24	12-Jul-24	Government of the Philippines (continuing budget)	937,697.00		937,697.00	937,697.00		937,697.00	N/A	N/A	N/A	N/A	N/A			
200000100023000	24GGH0055 – Purchase of Office Equipment for Automated Traffic Data Collection Program	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	19-Jul-24	N/A	25-Jul-24	25-Jul-24	26-Jul-24	29-Jul-24	30-Jul-24	30-Jul-24	5-Aug-24	6-Aug-24	20-Aug-24	Government of the Philippines (current year's budget)	185,166.20	185,166.20		185,000.00	185,000.00		N/A	N/A	N/A	N/A	N/A			
300219102539000.EAO	24GGH0056 – Purchase of Office Furniture and Equipment for use in this Office	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-Jul-24	N/A	25-Jul-24	25-Jul-24	26-Jul-24	29-Jul-24	30-Jul-24	30-Jul-24	5-Aug-24	6-Aug-24	20-Aug-24	Government of the Philippines (current year's budget)	998,467.50			997,872.00			N/A	N/A	N/A	N/A	N/A			
300219102539000.EAO	24GGH0057 – Purchase of various of materials for installation of Glass Door and Glass windows and repair of Maintenance Building and Storage Room	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-Jul-24	N/A	25-Jul-24	25-Jul-24	26-Jul-24	29-Jul-24	30-Jul-24	30-Jul-24	5-Aug-24	6-Aug-24	14-Aug-24	Government of the Philippines (current year's budget)	538,580.25		538,580.25	533,979.90		533,979.90	N/A	N/A	N/A	N/A	N/A			
300219102542000.EAO	24GGH0058 – Procurement of Transportation and Hauling of 2 Units Heavy Equipment transferred in this Office from Central Office, Manila to Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	19-Aug-24	N/A	27-Aug-24	27-Aug-24	30-Aug-24	6-Sep-24	9-Sep-24	9-Sep-24	13-Sep-24	16-Sep-24	4-Oct-24	Government of the Philippines (current year's budget)	715,968.39		715,968.39	700,000.00		700,000.00	N/A	N/A	N/A	N/A	N/A			
300219102214000.EAO 300219102215000.EAO	24GGH0059 - Purchase of various Laboratory/Testing Equipment under Quality Assurance Section of this Office	Quality Assurance Section	No	Competitive Bidding	18-Oct-24	24-Oct-24	5-Nov-24	18-Nov-24	18-Nov-24	20-Nov-24	22-Nov-24	25-Nov-24	25-Nov-24	5-Dec-24	6-Dec-24		Government of the Philippines (current year's budget)	13,000,000.00		13,000,000.00	12,995,000.00		12,995,000.00								
310204102571000.EAO	24GGH0060 – Purchase of Signal Booster, Biometric Machine and Computer peripherals for use in this office	ICT	No	NP-53.9 - Small Value Procurement	N/A	24-Oct-24	N/A	5-Nov-24	5-Nov-24	6-Nov-24	8-Nov-24	11-Nov-24	11-Nov-24	18-Nov-24	16-Nov-24	2-Dec-24	Government of the Philippines (current year's budget)	115,034.70		115,034.70	113,780.00		113,780.00	N/A	N/A	N/A	N/A	N/A			
310204102572000.EAO	24GGH0061 – Purchase of Janitorial Supplies for the use of this Office	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	5-Nov-24	N/A	13-Nov-24	13-Nov-24	15-Nov-24	19-Nov-24	21-Nov-24	21-Nov-24	26-Nov-24	27-Nov-24	3-Dec-24	Government of the Philippines (current year's budget)	255,243.50		255,243.50	255,243.50		255,243.50	N/A	N/A	N/A	N/A	N/A			
310204102572000.EAO	24GGH0062 – Purchase of Office Supplies and Equipment for the use of this Office	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	5-Nov-24	N/A	13-Nov-24	13-Nov-24	15-Nov-24	19-Nov-24	21-Nov-24	21-Nov-24	26-Nov-24	27-Nov-24	3-Dec-24	Government of the Philippines (current year's budget)	562,132.00		562,132.00	319,803.00		319,803.00	N/A	N/A	N/A	N/A	N/A			
320101111155000.EAO	24GGH0063 – Purchase of Canon Toners for use of this office (imageRunner Advance DX C382i) and imageRunner C322L)	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	5-Nov-24	N/A	13-Nov-24	13-Nov-24	15-Nov-24	19-Nov-24	21-Nov-24	21-Nov-24	26-Nov-24	27-Nov-24		Government of the Philippines (current year's budget)	846,800.00		846,800.00	270,000.00		270,000.00	N/A	N/A	N/A	N/A	N/A			
310204102572000.EAO	24GGH0064 – Purchase of Digital Full Copier with Auto Reverse Document Feeder for use of this Office (Finance Section)	Finance Section	No	NP-53.9 - Small Value Procurement	N/A	5-Nov-24	N/A	13-Nov-24	13-Nov-24	15-Nov-24	19-Nov-24	21-Nov-24	21-Nov-24	26-Nov-24	27-Nov-24	4-Dec-24	Government of the Philippines (current year's budget)	430,000.00		430,000.00	428,000.00		428,000.00	N/A	N/A	N/A	N/A	N/A			
310204102572000.EAO	24GGH0065 – Purchase of Toner for use of this Office	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	13-Nov-24	13-Nov-24	15-Nov-24	N/A	18-Nov-24	18-Nov-24	21-Nov-24	22-Nov-24	4-Dec-24	Government of the Philippines (current year's budget)	985,645.00		985,645.00	985,645.00		985,645.00	N/A	N/A	N/A	N/A	N/A			
	24GGH0066 – Purchase of various IT Equipment for the use of this Office	ICT	No	Competitive Bidding	14-Nov-04	21-Nov-24	29-Nov-24	16-Dec-24	16-Dec-24	17-Dec-24	20-Dec-24	23-Dec-24	23-Dec-24				Government of the Philippines (current year's budget)	2,771,557.81		2,771,557.81	2,769,710.00		2,769,710.00		N/A	N/A	N/A	N/A	N/A		
20000100017000	24GGH0067 – Purchase of Various Office Supplies for use in Maintenance Section, Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	16-Dec-24	Government of the Philippines (current year's budget)	27,000.00	27,000.00		26,747.00	26,747.00		N/A	N/A	N/A	N/A	N/A			
200000100017000	24GGH0068 – Purchase of Aggregate Base Course for Resurfacing of Unpaved Shoulder in the area of Jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	20-Dec-24	Government of the Philippines (current year's budget)	30,765.00	30,765.00		30,702.00	30,702.00		N/A	N/A	N/A	N/A	N/A			
200000100018000	24GGH0069 – Purchase of Paint Brush 2", Baby Roller 4", Paint Brush 4" for the Repainting of Bridges under the jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	16-Dec-24	Government of the Philippines (current year's budget)	10,552.00	10,552.00		10,288.00	10,288.00		N/A	N/A	N/A	N/A	N/A			
200000100018000	24GGH0070 – Purchase of Safety Rescue Rope (12mm x 200 meter), Spine Board (2 Straps), Megaphone (Heavy Duty), Harness (Full Body), Bolo, Flashlight (Heavy Duty) to be used during calamity/typhoons and other incident along National Roads	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	16-Dec-24	Government of the Philippines (current year's budget)	109,000.00	109,000.00		108,800.00	108,800.00		N/A	N/A	N/A	N/A	N/A			

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)			
310102101585000.EAO	24GGH0071 – Purchase of Airconditioning Unit for use of this Office (Quality Assurance Section, Planning and Design Section, Finance Section and Office of the District Engineer)	Quality Assurance Section, Planning and Design Section, Finance Section and Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	17-Dec-24		Government of the Philippines (current year's budget)	699,343.33	699,343.33	699,193.33	699,193.33	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0072 – Purchase of (Portland Cement, Fine Aggregates, 2 inch PVC Pipe series 1,000 (Orange), Filter Cloth, Boulders 15-25 kg.) for repair of Slope Protection Roads and Bridges in area of jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	19-Dec-24		Government of the Philippines (current year's budget)	409,743.00	409,743.00	408,829.00	408,829.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0073 – Purchase of Spare Parts for use in Various Equipment and Service Vehicle assigned in this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	17-Dec-24		Government of the Philippines (current year's budget)	496,389.00	496,389.00	495,951.80	495,951.80	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0074 – Purchase of Oil and Lubricants for used in Various Service Vehicle assigned in this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	16-Dec-24		Government of the Philippines (current year's budget)	888,865.00	888,865.00	887,145.00	887,145.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0075 – Purchase of Various Office Supplies for use in Maintenance Section, this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	16-Dec-24		Government of the Philippines (current year's budget)	130,105.00	130,105.00	129,995.00	129,995.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0076 – Purchase of Tire for used in Various Equipment and Service Vehicle assigned in this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	17-Dec-24		Government of the Philippines (current year's budget)	168,105.00	168,105.00	168,000.00	168,000.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0077 – Purchase of Primer, Thermoplastic (White), Thermoplastic (Yellow), LPG 50 kgs. And LPG 22 kgs., RTP (White), RTP (Yellow), Baby Roller 4", Paint Brush 3" and Paint Brush 4" to be use in repainting of pavement markings and installation of rumble strips in various Road Section of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	23-Dec-24		Government of the Philippines (current year's budget)	871,470.00	871,470.00	871,000.00	871,000.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0078 – Purchase of Plastic Barrier w/ Solar Powered Illuminated Directional Arrow Metal Barrier w/ Solar Powered Led Plastic Bollard w/ Solar Powered Led to be used in damage Slope Protection in area of jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	17-Dec-24		Government of the Philippines (current year's budget)	955,000.00	955,000.00	940,000.00	940,000.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0079 – Purchase of Plywood ¼ (Ordinary), RSB 10mm (Grade 40), RSB 12mm (Grade 40) and Portland Cement to be used in Repair of Damaged Drainage Structure in area of jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	19-Dec-24		Government of the Philippines (current year's budget)	677,371.00	677,371.00	674,534.00	674,534.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0080 – Purchase of Grass Cutter (4 Stroke), Gear Assy., Spark Plug, Throttle Cable and Timing Belt, Nylon #300, Brush Cutter Nylon Holder (Aluminium) and Brush Cutter Blade 12 inches to be used in Maintenance Activities in Various Road Section of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	16-Dec-24		Government of the Philippines (current year's budget)	774,800.00	774,800.00	773,800.00	773,800.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0081 – Purchase of Coarse Aggregate 3/8, Coarse Aggregate ¾ and Sand (Fine Aggregates) to be use in the Repair of National Road in area of jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	19-Dec-24 23-Dec-24		Government of the Philippines (current year's budget)	352,261.00	352,261.00	351,260.00	351,260.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0082 – Purchase of Hot Asphalt 60/70 and SSI-Emulsified Asphalt to be used in the Repair of National Roads	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	23-Dec-24		Government of the Philippines (current year's budget)	990,720.00	990,720.00	988,400.00	988,400.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0083 – Purchase of Personal Protective Equipment to be used by the Roadside Personnel assigned in this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	20-Dec-24		Government of the Philippines (current year's budget)	520,420.00	520,420.00	459,300.00	459,300.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0084 – Purchase of Portland Cement, Sand (Fine Aggregates), 2 inch PVC Pipes Series 1000 (Orange), Filter Cloth, Boulders (15-25kg) for repair of Slope Protection Roads in area of jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Nov-24	N/A	2-Dec-24	2-Dec-24	4-Dec-24	6-Dec-24	9-Dec-24	9-Dec-24	12-Dec-24	13-Dec-24	19-Dec-2024 23-Dec-2024 26-Dec-2024		Government of the Philippines (current year's budget)	969,729.00	969,729.00	967,369.00	967,369.00	N/A	N/A	N/A	N/A	N/A	N/A						
	24GGH0085 – Purchase of Furniture and Appliance for use in New Employee's Quarters of this Office	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	9-Dec-24	N/A	16-Dec-24	16-Dec-24	17-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24			Government of the Philippines (current year's budget)	877,772.50	877,772.50	877,200.00	877,200.00	N/A	N/A	N/A	N/A	N/A	N/A						
310102101585000.EAO	24GGH0086 – Purchase of Uniform Costumes during Cultural and Athletic Activities of this Office DPWH Iloilo 3rd DEO for CY 2024	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	9-Dec-24	N/A	16-Dec-24	16-Dec-24	17-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24			Government of the Philippines (current year's budget)	135,000.00	135,000.00	134,460.00	134,460.00	N/A	N/A	N/A	N/A	N/A	N/A						
	24GGH0087 – Purchase of Identification Card Printer for use of this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	9-Dec-24	N/A	16-Dec-24	16-Dec-24	17-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24			Government of the Philippines (current year's budget)	109,065.00	109,065.00	108,800.00	108,800.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0088 – Purchase of Tools to be used in Maintenance Activities in various Road Section of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	9-Dec-24	N/A	16-Dec-24	16-Dec-24	17-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24	26-Dec-24		Government of the Philippines (current year's budget)	67,845.00	67,845.00	67,300.00	67,300.00	N/A	N/A	N/A	N/A	N/A	N/A						
200000100017000	24GGH0089 – Purchase of Aggregate Base Course for resurfacing of Unpaved Shoulder in the area of jurisdiction of Iloilo 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	9-Dec-24	N/A	16-Dec-24	16-Dec-24	17-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24		Government of the Philippines (current year's budget)	20,196.00	20,196.00	20,040.00	20,040.00	N/A	N/A	N/A	N/A	N/A	N/A						
	24GGH0090 – Purchase of Tires & Battery for use in this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	9-Dec-24	N/A	16-Dec-24	16-Dec-24	17-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24			Government of the Philippines (current year's budget)	382,560.00	382,560.00	382,050.00	382,050.00	N/A	N/A	N/A	N/A	N/A	N/A						
Total Allotted Budget of Procurement Activities																			218,795,401.51	27,315,144.87	190,481,789.14													
Total Contract Price of Procurement Activities Conducted																						206,417,586.50	27,211,949.12	178,207,765.38										
Total Savings (Total Allotted Budget - Total Contract Price)																			12,377,815.01															
ONGOING PROCUREMENT ACTIVITIES																																		
CIVIL WORKS																																		
	24GH0188 - Concreting of Brgy. Alcantara FMR, Brgy. Alcantara, Lemery, Iloilo	Construction Section	No	Competitive Bidding	N/A	17-Oct-24	4-Nov-24	22-Nov-24	22-Nov-24	29-Nov-24	6-Dec-24	11-Dec-24						Government of the Philippines (continuing budget)	9,950,000	9,950,000	0				COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24				

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
	25GH0023 - Construction (Completion) of Multi-Purpose Building, Barangay Mangorocoro, Ajuy, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	25-Oct-24	6-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	28-Nov-24	11-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24		
	25GH0024 - Construction (Completion) of Multi-Purpose Building, Barangay Luca, Ajuy, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	25-Oct-24	6-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	28-Nov-24	11-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24		
	25GH0025 - Construction (Completion) of Multi-Purpose Building, Barangay Polopiña, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	25-Oct-24	6-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	28-Nov-24	11-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24		
	25GH0026 - Construction (Completion) of Multi-Purpose Building, Barangay Malayuan Elementary School, Malayuan, Ajuy, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	25-Oct-24	6-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	28-Nov-24	11-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24		
	25GH0027 - Construction (Completion) of Multi-Purpose Building, Barangay Manlot, Carles, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	25-Oct-24	6-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	28-Nov-24	11-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24		
	25GH0028 - Construction (Completion) of Multi-Purpose Building, Barangay Natividad, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	25-Oct-24	6-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	28-Nov-24	11-Dec-24						Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00		0		COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24		
	25GH0029 - Construction (Completion) of Multi-Purpose Building, Barangay Nueva Invencon, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	25-Oct-24	6-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	28-Nov-24	11-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24		
	25GH0030 - Construction (Completion) of Multi-Purpose Building, Barangay Gerongan Lemery, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	25-Oct-24	6-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	28-Nov-24	11-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24		
	25GH0031 - Construction (Completion) of Multi-Purpose Building, Barangay San Juan, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	25-Oct-24	6-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	28-Nov-24	11-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24	25-Oct-24 25-Oct-24 25-Oct-24 25-Oct-24		
	25GH0032 - Construction (Completion) of Multi-Purpose Building,Barangay Almeñana Elementary School, Almeñana, Lemery, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0033 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Ajuy, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0034 - Construction (Completion) of Multi-Purpose Building, Barangay Nasidman, Ajuy, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0035 - Construction (Completion) of Multi-Purpose Building, Barangay Igbon, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0036 - Construction (Completion) of Multi-Purpose Building, Barangay Calaigang, San Rafael, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0037 - Construction (Completion) of Multi-Purpose Building, Barangay Tanduyan, Ajuy, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0038 - Construction (Completion) of Multi-Purpose Building, Barangay Bagacay, San Dionisio, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0039 - Construction (Completion) of Multi-Purpose Building,Barangay Dapdapan, Lemery, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0040 - Construction (Completion) of Multi-Purpose Building, Barangay Nino, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0041 - Construction (Completion) of Multi-Purpose Building, Barangay Agnaga, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	31-Oct-24	11-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24	5-Nov-24 5-Nov-24 5-Nov-24 5-Nov-24		
	25GH0042 - Construction of Concrete Road -Construction of Road, Barangay Nalumsan, Carles, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	6-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24	5-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00		0		COA PIEP NACAP RAFEA	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24		
	25GH0043 - Rehabilitation/ Major Repair of Bridge - Fuente Bunglas Br. (800223PN) along Ajuy-Jamul-awon-Concepcion Rd	Construction Section	Yes	Competitive Bidding	4-Nov-24	6-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24	5-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	26,460,000.00		26,460,000.00		0		COA PIEP NACAP RAFEA	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24		

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
	25GH0044 - Rehabilitation / Major Repair of Bridge - Malayu-an Br. (B00213PN) along Iloilo East Coast-Capiz Rd	Construction Section	Yes	Competitive Bidding	4-Nov-24	6-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24	5-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	8,820,000.00		8,820,000.00		0		COA PIEP NACAP RAFEA	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24		
	25GH0045 - Rehabilitation / Major Repair of Bridge - Culasi Br. (B00214PN) along Iloilo East Coast-Capiz Rd	Construction Section	Yes	Competitive Bidding	4-Nov-24	6-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24	5-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	19,262,880.00		19,262,880.00		0		COA PIEP NACAP RAFEA	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24		
	25GH0046 - Retrofitting / Strengthening of Bridge - Hinary-an Br. (B00226PN) along Barotac Viejo-Sn Rafael Rd	Construction Section	Yes	Competitive Bidding	4-Nov-24	6-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24	5-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	9,114,000.00		9,114,000.00		0		COA PIEP NACAP RAFEA	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24		
	25GH0047 - Rehabilitation / Major Repair of Bridge - Dulang Br. (B00215PN) along Iloilo East Coast-Capiz Rd	Construction Section	Yes	Competitive Bidding	4-Nov-24	6-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24	5-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	8,467,200.00		8,467,200.00		0		COA PIEP NACAP RAFEA	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24		
	25GH0048 - Rehabilitation / Major Repair of Bridge - Barotac Viejo Br. (B00218PN) along Iloilo East Coast-Capiz Rd	Construction Section	Yes	Competitive Bidding	4-Nov-24	6-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24	5-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	8,467,200.00		8,467,200.00		0		COA PIEP NACAP RAFEA	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24		
	25GH0049 - Rehabilitation / Major Repair of Bridge - Agawayan Br. (B00216PN) along Iloilo East Coast-Capiz Rd	Construction Section	Yes	Competitive Bidding	4-Nov-24	6-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24	5-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	10,584,000.00		10,584,000.00		0		COA PIEP NACAP RAFEA	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24		
	25GH0050 - Construction of Concrete Bridge – Barotac Viejo Bypass Road, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	4-Nov-24	6-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24	5-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	130,275,000.00		130,275,000.00		0		COA PIEP NACAP RAFEA	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24	7-Nov-24 7-Nov-24 7-Nov-24 7-Nov-24		
	25GH0051 - Preventive Maintenance of Road: Asphalt Overlay - Passi-San Rafael-Lemery-Sara Rd - K0081 + 430 - K0082 + 580	Construction Section	Yes	Competitive Bidding	8-Nov-24	11-Nov-24	18-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0052 - Reconstruction to Concrete Pavement - Iloilo East Coast Capiz Rd K0231 +714-K0232+939	Construction Section	Yes	Competitive Bidding	8-Nov-24	11-Nov-24	18-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0053 - Reconstruction to Concrete Pavement - Passi-San Rafael-Lemery-Sara Rd K0086+805-K0086+938, K0086+943 - K0087+507	Construction Section	Yes	Competitive Bidding	8-Nov-24	11-Nov-24	18-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	18,643,520.00		18,643,520.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0054 - Construction of Flood Mitigation Structure – Construction of Seawall, Barangay Bancal, Carles, Iloilo	Construction Section	Yes	Competitive Bidding	8-Nov-24	11-Nov-24	18-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0055 - Upgrading of Drainage Structure along Road – San Dionisio – Capinang Rd – K0200+664 (S00233PN)	Construction Section	Yes	Competitive Bidding	N/A	11-Nov-24	18-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0056 - Upgrading of Drainage Structure along Road – Iloilo East Coast- Capiz Rd – K0184+860	Construction Section	Yes	Competitive Bidding	N/A	11-Nov-24	18-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0057 - Construction (Completion) of Multi-Purpose Building, Barangay Lumbia, Estancia, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	11-Nov-24	18-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0058 - Construction (Completion) of Multi-Purpose Building, Barangay Calapdan, Estancia, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	11-Nov-24	18-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0059 - Construction (Completion) of Multi-Purpose Building, Barangay Alapasco, Batad, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	11-Nov-24	18-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0060 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Barangay Barrido, Ajuy Iloilo	Construction Section	Yes	Competitive Bidding	8-Nov-24	12-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	11-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0061 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast Capiz Rd - K0177 + 158 - K0177 + 979	Construction Section	No	Competitive Bidding	8-Nov-24	12-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	11-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	34,379,380.00		34,379,380.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0062 - Construction (Completion) of Multi-Purpose Building,Barangay Tanza, Estancia, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	12-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	11-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0063 - Construction (Completion) of Multi-Purpose Building, Barangay Calangag, Batad, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	12-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	11-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
	25GH0064 - Construction (Completion) of Multi-Purpose Building, Barangay Santa Ana, Estancia, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	12-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	11-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0065 - Construction (Completion) of Multi-Purpose Building, Barangay Malangbang, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	12-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	11-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0066 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Ilaya Elementary School, Poblacion Ilaya, Sara, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	12-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	11-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0067 -Upgrading of Drainage Structure along Road - Sn Dionisio - Capinang Rd - K0200+758 (S00233PN)	Construction Section	Yes	Competitive Bidding	N/A	12-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	11-Dec-24	19-Dec-24	23-Dec-24						Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00		0		COA PIEP NACAP RAFEA	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24	12-Nov-24 12-Nov-24 12-Nov-24 12-Nov-24		
	25GH0068 - Construction (Completion) of Multi-Purpose Building, Barangay Botongon, Estancia, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0069 - Construction (Completion) of Multi-Purpose Building, Barangay Paseyan, Batad, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0070 - Construction (Completion) of Multi-purpose Building, Brgy. Cabugana, Carles, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0071 - Construction of Road Slope Protection Structure - Passi-Sn Rafael-Lemery-Sara Rd – K0082 + 625 - K0082 + 650	Construction Section	Yes	Competitive Bidding	N/A	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	1,960,000.00		1,960,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0072 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Zone II, Estancia, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0073 - Rehabilitation/Major Repair of Bridge – Calog Br. (B00105PN) along Concepcion-Sn Dionisio Rd	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	10,584,000.00		10,584,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0074 - Rehabilitation/Major Repair of Bridge – Balasan Br. (B00205PN) along Iloilo East Coast-Capiz Rd	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	11,936,400.00		11,936,400.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0075 - Construction of Drainage Structure - Construction of Drainage Canal, Domingo Communal Irrigation System (CIS), Sara, Iloilo	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0076 - Rehabilitation/Major Repair of Bridge – Pani-an Br. (B00220PN) along Iloilo East Coast-Estancia Wharf Rd	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	9,055,200.00		9,055,200.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0077 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Barangay Maya, Balasan, Iloilo (Package 1)	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0078 - Rehabilitation / Major Repair of Bridge - Balogo Br. (B00211PN) along Iloilo East Coast - Capiz Rd	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	11,442,480.00		11,442,480.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0079 - Rehabilitation / Major Repair of Bridge - Lictinon Br. (B00227PN) along Barotac Viejo - San Rafael Rd	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	10,763,340.00		10,763,340.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0080 - Rehabilitation / Major Repair of Bridge - Tigbao Br. (B00212PN) along Iloilo East Coast - Capiz Rd	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	16,464,000.00		16,464,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0081 - Rehabilitation / Major Repair of Bridge - Gerongan Br. (B00225PN) along Passi-Sn Rafael-Lemery-Sara Rd	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	26,436,480.00		26,436,480.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0082- Construction of Concrete Road – Balasan Diversion Rd, Balasan, Package 1, Iloilo	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	130,275,000.00		130,275,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		
	25GH0083 - Rehabilitation / Major Repair of Bridge - Gubaton Br. (B00222PN) along Ajuy - Jamul-awon - Concepcion Rd	Construction Section	Yes	Competitive Bidding	13-Nov-24	14-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	14,112,000.00		14,112,000.00		0		COA PIEP NACAP RAFEA	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24	15-Nov-24 15-Nov-24 15-Nov-24 15-Nov-24		

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
	25GH0084 - Construction (Completion) of Multi-Purpose Building, Barangay Rizal, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0085 - Construction of Multi-Purpose Building, Barangay Vista Alegre, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	18-Nov-24	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0086 - Construction (Completion) of Multi-Purpose Building, Barangay Maliglog, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0087 - Construction (Completion) of Multi-Purpose Building, Barangay Yawayan, Lemery, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0088 - Construction (Completion) of Multi-Purpose Building, Barangay San Geronimo, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0089 - Construction (Completion) of Multi-Purpose Building, Barangay Tamis-ac, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0090 - Construction (Completion) of Multi-Purpose Building, Barangay Bacjawan Norte, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0091 - Construction (Completion) of Multi-Purpose Building, Barangay Layogbato, Lemery, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0092 - Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Lemery, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0093 - Construction (Completion) of Multi-Purpose Building, Barangay Guintigan, Carles, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	12-Dec-24	12-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	0			COA PIEP NACAP RAFEA	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24	20-Nov-24 20-Nov-24 20-Nov-24		
	25GH0094 - Construction (Completion) of Multi-Purpose Building, Barangay Salvacion, Balasan, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	17-Dec-24	17-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24		
	25GH0095 - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Ana, Batad, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	17-Dec-24	17-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24		
	25GH0096 - Construction (Completion) of Multi-Purpose Building, Barangay Daan Banwa, Estancia, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	17-Dec-24	17-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24		
	25GH0097 - Construction (Completion) of Multi-Purpose Building, Barangay Agbobolo, Ajuy, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	17-Dec-24	17-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24		
	25GH0098 - Construction (Completion) of Multi-Purpose Building, Barangay Salvacion, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	17-Dec-24	17-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24		
	25GH0099 - Construction (Completion) of Multi-Purpose Building, Barangay Bayuyan, Estancia, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	17-Dec-24	17-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24		
	25GH0100 - Construction of Multi-Purpose Building, Barangay Batuan, Balasan, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	17-Dec-24	17-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24		
	25GH0101 - Construction (Completion) of Multi-Purpose Building, Barangay Plandico, Concepcion, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	17-Dec-24	17-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24		
	25GH0102 - Construction (Completion) of Multi-Purpose Building, Barangay Pase, San Dionisio, Iloilo	Construction Section	Yes	Competitive Bidding	N/A	19-Nov-24	27-Nov-24	17-Dec-24	17-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	0			COA PIEP NACAP RAFEA	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24	26-Nov-24 26-Nov-24 26-Nov-24		

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total2	MOOE2	CO3	Pre-bid Conf4		Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)		
	25GH0103 - Construction of Concrete Road - Construction of Road, Barangay Dela Peña, Barotac Viejo, Iloilo	Construction Section	No	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	13-Jan-25	13-Jan-25									Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0104 - Construction of Concrete Road - Construction of Road, Barangay Guintican, Carles, Iloilo	Construction Section	No	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	13-Jan-25	13-Jan-25									Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0105 - Construction of Concrete Road - Construction of Road, Barangay Villa Panian, Estancia, Iloilo	Construction Section	No	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	13-Jan-25	13-Jan-25									Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0106 - Reconstruction to Concrete Pavement - Poblacion Barotac Viejo-Vista Alegre-Nueva Invencon-Del Pilar-Gen. Luna-San Jose-Anabon connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road, and NRJ Passi-San Rafael-Lemery- Sara Road, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24		23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0107 - Construction of Road Slope Protection Structure - Iloilo East Coast- Capiz Rd - K0241 + 400 - K0241 + 460	Construction Section	Yes	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24									Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0108 - Construction of Flood Mitigation Structure -Construction of Flood Control Structure, Barangay Poblacion Ilawod, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24		23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	74,305,000.00		74,305,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0109 - Construction of Flood Mitigation Structure -Construction of Flood Control Structure, Barangay Natividad, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24		23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	76,521,605.00		76,521,605.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0110 - Rehabilitation of Road, Barangay Bay-anj connecting CEMPHIL Cement Production Plant, Ajuy, Iloilo	Construction Section	Yes	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24		23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0111 - Construction of Concrete Road - Construction of Road, Barangay Barosbos, Carles, Iloilo	Construction Section	No	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	13-Jan-25	13-Jan-25									Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0112 - Construction of Concrete Road - Construction of Road, Barangay Poblacion Zone I, Estancia, Iloilo	Construction Section	No	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	13-Jan-25	13-Jan-25									Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0113 - Construction of Concrete Road - Construction of Road, Barangay Puerto Princesa, Barotac Viejo, Iloilo	Construction Section	Yes	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24		23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0114 - Construction of Concrete Road - Construction of Road, Barangay San Antonio, Barotac Viejo, Iloilo	Construction Section	No	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	13-Jan-25	13-Jan-25									Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0115 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Barangay Mangorocoro, Ajuy, Iloilo	Construction Section	Yes	Competitive Bidding	27-Nov-24	28-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24		23-Dec-24	26-Dec-24						Government of the Philippines (current year's budget)	76,235,000.00		76,235,000.00	0			COA PIEP NACAP RAFEA	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24	28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24			
	25GH0116 - Construction (Completion) of Multi-Purpose Building, Barangay Pani-an, Balasan, Iloilo	Construction Section	No	Competitive Bidding	N/A	6-Dec-24	16-Dec-24	Scheduled procurement activities postponed and/or reset indefinitely due to revision of plan.										Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24			
	25GH0117 - Construction (Completion) of Multi-Purpose Building, Barangay Zerrudo, Sara, Iloilo	Construction Section	No	Competitive Bidding	N/A	6-Dec-24	16-Dec-24	Scheduled procurement activities postponed and/or reset indefinitely due to revision of plan.										Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	0			COA PIEP NACAP RAFEA	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24			
	25GH0118 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Batad, Iloilo	Construction Section	No	Competitive Bidding	N/A	6-Dec-24	16-Dec-24	Scheduled procurement activities postponed and/or reset indefinitely due to revision of plan.										Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24			
	24GH0119 - Construction of Multi-Purpose Building, Barangay Tanao, Batad, Iloilo	Construction Section	No	Competitive Bidding	N/A	6-Dec-24	16-Dec-24	Scheduled procurement activities postponed and/or reset indefinitely due to revision of plan.										Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0			COA PIEP NACAP RAFEA	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24			
	25GH0120 - Construction (Completion) of Multi-Purpose Building, Barangay Del Castillo, Sara, Iloilo	Construction Section	No	Competitive Bidding	N/A	6-Dec-24	16-Dec-24	Scheduled procurement activities postponed and/or reset indefinitely due to revision of plan.										Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24			
	25GH0121 - Construction (Completion) of Multi-Purpose Building, Barangay Taguhangin, Ajuy, Iloilo	Construction Section	No	Competitive Bidding	N/A	6-Dec-24	16-Dec-24	Scheduled procurement activities postponed and/or reset indefinitely due to revision of plan.										Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			COA PIEP NACAP RAFEA	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24	6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24			
	25GH0122 - Construction (Completion) of Multi-Purpose Building, Barangay Bagongon, Concepcion, Iloilo	Construction Section	No	Competitive Bidding	N/A	6-Dec-24																											

Page 10 of 10