



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alvear St., Lingayen, Pangasinan

July 14, 2023

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office
Unit 2504 Raffles Corporate Center
F. Ortigas Jr. Rd.,
Ortigas Center, Pasig City
monitoring@gppb.gov.ph

Sir / Madam:

Submitting herewith is the Procurement Monitoring Report of DPWH Pangasinan 2nd District Engineering Office for Civil Works, and Goods & Services using the prescribed format.

Please be informed that this office has no procurement of Consultancy Services as of date.


It is informed further that the electronic copy was e-mailed to pmr@gppb.gov.ph.

For your information and ready reference.

Very truly yours,


EDITA L. MANUEL
District Engineer

RO1.16.5 CRDE/MPP
ade



Procurement Monitoring Report as of July 14, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Abs/Past of IB	Pre-Bid Cost	Eligibility Check	Sub/Evaluation of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Evaluation of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
13AH0001VP	Repair/Maintenance and Rehabilitation/Work for the replacement of old valves and fixtures of Pumping Station 2nd DEO Main Building, Pangasinan	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	03-01-2023	06-01-2023	N/A	13-03-2023	11-01-2023	11-01-2023	11-09-2023	13-01-2023	13-01-2023	17-01-2023	17-01-2023	43 CO		Government of the Philippines (current year's budget)	821,000.00	P433,000.00		818,842.19	818,842.19		COA, CCW, BL, PEO, PCO	N/A	08-01-2023	16-01-2023	06-01-2023	06-01-2023		Completed
13AH0002VP	Supply and Delivery of Various Materials & Tools for use of Maintenance Section (End User: District Engineer's Office - 2nd DEO)	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	15-01-2023	17-01-2023	N/A	22-01-2023	22-01-2023	22-01-2023	22-01-2023	24-01-2023	24-01-2023	18-02-2023	18-02-2023	43 CO		Government of the Philippines (current year's budget)	172,750.00	P172,750.00		171,876.00	171,876.00		COA, CCW, BL, PEO, PCO	N/A	17-01-2023	17-01-2023	17-01-2023	17-01-2023		Completed
13AH0003VP	Supply and Delivery of Asphalt Sheet for use in applying Asphalt to cracks and joints of concrete and bituminous pavement (2nd DEO)	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	13-01-2023	17-01-2023	N/A	22-01-2023	22-01-2023	22-01-2023	27-01-2023	14-02-2023	17-02-2023	18-02-2023	18-02-2023	43 CO		Government of the Philippines (current year's budget)	400,000.00	P400,000.00		395,174.00	395,174.00		COA, CCW, BL, PEO, PCO	N/A	17-01-2023	17-01-2023	17-01-2023	17-01-2023		Completed
13AH0004VP	Supply and Delivery of Road Safety Device for the replacement of faded signposts and street light pole signs 2nd & 4th Congressional Districts	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	15-02-2023	17-02-2023	N/A	22-02-2023	22-02-2023	22-02-2023	22-02-2023	14-02-2023	17-02-2023	18-02-2023	18-02-2023	43 CO		Government of the Philippines (current year's budget)	439,985.00	P439,985.00		434,537.00	434,537.00		COA, CCW, BL, PEO, PCO	N/A	17-02-2023	17-02-2023	17-02-2023	17-02-2023		Completed
13AH0005VP	Supply and Delivery of Various Tools for the Maintenance of various National Roads within Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	15-02-2023	17-02-2023	N/A	22-02-2023	22-02-2023	22-02-2023	22-02-2023	14-02-2023	17-02-2023	18-02-2023	18-02-2023	43 CO		Government of the Philippines (current year's budget)	500,000.00	P500,000.00		494,556.00	494,556.00		COA, CCW, BL, PEO, PCO	N/A	17-02-2023	17-02-2023	17-02-2023	17-02-2023		Completed
13AH0006VP	Repair/Maintenance of Slope Protection with Pilecap and Sheet Pile along San Jose Riverbank (2nd DEO)	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	15-02-2023	17-02-2023	N/A	22-02-2023	22-02-2023	22-02-2023	22-02-2023	14-02-2023	17-02-2023	18-02-2023	18-02-2023	43 CO		Government of the Philippines (current year's budget)	500,000.00	P500,000.00		494,567.38	494,567.38		COA, CCW, BL, PEO, PCO	N/A	17-02-2023	17-02-2023	17-02-2023	17-02-2023		Completed
13AH0007VP	Supply and Delivery of various materials for use in the repaving of local government roads within the jurisdiction of Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	15-02-2023	17-02-2023	N/A	22-02-2023	22-02-2023	22-02-2023	22-02-2023	14-02-2023	17-02-2023	18-02-2023	18-02-2023	43 CO		Government of the Philippines (current year's budget)	600,000.00	P600,000.00		593,980.00	593,980.00		COA, CCW, BL, PEO, PCO	N/A	17-02-2023	17-02-2023	17-02-2023	17-02-2023		Completed
13AH0008VP	Repair/Maintenance of DPWH Building (2nd DEO)	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	17-04-2023	20-04-2023	N/A	26-04-2023	26-04-2023	26-04-2023	27-04-2023	28-04-2023	28-04-2023	12-05-2023	12-05-2023	155 CO		Government of the Philippines (current year's budget)	1,000,000.00	P1,000,000.00		998,500.01	998,500.01		COA, CCW, BL, PEO, PCO	N/A	20-04-2023	20-04-2023	20-04-2023	20-04-2023		Completed
13AH0009VP	Supply, Delivery and Installation of Various Materials for the use of various infrastructure improvement along San Jose Riverbank, 2nd Legislative District of Pangasinan	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	20-04-2023	21-04-2023	N/A	27-04-2023	27-04-2023	27-04-2023	27-04-2023	30-04-2023	31-04-2023	05-05-2023	05-05-2023	120 CO		Government of the Philippines (current year's budget)	143,000.00	P143,000.00		144,330.00	144,330.00		COA, CCW, BL, PEO, PCO	N/A	21-04-2023	21-04-2023	21-04-2023	21-04-2023		Completed
13AH0010VP	Construction and Rehabilitation of various Municipal Drinking Water Treatment Plant for use in the DPWH 2nd DEO, Pangasinan	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	20-04-2023	21-04-2023	N/A	27-04-2023	27-04-2023	27-04-2023	27-04-2023	30-04-2023	31-04-2023	05-05-2023	05-05-2023	43 CO		Government of the Philippines (current year's budget)	215,000.00	P215,000.00		207,500.00	207,500.00		COA, CCW, BL, PEO, PCO	N/A	21-04-2023	21-04-2023	21-04-2023	21-04-2023		Completed
13AH0011VP	Supply and Delivery of Asphalt Concrete (AC) for the repair and rehabilitation of various roads within the jurisdiction of Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	21-05-2023	22-05-2023	N/A	28-05-2023	28-05-2023	28-05-2023	28-05-2023	30-05-2023	31-05-2023	05-06-2023	05-06-2023	43 CO		Government of the Philippines (current year's budget)	400,000.00	P400,000.00		396,000.00	396,000.00		COA, CCW, BL, PEO, PCO	N/A	22-05-2023	22-05-2023	22-05-2023	22-05-2023		Completed
13AH0012VP	Supply & Delivery of 117.63MT Asphalt for the repair/maintenance of various roads within the jurisdiction of Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	21-05-2023	22-05-2023	N/A	28-05-2023	28-05-2023	28-05-2023	28-05-2023	30-05-2023	31-05-2023	05-06-2023	05-06-2023	43 CO		Government of the Philippines (current year's budget)	1,200,000.00	P1,200,000.00		1,190,234.71	1,190,234.71		COA, CCW, BL, PEO, PCO	N/A	22-05-2023	22-05-2023	22-05-2023	22-05-2023		Completed
13AH0013VP	Supply and Delivery of materials for use in the repair/maintenance of various roads within 2nd and 4th Congressional Districts	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	21-05-2023	22-05-2023	N/A	28-05-2023	28-05-2023	28-05-2023	28-05-2023	30-05-2023	31-05-2023	05-06-2023	05-06-2023	43 CO		Government of the Philippines (current year's budget)	200,000.00	P200,000.00		197,042.36	197,042.36		COA, CCW, BL, PEO, PCO	N/A	22-05-2023	22-05-2023	22-05-2023	22-05-2023		Completed
13AH0014VP	Repair/Maintenance of Slope Protection along Mangrove-Mangrove Road, 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	21-05-2023	22-05-2023	N/A	28-05-2023	28-05-2023	28-05-2023	28-05-2023	30-05-2023	31-05-2023	05-06-2023	05-06-2023	39 CO		Government of the Philippines (current year's budget)	500,000.00	P500,000.00		494,304.79	494,304.79		COA, CCW, BL, PEO, PCO	N/A	22-05-2023	22-05-2023	22-05-2023	22-05-2023		Completed
13AH0015VP	Supply and Delivery of Unsalted Asphalt Concrete (AC) for the repair and rehabilitation of various roads within the jurisdiction of Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	23-06-2023	24-06-2023	N/A	29-06-2023	29-06-2023	29-06-2023	29-06-2023	31-06-2023	01-07-2023	01-07-2023	01-07-2023	43 CO		Government of the Philippines (current year's budget)	400,000.00	P400,000.00		398,200.00	398,200.00		COA, CCW, BL, PEO, PCO	N/A	24-06-2023	24-06-2023	24-06-2023	24-06-2023		Completed
13AH0016VP	Supply & Delivery of 136.16 cu.m Aggregate Base Course for use in Resurfacing Shoulder within 2nd Congressional District - Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	08-04-2023	10-04-2023	N/A	12-04-2023	12-04-2023	12-04-2023	12-04-2023	14-04-2023	17-04-2023	18-04-2023	18-04-2023	43 CO		Government of the Philippines (current year's budget)	387,000.00	P387,000.00		385,644.50	385,644.50		COA, CCW, BL, PEO, PCO	N/A	04-04-2023	04-04-2023	04-04-2023	04-04-2023		Completed
13AH0017VP	Repair/Maintenance of Asphalt Pavement along Curran Ave. Extension, Pangasinan	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	09-04-2023	10-04-2023	N/A	12-04-2023	12-04-2023	12-04-2023	13-04-2023	14-04-2023	17-04-2023	18-04-2023	18-04-2023	30 CO		Government of the Philippines (current year's budget)	1,000,000.00	P1,000,000.00		990,234.42	990,234.42		COA, CCW, BL, PEO, PCO	N/A	04-04-2023	04-04-2023	04-04-2023	04-04-2023		Completed
13AH0018VP	Repair/Maintenance of Asphalt Pavement along Pangasinan - San Jose Road, 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	21-04-2023	22-04-2023	N/A	28-04-2023	28-04-2023	28-04-2023	28-04-2023	30-04-2023	31-04-2023	05-05-2023	05-05-2023	30 CO		Government of the Philippines (current year's budget)	1,000,000.00	P1,000,000.00		989,884.80	989,884.80		COA, CCW, BL, PEO, PCO	N/A	21-04-2023	21-04-2023	21-04-2023	21-04-2023		Completed
13AH0019VP	Repair/Replacement of Damage Concrete Cover along Curran Ave. Extension - Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	09-04-2023	10-04-2023	N/A	12-04-2023	12-04-2023	12-04-2023	13-04-2023	14-04-2023	17-04-2023	18-04-2023	18-04-2023	43 CO		Government of the Philippines (current year's budget)	400,000.00	P400,000.00		388,147.34	388,147.34		COA, CCW, BL, PEO, PCO	N/A	04-04-2023	04-04-2023	04-04-2023	04-04-2023		Completed
13AH0020VP	Repair/Maintenance of Reinforced Concrete Pipe Culvert in the vicinity of San Jose Road, 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	10-05-2023	11-05-2023	N/A	18-05-2023	18-05-2023	18-05-2023	18-05-2023	20-05-2023	21-05-2023	21-05-2023	21-05-2023	60 CO		Government of the Philippines (current year's budget)	840,000.00	P840,000.00		829,940.11	829,940.11		COA, CCW, BL, PEO, PCO	N/A	11-05-2023	11-05-2023	11-05-2023	11-05-2023		Completed
13AH0021VP	Supply and Delivery of various office supplies for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-33.9 - Small Value Procurement	23-06-2023	24-06-2023	N/A	29-06-2023	29-06-2023	29-06-2023	29-06-2023	31-06-2023	01-07-2023	01-07-2023	01-07-2023	43 CO		Government of the Philippines (current year's budget)	543,570.00	P543,570.00		541,370.00	541,370.00		COA, CCW, BL, PEO, PCO	N/A	21-06-2023	21-06-2023	21-06-2023	21-06-2023		Completed
13G40002	Supply and Delivery of Fuel for use of various vehicles/equipment in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	Competitive Bidding	26-07-2022	27-07-2022	17-05-2022	24-07-2022	30-07-2022	30-07-2022	30-07-2022	31-07-2022	31-07-2022	31-07-2022	31-07-2022	43 CO		Government of the Philippines (current year's budget)	3,000,000.00	P3,000,000.00		2,999,721.51	2,999,721.51		COA, CCW, BL, PEO, PCO	N/A	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Completed
13G40003	Supply and Delivery of 147,000MT Asphalt for use in the repair and rehabilitation of various roads within the jurisdiction of Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	10-05-2023	17-05-2023	30-05-2023	30-05-2023	30-05-2023	30-05-2023	31-05-2023	31-05-2023	31-06-2023	31-06-2023	43 CO		Government of the Philippines (current year's budget)	1,500,000.00	P1,500,000.00		1,494,728.20	1,494,728.20		COA, CCW, BL, PEO, PCO	N/A	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Completed
Total Allocated Budget of Procurement Activities																			18,818,799.00	12,115,325.90	4,703,473.10											
Total Contract Price of Procurement Activities Conducted																			18,338,081.86	12,615,560.65	4,722,521.21											
Total Savings (Total Allocated Budget - Total Contract Price)																			580,717.14	-499,234.75	-219,048.11											
PENDING PROCUREMENT ACTIVITIES																																
21G40001	Supply and Delivery of Digipix for use of Planning and Design Section in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	Competitive Bidding	08-05-2023	10-05-2023	17-05-2023											Government of the Philippines (current year's budget)	2,000,000.00	P2,000,000.00					COA, CCW, BL, PEO, PCO	N/A	10-05-2023					Postponed Indefinitely
Total Allocated Budget of On-going Procurement Activities																																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PHP)		Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
23AH0001	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provincial Road - KM262 + 312 - 41111 + 412, Mangaliba, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	09-11-2023	16-11-2022	23-11-2022	06-12-2022	06-12-2022	07-12-2022	09-12-2022	10-01-2023	10-01-2023	09-01-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	12,811,769.00		12,811,769.00	12,811,769.00		12,811,769.00	COA, PCA, CDM, BL, PES, LGU	16-Nov-22	16-Nov-22	16-Nov-22	16-Nov-22	16-Nov-22	N/A	Completed	
23AH0002	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provincial Road - KM264 + 2307 - 41111 + 412, Mangaliba, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	19-11-2023	05-12-2022	12-12-2022	19-12-2022	19-12-2022	01-01-2023	04-01-2023	10-01-2023	10-01-2023	09-01-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	20,988,000.00		20,988,000.00	20,189,179.56		20,189,179.56	COA, PCA, CDM, BL, PES, LGU	03-Dec-22	03-Dec-22	03-Dec-22	03-Dec-22	03-Dec-22	N/A	Completed	
23AH0003	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provincial Road - KM266 + 714, Mangaliba, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	N/A	19-10-2022	23-10-2022	08-11-2022	08-11-2022	08-11-2022	09-11-2022	19-11-2022	17-01-2023	16-01-2023	09-01-2023	09-01-2023	23-01		Government of the Philippines (current year's budget)	1,871,400.00		1,871,400.00	1,834,471.01		1,834,471.01	COA, PCA, CDM, BL, PES, LGU	19-Oct-22	19-Oct-22	19-Oct-22	19-Oct-22	19-Oct-22	N/A	Completed
23AH0004	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provincial Road - KM271 + 138 - 41276 + 377, Dagupan City, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	02-12-2022	05-12-2022	12-12-2022	19-12-2022	19-12-2022	01-01-2023	04-01-2023	04-01-2023	10-01-2023	10-01-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	12,646,000.00		12,646,000.00	12,188,449.91		12,188,449.91	COA, PCA, CDM, BL, PES, LGU	03-Dec-22	03-Dec-22	03-Dec-22	03-Dec-22	03-Dec-22	N/A	Completed	
23AH0005	Asset Preservation - Rehabilitation/Reconstruction/Repairing of Damaged Road Bridge along Pangasinan-La Union Inter-Provincial Road - KM262 + 421 - 42422 + 421, San Fabian, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	18-12-2022	04-01-2023	11-01-2023	14-01-2023	16-01-2023	25-01-2023	21-01-2023	27-01-2023	19-02-2023	19-02-2023	16-03-2023	16-03		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,206,943.42		14,206,943.42	COA, PCA, CDM, BL, PES, LGU	04-Nov-22	04-Nov-22	04-Nov-22	04-Nov-22	04-Nov-22	N/A	Completed	
23AH0007	Asset Preservation - Rehabilitation/Reconstruction/Repairing of Damaged Road Bridge along Pangasinan-La Union Inter-Provincial Road - KM267 + 413 - 42397 + 443, San Fabian, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	11-11-2022	18-11-2022	15-11-2022	08-12-2022	09-12-2022	12-12-2022	15-12-2022	31-01-2023	31-01-2023	09-02-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,217,331.84		14,217,331.84	COA, PCA, CDM, BL, PES, LGU	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	N/A	Completed	
23AH0008	Asset Preservation - Rehabilitation/Reconstruction/Repairing of Damaged Road Bridge along Pangasinan-La Union Inter-Provincial Road - KM267 + 413 - 42397 + 443, San Fabian, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	19-11-2022	16-11-2022	01-12-2022	18-12-2022	18-12-2022	29-12-2022	05-01-2023	30-01-2023	30-01-2023	09-02-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,346,287.77		14,346,287.77	COA, PCA, CDM, BL, PES, LGU	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	N/A	Completed	
23AH0013	Asset Preservation - Rehabilitation/Reconstruction/Repairing of Damaged Road Bridge along Pangasinan-La Union Inter-Provincial Road - KM267 + 413 - 42397 + 443, San Fabian, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	28-11-2022	01-12-2022	01-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	31-01-2023	31-01-2023	09-02-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,506,218.20		9,506,218.20	COA, PCA, CDM, BL, PES, LGU	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	N/A	Completed	
23AH0011	Network Development - Off-Campus Improvement along Baguio-Mangaliba Road - KM262 + 404 - 42397 + 443, San Fabian, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	N/A	20-12-2022	16-12-2022	09-01-2023	09-01-2023	10-01-2023	11-01-2023	31-01-2023	31-01-2023	09-02-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	1,567,238.00		1,567,238.00	1,503,384.62		1,503,384.62	COA, PCA, CDM, BL, PES, LGU	10-Dec-22	10-Dec-22	10-Dec-22	10-Dec-22	10-Dec-22	N/A	Completed	
23AH0012	Network Development - Off-Campus Improvement along Baguio-Mangaliba Road - KM262 + 404 - 42397 + 443, San Fabian, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	18-12-2022	20-12-2022	16-12-2022	09-01-2023	09-01-2023	10-01-2023	11-01-2023	31-01-2023	31-01-2023	09-02-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	1,542,880.00		1,542,880.00	1,576,913.36		1,576,913.36	COA, PCA, CDM, BL, PES, LGU	10-Dec-22	10-Dec-22	10-Dec-22	10-Dec-22	10-Dec-22	N/A	Completed	
23AH0013	Widening of Permanent Bridges at Baguio - 2021-12-12 along Pangasinan-La Union Inter-Provincial Road - San Fabian, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	21-12-2022	22-12-2022	18-12-2022	10-01-2023	10-01-2023	11-01-2023	12-01-2023	30-01-2023	30-01-2023	09-02-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	18,023,904.11		18,023,904.11	COA, PCA, CDM, BL, PES, LGU	22-Dec-22	22-Dec-22	22-Dec-22	22-Dec-22	22-Dec-22	N/A	Completed	
23AH0014	Asset Preservation - Rehabilitation/Reconstruction/Repairing of Damaged Road Bridge along Pangasinan-La Union Inter-Provincial Road - KM267 + 413 - 42397 + 443, San Fabian, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	18-12-2022	24-11-2022	01-12-2022	18-12-2022	19-12-2022	04-01-2023	05-01-2023	27-02-2023	28-02-2023	09-03-2023	16-03-2023	16-03		Government of the Philippines (current year's budget)	18,600,000.00		18,600,000.00	17,031,618.49		17,031,618.49	COA, PCA, CDM, BL, PES, LGU	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	N/A	Completed	
23AH0015	Asset Preservation - Construction/Repairing/Rehabilitation of Drainage along National Road - Primary Road - Pangasinan - 2021-12-12 along Pangasinan-La Union Inter-Provincial Road - San Fabian, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	N/A	07-01-2023	14-01-2023	27-01-2023	27-01-2023	03-02-2023	14-02-2023	14-02-2023	14-02-2023	03-03-2023	16-03-2023	16-03		Government of the Philippines (current year's budget)	4,061,500.00		4,061,500.00	3,961,634.44		3,961,634.44	COA, PCA, CDM, BL, PES, LGU	07-Nov-22	07-Nov-22	07-Nov-22	07-Nov-22	07-Nov-22	N/A	Completed	
23AH0016	Asset Preservation - Construction/Repairing/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provincial Road - KM267 + 413 - 42397 + 443, San Fabian, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	N/A	23-11-2022	19-11-2022	14-12-2022	14-12-2022	15-12-2022	18-12-2022	31-01-2023	31-01-2023	09-02-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	4,274,769.00		4,274,769.00	3,777,067.04		3,777,067.04	COA, PCA, CDM, BL, PES, LGU	13-Nov-22	13-Nov-22	13-Nov-22	13-Nov-22	13-Nov-22	N/A	Completed	
23AH0017	Asset Preservation - Construction/Repairing/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provincial Road - KM267 + 413 - 42397 + 443, San Fabian, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	N/A	23-11-2022	23-11-2022	14-12-2022	14-12-2022	15-12-2022	18-12-2022	27-02-2023	28-02-2023	09-03-2023	16-03-2023	16-03		Government of the Philippines (current year's budget)	4,802,800.00		4,802,800.00	3,962,655.51		3,962,655.51	COA, PCA, CDM, BL, PES, LGU	13-Nov-22	13-Nov-22	13-Nov-22	13-Nov-22	13-Nov-22	N/A	Completed	
23AH0018	Asset Preservation - Construction/Repairing/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provincial Road - KM267 + 413 - 42397 + 443, San Fabian, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	N/A	23-11-2022	23-11-2022	14-12-2022	14-12-2022	15-12-2022	18-12-2022	31-01-2023	31-01-2023	09-02-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	4,042,580.00		4,042,580.00	2,745,000.83		2,745,000.83	COA, PCA, CDM, BL, PES, LGU	13-Nov-22	13-Nov-22	13-Nov-22	13-Nov-22	13-Nov-22	N/A	Completed	
23AH0019	Widening of Permanent Bridges at Baguio - 2021-12-12 along Pangasinan-La Union Inter-Provincial Road - San Fabian, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	05-12-2022	01-12-2022	14-11-2022	28-12-2022	28-12-2022	18-12-2022	03-01-2023	10-01-2023	10-01-2023	01-03-2023	08-03-2023	10-03		Government of the Philippines (current year's budget)	4,000,000.00		4,000,000.00	25,119,886.02		25,119,886.02	COA, PCA, CDM, BL, PES, LGU	07-Dec-22	07-Dec-22	07-Dec-22	07-Dec-22	07-Dec-22	N/A	Completed	
23AH0024	Widening of Permanent Bridges at Baguio - 2021-12-12 along Pangasinan-La Union Inter-Provincial Road - San Fabian, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	22-02-2023	07-03-2023	14-03-2023	19-03-2023	19-03-2023	23-03-2023	26-04-2023	14-04-2023	14-04-2023	10-04-2023	24-04-2023	24-04		Government of the Philippines (current year's budget)	13,947,238.00		13,947,238.00	11,248,513.89		11,248,513.89	COA, PCA, CDM, BL, PES, LGU	07-Mar-23	07-Mar-23	07-Mar-23	07-Mar-23	07-Mar-23	N/A	Completed	
23AH0028	Construction/Rehabilitation of Flood Mitigation Structures and Drainage System Construction of Flood Mitigation Structures, Barangay Talaga, Mangaliba, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	20-02-2023	08-03-2023	15-03-2023	19-03-2023	19-03-2023	05-04-2023	06-04-2023	14-04-2023	14-04-2023	10-04-2023	24-04-2023	24-04		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	31,248,533.89		31,248,533.89	COA, PCA, CDM, BL, PES, LGU	08-Mar-23	08-Mar-23	08-Mar-23	08-Mar-23	08-Mar-23	N/A	Completed	
23AH0031	Construction of Bridge at Barangay Mangaliba, Dagupan City, Pangasinan	Pangasinan 2nd DDO	YES	Competitive Bidding	28-12-2022	04-01-2023	11-01-2023	24-01-2023	24-01-2023	13-01-2023	16-01-2023	30-01-2023	30-01-2023	09-02-2023	16-02-2023	16-02		Government of the Philippines (current year's budget)	3,940,000.00		3,940,000.00	3,807,196.19		3,807,196.19	COA, PCA, CDM, BL, PES, LGU	04-Nov-22	04-Nov-22	04-Nov-22	04-Nov-22	04-Nov-22	N/A	Completed	
23AH0032	Construction of Road at Barangay Binal, Mangaliba, Pangasinan	Pangasinan 2nd DDO	NO	Competitive Bidding	N/A	11-11-2022	18-11-2022	02																									

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)		Date of Receipt of Inventions						Remarks (Elaborating changes from the APP)	
					Pre-Proc. Conference	Ad/Post of IB	Pre-bid Call	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance & Inception		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Call	Sigilification Check	Sub/Opn of Bids	Bid Evaluation		Post Qual
23A00502	Construction (Completion) of Multi-Purpose Building (General Court) at Barangay Tabuel, Misamis, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-03-2023	19-03-2023	30-03-2023	30-03-2023	30-03-2023	31-03-2023	31-03-2023	31-03-2023	31-03-2023	05-04-2023	12-04-2023	119 CD	Government of the Philippines (current year's budget)	3,969,000.00	3,969,000.00	3,942,175.82	3,942,175.82	COA, PCA, CCW, BL, PED, LDU	08-Feb-23	05-Feb-23	05-Feb-23	05-Feb-23	05-Feb-23	N/A	Completed	
23A00503	Construction (Completion) of Multi-Purpose Building (City Court) at Barangay Tabuel, Misamis, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	30-02-2023	09-03-2023	13-03-2023	13-03-2023	13-03-2023	14-03-2023	14-03-2023	17-03-2023	17-03-2023	05-04-2023	12-04-2023	73 CD	Government of the Philippines (current year's budget)	1,896,000.00	1,896,000.00	1,975,980.40	1,955,980.40	COA, PCA, CCW, BL, PED, LDU	03-Feb-23	02-Feb-23	23-Feb-23	02-Feb-23	02-Feb-23	N/A	Completed	
23A00504	Construction (Completion) of Multi-Purpose Building (Jesuit Court) at Barangay Tabuel, Misamis, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	03-02-2023	08-02-2023	13-02-2023	13-02-2023	13-02-2023	14-02-2023	14-02-2023	15-02-2023	17-02-2023	17-02-2023	05-04-2023	12-04-2023	75 CD	Government of the Philippines (current year's budget)	1,989,000.00	1,989,000.00	1,970,390.25	1,950,390.25	COA, PCA, CCW, BL, PED, LDU	02-Feb-23	02-Feb-23	02-Feb-23	02-Feb-23	02-Feb-23	N/A	Completed
23A00505	Construction (Completion) of Multi-Purpose Building, Barangay Ananabula, Mangatape, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-01-2023	10-01-2023	11-01-2023	11-01-2023	11-01-2023	11-01-2023	11-01-2023	11-01-2023	11-01-2023	05-04-2023	12-04-2023	110 CD	Government of the Philippines (current year's budget)	3,266,000.00	3,266,000.00	3,841,243.13	3,841,243.13	COA, PCA, CCW, BL, PED, LDU	09-Feb-23	05-Feb-23	05-Feb-23	05-Feb-23	05-Feb-23	N/A	Completed	
23A00506	Construction (Completion) of Multi-Purpose Building, Barangay Bantay, San Diego, Misamis, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	11-01-2023	18-01-2023	02-02-2023	02-02-2023	02-02-2023	02-02-2023	02-02-2023	02-02-2023	02-02-2023	09-02-2023	11-02-2023	80 CD	Government of the Philippines (current year's budget)	4,979,000.00	4,979,000.00	5,880,695.75	5,880,695.75	COA, PCA, CCW, BL, PED, LDU	11-Nov-22	11-Nov-22	11-Nov-22	11-Nov-22	11-Nov-22	N/A	Completed	
23A00507	Construction (Completion) of Multi-Purpose Building, Barangay Bantay, San Diego, Misamis, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	24-11-2022	01-12-2022	15-12-2022	15-12-2022	15-12-2022	16-12-2022	16-12-2022	16-12-2022	16-12-2022	09-02-2023	16-02-2023	75 CD	Government of the Philippines (current year's budget)	1,990,000.00	1,990,000.00	1,709,026.60	1,670,026.60	COA, PCA, CCW, BL, PED, LDU	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22	N/A	Completed	
23A00508	Construction of Multi-Purpose Building (General Court) at Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	02-02-2023	09-02-2023	24-02-2023	24-02-2023	24-02-2023	24-02-2023	24-02-2023	24-02-2023	24-02-2023	05-04-2023	12-04-2023	150 CD	Government of the Philippines (current year's budget)	4,954,000.00	4,950,000.00	4,801,476.60	4,801,476.60	COA, PCA, CCW, BL, PED, LDU	01-Feb-23	02-Feb-23	02-Feb-23	02-Feb-23	02-Feb-23	N/A	Completed	
23A00509	Construction of Multi-Purpose Building (General Court) at San Jacinto Heights High School, San Jacinto, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	04-01-2023	15-01-2023	22-02-2023	22-02-2023	22-02-2023	22-02-2023	22-02-2023	22-02-2023	22-02-2023	05-04-2023	12-04-2023	150 CD	Government of the Philippines (current year's budget)	4,956,000.00	4,950,000.00	4,822,814.13	4,822,814.13	COA, PCA, CCW, BL, PED, LDU	04-Nov-22	04-Nov-22	04-Nov-22	04-Nov-22	04-Nov-22	N/A	Completed	
23A00510	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Road Along Pangasinan-La Union Inter-Provincial Road - KM 79 + 225 - KM 79 + 542, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	24-01-2023	25-01-2023	02-02-2023	14-02-2023	14-02-2023	14-02-2023	15-02-2023	15-02-2023	20-02-2023	20-02-2023	02-03-2023	145 CD	Government of the Philippines (current year's budget)	13,338,828.88	13,335,828	12,556,688.96	12,516,688.96	COA, PCA, CCW, BL, PED, LDU	26-Jan-23	26-Jan-23	26-Jan-23	26-Jan-23	26-Jan-23	N/A	Completed	
23A00511	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Road Along Pangasinan-La Union Inter-Provincial Road - KM 79 + 225 - KM 79 + 542, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	24-01-2023	25-01-2023	02-02-2023	14-02-2023	14-02-2023	14-02-2023	15-02-2023	15-02-2023	20-02-2023	20-02-2023	02-03-2023	145 CD	Government of the Philippines (current year's budget)	13,338,828.88	13,335,828	12,556,688.96	12,516,688.96	COA, PCA, CCW, BL, PED, LDU	26-Jan-23	26-Jan-23	26-Jan-23	26-Jan-23	26-Jan-23	N/A	Completed	
23A00512	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Road Along Pangasinan-La Union Inter-Provincial Road - KM 79 + 225 - KM 79 + 542, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	24-01-2023	25-01-2023	02-02-2023	14-02-2023	14-02-2023	14-02-2023	15-02-2023	15-02-2023	20-02-2023	20-02-2023	02-03-2023	145 CD	Government of the Philippines (current year's budget)	13,338,828.88	13,335,828	12,556,688.96	12,516,688.96	COA, PCA, CCW, BL, PED, LDU	26-Jan-23	26-Jan-23	26-Jan-23	26-Jan-23	26-Jan-23	N/A	Completed	
23A00513	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00514	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00515	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00516	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00517	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00518	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00519	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00520	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00521	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00522	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00523	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00524	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00525	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00526	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00527	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00528	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00529	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	11-02-2023	05-04-2023	12-04-2023	171 CD	Government of the Philippines (current year's budget)	29,696,000.00	29,696,000.00	29,834,217.76	29,834,217.76	COA, PCA, CCW, BL, PED, LDU	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	10-Feb-23	N/A	Completed	
23A00530	Construction of Road, Barangay Peral, Dapitan City, Pangasinan	Pangasinan 2nd DED	NO	Competitive Bidding	N/A	09-02-2023	10-02-2023	11-02-2023	11-02-2023	1																					

[illegible]

Prepared by:
MANUEL P. PARAYNO
Head, Procurement Unit

APPROVED:
EDITA L. MANUEL
Head of the Procuring Entity