




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND DISTRICT ENGINEERING OFFICE
Alvear Street, Lingayen, Pangasinan



July 11, 2025

The Director


Government Procurement Policy Board-Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
Pasig City

**SUBJECT : Submission of the FY 2025 Procurement Monitoring Report (PMR)
for Civil Works, Goods and Services, and Consultancy Services for
the 1st Semester**

Sir/Madam,

We are respectfully submitting our approved FY 2025 Procurement Monitoring Report (PMR) for Civil Works, Goods and Services, and Consultancy Services for the 1st Semester done in the prescribed forms.

Very truly yours,


EDITA L. MANUEL
District Engineer

RO1.16.5-MCO/AFG

Copy furnished:

app@gppb.gov.ph

DIR. RONNEL M. TAN, CESO III

Through: Head, Procurement Staff

delizo.dave@dpwh.gov.ph

salinas.reniero@dpwh.gov.ph

Procurement Monitoring Report as of July 14, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Aids/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
25A0001	Improvement of Tamarang Bridge at Dulale by (DPWH/CE2) along Tamarang-Hanang Highway, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	18-Nov-24	26-Nov-24	3-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	27-Dec-24	4-Feb-25	14-Feb-25	23-Feb-25	28-Feb-25	N/A	Government of the Philippines (Current year's budget)	52,118,000.00			52,118,000.00			51,889,013.35	COA, PCA, COOE, BL, PEO, ISU	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	N/A	Completed
25A0002	Construction of Embankment Protection at San Felipe Hill, San Felipe, Pangasinan	Construction	Yes	Competitive Bidding	4-Nov-24	11-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	5-Dec-24	6-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	10-Nov-25	17-Nov-25	134	N/A	14,700,000.00			14,700,000.00			14,405,482.66	COA, PCA, COOE, BL, PEO, ISU	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	N/A	Completed
25A0003	Construction of Roadside Protection Along Highway 1, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	21-Nov-24	30-Nov-24	7-Feb-25	16-Feb-25	179	N/A	20,400,000.00			20,400,000.00			20,812,225.33	COA, PCA, COOE, BL, PEO, ISU	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	N/A	Completed	
25A0004	Construction of Roadside Protection Along Highway 1, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	12-Nov-24	19-Nov-24	26-Nov-24	10-Dec-24	10-Dec-24	11-Dec-24	12-Dec-24	27-Dec-24	4-Feb-25	14-Feb-25	21-Feb-25	287	N/A	96,500,000.00			96,500,000.00			94,569,761.34	COA, PCA, COOE, BL, PEO, ISU	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	N/A	Completed	
25A0005	Construction of Roadside Protection Along Highway 1, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24	3-Dec-24	4-Dec-24	5-Dec-24	20-Dec-24	4-Feb-25	14-Feb-25	21-Feb-25	287	N/A	50,800,000.00			50,800,000.00			51,194,381.00	COA, PCA, COOE, BL, PEO, ISU	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	N/A	Completed	
25A0006	Construction of Roadside Protection Along Highway 1, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	25-Sep-24	2-Oct-24	9-Oct-24	23-Oct-24	23-Oct-24	24-Oct-24	25-Oct-24	12-Nov-24	30-Nov-24	7-Feb-25	14-Feb-25	203	N/A	49,000,000.00			49,000,000.00			49,020,133.30	COA, PCA, COOE, BL, PEO, ISU	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	N/A	Completed	
25A0007	Construction of Roadside Protection Along Highway 1, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	19-Nov-24	26-Nov-24	3-Dec-24	15-Dec-24	15-Dec-24	17-Dec-24	18-Dec-24	27-Dec-24	4-Feb-25	14-Feb-25	21-Feb-25	203	N/A	40,000,000.00			40,000,000.00			40,500,834.41	COA, PCA, COOE, BL, PEO, ISU	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	N/A	Completed	
25A0008	Construction of Road, Tundigang Baynang, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	26-Nov-24	3-Dec-24	9-Dec-24	23-Dec-24	23-Dec-24	24-Dec-24	25-Dec-24	27-Dec-24	4-Feb-25	14-Feb-25	179	N/A	24,500,000.00			24,500,000.00			24,009,894.75	COA, PCA, COOE, BL, PEO, ISU	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	N/A	Completed		
25A0009	Construction of Bridge, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	19-Nov-24	26-Nov-24	3-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	19-Dec-24	27-Dec-24	4-Feb-25	14-Feb-25	21-Feb-25	198	N/A	26,400,000.00			26,400,000.00			26,106,128.41	COA, PCA, COOE, BL, PEO, ISU	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	N/A	Completed	
25A0010	Construction of Bridge at Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	27-Sep-24	4-Oct-24	18-Oct-24	18-Oct-24	19-Oct-24	20-Oct-24	27-Oct-24	4-Feb-25	14-Feb-25	135	N/A	4,900,000.00			4,900,000.00			4,752,930.30	COA, PCA, COOE, BL, PEO, ISU	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	N/A	Completed		
25A0011	Construction of Road at Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	20-Sep-24	26-Sep-24	10-Oct-24	10-Oct-24	11-Oct-24	14-Oct-24	29-Oct-24	6-Feb-25	14-Feb-25	41	N/A	4,900,000.00			4,900,000.00			4,753,078.36	COA, PCA, COOE, BL, PEO, ISU	26-Sep-24	26-Sep-24	26-Sep-24	26-Sep-24	26-Sep-24	N/A	Completed		
25A0012	Construction of Road, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	7-Oct-24	14-Oct-24	28-Oct-24	28-Oct-24	29-Oct-24	30-Oct-24	12-Nov-24	31-Nov-24	7-Feb-25	14-Feb-25	107	N/A	4,900,000.00			4,900,000.00			4,752,934.36	COA, PCA, COOE, BL, PEO, ISU	7-Oct-24	7-Oct-24	7-Oct-24	7-Oct-24	7-Oct-24	N/A	Completed	
25A0013	Construction of Road at Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	10-Nov-24	17-Nov-24	11-Dec-24	11-Dec-24	12-Dec-24	13-Dec-24	21-Dec-24	6-Feb-25	14-Feb-25	75	N/A	4,900,000.00			4,900,000.00			4,750,254.61	COA, PCA, COOE, BL, PEO, ISU	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	N/A	Completed		
25A0014	Construction of Road at Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	2-Oct-24	9-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	24-Oct-24	12-Nov-24	31-Nov-24	7-Feb-25	14-Feb-25	70	N/A	4,900,000.00			4,900,000.00			4,752,967.66	COA, PCA, COOE, BL, PEO, ISU	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	N/A	Completed	
25A0015	Construction of Road at Bani, Pangasinan, Philippines	Construction	No	Competitive Bidding	N/A	2-Oct-24	9-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	24-Oct-24	12-Nov-24	31-Nov-24	7-Feb-25	14-Feb-25	43	N/A	4,900,000.00			4,900,000.00			4,753,235.37	COA, PCA, COOE, BL, PEO, ISU	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	N/A	Completed	
25A0016	Construction of Road at Bani, Pangasinan, Philippines	Construction	No	Competitive Bidding	N/A	20-Sep-24	26-Sep-24	10-Oct-24	10-Oct-24	11-Oct-24	14-Oct-24	29-Oct-24	6-Feb-25	14-Feb-25	75	N/A	4,900,000.00			4,900,000.00			4,758,675.56	COA, PCA, COOE, BL, PEO, ISU	20-Sep-24	20-Sep-24	20-Sep-24	20-Sep-24	20-Sep-24	N/A	Completed		
25A0017	Construction of Road at Bani, Pangasinan, Philippines	Construction	No	Competitive Bidding	N/A	3-Oct-24	10-Oct-24	23-Oct-24	23-Oct-24	24-Oct-24	25-Oct-24	11-Nov-24	7-Feb-25	14-Feb-25	43	N/A	4,900,000.00			4,900,000.00			4,802,039.00	COA, PCA, COOE, BL, PEO, ISU	3-Oct-24	3-Oct-24	3-Oct-24	3-Oct-24	3-Oct-24	N/A	Completed		
25A0018	Construction of Road at Bani, Pangasinan, Philippines	Construction	No	Competitive Bidding	N/A	2-Oct-24	9-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	24-Oct-24	12-Nov-24	31-Nov-24	7-Feb-25	14-Feb-25	43	N/A	4,900,000.00			4,900,000.00			4,760,324.99	COA, PCA, COOE, BL, PEO, ISU	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	N/A	Completed	
25A0019	Construction of Road at Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	17-Oct-24	24-Oct-24	7-Nov-24	7-Nov-24	8-Nov-24	11-Nov-24	29-Nov-24	6-Feb-25	14-Feb-25	88	N/A	4,900,000.00			4,900,000.00			4,779,339.03	COA, PCA, COOE, BL, PEO, ISU	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	N/A	Completed		
25A0020	Construction of Access Road leading to the Mangrove Forest Ecotourism Park, Pangasinan, Philippines	Construction	No	Competitive Bidding	15-Nov-25	22-Nov-25	29-Nov-25	13-Dec-24	13-Dec-24	14-Dec-24	17-Dec-24	26-Dec-25	20-Jan-26	7-Feb-26	14-Feb-26	103	N/A	9,800,000.00			9,800,000.00			9,601,993.19	COA, PCA, COOE, BL, PEO, ISU	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	N/A	Completed	
25A0021	Construction of Road at Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	17-Oct-24	24-Oct-24	7-Nov-24	7-Nov-24	8-Nov-24	11-Nov-24	29-Nov-24	6-Feb-25	14-Feb-25	90	N/A	4,900,000.00			4,900,000.00			4,805,262.62	COA, PCA, COOE, BL, PEO, ISU	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	N/A	Completed		
25A0022	Construction of Road, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	11-Nov-24	18-Nov-24	4-Dec-24	4-Dec-24	5-Dec-24	6-Dec-24	19-Dec-24	31-Jan-25	19-Feb-25	12-Feb-25	89	N/A	4,900,000.00			4,900,000.00			4,816,078.99	COA, PCA, COOE, BL, PEO, ISU	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	N/A	Completed	
25A0023	Construction of Road, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	31-Oct-24	7-Nov-24	20-Nov-24	20-Nov-24	21-Nov-24	22-Nov-24	29-Nov-24	6-Feb-25	14-Feb-25	108	N/A	4,900,000.00			4,900,000.00			4,819,115.17	COA, PCA, COOE, BL, PEO, ISU	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	N/A	Completed		
25A0024	Construction of Road, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	21-Oct-24	28-Oct-24	11-Nov-24	11-Nov-24	12-Nov-24	13-Nov-24	21-Nov-24	6-Feb-25	14-Feb-25	108	N/A	4,900,000.00			4,900,000.00			4,805,255.97	COA, PCA, COOE, BL, PEO, ISU	21-Oct-24	21-Oct-24	21-Oct-24	21-Oct-24	21-Oct-24	N/A	Completed		
25A0025	Construction of Road, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	30-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	21-Nov-24	29-Nov-24	6-Feb-25	14-Feb-25	105	N/A	4,900,000.00			4,900,000.00			4,801,504.02	COA, PCA, COOE, BL, PEO, ISU	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	N/A	Completed		
25A0026	Construction of Road, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	2-Oct-24	9-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	24-Oct-24	12-Nov-24	31-Jan-25	19-Feb-25	17-Feb-25	94	N/A	4,900,000.00			4,900,000.00			4,808,794.61	COA, PCA, COOE, BL, PEO, ISU	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	2-Oct-24	N/A	Completed	
25A0027	Construction of Road, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	20-Oct-24	4-Nov-24	18-Nov-24	18-Nov-24	19-Nov-24	20-Nov-24	28-Nov-24	6-Feb-25	14-Feb-25	95	N/A	4,900,000.00			4,900,000.00			4,821,178.47	COA, PCA, COOE, BL, PEO, ISU	20-Oct-24	20-Oct-24	20-Oct-24	20-Oct-24	20-Oct-24	N/A	Completed		
25A0028	Construction of Road, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	21-Oct-24	28-Oct-24	11-Nov-24	11-Nov-24	12-Nov-24	13-Nov-24	21-Nov-24	6-Feb-25	14-Feb-25	95	N/A	4,900,000.00			4,900,000.00			4,805,186.61	COA, PCA, COOE, BL, PEO, ISU	21-Oct-24	21-Oct-24	21-Oct-24	21-Oct-24	21-Oct-24	N/A	Completed		
25A0029	Construction of Road, Bani, Pangasinan, Philippines	Construction	Yes	Competitive Bidding	N/A	26-Sep-24	3-Oct-24	17-Oct-24	17-Oct-24	18-Oct-24	19-Oct-24	21-Oct-24	5-Nov-24	11-Feb-25	21-Feb-25	94	N/A																

Procurement Monitoring Report as of July 14, 2025

Code (PNP)	Procurement Project	PMD/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual		
25A0061	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	No	Competitive Bidding	N/A	18-Nov-24	25-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	11-Dec-24	26-Dec-24	3-Feb-25	13-Feb-25	3-Feb-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	N/A	Completed	
25A0063	Construction (Completion) of Multi-Purpose Building (Covered Court), Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	3-Dec-24	9-Dec-24	23-Dec-24	23-Dec-24	24-Dec-24	25-Dec-24	27-Dec-24	3-Feb-25	13-Feb-25	3-Feb-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	N/A	Completed	
25A0064	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	21-Oct-24	28-Oct-24	11-Nov-24	11-Nov-24	12-Nov-24	14-Nov-24	27-Nov-24	3-Feb-25	13-Feb-25	3-Feb-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	21-Oct-24	21-Oct-24	21-Oct-24	21-Oct-24	21-Oct-24	N/A	Completed	
25A0065	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	28-Nov-24	27-Nov-24	11-Dec-24	11-Dec-24	12-Dec-24	13-Dec-24	23-Dec-24	3-Feb-25	13-Feb-25	3-Feb-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	N/A	Completed	
25A0067	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	29-Dec-24	4-Nov-24	18-Nov-24	18-Nov-24	19-Nov-24	20-Nov-24	3-Dec-24	3-Feb-25	13-Feb-25	3-Feb-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	29-Dec-24	29-Dec-24	29-Dec-24	29-Dec-24	29-Dec-24	N/A	Completed	
25A0068	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	17-Oct-24	24-Oct-24	7-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	25-Nov-24	4-Feb-25	13-Feb-25	4-Feb-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	N/A	Completed	
25A0069	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	18-Nov-24	25-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	11-Dec-24	26-Dec-24	3-Feb-25	13-Feb-25	3-Feb-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	N/A	Completed	
25A0070	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	31-Oct-24	6-Nov-24	20-Nov-24	20-Nov-24	21-Nov-24	22-Nov-24	5-Nov-24	3-Jan-25	6-Feb-25	3-Jan-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	N/A	Completed	
25A0072	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	20-Oct-24	5-Nov-24	9-Nov-24	9-Nov-24	9-Nov-24	10-Nov-24	4-Dec-24	3-Jan-25	6-Feb-25	3-Jan-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	20-Oct-24	20-Oct-24	20-Oct-24	20-Oct-24	20-Oct-24	N/A	Completed	
25A0073	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	30-Oct-24	5-Nov-24	9-Nov-24	9-Nov-24	9-Nov-24	10-Nov-24	4-Dec-24	3-Jan-25	6-Feb-25	3-Jan-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	N/A	Completed	
25A0074	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	6-Nov-24	12-Nov-24	26-Nov-24	26-Nov-24	27-Nov-24	28-Nov-24	11-Dec-24	30-Jan-24	6-Feb-25	3-Jan-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	N/A	Completed	
25A0075	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	27-Sep-24	4-Oct-24	18-Oct-24	18-Oct-24	21-Oct-24	22-Oct-24	5-Nov-24	4-Feb-25	13-Feb-25	4-Feb-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	N/A	Completed	
25A0076	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	20-Oct-24	27-Dec-24	14-Jan-25	14-Jan-25	15-Jan-25	16-Jan-25	30-Jan-25	4-Feb-25	13-Feb-25	4-Feb-25	105	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00			2,970,000.00	20-Oct-24	20-Oct-24	20-Oct-24	20-Oct-24	20-Oct-24	N/A	Completed	
25A0077	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	11-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	5-Dec-24	6-Dec-24	19-Dec-24	14-Feb-25	24-Feb-25	23-Feb-25	115	N/A	Government of the Philippines (current year's budget)	3,960,000.00			3,960,000.00			3,960,000.00	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	N/A	Completed	
25A0078	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	11-Nov-25	18-Nov-24	23-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	11-Dec-24	3-Feb-25	17-Feb-25	3-Feb-25	115	N/A	Government of the Philippines (current year's budget)	18,746,360.00			18,746,360.00			18,746,360.00	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	N/A	Completed	
25A0079	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	7-Nov-25	11-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	5-Dec-24	6-Dec-24	19-Dec-24	14-Feb-25	24-Feb-25	23-Feb-25	115	N/A	Government of the Philippines (current year's budget)	6,612,060.00			6,612,060.00			6,612,060.00	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	N/A	Completed
25A0080	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	29-Oct-24	4-Nov-24	18-Nov-24	18-Nov-24	19-Nov-24	20-Nov-24	3-Dec-24	3-Jan-25	6-Feb-25	3-Jan-25	105	N/A	Government of the Philippines (current year's budget)	3,520,160.00			3,520,160.00			3,520,160.00	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	N/A	Completed	
25A0081	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	4-Nov-24	8-Nov-24	18-Nov-24	2-Dec-24	3-Dec-24	4-Dec-24	17-Dec-24	31-Jan-25	6-Feb-25	3-Jan-25	225	N/A	Government of the Philippines (current year's budget)	49,000,000.00			49,000,000.00			49,000,000.00	4-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	N/A	Completed	
25A0082	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	14-Oct-24	21-Oct-24	21-Oct-24	12-Jan-24	12-Jan-24	14-Nov-24	15-Nov-24	28-Nov-24	10-Feb-25	20-Feb-25	24-Feb-25	215	N/A	Government of the Philippines (current year's budget)	39,800,000.00			39,800,000.00			39,800,000.00	21-Oct-24	21-Oct-24	21-Oct-24	21-Oct-24	21-Oct-24	N/A	Completed
25A0083	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	5-Nov-24	12-Nov-24	21-Nov-24	5-Dec-24	5-Dec-24	6-Dec-24	9-Dec-24	20-Dec-24	10-Feb-25	20-Feb-25	21-Feb-25	205	N/A	Government of the Philippines (current year's budget)	29,400,000.00			29,400,000.00			29,400,000.00	12-Nov-24	12-Nov-24	12-Nov-24	12-Nov-24	12-Nov-24	N/A	Completed
25A0084	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	31-Jan-25	7-Feb-25	14-Feb-25	27-Feb-25	27-Feb-25	28-Feb-25	13-Mar-25	14-Mar-25	21-Mar-25	21-Mar-25	221	N/A	Government of the Philippines (current year's budget)	44,100,000.00			44,100,000.00			44,100,000.00	7-Feb-25	7-Feb-25	7-Feb-25	7-Feb-25	7-Feb-25	N/A	Completed	
25A0085	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	18-Nov-24	26-Nov-24	3-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	18-Dec-24	27-Dec-24	10-Feb-25	20-Feb-25	21-Feb-25	235	N/A	Government of the Philippines (current year's budget)	67,314,770.00			67,314,770.00			67,314,770.00	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	N/A	Completed
25A0086	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	11-Dec-24	20-Dec-24	10-Feb-25	20-Feb-25	24-Feb-25	127	N/A	Government of the Philippines (current year's budget)	14,700,000.00			14,700,000.00			14,700,000.00	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	N/A	Completed
25A0087	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	18-Nov-24	26-Nov-24	3-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	27-Dec-24	12-Feb-25	21-Feb-25	24-Feb-25	127	N/A	Government of the Philippines (current year's budget)	14,700,000.00			14,700,000.00			14,700,000.00	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	N/A	Completed
25A0088	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	21-Feb-25	28-Feb-25	7-Mar-25	20-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	288	N/A	Government of the Philippines (current year's budget)	95,500,000.00			95,500,000.00			95,500,000.00	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	N/A	Completed
25A0089	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	5-Nov-25	12-Nov-24	21-Nov-24	6-Dec-24	6-Dec-24	9-Dec-24	19-Dec-24	20-Dec-24	4-Feb-25	14-Feb-25	21-Feb-25	288	N/A	Government of the Philippines (current year's budget)	95,500,000.00			95,500,000.00			95,500,000.00	12-Nov-24	12-Nov-24	12-Nov-24	12-Nov-24	12-Nov-24	N/A	Completed
25A0090	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	18-Nov-24	26-Nov-24	3-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	27-Dec-24	12-Feb-25	21-Feb-25	24-Feb-25	133	N/A	Government of the Philippines (current year's budget)	14,700,000.00			14,700,000.00			14,700,000.00	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	N/A	Completed
25A0091	Construction (Completion) of Multi-Purpose Building, Benguet Hall, Dagupan City, Pangasinan	Construction	Yes	Competitive Bidding	N/A	20-Jan-25	27-Jan-25	3-Feb-25																									

DPWH Pangasinan 2nd DEO-Submission of FY 2025 1st Sem PMR

Procurement Monitoring Report as of July 14, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm./Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	IB Evaluation	Post Qual	Date of SAC Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOGE	CO	Total	MOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25A0000000	Supply & Delivery of Aggregate Item Cluster for use in Resurfacing of Unpaved Shoulder along Highway 2nd District Road, 42332+400 - 42332+400 I.S.S.	Maintenance	No	MP-53.9 - Small Value Procurement	27-Mar-25	03-Apr-25	N/A	10-Apr-25	10-Apr-25	11-Apr-25	11-Apr-25	14-Apr-25	14-Apr-25	13-Apr-25	15-Apr-25	45 CO	N/A	Government of the Philippines (Current year's budget)	200,000.00		200,000.00	197,082.88		197,082.88	COA, PCA, COGM, BL, PEO, LGU	3-Apr-25	3-Apr-25	3-Apr-25	3-Apr-25	3-Apr-25	N/A	Completed	
25A0000000	Supply & Delivery of Electric Service for use of Maintenance work within the Jurisdiction of Pangasinan 2nd DEO	Maintenance	No	MP-53.9 - Small Value Procurement	27-Mar-25	03-Apr-25	N/A	10-Apr-25	10-Apr-25	11-Apr-25	11-Apr-25	14-Apr-25	14-Apr-25	13-Apr-25	15-Apr-25	45 CO	N/A	Government of the Philippines (Current year's budget)	142,355.00		142,355.00	140,503.00		140,503.00	COA, PCA, COGM, BL, PEO, LGU	3-Apr-25	3-Apr-25	3-Apr-25	3-Apr-25	3-Apr-25	N/A	Completed	
25A0000000	Supply & Delivery of various aggregates for use in damaged and deteriorated road along National Road, 42533+400 - 42533+400 I.S.S.	Maintenance	No	MP-53.9 - Small Value Procurement	27-Mar-25	03-Apr-25	N/A	10-Apr-25	10-Apr-25	11-Apr-25	11-Apr-25	14-Apr-25	14-Apr-25	13-Apr-25	15-Apr-25	45 CO	N/A	Government of the Philippines (Current year's budget)	238,080.00		238,080.00	232,000.00		232,000.00	COA, PCA, COGM, BL, PEO, LGU	3-Apr-25	3-Apr-25	3-Apr-25	3-Apr-25	3-Apr-25	N/A	Completed	
25A0000000	Supply and Delivery of Various Antennas & Electrical Supplies for use in DPWH Pangasinan 2nd DEO	Admin	No	MP-53.9 - Small Value Procurement	30-Apr-25	07-May-25	N/A	14-May-25	14-May-25	15-May-25	16-May-25	22-May-25	23-May-25	26-May-25	26-May-25	45 CO	N/A	Government of the Philippines (Current year's budget)	400,000.00		400,000.00	398,000.00		398,000.00	COA, PCA, COGM, BL, PEO, LGU	7-May-25	7-May-25	7-May-25	7-May-25	7-May-25	N/A	Completed	
25A0000000	Supply and Delivery of Various Office Supplies & Materials for use in DPWH Pangasinan 2nd DEO	Admin	No	MP-53.9 - Small Value Procurement	30-Apr-25	07-May-25	N/A	14-May-25	14-May-25	15-May-25	16-May-25	22-May-25	23-May-25	26-May-25	26-May-25	45 CO	N/A	Government of the Philippines (Current year's budget)	990,500.00		990,500.00	967,000.00		967,000.00	COA, PCA, COGM, BL, PEO, LGU	7-May-25	7-May-25	7-May-25	7-May-25	7-May-25	N/A	Completed	
25A0000000	Supply and Delivery of Fuel and other Lubricants for use in Maintenance Activities along National Road within 2nd & 4th Congressional District	Admin	No	MP-53.9 - Small Value Procurement	15-May-25	19-May-25	N/A	26-May-25	26-May-25	26-May-25	27-May-25	28-May-25	29-May-25	29-May-25	29-May-25	45 CO	N/A	Government of the Philippines (Current year's budget)	1,000,000.00		1,000,000.00	996,375.00		996,375.00	COA, PCA, COGM, BL, PEO, LGU	19-May-25	19-May-25	19-May-25	19-May-25	19-May-25	N/A	Completed	
25A0000000	Supply and Delivery of Various IT Materials for use in DPWH Pangasinan 2nd DEO	Admin	No	MP-53.9 - Small Value Procurement	15-May-25	19-May-25	N/A	26-May-25	26-May-25	26-May-25	27-May-25	28-May-25	29-May-25	29-May-25	29-May-25	45 CO	N/A	Government of the Philippines (Current year's budget)	998,000.00		998,000.00	994,500.00		994,500.00	COA, PCA, COGM, BL, PEO, LGU	19-May-25	19-May-25	19-May-25	19-May-25	19-May-25	N/A	Completed	
25A0000000	Supply and Delivery of Office Canteen for use in Maintenance Activities along National Road within 2nd & 4th Congressional District	Maintenance	No	MP-53.9 - Small Value Procurement	15-May-25	19-May-25	N/A	26-May-25	26-May-25	26-May-25	27-May-25	28-May-25	29-May-25	29-May-25	29-May-25	45 CO	N/A	Government of the Philippines (Current year's budget)	450,000.00		450,000.00	448,950.00		448,950.00	COA, PCA, COGM, BL, PEO, LGU	19-May-25	19-May-25	19-May-25	19-May-25	19-May-25	N/A	Completed	
25A0000000	Supply and Delivery of various Materials & tools for use of various Maintenance Crew within the District	Maintenance	No	MP-53.9 - Small Value Procurement	15-May-25	19-May-25	N/A	26-May-25	26-May-25	26-May-25	27-May-25	28-May-25	29-May-25	29-May-25	29-May-25	45 CO	N/A	Government of the Philippines (Current year's budget)	324,500.00		324,500.00	323,400.00		323,400.00	COA, PCA, COGM, BL, PEO, LGU	19-May-25	19-May-25	19-May-25	19-May-25	19-May-25	N/A	Completed	
25A0000000	Supply & Delivery of Blower and Safety Nets for use in Maintenance Activities along National Road within 2nd & 4th Congressional District	Maintenance	No	MP-53.9 - Small Value Procurement	20-May-25	20-May-25	N/A	02-Jun-25	02-Jun-25	3-Jun-25	3-Jun-25	10-Jun-25	11-Jun-25	19-Jun-25	19-Jun-25	45 CO	N/A	Government of the Philippines (Current year's budget)	437,300.00		437,300.00	436,499.00		436,499.00	COA, PCA, COGM, BL, PEO, LGU	26-May-25	26-May-25	26-May-25	26-May-25	26-May-25	N/A	Completed	
25A0000000	Supply and Delivery of various materials for use in maintenance works of Pangasinan 2nd District Engineering Office	Maintenance	No	MP-53.9 - Small Value Procurement	20-May-25	26-May-25	N/A	02-Jun-25	02-Jun-25	3-Jun-25	3-Jun-25	10-Jun-25	11-Jun-25	19-Jun-25	19-Jun-25	45 CO	N/A	Government of the Philippines (Current year's budget)	149,350.00		149,350.00	149,287.00		149,287.00	COA, PCA, COGM, BL, PEO, LGU	26-May-25	26-May-25	26-May-25	26-May-25	26-May-25	N/A	Completed	
25A0000000	Supply & Delivery of Asphalt Materials for use in Civilian Paving along National Roads and Bridges of Pangasinan 2nd DEO	Maintenance	No	MP-53.9 - Small Value Procurement	20-May-25	26-May-25	N/A	02-Jun-25	02-Jun-25	3-Jun-25	3-Jun-25	10-Jun-25	11-Jun-25	19-Jun-25	19-Jun-25	45 CO	N/A	Government of the Philippines (Current year's budget)	695,800.00		695,800.00	693,383.00		693,383.00	COA, PCA, COGM, BL, PEO, LGU	26-May-25	26-May-25	26-May-25	26-May-25	26-May-25	N/A	Completed	
25G0000000	Supply and Delivery of Permanent Paving Materials for use in resurfacing of local area and concrete works along National Road, 42533+400 - 42533+400 I.S.S.	Maintenance	No	Competitive Bidding	N/A	24-Jan-25	30-Jan-25	13-Feb-25	13-Feb-25	14-Feb-25	17-Feb-25	21-Feb-25	21-Feb-25	28-Feb-25	3-Mar-25	45 CO	N/A	Government of the Philippines (Current year's budget)	2,000,000.00		2,000,000.00	1,994,633.00		1,994,633.00	COA, PCA, COGM, BL, PEO, LGU	24-Jan-25	24-Jan-25	24-Jan-25	24-Jan-25	24-Jan-25	N/A	Completed	
25G0000000	Supply and Delivery of Asphalt Paving for use in the resurfacing of damaged paved roads within the Jurisdiction of Pangasinan 2nd DEO	Maintenance	No	Competitive Bidding	N/A	24-Jan-25	30-Jan-25	13-Feb-25	13-Feb-25	14-Feb-25	17-Feb-25	21-Feb-25	21-Feb-25	28-Feb-25	3-Mar-25	45 CO	N/A	Government of the Philippines (Current year's budget)	2,900,000.00		2,900,000.00	2,875,007.00		2,875,007.00	COA, PCA, COGM, BL, PEO, LGU	24-Jan-25	24-Jan-25	24-Jan-25	24-Jan-25	24-Jan-25	N/A	Completed	
25G0000000	Supply and Delivery of Permanent Paving Materials for use in the resurfacing of various local area and concrete works along National Road within the Jurisdiction of Pangasinan 2nd DEO	Maintenance	No	Competitive Bidding	N/A	18-Mar-25	24-Mar-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	14-Apr-25	14-Apr-25	21-Apr-25	22-Apr-25	45 CO	N/A	Government of the Philippines (Current year's budget)	1,300,000.00		1,300,000.00	1,294,983.00		1,294,983.00	COA, PCA, COGM, BL, PEO, LGU	18-Mar-25	18-Mar-25	18-Mar-25	18-Mar-25	18-Mar-25	N/A	Completed	
25G0000000	Supply and Delivery of Asphalt Materials for use in Paving & Rehabilitation projects, sealing of potholes & joints including patching, concrete and bituminous along National Road	Maintenance	No	Competitive Bidding	N/A	18-Mar-25	24-Mar-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	14-Apr-25	14-Apr-25	21-Apr-25	22-Apr-25	45 CO	N/A	Government of the Philippines (Current year's budget)	2,000,000.00		2,000,000.00	1,980,080.00		1,980,080.00	COA, PCA, COGM, BL, PEO, LGU	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	N/A	Completed	
25G0000000	Supply and Delivery of Potholes and other Materials for use in vehicle maintenance of DPWH Pangasinan 2nd DEO	Maintenance	No	Competitive Bidding	N/A	19-Mar-25	24-Mar-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	14-Apr-25	14-Apr-25	21-Apr-25	22-Apr-25	45 CO	N/A	Government of the Philippines (Current year's budget)	2,000,000.00		2,000,000.00	1,979,720.00		1,979,720.00	COA, PCA, COGM, BL, PEO, LGU	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	N/A	Completed	
25G0000000	Supply/Delivery & Installation of Solar Road Studs and Asphalt Paving for use in the Resurfacing/Maintenance of Judge Jose De Venecia Extension Road, 42533+400 - 42533+400 I.S.S.	Maintenance	No	Competitive Bidding	20-Mar-25	27-Mar-25	03-Apr-25	16-Apr-25	16-Apr-25	21-Apr-25	22-Apr-25	5-May-25	5-May-25	14-May-25	20-May-25	45 CO	N/A	Government of the Philippines (Current year's budget)	5,000,000.00		5,000,000.00	4,979,100.00		4,979,100.00	COA, PCA, COGM, BL, PEO, LGU	27-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	N/A	Completed	
25G0000000	Supply/Delivery & Installation of Solar Studs and Solar Street Lights for use in the Resurfacing/Maintenance of Judge Jose De Venecia Extension Road, 42533+400 - 42533+400 I.S.S.	Maintenance	No	Competitive Bidding	3-Apr-25	19-Apr-25	16-Apr-25	30-Apr-25	30-Apr-25	3-May-25	3-May-25	9-May-25	9-May-25	16-May-25	20-May-25	45 CO	N/A	Government of the Philippines (Current year's budget)	5,000,000.00		5,000,000.00	4,989,980.00		4,989,980.00	COA, PCA, COGM, BL, PEO, LGU	19-Apr-25	19-Apr-25	19-Apr-25	19-Apr-25	19-Apr-25	N/A	Completed	
25G0000000	Supply, Delivery and Installation of various IT materials for use in the Logging of Network Equipment (Switch, Router, UPS and IT Phone) with Firewall (Pangasinan 2nd DEO)	Admin	No	Competitive Bidding	30-Apr-25	7-May-25	14-May-25	28-May-25	28-May-25	29-May-25	29-May-25	11-Jun-25	23-Jun-25			220 CO	N/A	Government of the Philippines (Current year's budget)	6,055,085.00		6,055,085.00	6,021,286.79		6,021,286.79	COA, PCA, COGM, BL, PEO, LGU	7-May-25	7-May-25	7-May-25	7-May-25	7-May-25	N/A	Awarded with unmet Notice of Award	
Total Allocated Budget of Procurement Activities																1,805,863,730.00			48,767,600.00			1,757,096,130.00											
Total Contract Price of Procurement Activities Conducted																						1,811,187,110.07			1,806,919,409.30								
Total Savings (Total Allocated Budget - Total Contract Price)																						6,086,619.93											
ONGOING PROCUREMENT ACTIVITIES																																	
25A0000000	Construction of Water Supply System in Brgy. Nibela Maguigay, San Carlos, Pangasinan	Construction	No	Competitive Bidding	23-May-25	30-May-25	05-Jun-25	19-Jun-25	19-Jun-25	20-Jun-25	23-Jun-25						180 CO	N/A	Government of the Philippines (Current year's budget)	9,900,000.00		9,900,000.00	9,589,228.69		9,589,228.69	COA, PCA, COGM, BL, PEO, LGU	5-Jun-25	5-Jun-25	5-Jun-25	5-Jun-25	5-Jun-25	N/A	Ongoing Procurement Process
25A0000000	Repair/Maintenance of Pangasinan River Reservoir 12, 2nd District Road, Dagupan City, Pangasinan	Maintenance	No	Competitive Bidding	10-Mar-25	17-Mar-25	24-Mar-25										190 CO	N/A	Government of the Philippines (Current year's budget)	16,170,000.00		16,170,000.00	0.00		0.00	COA, PCA, COGM, BL, PEO, LGU	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	N/A	Postponed Indefinitely
25A0000000	Construction of Multi-Purpose Building, Benguet, Pangasinan, Benguet, Benguet, Pangasinan	Construction	No	Competitive Bidding	23-May-25	30-May-25	05-Jun-25										240 CO	N/A	Government of the Philippines (Current year's budget)	24,750,000.00		24,750,000.00	0.00		0.00	COA, PCA, COGM, BL, PEO, LGU	5-Jun-25	5-Jun-25	5-Jun-25	5-Jun-25	5-Jun-25	N/A	Postponed Indefinitely
25A0000000	Construction of Bridge, Pagsanjan, Benguet, Pangasinan	Construction	No	Competitive Bidding	21-Feb-25	28-Feb-25	7-Mar-25	20-Mar-25	20-Mar-25	21-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	110 CO	N/A	Government of the Philippines (Current year's budget)	9,900,000.00		9,900,000.00	9,589,241.40		9,589,241.40	COA, PCA, COGM, BL, PEO, LGU	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	N/A	Ongoing Procurement Process
25A0000000	Construction of Multi-Purpose Building (Lungsod ng Benguet, Beng																																

Procurement Monitoring Report as of July 14, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
25AH0180P	Supply and Delivery of Asphalt Sealer and Protection Asphalt BCTs for use in sealing of cracks & potholes and rutting potholes along National Road of Pangasinan 2nd DEO	Maintenance	No	NP-23.9 - Small Value Procurement	20-Jun-25	24-Jun-25	N/A	30-Jun-25	30-Jun-25							45 CD	N/A	Government of the Philippines (Current year's budget)	1,000,000.00		1,000,000.00	0.00	0.00	COA, PCA, COM, BL, REG, LGU	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	N/A	Ongoing Procurement Process
25AH0180P	Supply and Delivery of Water Barrier for use of Maintenance Crew within the jurisdiction of Pangasinan	Maintenance	No	NP-23.9 - Small Value Procurement	20-Jun-25	24-Jun-25	N/A	30-Jun-25	30-Jun-25							45 CD	N/A	Government of the Philippines (Current year's budget)	300,000.00		300,000.00	0.00	0.00	COA, PCA, COM, BL, REG, LGU	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	N/A	Ongoing Procurement Process
25AH02020P	Repair/Maintenance of Damaged/Corroded Bridge Protection and Perimeter along Highway - Lungsod ng Quinala Rd - KM56+100 - KM56+125.5	Maintenance	No	NP-23.9 - Small Value Procurement	20-Jun-25	24-Jun-25	N/A	30-Jun-25	30-Jun-25							30 CD	N/A	Government of the Philippines (Current year's budget)	250,000.00		250,000.00	0.00	0.00	COA, PCA, COM, BL, REG, LGU	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	N/A	Ongoing Procurement Process
25AH0210P	Repair/Maintenance of Damaged/Corroded Bridge Protection along Highway - La Union Inter Pass 1 - KM20+000 - KM20+100	Maintenance	No	NP-23.9 - Small Value Procurement	20-Jun-25	24-Jun-25	N/A	30-Jun-25	30-Jun-25							30 CD	N/A	Government of the Philippines (Current year's budget)	300,000.00		300,000.00	0.00	0.00	COA, PCA, COM, BL, REG, LGU	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	N/A	Ongoing Procurement Process
25AH0225P	Repair/Maintenance of Damaged/Corroded Bridge Protection along Highway - San Carlos Road, PANGASINAN - KM24+000 - KM24+100	Maintenance	No	NP-23.9 - Small Value Procurement	20-Jun-25	24-Jun-25	N/A	30-Jun-25	30-Jun-25							30 CD	N/A	Government of the Philippines (Current year's budget)	250,000.00		250,000.00	0.00	0.00	COA, PCA, COM, BL, REG, LGU	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	N/A	Ongoing Procurement Process
25AH0230P	Repair/Maintenance of Damaged/Corroded Bridge Protection along Highway - La Union Inter Provincial Road - KM29+000 - KM29+100	Maintenance	No	NP-23.9 - Small Value Procurement	20-Jun-25	24-Jun-25	N/A	30-Jun-25	30-Jun-25							45 CD	N/A	Government of the Philippines (Current year's budget)	700,000.00		700,000.00	0.00	0.00	COA, PCA, COM, BL, REG, LGU	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	N/A	Ongoing Procurement Process
Total Allocated Budget of Ongoing Procurement Activities																		275,140,000.00	14,170,000.00	240,960,000.00	104,371,927.80	0.00	100,371,927.80								

Prepared by:

ANALYN B. GABIS

Caretaker, Procurement Staff

Recommended for Approval by:

VICTORIA G. VAPERAS

BAC Vice Chairperson

APPROVED:

EDITA L. MANUEL

District Engineer