

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041102/DPWH Property #H1-8566 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	15,840.00		15,840.00	13,200.00		13,200.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	16,920.00		16,920.00	14,100.00		14,100.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #130110/DPWH Property #H1-7926 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	15,180.00		15,180.00	12,650.00		12,650.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	14,880.00		14,880.00	12,400.00		12,400.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	12,240.00		12,240.00	10,200.00		10,200.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-5415 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	4,572.00		4,572.00	3,810.00		3,810.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #6260 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	12,000.00		12,000.00	10,000.00		10,000.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	14,520.00		14,520.00	12,100.00		12,100.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	11,280.00		11,280.00	9,400.00		9,400.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	AEC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	53,280.00		53,280.00	44,000.00		44,000.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #5JV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	21,216.00		21,216.00	17,680.00		17,680.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041105/DPWH Property #H1-8505 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	15,180.00		15,180.00	12,650.00		12,650.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
3102041002827000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	84,960.00		84,960.00	70,800.00		70,800.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	03-03-2024	Completed
310112100505000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	8,700.00		8,700.00	7,250.00		7,250.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	11-04-2024	Completed
3103041002827000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAQ-4125/DPWH Property #H1-9030 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2024	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	06-02-2024	06-02-2024	22-02-2024	22-02-2024	03-03-2024	03-03-2024	Government of the Philippines (current year's budget)	14,352.00		14,352.00	11,960.00		11,960.00	N/A	N/A	01-02-2024	01-02-2024	02-02-2024	N/A	11-04-2024	Completed
310208100615000 310208100615000	Refilling of Portable Fire Extinguishers, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	02-02-2024	N/A	12-02-2024	12-02-2024	13-02-2024	N/A	21-02-2024	21-02-2024	08-04-2024	08-04-2024	11-04-2024	11-04-2024	Government of the Philippines (current year's budget)	86,875.00		86,875.00	71,000.00		71,000.00	N/A	N/A	12-02-2024	12-02-2024	13-02-2024	N/A	11-04-2024	Completed
310208100615000 310208100615000	Repair and Change Oil of two (2) units Generator Sets with ATS, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	02-02-2024	N/A	12-02-2024	12-02-2024	13-02-2024	N/A	19-02-2024	19-02-2024	08-04-2024	08-04-2024	11-04-2024	11-04-2024	Government of the Philippines (current year's budget)	268,520.00		268,520.00	245,000.00		245,000.00	N/A	N/A	12-02-2024	12-02-2024	13-02-2024	N/A	11-04-2024	Completed
310303101725000	Purchase of Materials Testing Apparatus to be used in Quality Assurance Section Laboratory for testing of Construction Materials in DPWH Quezon 3rd District Engineering Office Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	08-04-2024	08-04-2024	11-04-2024	11-04-2024	Government of the Philippines (current year's budget)	15,500.00		15,500.00	15,000.00		15,000.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101725000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	08-04-2024	08-04-2024	11-04-2024	11-04-2024	Government of the Philippines (current year's budget)	8,160.00		8,160.00	6,800.00		6,800.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101725000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	08-04-2024	08-04-2024	11-04-2024	11-04-2024	Government of the Philippines (current year's budget)	12,060.00		12,060.00	10,050.00		10,050.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code [PAP]	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
310303101725000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	08-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	3,480.00		3,480.00	2,900.00		2,900.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101725000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	05-03-2024	08-04-2024	02-04-2024	11-04-2024	Government of the Philippines (current year's budget)	30,828.00		30,828.00	25,690.00		25,690.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101725000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	01-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	14,550.00		14,550.00	12,125.00		12,125.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101725000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	01-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	30,072.00		30,072.00	25,060.00		25,060.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101725000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	01-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	26,640.00		26,640.00	22,200.00		22,200.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101725000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SED-968/DPWH Property #H1-4185 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	01-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	27,694.80		27,694.80	23,079.00		23,079.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101725000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SDT-264/DPWH Property #H1-5577 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	01-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	31,452.00		31,452.00	26,210.00		26,210.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101726000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6258 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	01-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	12,600.00		12,600.00	10,500.00		10,500.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101726000	Procurement of Heavy Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property #F17-108 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	01-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	34,080.00		34,080.00	28,400.00		28,400.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101726000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6261 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	01-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	82,416.00		82,416.00	68,680.00		68,680.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	11-04-2024	Completed
310303101726000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	01-04-2024	01-04-2024	11-04-2024	Government of the Philippines (current year's budget)	75,720.00		75,720.00	63,100.00		63,100.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	30-03-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310303101726000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-02-2024	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	04-03-2024	04-03-2024	04-03-2024	04-03-2024	11-04-2024	Government of the Philippines (current year's budget)	44,088.00		44,088.00	36,740.00		36,740.00	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	N/A	30-03-2024	Completed	
310303101727000 310303101727000	Procurement of Customized File Folder to be used in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	28-02-2024	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	14-03-2024	14-03-2024	20-03-2024	20-03-2024	30-03-2024	Government of the Philippines (current year's budget)	260,653.80		260,653.80	157,620.00		157,620.00	N/A	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	30-03-2024	Completed	
310303101727000	Procurement of Printer consumables to be used in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	28-02-2024	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	14-03-2024	14-03-2024	20-03-2024	20-03-2024	30-03-2024	Government of the Philippines (current year's budget)	212,321.21		212,321.21	176,325.00		176,325.00	N/A	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	30-03-2024	Completed	
310303101727000	Procurement of consumables and parts to be used for copier machine model no. IM C2000, detailed in the Procurement Unit and Finance Section, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	28-02-2024	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	14-03-2024	14-03-2024	20-03-2024	20-03-2024	26-03-2024	Government of the Philippines (current year's budget)	89,383.91		89,383.91	66,201.80		66,201.80	N/A	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	04-07-2024	Completed	
310303101727000 310303101728000	Procurement of consumables to be used for copier machine model APEOS C3060 DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	28-02-2024	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	14-03-2024	14-03-2024	20-03-2024	20-03-2024	30-03-2024	Government of the Philippines (current year's budget)	249,267.20		249,267.20	191,744.00		191,744.00	N/A	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	30-05-2024	Completed	
310303101728000	Procurement of Photocopier Consumables and Spare Parts to be used for Copier Model No. ARG020N, detailed in the Quality Assurance & Maintenance Section, and DX2500, detailed in the Office of the District Engineer, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	08-02-2023	28-02-2024	23-02-2023	07-03-2024	07-03-2024	08-03-2024	09-04-2023	14-03-2024	14-03-2024	20-03-2024	20-03-2024	04-07-2024	Government of the Philippines (current year's budget)	91,872.00		91,872.00	69,600.00		69,600.00	3	23-02-2023	07-03-2024	07-03-2024	08-03-2024	09-04-2023	12-05-2024	Completed	
310303101728000	Procurement of common supplies for use in the Office of the District Engineer, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-02-2024	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	14-03-2024	14-03-2024	20-03-2024	20-03-2024	30-03-2024	Government of the Philippines (current year's budget)	390,453.57		390,453.57	378,176.45		378,176.45	N/A	N/A	07-03-2024	07-03-2024	08-03-2024	N/A	12-05-2024	Completed	
310303101725000	Procurement of Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	20-03-2024	20-03-2024	04-05-2024	02-05-2024	12-05-2024	Government of the Philippines (current year's budget)	3,000.00		3,000.00	2,500.00		2,500.00	N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	12-05-2024	Completed	
310303101735000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	20-03-2024	20-03-2024	02-05-2024	02-05-2024	12-05-2024	Government of the Philippines (current year's budget)	39,600.00		39,600.00	33,000.00		33,000.00	N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	12-05-2024	Completed	
310303101735000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	20-03-2024	20-03-2024	02-05-2024	02-05-2024	12-05-2024	Government of the Philippines (current year's budget)	36,120.00		36,120.00	30,100.00		30,100.00	N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	12-05-2024	Completed	
310303101735000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	20-03-2024	20-03-2024	02-05-2024	02-05-2024	12-05-2024	Government of the Philippines (current year's budget)	68,220.00		68,220.00	56,850.00		56,850.00	N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	12-05-2024	Completed	
310303101735000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	20-03-2024	20-03-2024	02-05-2024	02-05-2024	12-05-2024	Government of the Philippines (current year's budget)	21,000.00		21,000.00	17,500.00		17,500.00	N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	12-05-2024	Completed	

Procurement Monitoring Report as of December 31, 2024

Code [FAP]	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310303101735600	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	20-03-2024	30-03-2024	02-05-2024	02-05-2024	12-05-2024	Government of the Philippines (current year's budget)	7,536.00		7,536.00	6,280.00		6,280.00	N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	30-03-2024	Completed	
310303101735600	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	20-03-2024	30-03-2024	02-05-2024	02-05-2024	12-05-2024	Government of the Philippines (current year's budget)	13,320.00		13,320.00	11,100.00		11,100.00	N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	30-03-2024	Completed	
2560M0050	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, K0227+000-K0260+000, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	18-03-2024	18-03-2024	20-03-2024	20-03-2024	30-03-2024	Government of the Philippines (current year's budget)	948,408.00	948,408.00		865,350.00	865,350.00		N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	30-03-2024	Completed	
2560M0051	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, K0153+(-)958-K0203+490, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	18-03-2024	18-03-2024	20-03-2024	20-03-2024	30-03-2024	Government of the Philippines (current year's budget)	986,140.00	986,140.00		892,850.00	892,850.00		N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	30-03-2024	Completed	
2460M0052	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, ReflectORIZED Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	18-03-2024	18-03-2024	20-03-2024	20-03-2024	30-03-2024	Government of the Philippines (current year's budget)	744,220.00	744,220.00		738,700.00	738,700.00		N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	30-03-2024	Completed	
2560M0053	Procurement of ASBC Materials for use in the Repair/Maintenance along Catanauan-Buenavista Road, K0279+000-K0291+094 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	18-03-2024	18-03-2024	20-03-2024	20-03-2024	30-03-2024	Government of the Philippines (current year's budget)	983,493.00	983,493.00		905,205.00	905,205.00		N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	07-07-2024	Completed	
2560M0054	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, San Francisco-San Andres-San Narciso Road (Casay Section) (S04252LZ) & San Francisco-San Andres-San Narciso Road (S04263LZ), Cracks & Joint Sealing and Vegetation Control ,Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-03-2024	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	18-03-2024	18-03-2024	20-03-2024	20-03-2024	30-03-2024	Government of the Philippines (current year's budget)	500,928.00	500,928.00		456,700.00	456,700.00		N/A	N/A	13-03-2024	13-03-2024	14-03-2024	N/A	13-08-2024	Completed	
2560M0055	Procurement of Fuels & Lubricants for use in the Operation of Various Service Vehicles and Heavy Equipment of the District for the 2nd quarter of 2024 at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Competitive Bidding	N/A	06-03-2024	14-03-24	27-03-2024	27-03-2024	01-04-2024	N/A	03-04-2024	02-04-2024	04-05-2024	08-04-2024	07-07-2024	Government of the Philippines (current year's budget)	4,923,050.00		4,923,050.00	4,912,360.00		4,912,360.00	3	14-03-24	27-03-2024	27-03-2024	01-04-2024	N/A	09-06-2024	Completed	
310303101597000	Calibration of Materials Testing Apparatus to be used in Quality Assurance Laboratory for testing of Construction Materials in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	15-05-2024	15-05-2024	13-08-2024	Government of the Philippines (current year's budget)	26,000.00		26,000.00	24,500.00		24,500.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed	
200000100023000	Purchased of Supplies for the conduct of Traffic Count Survey within DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	10-05-2024	10-05-2024	09-06-2024	Government of the Philippines (current year's budget)	12,495.00		12,495.00	12,245.00		12,245.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310103101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanduan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	9,960.00		9,960.00	8,300.00		8,300.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310103101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043603/DPWH Property #H1-5825 Detailed at DPWH Quezon 3rd District Engineering Office, Catanduan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	17,700.00		17,700.00	14,750.00		14,750.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310103101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanduan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	44,040.00		44,040.00	36,700.00		36,700.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310103101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanduan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	6,960.00		6,960.00	5,800.00		5,800.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310103101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanduan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	7,080.00		7,080.00	5,900.00		5,900.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310103101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon 3rd District Engineering Office, Catanduan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	7,440.00		7,440.00	6,200.00		6,200.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310103101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SDT-264/DPWH Property #H1-5577 Detailed at DPWH Quezon 3rd District Engineering Office, Catanduan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	19,896.00		19,896.00	16,580.00		16,580.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310103101596000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SKA-490/DPWH Property #H1-5070 Detailed at DPWH Quezon 3rd District Engineering Office,	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	13,968.00		13,968.00	11,640.00		11,640.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310103101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SED-968/DPWH Property #H1-4185 Detailed at DPWH Quezon 3rd District Engineering Office, Catanduan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	13,800.00		13,800.00	11,500.00		11,500.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310103101596000	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment with Plate #RGN-485/DPWH Property #H2-0291 Detailed at DPWH Quezon 3rd District Engineering Office, Catanduan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	73,956.00		73,956.00	61,630.00		61,630.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation							Remarks [Explaining changes from the APP]
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310303101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	5,832.00		5,832.00	4,860.00		4,860.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310303101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	83,568.00		83,568.00	69,640.00		69,640.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	04-04-2024	Completed
310303101596000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	64,644.00		64,644.00	53,870.00		53,870.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	04-04-2024	Completed
2460M0076	Procurement of Painting Materials for use in the Repair/Maintenance along Buenavista-(Abuyon) San Narciso Road, K0250+(-800)-K0267+506 (S02043LZ), Thermoplastic Pavement Markings, Intermittent Section Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	25-03-2024	25-03-2024	25-03-2024	25-03-2024	04-04-2024	04-04-2024	Government of the Philippines (current year's budget)	867,182.00	867,182.00		822,045.00		822,045.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	24-04-2024	Completed
2460M0071	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, K0275+(-)G30-K0294+023 and MSR Junction Lopez-Catanauan Road, K0237+(-)744-K0255+199, Cracks and Joint Sealing, Intermittent Section	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	25-03-2024	25-03-2024	25-03-2024	25-03-2024	04-04-2024	04-04-2024	Government of the Philippines (current year's budget)	815,749.00	815,749.00		772,050.00		772,050.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	04-04-2024	Completed
2460M0072	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road, K0351+(-)703-K0369+000 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	25-03-2024	25-03-2024	25-03-2024	25-03-2024	24-04-2024	24-04-2024	Government of the Philippines (current year's budget)	868,244.00	868,244.00		824,525.00		824,525.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
2460M0073	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, Talaba-Summit-Panaon Road and Gumaca (Sisirin) Pitogo-Mulanay-San Narciso Road, Cracks and Joint Sealing and Vegetation Control, Intermittent Section	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	25-03-2024	25-03-2024	25-03-2024	25-03-2024	04-04-2024	04-04-2024	Government of the Philippines (current year's budget)	500,102.00	500,102.00		474,840.00		474,840.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
310303101596000	Supply and Delivery of various tools and supplies for the repair/maintenance of office building, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	49,914.50		49,914.50	48,787.00		48,787.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	04-04-2024	Completed
310303101596000	Supply and Delivery of fabricated frame stand for Tarpaulin, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	27-03-2024	27-03-2024	02-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	46,670.00		46,670.00	44,875.00		44,875.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	04-04-2024	Completed
2460M0076	Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	25-03-2024	25-03-2024	25-03-2024	25-03-2024	04-04-2024	04-04-2024	Government of the Philippines (current year's budget)	700,629.00	700,629.00		674,788.00		674,788.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	28-04-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
2006001003185000	Purchase of Supplies for the Preparation of Detailed Engineering Design Plans within the Legislative District of Quezon (THIRD DISTRICT), DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	25-03-2024	25-03-2024	25-03-2024	25-03-2024	04-04-2024	04-04-2024	Government of the Philippines (current year's budget)	997,900.00		997,900.00	983,700.00		983,700.00	N/A	N/A	22-03-2024	22-03-2024	23-03-2024	N/A	12-05-2024	Completed
24600000038	Procurement of consumables to be used for copier machine model no. KYOCERA Taskalfa 4052CI, detailed in Planning and Design Section and KYOCERA, FS-6525MFP detailed in Construction Section, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	18-04-2024	18-04-2024	28-04-2024	28-04-2024	Government of the Philippines (current year's budget)	973,969.92		973,969.92	837,000.00		837,000.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
3101031015151000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO-2342/DPWH Property #H1-7928 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	01-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	33,096.00		33,096.00	27,580.00		27,580.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
3101031015151000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	02-05-2024	03-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	8,880.00		8,880.00	7,400.00		7,400.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
3101031015151000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	02-05-2024	03-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	12,000.00		12,000.00	10,000.00		10,000.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
3101031015151000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	02-05-2024	03-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	8,760.00		8,760.00	7,300.00		7,300.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
3101031015151000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6260 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	02-05-2024	03-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	27,600.00		27,600.00	23,000.00		23,000.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
3101031015151000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SED-968/DPWH Property #H1-4185 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	02-05-2024	03-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	5,040.00		5,040.00	4,200.00		4,200.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
3101031015151000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SKA-490/DPWH Property #H1-5070 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	02-05-2024	03-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	10,572.00		10,572.00	8,810.00		8,810.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
3101031015151000 3002051013151000	Procurement of Heavy Equipment for use in the Repair of Equipment with DPWH Property #LX-47 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	02-05-2024	03-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	68,640.00		68,640.00	57,200.00		57,200.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	02-05-2025	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3101031015950600	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043605/DPWH Property #H1-5883 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	17-04-2024	07-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	22,344.00		22,344.00	18,620.00		18,620.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
30005101295000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	Competitive Bidding	10-05-2023	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	09-06-2023	12-04-2024	12-04-2024	07-05-2024	02-05-2024	09-05-2024	02-05-2024	Government of the Philippines (current year's budget)	107,808.00		107,808.00	89,840.00		89,840.00	3	N/A	04-04-2024	04-04-2024	05-04-2024	09-06-2023	29-06-2024	Completed
3103031001722000 3103031001736600	Procurement of Network Room Fiber Backbone Cabling from Main Building to other Building Distribution Cabinet, DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	28-03-2024	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-04-2024	12-04-2024	08-05-2024	02-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	749,786.60		749,786.60	712,380.00		712,380.00	N/A	N/A	04-04-2024	04-04-2024	05-04-2024	N/A	12-05-2024	Completed
25000100089	Procurement of Construction Materials for use in the Repair/Maintenance along MSR Junction Lopez-Catanaunan Road, Catanaunan-Buenavista Road and MSR Junction Lopez-Buenavista Road, Cracks and Joint Sealing and Vegetation Control Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	02-04-2024	N/A	08-04-2024	08-04-2024	12-04-2024	N/A	17-04-2024	17-04-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	700,240.00	700,240.00		666,360.00		666,360.00	N/A	N/A	08-04-2024	08-04-2024	12-04-2024	N/A	29-06-2024	Completed
3101031015516000 3101031015516000	Procurement of Filters, Oils, and Lubricants to be used in Preventive Maintenance of Heavy Equipment and Service Vehicles for the Second Quarter of 2024, Detailed at the DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	02-04-2024	N/A	08-04-2024	08-04-2024	12-04-2024	N/A	17-04-2024	17-04-2024	18-04-2024	18-04-2024	28-04-2024	28-04-2024	Government of the Philippines (current year's budget)	837,612.00		837,612.00	698,010.00		698,010.00	N/A	N/A	08-04-2024	08-04-2024	12-04-2024	N/A	28-04-2024	Completed
3101031015516000	Procurement of Spare Parts to be used in Preventive Maintenance of Heavy Equipment and Service Vehicles for the Second Quarter of 2024, Detailed at the DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	02-04-2024	N/A	08-04-2024	08-04-2024	12-04-2024	N/A	17-04-2024	17-04-2024	18-04-2024	18-04-2024	28-04-2024	28-04-2024	Government of the Philippines (current year's budget)	288,396.00		288,396.00	227,390.00		227,390.00	N/A	N/A	08-04-2024	08-04-2024	12-04-2024	N/A	28-04-2024	Completed
300214101107000 300214101108000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SED-968/DPWH Property #H1-4185 Detailed at the DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	18-04-2024	18-04-2024	19-04-2024	N/A	22-04-2024	22-04-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	44,160.00		44,160.00	36,800.00		36,800.00	N/A	N/A	18-04-2024	18-04-2024	19-04-2024	N/A	01-06-2024	Completed
300214101107000 300214101108000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043605/DPWH Property #H1-5883 Detailed at the DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	18-04-2024	18-04-2024	19-04-2024	N/A	22-04-2024	22-04-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	40,560.00		40,560.00	33,800.00		33,800.00	N/A	N/A	18-04-2024	18-04-2024	19-04-2024	N/A	01-06-2024	Completed
300214101108000	Procurement of Photocopier Spare Parts to be used for Copier Model No. DX2500 detailed in the Office of the Assistant District Engineer and Records Unit, DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	18-04-2024	18-04-2024	19-04-2024	N/A	26-04-2024	26-04-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	108,264.00		108,264.00	94,700.00		94,700.00	N/A	N/A	18-04-2024	18-04-2024	19-04-2024	N/A	01-06-2024	Completed
300214101107000	Procurement of Photocopier Spare Parts to be used for KYOCERA-MITA MULTI FUNCTION LASER COPIER FS-6525MFP and KYOCERA MULTI FUNCTION LASER TASKALFA 4052CI, DPWH Quezon 3rd DEO, Catanaunan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	19-04-2024	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	29-04-2024	29-04-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	62,301.60		62,301.60	51,978.00		51,978.00	N/A	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	01-06-2024	Completed
200000100097000	Purchased of Supplies for the Bridge Condition Survey within Quezon III Legislative District	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	29-04-2024	29-04-2024	15-05-2024	15-05-2024	25-05-2024	25-05-2024	Government of the Philippines (current year's budget)	53,000.00		53,000.00	52,400.00		52,400.00	N/A	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	25-05-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation						Remarks [Explaining changes from the APP]	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
200000100504000	Purchased of Supplies for the Road Condition (RoCond) Survey within Quezon III Legislative District	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	29-04-2024	29-04-2024	15-05-2024	15-05-2024	25-05-2024	25-05-2024	Government of the Philippines (current year's budget)	100,000.00		100,000.00	97,825.00		97,825.00	N/A	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	25-05-2024	Completed
200000100610000	Purchased of Supplies for the Pavement Management System (PMS) within Quezon III Legislative District	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	29-04-2024	29-04-2024	15-05-2024	15-05-2024	25-05-2024	25-05-2024	Government of the Philippines (current year's budget)	40,000.00		40,000.00	39,590.00		39,590.00	N/A	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	25-05-2024	Completed
20000010061410000	Purchased of Supplies for the Multi-Year Programming and Scheduling Application (MYPs) Validation Survey within Quezon III Legislative District	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	29-04-2024	29-04-2024	15-05-2024	15-05-2024	25-05-2024	25-05-2024	Government of the Philippines (current year's budget)	63,000.00		63,000.00	61,700.00		61,700.00	N/A	N/A	26-04-2024	26-04-2024	27-04-2024	N/A	25-05-2024	Completed
30021410110108000 30021410110109000 30021510161800000	Supply, Delivery and Installation of Air-Conditioning units (replacements of defective units), DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-04-2024	N/A	29-04-2024	29-04-2024	30-04-2024	N/A	10-05-2024	10-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	676,320.00		676,320.00	598,208.00		598,208.00	N/A	N/A	29-04-2024	29-04-2024	30-04-2024	N/A	01-06-2024	Completed
2400000102	Provision of DPWH Security Services for its office buildings and compound requiring at least seven (7) Security Guards at any time of the 24 hour round-the-clock duty, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Competitive Bidding	N/A	24-04-2024	05-02-2024	14-05-2024	14-05-2024	15-05-2024	N/A	24-06-2024	26-06-2024	28-06-2024	01-07-2024	02-07-2024	08-07-2024	Government of the Philippines (current year's budget)	2,879,244.00		2,879,244.00	2,047,209.48		2,047,209.48	3	01-07-2024	14-05-2024	14-05-2024	15-05-2024	N/A	01-07-2024	Completed
30021510161800000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #041102/DPWH Property #H1-8566 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-04-2024	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	13-05-2024	13-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	75,048.00		75,048.00	62,540.00		62,540.00	N/A	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	01-06-2024	Completed
30021510161800000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-04-2024	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	13-05-2024	13-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	26,400.00		26,400.00	22,000.00		22,000.00	N/A	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	01-06-2024	Completed
30021510161800000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #HIV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-04-2024	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	13-05-2024	13-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	5,460.00		5,460.00	4,550.00		4,550.00	N/A	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	01-06-2024	Completed
30021510161800000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-04-2024	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	13-05-2024	13-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	74,316.00		74,316.00	61,930.00		61,930.00	N/A	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	01-06-2024	Completed
30021510161800000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-04-2024	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	13-05-2024	13-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	6,600.00		6,600.00	5,500.00		5,500.00	N/A	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	01-06-2024	Completed
30021510161800000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #DAQ-4125/DPWH Property #H1-9030 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-04-2024	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	13-05-2024	13-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	21,120.00		21,120.00	17,600.00		17,600.00	N/A	N/A	03-05-2024	03-05-2024	04-05-2024	N/A	01-06-2024	Completed
300211009110000 300211009110000 3002110091140000	Procurement of office equipment, furnitures and fixtures for the improvement of office, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	13-05-2024	13-05-2024	14-05-2024	N/A	20-05-2024	19-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	321,916.54		321,916.54	302,900.00		302,900.00	N/A	N/A	11-05-2024	11-05-2024	14-05-2024	N/A	01-06-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
30022110591000 300221105915000	Supply and delivery of common janitorial supplies and materials for the 1st semester of CY2024 to be used in DPWH Quezon 3rd District Engineering Office Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	13-05-2024	13-05-2024	14-05-2024	N/A	20-05-2024	20-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024	Government of the Philippines (current year's budget)	92,417.00		92,417.00	91,446.00		91,446.00	N/A	N/A	13-05-2024	13-05-2024	14-05-2024	N/A	01-06-2024	Completed	
2460401100	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2024	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	27-05-2024	27-05-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	86,988.00		86,988.00	72,490.00		72,490.00	N/A	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	29-06-2024	Completed	
30022530203000	Procurement of Heavy Equipment Including Job Order for use in the Repair of Heavy Equipment with Plate #RGN-485/DPWH Property #H2-0291 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2024	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	27-05-2024	27-05-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	17,256.00		17,256.00	14,380.00		14,380.00	N/A	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	29-06-2024	Completed	
30022510203000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2024	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	27-05-2024	27-05-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	39,156.00		39,156.00	32,630.00		32,630.00	N/A	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	29-06-2024	Completed	
30022510203000	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #JM3-791/DPWH Property #H3-6771 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2024	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	27-05-2024	27-05-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	66,768.00		66,768.00	55,640.00		55,640.00	N/A	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	29-06-2024	Completed	
30022510203000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SFG-495/DPWH Property #H1-4233 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2024	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	27-05-2024	27-05-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	21,894.00		21,894.00	18,245.00		18,245.00	N/A	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	29-06-2024	Completed	
30022530203000	Procurement of Vehicle Parts Including Job Oder for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2024	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	27-05-2024	27-05-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	63,372.00		63,372.00	52,810.00		52,810.00	N/A	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	29-06-2024	Completed	
30022510203000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-05-2024	N/A	23-05-2024	23-05-2024	24-05-2024	N/A	03-06-2024	03-06-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	15,840.00		15,840.00	13,200.00		13,200.00	N/A	N/A	23-05-2024	23-05-2024	24-05-2024	N/A	29-06-2024	Completed	
300225102033000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043605/DPWH Property #H1-5883 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-05-2024	N/A	23-05-2024	23-05-2024	24-05-2024	N/A	03-06-2024	03-06-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	50,712.00		50,712.00	42,260.00		42,260.00	N/A	N/A	23-05-2024	23-05-2024	24-05-2024	N/A	29-06-2024	Completed	
300225102033000	Procurement of Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-05-2024	N/A	23-05-2024	23-05-2024	24-05-2024	N/A	03-06-2024	03-06-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	8,160.00		8,160.00	6,800.00		6,800.00	N/A	N/A	23-05-2024	23-05-2024	24-05-2024	N/A	29-06-2024	Completed	
300225102033000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	17-05-2024	N/A	23-05-2024	23-05-2024	24-05-2024	N/A	03-06-2024	03-06-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	91,548.00		91,548.00	76,290.00		76,290.00	N/A	N/A	23-05-2024	23-05-2024	24-05-2024	N/A	29-06-2024	Completed	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226113093004 300226113093005	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2024	N/A	04-06-2024	04-06-2024	05-06-2024	N/A	14-06-2024	14-05-2024	08-07-2024	08-07-2024	18-07-2024	18-07-2024	Government of the Philippines (current year's budget)	10,680.00		10,680.00	8,900.00		8,900.00	N/A	N/A	04-06-2024	04-06-2024	05-06-2024	N/A	18-07-2024	Completed
300226113093006 300226113093007	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2024	N/A	04-06-2024	04-06-2024	05-06-2024	N/A	14-06-2024	14-05-2024	08-07-2024	08-07-2024	18-07-2024	18-07-2024	Government of the Philippines (current year's budget)	38,580.00		38,580.00	32,150.00		32,150.00	N/A	N/A	04-06-2024	04-06-2024	05-06-2024	N/A	18-07-2024	Completed
300226113093008 300226113093009	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2024	N/A	04-06-2024	04-06-2024	05-06-2024	N/A	14-06-2024	14-05-2024	08-07-2024	08-07-2024	18-07-2024	18-07-2024	Government of the Philippines (current year's budget)	13,812.00		13,812.00	11,510.00		11,510.00	N/A	N/A	04-06-2024	04-06-2024	05-06-2024	N/A	18-07-2024	Completed
2460M0124	Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road (S02057LZ), K0282+000-K0287+000 & K0288+000-K0310+000, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-06-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	998,640.00	998,640.00		945,670.00	945,670.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed
2460M0125	Procurement of Painting Materials for use in the Repair/Maintenance along MSR Junction Lopez-Catanauan Road (S04249LZ), K0244+000-K0250+000 & K0252+000-K0255+199, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-06-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	997,594.00	997,594.00		947,255.00	947,255.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed
2460M0126	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road (S04256LZ), K0220+000-K0229+000 & K0231+000-K0246+929, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-06-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	996,543.00	996,543.00		937,600.00	937,600.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed
2460M0127	Procurement of Construction Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253LZ), K0368+000-K0376+000 & K0377+000-K0385+000, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-06-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	996,543.00	996,543.00		937,600.00	937,600.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed
2460M0128	Procurement of ASBC Materials for use in the Repair Maintenance along San Francisco-San Andres-San Narciso Road (S04263LZ), K0327+000-K0352+998 (Shouldering & Restoration), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-06-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	998,833.92	998,833.92		950,600.00	950,600.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed
2460M0129	Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road , (S04256LZ) K0247+000-K0274+095, (S04257LZ) K0275+294-K0294+023, (Shouldering & Restoration), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-06-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	997,439.76	997,439.76		946,140.00	946,140.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	26-07-2024	Completed
2460M0130	Procurement of Painting Materials for use in the Repair/Maintenance along Catanauan-Buenavista Road and MSR Junction Lopez-Buenavista Road , Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-06-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	989,361.00	989,361.00		940,440.00	940,440.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code [PAP]	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks [Explaining changes from the APP]	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
24GDM0121	Procurement of Painting Materials for use in the Repair/Maintenance along Pitogo Junction-Poblacion Road (S02041L2), Talaba-Summit-Panaon Road (S02042L2) and Gumaca (Sisirin)-Pitogo-Mulanay-San Narciso Road (S04255L2), ReflectORIZED Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	19-05-2024	19-05-2024	20-06-2024	N/A	25-06-2024	25-06-2024	26-06-2024	26-06-2024	06-07-2024	09-07-2024	Government of the Philippines (current year's budget)	992,832.00	992,832.00		943,560.00	943,560.00		N/A	N/A	19-05-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed
24GDM0132	Procurement of Construction Materials for use in the Repair/Maintenance along Buenavista-(Abuyon) San Narciso Road (S02043L2) and San Francisco-San Andres-San Narciso Road (S04253L2), Cracks & Joint Sealing and Vegetation Control-Intermittent Section	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	19-05-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-05-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	949,200.00	949,200.00		903,750.00	903,750.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed
24GDM0133	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Jct. Road (S02040L2), K0153+(-)958-K0203+490, Asphalt Cold Mix, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-05-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	982,260.00	982,260.00		934,200.00	934,200.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed
24GDM0134	Procurement of Personal Protective Equipment and Various Tools for Maintenance Staff and Crew for the Implementation of Maintenance Activities, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	25-06-2024	25-06-2024	26-06-2024	26-06-2024	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	863,400.00	863,400.00		819,075.00	819,075.00		N/A	N/A	19-06-2024	19-06-2024	20-06-2024	N/A	06-07-2024	Completed
200215103762000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	28-06-2024	28-06-2024	06-07-2024	06-07-2024	16-07-2024	16-07-2024	Government of the Philippines (current year's budget)	20,220.00		20,220.00	16,850.00		16,850.00	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	26-07-2024	Completed
24GDM0136	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-05-2024	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	28-06-2024	28-06-2024	06-07-2024	06-07-2024	16-07-2024	16-07-2024	Government of the Philippines (current year's budget)	12,600.00		12,600.00	10,500.00		10,500.00	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	26-07-2024	Completed
200215103762000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-05-2024	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	28-06-2024	28-06-2024	06-07-2024	06-07-2024	16-07-2024	16-07-2024	Government of the Philippines (current year's budget)	12,648.00		12,648.00	10,540.00		10,540.00	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	26-07-2024	Completed
200215103762000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle Including Job Order with Plate #SKA-490/DPWH Property #H1-5070 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	28-06-2024	28-06-2024	06-07-2024	06-07-2024	16-07-2024	16-07-2024	Government of the Philippines (current year's budget)	49,380.00		49,380.00	41,150.00		41,150.00	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	26-07-2024	Completed
24GDM0139	Procurement of Vehicle Parts for use in the Repair of Service Vehicle Including Job Order with Plate #043604/DPWH Property #H1-7927 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-05-2024	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	28-06-2024	28-05-2024	06-07-2024	06-07-2024	16-07-2024	16-07-2024	Government of the Philippines (current year's budget)	90,030.00		90,030.00	75,025.00		75,025.00	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	26-07-2024	Completed
24GDM0138	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #REP-910/DPWH Property #H2-0292 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-05-2024	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	28-06-2024	28-05-2024	06-07-2024	06-07-2024	16-07-2024	16-07-2024	Government of the Philippines (current year's budget)	76,752.00		76,752.00	63,960.00		63,960.00	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	26-07-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code [PAP]	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24GDM0141	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #SBX-489/DPWH Property #H2-0297 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-05-2024	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	28-06-2024	28-06-2024	30-07-2024	30-07-2024	26-07-2024	26-07-2024	Government of the Philippines (current year's budget)	66,600.00		66,600.00	55,500.00		55,500.00	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	N/A	26-07-2024	Completed
24GDM0146	Procurement of Painting Materials for use in the Repair/Maintenance along Buenavista-(Abuyon) San Narciso Road (S02043LZ) and Gumaca-Pitogo-Mulanay-San Narciso Road (S04257LZ), Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	15-07-2024	25-07-2024	Government of the Philippines (current year's budget)	992,832.00	992,832.00		922,360.00	922,360.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0147	Procurement of Painting Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253LZ), Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	998,464.00	998,464.00		949,160.00	949,160.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0148	Procurement of Construction Materials for use in the Repair/Maintenance along Catanauan-Buenavista Road (S04235LZ), MSR Junction Lopez-Buenavista Road (S04254LZ) and Mulanay-San Francisco Road (S02057LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	993,496.00	993,496.00		953,775.00	953,775.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0149	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road (S04256LZ), K0215+000-K0219+105, K0219+120-K0229+000 & K0230+000-K0271+900, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	998,640.00	998,640.00		945,670.00	945,670.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0150	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca(Sisirin)-Pitogo-Mulanay-San Narciso Road (S04255LZ), K0207+(-)316-K0214+235, Talaba Summit-Panaon Road (S02042LZ), K0188+(-)255-K0189+737, K0190+721-K0198+590 and Pitogo Junction-Poblacion Road (S02041LZ), K0216+(-)692-K0218+1196, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	999,148.00	999,148.00		942,505.00	942,505.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0151	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Jct. Road (S02040LZ) K0160+160-K0170+000, K0170+533-K0203+490, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	998,333.00	998,333.00		931,900.00	931,900.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0152	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road (S02057LZ) K0276+(-)027-K0277+000, K0278+000-K0281+447, K0282+000-K0287+000, K0287+780-K0310+900, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	998,333.00	998,333.00		959,835.00	959,835.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0153	Procurement of ASBC Materials for use in the Repair/Maintenance along Catanauan-Buenavista Road (S04235LZ) K0270+534-K0291+094, (Shouldering & Road Slip Restoration), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	996,100.88	996,100.88		946,220.00	946,220.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Subj/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Subj/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
24GDM0154	Procurement of ASBC Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road (S02057LZ) K0278+000-K0311+000, (Shouldering & BRM Restoration), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	17-07-2024	19-07-2024	19-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	996,909.05	996,909.05		947,550.00	947,550.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0155	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253LZ) K0351+(-)703-K0384+000, (Shouldering & BRM Restoration), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	14-08-2024	14-08-2024	Government of the Philippines (current year's budget)	997,311.36	997,311.36		946,755.00	946,755.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	14-08-2024	Completed
24GDM0156	Procurement of Construction Materials for use in the Repair/Maintenance of DPWH Building, Quezon 3rd District Engineering Office, Motor Pool Area, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	997,716.07	997,716.07		973,352.95	973,352.95		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0157	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with Slip and Slope collapse along San Francisco-San Andres-San Narciso Road (S04263LZ) K0329+700-K0330+000 San Francisco, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	15-07-2024	25-07-2024	Government of the Philippines (current year's budget)	998,065.62	998,065.62		972,747.00	972,747.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0158	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with Slip and Slope collapse along Mulanay-San Francisco Road K0300+520-K0301+575, San Francisco, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	998,196.50	998,196.50		976,531.90	976,531.90		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
25GDM0159	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with Slip and Slope collapse along Padre Burgos-Pototanin Jct. Road K0162+905-K0163+995, Padre Burgos, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	997,942.36	997,942.36		977,467.50	977,467.50		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0160	Procurement of Materials for use in the Installation of KM Post and RROW Marker along Mulanay-San Francisco Road (S02057LZ) and San Francisco-San Andres-San Narciso Road (S04263LZ), Padre Burgos-Pototanin Jct. Road (S02040LZ), Gumaca-Pitogo Mulanay-San Narciso Road (S04256LZ), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	993,418.01	993,418.01		968,904.62	968,904.62		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0164	Procurement of Construction Materials for use in the Repair/Maintenance of Drainage Structure along Gumaca-Pitogo-Mulanay-San Narciso Road K0258+612-K0262+000, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	997,182.20	997,182.20		970,793.00	970,793.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0162	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, K0264+350-K0264+500 and K0270+000-K0270+200 (Reblocking), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	999,274.33	999,274.33		965,886.56	965,886.56		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
24GDM0163	Procurement of Materials for use in the Repair Maintenance of Road Signages along Gumaca-Pitogo-Mulanay-San Narciso Road, Mulanay-San Francisco Road, Padre Burgos-Pototanin Jct. Road Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	994,254.03	994,254.03		970,050.00	970,050.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code [PAP]	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
2408080164	Procurement of Various Tools and Minor Equipment for Maintenance Staff and Crew for the Implementation of Maintenance Activities at Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	15-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	912,726.00	912,726.00		890,475.00	890,475.00		N/A	N/A	10-07-2024	10-07-2024	11-07-2024	N/A	25-07-2024	Completed
2408091965	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-07-2024	N/A	26-07-2024	26-07-2024	27-07-2024	N/A	31-07-2024	31-07-2024	12-08-2024	12-08-2024	22-08-2024	22-08-2024	Government of the Philippines (current year's budget)	74,928.00		74,928.00	62,440.00		62,440.00	N/A	N/A	26-07-2024	26-07-2024	27-07-2024	N/A	22-08-2024	Completed
3101013417000	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment with Plate #SLF-151/DPWH Property #H3-6543 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-07-2024	N/A	26-07-2024	26-07-2024	27-07-2024	N/A	31-07-2024	31-07-2024	17-08-2024	17-08-2024	27-08-2024	27-08-2024	Government of the Philippines (current year's budget)	36,078.00		36,078.00	30,065.00		30,065.00	N/A	N/A	26-07-2024	26-07-2024	27-07-2024	N/A	27-08-2024	Completed
310101361517000	Procurement of Spare Parts to be used in Preventive Maintenance of Heavy Equipment and Service Vehicles for the Third Quarter of 2024, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-07-2024	N/A	26-07-2024	26-07-2024	27-07-2024	N/A	31-07-2024	31-07-2024	06-08-2024	06-08-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	372,054.00		372,054.00	337,810.00		337,810.00	N/A	N/A	26-07-2024	26-07-2024	27-07-2024	N/A	16-08-2024	Completed
3002261131102000 3002261131103000 3002261131104000 3002261131105000 3002261131106000 3002261131107000	Procurement of Filters, Oils, and Lubricants to be used in Preventive Maintenance of Heavy Equipment and Service Vehicles for the Third Quarter of 2024, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-07-2024	N/A	26-07-2024	26-07-2024	27-07-2024	28-07-2024	31-07-2024	31-07-2024	06-08-2024	06-08-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	359,052.00		359,052.00	309,970.00		309,970.00	3	N/A	26-07-2024	26-07-2024	27-07-2024	28-07-2024	16-08-2024	Completed
3002261131107000 3002261131108000	Procurement of Photocopier Spare Parts to be used for GESTETNER IM C2000, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	19-07-2024	N/A	26-07-2024	26-07-2024	27-07-2024	N/A	31-07-2024	31-07-2024	06-08-2024	06-08-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	55,391.62		55,391.62	46,159.68		46,159.68	N/A	N/A	26-07-2024	26-07-2024	27-07-2024	N/A	16-08-2024	Completed
3002261131108000 3002261131109000 3002261131110000 3002261131111000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle Including Job Order with Plate #043604/DPWH Property #H1-7927 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	03-08-2024	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	20-08-2024	20-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	12,060.00		12,060.00	10,050.00		10,050.00	N/A	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	27-09-2024	Completed
3002261131110000 3002261131111000 3002261131112000 3002261131113000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #130110/DPWH Property #H1-7926 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	03-08-2024	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	20-08-2024	20-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	37,800.00		37,800.00	31,500.00		31,500.00	N/A	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	27-09-2024	Completed
3002261131110000 3002261131111000 3002261131112000 3002261131113000 3002261131114000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAQ-4125/DPWH Property #H1-9030 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	03-08-2024	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	20-08-2024	20-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	18,060.00		18,060.00	15,050.00		15,050.00	N/A	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	27-09-2024	Completed
3002261131110000 3002261131111000 3002261131112000 3002261131113000 3002261131114000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	03-08-2024	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	20-08-2024	20-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	10,020.00		10,020.00	8,350.00		8,350.00	N/A	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	27-09-2024	Completed
3002261131110000 3002261131111000 3002261131112000 3002261131113000 3002261131114000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SNV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	03-08-2024	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	20-08-2024	20-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	106,020.00		106,020.00	88,350.00		88,350.00	N/A	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	27-09-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3002261113118000 3002261113129000 3002261113132000 3002261113132000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle Including Job Order with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	03-08-2024	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	20-08-2024	26-08-2024	17-09-2024	17-09-2024	27-09-2024	Government of the Philippines (current year's budget)	12,120.00		12,120.00	10,100.00		10,100.00	N/A	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	27-09-2024	Completed	
3002261113127000	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment with Plate #040104/DPWH Property #H3-6886 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-08-2024	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024	18-09-2024	18-09-2024	28-09-2024	Government of the Philippines (current year's budget)	15,288.00		15,288.00	12,740.00		12,740.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	28-09-2024	Completed	
3002261113124000 3002261113125000	Procurement of Vehicle Parts Including Job Order for use in the Repair Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-08-2024	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024	18-09-2024	18-09-2024	28-09-2024	Government of the Philippines (current year's budget)	10,200.00		10,200.00	8,500.00		8,500.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	28-09-2024	Completed	
3002261113132000 3002261113132000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SVJ-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-08-2024	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024	08-09-2024	18-09-2024	26-09-2024	Government of the Philippines (current year's budget)	15,240.00		15,240.00	12,700.00		12,700.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	28-09-2024	Completed	
3002261113128000 3002261113125000	Procurement of Vehicle Parts Including Job Oder for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-08-2024	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024	18-09-2024	18-09-2024	28-09-2024	Government of the Philippines (current year's budget)	20,280.00		20,280.00	16,900.00		16,900.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	28-09-2024	Completed	
3002261113136000 3002261113130000 3103021013051000	Purchase of Supplies for the Preparation of Detailed Engineering Design Plans within the Legislative District of Quezon (THIRD DISTRICT) DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-08-2024	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024	18-09-2024	18-09-2024	28-09-2024	Government of the Philippines (current year's budget)	993,850.00		993,850.00	986,750.00		986,750.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	28-09-2024	Completed	
3002261113087000 3002261113130000 3002261113134000 3002261113150000	General Cleaning of various air-conditioning units (3rd and 4th Quarter of CY 2024) DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-08-2024	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024	18-09-2024	18-09-2024	28-09-2024	Government of the Philippines (current year's budget)	180,231.00		180,231.00	150,900.00		150,900.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	28-09-2024	Completed	
370101101787000	Procurement of Common supplies for the 3rd and 4th of 2024, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	30-08-2024	17-08-2023	06-09-2024	06-09-2024	09-09-2024	10-09-2024	12-09-2024	12-09-2024	18-09-2024	18-09-2024	28-09-2024	Government of the Philippines (current year's budget)	698,912.14		698,912.14	403,979.85		403,979.85	N/A	17-08-2023	06-09-2024	06-09-2024	09-09-2024	10-09-2024	28-09-2024	Completed	
320301110787000	Procurement of Consumables for the 3rd and 4th of 2024 to be used for the various Printing Equipment, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	30-09-2024	N/A	06-09-2024	06-09-2024	09-09-2024	N/A	12-09-2024	12-09-2024	18-09-2024	18-09-2024	28-09-2024	Government of the Philippines (current year's budget)	893,892.04		893,892.04	764,820.00		764,820.00	N/A	N/A	06-09-2024	06-09-2024	09-09-2024	N/A	28-09-2024	Completed	
320101110830000	Procurement of consumables for the 3rd and 4th of 2024 to be used for the various Copier Machine in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	27-09-2024	27-09-2024	30-09-2024	N/A	03-10-2024	03-10-2024	10-10-2024	10-10-2024	20-10-2024	Government of the Philippines (current year's budget)	731,094.15		731,094.15	712,675.00		712,675.00	N/A	N/A	27-09-2024	27-09-2024	30-09-2024	N/A	20-10-2024	Completed	
2406060203	Procurement of Vehicle Parts including Job order for use in the repair of service vehicle with Plate #040101/DPWH Property #H1-6261 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-09-2024	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	14-10-2024	14-10-2024	05-11-2024	05-11-2024	15-11-2024	Government of the Philippines (current year's budget)	22,320.00		22,320.00	18,600.00		18,600.00	N/A	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	15-11-2024	Completed	
2406060204	Procurement of Vehicle Parts including Job order for use in the repair of service vehicle with plate #043604/DPWH Property #H1-5415 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-09-2024	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	14-10-2024	14-10-2024	05-11-2024	05-11-2024	15-11-2024	Government of the Philippines (current year's budget)	28,920.00		28,920.00	24,100.00		24,100.00	N/A	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	15-11-2024	Completed	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
3201011108190000	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment with Plate #SLF-151/DPWH Property #H3-6543 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-09-2024	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	14-10-2024	14-10-2024	05-11-2024	05-11-2024	15-11-2024	15-11-2024	Government of the Philippines (current year's budget)	29,760.00		29,760.00	24,800.00		24,800.00	N/A	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	15-11-2024	Completed
3201011108190000	Procurement of Heavy Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property #F17-108 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-09-2024	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	14-10-2024	14-10-2024	05-11-2024	05-11-2024	15-11-2024	15-11-2024	Government of the Philippines (current year's budget)	163,200.00		163,200.00	136,000.00		136,000.00	N/A	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	15-11-2024	Completed
32010111824000	Procurement of Preventive Maintenance Spare Parts for use in the Repair of Service Vehicle for the 4th quarter of 2024 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-09-2024	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	14-10-2024	14-10-2024	09-10-2024	29-10-2024	08-11-2024	08-11-2024	Government of the Philippines (current year's budget)	347,700.00		347,700.00	267,270.00		267,270.00	N/A	N/A	09-10-2024	03-10-2024	04-10-2024	N/A	08-11-2024	Completed
2460400208	Procurement of Preventive Maintenance Spare Parts and Lubricants for use in the Repair of Heavy Equipment and Service Vehicle for the 4th quarter of 2024 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	27-09-2024	N/A	03-10-2024	03-10-2024	04-10-2024	N/A	14-10-2024	14-10-2024	20-10-2024	29-10-2024	08-11-2024	08-11-2024	Government of the Philippines (current year's budget)	689,090.00		689,090.00	579,480.00		579,480.00	N/A	N/A	09-10-2024	03-10-2024	04-10-2024	N/A	08-11-2024	Completed
2408040212	Procurement of Supplies for DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon Construction Section Personnel for on-site inspection and project evaluations DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	16-10-2024	N/A	22-10-2024	23-10-2024	23-10-2024	N/A	28-10-2024	28-10-2024	31-11-2024	12-11-2024	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	999,398.84		999,398.84	964,970.00		964,970.00	N/A	N/A	22-10-2024	22-10-2024	23-10-2024	N/A	22-11-2024	Completed
3209011108260000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	30-10-2024	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	11-11-2024	11-11-2024	25-11-2024	25-11-2024	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	76,260.00		76,260.00	63,550.00		63,550.00	N/A	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	05-12-2024	Completed
2460804215	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	30-10-2024	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	11-11-2024	11-11-2024	25-11-2024	25-11-2024	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	63,480.00		63,480.00	52,900.00		52,900.00	N/A	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	05-12-2024	Completed
3201011108350000	Procurement of Photocopier Spare Parts for Copier Model No. KYOCERA TASKALFA 405CI detailed in the Planning and Design Section and GESTETNER IM C2000 detailed in Finance Section, DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	30-10-2024	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	11-11-2024	11-11-2024	25-11-2024	25-11-2024	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	164,985.31		164,985.31	162,500.00		162,500.00	N/A	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	05-12-2024	Completed
3201011108350000	Procurement of Laboratory Equipment to be used in Quality Assurance Section - Materials Testing Laboratory at Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	30-10-2024	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	11-11-2024	11-11-2024	25-11-2024	25-11-2024	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	629,248.99		629,248.99	518,040.00		518,040.00	N/A	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	05-12-2024	Completed
3201011108350000	Purchase of Industrial equipment, components and supplies, DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	30-10-2024	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	11-11-2024	11-11-2024	25-11-2024	25-11-2024	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	225,276.28		225,276.28	222,966.00		222,966.00	N/A	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	05-12-2024	Completed
2460804219	Supply & Fabrication of Industrial Shelves for Offices & Stockrooms, DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	30-10-2024	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	11-11-2024	11-11-2024	25-11-2024	25-11-2024	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	337,060.00		337,060.00	300,000.00		300,000.00	N/A	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	05-12-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code [PAP]	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24GDM0220	Supply and Installation of One (1) Unit Powercity ATS-250A, 3-Phase, 720VAC, Automatic Transfer Switch, DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	30-10-2024	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	11-11-2024	11-11-2024	25-11-2024	25-11-2024	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	497,420.00		497,420.00	497,420.00		497,420.00	N/A	N/A	05-11-2024	05-11-2024	06-11-2024	N/A	05-12-2024	Completed
24GDM0222	Procurement of Multifunction Photocopy Machine/Network Photocopier to be used in the Administrative Section DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	08-11-2024	N/A	14-11-2024	14-11-2024	15-11-2024	N/A	20-11-2024	20-11-2024	25-11-2024	25-11-2024	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	788,850.60		788,850.60	700,000.00		700,000.00	N/A	N/A	14-11-2024	14-11-2024	15-11-2024	N/A	05-12-2024	Completed
24GDM0223	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1078/DPWH Property #H1-8600 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	28-11-2024	28-11-2024	15-12-2024	15-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	57,240.00		57,240.00	47,700.00		47,700.00	N/A	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	21-12-2024	Completed
24GDM0224	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	22-11-2024	22-11-2024	25-11-2024	26-11-2024	28-11-2024	28-11-2024	11-12-2024	15-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	15,720.00		15,720.00	13,100.00	3	13,100.00	N/A	N/A	22-11-2024	22-11-2024	25-11-2024	26-11-2024	21-12-2024	Completed
24GDM0225	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SDB-2147/DPWH Property #H1-9958 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	28-11-2024	28-11-2024	11-12-2024	15-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	140,580.00		140,580.00	117,150.00		117,150.00	N/A	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	21-12-2024	Completed
24GDM0227	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043605/DPWH Property #H1-5883 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	28-11-2024	28-11-2024	11-12-2024	11-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	14,400.00		14,400.00	12,000.00		12,000.00	N/A	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	21-12-2024	Completed
24GDM0228	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #130110/DPWH Property #H1-7926 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	28-11-2024	28-11-2024	11-12-2024	15-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	21,120.00		21,120.00	17,600.00		17,600.00	N/A	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	21-12-2024	Completed
24GDM0229	Procurement of Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	28-11-2024	28-11-2024	11-12-2024	15-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	17,280.00		17,280.00	14,400.00		14,400.00	N/A	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	21-12-2024	Completed
24GDM0230	Procurement of Photocopier Parts to be used for GESTETNER IM C2000, DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	28-11-2024	28-11-2024	11-12-2024	15-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	49,800.00		49,800.00	48,182.40		48,182.40	N/A	N/A	22-11-2024	22-11-2024	25-11-2024	N/A	21-12-2024	Completed
24GDM0231	Procurement of various IT Equipment for the 4th Quarter of CY 2024 - DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	No	Competitive Bidding	N/A	26-11-2024	12-04-2024	16-12-2024	16-12-2024	17-12-2024	N/A	27-12-2024	27-12-2024	07-01-2025	03-01-2025	04-01-2025	05-01-2025	Government of the Philippines (current year's budget)	3,522,333.17		3,522,333.17	2,800,000.00		2,800,000.00	3	#####	16-12-2024	16-12-2024	17-12-2024	N/A	04-03-2025	Completed
24GDM0232	Procurement of ASBC Materials for use in the Repair/Maintenance along Catanaunan - Buenavista Road, K0278+640 - K0280+700 (S04235LZ), (Shouldering & Road Slip Restoration) Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	03-12-2024	03-12-2024	02-01-2025	02-01-2025	Government of the Philippines (current year's budget)	997,741.65	997,741.65		949,350.00	949,350.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-01-2025	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
246DM0233	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco - San Andres - San Narciso Road, K0325+880 - K0326+820 (S04263LZ) (Shouldering & Road Slip Restoration), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	03-12-2024	08-12-2024	02-01-2025	02-01-2025	Government of the Philippines (current year's budget)	999,939.30	999,939.30		951,530.00	951,530.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-01-2025	Completed
246DM0241	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco - San Andres - San Narciso Road, K0327+700 - K0335+400 & K0337+830 - K0342+300 (S04263LZ) (Regraveling), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	01-12-2024	03-12-2024	02-01-2025	02-01-2025	Government of the Philippines (current year's budget)	998,753.65	998,753.65		950,915.00	950,915.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-01-2025	Completed
246DM0235	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0246+983 - K0274+373 (S04256LZ), K0275+(-)630 - K0294+023 (S04257LZ), K0295+(-)982 - K0301+562 (S04258LZ) & K0302+(-)445 - K0304+012 (S04259LZ), Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	01-12-2024	03-12-2024	18-12-2024	31-12-2024	Government of the Philippines (current year's budget)	999,302.00	999,302.00		947,420.00	947,420.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0236	Procurement of Construction Materials for use in the Repair/Maintenance along San Francisco - San Andres - San Narciso Road, K0312+(-)100 - K0321+005 (S04252LZ) & K0351+(-)703 - K0368+000, K0385+000 - K0401+803 (S04253LZ), Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	09-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	999,182.00	999,182.00		951,020.00	951,020.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0237	Procurement of Construction Materials for use in the Repair/Maintenance along Talaba - Summit - Panaon Road K0188+(-)255 - K0198+590 (S02042LZ) & MSR Junction Lopez - Catanauan Road K0237+(-)744 - K0255+199 (S04249LZ), Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	09-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	998,333.00	998,333.00		950,695.00	950,695.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0238	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with slip and slope collapse along Mulanay - San Francisco Road, K0289+100 - K0289+900, Mulanay, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	09-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	999,998.24	999,998.24		951,220.00	951,220.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0239	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with slip and slope collapse along Mulanay - San Francisco Road, K0294+500 - K0295+500, Mulanay, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	09-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	995,589.62	995,589.62		947,775.00	947,775.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0240	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0267+140 - K0267+250 & K0271+350 - K0271+400 (Reblocking), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	09-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	998,010.89	998,010.89		949,164.00	949,164.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0241	Procurement of Construction Materials for use in the Repair/Maintenance along Catanauan - Buenavista Road, K0247+400 - K0247+600 and K0248+500 - K0248+600 (Reblocking), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	09-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	974,529.97	974,529.97		926,974.00	926,974.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
246DM0242	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with slip and slope collapse along Gumaca - Pitogo - Mulanay - San Narciso Road, K0271+350 - K0271+400, Mulanay, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	03-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	998,957.71	998,957.71		951,220.00	951,220.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0243	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with slip and slope collapse along San Francisco-San Andres-San Narciso Road K0368+280 - K0368+400 San Andres, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	29-11-2024	02-12-2024	02-12-2024	03-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	997,648.27	997,648.27		945,725.00	945,725.00		3	N/A	28-11-2024	28-11-2024	28-11-2024	29-11-2024	13-12-2024	Completed
246DM0244	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road (S04256LZ) (S04257LZ) & (S04258LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	03-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	997,744.00	997,744.00		946,320.00	946,320.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0245	Procurement of Painting Materials for use in the Repair/Maintenance along Buenavista - (Abuyon) San Narciso Road, K0250+(-)800 - K0267+506 (S02043LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	03-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	998,747.00	998,747.00		947,500.00	947,500.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0246	Procurement of Painting Materials for use in the Repair/Maintenance along San Francisco - San Andres - San Narciso Road, K0353+000 - K0359+000, K0368+000 - K0385+000 & K0401+000 - K0401+803 (S04253LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	03-11-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	997,957.00	997,957.00		948,910.00	948,910.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0247	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road (S04256LZ), ReflectORIZED Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	03-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	801,147.00	801,147.00		770,470.00	770,470.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0248	Procurement of Painting Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Junction Road (S02040LZ), ReflectORIZED Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	02-12-2024	02-12-2024	03-12-2024	03-12-2024	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	801,147.00	801,147.00		772,480.00	772,480.00		N/A	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	13-12-2024	Completed
246DM0249	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco - San Andres - San Narciso Road, K0372+000 - K0401+803 (S04253LZ), (Shouldering & Road Slip Restoration), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-12-2024	10-12-2024	14-12-2024	11-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	999,034.71	999,034.71		916,380.00	916,380.00		N/A	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	21-12-2024	Completed
246DM0251	Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0276+000 - K0293+000 (S04257LZ), (Shouldering & Road Slip Restoration), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-12-2024	10-12-2024	14-12-2024	11-12-2024	10-01-2025	10-01-2025	Government of the Philippines (current year's budget)	997,766.08	997,766.08		951,120.00	951,120.00		N/A	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-01-2025	Completed
246DM0252	Procurement of Construction Materials for use in the Repair/Maintenance along MSR Junction Lopez - Buenavista Road, K0238+(-)1055 - K0249+181 (S04254LZ) and Buenavista - (Abuyon) San Narciso Road, K0250+(-)800 - K0267+506 (S02043LZ), Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-12-2024	10-12-2024	13-12-2024	11-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	994,633.00	994,633.00		939,130.00	939,130.00		N/A	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	21-12-2024	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
24GDM0253	Procurement of Painting Materials for use in the Repair/Maintenance along MSR Junction Lopez - Catanauan Road, K0237+(-)744 - K0255+199 (S04249LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-12-2024	10-12-2024	11-12-2024	11-12-2024	21-12-2024	Government of the Philippines (current year's budget)	998,672.00	998,672.00		948,065.00	948,065.00		N/A	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	21-12-2024	Completed
24GDM0254	Procurement of Painting Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road, K0153+(-)958 - K0203+490 (S02040LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-12-2024	10-12-2024	11-12-2024	11-12-2024	21-12-2024	Government of the Philippines (current year's budget)	999,201.00	999,201.00		942,570.00	942,570.00		N/A	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	21-12-2024	Completed
24GDM0255	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road (S02040LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-12-2024	10-12-2024	11-12-2024	11-12-2024	21-12-2024	Government of the Philippines (current year's budget)	999,824.00	999,824.00		948,000.00	948,000.00		N/A	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	21-12-2024	Completed
24GDM0256	Procurement of Materials for use in the Repair/Maintenance of Road Safety Devices along Padre Burgos - Pototanin Junction Road, K0153+(-)958 - K0203+490 (S02040LZ), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-12-2024	10-12-2024	11-12-2024	11-12-2024	21-12-2024	Government of the Philippines (current year's budget)	987,000.00	987,000.00		939,400.00	939,400.00		N/A	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	21-12-2024	Completed
24GDM0257	Procurement of Materials for use in the Repair/Maintenance of Road Safety Devices along Gumaca - Pitogo - Mulanay - San Narciso Road, K0215+(-)514 - K0274+373 (S04256LZ), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-12-2024	10-12-2024	11-12-2024	11-12-2024	21-12-2024	Government of the Philippines (current year's budget)	995,350.00	995,350.00		947,320.00	947,320.00		N/A	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	21-12-2024	Completed
24GDM0258	Procurement of Roadwork Safety Devices for Routine Maintenance of National Road, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	10-12-2024	10-12-2024	11-12-2024	11-12-2024	21-12-2024	Government of the Philippines (current year's budget)	993,250.00	993,250.00		944,150.00	944,150.00		N/A	N/A	05-12-2024	05-12-2024	09-12-2024	N/A	21-12-2024	Completed
Total Allotted Budget of Procurement Activities																			95,034,901.97	63,755,783.18	31,279,118.79										
Total Contract Price of Procurement Activities Conducted																						87,876,407.19	60,646,064.53	27,230,342.66							
Total Savings (Total Allotted Budget - Total Contract Price)																			7,158,494.78												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
24GDM0113	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SDT-264/DPWH Property #H1-5577 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2024	N/A	16-05-2024	16-05-2024	17-05-2024	N/A	27-05-2024	27-05-2024					Government of the Philippines (current year's budget)	42,000.00		42,000.00			35,000.00								Ongoing Procurement Process
24GDM0177	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-10-2023	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	20-08-2024	20-08-2024					Government of the Philippines (current year's budget)	34,692.00		34,692.00			28,910.00								Ongoing Procurement Process
24GDM0178	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO-2342/DPWH Property #H1-7928 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-10-2023	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	20-08-2024	20-08-2024					Government of the Philippines (current year's budget)	75,600.00		75,600.00			63,000.00								Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2024

Code (FAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
24GDM0182	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-10-2023	N/A	09-08-2024	09-08-2024	10-08-2024	N/A	20-08-2024	20-08-2024					Government of the Philippines (current year's budget)	29,256.00		29,256.00			24,380.00							Ongoing Procurement Process
24GDM0183	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #130110/DPWH Property #H1-7926 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024					Government of the Philippines (current year's budget)	62,400.00		62,400.00			52,000.00							Ongoing Procurement Process
24GDM0188	Procurement of Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024					Government of the Philippines (current year's budget)	56,940.00		56,940.00			47,450.00							Ongoing Procurement Process
24GDM0189	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6258 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024					Government of the Philippines (current year's budget)	65,520.00		65,520.00			54,600.00							Ongoing Procurement Process
24GDM0190	Procurement of Generator Parts for use in the Repair of Generator Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024					Government of the Philippines (current year's budget)	36,360.00		36,360.00			30,300.00							Ongoing Procurement Process
24GDM0191	Calibration of Survey Equipment for the Preparation of Detailed Engineering Design Plans within the Legislative District of Quezon (Third District) DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	29-08-2024	29-08-2024					Government of the Philippines (current year's budget)	201,000.00		201,000.00			196,000.00							Ongoing Procurement Process
24GDM0202	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #RGN-485/DPWH Property #H2-0291 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	27-09-2024	27-09-2024	30-09-2024	N/A	03-10-2024	03-10-2024					Government of the Philippines (current year's budget)	21,840.00		21,840.00			18,200.00							Ongoing Procurement Process
24GDM0210	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-10-2024	22-10-2024	23-10-2024	N/A	28-10-2024	28-10-2024					Government of the Philippines (current year's budget)	14,400.00		14,400.00			12,000.00							Ongoing Procurement Process
24GDM0211	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-10-2024	22-10-2024	23-10-2024	N/A	28-10-2024	28-10-2024					Government of the Philippines (current year's budget)	15,360.00		15,360.00			12,800.00							Ongoing Procurement Process
24GDM0259	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102 / DPWH Property #H1-5999, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	N/A	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	86,340.00		86,340.00			71,950.00							Ongoing Procurement Process
24GDM0260	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106 / DPWH Property #H1-8503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	N/A	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	95,640.00		95,640.00			79,700.00							Ongoing Procurement Process
24GDM0264	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO-2342 / DPWH Property #H1-7928, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	N/A	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	76,260.00		76,260.00			63,550.00							Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
24GDM0262	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SDB 2147 / DPWH Property #H1-9958, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	N/A	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	80,424.00		80,424.00			67,020.00							Ongoing Procurement Process
24GDM0263	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101 / DPWH Property #H1-6261, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	N/A	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	25,860.00		25,860.00			21,550.00							Ongoing Procurement Process
24GDM0264	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment with Plate #SBX-489 / DPWH Property #H2-0297, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	N/A	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	33,120.00		33,120.00			27,600.00							Ongoing Procurement Process
24GDM0265	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SVV-620 / DPWH Property #H1-5504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	N/A	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	16,440.00		16,440.00			13,700.00							Ongoing Procurement Process
24GDM0266	Procurement of Job Order for use in the Repair of Service Vehicle with Plate #041103 / DPWH Property #H1-8504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	N/A	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	27,600.00		27,600.00			23,000.00							Ongoing Procurement Process
24GDM0267	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment with Plate #SLF-151/DPWH Property #H3-6543, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	N/A	23-12-2024	23-12-2024					Government of the Philippines (current year's budget)	49,200.00		49,200.00			41,000.00							Ongoing Procurement Process
24GDM0268	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	N/A	23-12-2024	23-12-2024					Government of the Philippines (current year's budget)	16,620.00		16,620.00			13,850.00							Ongoing Procurement Process
24GDM0269	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SVV-600/DPWH Property #H1-5503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	N/A	23-12-2024	23-12-2024					Government of the Philippines (current year's budget)	15,600.00		15,600.00			13,000.00							Ongoing Procurement Process
24GDM0270	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SDB-2147/DPWH Property #H1-9958, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	N/A	23-12-2024	23-12-2024					Government of the Philippines (current year's budget)	36,480.00		36,480.00			30,400.00							Ongoing Procurement Process
24GDM0271	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	N/A	23-12-2024	23-12-2024					Government of the Philippines (current year's budget)	126,700.00		126,700.00			111,100.00							Ongoing Procurement Process
24GDM0272	Purchase of Supplies for the Preparation of Detailed Engineering Design Plans Within the Legislative District of Quezon (THIRD DISTRICT), DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	N/A	23-12-2024	23-12-2024					Government of the Philippines (current year's budget)	997,800.83		997,800.83			971,970.00							Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
24GDM0273	Purchase of Automated Traffic Classifiers (ATC) and Supplies to be used in the Traffic Count Survey Within Quezon III, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	N/A	23-12-2024	28-12-2024					Government of the Philippines (current year's budget)	671,703.11		671,703.11			667,750.00								Ongoing Procurement Process
24GDM0275	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	03-01-2025	03-01-2025									Government of the Philippines (current year's budget)	71,645.00		71,645.00											Ongoing Procurement Process
24GDM0276	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #B2-G358/DPWH Property #H1-6336 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	03-01-2025	03-01-2025									Government of the Philippines (current year's budget)	51,865.00		51,865.00											Ongoing Procurement Process
24GDM0277	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #043603/DPWH Property #H1-5825 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	03-01-2025	03-01-2025									Government of the Philippines (current year's budget)	29,670.00		29,670.00											Ongoing Procurement Process
Total Allotted Budget of On-going Procurement Activities																			3,164,335.94	0.00	3,164,335.94	0.00	0.00	2,791,760.00								

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	

Prepared by:

JUAN PAULO M. MONILLA
Chief, Procurement Unit
BAC Secretariat Head

Recommended for Approval by:


FERDINAND Y. RICABLANCA
Chief, Construction Section
BAC Chairperson

APPROVED:


MICHAEL N. ROSARIA
Officer-in-Charge, Office of the District Engineer
Head of the Procuring Entity