

ANNEX B

(DPWH SURIGAO DEL NORTE 1ST DEO) Procurement Monitoring Report for CIVIL WORKS 1st SEMESTER 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																													
310109100918000	22NF0001-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS JCT. OSMEÑA-PILAR RD. - K0006 + 1800-K0006+1980	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	03/18/2022	03/21/2022	03/21/2022		GoP	96,500,000.00			95,534,568.84			PCA/COAREACH Foundation	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		SLOPE PROTECTION
300215100567000	22NF0002-CONSTRUCTION OF BRGY. LIBERTAD-BRGY. MAGSAYSAY ROAD, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	02/18/2022	02/22/2022	02/28/2022		GoP	96,500,000.00			95,534,169.69			PCA/COAREACH Foundation	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		ROADS CONSTRUCTION
300215100558000	22NF0003-CONSTRUCTION OF ALBURO (BAGACAY) TO MAHAYAHAY ROAD, PHASE 2, DEL CARMEN,SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	02/18/2022	02/22/2022	02/28/2022		GoP	96,500,000.00			95,534,890.44			PCA/COAREACH Foundation	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		ROADS CONSTRUCTION
300215100609000	22NF0004-CONSTRUCTION OF ROAD, BRGY. CORAZON,GENERAL LUNA TO BRGY. KATIPUNAN, PILAR, SARGAO ISLAND	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	02/18/2022	02/22/2022	02/28/2022		GoP	96,500,000.00			95,535,174.97			PCA/COAREACH Foundation	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		ROADS CONSTRUCTION
310109100917000	22NF0005-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS JCT. DEL CARMEN-STA MONICA-SN SIDRO RD - K0034+K000-K0034+K004+K005	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	03/18/2022	03/21/2022	03/21/2022		GoP	86,850,000.00			85,981,460.48			PCA/COAREACH Foundation	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		SLOPE PROTECTION
300215100622000	22NF0006-CONSTRUCTION OF SAYAM MAHAYAHAY ROAD, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	02/18/2022	02/22/2022	02/28/2022		GoP	86,850,000.00			85,975,758.46			PCA/COAREACH Foundation	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		ROADS CONSTRUCTION
310109100919000	22NF0007-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS ALONG JCT. OSMEÑA - PILAR RD -K0014+300	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	03/18/2022	03/21/2022	03/21/2022		GoP	86,850,000.00			85,981,438.38			PCA/COAREACH Foundation	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		SLOPE PROTECTION
310203100429000	22NF0010-ROAD WIDENING - TERTIARY ROADS JCT DEL CARMEN-STA MONICA-SAN SIDRO RD - K0038 + 400 - K0039 + 790	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/07/2022	02/10/2022	02/17/2022		GoP	49,000,000.00			48,994,019.44			PCA/COAREACH Foundation	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		ROAD WIDENING
300203100218000	22NF0011-CONSTRUCTION IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, BRGY. TAWIN-TAWIN LEADING TO WORLD CLASS CLOUD 9 SURFING SPOT GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/18/2022	02/22/2022	02/28/2022		GoP	26,679,510.00			26,000,000.00			PCA/COAREACH Foundation	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		ROADS CONSTRUCTION
310203100628000	22NF0012-NETWORK DEVELOPMENT - ROAD WIDENING - TERTIARY ROADS - JCT. CANCHOY - PILAR RD (R000225G) - K0033 + 217 - K0033 + 500, K0033 + 608 - K0034 + 074, K0037 + 462 - K0038 + 000	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/18/2022	02/22/2022	02/28/2022		GoP	37,289,980.00			36,914,630.12			PCA/COAREACH Foundation	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		ROAD WIDENING
310209100394000	22NF0013-NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY RD JCT. NATI RD - ANTIPOLO - TUBORAN - QUEZON - MABINI RD - K0009 + (364) - K0009 + 798	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/07/2022	02/10/2022	02/17/2022		GoP	15,890,700.00			15,880,893.95			PCA/COAREACH Foundation	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		OFF-CARRIAGEWAY
310209100393000	22NF0014- NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS - JCT. DEL CARMEN-STA MONICA-SN SIDRO RD (R000085G) - K0033 + 773 - K0033 + 317, K0033 + 391 - K0033 + 438, K0033 + 870 - K0034 + 161, K0034 + 850 - K0035 + 265	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/07/2022	02/10/2022	02/17/2022		GoP	8,609,300.00			8,601,276.45			PCA/COAREACH Foundation	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		OFF-CARRIAGEWAY
300215100595000	22NF0015-CONSTRUCTION OF NRJ BRGY. JABOY TO BRGY. CAIRADO, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/18/2022	02/22/2022	02/28/2022		GoP	96,500,000.00			95,534,976.11			PCA/COAREACH Foundation	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		ROADS CONSTRUCTION
300226104286000	22NF0016-CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY TAMBACAN, SAN SIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022		GoP	4,950,000.00			4,944,875.14			PCA/COAREACH Foundation	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300226104278000	22NF0017-CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY JABOY, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022		GoP	4,950,000.00			4,947,835.04			PCA/COAREACH Foundation	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300226104277000	22NF0018-CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY BALAN, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022		GoP	4,950,000.00			4,948,458.79			PCA/COAREACH Foundation	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300226104287000	22NF0019-CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY TAWIN-TAWIN, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022		GoP	4,950,000.00			4,947,879.05			PCA/COAREACH Foundation	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300215100598000	22NF0021-CONSTRUCTION OF NRJ BRGY. STA. FE-BRGY. OSMEÑA DIVERSION ROAD, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022		GoP	96,500,000.00			95,535,186.38			PCA/COAREACH Foundation	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		ROADS CONSTRUCTION
300226104282000	22NF0022-CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY SAN MIGUEL, SAN SIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022		GoP	4,950,000.00			4,947,707.81			PCA/COAREACH Foundation	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300226104261000	22NF0023-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY ALEGRIA, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022		GoP	2,970,000.00			2,967,778.21			PCA/COAREACH Foundation	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300219100380000	22NF0024-CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG UNION-MALINAD ROAD PHASE 3 GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	03/18/2022	03/21/2022	03/21/2022		GoP	86,850,000.00			85,981,470.93			PCA/COAREACH Foundation	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		SLOPE PROTECTION
300219100381000	22NF0025-CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG UNION-MALINAD ROAD DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	03/18/2022	03/21/2022	03/21/2022		GoP	86,850,000.00			85,981,480.77			PCA/COAREACH Foundation	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		SLOPE PROTECTION
300219100378000	22NF0026-CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG NRJ CONSEJO-CORAZON-STA. CRUZ, STA. FE-LIBERTAD ROAD, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	03/18/2022	03/21/2022	03/21/2022		GoP	96,500,000.00			95,534,961.80			PCA/COAREACH Foundation	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		SLOPE PROTECTION
300214100091000	22NF0027-CONSTRUCTION / INSTALLATION OF SOLAR LIGHTS WITH SAFETY SIGN AND DEVICES ALONG DAPA-JCT CANCHOY ROAD (R000555G)(Dapa-Jct. Canchoy Section), SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	11/11/2021	10/27/2021	11/11/2021	11/11																					

300226104264000	22NF0033-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY DATU, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,850,000.00		4,947,752.87		PCAICoAREACH Foundation	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021			BUILDINGS CONSTRUCTION
300226104273000	22NF0034-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY TUBOKAN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/19/2021	10/25/2021	11/03/2021	11/16/2021	11/16/2021	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00		2,967,992.29		PCAICoAREACH Foundation	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			BUILDINGS CONSTRUCTION
300251500619000	22NF0035-CONSTRUCTION OF ROXAS - STA. PAZ ROAD	CONSTRUCTION SECTION	Competitive Bidding	10/19/2021	10/25/2021	11/03/2021	11/16/2021	11/16/2021	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	96,500,000.00		95,534,969.31		PCAICoAREACH Foundation	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			ROADS CONSTRUCTION
300251500618000	22NF0036-CONSTRUCTION OF ROXAS - STA. PAZ ROAD PACKAGE 2	CONSTRUCTION SECTION	Competitive Bidding	10/19/2021	10/25/2021	11/03/2021	11/16/2022	11/16/2022	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	56,500,000.00		55,934,967.00		PCAICoAREACH Foundation	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			ROADS CONSTRUCTION
300226104264000	22NF0037-CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY STA. CRUZ, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	19/10/2021	10/25/2021	11/03/2021	11/16/2021	11/16/2021	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00		4,947,814.77		PCAICoAREACH Foundation	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			BUILDINGS CONSTRUCTION
300226104263000	22NF0038-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY CAITICONAK, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/19/2021	10/25/2021	11/03/2021	11/16/2021	11/16/2021	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00		2,967,988.98		PCAICoAREACH Foundation	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			BUILDINGS CONSTRUCTION
300226104272000	22NF0040-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY TALSA, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/25/2021	10/27/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/21/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00		2,967,857.63		PCAICoAREACH Foundation	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021			BUILDINGS CONSTRUCTION
3001052000856000	22NF0041-CONSTRUCTION OF EVACUATION CENTER BARANGAY 13 DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/25/2021	10/27/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/21/2021	02/18/2022	02/22/2022	02/28/2022			GoP	6,930,000.00		6,855,525.29		PCAICoAREACH Foundation	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021			BUILDINGS CONSTRUCTION
300214100092000	22NF0042-CONSTRUCTION / INSTALLATION OF SOLAR LIGHTS WITH SAFETY SIGN AND DEVICES ALONG SOCORRO, NUEVA ESTRELLA-PAMOSANGAN ROAD (5003675G) SOCORRO, BRGY. PAMOSANGAN SECTION), SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/25/2021	10/27/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/21/2021	02/18/2022	02/22/2022	02/28/2022			GoP	57,900,000.00		57,321,000.01		PCAICoAREACH Foundation	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021			TRAFFIC ENGINEERING
300219100383000	22NF0044-CONSTRUCTION OF SEAWALL, BARANGAY 1 AND BARANGAY 2 DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/25/2021	10/27/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/21/2021	02/18/2022	02/22/2022	02/28/2022			GoP	96,500,000.00		95,534,725.09		PCAICoAREACH Foundation	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021			SEAWALL CONSTRUCTION
300251500592000	22NF0045-CONSTRUCTION OF MAHAYAGY TO TUBIRAN ROAD, PHASE 2, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,850,000.00		85,981,433.49		PCAICoAREACH Foundation	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			ROADS CONSTRUCTION
300226104259000	22NF0046-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 11, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00		2,967,978.24		PCAICoAREACH Foundation	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			BUILDINGS CONSTRUCTION
300251500583000	22NF0047-CONSTRUCTION OF JCT. HONRADO TO BROY, SALOG ROAD, SOCORRO, SURIGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,850,000.00		85,981,447.14		PCAICoAREACH Foundation	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			ROADS CONSTRUCTION
300251500606000	22NF0048-CONSTRUCTION OF ROAD WITH SUPR. SLOPE COLLAPSE AND LANDSLIDE ALONG BROY, ROXAS-STA. MONICA ROAD PHASE 5 STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	03/18/2022	03/21/2022	03/21/2022			GoP	86,850,000.00		85,981,498.80		PCAICoAREACH Foundation	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			SLOPE PROTECTION
300219100377000	22NF0050-CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG BROY, ROXAS-STA. MONICA ROAD STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	03/18/2022	03/21/2022	03/21/2022			GoP	86,850,000.00		85,981,472.19		PCAICoAREACH Foundation	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			SLOPE PROTECTION
300226104271000	22NF0039-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY T. ARLAN, STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/19/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/11/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00		2,968,462.88		PCAICoAREACH Foundation	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			BUILDINGS CONSTRUCTION
300251500605000	22NF0051-CONSTRUCTION OF ROAD BARANGAY OSMENA TO SITIO BINGAG, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	96,500,000.00		95,534,958.28		PCAICoAREACH Foundation	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021			ROADS CONSTRUCTION
300251500582000	22NF0052-CONSTRUCTION OF JCT. ATWAYO TO BROY, SERING ROAD, SOCORRO, SARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,850,000.00		85,981,451.18		PCAICoAREACH Foundation	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021			ROADS CONSTRUCTION
300219100384000	22NF0053-CONSTRUCTION OF SEAWALL, BARANGAY 11, BARANGAY 12 AND BARANGAY 13 DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	96,500,000.00		95,535,492.09		PCAICoAREACH Foundation	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021			SEAWALL CONSTRUCTION
300226104279000	22NF0054-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MARIN, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00		4,947,491.58		PCAICoAREACH Foundation	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021			BUILDINGS CONSTRUCTION
300226104281000	22NF0055-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PLARING, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00		4,947,490.56		PCAICoAREACH Foundation	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021			BUILDINGS CONSTRUCTION
300226104269000	22NF0056-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION 1, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00		2,967,572.11		PCAICoAREACH Foundation	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021			BUILDINGS CONSTRUCTION
300226104267000	22NF0057-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY KATIPUNAN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/19/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00		2,967,990.37		PCAICoAREACH Foundation	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021			BUILDINGS CONSTRUCTION
300226104277000	22NF0059-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CONSOLACION, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00		4,851,000.00		PCAICoAREACH Foundation	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			BUILDINGS CONSTRUCTION
300226104270000	22NF0060-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN FERNANDO, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00		2,965,600.00		PCAICoAREACH Foundation	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			BUILDINGS CONSTRUCTION
300219100379000	22NF0061-CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG SOCORRO-NUEVA ESTRELLA ROAD SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	57,800,000.00		57,320,982.18		PCAICoAREACH Foundation	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			SLOPE PROTECTION
300226104265000	22NF0062-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DAYAHAY, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00		2,968,400.10		PCAICoAREACH Foundation	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			BUILDINGS CONSTRUCTION
300226104306000	22NF0063-REHABILITATION OF MULTI-PURPOSE BUILDING, SITIO CAPITAN, BARANGAY NAVARRO, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00		4,944,632.45		PCAICoAREACH Foundation	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			BUILDINGS CONSTRUCTION
300226104368000	22NF0064-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PAMOSANGAN, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00		4,945,821.65		PCAICoAREACH Foundation	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			BUILDINGS CONSTRUCTION
300251500597000	22NF0066-CONSTRUCTION OF NRJ BROY, STA. FE-BROY, OSMENA DIVERSION ROAD, PACKAGE 2, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	12/01/2021	12/03/2021	12/10/2021	12/23/2021	12/23/2021	12/24/2021	12/26/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,850,000.00		85,981,477.17		PCAICoAREACH Foundation	12/05/2021	12/05/2021	12/05/2021	12/05/2021	12/05/2021			ROADS CONSTRUCTION
300251500598000	22NF0067-CONSTRUCTION OF NRJ BROY, STA. FE-BROY, OSMENA DIVERSION ROAD, PACKAGE 3, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	12/01/2021	12/03/2021	12/10/2021	12/23/2021	12/23/2021	12/24/2021	12/26/2021	02/18/2022	02/22/2022	02/28/2022			GoP	72,375,000.00		71,651,218.10		PCAICoAREACH Foundation	12/05/2021	12/05/2021	12/05/2021	12/05/2021	12/05/2021			ROADS CONSTRUCTION

300226104274000	22NF0071-CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY TARUC, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/02/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022				GP	4,950,000.00		4,947,026.50			PCACOAREACH Foundation	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		BUILDINGS CONSTRUCTION
300226104289000	22NF0072-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. FELOMINA DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/02/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022				GP	4,950,000.00		4,946,135.00			PCACOAREACH Foundation	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		BUILDINGS CONSTRUCTION
320102105125000	22NF0073-CONSTRUCTION OF DAPA - OSMENA FLOOD CONTROL STRUCTURE DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/02/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022				GP	19,600,000.00		19,404,805.54			PCACOAREACH Foundation	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		FLOOD CONTROL
300214100096000	22NF0074-PREVENTIVE MAINTENANCE ALONG DAPA - JCT CANCHOVY RD - K0014+150 - K0018+476	CONSTRUCTION SECTION	Competitive Bidding	02/04/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022				GP	57,900,000.00		57,321,605.93			PCACOAREACH Foundation	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		ROADS CONSTRUCTION- ASPHALT
300215102368000	22NF0075-CONCRETING OF ROAD FROM JUNCTION NATIONAL HIGHWAY, SITIO DOOT, BRGY. DEL CARMEN, SAN SIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/04/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022				GP	4,900,000.00		4,800,729.40			PCACOAREACH Foundation	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		ROADS CONSTRUCTION
300215100633000	22NF0076-CONSTRUCTION OF ROAD, BRGY. BONGDO TO BRGY. NUEVO CAMPO, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/04/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022				GP	77,200,000.00		75,847,634.87			PCACOAREACH Foundation	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		ROADS CONSTRUCTION
310203100630000	22NF0078-NETWORK DEVELOPMENT ROAD WIDENING - TERTIARY ROADS ALONG JCT. OSMENA - PILAR ROAD - K0013+919 - K0015+193	CONSTRUCTION SECTION	Competitive Bidding	02/04/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022				GP	39,200,000.00		38,808,187.64			PCACOAREACH Foundation	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		ROAD WIDENING
300221102181000	22NF0079-REHABILITATION OF ROAD IN BRGY. 5- POBLACION, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022				GP	9,900,000.00		9,896,850.50			PCACOAREACH Foundation	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		ROADS CONSTRUCTION
300226104262000	22NF0080-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BITAUG, BURGOS, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022				GP	3,960,000.00		3,958,500.37			PCACOAREACH Foundation	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		BUILDINGS CONSTRUCTION
300226104266000	22NF0082-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DEL PILAR, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022				GP	2,970,000.00		2,968,061.36			PCACOAREACH Foundation	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		BUILDINGS CONSTRUCTION
300215100634000	22NF0083-CONSTRUCTION OF ROAD, BRGY. MAGNIN TO BRGY. KATIPUNAN, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022				GP	77,200,000.00		76,810,648.66			PCACOAREACH Foundation	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		ROADS CONSTRUCTION
300223100115000	22NF0084-CONSTRUCTION OF ROAD, BRGY. TAMBACAN, SAN SIDRO - BRGY. NUEVO CAMPO, SAN BENITO & SAN SIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022				GP	9,900,000.00		9,898,499.90			PCACOAREACH Foundation	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		ROADS CONSTRUCTION
300215100636000	22NF0086-CONSTRUCTION OF NJU PACIFICO-TIGASAO BYPASS ROAD PHASE I SAN SIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022				GP	93,122,500.00		92,832,418.26			PCACOAREACH Foundation	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022		ROADS CONSTRUCTION
300226104293000	22NF0088-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SALVACION, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022				GP	4,950,000.00		4,948,000.00			PCACOAREACH Foundation	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022		BUILDINGS CONSTRUCTION
300224100014000	22NF0089-CONSTRUCTION OF CAUSEWAY, BRGY. RIZAL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022				GP	6,930,000.00		6,907,277.60			PCACOAREACH Foundation	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022		CAUSEWAY CONSTRUCTION
300226104283000	22NF0090-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ROQUE, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022				GP	4,950,000.00		4,946,873.43			PCACOAREACH Foundation	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022		BUILDINGS CONSTRUCTION
300226104295000	22NF0092-COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. ANAJAWAN, GEN. LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022				GP	2,970,000.00		2,966,999.94			PCACOAREACH Foundation	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022		BUILDINGS CONSTRUCTION
300226104292000	22NF0094-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DAKU, GEN. LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/11/2022	05/12/2022	05/13/2022				GP	4,950,000.00		4,944,179.97			PCACOAREACH Foundation	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022		BUILDINGS CONSTRUCTION
300226104289000	22NF0095-COMPLETION OF MULTI-PURPOSE BUILDING IN BRGY. SAN MIGUEL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GP	4,950,000.00		4,905,382.54			PCACOAREACH Foundation	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022		BUILDINGS CONSTRUCTION
300226104254000	22NF0096-CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING) IN BRGY. CAMBAS-AC, DAPA, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GP	9,900,000.00		9,895,000.00			PCACOAREACH Foundation	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022		SCHOOL BUILDING CONSTRUCTION
300226104294000	22NF0097-COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. LA JALUZA, GEN. LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GP	2,970,000.00		2,968,000.00			PCACOAREACH Foundation	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022		BUILDINGS CONSTRUCTION
300225100701000	22NF0098-CONSTRUCTION OF DRAINAGE STRUCTURE, BARANGAY 3.4.5, AND 6 DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GP	4,950,000.00		4,892,236.61			PCACOAREACH Foundation	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022		DRAINAGE CONSTRUCTION
300215100635000	22NF0099-CONSTRUCTION OF ROAD, BRGY. STA. PAZ, SAN SIDRO, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GP	77,200,000.00		76,413,654.86			PCACOAREACH Foundation	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022		ROADS CONSTRUCTION
300226104300000	22NF0077-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 11 AND BRGY. 13, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GP	4,950,000.00		4,902,636.54			PCACOAREACH Foundation	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022		BUILDINGS CONSTRUCTION
300225100702000	22NF0081-CONSTRUCTION OF EMBANKMENT, BARANGAY 2 AND 6 (PHASE 2), DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GP	14,850,000.00		14,787,348.18			PCACOAREACH Foundation	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022		FLOOD CONTROL
300226104296000	22NF0091-COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. OSMENA, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/04/2022	03/25/2022	04/01/2022	04/19/2022	04/19/2022	04/20/2022	04/22/2022	05/23/2022	05/24/2022	05/26/2022				GP	2,970,000.00		2,960,142.55			PCACOAREACH Foundation	03/27/2022	03/27/2022	03/27/2022	03/27/2022	03/27/2022		BUILDINGS CONSTRUCTION
300221102180000	22NF0093-REHABILITATION OF ROAD IN BRGY. 3- POBLACION, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/24/2022	03/25/2022	04/01/2022	04/19/2022	04/19/2022	04/20/2022	04/22/2022	05/11/2022	05/12/2022	05/13/2022				GP	9,900,000.00		9,890,683.35			PCACOAREACH Foundation	03/27/2022	03/27/2022	03/27/2022	03/27/2022	03/27/2022		ROADS CONSTRUCTION
300226104257000	22NF0085-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE 2), BARANGAY SAN JOSE, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	04/21/2022	04/27/2022	05/05/2022	05/17/2022	05/17/2022	05/18/2022	05/20/2022	05/26/2022	05/27/2022	05/30/2022				GP	2,970,000.00		2,968,749.30			PCACOAREACH Foundation	04/29/2022	04/29/2022	04/29/2022	04/29/2022	04/29/2022		BUILDINGS CONSTRUCTION
300226104253000	22NF0087-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE 1), BARANGAY SAN JOSE, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	04/21/2022	04/27/2022	05/05/2022	05/17/2022	05/17/2022	05/18/2022	05/20/2022	05/26/2022	05/27/2022	05/30/2022				GP	2,970,000.00		2,968,684.40			PCACOAREACH Foundation	04/29/2022	04/29/2022	04/29/2022	04/29/2022	04/29/2022		BUILDINGS CONSTRUCTION
300226104302000	22NF0105-CONSTRUCTION OF MULTI-PURPOSE BUILDING, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	04/21/2022	04/27/2022	05/05/2022	05/17/2022	05/17/2022	05/18/2022	05/20/2022	05/26/2022	05/27/2022	05/30/2022				GP	4,950,000.00		4,949,419.25			PCACOAREACH Foundation	04/29/2022	04/29/2022	04/29/2022	04/29/2022	04/29/2022		BUILDINGS CONSTRUCTION
300226104256000	22NF0109-CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BRGY. LA JALUZA, GEN. LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	04/21/2022	04/27/2022	05/05/2022	05/17/2022	05/17/2022	05/18/2022	05/20/2022	05/26/2022	05/27/2022	05/30/2022				GP	4,950,000.00		4,944,899.67			PCACOAREACH Foundation	04/29/2022	04/29/2022	04/29/2022	04/29/2022	04/2		

3020010303000	20190102: A REHABILITATIONIMPROVEMENT OF DPWH D.E. QUARTERS, DPWA SURIGAO DEL NORTE, 1 ST DEO. BROY. POB. 12, DAPA, SURIGAO DEL NORTE; B REHABILITATIONIMPROVEMENT OF DPWH FENCE, DPWH SURIGAO DEL NORTE, 1ST DEO. BROY. POB. 12, DAPA, SURIGAO DEL NORTE; C. REHABILITATIONIMPROVEMENT OF DPWH CONFERENCE ROOM ROOF DECK, DPWH SURIGAO DEL NORTE 1ST DEO BROY. POB. 12, DAPA, SURIGAO DEL NORTE; D REHABILITATIONIMPROVEMENT OF DPWH (MAIN BUILDING ROOM ROOF DECK), DPWH SURIGAO DEL NORTE 1ST DEO. BROY. POB. 12, DAPA SURIGAO DEL NORTE	MAINTENANCE SECTION	NF-53.2 Emergency Cases	03/24/2022	03/28/2022	04/01/2022	04/05/2022	04/06/2022	04/08/2022	04/07/2022	04/08/2022	04/11/2022	GeP GSP	20,275,000.00	20,269,85.48	POUCOAREACH Foundation	03/28/2022	03/28/2022	03/28/2022	03/28/2022	03/28/2022	BUILDINGS REHABILITATION
Total Alloted Budget of Procurement Activities														3,592,059,848.68								
Total Contract Price of Procurement Activities Conducted															3,559,994,01.83							
Total Savings (Total Alloted Budget - Total Contract Price)														32,065,831.85								
ON-GOING PROCUREMENT ACTIVITIES																						
Total Alloted Budget of On-going Procurement Activities																						

Prepared by:

GERARDO M. METANTE
Engineer III

Recommended for Approval by:

DEMILYN M. CASTRENCE
Chief, Planning & Design Section

APPROVED:

ALEX B. RAMOS
District Engineer


(DPWH SURIGAO DEL NORTE 1ST DEO) Procurement Monitoring Report for GOODS and SERVICES 1st SEMESTER 2022

[illegible]

GERARDO M. METANTE
Engineer III
Head-BAG Secretariat

DEMILYN M. CASTRENCE
Chief, Planning & Design Section
BAC Chairperson

ALEX B. RAME
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Dapa, Siargao Island, Surigao del Norte

June 15, 2022

CERTIFICATION

This is to certify that DPWH Surigao del Norte 1st District Engineering Office, Dapa, Siargao Island, Surigao del Norte did not conduct procurement activity of **Consulting Services** for the First Semester of FY 2022.

GERARDO M. METANTE

Engineer III

Head, Procurement Unit

