

(DPWH SURIGAO DEL NORTE 1ST DEO) Procurement Monitoring Report for CIVIL WORKS 2nd SEMESTER 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																															
310109100918000	22NF0001:REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE TERTIARY ROADS JCT. OSMEÑA-PILAR RD. – K0006 + 1800- K0006+ 1980	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	03/18/2022	03/21/2022	03/21/2022				GoP	96,500,000.00			95,534,568.84			PCA/CO/ANGO	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		SLOPE PROTECTION
300215100567000	22NF0002:CONSTRUCTION OF BRGY. LIBERTAD-BRGY. MAGSAYSAY ROAD, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	02/18/2022	02/22/2022	02/28/2022				GoP	96,500,000.00			95,534,169.69			PCA/CO/ANGO	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		ROADS CONSTRUCTION
300215100558000	22NF0003:CONSTRUCTION OF ALBURO (BAGACAY) TO MAHAYAHAY ROAD, PHASE 2, DEL CARMEN,SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	02/18/2022	02/22/2022	02/28/2022				GoP	96,500,000.00			95,534,890.44			PCA/CO/ANGO	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		ROADS CONSTRUCTION
300215100609000	22NF0004:CONSTRUCTION OF ROAD, BRGY. CORAZON,GENERAL LUNA TO BRGY. KATIPUNAN, PILAR, SIARGAO ISLAND	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	02/18/2022	02/22/2022	02/28/2022				GoP	96,500,000.00			95,535,174.97			PCA/CO/ANGO	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		ROADS CONSTRUCTION
310109100917000	22NF0005:REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – TERTIARY ROADS JCT. DEL CARMEN-STA MONICA-SN ISIDRO RD – K0034+600-K0034+865	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	03/18/2022	03/21/2022	03/21/2022				GoP	86,850,000.00			85,981,460.48			PCA/CO/ANGO	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		SLOPE PROTECTION
300215100622000	22NF0006:CONSTRUCTION OF SAYAK MAHAYAHAY ROAD, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	02/18/2022	02/22/2022	02/28/2022				GoP	86,850,000.00			85,975,758.48			PCA/CO/ANGO	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		ROADS CONSTRUCTION
310109100919000	22NF0007:REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – TERTIARY ROADS ALONG JCT. OSMEÑA – PILAR RD. –K0013+900 – K0014+300	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/05/2021	10/12/2021	10/26/2021	10/26/2021	10/27/2021	10/29/2021	03/18/2022	03/21/2022	03/21/2022				GoP	86,850,000.00			85,981,438.38			PCA/CO/ANGO	10/07/2021	10/07/2021	10/07/2021	10/07/2021	10/07/2021		SLOPE PROTECTION
310203100629000	22NF0010:ROAD WIDENING - TERTIARY ROADS JCT DEL CARMEN-STA MONICA-SAN ISIDRO RD- K0038 + 400- K0039 + 795	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/07/2022	02/10/2022	02/17/2022				GoP	49,000,000.00			48,994,019.44			PCA/CO/ANGO	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		ROAD WIDENING
300203102018000	22NF0011:CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION BRGY. TAWIN-TAWIN LEADINGTO WORLD CLASS CLOUD 9 SURFING SPOT GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/18/2022	02/22/2022	02/28/2022				GoP	26,679,510.00			26,000,000.00			PCA/CO/ANGO	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		ROADS CONSTRUCTION
310203100628000	22NF0012:NETWORK DEVELOPMENT – ROAD WIDENING – TERTIARY ROADS – JCT. CANCOHOY – PILAR RD (S00022SG) - K0033 + 217 - K0033 + 500, K0033 + 658 - K0034 + 074, K0037 + 462 - K0038 + 000	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/18/2022	02/22/2022	02/28/2022				GoP	37,289,980.00			36,914,530.12			PCA/CO/ANGO	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		ROAD WIDENING
310209100394000	22NF0013:NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY RD JCT. NAT'L RD - ANTIPOLO - TUBORAN - QUEZON - MABINI RD - K0009 + (-364) - K0009 + 798	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/07/2022	02/10/2022	02/17/2022				GoP	15,890,700.00			15,880,893.95			PCA/CO/ANGO	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		OFF-CARRIAGEWAY
310209100393000	22NF0014: NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS- JCT. DEL CARMEN-STA MONICA-SN ISIDRO RD (S00009SG) - K0033 + 275 - K0033 + 317, K0033 + 391 - K0033 + 438, K0033 + 870 - K0034 + 161, K0034 + 850 - K0035 + 265	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/07/2022	02/10/2022	02/17/2022				GoP	8,609,300.00			8,601,276.45			PCA/CO/ANGO	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		OFF-CARRIAGEWAY
300215100559000	22NF0015:CONSTRUCTION OF NRJ BRGY. JABOY TO BRGY. CARIDAD, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/22/2021	10/06/2021	10/14/2021	10/28/2021	10/28/2021	10/29/2021	10/31/2021	02/18/2022	02/22/2022	02/28/2022				GoP	96,500,000.00			95,534,976.11			PCA/CO/ANGO	10/08/2021	10/08/2021	10/08/2021	10/08/2021	10/08/2021		ROADS CONSTRUCTION
300226104286000	22NF0016:CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY TAMBACAN, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022				GoP	4,950,000.00			4,944,975.14			PCA/CO/ANGO	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300226104278000	22NF0017:CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY JABOY, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022				GoP	4,950,000.00			4,947,835.04			PCA/CO/ANGO	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300226104275000	22NF0018:CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY BALAN, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022				GoP	4,950,000.00			4,948,458.79			PCA/CO/ANGO	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300226104287000	22NF0019:CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY TAWIN-TAWIN, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022				GoP	4,950,000.00			4,947,879.05			PCA/CO/ANGO	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300215100596000	22NF0021:CONSTRUCTION OF NRJ BRGY. STA. FE-BRGY. OSMEÑA DIVERSION ROAD, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022				GoP	96,500,000.00			95,535,186.38			PCA/CO/ANGO	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		ROADS CONSTRUCTION
300226104282000	22NF0022:CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY SAN MIGUEL, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022				GoP	4,950,000.00			4,947,707.81			PCA/CO/ANGO	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300226104261000	22NF0023:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY ALEGRIA, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/01/2021	10/13/2021	10/21/2021	11/04/2021	11/04/2021	11/05/2021	11/07/2021	02/18/2022	02/22/2022	02/28/2022				GoP	2,970,000.00			2,967,778.21			PCA/CO/ANGO	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		BUILDINGS CONSTRUCTION
300219100380000	22NF0024:CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG UNION-MALINAO ROAD PHASE 3 GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	03/18/2022	03/21/2022	03/21/2022				GoP	86,850,000.00			85,981,470.93			PCA/CO/ANGO	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		SLOPE PROTECTION
300219100381000	22NF0025:CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG UNION-MALINAO ROAD DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	03/18/2022	03/21/2022	03/21/2022				GoP	86,850,000.00			85,981,480.77			PCA/CO/ANGO	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		SLOPE PROTECTION
300219100378000	22NF0026:CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG NRJ CONSUELO-CORAZON-STA CRUZ- STA. FE-LIBERTAD ROAD, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	03/18/2022	03/21/2022	03/21/2022				GoP	96,500,000.00			95,534,951.80			PCA/CO/ANGO	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		SLOPE PROTECTION

300214100091000	22NF0027:CONSTRUCTION / INSTALLATION OF SOLAR LIGHTS WITH SAFETY SIGN AND DEVICES ALONG DAPA-JCT CANCHOY ROAD (S00055G)(Dapa-Jct. Cancosoy Section), SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	02/18/2022	02/22/2022	02/28/2022			GoP	57,900,000.00			57,321,000.00			PCA/COANGO	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		TRAFFIC ENGINEERING
300215100584000	22NF0029:CONSTRUCTION OF JCT. NUEVA ESTRELLA TO HONRADO ROAD, SOCORRO, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,500,000.00			85,981,453.80			PCA/COANGO	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		ROADS CONSTRUCTION
300215100581000	22NF0030:CONSTRUCTION OF JCT. AT0YAY TO BRGY. NATING-OB ROAD, SOCORRO, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,500,000.00			85,981,441.19			PCA/COANGO	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		ROADS CONSTRUCTION
300215100602000	22NF0031:CONSTRUCTION OF NRJ SITIO BINGAG TO BRGY. DON PAULINO, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	02/18/2022	02/22/2022	02/28/2022			GoP	96,500,000.00			95,534,955.57			PCA/COANGO	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		ROADS CONSTRUCTION
300226104280000	22NF0032:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MATINAO, BURGOS, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00			4,947,970.56			PCA/COANGO	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		BUILDINGS CONSTRUCTION
300226104264000	22NF0033:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY DATU, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/07/2021	10/19/2021	10/27/2021	11/11/2021	11/11/2021	11/12/2021	11/14/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00			4,947,752.87			PCA/COANGO	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		BUILDINGS CONSTRUCTION
300226104273000	22NF0034:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY TUBORAN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/19/2021	10/25/2021	11/03/2021	11/16/2021	11/16/2021	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00			2,967,992.29			PCA/COANGO	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		BUILDINGS CONSTRUCTION
300215100619000	22NF0035:CONSTRUCTION OF ROXAS – STA. PAZ ROAD	CONSTRUCTION SECTION	Competitive Bidding	10/19/2021	10/25/2021	11/03/2021	11/16/2021	11/16/2021	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	96,500,000.00			95,534,969.31			PCA/COANGO	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		ROADS CONSTRUCTION
300215100618000	22NF0036:CONSTRUCTION OF ROXAS – STA. PAZ ROAD PACKAGE 2	CONSTRUCTION SECTION	Competitive Bidding	10/19/2021	10/25/2021	11/03/2021	11/16/2022	11/16/2022	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	56,500,000.00			55,934,997.00			PCA/COANGO	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		ROADS CONSTRUCTION
300226104284000	22NF0037:CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY STA. CRUZ, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/19/2021	10/25/2021	11/03/2021	11/16/2021	11/16/2021	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00			4,947,914.77			PCA/COANGO	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		BUILDINGS CONSTRUCTION
300226104263000	22NF0038:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY CABITOONAN, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/19/2021	10/25/2021	11/03/2021	11/16/2021	11/16/2021	11/17/2021	11/19/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00			2,967,988.98			PCA/COANGO	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		BUILDINGS CONSTRUCTION
300226104272000	22NF0040:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY TALISAY, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/25/2021	10/27/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/21/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00			2,967,857.63			PCA/COANGO	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		BUILDINGS CONSTRUCTION
300105200856000	22NF0041:CONSTRUCTION OF EVACUATION CENTER BARANGAY 13, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/25/2021	10/27/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/21/2021	02/18/2022	02/22/2022	02/28/2022			GoP	6,930,000.00			6,855,525.29			PCA/COANGO	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		BUILDINGS CONSTRUCTION
300214100092000	22NF0042:CONSTRUCTION / INSTALLATION OF SOLAR LIGHTS WITH SAFETY SIGN AND DEVICES ALONG SOCORRO-NUEVA ESTRELLA-PAMOSANGAN ROAD (S00367SG) (SOCORRO- BRGY. PAMOSANGAN SECTION), SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/25/2021	10/27/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/21/2021	02/18/2022	02/22/2022	02/28/2022			GoP	57,900,000.00			57,321,000.01			PCA/COANGO	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		TRAFFIC ENGINEERING
300219100383000	22NF0044:CONSTRUCTION OF SEAWALL, BARANGAY 1 AND BARANGAY 2 DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/25/2021	10/27/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/21/2021	02/18/2022	02/22/2022	02/28/2022			GoP	96,500,000.00			95,534,725.09			PCA/COANGO	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		SEAWALL CONSTRUCTION
300215100592000	22NF0045:CONSTRUCTION OF MAHAYAHAY TO TUBURAN ROAD, PHASE 2, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,850,000.00			85,981,433.49			PCA/COANGO	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		ROADS CONSTRUCTION
300226104259000	22NF0046:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 11, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00			2,967,978.24			PCA/COANGO	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		BUILDINGS CONSTRUCTION
300215100583000	22NF0047:CONSTRUCTION OF JCT. HONRADO TO BRGY. SALOG ROAD, SOCORRO, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,850,000.00			85,981,447.14			PCA/COANGO	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		ROADS CONSTRUCTION
300215100606000	22NF0049:CONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG BRGY. ROXAS-STA. MONICA ROAD PHASE 2 STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	03/18/2022	03/21/2022	03/21/2022			GoP	86,850,000.00			85,981,498.80			PCA/COANGO	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		SLOPE PROTECTION
300219100377000	22NF0050:CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG BRGY. ROXAS-STA. MONICA ROAD STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/02/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/10/2021	03/18/2022	03/21/2022	03/21/2022			GoP	86,850,000.00			85,981,472.19			PCA/COANGO	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		SLOPE PROTECTION
300226104271000	22NF0039:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY T. ARLAN, STA. MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/16/2021	11/23/2021	12/07/2021	12/07/2021	12/08/2021	12/11/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00			2,968,482.88			PCA/COANGO	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		BUILDINGS CONSTRUCTION
300215100605000	22NF0051:CONSTRUCTION OF ROAD BARANGAY OSMENA TO SITIO BINGAG, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	96,500,000.00			95,534,958.28			PCA/COANGO	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		ROADS CONSTRUCTION
300215100582000	22NF0052:CONSTRUCTION OF JCT. AT0YAY TO BRGY. SERING ROAD, SOCORRO, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,850,000.00			85,981,451.18			PCA/COANGO	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		ROADS CONSTRUCTION
300219100384000	22NF0053:CONSTRUCTION OF SEAWALL, BARANGAY 11, BARANGAY 12 AND BARANGAY 13 DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	96,500,000.00			95,535,492.09			PCA/COANGO	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		SEAWALL CONSTRUCTION
300226104279000	22NF0054:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MABINI, SANTA MONICA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00			4,947,491.58			PCA/COANGO	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		BUILDINGS CONSTRUCTION
300226104281000	22NF0055:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PILARING, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00			4,947,490.56			PCA/COANGO	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		BUILDINGS CONSTRUCTION
300226104269000	22NF0056:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION 1, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00			2,967,572.11			PCA/COANGO	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		BUILDINGS CONSTRUCTION
300226104267000	22NF0057:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY KATIPUNAN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/09/2021	12/09/2021	12/10/2021	12/12/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00			2,967,990.37			PCA/COANGO	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		BUILDINGS CONSTRUCTION
300226104277000	22NF0059:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CONSOLACION, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00			4,851,000.00			PCA/COANGO	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021		BUILDINGS CONSTRUCTION


300226104270000	22NF0060:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN FERNANDO, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00			2,965,600.00			PCA/CO/ANGO	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			BUILDINGS CONSTRUCTION
300219100379000	22NF0061:CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG SOCORRO-NUOVA ESTRELLA ROAD SOCORRO , SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	57,900,000.00			57,320,982.18			PCA/CO/ANGO	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			SLOPE PROTECTION
300226104265000	22NF0062:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DAYAHAY , PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	2,970,000.00			2,968,400.10			PCA/CO/ANGO	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			BUILDINGS CONSTRUCTION
300226104306000	22NF0063:REHABILITATION OF MULTI-PURPOSE BUILDING, SITIO CAITAN, BARANGAY NAVARRO, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00			4,944,632.45			PCA/CO/ANGO	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			BUILDINGS CONSTRUCTION
300226104268000	22NF0064:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PAMOSANGAN, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/29/2021	12/01/2021	12/08/2021	12/21/2021	12/21/2021	12/22/2021	12/24/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00			4,945,821.65			PCA/CO/ANGO	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021			BUILDINGS CONSTRUCTION
300215100597000	22NF0066:CONSTRUCTION OF NRJ BRGY. STA. FE-BRGY. OSMENA DIVERSION ROAD, PACKAGE 2, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	12/01/2021	12/03/2021	12/10/2021	12/23/2021	12/23/2021	12/24/2021	12/26/2021	02/18/2022	02/22/2022	02/28/2022			GoP	86,850,000.00			85,981,477.17			PCA/CO/ANGO	12/05/2021	12/05/2021	12/05/2021	12/05/2021	12/05/2021			ROADS CONSTRUCTION
300215100698000	22NF0067:CONSTRUCTION OF NRJ BRGY. STA. FE-BRGY. OSMENA DIVERSION ROAD, PACKAGE 3, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	12/01/2021	12/03/2021	12/10/2021	12/23/2021	12/23/2021	12/24/2021	12/26/2021	02/18/2022	02/22/2022	02/28/2022			GoP	72,375,000.00			71,651,218.10			PCA/CO/ANGO	12/05/2021	12/05/2021	12/05/2021	12/05/2021	12/05/2021			ROADS CONSTRUCTION
300226104288000	22NF0068:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UNION, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	12/01/2021	12/03/2021	12/10/2021	12/23/2021	12/23/2021	12/24/2021	12/26/2021	02/18/2022	02/22/2022	02/28/2022			GoP	4,950,000.00			4,947,958.42			PCA/CO/ANGO	12/05/2021	12/05/2021	12/05/2021	12/05/2021	12/05/2021			BUILDINGS CONSTRUCTION
310103100825000	22NF0069:PREVENTIVE MAINTENANCE OF ROAD – TERTIARY ROADS DAPA-UNION-GEN. LUNA ROAD – K0015+(-395) – K0017+500	CONSTRUCTION SECTION	Competitive Bidding	02/02/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022			GoP	86,850,000.00			85,982,254.00			PCA/CO/ANGO	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			ROADS CONSTRUCTION- ASPHALT
300226104276000	22NF0070:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BUENAVISTA, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/02/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022			GoP	4,950,000.00			4,946,392.94			PCA/CO/ANGO	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			BUILDINGS CONSTRUCTION
300226104274000	22NF0071:CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY TARUC, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/02/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022			GoP	4,950,000.00			4,947,026.50			PCA/CO/ANGO	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			BUILDINGS CONSTRUCTION
300226104285000	22NF0072:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. FELOMINA, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/02/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022			GoP	4,950,000.00			4,946,135.00			PCA/CO/ANGO	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			BUILDINGS CONSTRUCTION
320102105125000	22NF0073:CONSTRUCTION OF DAPA – OSMENA FLOOD CONTROL STRUCTURE DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/02/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022			GoP	19,600,000.00			19,404,805.54			PCA/CO/ANGO	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			FLOOD CONTROL
300214100096000	22NF0074:PREVENTIVE MAINTENANCE ALONG DAPA – JCT CANCHOY RD – K0015+150 – K0018+678	CONSTRUCTION SECTION	Competitive Bidding	02/04/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022			GoP	57,900,000.00			57,321,605.93			PCA/CO/ANGO	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			ROADS CONSTRUCTION- ASPHALT
300215102368000	22NF0075:CONCRETING OF ROAD FROM JUNCTION NATIONAL HIGHWAY, SITIO DOOT, BRGY. DEL CARMEN, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/04/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022			GoP	4,900,000.00			4,800,729.40			PCA/CO/ANGO	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			ROADS CONSTRUCTION
300215100633000	22NF0076:CONSTRUCTION OF ROAD, BRGY. BONGDO TO BRGY. NUEVO CAMPO, SAN BENITO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/04/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022			GoP	77,200,000.00			75,647,634.87			PCA/CO/ANGO	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			ROADS CONSTRUCTION
310203100630000	22NF0078:NETWORK DEVELOPMENT ROAD WIDENING – TERTIARY ROADS ALONG JCT. OSMENA – PILAR ROAD – K0013+919 – K0015+193	CONSTRUCTION SECTION	Competitive Bidding	02/04/2022	02/08/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/04/2022	03/21/2022	03/22/2022	03/23/2022			GoP	39,200,000.00			38,808,187.64			PCA/CO/ANGO	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			ROAD WIDENING
300221102181000	22NF0079:REHABILITATION OF ROAD IN BRGY. 5-POBLACION, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022			GoP	9,900,000.00			9,896,850.50			PCA/CO/ANGO	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022			ROADS CONSTRUCTION
300226104262000	22NF0080:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BITAUG, BURGOS, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022			GoP	3,960,000.00			3,958,500.37			PCA/CO/ANGO	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022			BUILDINGS CONSTRUCTION
300226104266000	22NF0082:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DEL PILAR, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022			GoP	2,970,000.00			2,968,061.36			PCA/CO/ANGO	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022			BUILDINGS CONSTRUCTION
300215100634000	22NF0083:CONSTRUCTION OF ROAD, BRGY. MAASIN TO BRGY. KATIPUNAN, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022			GoP	77,200,000.00			76,810,648.66			PCA/CO/ANGO	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022			ROADS CONSTRUCTION
300223100115000	22NF0084:CONSTRUCTION OF ROAD, BRGY. TAMBACAN, SAN ISIDRO – BRGY. NUEVO CAMPO, SAN BENITO & SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	02/11/2022	02/16/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/13/2022	03/21/2022	03/22/2022	03/23/2022			GoP	9,900,000.00			9,898,499.90			PCA/CO/ANGO	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022			ROADS CONSTRUCTION
300215100636000	22NF0086:CONSTRUCTION OF NRJ PACIFICO-TIGASAO BYPASS ROAD PHASE I, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022			GoP	93,122,500.00			92,832,418.26			PCA/CO/ANGO	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022			ROADS CONSTRUCTION
300226104293000	22NF0088:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SALVACION, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022			GoP	4,950,000.00			4,948,000.00			PCA/CO/ANGO	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022			BUILDINGS CONSTRUCTION
300224100014000	22NF0089:CONSTRUCTION OF CAUSEWAY, BRGY. RIZAL, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022			GoP	6,930,000.00			6,907,277.60			PCA/CO/ANGO	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022			CAUSEWAY CONSTRUCTION
300226104283000	22NF0090:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ROQUE, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022			GoP	4,950,000.00			4,946,973.43			PCA/CO/ANGO	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022			BUILDINGS CONSTRUCTION
300226104295000	22NF0092:COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. ANAJAWAN, GEN. LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/01/2022	03/02/2022	03/09/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022			GoP	2,970,000.00			2,966,999.94			PCA/CO/ANGO	03/04/2022	03/04/2022	03/04/2022	03/04/2022	03/04/2022			BUILDINGS CONSTRUCTION
300226104292000	22NF0094:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DAKU, GEN. LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/11/2022	05/12/2022	05/13/2022			GoP	4,950,000.00			4,944,179.97			PCA/CO/ANGO	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022			BUILDINGS CONSTRUCTION
300226104289000	22NF0095:COMPLETION OF MULTI-PURPOSE BUILDING IN BRGY. SAN MIGUEL, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022			GoP	4,950,000.00			4,905,382.54			PCA/CO/ANGO	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022			BUILDINGS CONSTRUCTION
300226104254000	22NF0096:CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING) IN BRGY. CAMBAS-AC, DAPA, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022			GoP	9,900,000.00			9,895,000.00			PCA/CO/ANGO	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022			SCHOOL BUILDING CONSTRUCTION

300226104294000	22NF0097:COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. LA JANUZA, GEN. LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GoP	2 970,000.00				2 968,000.00				PCA/CO/ANGO	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022			BUILDINGS CONSTRUCTION
300225100701000	22NF0098:CONSTRUCTION OF DRAINAGE STRUCTURE, BARANGAY 3,4,5, AND 8, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GoP	4 950,000.00				4 892,235.61				PCA/CO/ANGO	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022			DRAINAGE CONSTRUCTION
300215100635000	22NF0099:CONSTRUCTION OF ROAD, BRGY. STA. PAZ, SAN ISIDRO, SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GoP	77,200,000.00				76,413,654.86				PCA/CO/ANGO	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022			ROADS CONSTRUCTION
300226104300000	22NF0077:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 11 AND BRGY. 13, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GoP	4 950,000.00				4,902,636.54				PCA/CO/ANGO	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022			BUILDINGS CONSTRUCTION
300225100702000	22NF0081:CONSTRUCTION OF EMBANKMENT, BARANGAY 2 AND 6 (PHASE 2), DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/11/2022	03/17/2022	03/25/2022	04/07/2022	04/07/2022	04/08/2022	04/10/2022	05/23/2022	05/24/2022	05/26/2022				GoP	14,850,000.00				14,767,348.10				PCA/CO/ANGO	03/19/2022	03/19/2022	03/19/2022	03/19/2022	03/19/2022			FLOOD CONTROL
300226104296000	22NF0091:COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. OSMENA, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/24/2022	03/25/2022	04/01/2022	04/19/2022	04/19/2022	04/20/2022	04/22/2022	05/23/2022	05/24/2022	05/26/2022				GoP	2 970,000.00				2 960,142.55				PCA/CO/ANGO	03/27/2022	03/27/2022	03/27/2022	03/27/2022	03/27/2022			BUILDINGS CONSTRUCTION
300221102180000	22NF0093:REHABILITATION OF ROAD IN BRGY. 3- POBLACION, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	03/24/2022	03/25/2022	04/01/2022	04/19/2022	04/19/2022	04/20/2022	04/22/2022	05/11/2022	05/12/2022	05/13/2022				GoP	9,900,000.00				9,890,583.35				PCA/CO/ANGO	03/27/2022	03/27/2022	03/27/2022	03/27/2022	03/27/2022			ROADS CONSTRUCTION
300226104257000	22NF0085:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE 2), BARANGAY SAN JOSE, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	04/21/2022	04/27/2022	05/05/2022	05/17/2022	05/17/2022	05/18/2022	05/20/2022	05/26/2022	05/27/2022	05/30/2022				GoP	2 970,000.00				2,968,749.30				PCA/CO/ANGO	04/29/2022	04/29/2022	04/29/2022	04/29/2022	04/29/2022			BUILDINGS CONSTRUCTION
300226104253000	22NF0087:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE 1), BARANGAY SAN JOSE, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	04/21/2022	04/27/2022	05/05/2022	05/17/2022	05/17/2022	05/18/2022	05/20/2022	05/26/2022	05/27/2022	05/30/2022				GoP	2 970,000.00				2,968,584.40				PCA/CO/ANGO	04/29/2022	04/29/2022	04/29/2022	04/29/2022	04/29/2022			BUILDINGS CONSTRUCTION
300226104302000	22NF0105:CONSTRUCTION OF MULTI-PURPOSE BUILDING, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	04/21/2022	04/27/2022	05/05/2022	05/17/2022	05/17/2022	05/18/2022	05/20/2022	05/26/2022	05/27/2022	05/30/2022				GoP	4 950,000.00				4,949,419.25				PCA/CO/ANGO	04/29/2022	04/29/2022	04/29/2022	04/29/2022	04/29/2022			BUILDINGS CONSTRUCTION
300226104256000	22NF0109:CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BRGY. LA JANUZA, GEN. LUNA, SURIGAO DEL NORTE.	CONSTRUCTION SECTION	Competitive Bidding	04/21/2022	04/27/2022	05/05/2022	05/17/2022	05/17/2022	05/18/2022	05/20/2022	05/26/2022	05/27/2022	05/30/2022				GoP	4 950,000.00				4,944,899.67				PCA/CO/ANGO	04/29/2022	04/29/2022	04/29/2022	04/29/2022	04/29/2022			BUILDINGS CONSTRUCTION
300200100003000	21NF0103: REPAIR/ REHABILITATION/ RECONSTRUCTION ALONG JCT DEL CARMEN-STA MONICA-SAN ISIDRO ROAD – K0054+788-K0055+278 BURGOS, SURIGAO DEL NORTE	MAINTENANCE SECTION	NP-53.2 Emergency Cases	01/28/2022	02/02/2022	02/04/2022	02/08/2022	02/08/2022	02/09/2022	02/11/2022	03/08/2022	03/09/2022	03/11/2022				GoP	21,915,832.97				21,902,950.18				PCA/CO/ANGO	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022			ROADS REHABILITATION
300200100003000	21NF0104 : REPAIR/ REHABILITATION/ RECONSTRUCTION OF DPWH BUILDING (A. MAIN BUILDING ROOFTOP, B. CONFERENCE BUILDING ROOFTOP, C. AREA SUB-SHOP BUILDING & STAFF HOUSE, D. STAFF HOUSE/ COTTAGE, E. STAFFHOUSE/D.E. QUARTERS, F. COVERED PARKING AREA, G. GAS BUILDING, H. WAREHOUSE, I. GUARD HOUSE, J. FENCE) BRGY. 12, DAPA, SURIGAO DEL NORTE	MAINTENANCE SECTION	NP-53.2 Emergency Cases	01/28/2022	02/02/2022	02/04/2022	02/08/2022	02/08/2022	02/09/2022	02/11/2022	02/25/2022	02/28/2022	03/01/2022				GoP	37,405,934.34				37,355,934.33				PCA/CO/ANGO	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022			BUILDINGS REHABILITATION
300200100003000	21NF0105 : REPAIR/ REHABILITATION/ RECONSTRUCTION OF ROADS ALONG DAPA-GEN LUNA RD – K0001+980 – K0002+238	MAINTENANCE SECTION	NP-53.2 Emergency Cases	01/28/2022	02/02/2022	02/04/2022	02/08/2022	02/08/2022	02/09/2022	02/11/2022	04/27/2022	04/28/2022	04/29/2022				GoP	9,356,091.37				9,345,041.27				PCA/CO/ANGO	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022			ROADS REHABILITATION - ASPHALT
300200100003000	22NF0102 : A. REHABILITATION/IMPROVEMENT OF DPWH D.E. QUARTERS, DPWH, SURIGAO DEL NORTE, 1ST DEO, BRGY. POB. 12, DAPA, SURIGAO DEL NORTE; B. REHABILITATION/IMPROVEMENT OF DPWH FENCE, DPWH SURIGAO DEL NORTE, 1ST DEO, BRGY. POB. 12, DAPA, SURIGAO DEL NORTE; C. REHABILITATION/MPROVEMENT OF DPWH (CONFERENCE ROOM ROOF DECK), DPWH SURIGAO DEL NORTE 1ST DEO BRGY. POB. 12, DAPA, SURIGAO DEL NORTE; D. REHABILITATION/IMPROVEMENT OF DPWH (MAIN BUILDING ROOM ROOF DECK), DPWH SURIGAO DEL NORTE, 1ST DEO, BRGY. POB. 12, DAPA, SURIGAO DEL NORTE	MAINTENANCE SECTION	NP-53.2 Emergency Cases	03/24/2022	03/28/2022	04/01/2022	04/05/2022	04/05/2022	04/06/2022	04/06/2022	04/07/2022	04/08/2022	04/11/2022				GoP	20,275,000.00				20,269,998.48				PCA/CO/ANGO	03/28/2022	03/28/2022	03/28/2022	03/28/2022	03/28/2022			BUILDINGS REHABILITATION
300226104299000	22NF0104:Construction of Multi-purpose Building, Brgy. 1, Dapa, Surigao del Norte	CONSTRUCTION SECTION	Competitive Bidding	04/21/2022	04/27/2022	05/05/2022	06/16/2022	06/16/2022	06/17/2022	06/18/2022	07/12/2022	07/14/2022	07/22/2022				GoP	9,900,000.00				9,894,038.40				PCA/CO/ANGO	04/27/2022	04/27/2022	04/27/2022	04/27/2022	04/27/2022			BUILDINGS CONSTRUCTION
300226104297000	22NF0107:Completion of Multi-purpose Building, Brgy. 3, Dapa, Surigao del Norte	CONSTRUCTION SECTION	Competitive Bidding	05/06/2022	05/12/2022	05/19/2022	06/02/2022	06/02/2022	06/03/2022	06/05/2022	06/27/2022	06/28/2022	06/29/2022				GoP	2 970,000.00				2 968,000.00				PCA/CO/ANGO	05/12/2022	05/12/2022	05/12/2022	05/12/2022	05/12/2022			BUILDINGS CONSTRUCTION
300226104260000	22NF0108:Construction (Completion) of Multi-Purpose Building, Barangay 3, Dapa, Surigao del Norte	CONSTRUCTION SECTION	Competitive Bidding	05/06/2022	05/12/2022	05/19/2022	06/02/2022	06/02/2022	06/03/2022	06/05/2022	06/27/2022	06/28/2022	06/29/2022				GoP	1,980,000.00				1,978,036.31				PCA/CO/ANGO	05/12/2022	05/12/2022	05/12/2022	05/12/2022	05/12/2022			BUILDINGS CONSTRUCTION
300215100610000	22NF0101:CONSTRUCTION OF NRJ BRGY. JABOY TO BRGY. CARIDAD, PHASE 2, PILAR, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	05/06/2022	05/12/2022	05/19/2022	06/02/2022	06/02/2022	06/03/2022	06/05/2022	07/12/2022	07/14/2022	07/22/2022				GoP	96,500,000.00				95,534,913.46				PCA/CO/ANGO	05/12/2022	05/12/2022	05/12/2022	05/12/2022	05/12/2022			ROADS CONSTRUCTION
310105100648000	22NF0110:REHAB/RECON /UPGRADING OF DAMAGED PAVED ROAD/SECONDARY ROADS DAPA JCT CANCHOY RD K0002+116-K0002+983, K0008+805-K0009+075, K0009+337-K0009+408, K0013+505-K0014+100, K0014+779-K0015+150	CONSTRUCTION SECTION	Competitive Bidding	05/06/2022	05/12/2022	05/19/2022	06/02/2022	06/02/2022	06/03/2022	06/05/2022	07/12/2022	07/14/2022	07/22/2022				GoP	61,497,520.00				60,882,504.29				PCA/CO/ANGO	05/12/2022	05/12/2022	05/12/2022	05/12/2022	05/12/2022			ROADS REHABILITATION
300226104305000	22NF0111 : REHABILITATION OF MULTI-PURPOSE FACILITY, BRGY. POBLACION, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	05/06/2022	05/12/2022	05/19/2022	06/02/2022	06/02/2022	06/03/2022	06/05/2022	06/27/2022	06/28/2022	06/29/2022				GoP	4,950,000.00				4,948,713.10				PCA/CO/ANGO	05/12/2022	05/12/2022	05/12/2022	05/12/2022	05/12/2022			BUILDINGS REHABILITATION
300226104303000	22NF0112:CONSTRUCTION OF MULTI-PURPOSE FACILITY, BRGY. POBLACION, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	05/06/2022	05/12/2022	05/19/2022	06/02/2022	06/02/2022	06/03/2022	06/05/2022	06/27/2022	06/28/2022	06/29/2022				GoP	4,950,000.00				4,949,739.20				PCA/CO/ANGO	05/12/2022	05/12/2022	05/12/2022	05/12/2022	05/12/2022			BUILDINGS REHABILITATION
300221100086000	22NF0103:CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG BARANGAY MALINAO-UNION ROAD, GENERAL LUNA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	05/20/2022	05/26/2022	06/03/2022	06/16/2022	06/16/2022	06/17/2022	06/19/2022	07/12/2022	07/14/2022	07/22/2022				GoP	64,350,000.00				53,782,002.80				PCA/CO/ANGO	05/26/2022	05/26/2022	05/26/2022	05/26/2022	05/26/2022			SLOPE PROTECTION
300225100061000	22NF0100:CONSTRUCTION OF SLOPE PROTECTION WORKS, UNION-BUTONG-CONSUELO ROAD, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	05/20/2022	05/26/2022	06/03/2022	06/16/2022	06/16/2022	06/17/2022	06/19/2022	07/12/2022	07/14/2022	07/22/2022				GoP	89,100,000.00				72,789,588.85				PCA/CO/ANGO	05/26/2022	05/26/2022	05/26/2022	05/26/2022	05/26/2022			SLOPE PROTECTION
300226104301000	22NF0113:CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 6-POBLACION, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	05/20/2022	05/26/2022	06/03/2022	06/16/2022	06/16/2022	06/17/2022	06/19/2022	06/29/2022	06/30/2022	07/12/2022				GoP	9,900,000.00				9,895,000.00				PCA/CO/ANGO	05/26/2022	05/26/2022	05/26/2022	05/26/2022	05/26/2022			BUILDINGS CONSTRUCTION
300226104291000	22NF0115:CONSTRUCTION OF MUNICIPAL GYM PHASE II, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	05/20/2022	05/26/2022	06/03/2022	06/16/2022	06/16/2022	06/17/2022	06/19/2022	06/29/2022	06/30/2022	07/12/2022				GoP	24,750,000.00				24,623,299.13				PCA/CO/ANGO	05/26/2022	05/26/2022	05/26/2022	05/26/2022	05/26/2022			BUILDINGS CONSTRUCTION
300226104290000	22NF0120:COMPLETION OF MULTI-PURPOSE BUILDING IN BRGY. CORREGIDOR, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	07/26/2022	08/02/2022	08/09/2022	08/23/2022	08/23/2022	08/24/2022	08/26/2022	09/06/2022	09/09/2022	09/16/2022				GoP	4,950,000.00				4,944,511.26				PCA/CO/ANGO	08/02/2022	08/02/2022	08/02/2022	08/02/2022	08/02/2022			BUILDINGS CONSTRUCTION


300226104255000	22NF0119:CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BRGY. HALIAN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	07/26/2022	09/02/2022	09/09/2022	09/22/2022	09/22/2022	09/23/2022	09/25/2022	09/28/2022	10/03/2022	10/07/2022				GoP	9,800,000.00		9,796,259.82			PCA/COA/NGO	09/02/2022	09/02/2022	09/02/2022	09/02/2022	09/02/2022		BUILDINGS CONSTRUCTION
300105200857000	22NF0106:CONSTRUCTION OF QUARANTINE FACILITY FOR LOCALS, BARANGAY DEL CARMEN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	07/26/2022	09/08/2022	09/15/2022	09/27/2022	09/27/2022	09/28/2022	09/28/2022	09/29/2022	10/05/2022	10/10/2022				GoP	19,600,000.00		19,573,049.86			PCA/COA/NGO	09/08/2022	09/08/2022	09/08/2022	09/08/2022	09/08/2022		BUILDINGS CONSTRUCTION
300220101067000	22NF0127:CONSTRUCTION OF MULTI-PURPOSE BUILDING (HALL OF JUSTICE), DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/06/2022	09/08/2022	09/15/2022	09/27/2022	09/27/2022	09/28/2022	09/28/2022	09/29/2022	10/05/2022	10/10/2022				GoP	34,300,000.00		33,957,000.00			PCA/COA/NGO	09/08/2022	09/08/2022	09/08/2022	09/08/2022	09/08/2022		BUILDINGS CONSTRUCTION
300105200855000	22NF0128:CONSTRUCTION OF DEL CARMEN RURAL HEALTH UNIT WITH FACILITIES, BARANGAY DEL CARMEN, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/06/2022	09/08/2022	09/15/2022	09/27/2022	09/27/2022	09/28/2022	09/28/2022	09/29/2022	10/05/2022	10/10/2022				GoP	29,400,000.00		29,394,761.68			PCA/COA/NGO	09/08/2022	09/08/2022	09/08/2022	09/08/2022	09/08/2022		BUILDINGS CONSTRUCTION
300220100100000	22NF0131:CONSTRUCTION OF MULTI-PURPOSE BUILDING, DAPA MUNICIPAL HALL (PHASE I), BARANGAY UNION, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/05/2022	10/07/2022	10/14/2022	10/27/2022	10/27/2022	10/28/2022	10/28/2022	10/29/2022	11/07/2022	11/10/2022				GoP	96,500,000.00		96,156,320.12			PCA/COA/NGO	10/07/2022	10/07/2022	10/07/2022	10/07/2022	10/07/2022		BUILDINGS CONSTRUCTION
300226104298000	22NF0133:COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. 5, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/05/2022	10/07/2022	10/14/2022	10/27/2022	10/27/2022	10/28/2022	10/28/2022	10/29/2022	11/07/2022	11/10/2022				GoP	2,970,000.00		2,950,453.98			PCA/COA/NGO	10/07/2022	10/07/2022	10/07/2022	10/07/2022	10/07/2022		BUILDINGS CONSTRUCTION
300226104299000	22NF0122:CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN BARANGAY POBLACION 1, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/26/2022	10/27/2022	11/03/2022	11/17/2022	11/17/2022	11/18/2022	11/21/2022	11/28/2022	11/29/2022	12/05/2022				GoP	2,970,000.00		2,968,000.00			PCA/COA/NGO	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022		BUILDINGS CONSTRUCTION
300220101066000	22NF0134:CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE II, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/26/2022	10/27/2022	11/03/2022	11/17/2022	11/17/2022	11/18/2022	11/21/2022	11/28/2022	11/29/2022	12/05/2022				GoP	29,400,000.00		29,348,671.57			PCA/COA/NGO	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022		BUILDINGS CONSTRUCTION
300226104304000	22NF0132:CONSTRUCTION OF SOCIAL, CULTURAL AND RECREATIONAL CENTER, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/05/2022	11/10/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/04/2022	12/12/2022	12/16/2022	12/19/2022				GoP	29,700,000.00		29,693,801.30			PCA/COA/NGO	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		BUILDINGS CONSTRUCTION
3002201010650000	22NF0135:CONSTRUCTION OF COAST GUARD SUB-STATION, SAN JOSE, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	10/26/2022	12/07/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022	12/28/2022	12/29/2022	12/30/2022				GoP	11,760,000.00		11,748,962.92			PCA/COA/NGO	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		BUILDINGS CONSTRUCTION
300116201297000	22NF0117:CONSTRUCTION OF SITIO TINAGO, BRGY. SAN ROQUE TO BRGY. SUDLON JUNCTION FMR, BRGY. SAN ROQUE & BRGY. SUDLON, SOCORRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	06/20/2022	06/23/2022	06/30/2022	07/14/2022	07/14/2022	07/15/2022	07/17/2022	07/28/2022	08/03/2022	08/08/2022				GoP	29,850,000.00		29,834,383.98			PCA/COA/NGO	06/23/2022	06/23/2022	06/23/2022	06/23/2022	06/23/2022		ROADS CONSTRUCTION
300116201297000	22NF0118: CONCRETING OF SITIO CAUYO, BRGY. CANCOHOY FMR, BRGY. CANCOHOY, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	06/20/2022	06/23/2022	06/30/2022	07/14/2022	07/14/2022	07/15/2022	07/17/2022	07/28/2022	08/03/2022	08/08/2022				GoP	11,940,000.00		11,885,990.68			PCA/COA/NGO	06/23/2022	06/23/2022	06/23/2022	06/23/2022	06/23/2022		ROADS CONSTRUCTION
300116201297000	22NF0116:CONCRETING OF BRGY. CONSOLACION TO BRGY. STA. FELOMINA FMR, BRGY. CONSOLACION, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/23/2022	11/10/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/04/2022	12/12/2022	12/16/2022	12/19/2022				GoP	11,940,000.00		11,934,857.69			PCA/COA/NGO	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		ROADS CONSTRUCTION
300200100003000	22NF0114:CONSTRUCTION OF TEMPORARY SHELTERS FOR THE AFFECTED RESIDENTS OF TYPHOON "ODETTE", SIARGAO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	NP-53 2 Emergency Cases	09/21/2022	11/21/2022	11/22/2022	11/28/2022	11/28/2022	11/28/2022	11/28/2022	11/29/2022	12/01/2022	12/07/2022				GoP	44,192,292.73		44,154,743.70			PCA/COA/NGO	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		BUILDINGS CONSTRUCTION
300200100003000	22NF0136:CONSTRUCTION/REHABILITATION OF CAUB SHORE PROTECTION, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	NP-53-2 Emergency Cases	11/08/2022	11/10/2022	11/15/2022	11/17/2022	11/17/2022	11/18/2022	11/20/2022	11/22/2022	11/23/2022	11/24/2022				GoP	77,200,000.00		75,657,573.07			PCA/COA/NGO	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORE PROTECTION
200000100019000	22NF0121:REPAIR/MAINTENANCE OF DPWH BUILDING SURIGAO DEL NORTE IDEO. CONFERENCE BUILDING BRGY. 12, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	07/26/2022	08/02/2022	08/08/2022	08/23/2022	08/23/2022	08/24/2022	08/26/2022	09/06/2022	09/09/2022	09/16/2022				GoP	700,000.00		697,768.52			PCA/COA/NGO	08/02/2022	08/02/2022	08/02/2022	08/02/2022	08/02/2022		BUILDING REHABILITATION
200000100020000	22NF0124:REPAIR/MAINTENANCE OF RECTANGULAR DRAINAGE CANAL, BRGY. ESPERANZA, DEL CARMEN, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	08/19/2022	09/02/2022	09/09/2022	09/22/2022	09/22/2022	09/23/2022	09/25/2022	09/28/2022	10/03/2022	10/07/2022				GoP	1,500,000.00		1,497,998.40			PCA/COA/NGO	09/02/2022	09/02/2022	09/02/2022	09/02/2022	09/02/2022		DRAINAGE CONSTRUCTION
300205100017000	22NF0125:CLUSTER 2022-1 CONSTRUCTION OF RAIN WATER COLLECTION SYSTEM (RWCS) 1. CONSTRUCTION OF RAIN WATER COLLECTION SYSTEM (RWCS), BHS, BARANGAY UNION, DAPA, SURIGAO DEL NORTE 2. CONSTRUCTION OF RAI	CONSTRUCTION SECTION	Competitive Bidding	08/31/2022	09/27/2022	10/04/2022	10/18/2022	10/18/2022	10/19/2022	10/21/2022	10/24/2022	10/28/2022	11/02/2022				GoP	2,952,900.00		2,947,564.10			PCA/COA/NGO	09/27/2022	09/27/2022	09/27/2022	09/27/2022	09/27/2022		RAIN WATER COLLECTOR
310105100648000	22NF0126:REPAIR/MAINTENANCE OF DPWH BUILDING SURIGAO DEL NORTE IDEO. CONFERENCE BUILDING BRGY. 12, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	08/31/2022	09/02/2022	09/09/2022	09/22/2022	09/22/2022	09/23/2022	09/25/2022	09/28/2022	10/03/2022	10/07/2022				GoP	1,400,000.00		1,397,999.96			PCA/COA/NGO	09/02/2022	09/02/2022	09/02/2022	09/02/2022	09/02/2022		BUILDING REHABILITATION
310109100917000 300219100383000 300219100378000 300215100619000	22NF0129:REHABILITATION/IMPROVEMENT OF DPWH D.E. QUARTERS, DPWH, SURIGAO DEL NORTE, 1ST DEO, BRGY. POB. 12, DAPA, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	09/06/2022	09/08/2022	09/15/2022	09/27/2022	09/27/2022	09/28/2022	09/28/2022	09/29/2022	10/05/2022	10/10/2022				GoP	8,450,000.00		8,445,000.16			PCA/COA/NGO	09/08/2022	09/08/2022	09/08/2022	09/08/2022	09/08/2022		BUILDING REHABILITATION
200000100017000	22NF0130:CLUSTER 2022-2 1. REPAIR/MAINTENANCE OF ROAD SLOPE ALONG JCT. OSMENA-PIJAR ROAD (S000235G) 2. REPAIR/MAINTENANCE OF MABUA BRIDGE, BURGOS, SURIGAO DEL NORTE 3. REPAINTING OF MABUA BRIDGE (B0	MAINTENANCE SECTION	Competitive Bidding	09/23/2022	09/27/2022	10/04/2022	10/18/2022	10/18/2022	10/19/2022	10/21/2022	10/24/2022	10/28/2022	11/02/2022				GoP	829,685.81		827,684.52			PCA/COA/NGO	09/27/2022	09/27/2022	09/27/2022	09/27/2022	09/27/2022		ROAD MAINTENANCE WORKS
200000100017000	22NF0137:INSTALLATION OF GUARDRAILS AT JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO ROAD (S000095G)	MAINTENANCE SECTION	Competitive Bidding	11/08/2022	11/10/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/04/2022	12/12/2022	12/16/2022	12/19/2022				GoP	1,550,508.35		1,548,500.25			PCA/COA/NGO	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		ROAD MAINTENANCE WORKS
200000100017000	22NF0150:REPAIR/REHABILITATION /REBLOCKING ALONG DAPA-GENERAL LUNA ROAD (S000015C), OSMENA-PIJAR ROAD (S000235G) AND JCT. DEL CARMEN-STA. MONICA-SAN ISIDRO ROAD (S000095G), SIARGAO ISLAND, SURIGAO DEL	MAINTENANCE SECTION	Competitive Bidding	12/02/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022	12/28/2022	12/29/2022	12/30/2022				GoP	2,454,591.06		2,452,500.00			PCA/COA/NGO	12/06/2022	12/06/2022	12/06/2022	12/06/2022	12/06/2022		ROAD MAINTENANCE WORKS
300205100017000	21NF0106:CLUSTER 2021-6 CONSTRUCTION OF RAIN WATER COLLECTION SYSTEM (RWCS) a. CABAWA ELEMENTARY SCHOOL, BRGY. CABAWA, DAPA, SURIGAO DEL NORTE b. CABAWA CHILD DEVELOPMENT CENTER BRGY. CABAWA, DAPA, SUR	CONSTRUCTION SECTION	Competitive Bidding	10/26/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14/2022	12/16/2022	12/21/2022	12/22/2022	12/23/2022				GoP	4,439,000.00		4,433,118.76			PCA/COA/NGO	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		RAIN WATER COLLECTOR
300205100025000 310108100577000 310108100578000 310109100576000 310109100577000 310204101279000 310204101282000 320101104263000 320101106326000 300111200149000 300111200167000 300116203468000 300116203507000 300116203633000 300116203639000 300116203641000 300116203642000 300116203644000 300118200325000	22NF0123:REPLACEMENT OF DAMAGED IT EQUIPMENT AND NETWORK CABLING CAUSED BY TYPHOON ODETTE	CONSTRUCTION SECTION	Competitive Bidding	07/27/2022	09/02/2022	09/09/2022	09/22/2022	09/22/2022	09/23/2022	10/12/2022	12/13/2022	12/14/2022	12/15/2022				GoP	7,500,000.00		6,679,627.76			PCA/COA/NGO	09/02/2022	09/02/2022	09/02/2022	09/02/2022	09/02/2022		BUILDING REHABILITATION
300101200001000	22NF0138:CONSTRUCTION (COMPLETION) OF 25TY6CL, SAN ISIDRO NATIONAL HIGH SCHOOL, SAN ISIDRO, SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/22/2022	11/30/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	12/27/2022	12/28/2022	12/29/2022				GoP	3,500,000.00		3,498,005.00			PCA/COA/NGO	11/30/2022	11/30/2022	11/30/2022	11/30/2022	11/30/2022		SCHOOL BUILDING CONSTRUCTION

300101200001000	22NF0139 CONSTRUCTION (COMPLETION) OF 2STY4CL MARIANO MATUGAS MEMORIAL NATIONAL HIGH SCHOOL DEL CARMEN SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/22/2022	11/30/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2/022	12/23/2022	12/27/2022	12/28/2022	12/29/2022			GeP	2,500,000.00		2,489,967.01			PCA/COANGO	11/30/2022	11/30/2022	11/30/2022	11/30/2022	11/30/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0140 CONSTRUCTION (COMPLETION) OF 2STY6CL DEL CARMEN NATIONAL HIGH SCHOOL DEL CARMEN SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/22/2022	11/30/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2/022	12/23/2022	12/27/2022	12/28/2022	12/29/2022			GeP	4,000,000.00		3,990,033.19			PCA/COANGO	11/30/2022	11/30/2022	11/30/2022	11/30/2022	11/30/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0141 CONSTRUCTION (COMPLETION) OF 2STY5CL GEN. LUNA NATIONAL HIGH SCHOOL GENERAL LUNA SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/22/2022	11/30/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2/022	12/23/2022	12/27/2022	12/28/2022	12/29/2022			GeP	4,000,000.00		3,998,054.27			PCA/COANGO	11/30/2022	11/30/2022	11/30/2022	11/30/2022	11/30/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0142 CONSTRUCTION (COMPLETION) OF 2STY5CL SAPAO NATIONAL HIGH SCHOOL SANTA MONICA SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/22/2022	11/30/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2/022	12/23/2022	12/27/2022	12/28/2022	12/29/2022			GeP	2,100,000.00		2,098,276.37			PCA/COANGO	11/30/2022	11/30/2022	11/30/2022	11/30/2022	11/30/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0143 CONSTRUCTION (COMPLETION) OF 2STY4CL OGUING NAVARRO MEMORIAL NATIONAL HIGH SCHOOL DEL CARMEN SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/22/2022	11/30/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2/022	12/23/2022	12/27/2022	12/28/2022	12/29/2022			GeP	3,000,000.00		2,990,007.84			PCA/COANGO	11/30/2022	11/30/2022	11/30/2022	11/30/2022	11/30/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0144 CONSTRUCTION (COMPLETION) OF 2 UNITS 2STY4CL STA. FE NATIONAL HIGH SCHOOL GENERAL LUNA SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/28/2022	12/02/2022	12/09/2022	12/21/2022	12/21/2022	12/22/2/022	12/24/2022	12/27/2022	12/28/2022	12/29/2022			GeP	4,100,000.00		4,097,000.00			PCA/COANGO	12/02/2022	12/02/2022	12/02/2022	12/02/2022	12/02/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0145 CONSTRUCTION (COMPLETION) OF 2STY4CL CARIDAD NATIONAL HIGH SCHOOL PILAR SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/28/2022	12/02/2022	12/09/2022	12/21/2022	12/21/2022	12/22/2/022	12/24/2022	12/27/2022	12/28/2022	12/29/2022			GeP	2,100,000.00		2,098,000.00			PCA/COANGO	12/02/2022	12/02/2022	12/02/2022	12/02/2022	12/02/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0146 CONSTRUCTION (COMPLETION) OF 2STY6CL PILAR NATIONAL HIGH SCHOOL PILAR SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/28/2022	12/02/2022	12/09/2022	12/21/2022	12/21/2022	12/22/2/022	12/24/2022	12/27/2022	12/28/2022	12/29/2022			GeP	2,500,000.00		2,497,500.00			PCA/COANGO	12/02/2022	12/02/2022	12/02/2022	12/02/2022	12/02/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0147 CONSTRUCTION (COMPLETION) OF 2STY4CL BURGOS NATIONAL HIGH SCHOOL BURGOS SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	11/28/2022	12/02/2022	12/09/2022	12/21/2022	12/21/2022	12/22/2/022	12/24/2022	12/27/2022	12/28/2022	12/29/2022			GeP	4,000,000.00		3,997,500.00			PCA/COANGO	12/02/2022	12/02/2022	12/02/2022	12/02/2022	12/02/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0148 CONSTRUCTION (COMPLETION) OF 2 UNITS 2STY4CL PILAR NATIONAL HIGH SCHOOL PILAR SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	12/02/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022	12/28/2/022	12/18/2022	12/28/2022	12/29/2022	12/30/2022			GeP	3,500,000.00		3,497,000.00			PCA/COANGO	12/06/2022	12/06/2022	12/06/2022	12/06/2022	12/06/2022		SCHOOL BUILDING CONSTRUCTION
300101200001000	22NF0149 CONSTRUCTION (COMPLETION) OF 2STY4CL SAN BENITO NATIONAL HIGH SCHOOL SAN BENITO SURIGAO DEL NORTE	CONSTRUCTION SECTION	Competitive Bidding	12/02/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022	12/28/2/022	12/19/2022	12/29/2022	12/29/2022	12/30/2022			GeP	4,000,000.00		3,997,000.00			PCA/COANGO	12/06/2022	12/06/2022	12/06/2022	12/06/2022	12/06/2022		SCHOOL BUILDING CONSTRUCTION
Total Alloted Budget of Procurement Activities																	4,480,456,346.63												
Total Contract Price of Procurement Activities Conducted																		4,416,415,339.11											
Total Savings (Total Alloted Budget - Total Contract Price)																	64,041,007.52												
ON-GOING PROCUREMENT ACTIVITIES																													
Total Alloted Budget of On-going Procurement Activities																													

Prepared by:


GERARDO M. METANTE
Engineer III
Head, BAC Secretariat

Recommended for Approval by:


DEMILYN M. CASTRENCE
Chief, Planning & Design Section
BAC Chairperson

APPROVED:


ANNIE S. DELA VEGA
OIC District Engineer

ANNEX B

(DPWH SURIGAO DEL NORTE 1ST DEO) Procurement Monitoring Report for CONSULTING SERVICES 2nd SEMESTER 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Eligibility Check	Pre-bid Conf	Actual Procurement Activity					Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
								Sub/Open of Bids	Bid Evaluation	Post Qual	Total	MOOE							CO	Total	MOOE	CO	Sub/Open of Bids	Bid Evaluation				Post Qual						
COMPLETED PROCUREMENT ACTIVITIES																																		
200000100041000	21CSNF07 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE A CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (GOVERNMENT OFFICE) PUROK 1, GENERAL LUNA, SURIGAO DEL NORTE B. CONSTRUCTION OF SHORE PROTECTION BRGY 3 ROB, GEN LUNA, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	Sec 53.9 of the revised IRR RA 9184 (Small Value Procurement)	11/28/2022	12/02/2021	12/09/2022	N/A ABC BELOW 1M	12/09/2022	12/14/2022	12/18/2022	12/22/2022	12/23/2022	12/27/2022				GoP	900,000.00			895,140.00			NGO/COA/PICE	12/02/2022	12/02/2022	12/02/2022	12/02/2022	12/02/2022		CONSULTING SERVICES- SOIL TESTING			
200000100041000	21CSNF08 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE A CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. STA FE TOURISM CENTER), BRGY. STA FE GENERAL LUNA, SURIGAO DEL NORTE B. CONSTRUCTION OF SHORE PROTECTION BRGY. LIBERTAD, GEN LUNA, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	Sec 53.9 of the revised IRR RA 9184 (Small Value Procurement)	11/28/2022	12/02/2021	12/09/2022	N/A ABC BELOW 1M	12/09/2022	12/14/2022	12/18/2022	12/22/2022	12/23/2022	12/27/2022				GoP	900,000.00			898,962.00			NGO/COA/PICE	12/02/2022	12/02/2022	12/02/2022	12/02/2022	12/02/2022		CONSULTING SERVICES- SOIL TESTING			
200000100041000	21CSNF09 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE A CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MABINI, STA. MONICA SURIGAO DEL NORTE B. REHABILITATION OF SHORE PROTECTION STRUCTURE, BARANGAY BITAUG BURGOS, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	Sec 53.9 of the revised IRR RA 9184 (Small Value Procurement)	12/01/2022	12/02/2022	12/14/2022	N/A ABC BELOW 1M	12/14/2022	12/19/2022	12/23/2022	12/27/2022	12/29/2022	01/03/2023				GoP	900,000.00			839,000.00			NGO/COA/PICE	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		CONSULTING SERVICES- SOIL TESTING			
200000100041000	21CSNF10 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG (R/DON PAULINO- BINGAO-OSMENA ROAD (KM 001+000-K 001+500) PHASE 1 DAPA, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	Sec 53.9 of the revised IRR RA 9184 (Small Value Procurement)	12/01/2022	12/02/2022	12/14/2022	N/A ABC BELOW 1M	12/14/2022	12/19/2022	12/23/2022	12/27/2022	12/29/2022	01/03/2023				GoP	450,000.00			418,500.00			NGO/COA/PICE	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		CONSULTING SERVICES- SOIL TESTING			
200000100041000	21CSNF11 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE, NUEVO CAMPO, SAN BENITO, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	Sec 53.9 of the revised IRR RA 9184 (Small Value Procurement)	12/01/2022	12/02/2022	12/14/2022	N/A ABC BELOW 1M	12/14/2022	12/19/2022	12/23/2022	12/27/2022	12/29/2022	01/03/2023				GoP	450,000.00			445,835.25			NGO/COA/PICE	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		CONSULTING SERVICES- SOIL TESTING			
200000100041000 200000100764000	21CSNF12 CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND / OR GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF SONGKOLY BRIDGE BRGY SONGKOLY, SOCORRO, SURIGAO DEL NORTE	PLANNING & DESIGN SECTION	Sec 53.9 of the revised IRR RA 9184 (Small Value Procurement)	12/01/2022	12/02/2022	12/14/2022	N/A ABC BELOW 1M	12/14/2022	12/19/2022	12/23/2022	12/27/2022	12/29/2022	01/03/2023				GoP	450,000.00			418,500.00			NGO/COA/PICE	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		CONSULTING SERVICES- SOIL TESTING			
Total Alloted Budget of Procurement Activities																		4,050,000.00																
Total Contract Price of Procurement Activities Conducted																					3,915,937.25													
Total Savings (Total Alloted Budget - Total Contract Price)																		134,062.75																

ON-GOING PROCUREMENT ACTIVITIES																																			
Total Alloted Budget of On-going Procurement Activities																																			

Prepared by:

GERARDO M. METANTE
Engineer III
Head, BAC Secretariat

Recommended for Approval by:


DEMILYN M. CASTRENCE
Chief, Planning & Design Section
BAC Chairperson

APPROVED:

ANNIE S. DELA VEGA
OIC District Engineer

ON-GOING PROCUREMENT ACTIVITIES																													
Total Alloted Budget of On-going Procurement Activities																													

Prepared by:


GERARDO M. METANTE
Engineer III
Head, BAC Secretariat

Recommended for Approval by:


DEMILYN M. CASTRENCE
Chief, Planning & Design Section
BAC Chairperson

APPROVED:


ANNIE S. DELA VEGA
OIC-District Engineer