

Department of Public Works and Highways : Pampanga 1st District Engineering Office
Procurement Monitoring Report as of : 1st Semester of CY 2021

CODE (PWP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total	
COMPLETED PROCUREMENT ACTIVITIES																																
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, San Roque Bitas, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/5-11/21	1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21	2/4/21	02/04/21	2/5-8/21	02/15/21	No				NEP 2021	1,980,000.00		1,879,811.36		NACAP NGO PAMCHAM AUDITOR CCWR		1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21		1,879,811.36
	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay San Miguel, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/5-11/21	1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21	2/4/21	02/04/21	2/5-8/21	02/15/21	No				NEP 2021	1,980,000.00		1,880,602.71		NACAP NGO PAMCHAM AUDITOR CCWR		1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21		1,880,602.71
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay San Roque, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/5-11/21	1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21	2/4/21	02/04/21	2/5-8/21	02/15/21	No				NEP 2021	4,950,000.00				NACAP NGO PAMCHAM AUDITOR CCWR		1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21		-
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building Matamo, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/5-11/21	1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21	2/4/21	02/04/21	2/5-8/21	02/15/21	No				NEP 2021	4,950,000.00		4,687,645.81		NACAP NGO PAMCHAM AUDITOR CCWR		1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21		4,687,645.81
	Asset Preservation Program: Preventive Maintenance - Tertiary Roads - Bahay Pare - San Luis - Sto. Domingo Rd - K0069+109 - K0069+622, San Luis, Province of Pampanga	Pampanga 1st DEO	Public Bidding	-	1/5-11/21	1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21	2/4/21	02/04/21	2/5-8/21	02/15/21	No				NEP 2021	4,184,600.00		3,966,974.85		NACAP NGO PAMCHAM AUDITOR CCWR		1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21		3,966,974.85
	Asset Preservation Program: Preventive Maintenance - Tertiary Roads - Candaba - San Miguel Road - K0071+184 - K0072+000, K0074+200 - K0074+462, K0079+100 - K0079+154, K0079+300 - K0079+332, K0079+349 - K0079+381, K0079+600 - K0080+000, K0081+228 - K0081+337, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	12/29/21	1/5-11/21	1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21	2/4/21	02/04/21	2/5-8/21	02/15/21	No				NEP 2021	10,127,320.00				NACAP NGO PAMCHAM AUDITOR CCWR		1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21		-
	Asset Preservation Program: Preventive Maintenance - Primary Roads - Manila North Rd - K0063+355 - K0063+800, Sto. Tomas, Province of Pampanga	Pampanga 1st DEO	Public Bidding	12/29/21	1/5-11/21	1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21	2/4/21	02/04/21	2/5-8/21	02/15/21	No				NEP 2021	10,646,720.00				NACAP NGO PAMCHAM AUDITOR CCWR		1/13/21	1/13/21	01/26/21	1/27-29/21	2/1-3/21		-
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building at Barangay Lourdes, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/12-18/21	1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21	2/11/21	02/11/21	2/12-15/21	02/11/21	No				NEP 2021	1,000,000.00		949,396.00		NACAP NGO PAMCHAM PICE CCWR		1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21		949,396.00
	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road in Barangay San Vicente, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/12-18/21	1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21	2/11/21	02/11/21	2/12-15/21	02/11/21	No				NEP 2021	1,000,000.00		949,998.00		NACAP NGO PAMCHAM PICE CCWR		1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21		949,998.00

CODE (PAU)	Procurement Program/Project	PMO/End-User	Mode of Procure	Actual Procurement Activity																ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Total		
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures - Multi purpose/Facilities - Construction of Multi-Prupose Building at Sta. Ines and Dolores, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/12-18/21	1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21	2/11/21	02/11/21	2/12-15/21	02/11/21	No			NEP 2021	4,900,000.00		4,642,953.23		NACAP NGO PAMCHAM PICE CCWR		1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21		4,642,953.23	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court) (Sto. Rosario National High School), Barangay Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/12-18/21	1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21	2/11/21	02/11/21	2/12-15/21	02/11/21	No			NEP 2021	4,950,000.00		4,669,145.00		NACAP NGO PAMCHAM PICE CCWR		1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21		4,669,145.00	
	Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Sta. 0+000 - Sta. 0+017 Brgy. Lanang, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	1/5/21	1/12-18/21	1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21	2/11/21	02/11/21	2/12-15/21	02/11/21	No			NEP 2021	16,254,280.00		15,443,432.00		NACAP NGO PAMCHAM PICE CCWR		1/20/21	2/2/21	02/02/21	2/3-5/21	2/8-10/21		15,443,432.00	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose / Facilities - Construction/Rehabilitation of Multi-Purpose Building at Barangay Dawe, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding		1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	1,485,000.00		1,421,142.00		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		1,421,142.00	
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges - Local Roads - Improvement/ Rehabilitation of Road in Barangay Laug, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding		1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	1,960,000.00		1,860,038.63		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		1,860,038.63	
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures - Multi purpose/ Facilities - Construction of Multi-Purpose Facility (Covered Area), Barangay San Roque, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding		1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			NEP 2021	2,450,000.00		2,325,048.47		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		2,325,048.47	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Calulut, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			NEP 2021	2,970,000.00		2,815,552.26		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		2,815,552.26	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Barangay San Isidro, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding		1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			NEP 2021	4,950,000.00		4,687,641.92		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		4,687,641.92	
	Construction of Concrete Checkgate, Barangay Sun, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding		1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			NEP 2021	4,950,000.00		4,687,635.75		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		4,687,635.75	
	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Construction of Road Barangay Sta. Monica, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	1/20/21	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			NEP 2021	9,900,000.00		9,474,298.00		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		9,474,298.00	
	Construction of Nigui Checkgate, Nigui, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	1/20/21	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			NEP 2021	14,850,000.00		14,062,948.61		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		14,062,948.61	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procure	Actual Procurement Activity																ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Total		
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Facility (Covered Area) Barangay Begang, Masarao, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			NEP 2021	2,475,000.00		2,350,677.70				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		2,350,677.70	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Barangay Mapaniqu, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	2,970,000.00		2,820,510.00				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		2,820,510.00	
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Concrete Slope Protection at San Esteban Elementary School, San Esteban, Macabete, Pampanga	Pampanga 1st DEO	Public Bidding	1/25/21	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	9,800,000.00		9,505,901.01				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		9,505,901.01	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Rehabilitation of Multi-Purpose Building at Barangay Sucad, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	1,485,000.00		1,406,264.83				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		1,406,264.83	
	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Construction of Road, Tabuyoc-Cansineta, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	1/25/21	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	5,940,000.00		5,639,784.95				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		5,639,784.95	
	Local Infrastructure Program: Buildings and Other Structures - School Buildings - Construction of 2 - storey, 4 - classroom School Building at San Isidro Elementary School, Barangay San Isidro, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	1/25/21	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	9,900,000.00		9,403,008.02				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		9,403,008.02	
	Local Infrastructure Program: Buildings and Other Structures - School Buildings - Construction of 2 - storey, 4 - Classroom School Building at San Juan Elementary School Barangay San Juan, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	1/25/21	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	9,900,000.00		9,374,091.11				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		9,374,091.11	
	Local Infrastructure Program: Buildings and Other Structures - School Buildings - Rehabilitation of 6 - classroom School Building at Sampaloc Elementary School, Barangay Sampaloc,Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	2,970,000.00		2,820,920.02				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		2,820,920.02	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Barangay Manga, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	4,950,000.00		4,686,935.14				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		4,686,935.14	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Maniango, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21	2/26/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	4,950,000.00		4,687,049.99				2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		4,687,049.99	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity																ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Total			
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Bulaoan Resettlement Center, Bulaoan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/12-24/21	2/28/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	4,950,000.00		4,751,989.36		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		4,751,989.36		
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Sta. Maria, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/27/21 - 2/2/21	2/4/21	02/16/21	02/16/21	2/17-19/21	2/12-24/21	2/28/21	02/26/21	3/1-3/21	3/9/21	No			GAA 2021	800,000.00		757,066.67		NACAP NGO PAMCHAM PICE CCWR		2/4/21	02/16/21	02/16/21	2/17-19/21	2/22-24/21		757,066.67		
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court) Barangay Puti, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	1,485,000.00		1,423,227.12		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		1,423,227.12		
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Barangay Alaul, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	2,475,000.00		2,375,399.87		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		2,375,399.87		
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Malimpis, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	2,475,000.00		2,351,225.00		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		2,351,225.00		
	Local Infrastructure Program: Building and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay San Francisco I, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	2,475,000.00		2,343,774.72		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		2,343,774.72		
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Rehabilitation of Multi-Purpose Building at Barangay San Bartolome, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			NEP 2021	2,970,000.00		2,819,892.48		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		2,819,892.48		
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Barangay Pasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	2,970,000.00		2,820,902.41		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		2,820,902.41		
	Asset Preservation Program: Off-Carriageway Improvement - Tertiary Roads - Bahay Pare - Sn Luis - Sto. Domingo Rd - K0084+054 - K0064+305, Candaba, Pampanga			-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21				GAA 2021	3,321,220.00		3,221,583.40				2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		3,221,583.40		
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building Barangay Paralaya, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	4,950,000.00		4,701,500.03		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		4,701,500.03		

CODE (PAJ)	Procurement Program/Project	PMO/End-User	Mode of Procure	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Fulgencia Matias ES, San Joaquin, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	4,950,000.00		4,686,935.14		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		4,686,935.14
	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Concreting/ Improvement of Local Road, Calantipa - Balucuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	4,950,000.00		4,687,049.99		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		4,687,049.99
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Barangay San Vicente, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	1/27/21	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	5,445,000.00		5,210,850.55		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		5,210,850.55
	Local Infrastructure Program: Flood Control and Drainage - Drainage/ Protection Works - Construction of Drainage System at Purok 9, 11 & 12, Brgy. Sta. Lucia, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	1/27/21	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	10,395,000.00		9,868,320.00		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		9,868,320.00
	Construction (Completion) of Caduang Tele Br. (B01462LZ) along Apalit-Macabebe, Masantol Rd., Barangay Caduang Tele, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	1/27/21	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	14,700,000.00		13,962,042.21		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		13,962,042.21
	Construction (Completion) of San Agustin Br. (Bomba Br.) along Ballewag-Candaba-Sta. Ana Rd. Slope Protection Works (Bank Protection), Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	1/27/21	2/3-9/21	2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21	3/5/21	03/05/21	3/8-10/21	3/16/21	No			GAA 2021	14,700,000.00		13,962,030.38		NACAP NGO PAMCHAM PICE CCWR		2/11/21	02/24/21	02/24/21	2/26/21 3/1/21	3/3-4/21		13,962,030.38
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Barangay Bagang, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/8-15/21	2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21	3/11/21	03/11/21	3/12-15/21	3/19/21	No			GAA 2021	2,475,000.00		2,343,824.98		NACAP NGO PAMCHAM PICE CCWR		2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21		2,343,824.98
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court) Sta. Monica, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/8-15/21	2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21	3/11/21	03/11/21	3/12-15/21	3/19/21	No			GAA 2021	3,960,000.00		3,761,942.49		NACAP NGO PAMCHAM PICE CCWR		2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21		3,761,942.49
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Vizal Sto. Niño, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/8-15/21	2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21	3/11/21	03/11/21	3/12-15/21	3/19/21	No			GAA 2021	4,950,000.00		4,687,590.11		NACAP NGO PAMCHAM PICE CCWR		2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21		4,687,590.11
	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Rehabilitation of Del Pilar Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/8-15/21	2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21	3/11/21	03/11/21	3/12-15/21	3/19/21	No			GAA 2021	4,950,000.00		4,727,247.26		NACAP NGO PAMCHAM PICE CCWR		2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21		4,727,247.26
	Local Infrastructure Program: Buildings and Other Structure - Multipurpose/ Facilities - Completion of Multi-Purpose-Buildings (Covered Courts) San Nicolas, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	2/2/21	2/8-15/21	2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21	3/11/21	03/11/21	3/12-15/21	3/19/21	No			NEP 2021	5,940,000.00		5,702,392.63		NACAP NGO PAMCHAM PICE CCWR		2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21		5,702,392.63
	Bridge Program: Rehabilitation/Major Repair of Permanent Bridges - Caduang Tele Br. (B01462LZ) along Apalit-Macabebe-Masantol Rd., Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	2/2/21	2/8-15/21	2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21	3/11/21	03/11/21	3/12-15/21	3/19/21	No			GAA 2021	14,700,000.00		14,111,996.31		NACAP NGO PAMCHAM PICE CCWR		2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21		14,111,996.31

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Bridge Program: Rehabilitation/Major Repair of Permanent Bridges - San Agustin Br. (Bomba Br.) (B00145LZ) along Balingay Candaba - Sta. Ana Rd., Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	2/2/21	2/8-15/21	2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21	3/11/21	03/11/21	3/12-15/21	3/19/21	No			GAA 2021	14,700,000.00		14,111,989.26		NACAP NGO PAMCHAM PICE CCWR		2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21		14,111,989.26
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Dialysis Center including Site Development), Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	2/2/21	2/8-15/21	2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21	3/11/21	03/11/21	3/12-15/21	3/19/21	No			GAA 2021	29,700,000.00		28,209,002.16		NACAP NGO PAMCHAM PICE CCWR		2/7/21	03/02/21	03/02/21	3/3-5/21	3/8-10/21		28,209,002.16
	Construction /Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Barangay Putung Bulu, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	-	-	2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21	3/19/21	03/19/21	3/22+23/21	3/29/21	No			GAA 2021	750,000.00		716,249.60		NACAP NGO PAMCHAM PICE CCWR		2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21		716,249.60
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Construction/ Rehabilitation of Roads in Pampanga Police Provincial Office, Sto. Nino, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/18-24/21	2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21	3/19/21	03/19/21	3/22+23/21	3/29/21	No			NEP 2021	1,000,000.00		949,789.00		NACAP NGO PAMCHAM PICE CCWR		2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21		949,789.00
	Local Infrastructure Program: Buildings and Other Structure - Multipurpose/Facilities - Construction of Multi-Purpose Facility (Covered Area) Barangay Sta. Lutgardi, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/18-24/21	2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21	3/19/21	03/19/21	3/22+23/21	3/29/21	No			GAA 2021	2,178,000.00		2,048,174.37		NACAP NGO PAMCHAM PICE CCWR		2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21		2,048,174.37
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Mapaled, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/18-24/21	2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21	3/19/21	03/19/21	3/22+23/21	3/29/21	No			GAA 2021	2,970,000.00		2,812,554.06		NACAP NGO PAMCHAM PICE CCWR		2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21		2,812,554.06
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Construction of Road, Tacasan – Dawe, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/18-24/21	2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21	3/19/21	03/19/21	3/22+23/21	3/29/21	No			NEP 2021	4,950,000.00		4,689,845.21		NACAP NGO PAMCHAM PICE CCWR		2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21		4,689,845.21
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of Interior Service Roads and Footbridges along Left Bank, Pampanga Delta Dike, Barangay Alaulit, Bagang, Balingay, Sagrada and Nigui, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	2/12/21	2/18-24/21	2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21	3/19/21	03/19/21	3/22+23/21	3/29/21	No			GAA 2021	24,750,000.00		23,262,714.89		NACAP NGO PAMCHAM PICE CCWR		2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21		23,262,714.89
	Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Rehabilitation/Improvement of Damaged San Jose Malino – Culbasa Road with Construction of Drainage, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	2/12/21	2/18-24/21	2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21	3/19/21	03/19/21	3/22+23/21	3/29/21	No			MVUC	24,500,000.00		23,268,926.58		NACAP NGO PAMCHAM PICE CCWR		2/26/21	03/11/21	03/11/21	3/12-15/21	3/16-18/21		23,268,926.58
	Local Infrastructure Program: Buildings and Other Structures: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building at Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	-	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			GAA 2021	500,000.00		479,999.11		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		479,999.11

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Local Buildings and Other Structures including Local Projects: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building Barangay San Mateo, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	-	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			GAA 2021	800,000.00		759,828.17		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		759,828.17
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges - Local Roads - Construction/Improvement of Road in Barangay San Vicente, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/21-3/4/21	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			GAA 2021	1,470,000.00		1,391,553.11		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		1,391,553.11
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building at Sta. Maria, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/21-3/4/21	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			GAA 2021	1,980,000.00		1,879,898.08		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		1,879,898.08
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building at Barangay Sta. Lutgarda, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/21-3/4/21	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			GAA 2021	1,980,000.00		1,880,579.21		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		1,880,579.21
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Buildings, San Pablo and Sta.Lucia, Sta Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/21-3/4/21	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			For Funding	2,970,000.00		2,813,612.97		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		2,813,612.97
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction/Rehabilitation of Multi- Purpose Building (Covered Court) at Macabebe West District Elementary School, Barangay Sta. Maria, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/21-3/4/21	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			GAA 2021	3,960,000.00		3,761,120.04		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		3,761,120.04
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Buildings at Sto. Niño , Dolores and Sta. Lucia, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/21-3/4/21	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			For Funding	4,455,000.00		4,275,674.43		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		4,275,674.43
	Asset Preservation Program: Preventive Maintenance - Tertiary Roads - Baliwag - Candaba - Sta. Ana Rd - K0069+232 - K0069+837, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	2/19/21	2/26/21-3/4/21	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			NEP 2021	5,202,820.00		4,924,337.75		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		4,924,337.75
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building Barangay Telebastagan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/21-3/4/21	3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25	3/26/21	03/26/21	3/29-31/21	4/8/21	No			NEP 2021	4,950,000.00		4,689,354.52		NACAP NGO PAMCHAM PICE CCWR		3/5/21	03/18/21	03/18/21	3/19-22/21	3/23/25		4,689,354.52
	Local Infrastructure Program: Buildings and Other Structures: Multipurpose/Facilities - Construction of Multi-Purpose Building (Day Care Center), Barangay Sta. Catalina, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/5-11/21	3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21	4/5/21	04/05/21	4/6-8/21	4/15/21	No			GAA 2021	1,000,000.00		949,785.21		NACAP NGO PAMCHAM PICE CCWR		3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21		949,785.21

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment yes/no	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Local Infrastructure Program: Buildings and Other Structures: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building San Agustin, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/5-11/21	3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21	4/5/21	04/05/21	4/6-8/21	4/15/21	No			GAA 2021	1,485,000.00		1,408,938.61		NACAP NGO PAMCHAM PICE CCWR		3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21		1,408,938.61
	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Construction of Road, Barangay Sto. Domingo, Macabo, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/5-11/21	3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21	4/5/21	04/05/21	4/6-8/21	4/15/21	No			GAA 2021	1,980,000.00		1,880,980.20		NACAP NGO PAMCHAM PICE CCWR		3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21		1,880,980.20
	Local Infrastructure Program: Buildings and Other Structures: Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building, Barangay Sta. Catalina, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/5-11/21	3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21	4/5/21	04/05/21	4/6-8/21	4/15/21	No			NEP 2021	1,980,000.00		1,879,834.00		NACAP NGO PAMCHAM PICE CCWR		3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21		1,879,834.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Local Roads and Bridges - Local Roads - Construction of Pullan Bulecan (Dulong Malabon) Pullan - Apalit By Pass Road (Tabuyuc), Barangays Tabuyuc and Balucuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/5-11/21	3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21	4/5/21	04/05/21	4/6-8/21	4/15/21	No			GAA 2021	35,090,000.00		34,037,478.19		NACAP NGO PAMCHAM PICE CCWR		3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21		34,037,478.19
	Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Manila North Rd - K0053+639 - K0053+810, K0059+000 - K0059+650, Apalit & Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/5-11/21	3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21	4/5/21	04/05/21	4/6-8/21	4/15/21	No			GAA 2021	54,781,120.00		53,115,584.27		NACAP NGO PAMCHAM PICE CCWR		3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21		53,115,584.27
	Local Infrastructure Program: Building and Other Structures: Multipurpose/Facilities - Construction of Multi-Purpose Building at Barangay Sta. Cruz Poblacion, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/5-11/21	3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21	4/5/21	04/05/21	4/6-8/21	4/15/21	No			GAA 2021	3,960,000.00		3,761,485.20		NACAP NGO PAMCHAM PICE CCWR		3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21		3,761,485.20
	Local Infrastructure Program: Buildings and Other Structures: Multipurpose/Facilities - Construction of Multi-Purpose Building at Barangay San Isidro Matua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/5-11/21	3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21	4/5/21	04/05/21	4/6-8/21	4/15/21	No			GAA 2021	4,950,000.00		4,686,363.00		NACAP NGO PAMCHAM PICE CCWR		3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21		4,686,363.00
	Local Infrastructure Program: Buildings and Other Structures: Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Courts), Barangay Sta.Cruz Poblacion, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/5-11/21	3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21	4/5/21	04/05/21	4/6-8/21	4/15/21	No			GAA 2021	4,950,000.00		4,701,361.50		NACAP NGO PAMCHAM PICE CCWR		3/12/21	03/25/21	03/25/21	3/26-29/21	3/30-31/21		4,701,361.50
	Local Infrastructure Program: Buildings and Other Structures: Multipurpose/Facilities - Construction of Multi-Purpose Building at Barangay Candeleria, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/8-14/21	3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21	4/12/21	04/12/21	4/13-15/21	4/20/21	No			GAA 2021	1,980,000.00		1,900,374.72		NACAP NGO PAMCHAM PICE CCWR		3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21		1,900,374.72
	Local Infrastructure Program: Buildings and Other Structures: Multi-purpose/Facilities - Rehabilitation of Multi-Purpose Building at Madaga Cacutud, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/8-14/21	3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21	4/12/21	04/12/21	4/13-15/21	4/20/21	No			GAA 2021	1,980,000.00		1,879,174.48		NACAP NGO PAMCHAM PICE CCWR		3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21		1,879,174.48

CODE (PAF)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total	
	Local Infrastructure Program: Buildings and Other Structures: Multi-purpose/Facilities - Rehabilitation of Multi-Purpose Building at Lapaz Tera, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/8-14/21	3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21	4/12/21	04/12/21	4/13-15/21	4/20/21	No			GAA 2021	1,980,000.00		1,875,040.20		NACAP NGO PAMCHAM PICE CCWR		3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21		1,875,040.20	
	Local Infrastructure Program: Buildings and Other Structures: Multi-purpose/Facilities - Construction of Multi-Purpose Building at Barangay San Esteban, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/8-14/21	3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21	4/12/21	04/12/21	4/13-15/21	4/20/21	No			GAA 2021	1,980,000.00		1,880,626.00		NACAP NGO PAMCHAM PICE CCWR		3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21		1,880,626.00	
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Building and Other Structures - Multi-purpose/Facilities - Construction of Multi-Purpose Building, Barangay Matamo, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/8-14/21	3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21	4/12/21	04/12/21	4/13-15/21	4/20/21	No			GAA 2021	2,450,000.00		2,327,206.00		NACAP NGO PAMCHAM PICE CCWR		3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21		2,327,206.00	
	Local Infrastructure Program: Buildings and Other Structures: Multi-purpose/Facilities - Rehabilitation of Multi-Purpose Buildings at San Pablo and Pangatian, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/8-14/21	3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21	4/12/21	04/12/21	4/13-15/21	4/20/21	No			GAA 2021	2,970,000.00		2,814,787.80		NACAP NGO PAMCHAM PICE CCWR		3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21		2,814,787.80	
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Building and Other Structures - Multi-purpose/Facilities - Construction of Multi-Purpose Building, San Vicente, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/8-14/21	3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21	4/12/21	04/12/21	4/13-15/21	4/20/21	No			GAA 2021	4,900,000.00		4,648,826.00		NACAP NGO PAMCHAM PICE CCWR		3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21		4,648,826.00	
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges - Local Roads - Rehabilitation of Interior Service Roads and Footbridges along Right Bank, Pampanga Delta Dike, Barangays Bebe Anac, Bebe Matus, San Agustin, Puti Bulacus, San Pedro and Malauli, Masaral, Pampanga	Pampanga 1st DEO	Public Bidding	3/1/21	3/8-14/21	3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21	4/12/21	04/12/21	4/13-15/21	4/20/21	No			NEP 2021	24,500,000.00		23,225,265.00		NACAP NGO PAMCHAM PICE CCWR		3/16/21	03/30/21	03/30/21	3/31/21-4/5/21	4/6-8/21		23,225,265.00	
	Local Infrastructure Program: Buildings and Other Structures: Multi-purpose/Facilities - Rehabilitation of Multi-Purpose Buildings at Barangay Sto. Niño, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/11-17/21	3/19/21	03/31/21	03/31/21	4/5-7/21	4/8-12/21	4/13/21	04/13/21	4/14-16/21	4/21/21	No			GAA 2021	1,000,000.00		949,920.00		NACAP NGO PAMCHAM PICE CCWR		3/19/21	03/31/21	03/31/21	4/5-7/21	4/8-12/21		949,920.00	
	Local Infrastructure Program: Buildings and Other Structures: Multi-purpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building at Barangay Moras Dela Paz, Sta. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/11-17/21	3/19/21	03/31/21	03/31/21	4/5-7/21	4/8-12/21	4/13/21	04/13/21	4/14-16/21	4/21/21	No			GAA 2021	2,970,000.00		2,820,840.72		NACAP NGO PAMCHAM PICE CCWR		3/19/21	03/31/21	03/31/21	4/5-7/21	4/8-12/21		2,820,840.72	
	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Rehabilitation of San Roque Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/11-17/21	3/19/21	03/31/21	03/31/21	4/5-7/21	4/8-12/21	4/13/21	04/13/21	4/14-16/21	4/21/21	No			GAA 2021	3,465,000.00		3,288,250.35		NACAP NGO PAMCHAM PICE CCWR		3/19/21	03/31/21	03/31/21	4/5-7/21	4/8-12/21		3,288,250.35	
	Local Infrastructure Program: Buildings and Other Structures: Multi-purpose/Facilities - Construction of Multi-Purpose Building in Barangay San Nicolas, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/11-17/21	3/19/21	03/31/21	03/31/21	4/5-7/21	4/8-12/21	4/13/21	04/13/21	4/14-16/21	4/21/21	No			GAA 2021	3,960,000.00		3,753,332.00		NACAP NGO PAMCHAM PICE CCWR		3/19/21	03/31/21	03/31/21	4/5-7/21	4/8-12/21		3,753,332.00	

CODE (PAM)	Procurement Program/Project	PAMO/End-User	Mode of Procure	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total	
	Local Infrastructure Program: Building and Other Structures – Multi-purpose/ Facilities – Construction/Rehabilitation of Multi-Purpose Building at Bahay Pare High School, Barangay Bahay Pare, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		3/31/21 - 4/6/21	4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21	5/3/21	05/03/21	5/4-8/21	5/13/21	No			GAA 2021	1,980,000.00		1,880,506.39		NACAP NGO PAMCHAM PICE CCWR		4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21		1,880,506.39	
	Local Infrastructure Program: Buildings and Other Structures – Multi-purpose/ Facilities – Rehabilitation of Multi-Purpose Building (Masantol Slaughter House), Barangay Bebe Anac Masantol, Pampanga	Pampanga 1st DEO	Public Bidding		3/31/21 - 4/6/21	4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21	5/3/21	05/03/21	5/4-8/21	5/13/21	No			GAA 2021	4,950,000.00		4,687,612.88		NACAP NGO PAMCHAM PICE CCWR		4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21		4,687,612.88	
	Local Infrastructure Program: Buildings and Other Structures – Multi-purpose/ Facilities – Construction of Multi-Purpose Building, Barangay Sta. Cruz Pambilog, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding		3/31/21 - 4/6/21	4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21	5/3/21	05/03/21	5/4-8/21	5/13/21	No			GAA 2021	3,465,000.00		3,291,728.66		NACAP NGO PAMCHAM PICE CCWR		4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21		3,291,728.66	
	Local Infrastructure Program: Buildings and Other Structures – Multi-purpose/ Facilities – Construction of Multi-Purpose Building in Barangay Sto. Rosario, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding		3/31/21 - 4/6/21	4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21	5/3/21	05/03/21	5/4-8/21	5/13/21	No			GAA 2021	3,960,000.00		759,837.62		NACAP NGO PAMCHAM PICE CCWR		4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21		759,837.62	
	Concreting of Brgy. Anao, FMR, Brgy Anao, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	3/24/21	3/31/21 - 4/6/21	4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21	5/3/21	05/03/21	5/4-8/21	5/13/21	No			Bayanihan II 2021	9,950,000.00		9,392,784.17		NACAP NGO PAMCHAM PICE CCWR		4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21		9,392,784.17	
	Concreting of Brgy. San Miguel to Brgy. Sta. Cruz to Brgy. San Nicolas FMR, Brgy. San Miguel, Brgy. Sta. Cruz and Brgy. San Nicolas, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	3/24/21	3/31/21 - 4/6/21	4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21	5/3/21	05/03/21	5/4-8/21	5/13/21	No			Bayanihan II 2021	9,950,000.00		9,452,465.33		NACAP NGO PAMCHAM PICE CCWR		4/8/21	04/20/21	04/20/21	4/21-23/21	4/26-30/21		9,452,465.33	
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Concreting of Road, Barangay San Nicolas, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	3/31/21	4/8-14/21	4/16/21	04/29/21	04/29/21	4/3-5/21	5/4-6/21	5/10/21	05/10/21	5/11-13/21	5/18/21	No			GAA 2021	24,750,000.00		23,438,246.26		NACAP NGO PAMCHAM PICE CCWR		4/16/21	04/29/21	04/29/21	4/3-5/21	5/4-6/21		23,438,246.26	
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges Local Roads – Construction of By Pass Road (San Esteban) Macabebe – (Malauli), Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	3/31/21	4/8-14/21	4/16/21	04/29/21	04/29/21	4/3-5/21	5/4-6/21	5/10/21	05/10/21	5/11-13/21	5/18/21	No			GAA 2021	48,317,600.00		45,901,624.39		NACAP NGO PAMCHAM PICE CCWR		4/16/21	04/29/21	04/29/21	4/3-5/21	5/4-6/21		45,901,624.39	
	Local Infrastructure Program: Buildings and Other Structures – Multi-purpose/ Facilities – Construction of Multi-Purpose Building at Candaba Central School, Barangay Buas, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/8-14/21	4/16/21	04/29/21	04/29/21	4/3-5/21	5/4-6/21	5/10/21	05/10/21	5/11-13/21	5/18/21	No			GAA 2021	2,970,000.00		2,812,588.24		NACAP NGO PAMCHAM PICE CCWR		4/16/21	04/29/21	04/29/21	4/3-5/21	5/4-6/21		2,812,588.24	
	Local Infrastructure Program: Local Roads and Bridges – Local Bridges – Construction/ Replacement of San Jose Matulid Bridge along NGCP, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	3/31/21	4/8-14/21	4/16/21	04/29/21	04/29/21	4/3-5/21	5/4-6/21	5/10/21	05/10/21	5/11-13/21	5/18/21	No			GAA 2021	22,770,000.00		21,585,951.66		NACAP NGO PAMCHAM PICE CCWR		4/16/21	04/29/21	04/29/21	4/3-5/21	5/4-6/21		21,585,951.66	
	Network Development Program – Off – Carriageway Improvement – Tertiary Roads – Bahweg – Candaba – Sta. Ana Road – K0068 + C34.50 – K0068 + 135, K0068 + 465 – K0068 + 689.50, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/26/21 - 5/2/21	5/5/21	05/18/21	05/18/21	5/1-21/21	5/24-26/21	5/27/21	05/27/21	5/28-31/21	6/7/21	No			GAA 2021	1,290,193.28		1,225,661.97		NACAP NGO PAMCHAM PICE CCWR		5/5/21	05/18/21	05/18/21	5/1-21/21	5/24-26/21		1,225,661.97	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity																ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Total			
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Construction of Road, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/26/21 - 5/2/21	5/5/21	05/18/21	05/18/21	5/1-21/21	5/24-26/21	5/27/21	05/27/21	5/28-31/21	6/7/21	No			GAA 2021	4,950,000.00		4,702,497.65		NACAP NGO PAMCHAM PICE CCWR		5/5/21	05/18/21	05/18/21	5/1-21/21	5/24-26/21			4,702,497.65	
	Concreting of Brgy. Sagrada FMR Brgy. Sagrada, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	4/19/21	4/26/21 - 5/2/21	5/5/21	05/18/21	05/18/21	5/1-21/21	5/24-26/21	5/27/21	05/27/21	5/28-31/21	6/7/21	No			Bayanihan II 2021	9,950,000.00		9,451,293.94		NACAP NGO PAMCHAM PICE CCWR		5/5/21	05/18/21	05/18/21	5/1-21/21	5/24-26/21			9,451,293.94	
	Local Infrastructure Program: Local Roads and Bridges – Local Bridges: Replacement of Bridge (Temporary to Permanent), Barangay Eden, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	4/19/21	4/26/21 - 5/2/21	5/5/21	05/18/21	05/18/21	5/1-21/21	5/24-26/21	5/27/21	05/27/21	5/28-31/21	6/7/21	No			GAA 2021	19,800,000.00		18,806,016.00		NACAP NGO PAMCHAM PICE CCWR		5/5/21	05/18/21	05/18/21	5/1-21/21	5/24-26/21			18,806,016.00	
	Local Infrastructure Program: Building and Other Structures: Multipurpose/ Facilities – Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Bebe Matua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding		5/6-12/21	5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21	6/4/21	06/04/21	6/7-8/21	6/16/21	No			GAA 2021	1,485,000.00		1,406,292.38		NACAP NGO PAMCHAM PICE CCWR		5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21			1,406,292.38	
	Local Infrastructure Program: Building and Other Structures – Multipurpose/ Facilities – Construction/Rehabilitation of Multi-Purpose Building at Barangay Cambasi, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/6-12/21	5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21	6/4/21	06/04/21	6/7-8/21	6/16/21	No			GAA 2021	1,980,000.00		1,880,605.14		NACAP NGO PAMCHAM PICE CCWR		5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21			1,880,605.14	
	Local Infrastructure Program: Building and Other Structures: Multipurpose/ Facilities: Rehabilitation of Multi-Purpose Building at Lacmit and Gatlawin, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/6-12/21	5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21	6/4/21	06/04/21	6/7-8/21	6/16/21	No			GAA 2021	2,970,000.00		2,821,482.74		NACAP NGO PAMCHAM PICE CCWR		5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21			2,821,482.74	
	Local Infrastructure Program: Building and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Phase I, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/6-12/21	5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21	6/4/21	06/04/21	6/7-8/21	6/16/21	No			GAA 2021	4,950,000.00		4,747,049.32		NACAP NGO PAMCHAM PICE CCWR		5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21			4,747,049.32	
	Concreting of Brgy. Sto Niño Tabuan FMR, Brgy. Sto. Niño Tabuan, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	4/29/21	5/6-12/21	5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21	6/4/21	06/04/21	6/7-8/21	6/16/21	No			DA 2021	11,940,000.00		11,331,057.69		NACAP NGO PAMCHAM PICE CCWR		5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21			11,331,057.69	
	Concreting of Pulong Galban, Brgy. Lourdes FMR, Brgy. Lourdes, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	4/29/21	5/6-12/21	5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21	6/4/21	06/04/21	6/7-8/21	6/16/21	No			DA 2021	12,437,500.00		11,740,965.26		NACAP NGO PAMCHAM PICE CCWR		5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21			11,740,965.26	
	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures – Multi-purpose/ Facilities – Rehabilitation of Multi-Purpose Building, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	4/29/21	5/6-12/21	5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21	6/4/21	06/04/21	6/7-8/21	6/16/21	No			GAA 2021	29,400,000.00		27,841,726.13		NACAP NGO PAMCHAM PICE CCWR		5/14/21	05/27/21	05/27/21	5/28-31/21	6/1-3/21			27,841,726.13	
	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures – Multi-purpose/ Facilities – Construction of Multi-Purpose Building Barangay Bulacaus, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/19-25/21	5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21	6/21/21	06/21/21	6/22-24/21	6/29/21	No			GAA 2021	1,000,000.00		946,962.22		NACAP NGO PAMCHAM PICE CCWR		5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21			946,962.22	
	Local Infrastructure Program: Building and Other Structures – Multi-purpose/ Facilities – Construction of Multi-Purpose Building at Barangay Bulacaus, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/19-25/21	5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21	6/21/21	06/21/21	6/22-24/21	6/29/21	No			GAA 2021	1,980,000.00		1,880,592.37		NACAP NGO PAMCHAM PICE CCWR		5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21			1,880,592.37	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total	
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction (Completion) of Multi-Purpose Building (Legislative Building), San Juan Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/21	5/19-25/21	5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21	6/21/21	06/21/21	6/22-24/21	6/29/21	No			GAA 2021	9,900,000.00		9,404,967.34	NACAP NGO PAMCHAM PICE CCWR		5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21		9,404,967.34		
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Construction of Road, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/21	5/19-25/21	5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21	6/21/21	06/21/21	6/22-24/21	6/29/21	No			GAA 2021	17,325,000.00		16,424,084.13	NACAP NGO PAMCHAM PICE CCWR		5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21		16,424,084.13		
	Concreting of Brgy. Gulap FMR, Brgy Gulap, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/21	5/19-25/21	5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21	6/21/21	06/21/21	6/22-24/21	6/29/21	No			DA 2021	12,437,500.00		11,740,928.71	NACAP NGO PAMCHAM PICE CCWR		5/27/21	06/10/21	06/10/21	6/11-14/21	6/16-18/21		11,740,928.71		
186,377,920.00																			152,742,885.00		Total Alloted Budget of Procurement Activities						186,377,920.00					
																					Total Contract Price of Procurement Activities Conducted						140,327,850.27					
																					Total Savings (Total allotted - Total Contract Price)						46,050,069.73					
ON-GOING PROCUREMENT ACTIVITIES																																
	Local Infrastructure Program: Local Roads and Bridges: Local Bridges – Construction of Cambasi Bridge and Approaches, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/27/21	6/3-9/21	6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21	7/2/21	07/02/21	7/5-7/21	7/13/21	No			GAA 2021	48,250,000.00			NACAP NGO PAMCHAM PICE CCWR		6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21		48,250,000.00		
	Local Infrastructure Program: Local Roads and Bridges: Local Bridges – Construction of San Juan Bridge, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	5/27/21	6/3-9/21	6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21	7/2/21	07/02/21	7/5-7/21	7/13/21	No			GAA 2021	48,250,000.00			NACAP NGO PAMCHAM PICE CCWR		6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21		48,250,000.00		
	Local Infrastructure Program: Local Roads and Bridges: Local Bridges – Construction of San Esteban Bridge and Approaches, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	5/27/21	6/3-9/21	6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21	7/2/21	07/02/21	7/5-7/21	7/13/21	No			GAA 2021	48,250,000.00			NACAP NGO PAMCHAM PICE CCWR		6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21		48,250,000.00		
	Local Infrastructure Program: Local Roads and Bridges: Local Bridges – Construction of Sagrada Bridge and Sagrada – Cambasi By-Pass Road, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/27/21	6/3-9/21	6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21	7/2/21	07/02/21	7/5-7/21	7/13/21	No			GAA 2021	51,334,140.00			NACAP NGO PAMCHAM PICE CCWR		6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21		51,334,140.00		
	Local Infrastructure Program: Local Roads and Bridges: Local Bridges – Construction of Apalit Bridge and By-Pass Road, Brgy. Tabuyao, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	5/27/21	6/3-9/21	6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21	7/2/21	07/02/21	7/5-7/21	7/13/21	No			GAA 2021	48,250,000.00			NACAP NGO PAMCHAM PICE CCWR		6/11/21	06/24/21	06/24/21	6/25-28/21	6/29/21 - 7/1/21		48,250,000.00		
	Flood Control and Drainage: Drainage/ Protection Works: Flood Control Structures/ Facilities – Rehabilitation of Sapang Palad and Cheekgate, Barangay San Jose, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	5/31/21	6/7-13/21	6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21	7/8/21	07/08/21	7/9-12/21	7/19/21	No			GAA 2021	10,890,000.00			NACAP NGO PAMCHAM PICE CCWR		6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21		10,890,000.00		
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building, Barangay Mapaniqui, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	-	6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21	7/8/21	07/08/21	7/9-12/21	7/19/21	No			GAA 2021	850,000.00			NACAP NGO PAMCHAM PICE CCWR		6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21		850,000.00		
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Rehabilitation of Multi-Purpose Building at Barangay San Francisco, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	-	6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21	7/8/21	07/08/21	7/9-12/21	7/19/21	No			GAA 2021	500,000.00			NACAP NGO PAMCHAM PICE CCWR		6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21		500,000.00		

CODE (PWP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)					
				Pre-Proc Conference	Advs/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE CO	Total		MOOE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total				
	Local Infrastructure Program Buildings and Other Structures – Multipurpose/ Facilities – Construction/Rehabilitation of Multi-Purpose Building (Regional Advisory Council Building) in Camp Olivas, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/7-13/21	6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21	7/8/21	07/08/21	7/9-12/21	7/19/21	No		GAA 2021	4,950,000.00				NACAP NGO PAMCHAM PICE CCWR		6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21			4,950,000.00				
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of Mapalad-San Mateo Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/7-13/21	6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21	7/8/21	07/08/21	7/9-12/21	7/19/21	No		GAA 2021	4,950,000.00				NACAP NGO PAMCHAM PICE CCWR		6/16/21	06/29/21	06/28/21	6/30/21 - 7/2/21	7/5-7/21			4,950,000.00				
	Concreting of Brgy. Mandili to Brgy. Tagulud FMR, Brgy. Mandili and Brgy. Tagulud, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/31/21	6/7-13/21	6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21	7/8/21	07/08/21	7/9-12/21	7/19/21	No		DA 2021	12,437,500.00				NACAP NGO PAMCHAM PICE CCWR		6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21			12,437,500.00				
	Local Infrastructure Program: Local Roads and Bridges – Replacement of Bridge (Temporary to Permanent), San Miguel, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	5/31/21	6/7-13/21	6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21	7/8/21	07/08/21	7/9-12/21	7/19/21	No		GAA 2021	20,790,000.00				NACAP NGO PAMCHAM PICE CCWR		6/16/21	06/29/21	06/29/21	6/30/21 - 7/2/21	7/5-7/21			20,790,000.00				
																		Total Allotted Budget of Procurement Activities		299,701,648.00															
																		Total Contract Price of Procurement Activities Conducted		299,701,648.00															
																		Total Savings (Total allotted - Total Contract Price)																	

Prepared by:

DANNY P. CANLAS
BAC, Unaffiliated person

Noted by:

ALMER C. MIRANDA
District Engineer