

DPWH Butuan City District Engineering Office Procurement Monitoring Report (Consulting Services) for the (1st Semester), CY 2022 as of July 31, 2022

Procurement Activity Monitoring Report (Consulting Services) for the 1st Semester, CY 2022 as of July 31, 2022																														
Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Proc	Actual Procurement Activity												Source of Funds	ABC(PhP)			Contract Cost (PhP)			Date of Receipt of Invitations						Remarks (Explaining Changes from the APP)	
				Pre-Proc	Ads/Post of	Pre-Bid	Eligibility	Sub/Open	Bid	Post	Notice of	Contract	Notice to	Delivery/	Insp. &		Total	MOOE	CO	Total	MOOE	CO	List of Invited	Pre-Bid	Eligibility	Sub/Open	Bid	Post		Delivery/ Comp./ Accept. (if applicable)
				Conf	IAES	Conference	Check	of Bids	Evaluation	Qual.	Award	Signing	Proceed	Completion	Accept.								Observers	Conference	Check	of Bids	Evaluation	Qual.		
A. COMPLETED PROCUREMENT ACTIVITIES																														
NONE																														
B. ON GOING PROCUREMENT ACTIVITIES																														
1	22CSND01 Consultancy Services for the Geotechnical and Geological Surveys/ Investigations for the Construction (Completion) of Multi-Purpose Building, Barangay Lapu-Lapu, Butuan City	Planning & Design Section	Competitive Bidding	10/22/2021	10/22/2021 to 10/28/2021	11/16/2021 @ 2:00 PM	10/29/2021	Tech- 11/29/2021 Financial 12/7/2021	12/1/2021 to 12/14/2021	12/15/2021 to 12/30/2021	-	-	-	-	-	Pre-Detailed Engineering (PDE) FY 2022	105,000.00	-	105,000.00	-	-	-	-Marlon Montecarlo -Lawrence Fortun -Ronnie Lagnada -Timoteo Pupa -The President	11/16/2021 @ 2:00 PM	10/29/2021	Tech- 11/29/2021 Financial 12/7/2021	12/1/2021 to 12/14/2021	12/15/2021 to 12/30/2021		
2	22CSND02 Consultancy Services for the Geotechnical and Geological Surveys/ Investigations for the Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Road, Butuan City - Malaybalay Rd - K1253+185 - K1253+250	Planning & Design Section	Competitive Bidding	10/22/2021	10/22/2021 to 10/28/2021	11/16/2021 @ 2:00 PM	10/29/2021	Tech- 11/29/2021 Financial 12/7/2021	12/1/2021 to 12/14/2021	12/15/2021 to 12/30/2021	-	-	-	-	-	Pre-Detailed Engineering (PDE) FY 2022	157,500.00	-	157,500.00	-	-	-	-Marlon Montecarlo -Lawrence Fortun -Ronnie Lagnada -Timoteo Pupa -The President	11/16/2021 @ 2:00 PM	10/29/2021	Tech- 11/29/2021 Financial 12/7/2021	12/1/2021 to 12/14/2021	12/15/2021 to 12/30/2021		

DPWH Butuan City District Engineering Office Procurement Monitoring Report (Consulting Services) for the (1st Semester), CY 2022 as of July 31, 2022

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Proc	Actual Procurement Activity													Source of Funds	ABC(PhP)			Contract Cost (PhP)			Date of Receipt of Invitations							Remarks (Explaining Changes from the APP)
				Pre-Proc	Ads/Post of	Pre-Bid	Eligibility	Sub/Open	Bid	Post	Notice of	Contract	Notice to	Delivery/	Insp. &	Total		MOOE	CO	Total	MOOE	CO	List of Invited	Pre-Bid	Eligibility	Sub/Open	Bid	Post	Delivery/Comp./Accept. (If applicable)		
				Conf	IAEB	Conference	Check	of Bids	Evaluation	Qual.	Award	Signing	Proceed	Completion	Accept.								Observers	Conference	Check	of Bids	Evaluation	Qual.			
B. ON GOING PROCUREMENT ACTIVITIES																															
3	22CSND03 Consultancy Services for the Geotechnical and Geological Surveys/ Investigations FY 2022 for various Bridge at Butuan City • Construction of By-Pass and Diversion Roads at Butuan City Bypass Road, (Lemon - NRJ - Antongalan - Planning Section), Butuan City • Widening of Permanent Bridges at Libertad Br. (B00880MN) along Butuan City - Cagayan de Oro City - Iligan City Road (Agusan - Misamis Or Rd) • Construction of Babag Bridge, including Public - Private Partnership Strategic Support Fund (including ROW, Subsidy, and Variations) rosches, Butuan City, Agusan del Norte	Planning & Design Section	Competitive Bidding	10/22/2021	10/22/2021 to 10/28/2021	11/16/2021 @ 2:00 PM	10/29/2021 11/29/2021 Financial 12/7/2021	Tech- to 12/15/2021	12/1/2021 to 12/30/2021	-	-	-	-	-	-	Pre-Detailed	945,000.00	-	945,000.00	-	-	-	Invitation Montecarlo -Lawrence Fortun -Ronnie Lagnade -Timoteo Pupo -The President	11/16/2021 @ 2:00 PM	10/29/2021	Tech- 11/29/2021 Financial 12/7/2021	12/1/2021 to 12/14/2021	12/15/2021 to 12/30/2021			

Prepared by:

JANNAH LYN M. GRANA

BAC Member Secretariat

Checked by:

RUBELITO R. SANCOVER

Administrative Officer V
BAC - Chairman

Submitted by:

JOSE CAESAR A. RADAZA

District Engineer