

REGIONAL OFFICE VI
Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

Code (PAP) contract ID	Procurement Project	End-	ent Activity?	of	Pre-Proc Conferenc e	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check				Date of BAC Resolution Recommending Award	Award	Contract Signing	Proceed	Deliv Inspec ery/ tion & Comp Accept letion ance	Funds	Total	ABC (PhP) MOOE	со	Total	ntract Cost (PhF MOOE	co	List of Invited Observer		Eligibilit	Sub/Ope n of Bids	Bid	Post	Delivery (Explain / Accept g change from to APP)
IVIL WOR		L	(Yes/No)																											
22G00001 0101100570000	PROCUREMENT ACTIVITIES (GAA) Preventive Maintenance - Primary Roads - Baccolod-Sn Carlos Rd (S00093NR) - K0010 + 000 - K0011 + 055, K0012 + 000 - K0013 + 580	BCDEO	Yes	Competiti ve Bidding	October 25, 2021	November 1 7, 2021	November 8, 2021	November 22, 2021	November 22 2021	November 23-24, 2021	December 16, 2021	February 8, 2022	February 9, 2022	February 15 2022	February 23, 2022		GoP	52,420,730.00			51,350,000.00			(SAC, PICE, NACAP & COA)	November 3, 2021		November 3, 2021		November 3, 2021	
22GO0002 0101100677000	Preventive Maintenance - Primary Roads - Bacolod South Rd (S00132NR) - K0002 + 662 - K0003 + 277	BCDEO	Yes	Competiti ve Bidding	November 11, 2021	November 19-25, 2021	November 26, 2021	December 9, 2021	December 9, 2021	December 10-15, 2021	January 5, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		GoP	15,031,240.00			14,570,000.00			(SAC, PICE, NACAP & COA)		November 23, 2021	November 23, 2021		November 23, 2021	
22GO0003 0101100678000	Preventive Maintenance - Primary Roads - Bacolod South Rd (S00133NR) - K0005 + (-470) - K0005 + (-138), K0005 + (-480) - K0005 + (-470), K0005 + (-915)	BCDEO	Yes	Competiti ve Bidding	November 11, 2021	November 19-25, 2021	November 26, 2021	December 9, 2021	December 9, 2021	December 10-13, 2021	December 29, 2021	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		GoP	11,747,260.00			11,400,000.00			(SAC, PICE, NACAP & COA)			November 23, 2021			
22GO0004 102100833000	K0005 + 7-480) Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00097NR) - K0004 + 946 - K0006 + 000, K0007 + 000 - K0008 + 658	BCDEO	Yes	Competiti ve Bidding	November 4, 2021	November 12-18, 2021	November 19, 2021	December 3, 2021	December 3, 2021	December 4- 7, 2021	December 29, 2021	February 8, 2022	February 9, 2022	February 15 2022	February 23, 2022		GoP	53,262,210.00			51,321,964.02			(SAC, PICE, NACAP & COA)	November 17, 2021	November 17, 2021		November 17, 2021	November 17, 2021	
22GO0005 102100971000	Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00130NR) - K0007 + 000 - K0007 + 634	BCDEO	Yes	Competiti ve Bidding	November 4, 2021	November 12-18, 2021	November 19, 2021	December 3, 2021	December 3, 2021	December 4- 7, 2021	December 29, 2021	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		GoP	12,779,200.00			12,370,836.80			(SAC, PICE, NACAP & COA)	November 17, 2021		November 17, 2021	November 17, 2021		
22GO0006 102100972000	Preventive Maintenance - Secondary Roads - Bacolod Silay Airport Access Rd (S00119NR) - K0007 + (-004) - K0007 + 000, K0007 + (-602) - K0007 + (-004), K0007 + (-858) - K0007 + (-602), K0007 + 000 - K0007 + 252	BCDLO	Yes	Competiti ve Bidding	November 4, 2021	November 12-18, 2021		December 3, 2021	December 3, 2021	December 4- 5, 2021	December 21, 2021	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	23,664,060.00			23,180,000.00			(SAC, PICE, NACAP & COA)	November 17, 2021			November 17, 2021		
22GO0007 102100973000	Preventive Maintenance - Secondary Roads - Sto Niño- Banago Rd (South) (S00102NR) - K0001 + (-112) - K0001 + 000, K0001 + (-248) - K0001 + (-112), K0001 + (-291) - K0001 + (-248), K0001 + (-417) - K0001 + (-		Yes	Competiti ve Bidding	November 11 2021	, November 19-25, 2021		December 9, 2021	December 9, 2021	December 10-15, 2021	January 3, 2022	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	13,001,660.00			12,618,916.77			(SAC, PICE, NACAP & COA)			November 23, 2021			
22GO0008 103100971000	291), K0001 + 000 - K0001 + 371 Preventive Maintenance - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0002 + 519 - K0002 + 573	BCDEO	Yes	Competiti ve Bidding	N/A	December 1 7, 2021	December 9, 2021	December 20, 2021	December 20 2021	December 21-24, 2021		January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	1,360,240.00			1,327,045.50			(SAC, PICE, NACAP & COA)	December 6, 2021	December 6, 2021	December 6, 2021	December 6, 2021		
2GO0009 .03100972000	Preventive Maintenance - Tertiary Roads - Bacolod-City Bdry Rd (500096NR) - K0010 + 387 - K0010 + 570, K0010 + 688 - K0012 + 047		Yes	Competiti ve Bidding	December 3, 2021	December 10-16, 2021		December 29, 2021	December 29 2021	January 3-4, 2022	January 19, 2022	Јапиагу 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	29,581,300.00			28,717,376.38			(SAC, PICE, NACAP & COA)		December 13, 2021	December 13, 2021			
2GO0010 06100778000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0010 + 570 - K0010 + 688	BCDEO	Yes	Competiti ve Bidding	November 29 2021	, December 3 9, 2021	December 10, 2021	December 22, 2021	December 22 2021	December 23-29, 2021	January 12, 2022	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	7,174,580.00			6,985,303.52			(SAC, PICE, NACAP & COA)	December 7, 2021		December 7, 2021			
2GO0011 10100295000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod North Rd - K0001 + 670 - K0002 + 307, K0003 + 377 - K0003		Yes	Competiti ve Bidding	October 14, 2021	October 21- 27, 2021	October 28, 2021	November 10, 2021	November 10 2021	November 11-12, 2021	December 6, 2021	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	5,288,080.00			5,023,675.96			(SAC, PICE, NACAP & COA)	October 22, 2021					
2GO0012 10100296000	+ 305 Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod North Rd - K0003 + 225 - K0003 + 377, K0003 + 395 - K0003	BCDEO	Yes	Competiti ve Bidding	N/A	October 21- 27, 2021	October 28, 2021	November 10, 2021	November 10 2021	November 11-13, 2021	November 29, 2021	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	2,444,120.00			2,370,796.40			(SAC, PICE, NACAP & COA)	October 22, 2021	October 22, 2021	October 22, 2021	October 22, 2021	, October 22, 2021	
22GO0013 110100297000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0001 + 865 - K0001 + 868, K0008 + 636 - K0008 + 670, K0008 + 700 - K0008 + 790		Yes	Competiti ve Bidding	October 14, 2021	October 21- 27, 2021	October 28, 2021	November 10, 2021	November 10 2021	November 11-13, 2021	November 29, 2021	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	5,624,220.00			5,343,008.62			(SAC, PICE, NACAP & COA)	October 22, 2021	October 22, 2021	October 22, 2021	October 22, 2021	, October 22, 2021	
22GO0014 110100298000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0001 + 868 - K0002 + 616, K0003 + 220 - K0003 + 277, K0008 + 670 - K0008 + 700		Yes	Competiti ve Bidding	October 14, 2021	October 21- 27, 2021		November 10, 2021	November 10 2021	November 11-16, 2021	November 29, 2021	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	15,978,900.00			15,179,995.00			(SAC, PICE, NACAP & COA)	October 22, 2021					
22GO0015 111100440000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sto Niño- Banago Rd (North) - K0001 + 030 - K0001 + 102, K0001 + 107 - K0001 + 720	BCDEO	Yes	Competiti ve Bidding	November 11 2021		November 26, 2021	December 9, 2021	December 9, 2021	December 10-16, 2021		February 3, 2022	February 4, 2022	February 14 2022	, February 22, 2022		GoP	27,972,140.00			26,900,550.22			(SAC, PICE, NACAP & COA)	23, 2021	-	23, 2021		23, 2021	
22G00016 112100282000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacolod-City Bdry Rd - (500428NR) Chainage 000 - Chainage 3285		Yes	Competiti ve Bidding	October 20, 2021	October 26- November 1, 2021	November 2, 2021	November 15, 2021	November 15 2021	November 16-18, 2021	December 2, 2021	February 15, 2022	February 16, 2022	February 2- 2022	, March 7, 2022		GoP	63,400,500.00			60,212,033.22	_		(SAC, PICE, NACAP & COA)	October 27, 2021	October 27, 2021	October 27, 2021	October 27, 2021	, October 27, 2021	
22GO0018 112100322000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - South Capitol Rd - (S00108NR) Chainage 282 - Chainage 502	d BCDEO	Yes	Competiti ve Bidding	October 20, 2021	October 26- November 1, 2021	November 2, 2021	November 15, 2021	November 15 2021	November 16-21, 2021	December 13, 2021	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	7,154,000.00			6,900,875.55			(SAC, PICE, NACAP & COA)	October 27, 2021					
2GO0022 504100930000	Rehabilitation/ Major Repair of Permanent Bridges - Lacson Circumferential Flyover (B00458NR) along Lacson Circumferential Flyover	n BCDEO	No	Competiti ve Bidding	December 10 2021	December 28, 2021 – January 3, 2022	January 4, 2022	January 25, 2022	January 25, 2022	January 26- 28, 2022	February 4, 2022	February 8, 2022	February 9, 2022	February 15 2022	, February 23, 2022		GoP	7,840,000.00			6,616,176.00			(SAC, PICE, NACAP & COA)			December 29, 2021		December 29, 2021	
2GO0023 004100931000	Rehabilitation/ Major Repair of Permanent Bridges - Mandalagan Br. 2 (800339NR) along Sto Niño-Banago Rd (North)	BCDEO	Yes	Competiti ve Bidding	N/A	November 12-18, 2021		December 3, 2021	December 3, 2021	December 6 7, 2021	December 21, 2021	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	1,470,000.00			1,416,591.85			(SAC, PICE, NACAP & COA)			November 17, 2021			
2GO0024 804100932000	Rehabilitation/ Major Repair of Permanent Bridges - Sum ag Br. 1 (B00482NR) along Bacolod South Rd	n- BCDEO	Yes	Competiti ve Bidding	October 14, 2021	October 21- 27, 2021	October 28, 2021	November 10, 2021	November 10 2021), November 11-15, 2021		January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	6,664,000.00			6,481,904.62			(SAC, PICE, NACAP & COA)	October 22, 2021					
2GO0025 05101641000	Widening of Permanent Bridges - Alangilan Br. (B00338NR) along Bacolod-City Bdry Rd	BCDEO	No	Competiti ve Bidding	January 20, 2022	January 22 30, 2022	January 31, 2022	February 11, 2022	February 11, 2022	February 14 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 8, 2022	March 15, 2022		GoP	25,872,000.00		_	24,578,400.00			(SAC, PICE, NACAP & COA)	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	, January 26, 2022	
22G00027 101107617000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Mandalagan River, Phase 3, Bacolod City	BCDEO	Yes	Competiti ve Bidding	October 25, 2021	November 2 8, 2021	November 9, 2021	November 22, 2021	November 22 2021	November 23-25, 2021	December 10, 2021	February 8, 2022	February 9, 2022	February 15 2022	, February 23, 2022		GoP	69,163,480.00			65,799,789.83			(SAC, PICE, NACAP & COA)	November 3, 2021	November 3, 2021		November 3, 2021		
22GO0028 101108293000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Magsungay River, Phase 6, Bacolod City	s h BCDEO	Yes	Competiti ve Bidding	October 14, 2021	October 21 27, 2021	October 28, 2021	November 10, 2021	November 10 2021	November 11-13, 2021		January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	44,113,720.00			41,908,034.00			(SAC, PICE, NACAP & COA)	October 22, 2021					
22GO0029 203102061000	Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Hilado St. (From B.S. Aquino Drive to Brgy. 23, leading to Mambukal Resort),	BCDEO	Yes	Competiti ve Bidding	October 14, 2021	October 21 27, 2021		November 10, 2021	November 10 2021), November 11-16, 2021	December 16, 2021	February 15, 2022	February 16 2022	February 2- 2022	March 7, 2022		GoP	77,200,000.00			73,335,099.05			(SAC, PICE, NACAP & COA)	October 22, 2021					

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS BACOLOD CITY DISTRICT ENGINEERING OFFICE REGIONAL OFFICE VI Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

Code (PAP) Contract ID	Procurement Project	PMO/ End- User	Is this an Early Procurem ent Activity? (Yes/No)	of Procur ement		Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Post Qua	Date of BAC Resolution Recommendi ng Award	Award		Notice to Proceed	tion & Accept		Total	ABC (PhP) MOOE	со	Total	ntract Cost (Phi MOOE	P) CO	List of Invited Observer	Pre-bid	Eligibilit	Sub/Ope n of Bids	Bid	Post	Delivery (Explaini from the
22GO0030 000203102062000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lopez Jaena St. (from B.S. Aquino to Hernaez St. leading to Mambukal Resort), Bacolod City, Negros Occidental		Yes	Competiti ve Bidding	October 20, 2021	October 26- November 1, 2021	November 2, 2021	November 15, 2021	, November 15, 2021	November 16-19, 2021	December 10, 2021	February 15, 2022	February 16, 2022	February 24 2022	, March 7, 2022		GoP	77,200,000.00			73,325,018.38			(SAC, PICE, NACAP & COA)	October 27, 2021	, October 27, 2021	October 27, 2021	October 27, 2021	October 27, 2021	
22GO0031 000203101694000	Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - B.S. Aquino Drive (From San Juan St. leading to Mambucal Resort), Bacolod City, Negros Occidental		Yes	Competiti ve Bidding	October 6, 2021	October 14- 20, 2021	October 21, 2021	November 4, 2021	November 4, 2021	November 5 11, 2021	December 27, 2021	February 3, 2022	February 4, 2022	February 10 2022	February 18, 2022		GoP	35,391,720.00			33,589,172.45			(SAC, PICE, NACAP & COA)	October 18, 2021	, October 18, 2021	October 18, 2021	October 18, 2021	October 18, 2021	
22GO0032 00215101832000	Construction of Road, BS Aquino Drive, Bacolod City	BCDEO	Yes	Competiti ve Bidding	November 29 2021	, December 3- 9, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-28, 2021	January 11, 2022	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	14,700,000.00			13,965,000.00			(SAC, PICE, NACAP & COA)	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	
22GO0033 00215101836000	Construction of Road, Corazon Aquino, Bacolod City	BCDEO	Yes	Competiti ve Bidding	November 29 2021	, December 3-9, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-28, 2021	January 11, 2022	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	14,700,000.00			13,964,999.99			(SAC, PICE, NACAP & COA)	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	
22GO0034 00215101837000	Construction of Road, JR Torres, Bacolod City	BCDEO	Yes	Competiti ve Bidding	November 29 2021	, December 3 9, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-28, 2021	January 17, 2022	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	9,800,000.00			9,310,000.00			(SAC, PICE, NACAP & COA)	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	
22GO0035 00215101838000	Construction of Road, San Sebastian St., Bacolod City	BCDEO	Yes	Competiti ve Bidding	November 29 2021	, December 3- 9, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-28, 2021	January 28, 2022	February 3, 2022	February 4, 2022	February 10 2022	February 18, 2022		GoP	9,800,000.00			9,310,000.00			(SAC, PICE, NACAP & COA)	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	
22GO0037 00221101407000	Construction of Local Road, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	October 14- 20, 2021	October 21, 2021	November 4, 2021	November 4, 2021	November 5- 6, 2021	November 23, 2021	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	4,950,000.00			4,862,193.64			(SAC, PICE, NACAP & COA)	October 18, 2021	October 18, 2021	October 18, 2021	October 18, 2021	October 18, 2021	
22GO0038 00221101408000	Construction of Local Road, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	October 14- 20, 2021	October 21, 2021	November 4, 2021	November 4, 2021	November 5 6, 2021	November 23, 2021	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		GoP	4,950,000.00			4,827,518.45			(SAC, PICE, NACAP & COA)	October 18, 2021	October 18, 2021	October 18, 2021	October 18, 2021	October 18, 2021	
22GO0039 00221101409000	Construction of Local Road, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	October 6, 2021	October 14- 20, 2021	October 21, 2021	November 4, 2021	November 4, 2021	November 5- 6, 2021	November 29, 2021	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		GoP	9,900,000.00			9,615,300.43			(SAC, PICE, NACAP & COA)	October 18, 2021	October 18, 2021	October 18, 2021	October 18, 2021	October 18, 2021	
22GO0040 00221101410000	Construction of Local Road, Barangay Singcang-Airport, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	November 29 2021	December 3- 9, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-29, 2021	January 11, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		GoP	9,900,000.00			9,602,732.10			(SAC, PICE, NACAP & COA)	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	
22GO0041 00221101414000	Construction of Local Road, Barangay Taculing, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	October 14- 20, 2021	October 21, 2021	November 4, 2021	November 4, 2021	November 5- 6, 2021	November 29, 2021	3anuary 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		GoP	4,950,000.00			4,839,822.76			(SAC, PICE, NACAP & COA)	October 18, 2021	October 18, 2021	October 18, 2021	October 18, 2021	October 18, 2021	
22GO0042 00226102544000	Construction of Multi-Purpose Building, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	February 16- 22, 2022	February 23, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 14, 2022	March 15, 2022	March 15, 2022	March 17, 2022	March 21, 2022		GoP	4,950,000.00			4,801,145.93			(SAC, PICE, NACAP & COA)	February 17, 2022		February 17, 2022	February 17, 2022	February 17, 2022	
22GO0043 00226102545000	Construction of Multi-Purpose Building, Phase 2, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	November 19-25, 2021	November 26, 2021	December 9, 2021	December 9, 2021	December 10-13, 2021	December 29, 2021	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,320,393.01			(SAC, PICE, NACAP & COA)	November 23, 2021	November 23, 2021	November 23, 2021		November 23, 2021	
22GO0044 00226102546000	Construction of Multi-Purpose Building, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	November 26 2021	December 1- 7, 2021	December 9, 2021	December 20, 2021	December 20, 2021	December 21-24, 2021	January 14, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		GoP	9,900,000.00			9,602,522.21			(SAC, PICE, NACAP & COA)	December 6, 2021	December 6, 2021	December 6, 2021	December 6, 2021	December 6, 2021	
22GO0045 00226102547000	Construction of Multi-Purpose Building, Barangay Singcang-Airport, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	January 24, 2022	January 30- February 5, 2022	February 7, 2022	February 18, 2022	February 18, 2022	February 16- 22, 2022	March 11, 2022	March 14, 2022	March 14, 2022	March 16, 2022	March 18, 2022		GoP	14,850,000.00			14,404,300.94			(SAC, PICE, NACAP & COA)	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022	
22GO0046 00226102548000	Construction of Multi-Purpose Building, Barangay Sum- Ag, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	January 17, 2022	January 20- 26, 2022	January 27, 2022	February 9, 2022	February 9, 2022	February 10, 2022	March 14, 2022	March 15, 2022	March 15, 2022	March 17, 2022	March 21, 2022		GoP	19,800,000.00			19,384,607.11			(SAC, PICE, NACAP & COA)	January 24, 2022	January 24, 2022	January 24, 2022	January 24, 2022	January 24, 2022	
22GO0047 00226102549000	Construction of Multi-Purpose Building, Barangay Villamonte, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	November 11 2021	November 19-25, 2021		December 9, 2021	December 9, 2021	December 10-15, 2021		January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022	ĺ	GoP	9,900,000.00			9,601,505.10			(SAC, PICE, NACAP & COA)		November 23, 2021				
22GO0048 00226102550000	Construction of Multi-Purpose Building, Negros Occidental Police Provincial Office, Barangay Estefania, Bacolod City, Negros Occidental		Yes	Competiti ve Bidding	N/A	December 10-16, 2021	December 17, 2021	December 29, 2021	December 29, 2021	January 3-5, 2022	January 14, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		GoP	4,950,000.00			4,829,718.29			(SAC, PICE, NACAP & COA)		December 13, 2021	December 13, 2021	December 13, 2021	December 13, 2021	
22GO0049 00226102551000	Construction of Multi-Purpose Building, Station 10, Barangay Felisa, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve	N/A	February 2- 8, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23- 24, 2022	March 4, 2022	March 4, 2022	March 7, 2022	March 14, 2022	March 18, 2022		GoP	4,950,000.00			4,575,653.59			(SAC, PICE, NACAP &	February 8, 2022	February 8,	February 8, 2022	February 8,	February 8,	
22GO0050 00226102552000	Rehabilitation of Multi-Purpose Building, Barangay 14, Bacolod City, Negros Occidental	BCDEO	Yes	Bidding Competiti ve	N/A	October 26- November	November 2, 2021	November 15, 2021	November 15, 2021	November 15-18, 2021	December 1, 2021	January 26, 2022	January 27, 2022	January 28, 2022	February 8,		GoP	4,950,000.00			4,800,867.44			(SAC, PICE, NACAP &		October 27, 2021				
22GO0051 00226102564000	Rehabilitation of Multi-Purpose Building, Barangay 35, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve	N/A	1, 2021 November 2- 8, 2021	1000 1000 1000 1000		November 22, 2021		December 1,	January 26, 2022	January 27, 2022	Teneral to Descrip	February 8, 2022		GoP	4,950,000.00			4,800,955.98	-		(SAC, PICE, NACAP &	November 3, 2021		November	November	November 3, 2021	
22GO0052 00229100125000	Construction of Public Water Supply Systems, Bacolod City, Negros Occidental	BCDEO	No	ve	December 10, 2021	December 28, 2021 - January 3,	January 4, 2022	January 25, 2022	January 25, 2022	January 26- 28, 2022	February 8,	February 8, 2022		February 15, 2022			GoP	9,900,000.00			9,652,500.00			(SAC, PICE, NACAP &	December	December 29, 2021	December	December	December	
22GO0053 00105200782000	Construction of Bacolod City DEO Extension Building, Bacolod City	BCDEO	Yes	Bidding Competiti ve	N/A	2022 October 21- 27, 2021	October 28, 2021		November 10, 2021	November 11-15, 2021	December	January 26, 2022		January 28, 2022			GoP	4,950,000.00			4,800,364.88	-		(SAC, PICE, NACAP &	October 22,	October 22,	October 22,	October 22, 0	October 22,	
22GO0054 00105200783000	Rehabilitation of Corazon Locsin Montelibano Memorial Regional Hospital, Bacolod City	BCDEO	No	Bidding Competiti ve	N/A	December 28, 2021 - January 3,	January 4, 2022	January 25, 2022	January 25, 2022	January 26- 31, 2022	= = =	= 5			February 23, 2022		GoP	2,970,000.00			2,880,615.60			COA) (SAC, PICE, NACAP &		December		2021 December		
22GO0056 00226102525000	Construction (Completion) of Multi-Purpose Building, Abkasa Elementary School, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Bidding Competiti ve Bidding	N/A	2022 December 10-16, 2021	December		December 29, 2021				January 27, 2022		February 8, 2022		GoP	1,980,000.00			1,920,600.00			(SAC, PICE, NACAP & COA)	December	29, 2021 December 13, 2021	December		December	



REGIONAL OFFICE VI Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

Code (PAP)	Procurement Project		Is this an						1	1		ment Activity	1 44 44	1.0	1	1	S	ourc	2 Y 1	ABC (PhP)			ntract Cost (Phi		List of				pt of Invita		Remarks
Contract ID		End- User	Procurement Activity? (Yes/No)	ement	Pre-Proc Conferenc e	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check			Post Qua	Date of BAC Resolution Recommend ng Award	Award		Notice to Proceed		ion & F	of Total	al	MOOE	со	Total	MOOE	со	Invited Observe s			t Sub/Op	e Bid s Evaluati on		/ Accept (Explaining of change from the APP)
22GO0057 002261025 <i>27</i> 000	Construction (Completion) of Multi-Purpose Building, Abkasa National High School, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 10-16, 2021	December 17, 2021	December 29, 2021	December 29 2021	, January 3-4, 2022	January 14, 2022	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022			GoP 1,980	,000.00			1,920,600.00			(SAC, PICE, NACAP & COA)	December	December 13, 2021			December 13, 2021	
22GO0058 00226102528000	Construction (Completion) of Multi-Purpose Building, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 17- 23, 2022	January 24, 2022	February 7, 2022	February 7, 2022	February 8- 10, 2022	February 24, 2022	, February 27, 2022	February 28, 2022	March 8, 2022	March 15, 2022			GOP 1,980	000.00			1,920,599.46			(SAC, PICE, NACAP & COA)	January 19 2022	January 19 2022	9, January 19 2022	January 19, 2022	January 19, 2022	
22GO0059 0226102529000	Construction (Completion) of Multi-Purpose Building, Barangay Montevista, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	November 19-25, 2021	November 26, 2021	December 9, 2021	December 9, 2021	December 10-14, 2021		January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022			GoP 1,980	000.00			1,920,600.00			(SAC, PICE, NACAP & COA)	November 23, 2021			November 23, 2021		
22GO0060 0226102530000	Construction (Completion) of Multi-Purpose Building, Fernando F. Gonzaga Elementary School, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 1- 7, 2021	December 9, 2021	December 20, 2021	December 20 2021	December 21-23, 2021	January 10, 2022	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		3	GoP 1,980,	000.00			1,337,103.39			(SAC, PICE, NACAP & COA)	December 6, 2021	December 6, 2021			December 6, 2021	
22GO0061 0226102531000	Construction (Completion) of Multi-Purpose Building, Generoso Villanueva Sr. National High School, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 3- 9, 2021	December 10, 2021	December 22, 2021	December 22 2021	December 23-27, 2021	January 6, 2022	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022			SoP 1,980,	00.000			1,918,636.13			(SAC, PICE, NACAP & COA)	December 7, 2021	December 7, 2021		December 7, 2021	December 7, 2021	
22GO0062 0226102532000	Construction (Completion) of Multi-Purpose Building, Kapisan Village, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 10-16, 2021	December 17, 2021	December 29, 2021	December 29 2021	, January 3-4, 2022	January 14, 2022	January 26, 2022	January 27, 2022	January 28 2022	February 8, 2022		9	5oP 1,980,	000.00			1,938,642.10			(SAC, PICE, NACAP & COA)	December 13, 2021	December 13, 2021	December 13, 2021		December 13, 2021	
22GO0063 0226102533000	Construction (Completion) of Multi-Purpose Building, Lucky Homes Subdivision, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	November 2- 8, 2021	November 9, 2021	November 22, 2021	November 22 2021	November 23-26, 2021	December 16, 2021	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022			5oP 1,980,	00.000			1,798,619.54			(SAC, PICE, NACAP & COA)	November 3, 2021	November 3, 2021		November 3, 2021	November 3, 2021	
22GO0064 0226102534000	Construction (Completion) of Multi-Purpose Building, Purok Arao, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	December 28, 2021 - January 3, 2022	January 4, 2022	January 25, 2022	January 25, 2022	January 26- 28, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 15 2022	February 23, 2022		1	GOP 1,980	00.000			1,919,125.00			(SAC, PICE, NACAP & COA)	December 29, 2021		December 29, 2021		December 29, 2021	
22GO0065 0226102535000	Construction (Completion) of Multi-Purpose Building, Purok Roma Barangay Singcang, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 10-16, 2021	December 17, 2021	December 29, 2021	December 29, 2021	, January 3-4, 2022	January 17, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		3	GoP 1,980	00.00			1,916,190.40			(SAC, PICE, NACAP & COA)	December 13, 2021			December 13, 2021	December 13, 2021	
22GO0066 0226102536000	Construction (Completion) of Multi-Purpose Building, Purok Sam Village, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	December 28, 2021 - January 3, 2022	January 4, 2022	January 25, 2022	January 25, 2022	January 26- 31, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 15 2022	February 23, 2022			GOP 1,980	000.00			1,916,291.00			(SAC, PICE, NACAP & COA)	December 6, 2021	December 6, 2021	December 6, 2021		December 6, 2021	
22GO0067 0226102537000	Construction (Completion) of Multi-Purpose Building, Purok St. Vincent, Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 10-16, 2021	December 17, 2021	December 29, 2021	December 29 2021	January 3-4, 2022	January 14, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022			GOP 1,980,	00.00			1,910,531.30			(SAC, PICE, NACAP & COA)	December 13, 2021	December 13, 2021		December 13, 2021	December 13, 2021	
22GO0068 0226102538000	Construction (Completion) of Multi-Purpose Building, Teofilo Gensoli National High School Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	November 19-25, 2021	November 26, 2021	December 9, 2021	December 9, 2021	December 10-13, 2021	January 3, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022			GOP 1,980,	00.00			1,920,480.89			(SAC, PICE, NACAP & COA)	November 23, 2021	November 23, 2021		November 23, 2021	November 23, 2021	
22GO0069 0226102539000	Construction (Completion) of Multi-Purpose Building, Vill. Esperanza Barangay Tangub, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 10-16, 2021	December 17, 2021	December 29, 2021	December 29, 2021	, January 3-4, 2022	January 14, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		(GOP 1,980,	00.00			1,920,596.14			(SAC, PICE, NACAP & COA)	December 13, 2021	December 13, 2021			December 13, 2021	
22GO0070 0226102540000	Construction (Completion) of Multi-Purpose Building, Vista Alegre Elementary School, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 1- 7, 2021	December 9, 2021	December 20, 2021	December 20, 2021	January 21- 23, 2022	January 11, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		(GOP 1,980,	00.00			1,940,284.19			(SAC, PICE, NACAP & COA)	December 6, 2021	December 6, 2021	December 6, 2021	December 6, 2021	December 6, 2021	
22GO0071 0226102541000	Construction of Multi-Purpose Building in Barangay Mandalagan, Bacolod City	BCDEO	Yes	Competiti ve Bidding	N/A	December 1- 7, 2021	December 9, 2021	December 20, 2021	December 20, 2021	December 21-23, 2021	February 4, 2022	February 8, 2022	February 9, 2022	February 15 2022	February 23, 2022		(SOP 4,950,	00.000			4,913,609.47			(SAC, PICE, NACAP & COA)	December 6, 2021	December 6, 2021		December 6, 2021	December 6, 2021	
22GO0072 0226102542000	Construction of Multi-Purpose Building in Barangay Singcang Airport, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 1- 7, 2021	December 9, 2021	December 20, 2021	December 20, 2021	December 21-27, 2022	January 31, 2022	February 3, 2022	February 4, 2022	February 10 2022	February 18, 2022		(ioP 4,950,	00.00			4,908,892.06			(SAC, PICE, NACAP & COA)	December 6, 2021	December 6, 2021	December 6, 2021	December 6, 2021	December 6, 2021	
22GO0073 0226102543000	Construction of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	February 16- 22, 2022	February 23, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 14, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		(ioP 4,950,	00.00			4,680,748.95			(SAC, PICE, NACAP & COA)	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	
22GO0074 0228100127000	Construction of Evacuation Center, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 10-16, 2021	December 17, 2021	December 29, 2021	December 29, 2021	January 3-4, 2022	January 17, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		(ioP 4,950,	00.00			4,699,071.38			(SAC, PICE, NACAP & COA)				December 13, 2021		
22GO0075 0229100114000	Construction of Public Water Supply System (Level II), Kaakbay Village, Barangay Mandalagan, Bacolod City, Negros Occidental		Yes	Competiti ve Bidding	N/A	December 10-16, 2021	December 17, 2021	December 29, 2021	December 29, 2021	January 3- 10, 2022	February 3, 2022	February 3, 2022	February 4, 2022	February 10, 2022	February 18, 2022			ioP 4,950,	00.00			4,787,033.70			(SAC, PICE, NACAP & COA)	December 13, 2021	December 13, 2021	December 13, 2021	December 13, 2021	December 13, 2021	
22GO0076 0229100117000	Construction of Public Water Supply System (Level II), Purok Bantud, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 17- 23, 2022	January 24, 2022	February 7, 2022	February 7, 2022	February 8- 12, 2022	February 25, 2022	February 28, 2022	March 1, 2022	March 8, 2022	March 15, 2022			OP 1,980,0	00.00			1,916,820.12			(SAC, PICE, NACAP & COA)	January 19, 2022	January 19, 2022	January 19, 2022	January 19, 2022	January 19, 2022	
22GO0077 0229100118000	Construction of Public Water Supply System (Level II), Purok Kabutungan Hda Dacudao, Barangay Vista Alegre Bacolod City, Negros Occidental	BCDEO	Yes	Competiti ve Bidding	N/A	December 10-16, 2021	December 17, 2021	December 29, 2021	December 29, 2021	January 3- 10, 2022	February 3, 2022	February 3, 2022	February 4, 2022	February 10, 2022	February 18, 2022		0	oP 4,950,0	00.00			4,801,004.60			(SAC, PICE, NACAP & COA)	December 13, 2021	December 13, 2021	December 13, 2021		December 13, 2021	
22GO0079 0101107616000	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Revetment with Floodwall in Banago Creek, Phase 3, Bacolod City		No	Competiti ve Bidding	December 10, 2021	December 28, 2021 - January 3, 2022	January 4, 2022	January 25, 2022	January 25, 2022	January 26- 31, 2022	February 8, 2022	February 9, 2022	February 10, 2022	February 21, 2022	March 1, 2022		6	oP 58,857,2	80.00			55,272,830.57			(SAC, PICE, NACAP & COA)			December 29, 2021		December 29, 2021	
22GO0080 0203101229000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Arceo-Alegria Road leading Murcia Proper gateway to various Mountain Resort, Bacoldd City, Negros Occidental		No	Competiti ve Bidding	January 24, 2022	January 30- February 5, 2022	February 7, 2022	February 18, 2022	February 18, 2022	February 21, 2022	February 28, 2022	March 14, 2022	March 14, 2022	March 16, 2022	March 18, 2022		G	oP 19,600,0	00.00			19,192,435.40			(SAC, PICE, NACAP & COA)	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022	
22GO0081 0203102060000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Hernaez Street leading to Murcia Proper and Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	January 20, 2022	January 27- February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16- 18, 2022	February 28, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		G	oP 70,145,8	50.00			68,584,020.11			(SAC, PICE, NACAP & COA)	January 28, 2022	January 28, 2022	January 28, 2022	January 28, 2022	January 28, 2022	
22GO0082 00215101839000	Improvement of GM Cordova Ave. (Buri Road), Mandalagan, Bacolod City	BCDEO	No	Competiti ve Bidding	February 11, 2022	February 16- 22, 2022	February 23, 2022	March 8, 2022	March 8, 2022	March 9-10, 2022	March 14, 2022	March 15, 2022	March 15, 2022	March 17, 2022	March 21, 2022		G	oP 49,000,0	00.00			46,516,643.02			(SAC, PICE, NACAP & COA)	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022	



REGIONAL OFFICE VI Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

Code (PAP) Contract ID	Procurement Project	End-	Is this ar Early Procuren ent Activity? (Yes/No)	of Procur ement	Pre-Proc Conference e	Ads/Posi of IAEB	t Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Post Qua	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Deliv Ins ery/ tio Comp Acc letion an	1 & Funds ept	Total	ABC (PhP) MOOE	со	Coi Total	ntract Cost (Phi MOOE	CO CO	List of Invited Observer s		Eligibilit	Sub/Ope n of Bids	Bid	Post	Delivery (Explaini y Accept g change from the APP)
22GO0083 0110100299000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0005 + (-915) - K0005 + (-138)	BCDEO	Yes	Competiti ve Bidding	N/A	November 19-25, 202		December 9, 2021	December 9, 2021	December 10-13, 2021	January 6, 2022	January 26, 2022	January 27, 2022	January 28, 2022	February 8, 2022		GoP	1,332,800.00			1,292,816.00			(SAC, PICE, NACAP & COA)	November 23, 2021			November 23, 2021	November 23, 2021	
22GO0091 20101108290000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay 14, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	February 11 2022	, February 10 22, 2022	6- February 23, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 14, 2022	March 15, 2022	March 15, 2022	March 17, 2022	March 21, 2022		GoP	8,820,000.00			8,561,127.93			(SAC, PICE, NACAP & COA)	February 17, 2022	February 17, 2022		February 17, 2022	February 17, 2022	
22GO0092 0102100974000	Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00097NR) - K0009 + 617 - K0011 + 520	BCDEO	No	Competiti ve Bidding	January 11, 2022	January 17 23, 2022	- January 24, 2022	February 7, 2022	February 7, 2022	February 8- 11, 2022	February 21, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	38,313,100.00	= = =		37,220,886.70			(SAC, PICE, NACAP & COA)	January 19, 2022	January 19, 2022	, January 19, 2022	January 19, 2022	, January 19, 2022	
22GO0093 0209100376000	Off-Carriageway Improvement: Shoulder Paving / Construction along Bacolod-City Bdry Rd (S00096NR) K0006 + 220 · K0007 + 130, K0008 + 605 · K0008 + 989, K0009 + 228 · K0009 + 798	BCDEO	No	Competiti ve Bidding	January 20, 2022	January 22 30, 2022	- January 31, 2022	February 11, 2022	February 11, 2022	February 12- 15, 2022	February 24, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	19,600,000.00			18,620,000.00	= =		(SAC, PICE, NACAP & COA)	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	
22GO0094 20101108291000	Construction of Revetment with Floodwall along Mambuloc Creek, Phase 2, Bacolod City	BCDEO	No	Competiti ve Bidding	January 17, 2022	January 20 26, 2022	January 27, 2022	February 9, 2022	February 9, 2022	February 10- 11, 2022	February 21, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	16,331,700.00			15,515,114.99			(SAC, PICE, NACAP & COA)	January 24, 2022	January 24, 2022	, January 24, 2022	January 24, 2022	, January 24, 2022	
22GO0095 00207100792000	Construction of Multi-Purpose Building, Bacolod City Police Office, Negros Occidental	BCDEO	No	Competiti ve Bidding	January 17, 2022	January 20 26, 2022	January 27, 2022	February 9, 2022	February 9, 2022	February 10- 14, 2022	February 24, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	9,900,000.00			9,355,501.25			(SAC, PICE, NACAP & CDA)	January 24, 2022	January 24, 2022	, January 24, 2022	January 24, 2022	, January 24, 2022	
22GO0096 00215101833000	Construction of Road, Brgy. Bata, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 17 23, 2022	January 24, 2022	February 7, 2022	February 7, 2022	February 8- 11, 2022	February 18, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,900,000.00			4,753,000.00			(SAC, PICE, NACAP & COA)	January 19, 2022	January 19, 2022	, January 19, 2022	January 19, 2022	, January 19, 2022	
22GO0097 00215101834000	Construction of Road, Brgy, Granada, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 17 23, 2022	- January 24, 2022	February 7, 2022	February 7, 2022	February 8- 11, 2022	February 21, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,900,000.00			4,720,395.79			(SAC, PICE, NACAP & COA)	January 19, 2022	January 19, 2022	, January 19, 2022	January 19, 2022	, January 19, 2022	
22GO0098 00215101835000	Construction of Road, Brgy, Singcang-Airport, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 17 23, 2022	- January 24, 2022	February 7, 2022	February 7, 2022	February 8- 9, 2022	February 24, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,900,000.00			4,752,996.96			(SAC, PICE, NACAP & COA)	January 19, 2022	January 19, 2022	, January 19, 2022	January 19, 2022	, January 19, 2022	
22GO0099 00220100836000	Construction of Multi-Purpose Building in Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	8, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23- 24, 2022	March 4, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,900,000.00			4,698,240.00		=	(SAC, PICE, NACAP & COA)	February 8, 2022	February 8, 2022	, February 8, 2022	February 8, 2022	February 8, 2022	
22GO0101 00220100838000	Construction of Multi-purpose Building, Brgy. Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 30 February 5 2022	February 7, 2022	February 18, 2022	February 18, 2022	February 21, 2022	February 28, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,900,000.00			4,687,944.67			(SAC, PICE, NACAP & COA) (SAC, PICE,	February 8, 2022	February 8, 2022	, February 8, 2022	February 8, 2022	February 8, 2022	
22GO0103 00220100840000	Construction of Multi-purpose Building, LTO, Bacolod City Office, Negros Occidental	BCDEO	No	ve Bidding Competiti	N/A	February 2 8, 2022	February 10, 2022	2022	February 22, 2022	February 23- 24, 2022	March 4, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,900,000.00			4,851,000.00			NACAP & COA) (SAC, PICE,	2022	2022	2022	2022	, February 8, 2022	
22GO0105 00221101411000	Construction of Road, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	ve Bidding Competiti	January 20, 2022	30, 2022	2022	February 11, 2022	2022	18, 2022	2022	March 21, 2022	2022	March 23, 2022	March 25, 2022		GoP	10,890,000.00			10,563,300.00			NACAP & COA) (SAC, PICE,	2022	2022	, January 26, 1 2022	2022	2022	
22GO0106 00221101412000	Construction of Footbridge, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	No	ve Bidding Competiti	N/A	January 22 30, 2022	2022	February 11, 2022	February 11, 2022	15, 2022	2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,801,500.00			NACAP & COA) (SAC. PICE.	2022	2022	, January 26, 2 2022	2022	2022	
22GO0107 00221101413000	Construction of Local Roads/Drainage, Bacolod City, Negros Occidental	BCDEO	No	ve Bidding Competiti	January 17, 2022	26, 2022	2022	February 9, 2022	February 9, 2022	11, 2022	2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	19,800,000.00			18,810,000.00			NACAP & COA) (SAC, PICE,	2022	January 24, 2022	2022	2022	January 24, 2022	
22GO0108 00225100514000	Construction of Drainage System, Bacolod City, Bacolod City, Negros Occidental	BCDEO	No	ve Bidding Competiti	January 17, 2022	26, 2022	January 27, 2022	February 9, 2022	2022	11, 2022	2022	March 21, 2022	2022	March 23, 2022	March 25, 2022		GoP	16,830,000.00		_	16,308,270.00			NACAP & COA) (SAC. PICE.	2022	2022	2022	January 24, 2022	2022	
22GO0109 00225100515000	Construction of Drainage System with Footbridge, Bacolod City, Negros Occidental	BCDEO	No	ve Bidding Competiti	N/A	January 20 26, 2022 January 30	2022	February 9, 2022	February 9, 2022	14, 2022	2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,749,431.31		_	NACAP & COA)	2022	January 24, 2022	2022	January 24, 2022	2022	
00226102553000	Construction of Multi-Purpose Building in Brgy. Estefania, Bacolod, Negros Occidental Construction of Multi-purpose Building, Criminal	BCDEO	No	ve Bidding Competiti	N/A	February 5 2022	2022	2022	2022	2022	2022	March 21, 2022	2022	March 23, 2022 March 23,	March 25, 2022 March 25,		GoP	4,950,000.00			4,460,838.14			NACAP & COA) (SAC, PICE,	2022	2022	February 2, 1	2022	2022	
22GO0111 00226102554000	Investigation and Detection Group Office, Bacolod City, Negros Occidental		No	ve Bidding Competiti	N/A	8, 2022	2022	February 22, 2022	2022	25, 2022	2022	March 21, 2022	March 21, 2022 March 21,	2022 March 23,	2022 March 25,		GoP	4,950,000.00			4,598,011.15			NACAP & COA) (SAC, PICE,	2022	2022	February 8, F	2022	2022	
22GO0112 00226102555000	Construction of Multi-purpose Building, Barangay Cabug, Bacolod City, Negros Occidental Construction of Multi-purpose Building, PNP Police	BCDEO	No	ve Bidding Competiti	N/A	8, 2022	February 10, 2022	2022	February 22, 2022 February 9,	25, 2022 February 10-	2022 February 23	March 21, 2022	2022 March 21,	2022 March 23,	2022 March 25,		GoP	4,950,000.00			4,815,325.44			NACAP & COA) (SAC, PICE,	2022	2022	January 24, 3	2022	2022	
22GO0114 00226102558000	Station, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	No	ve Bidding Competiti	N/A	26, 2022	2022 5. February 23	2022	2022 March 8	15, 2022 March 9-10,	2022 March 18	March 21, 2022	2022	2022 March 23,	2022 March 25,		GoP	4,950,000.00		-	4,801,026.10			NACAP & COA) (SAC, PICE,	2022	2022	2022 February	2022 February	2022 February	
22GO0115 00226102559000 22GO0116	Construction of Multi-Purpose Building, Brgy. Montevista, Bacolod City, Negros Occidental Construction of Multi-Purpose Building, Brgy. 29, Bacolod	BCDEO		ve Bidding Competiti	N/A	22, 2022 January 30	2022 February 7.	March 8, 2022 February 18,	2022 February 18,	2022	2022 February 28	March 21, 2022	2022	2022 March 23,	2022 March 25,		GoP	4,950,000.00	-		4,800,311.71			NACAP & COA) (SAC, PICE,		17, 2022	17, 2022	17, 2022	17, 2022 February 2,	×
00226102560000 22GO0117	City, Negros Occidental Rehabilitation of Multi-Purpose Building, Brgy Alijis,	BCDEO	No No	ve Bidding Competiti ve	N/A N/A	January 30 February 5	2022 February 7,	2022 February 18,	2022 February 18,	2022 February 21,	2022 February 28,	March 21, 2022	2022 March 21,	2022 March 23,	2022 March 25,		GoP	4,950,000.00			4,800,813.19 4,799,596.64			COA)	2022 February 2,	2022 February 2,	2022 February 2, F	2022 February 2,	2022 February 2,	
00226102561000 22GO0118	Bacolod City, Negros Occidental Rehabilitation of Multi-Purpose Building, Brgy	BCDEO	OF IS	Bidding Competiti ve	N/A	2022 January 30 February 5	2022 February 7,	2022 February 18,	2022 February 18,		February 28,	March 21, 2022		2022 March 23,	2022 March 25,		GoP	4,950,000.00			4,800,977.46			COA)	2022 February 2,			2022 February 2,		
00226102562000 22GO0119	Handumanan, Bacolod City, Negros Occidental Construction of Multi-Purpose Building, Las Palmas Subd.	1	No	Bidding Competiti ve	March 1,	2022 March 5-13	2022 , March 14,	2022 March 25,	2022 March 25,	2022 March 28-	2022	May 10, 2022	2022 May 11, 2022	2022 May 16,	2022 May 20, 2022		GoP	9,900,000.00			9,604,252.99			COA) (SAC, PICE, NACAP &		2022 March 9,		2022 March 9,	2022 March 9,	
0226102563000 22GO0120	Brgy. Taculing, Bacolod City, Negros Occidental Construction of Multipurpose Building in Brgy. Mansilingan, Bacolod Negros Occidental	BCDEO	10000	Bidding Competiti ve Bidding	2022 N/A	January 30 February 5, 2022	2022 February 7, 2022	2022 February 18, 2022	2022 February 18, 2022	30, 2022 February 21, 2022	February 78	March 21, 2022		2022 March 23, 2022	2022 March 25, 2022		GoP	4,950,000.00			4,814,564.44	-		COA) (SAC, PICE, NACAP & COA)	2022 February 2, 2022	2022 February 2, 2022	2022 February 2, F 2022	2022 February 2, 2022	2022 February 2, 2022	



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS BACOLOD CITY DISTRICT ENGINEERING OFFICE REGIONAL OFFICE VI Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

Code (PAP)	Procurement Project		Is this ar	n Mode						Actua	al Procuren	ment Activity				20 00	Sourc		ABC (PhP)		Co	ntract Cost (PhP)	List of		Dat	e of Recei	pt of Invita		Rema
Contract ID		End- User	Procurent ent Activity?	ement	Pre-Proc Conferenc e			Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qua	Date of BAC Resolution Recommendi ng Award	Award	Contract Signing			g Funds	Total	MOOE	со	Total	MOOE	со	Invited Observer s			Sub/Ope n of Bids	e Bid Evaluati on	Post Qual	/ Accept g char from APF
22GO0121 300229100115000	Construction of Public Water Supply System (Level II) Brgy, Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 17- 23, 2022	January 24, 2022	February 7, 2022	February 7, 2022	February 8- 11, 2022	February 18, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,790,134.20			(SAC, PICE, NACAP & COA)	January 19, 2022	January 19, 2022	, January 19, 2022), January 19, 2022	, January 19, 2022	
22GO0122 00229100116000	Construction of Public Water Supply System (Level II) Brgy. Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 27- February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16- 18, 2022	February 28, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,801,336.70			(SAC, PICE, NACAP & COA)	January 28, 2022	January 28, 2022	, January 28, 2022	3, January 28, 2022	January 28, 2022	
22GO0123 000229100119000	Construction of Public Water Supply System (Level II), Barangay Villamonte, Bacolod City, Negros Occidental		No	Competiti ve Bidding	N/A	January 17- 23, 2022	January 24, 2022	February 7, 2022	February 7, 2022	February 7- 11, 2022	February 18, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,790,134.20			(SAC, PICE, NACAP & COA)	January 19, 2022	January 19, 2022	January 19, 2022	January 19, 2022	, January 19, 2022	
22GO0124 800229100120000	Construction of Public Water Supply System (Level II), Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 22- 30, 2022	January 31, 2022	February 11, 2022	February 11, 2022	February 14- 15, 2022	February 22, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,801,336.70			(SAC, PICE, NACAP & COA)	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	
22GO0125 300229100121000	Construction of public Water Supply System (Level II), Barangay Taculing, Bacolod City, Negros Occidental		No	Competiti ve Bidding	N/A	January 17- 23, 2022	January 24, 2022	February 7, 2022	February 7, 2022	February 8- 11, 2022	February 18, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,790,134.20			(SAC, PICE, NACAP & COA)	January 19, 2022	January 19, 2022	, January 19, 2022	January 19, 2022	, January 19, 2022	
22GO0126 300229100122000	Completion of public Water Supply System (Level II), Barangay Mandalagan, Bacolod City, Negros Occidental		No	Competiti ve Bidding	N/A	January 22- 30, 2022	January 31, 2022	February 11, 2022	February 11, 2022	February 11- 16, 2022	February 28, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	1,980,000.00			1,720,301.40			(SAC, PICE, NACAP & COA)	January 26, 2022	January 26, 2022	January 26, 2022), January 26, 2022	, January 26, 2022	
22GO0127 800229100123000	Construction of Public Water Supply System (Level II), Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	January 27- February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16- 18, 2022	February 28, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,801,336.70			(SAC, PICE, NACAP & COA)	January 28, 2022	January 28, 2022	January 28, 2022	January 28, 2022	, January 28, 2022	
22GO0128 300229100124000	Construction of Public Water Supply System (Level II), Barangay Handumanan, Bacolod City, Negros Occidenta	BCDEO	No	Competiti ve Bidding	N/A	January 17- 23, 2022	January 24, 2022	February 7, 2022	February 7, 2022	February 8- 11, 2022	February 18, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	4,950,000.00			4,790,134.20			(SAC, PICE, NACAP & COA)	January 19, 2022	January 19, 2022	January 19, 2022	January 19, 2022	, January 19, 2022	
22GO0129 320101108292000	Construction of Revetment with Floodwall including improvement of Riverbank (w/ Esplanade) along Sum-ad- River, Phase 2, Bacolod City	g BCDEO	No	Competiti ve Bidding	January 17, 2022	January 20- 26, 2022	January 27, 2022	February 9, 2022	February 9, 2022	February 10- 15, 2022	February 23, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	49,000,000.00			46,550,014.16			(SAC, PICE, NACAP & COA)	January 24, 2022	January 24, 2022	, January 24, 2022	January 24, 2022	January 24, 2022	
22GO0130 320101107620000	Drainage Improvements for Barangay Roads at Bacoloo City	BCDEO	No	Competiti ve Bidding	January 20, 2022	January 22- 30, 2022	January 31, 2022	February 11, 2022	February 11, 2022	February 14- 16, 2022	February 28, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 25, 2022		GoP	72,949,175.00			71,119,871.91			(SAC, PICE, NACAP & COA)	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	
22GO0135 300226102556000	Construction of Multi-Purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	February 2- 8, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23- 24, 2022	March 2, 2022	March 2, 2022	March 3, 2022	March 8, 2022	March 15, 2022		GoP	4,950,000.00			4,800,260.95			(SAC, PICE, NACAP & COA)	February 8, 2022	February 8, 2022	February 8, 2022	, February 8, 2022	February 8, 2022	
22GO0137 300220100839000	Construction of Multi-purpose Building, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	March10-16, 2022	March 17, 2022	March 29, 2022	March 29, 2022	March 30- 31, 2022	April 8, 2022	May 10, 2022	May 11, 2022	May 16, 2022	May 20, 2022		GoP	4,900,000.00			4,774,030.34			(SAC, PICE, NACAP & COA)	March 10, 2022	March 10, 2022	March 10, 2022	March 10, 2022	March 10, 2022	
22GO0139 300226102557000	Completion of Multi-purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Bidding	N/A	March 30- April 5, 2022	April 6, 2022	April 19, 2022	April 19, 2022	April 20-21, 2022	April 28, 2022	May 10, 2022	May 11, 2022	May 16, 2022	May 20, 2022		GoP	2,475,000.00			2,400,114.40			(SAC, PICE, NACAP & COA)	April 5, 2022	April 5, 2022	April 5, 2022	April 5, 2022	April 5, 2022	
22G00171 300220100841000	Construction (Completion) of Multi-Purpose Building (Bacolod Museum), Brgy. Tangub, Bacolod City, Negros Occidental	s BCDEO	No	Competiti ve Bidding	February 16, 2022	February 17 23, 2022	February 24, 2022	March 14, 2022	March 14, 2022	March 15- 16, 2022	March 18, 2022	March 21, 2022	May 16, 2022	May 25, 2022	June 1, 2022		GoP	49,000,000.00			48,034,332.24			(COA, ICNGO, NACAP, RAFEA &	February 17, 2022	February 17, 2022		February 17, 2022	February 17, 2022	
	Occidental			bidding										Total Alk	oted Budget	of Procurement	t Activities					1.0	592,874,265.00	CCWI)						
														ontract Price	of Procuren	nent Activities get - Total Cont	Conducted					1,	529,488,005.67 63,386,259.33							
														ge (10tal		,							03/300/233/03							
OMPLETED	PROCUREMENT ACTIVITIES (DA)		1	Competiti		January 27-																		(SAC. PICE.						
22GO0132 300116201297000	Construction of Brgy. Alangilan FMR, Brgy. Alangilan, Bacolod City	BCDEO	No	ve Biddina	January 20, 2022	February 2, 2022	February 3, 2022	March 14, 2022	March 14, 2022	March 15, 2022	March 17, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 23, 2022			9,950,000.00			9,651,428.21			NACAP, DA & COA)	January 28, 2022	January 28, 2022	2022	, January 28, 2022	2022	
22GO0133 00116201297000	Concreting of Brgy. Granada FMR, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Biddina	January 20, 2022	January 27- February 2, 2027	February 3, 2022	March 14, 2022	March 14, 2022	March 15, 2022	March 17, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 23, 2022			14,925,000.00			14,477,250.00			(SAC, PICE, NACAP, DA & COA)	January 28, 2022	January 28, 2022	January 28, 2022	, January 28, 2022	January 28, 2022	
22GO0134 300116201297000	Concreting of Brgy. Vista Alegre FMR, Brgy. Vista Alegre Bacolod City, Negros Occidental	BCDEO	No	Competiti ve Biddina	January 20, 2022	January 27- February 2, 2022	February 3, 2022	March 14, 2022	March 14, 2022	March 15, 2022	March 17, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 23, 2022			14,925,000.00			14,407,494.76			(SAC, PICE, NACAP, DA & COA)	January 28, 2022	January 28, 2022	January 28, 2022	, January 28, 2022	January 28, 2022	
22GO0136 000116201297000	Concreting of Brgy. Alangilan FMR, Brgy. Alangilan, Bacolod City, Negros Occidental	BCDEO	No	Competiti ve	January 20, 2022	January 27- February 2,	February 3, 2022	March 14, 2022	March 14, 2022	March 15, 2022	March 17, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 23, 2022			11,940,000.00			11,701,200.00			(SAC, PICE, NACAP, DA &	January 28, 2022	January 28, 2022	January 28, 2022	January 28, 2022	January 28, 2022	
22GO0138 000116201297000	Concreting of Hda. Mirasol to Sto. Domingo, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	No	Biddina Competiti ve	March 14, 2022	2022 March 22- 28, 2022	March 30	April 11, 2022		April 12	April 25, 2022	May 10, 2022	May 11, 2022	May 16, 2022	May 20, 2022			9,950,000.00			9,651,134.20			MALAF, DA &				March 28, 2022		
	Granada, becolor city, negros occidental			Bidding	2022	20, 2022	LULL			2.002	2022			Total Alk	oted Budget	of Procurement	-						61,690,000.00	COA)	2022	2022	2024	2022	LULL	
																nent Activities (jet - Total Cont							59,888,507.17 1,801,492.83							
N-GOING P	ROCUREMENT ACTIVITIES (CO)																1											_		
22GO0140 00213100010000	Construction/Rehabilitation/Improvement of Facilities fo Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities		No	Competiti ve Bidding	N/A	June 4-10, 2022	June 13, 2022	June 27, 2022	June 27, 2022											1,809,375.00				(SAC, PICE, NACAP & COA)						
	cazers, menung serata responsive ventoes			Didding										Total Allo	ted Budget	of Procurement	Activities						1,809,375.00							
	D SERVICES																													
	PROCUREMENT ACTIVITIES																	-	_											
OMPLETED 0001	PROCUREMENT ACTIVITIES Supply of various spare parts for use in the repair of service vehicle Toyota Fortuner 4×2 2. 2011 Model with temporary plate no. 060402 assigned to the Procuremen		No	Shopping	N/A	18-Jan-22	N/A	25-Jan-22	25-Jan-22	26-Jan-22	Jan. 27-28, 2022	31-Jan-22	31-Jan-22	02-Feb-22	24-Feb-22		EAO	25,434.00		25,434.00	15,150.00		15,150.00							
0001 320101106894000.EAC)	Supply of various spare parts for use in the repair of service vehicle Toyota Fortuner 4×2 2, 2011 Model with	nt Unit Quality	No.	Shopping	N/A	18-Jan-22 24-Feb-22	N/A N/A	25-Jan-22 03-Mar-22		20-3811-22	Jan. 27-28, 2022 Mar. 7-11,	31-Jan-22					EAO	25,434.00 37,581.60		25,434.00 37,581.60			15,150.00 37,503.00							



REGIONAL OFFICE VI Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

Code (PAP)	Procurement Project	PMO/	Is this an	Mode						Actu	al Procurem	ent Activity				Sour		ABC (PhP)			ntract Cost (PhP)		List of			of Receipt		Doct 1	Delivery (E	Remark (Explain
Contract ID	Procurement Project	End- User	Early Procurem		Pre-Proc Conferenc e	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check		Bid Evaluatio n	Post Qua	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Proceed	Deliv Inspec ery/ tion & Comp Accept letion ance e of Fund	Total s	MOOE	со	Total	MOOE	со	Observer s	Pre-bid Conf	Eligibilit y Check	n of Bids	Evaluati on	Post Qual	/ Accept 9	g change from the APP)
22GGO0001 (2101100677000.EAC) (21011100678000.EAC)	Labor services for the ENGINE MOTOR GENERAL OVERHAULING (INCLUDING MACHINING WORKS), CALIBRATION, REPLACEMENT OF FUEL INJECTOR FOR SERVICE VEHICLE TOYOTA H-ILUX PICK-UP JRD MDL 2006 WITH TEMP. PLATE NO. 060406 ASSIGNED TO CONSTRUCTION SECTION, DPWH-BACOLOD CITY DEO		No	NP-53.9 - Small Value Procurem ent NP-53.9 -	N/A	25-Feb-22	N/A	04-Mar-22	04-Mar-22	04-Mar-22	04-Mar-22	07-Mar-22	07-Mar-22	09-Mar-22	10-Mar-22	EAO	87,630.00		87,630.00	85,000.00		85,000.00								
	Purchase of Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Admin. Section	No	Small Value Procurem ent	N/A	08-Mar-22	N/A	15-Mar-22	15-Mar-22	16-Mar-22	Mar. 17-18, 2022	21-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	EAO	558,427.00		558,427.00	344,381.00		344,381.00								
PO101108290000.EAC	Purchase of Office Furniture and Fixtures for use in various Sections and Units of DPWH-Bacolod City District Engineering Office	Admin. Section	No	NP-53.9 - Small Value Procurem	N/A	08-Mar-22	N/A	15-Mar-22	15-Mar-22	16-Mar-22	Mar. 17-18, 2022	21-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	EAO	787,950.00		787,950.00	686,225.00		686,225.00								
0005 (Purchase of Spare Parts for Preventive Maintenance of Office Equipment in Finance Unit, DPWH - Bacolod City District Engineering Office (Develop INEO 206	Finance	No	Direct Contracti ng	N/A	08-Mar-22	N/A	15-Mar-22	15-Mar-22	16-Mar-22	Mar. 17-18, 2022	21-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	EAO	42,789.00		42,789.00	42,789.00		42,789.00								
0006	Photoconier) LOT 1: Purchase of Construction and Electrical Supplies for use in the Repair and Maintenance of DPWH-Bacolod City District Engineering Office	Admin. Section	No	NP-53.9 - Small Value Procurem	N/A	08-Mar-22	N/A	15-Mar-22	15-Mar-22	16-Mar-22	Mar. 17-18, 2022	21-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	EAO	144,613.40		144,613.40	143,640.00		143,640.00								
00203101694000 EAO	LOT 2: Purchase of Construction and Electrical Supplies for use in the Repair and Maintenance of DPWH-Bacolod City District Engineering Office	Admin. Section	No	NP-53.9 - Small Value Procurem	N/A	08-Mar-22	N/A	15-Mar-22	15-Mar-22	16-Mar-22	Mar. 17-18, 2022	21-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	EAO	83,576.00		83,576.00	82,640.00	6	82,640.00								
0007	Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the second quarter of 2022	Admin. Section	No	Shopping NP-53.9 -	N/A	08-Mar-22	N/A	15-Mar-22	15-Mar-22	16-Mar-22	Mar. 17-18, 2022	21-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	EAC	29,250.00		29,250.00	24,375.00		24,375.00								
0010 00215103832000.EAO	Supply of photocopier machine to be use in Finance Section, DPWH-Bacolod City District Engineering Office	Finance	No	Small Value Procurem	N/A	10-Mar-22	N/A	17-Mar-22	17-Mar-22	18-Mar-22	Mar. 21-22, 2022	23-Mar-22	23-Mar-22	24-Mar-22	28-Mar-22	EAC	320,000.00		320,000.00	179,000.00		179,000.00								
012 200000100017000	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maint. Section	No	Procurem Pro	N/A	30-Mar-22	N/A	04-Apr-22	04-Apr-22	05-Apr-22	Apr. 6-7, 2022	08-Apr-22	08-Apr-22	11-Apr-22	04/13/2022	мою	E 200,000.00	200,000.00		177,425.00	177,425.00									
0013 20101107620000±AO 00221101409000±AO	To purchase supply of Diesel Fuel for use in various service vehicles of DPWH Bacolod City DEO	Admin. Section	No	Small Value Procurem	N/A	30-Mar-22	N/A	04-Apr-22	04-Apr-22	05-Apr-22	Apr. 6-7, 2022	08-Apr-22	08-Apr-22	11-Apr-22	04/13/2022	EAC	440,000.00	0	440,000.00	390,335.00	0	390,335.00								
	Supply of Diesel Fuel for use in various Service Vehicles of DPWH-Bacolod City District Engineering Office	Admin. Section	No	Competiti ve Bidding NP-53.9	N/A	04-Apr-22	11-Apr-22	25-Apr-22	25-Apr-22	26-Apr-22	Apr. 27-29, 2022	02-May-22	03-May-22	16-May-22	18-May-22	EAC	1,648,592.00		1,648,592.00	1,615,752.40		1,615,752.40								
	To purchase Gasoline Fuel for use in various Service Vehicles of DPWH-Bacolod City District Engineering Office	Maint. Section	No	Small Value Procurem ent	N/A	05-Apr-22	N/A	12-Apr-22	12-Apr-22	13-Apr-22	Apr. 18-19, 2022	20-Apr-22	21-Apr-22	25-Apr-22	27-Apr-22	мос	E 199,937.50	199,937.50		199,640.45	199,640.45									
016 200000100017000	Lot 1 & Lot 2: Supply of materials for use in Patching of Potholes in various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maint.	No	NP-53.9 - Small Value Procurem ent	N/A	17-May-22	N/A	24-May-22	24-May-22	27-May-22	May 30-June 03, 2022	06-Jun-22	07-Jun-22	10-Jun-22	14-Jun-22	мох	€ 439,000.00	3 439,000.00		438,000.00	0 438,000.00									
200000190017000	Lot 1 & Lot 2: Supply of materials for use in Patching of Potholes in various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maint.	No	NP-53.9 - Small Value Procurem ent	N/A	17-May-22	N/A	24-May-22	24-May-22	27-May-22	May 30-June 03, 2022	06-Jun-22	07-Jun-22	10-Jun-22	14-Jun-22	MOC	E 374,620.00	374,620.00		370,595.00	0 370,595.00									
017 200000100017000	Supply of materials for use in repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPPs Activities along National Roads and Bridges by the Maintenance Section, this District		No	NP-53.9 - Small Value Procurem	N/A	17-May-22	N/A	24-May-22	24-May-22	27-May-22	May 30-31, 2022	02-Jun-22	03-Jun-22	08-Jun-22	10-Jun-22	мох	666,750.00	5 666,750.00		665,000.0	0 665,000.00									
22GGO0003 200000100023000	FURNISHING OF LABOR SERVICES FOR THE CONDUCT OF MANUAL TRAFFIC COUNT SURVEY FOR THE POPULATION OF THE PROPERTY	Planning and Design Section	No	NP-53.9 - Small Value Procurem ent	N/A	30-May-22	N/A	07-Jun-22	07-Jun-22	08-Jun-22	08-Jun-22	09-Jun-22	10-Jun-22	14-Jun-22	16-Jun-22	EAG	364,000.00	D	364,000.00	361,300.0	0	361,300.00								
22GGCAUO4 00226102542000.EAO 00226102512000.EAO	Labor Services for the Calibration of Various Laboratory Equipment and Apparatus for USE II THE QUALITY ASSURANCE LABORATORY, DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE	Quality Assurance e Section		NP-53.9 - Small Value Procurem ent	N/A	30·May-22	N/A	07-Jun-22	07-Jun-22	08-Jun-22	Jun. 9-14, 2022	15-Jun-22	16-Jun-22	20-Jun-22	22-Jun-22	EAG) 68,400.00	0	68,400.00	65,354.0	0	65,354.00								
														Total A	lloted Budge	t of Procuement Activit	es					6,518,550.50	-		-					
																ment Activities Conduct						5,924,104.85	:1							

ON-GOING	PROCUREMENT ACTIVITIES														
0018	Lot 1: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maint. Section	No 5	Shopping N/A	14-Jun-22	N/A	21-Jun-22	21-Jun-22	22-Jun-22 Jun. 2 20	23-29, 022 30-Jun-22	MOOE	10,805.00			



REGIONAL OFFICE VI
Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

FY 2022 Procurement Monitoring Report (PMR) for 1st Semester (as of June 30, 2022)

Code (PAP)	Procurement Project	PMO/	Is this ar	Mode						Actu	al Procurem	nent Activity				Source		ABC (PhP)		(ontract Cost (Ph	ıP)	List of	Date	of Receip	t of Invitat	ion	Rema
Contract ID	~	End- User	Early	of Procur ement	Pre-Proc Conferenc e	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qua	Date of BAC Resolution Recommendi ng Award	Award	Contract Signing	Proceed	Deliv Inspec ery/ tion & Comp Accept letion ance	Total	MOOE	со	Total	MOOE	со	Invited Observe s	Eligibilit y Check			Post Qual	/ Accept g chan from t
	Lot 2: Supply of various office and jamitorial supplies for use in the Maintenance Section, this District	Maint. Section	No	NP-53.9 - Small Value Procurem ent NP-53.9 -	N/A	14-Jun-22	N/A	21-Jun-22	21-Jun-22	22-Jun-22	Jun. 23-29, 2022	30-Jun-22				MOOE		146,525.00										
	Lot 3: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maint. Section	No	NP-53.9 - Small Value Procurem	N/A	14-Jun-22	N/A	21-Jun-22	21-Jun-22	22-Jun-22	Jun. 23-29, 2022	30-Jun-22				MOOE		57,500.00										
0020	LOT 1: Supply of parts for Develop Ineo+281, Bizhub Photocopier (parts and toner) and office supplies for use in the Planning and Design Section of this District, DPWH- Bacolod City District Engineering Office	Planning and	No	Direct Contracti ng	N/A	24-Jun-22	N/A									EAO			48,692.00									
	LOT 2: Supply of parts for Develop Ineo+281, Bizhub Photocopier (parts and toner) and office supplies for use in the Planning and Design Section of this District, DPWH- Bacolod City District Engineering Office	and	No	Direct Contracti ng	N/A	24-Jun-22	N/A									EAO			190,667.00									
	LOT 3:Supply of parts for Develop Ineo+281, Bizhub Photocopier (parts and toner) and office supplies for use in the Planning and Design Section of this District, DPWH- Bacolod City District Engineering Office		No	NP-53.9 - Small Value Procurem Procurem NP-53.9 -	N/A	24-Jun-22	N/A									EAO			102,556.50									
0021	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maint. Section	No	Small Value Procurem	N/A	22-Jun-22	N/A									MOOE		500,002.50										
0022	Supply of various Office Equipment for use in DPWH - Bacolod City District Engineering Office	Admin. Section	No	NP-53.9 - Small Value Procurem	N/A	24-Jun-22	N/A									EAO			128,610.00									
	Lot 1 : Supply of various spare parts for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance Sertion this District	Maint. Section	No	Shopping	N/A	24-Jun-22	N/A									MOOE		36,400.00										
	Lot 2: Supply of various spare parts for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance Section, this District	Maint. Section	No	NP-53.9 - Small Value Procurem ent	N/A	24-Jun-22	N/A									MOOE		65,200.00										

III. CONSULTING SERVICES PROCUREMENT ACTIVITIES "NONE" Total Alloted Budget of Procurement Activities

Prepared by:

HELEN S. ESPERANCILLA Head, BAC Secretariat

Recommended for approval by:

FERDINAND 9. MAGADA BAC Chairperson

Approved by:

JAIME SJ. JAVELLANA Head, Procuring Entity