

Department of Public Works and Highways : Pampanga 1st District Engineering Office
Procurement Monitoring Report as of : 1st Semester of CY 2022

CODE [PAF]	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
COMPLETED PROCUREMENT ACTIVITIES																															
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Sapang Kawayan, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	4,900,000.00		4,654,987.11		NACAP NGO PAMCHAM AUDITOR CCWR	-	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		4,654,987.11
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Candelaria, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	4,900,000.00		4,650,084.23		NACAP NGO PAMCHAM AUDITOR CCWR	-	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		4,650,084.23
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Multi-purpose Buildings/ Facilities to support Social Services – Construction of Multi Purpose Building, Tinajero, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	11,760,000.00		11,136,745.35		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		11,136,745.35
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Vicente Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	11,760,000.00		11,166,118.47		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		11,166,118.47
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Cabalantian- Mesallpit Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	19,600,000.00		18,561,194.54		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		18,561,194.54
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Sapang Are Creek, Apalit, Pampanga (Phase I)	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	27,038,200.00		25,686,282.69		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		25,686,282.69
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Sapang Are Creek, Apalit, Pampanga (Phase II)	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	27,038,200.00		25,686,284.75		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		25,686,284.75

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual	Total
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Flood Control Structure/ Slope Protection of Mesalpit Creek, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	29,400,000.00			27,782,198.84			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		27,782,198.84
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Rehabilitation of Panquary River Control Structure, Sta. Monica, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	29,400,000.00			27,841,763.97			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		27,841,763.97
	National Building Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction (Completion) of DPWH Pampanga 1st DEO Building, Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	38,600,000.00			37,439,906.92			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		37,439,906.92
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Paligul (Candaba) – San Isidro Canlupan (San Luis) Bypass Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	47,555,000.00			45,167,724.19			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		45,167,724.19
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Pulilan, Bulacan (Dulong Malabon) Pulilan – Apalit Bypass Road – Tabuyuc Bypass Road - Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	52,920,000.00			51,331,568.41			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		51,331,568.41
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Eroded Pampanga River Bank, Cansinela, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	77,200,000.00			74,883,998.26			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		74,883,998.26
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Eroded Pampanga River Bank along Barangay Sucad, Apalit, Pampanga (Phase II)	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	86,850,000.00			84,244,493.37			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		84,244,493.37

CODE [PAF]	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of River Channel and Construction of Concrete Slope Protection, Malisik R.C., Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	86,850,000.00		82,072,158.49		NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21		82,072,158.49
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Sta. Rita Multi-Purpose Building, Barangay Sta. Rita, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	2,940,000.00		2,784,177.21		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		2,784,177.21
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Sto. Tomas Minalin Rd (Minalin – Macabebe Sect) – K0064+238 – K0064+410, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,005,880.88		3,804,785.14		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		3,804,785.14
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges From the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay San Agustin, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,900,000.00		4,654,012.58		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		4,654,012.58
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges From the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Consuelo, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,900,000.00		4,640,295.23		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		4,640,295.23
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Rafael, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,900,000.00		4,635,385.17		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		4,635,385.17
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Sapang Matsac, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,900,000.00		4,635,385.17		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		4,635,385.17
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of San Gabriel Multi-Purpose Building Including Related Ground Improvements, Barangay San Gabriel, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	13,720,000.00		13,006,515.82		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		13,006,515.82

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Drainage System at San Vicente, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	14,700,000.00		14,185,427.29		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		14,185,427.29
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Road, Parulog and San Antonio, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	29,400,000.00		28,370,841.21		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		28,370,841.21
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Drainage System at Sta. Ines and Cabetican, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	29,400,000.00		27,753,512.00		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		27,753,512.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Talba – Tinajero Road Including Drainage System, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	39,200,000.00		37,239,942.34		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		37,239,942.34
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Drainage System at Cabalantian and San Vicente, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	39,200,000.00		37,239,841.00		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		37,239,841.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Drainage System at Dolores, Concepcion and Mallwalu, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	39,200,000.00		37,228,187.00		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		37,228,187.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Juan Bridge, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	67,375,000.00		64,343,826.13		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		64,343,826.13
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Cambasi Bridge and Approaches at Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	67,375,000.00		65,353,509.35		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21		65,353,509.35

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Dulong Ilog Multi-Purpose Building, Barangay Dulong Ilog, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	2,940,000.00			2,784,154.23			-	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		2,784,154.23
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads – Bahay Pare – Sn Luis – Sto. Domingo Rd – K0059+000 – K0060+000, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	7,840,000.00			7,446,415.29			11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		7,446,415.29
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building Including Related Ground Improvements, Macabebe National High School, Barangay San Roque, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	24,500,000.00			23,250,417.63			11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		23,250,417.63
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Barangay Paligul Road with Drainage Canal, Barangay Paligul, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	27,440,000.00			25,903,317.96			11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		25,903,317.96
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) – Construction of Bypass Road (San Esteban) Macabebe – Malauli, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	29,100,000.00			25,744,824.47			11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		25,744,824.47
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Rehabilitation of San Isidro – Pigulut Magliman Creek, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	29,400,000.00			27,871,185.41			11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		27,871,185.41
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction (Completion) of Bridge at Tinajero – Talba, Including approaches, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	29,400,000.00			28,369,968.64			11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		28,369,968.64

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		Lst of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction (Completion) of Bridge at Taliba – Mesalpit, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	29,400,000.00			28,370,719.80		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		28,370,719.80
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road at Tinajero – Cabetican Bank, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	49,000,000.00			46,255,147.25		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		46,255,147.25
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) – Construction of Apalit Bridge and Bypass Road at Barangay Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	65,375,000.00			63,413,296.47		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		63,413,296.47
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) – Construction of Sagrada Bridge and Sagrada – Cambasi Bypass Road – Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	67,375,000.00			65,353,589.96		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		65,353,589.96
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Esteban and Approaches at Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	69,375,000.00			65,906,147.85		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		65,906,147.85
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Eroded Pampanga River Bank along Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	86,850,000.00			83,810,211.36		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21		83,810,211.36
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Sulipan Multi-Purpose Building, Barangay Sulipan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	2,990,000.00			2,784,179.00		NACAP NGO PAMCHAM PICE CCWR	-	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		2,784,179.00
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads – San Simon – Bahwag Rd – K0059 + 029.00 – K0059+416.00, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	5,096,000.00			4,840,174.36		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		4,840,174.36

CODE (IAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of San Gabriel Multi-Purpose Building Including Related Ground Improvements and Facilities, Barangay San Gabriel, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	11,760,000.00		11,136,726.13		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		11,136,726.13
	Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Jose Abad Santos Ave. (JASA) – K0075+279 – K0075+602, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	14,268,800.00		13,555,361.47		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		13,555,361.47
	Asset Preservation Program: Preventive Maintenance – Primary Roads – Manila North Rd – K0062+772 – K0063+355, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	16,075,920.00		15,239,970.14		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		15,239,970.14
	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Tulauac – Sto. Domingo Rd – K0060+000 – K0061 + 510, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	17,178,420.00		16,285,140.74		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		16,285,140.74
	Rehabilitation of Damaged Slope Protection of Sapang Cabalanitan Creek, Cabalanitan, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	19,600,000.00		18,561,193.12		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		18,561,193.12
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0067 + 676 – K0068+101, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	19,600,000.00		18,580,960.00		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		18,580,960.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Dolores – Concepcion Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	19,600,000.00		18,541,524.00		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		18,541,524.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Dolores – Malwalu Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	24,500,000.00		23,274,123.69		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		23,274,123.69
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Improvement of Panaguary River Control Structure at Brgy. San Isidro, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	39,200,000.00		37,239,412.88		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		37,239,412.88

CODE [PAP]	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Slope Protection at Cabalantlan – Mesallpit Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	49,000,000.00			46,549,626.36			NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		46,549,626.36
	National Building Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Apalit Community Hospital, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	72,375,000.00			70,203,746.96			NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21		70,203,746.96
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Pablo, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	01/05/22	01/18/22	1/6-10/22	1/18/22	Yes			NEP 2022	4,900,000.00			4,640,298.00			NACAP NGO PAMCHAM PICE CCWR	-	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22		4,640,298.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	01/05/22	01/18/22	1/6-10/22	1/18/22	Yes			NEP 2022	4,900,000.00			4,643,525.00			NACAP NGO PAMCHAM PICE CCWR	-	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22		4,643,525.00
	Construction/ Improvement of Various Infrastructures In Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – Tikas) – Construction of Regional Internal Affairs Service Building, Camp Capt Julian Olivas, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23/21	12/1-7/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	01/05/22	01/18/22	1/6-10/22	1/18/22	Yes			NEP 2022	19,600,000.00			18,600,396.00			NACAP NGO PAMCHAM PICE CCWR	11/23/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22		18,600,396.00
	Construction/ Improvement of Various Infrastructures In Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – Tikas) – Construction of Multi-Purpose Building, Camp Olivas, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23/21	12/1-7/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	01/05/22	01/18/22	1/6-10/22	1/18/22	Yes			NEP 2022	19,600,000.00			18,600,347.00			NACAP NGO PAMCHAM PICE CCWR	11/23/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22		18,600,347.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road with Slope Protection at San Isidro, San Luis Concepcion, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	19,395,070.00			18,386,526.26			NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21		18,386,526.26
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Sto. Rosario, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	4,900,000.00			4,630,495.14			NACAP NGO PAMCHAM PICE CCWR	-	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21		4,630,495.14

CODE (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		Lst of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO	Total		MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Potrero - Malwalu Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	19,600,000.00			18,521,967.88			NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21		18,521,967.88
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of Drainage System at Potrero and Balas, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	29,400,000.00			27,841,795.85			NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21		27,841,795.85
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Sta. Barbara – Malwalu Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	38,200,000.00			37,555,941.00			NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21		37,555,941.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Balas Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	24,500,000.00			23,642,495.85			NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21		23,642,495.85
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Drainage System at San Isidro, Macabacale and Magliman, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	39,200,000.00			37,827,625.19			NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21		37,827,625.19
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of San Vicente – San Antonio Dike Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	49,000,000.00			47,284,965.33			NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21		47,284,965.33
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Arayat – Magalang Rd. – KO092+168 – KO092+350, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/13-19/21	12/21/21	12/28/21	01/04/22	1/4/22	1/11/22-1/14/21	01/17/22	01/17/22	1/18-21/22	1/27/22	No			NEP 2022	3,722,040.00			3,554,605.00			NACAP NGO PAMCHAM PICE CCWR	-	12/21/21	12/28/21	01/04/22	1/4/22	1/11/22-1/14/21		3,554,605.00
	Network Development Program – Road Widening – Primary Roads – Jose Abad Santos Ave. (IASA) – KO072+465 – KO073+346, KO082+916 – KO084+540, Mexico, Sta. Ana & Arayat	Pampanga 1st DEO	Public Bidding	-	12/13-19/21	12/21/21	12/28/21	01/04/22	1/4/22	1/11/22-1/14/21	01/17/22	01/17/22	1/18-21/22	1/27/22	No			NEP 2022	43,659,000.00			41,476,035.00			NACAP NGO PAMCHAM PICE CCWR	-	12/21/21	12/28/21	01/04/22	1/4/22	1/11/22-1/14/21		41,476,035.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of R.C. Bridge across Bungang Ginto River, San Lorenzo (Part of Mexico By-Pass Road from Quezon Rd to JASA), Mexico, Pampanga	Pampanga 1st DEO	Public Bidding		12/28/21 - 1/3/22	1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22	02/01/22	02/01/22	2/2-7/22	2/15/22	No			NEP 2022 (EPA-Early Procurement Activities)	91,500,000.00		86,741,826.00		NACAP NGO PAMCHAM PICE CCWR		1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22		86,741,826.00
	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of Drainage System, Barangay San Jose, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		12/28/21 - 1/3/22	1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22	02/01/22	02/01/22	2/2-7/22	2/15/22	No			NEP 2022 (EPA-Early Procurement Activities)	4,900,000.00		4,650,091.70		NACAP NGO PAMCHAM PICE CCWR		1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22		4,650,091.70
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/ Facilities – Construction of Lourdes Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		12/28/21 - 1/3/22	1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22	02/01/22	02/01/22	2/2-7/22	2/15/22	No			NEP 2022 (EPA-Early Procurement Activities)	4,900,000.00		4,650,084.26		NACAP NGO PAMCHAM PICE CCWR		1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22		4,650,084.26
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Barangay Pandaras, San Felipe, San Jose Bypass Road, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	1/10/22	1/17-23/22	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22	02/21/22	02/21/22	2/22-24/22	3/4/22	No			NEP 2022	27,800,000.00		26,326,826.88		NACAP NGO PAMCHAM PICE CCWR	1/10/22	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22		26,326,826.88
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities – Construction of Acti Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding		1/17-23/22	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22	02/21/22	02/21/22	2/22-24/22	3/4/22	No			NEP 2022	4,900,000.00		4,752,926.00		NACAP NGO PAMCHAM PICE CCWR		1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22		4,752,926.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Bartolome, Sta Ana, Pampanga	Pampanga 1st DEO	Public Bidding		1/17-23/22	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22	02/21/22	02/21/22	2/22-24/22	3/4/22	No			NEP 2022	1,960,000.00		1,858,226.96		NACAP NGO PAMCHAM PICE CCWR		1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22		1,858,226.96
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Maliwalu Bridge, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22- 3/4/22	3/7/22- 3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	19,600,000.00		18,619,987.00		NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22- 3/4/22	3/7/22- 3/9/22		18,619,987.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructures/ Facilities – Rehabilitation of Slope Protection at Maliwalu, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22- 3/4/22	3/7/22- 3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	29,400,000.00		27,846,124.16		NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22- 3/4/22	3/7/22- 3/9/22		27,846,124.16

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction (Completion) of Bridge with Slope Protection at Malliwalu, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	29,400,000.00			27,847,529.36			NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22		27,847,529.36
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructure/ Facilities – Construction of San Antonio – Concepcion Dike Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	46,500,000.00			44,174,884.00			NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22		44,174,884.00
	Bridge Program: Replacement of Permanent Weak Bridges – Canlupan Br. 2 (B01490L2) along Bahay Pare – San Luis – Sto. Domingo Rd., San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	96,500,000.00			93,122,481.47			NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22		93,122,481.47
	Basic Infrastructure Program (BIP): Multi-Purpose Building/s/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sta. Rita, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			NEP 2022	2,970,000.00			2,815,561.94			NACAP NGO PAMCHAM PICE CCWR	-	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22		2,815,561.94
	Basic Infrastructure Program (BIP): Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program – Rehabilitation (Completion) of San Isidro Elementary School 2-Classroom School Building Including Related Facilities, Barangay San Isidro, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			GAA 2022	2,970,000.00			2,821,487.22			NACAP NGO PAMCHAM PICE CCWR	-	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22		2,821,487.22
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Service Road Including Ground Improvement and Facilities at Camp Olivas, Barangay San Nicolas, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			NEP 2022	4,950,000.00			4,654,012.58			NACAP NGO PAMCHAM PICE CCWR	-	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22		4,654,012.58
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			NEP 2022	4,950,000.00			4,692,539.37			NACAP NGO PAMCHAM PICE CCWR	-	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22		4,692,539.37

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Lourdes Multi-Purpose Building Including Related Ground Improvements, Barangay Lourdes, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	2/7/22	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			GAA 2022	7,920,000.00		7,559,584.00		NACAP NGO PAMCHAM PICE CCWR	2/7/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22		7,559,584.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Caduang Tete Multi-Purpose Building, Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			NEP 2022	1,980,000.00		1,877,039.60		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22		1,877,039.60
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Lorenzo, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	2,940,000.00		2,790,024.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22		2,790,024.00
	Basic Infrastructure Program (BIP): Major/Strategic Public Buildings/ Facilities – Structural and Resilience Program – Rehabilitation (Completion) of Caduang Tete National High School 4-Storey, 16-Classroom School Building, Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			NEP 2022	2,970,000.00		2,821,364.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22		2,821,364.00
	Basic Infrastructure Program (BIP): Flood Mitigation Structures Protecting Public Infrastructures/ Facilities – Construction of Slope Protection, Barangay Telapayong, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	4,950,000.00		4,687,517.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22		4,687,517.00
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Barangay San Isidro, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	4,950,000.00		4,695,011.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22		4,695,011.00
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Jose Malino Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	4,950,000.00		4,690,198.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22		4,690,198.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Bridge at Calibutut, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/14/22	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	24,500,000.00		23,642,492.67		NACAP NGO PAMCHAM PICE CCWR	2/14/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22		23,642,492.67