

CODE (PAI)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Sta. Lucia Wakas Road, Barangay Sta. Lucia Wakas, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00		4,645,198.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		4,645,198.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Paralaya Road, Barangay Paralaya, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00		4,630,345.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		4,630,345.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Concepcion, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00		4,654,015.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		4,654,015.00
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Mataguiti Barangay Road, Barangay Mataguiti, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,950,000.00		4,703,446.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		4,703,446.00
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Acll, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,950,000.00		4,697,365.36		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		4,697,365.36
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Queblawan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,950,000.00		4,691,483.72		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		4,691,483.72
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Laput, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,950,000.00		4,687,285.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		4,687,285.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Bahay Pare Road, Barangay Bahay Pare, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	3/23/22	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	7,840,000.00		7,447,968.00		NACAP NGO PAMCHAM PICE CCWR	3/23/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		7,447,968.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Mandasig Road, Barangay Mandasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	3/23/22	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	9,800,000.00		9,260,987.00		NACAP NGO PAMCHAM PICE CCWR	3/23/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		9,260,987.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Malimpis – Malpiti Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	3/23/22	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	9,800,000.00		9,300,184.00		NACAP NGO PAMCHAM PICE CCWR	3/23/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		9,300,184.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Caduang Tete Main Road, Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	3/23/22	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	19,372,300.00		18,694,215.35		NACAP NGO PAMCHAM PICE CCWR	3/23/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22		18,694,215.35
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Completion (Rehabilitation) of San Rafael Multi-Purpose Building, Brgy. San Rafael, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	1,980,000.00		1,880,954.36		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		1,880,954.36
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Building/ Facilities to Support Social Services - Rehabilitation (Completion) of Multi-Purpose Building (RHU Building 1), Barangay Sta. Rita, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,940,000.00		2,784,168.94		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		2,784,168.94
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation (Completion) of Telacsan Multi-Purpose Building, Barangay Telacsan, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,940,000.00		2,784,024.63		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		2,784,024.63

CODE (PAP)	Procurement Program/Project	PMD/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Building/ Facilities to Support Social Services- Rehabilitation (Completion) of Multi-Purpose Building, Barangay Saplad David, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,940,000.00		2,786,106.97		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		2,786,106.97
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Carlos Multi-Purpose Building, Barangay San Carlos, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,970,000.00		2,822,881.60		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		2,822,881.60
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Isidro Multi-Purpose Building, Barangay San Isidro, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,970,000.00		2,820,966.54		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		2,820,966.54
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Poblacion Multi-Purpose Building, Brgy. Poblacion, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,970,000.00		2,820,741.62		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		2,820,741.62
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Salapungan, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00		4,654,997.26		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		4,654,997.26
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Construction of Multi-Purpose Building (San Isidro Elementary School), Barangay San Isidro, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00		4,645,190.11		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		4,645,190.11
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (San Matias Senior High School), Barangay San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	3/24/22	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	6,860,000.00		6,496,415.88		NACAP NGO PAMCHAM PICE CCWR	3/24/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		6,496,415.88
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building (Sulipan National High School), Barangay Sulipan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	3/24/22	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	6,860,000.00		6,496,369.33		NACAP NGO PAMCHAM PICE CCWR	3/24/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		6,496,369.33

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	3/24/22	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	6,860,000.00		6,515,520.87		NACAP NGO PAMCHAM PICE CCWR	3/24/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22		6,515,520.87
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Pasig Road (Sitio Talipapa), Barangay Pasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	4,900,000.00		4,625,189.00		NACAP NGO PAMCHAM PICE CCWR	-	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22		4,625,189.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Bebe Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	4,900,000.00		4,702,471.36		NACAP NGO PAMCHAM PICE CCWR	-	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22		4,702,471.36
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Flood Mitigation Structures Protecting Public Infrastructures/ Facilities – Construction of Northville San Vicente Drainage Canal, Barangay San Vicente, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	4,950,000.00		4,702,569.67		NACAP NGO PAMCHAM PICE CCWR	-	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22		4,702,569.67
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Pedro Barangay Road, Brgy. San Pedro, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	4,950,000.00		4,696,685.00		NACAP NGO PAMCHAM PICE CCWR	-	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22		4,696,685.00
OF	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Tacasan, Macabebe – Dawe, Minalin Road (Tacasan, Macabebe Section), Barangay Tacasan, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	9,900,000.00		9,398,082.46		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22		9,398,082.46
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of San Agustin – Sto. Niño Main Road, Brgy San Agustin, San Simon, Pampanga and Brgy. Sto. Niño, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	9,900,000.00		9,413,771.03		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22		9,413,771.03

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yrs/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Barit (Candaba) – San Juan (San Luis) By-pass Road, Barangay Barit, Candaba, and Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	18,000,000.00		17,045,982.22		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22		17,045,982.22
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of Sagrada Concrete Sea Wall Protection, Barangay Sagrada, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	19,600,000.00		18,541,526.13		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22		18,541,526.13
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Sucad (Apalit) – Sto. Niño (San Simon) By-pass Road, Barangay Sucad, Apalit and Barangay Sto. Niño, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	19,600,000.00		18,551,366.36		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22		18,551,366.36
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Gatlawin – Lacmit Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	24,500,000.00		23,152,480.59		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22		23,152,480.59
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Building/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Ricardo Rodriguez Hospital, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			NEP 2022	49,000,000.00		46,451,941.73		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22		46,451,941.73
	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of PNCO Quarters, Police Regional Office III, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	57,900,000.00		54,993,415.00		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22		54,993,415.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Mandili High School Multi-Purpose Building, Brgy. Mandili, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	1,980,000.00		1,875,126.84		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		1,875,126.84

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Mandasig Multi-Purpose Building Including Related Ground Improvement Brgy. Mandasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	1,980,000.00		1,875,097.65		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		1,875,097.65
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Agustin Multi-Purpose Building, Barangay San Agustin, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	2,970,000.00		2,821,490.17		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		2,821,490.17
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Alauli Multi-Purpose Building, Barangay Alauli, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	2,970,000.00		2,814,367.50		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		2,814,367.50
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Baranga Multi-Purpose Building, Brgy. Baranga, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	2,970,000.00		2,820,552.59		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		2,820,552.59
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Sta. Cruz Pambilog Elementary School), Barangay Sta. Cruz Pambilog, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	4,900,000.00		4,656,189.38		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		4,656,189.38
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Construction of Multi-Purpose Building (San Pedro Elementary School), Barangay San Pedro, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	4,900,000.00		4,641,341.66		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		4,641,341.66
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Laug, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	4,950,000.00		4,677,714.42		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		4,677,714.42

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Palligui – Dulong Ilog Road and Slope Protection (Dulong Ilog Portion), Barangay Dulong Ilog, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	5,880,000.00		5,580,118.00		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		5,580,118.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi Purpose Buildings, Anao, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	7,425,000.00		7,016,614.89		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		7,016,614.89
	Concreting of San Rafael – San Isidro Anac FMR, Brgy. San Rafael, Macabebe & Brgy. San Isidro Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				SR2022-02-004707	9,950,000.00		9,601,755.00		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		9,601,755.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Kalsadang Bayu (Macabebe – Masantol Road), Macababe and Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				SR2022-03-008746	57,900,000.00		55,873,492.00		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		55,873,492.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or Roads that traverse Multiple LGU Jurisdictions) – Rehabilitation of San Isidro – Dawe Bypass Road, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				SR2022-02-002787	91,500,000.00		86,906,654.74		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		86,906,654.74
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or Roads that traverse Multiple LGU Jurisdictions) – Rehabilitation of San Isidro – Dawe Bypass Road, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				SR2022-03-008752	96,500,000.00		93,122,497.85		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22		93,122,497.85
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion of Multi Purpose Buildings, Sta. Maria, San Roque and San Nicolas, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	1,980,000.00		1,871,082.30		NACAP NGO PAMCHAM PICE CCWR	-	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		1,871,082.30
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Vicente Multi-Purpose Building, Brgy. San Vicente, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	2,970,000.00		2,821,471.00		NACAP NGO PAMCHAM PICE CCWR	-	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		2,821,471.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO	Total		MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Total
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Sebastian Multi-Purpose Building, San Sebastian, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding		4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	2,970,000.00			2,821,369.00			NACAP NGO PAMCHAM PICE CCWR		4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		2,821,369.00
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Pescadores Barangay Road, Brgy. Pescadores, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	4,950,000.00			4,697,406.00			NACAP NGO PAMCHAM PICE CCWR		4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		4,697,406.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Alaul Elementary School), Barangay Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	9,800,000.00			9,280,471.00		4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		9,280,471.00		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Dawe – Bulac Road and Slope Protection, Barangay Dawe and Barangay Bulac, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	9,800,000.00			9,305,026.13		4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		9,305,026.13		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Bulacus – San Pedro Bridge, Barangay Bulacus, Masantol, Pampanga and Barangay San Pedro, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	9,800,000.00			9,280,594.11		4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		9,280,594.11		
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Improvement of Road, Barangay Telacasan, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	9,900,000.00			9,402,015.48		4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		9,402,015.48		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services –Construction of Multi-Purpose Building (San Vicente Senior High School), San Vicente, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	15,680,000.00			14,889,715.96		4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		14,889,715.96		

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Proposed OFW Hospital Site Development within PEO Compound, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22			SR2022-03-005728	22,058,935.00		20,938,340.55		NACAP NGO PAMCHAM PICE CCWR	4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		20,938,340.55
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction (Completion) of Bridge including Slope Protection at Dolores, Bacolor Pampanga (R.A. 9506 Bacolor Rehabilitation Act)	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22			GAA 2022	49,000,000.00		46,535,184.52		NACAP NGO PAMCHAM PICE CCWR	4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22		46,535,184.52
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multipurpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay San Vicente, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22			GAA 2022	4,900,000.00		4,654,968.00		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		4,654,968.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Sulipan Road and Drainage Canal, Brgy. Sulipan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22			GAA 2022	4,900,000.00		4,640,291.00		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		4,640,291.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Sta. Lucia Elementary School), Barangay Sta. Lucia, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22			GAA 2022	4,900,000.00		4,654,026.13		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		4,654,026.13
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Pansinao Elementary School), Barangay Pansinao, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22			GAA 2022	4,900,000.00		4,647,165.96		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		4,647,165.96
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (San Nicolas Elementary School), Barangay San Nicolas, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22			GAA 2022	4,900,000.00		4,658,997.75		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		4,658,997.75

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road and Drainage Canal, Barangay Colgante, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding		4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,900,000.00		4,640,473.40		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		4,640,473.40
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Cuayan Bugtong Barangay Road, Brgy. Cuayan Bugtong, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,950,000.00		4,687,528.30		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		4,687,528.30
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Tagulod Barangay Road, Brgy. Tagulod, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,950,000.00		4,682,593.18		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		4,682,593.18
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Nigul Multi-Purpose Building (Covered Court), Brgy. Nigul, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	4/6/22	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	6,930,000.00		6,580,714.00		NACAP NGO PAMCHAM PICE CCWR	4/6/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		6,580,714.00
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Tertiary Roads – Candaba – Sn Miguel Rd. – K0074+000 – K0074+151, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	4/6/22	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				NEP2022	17,444,980.00		16,558,714.27		NACAP NGO PAMCHAM PICE CCWR	4/6/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		16,558,714.27
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Candaba – San Miguel, Bulacan Road (Candaba Section) Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	4/6/22	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	24,500,000.00		23,274,981.64		NACAP NGO PAMCHAM PICE CCWR	4/6/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		23,274,981.64
	Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Sto. Tomas – Minalin Rd (Minalin – Macababe Sect) K0064+236 – K0064+410, K0067+425 – K0068+075, K0068+155 – K0069+730, K0069+781 – K0070+330, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	4/6/22	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				SR2022-02-000382	57,610,500.00		55,594,126.13		NACAP NGO PAMCHAM PICE CCWR	4/6/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22		55,594,126.13

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Panglana Multi-Purpose Building, Brgy. Panglana, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	1,980,000.00		1,875,220.00		NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		1,875,220.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Nicolas Multi-Purpose Building, Barangay San Nicolas, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	2,970,000.00		2,820,817.00		NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		2,820,817.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Sto. Niño Multi-Purpose Building, Brgy. Sto. Niño, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	2,970,000.00		2,809,515.00		NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		2,809,515.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Manga Road, Barangay Manga, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	4,900,000.00		4,652,953.50		NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		4,652,953.50
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of San Nicolas Concrete Slope Protection of Main Road, Brgy. San Nicolas, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	4,950,000.00		4,688,214.70		NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		4,688,214.70
	Basic Infrastructure Program (BIP): Major/ Strategic Public Buildings/ Facilities Structure and Resilience Program – Construction of Macabebe Central Elementary School Multi-Purpose Building (Covered Court), Macabebe East, Brgy. San Roque, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				NEP 2022	4,950,000.00		4,701,058.70		NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		4,701,058.70
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of San Rafael Barangay Road, Brgy. San Rafael, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	4,950,000.00		4,700,014.00		NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		4,700,014.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi Purpose Building, San Isidro, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding		4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				NEP 2022	4,950,000.00			4,677,589.00		NACAP NGO PAMCHAM PICE CCWR		4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		4,677,589.00
	Concreting of San Juan – San Pedro – San Isidro FMR, Brgy. San Juan, San Pedro & San Isidro, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	4/7/22	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				SR2022-02-004707	9,950,000.00			9,442,417.00		NACAP NGO PAMCHAM PICE CCWR	4/7/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		9,442,417.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities –Construction of Balucuc – Calantipe Bridge, Barangay Balucuc, Apalit, Pampanga and Barangay Calantipe, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	4/7/22	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	24,500,000.00			23,201,690.00		NACAP NGO PAMCHAM PICE CCWR	4/7/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		23,201,690.00
	Basic Infrastructure Program (BIP): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Rehabilitation of Flood Mitigation Structure along Sapang Are Creek, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	4/7/22	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				NEP 2022	39,600,000.00			37,619,894.00		NACAP NGO PAMCHAM PICE CCWR	4/7/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22		37,619,894.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Sta. Cruz Multi-Purpose Building, Brgy. Sta. Cruz, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding		4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	1,980,000.00			1,895,833.00		NACAP NGO PAMCHAM PICE CCWR		5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22		1,895,833.00
	Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Rehabilitation (Completion) of 3 Units 9 – Classroom School Building of Macabebe National High School, Barangay San Roque, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding		4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	2,940,000.00			2,781,187.62		NACAP NGO PAMCHAM PICE CCWR		5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22		2,781,187.62
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Baliwag – Candaba – Sta. Ana Rd. – K0068+979 – K0069 + 102, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				NEP 2022	4,441,360.00			4,219,290.00		NACAP NGO PAMCHAM PICE CCWR		5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22		4,219,290.00
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of San Isidro Matua Barangay Road, Brgy. San Isidro Matua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding		4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	4,950,000.00			4,689,273.04		NACAP NGO PAMCHAM PICE CCWR		5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22		4,689,273.04