

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MDOE CO	Total	MDOE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sta. Cruz Multi-Purpose Building, Brgy. Sta. Cruz, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding		4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	4,950,000.00		4,741,626.79		NACAP NGO PAMCHAM PICE CCWR		5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		4,741,626.79
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sto. Rosario Multi-Purpose Building (Covered Court), Brgy. Sto. Rosario, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				NEP 2022	4,950,000.00		4,697,173.00		NACAP NGO PAMCHAM PICE CCWR		5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		4,697,173.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Buildings, Dolores, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	4,950,000.00		4,687,617.30		NACAP NGO PAMCHAM PICE CCWR		5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		4,687,617.30
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi Purpose Building, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	5,940,000.00		5,619,149.63		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		5,619,149.63
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Buildings, Mangga Cacutud, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	6,930,000.00		6,562,704.89		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		6,562,704.89
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Bebe Anac – San Nicolas Bypass Road, Barangay Bebe Anac, Masantol, Pampanga and Barangay San Nicolas, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	9,800,000.00		9,308,026.14		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		9,308,026.14
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Alasas Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				NEP 2022	9,800,000.00		9,260,843.09		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		9,260,843.09
	Concreting of Farm-to-Market Road at Sitio Malambot, Brgy. San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				SR2022-02-004707	9,950,000.00		9,447,517.10		NACAP NGO PAMCHAM PICE	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		9,447,517.10

CODE (PAP)	Procurement Program/Project	PMD/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Mapalad – Candating Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22			NEP 2022	24,500,000.00		23,152,499.82		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		23,152,499.82	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road along Manila North Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22			SARO-BMB-A-22-0002913	47,040,000.00		44,640,814.12		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22- 6/6/22	6/7/22- 6/3/22		44,640,814.12	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Sta. Catalina Multi-purpose Building, Brgy. Sta. Catalina, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	1,980,000.00		1,873,075.11		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22		1,873,075.11	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Saplad Multi-Purpose Building, Barangay Saplad, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	2,940,000.00		2,787,105.24		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22		2,787,105.24	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Buas, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	2,940,000.00		2,781,230.39		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22		2,781,230.39	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Juan Multi-purpose Building, Brgy. San Juan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	2,970,000.00		2,817,497.69		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22		2,817,497.69	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Paligui Multi-purpose Building, Brgy. Paligui, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	2,970,000.00		2,815,517.22		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22		2,815,517.22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building (Capalangan Elementary School), Barangay Capalangan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	3,920,000.00		3,726,467.42		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		3,726,467.42
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Balucuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,900,000.00		4,645,466.50		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,645,466.50
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of San Roque Barangay Road, Barangay San Roque, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,900,000.00		4,654,967.87		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,654,967.87
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Sto. Niño Road, Barangay Sto. Niño, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,900,000.00		4,645,182.92		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,645,182.92
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,900,000.00		4,650,074.05		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,650,074.05
	Basic Infrastructure Program (BIP): Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program – Completion (Rehabilitation) of Bambang Elementary School 6 – Classroom School Building, Brgy. Bambang, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,950,000.00		4,682,691.19		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,682,691.19
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sta. Lucia Paguiba 2-Storey Multi-Purpose Building, Brgy. Sta. Lucia Paguiba, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,950,000.00		4,734,411.31		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,734,411.31

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual	Total
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Tabuyuc Barangay Road, Brgy. Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,950,000.00			4,687,960.32			NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,687,960.32
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation of Talang Senior High School 2 Storey 4 Classroom School Barangay Talang, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	9,900,000.00			9,404,927.44			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		9,404,927.44
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Sta. Maria Multi-purpose Building, Brgy. Sta. Maria, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	2,970,000.00			2,809,614.00			NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		2,809,614.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Calantipe, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,900,000.00			4,640,297.00			NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,640,297.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of San Pablo Libutad Road, Barangay San Pablo Libutad, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,900,000.00			4,654,508.00			NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,654,508.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sto. Tomas Multi-Purpose Building (Covered Court), Brgy. Sto. Tomas, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,950,000.00			4,682,684.00			NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		4,682,684.00
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of San Roque Barangay Road, Brgy. San Roque, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	6,930,000.00			6,548,819.00			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		6,548,819.00
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Don Honorio Ventura State University (DHVSU) Apalit Campus, Sampaloc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	9,900,000.00			9,345,578.00			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		9,345,578.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual	Total
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Don Honorio Ventura State University (DHVSU) Candaba Convention Center, Barangay Pasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	9,900,000.00			9,385,174.00			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		9,385,174.00
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Balucuc Main Road, Brgy. Balucuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	9,900,000.00			9,355,490.00			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		9,355,490.00
	Concreting of Farm-to-Market Road at Brgy. Sagrada, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				SR2022-02-004707	9,950,000.00			9,447,526.00			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		9,447,526.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Bridge at Cabetican, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	11,760,000.00			11,124,961.26			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		11,124,961.26
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Apalit – Pullian By-pass road, (Apalit, Pampanga Section), Barangay Balucuc, Apalit, Pampanga and Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	18,130,000.00			17,212,612.00			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		17,212,612.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Pulung Bulo-Malino Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	39,200,000.00			37,200,796.00			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		37,200,796.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, Roads that Transverse Multiple LGU Jurisdictions) – Improvement of Sindalan – Anao Road, Mexico and City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	49,000,000.00			46,549,985.00			NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		46,549,985.00
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Lanang Multi – Purpose Building, Barangay Lanang, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	1,960,000.00			1,853,789.97			NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		1,853,789.97

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) Multi-Purpose Building, Barangay Lourdes, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	1,960,000.00		1,860,942.87		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		1,860,942.87
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building (San Matias Elementary School), Barangay San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	2,940,000.00		2,790,024.10		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		2,790,024.10
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Bahay Pare High School Multi-purpose Building, Brgy. Bahay Pare, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	2,970,000.00		2,812,547.36		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		2,812,547.36
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of San Miguel, San Simon – Cansinela, Apalit Road (San Miguel, San Simon and Cansinela, Apalit Sections) Barangay San Miguel, San Simon, Pampanga and Barangay Cansinela, Apalit, Pampanga, San Simon and Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	4,900,000.00		2,820,905.37		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		2,820,905.37
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Dela Paz Multi-Purpose Building, Barangay Dela Paz, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	2,970,000.00		4,654,971.08		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		4,654,971.08
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Dulong Ilog (Candaba) – San Juan (San Luis) Road, Barangay Dulong Ilog, Candaba and Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	4,900,000.00		4,645,192.87		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		4,645,192.87

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay Vizal Sto. Cristo, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	4,900,000.00		4,640,301.91		NACAP NGO PAMCHAM PICE CCWR		5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		4,640,301.91
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – KO057+747 – KO057+851.20, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	08/20/22	6/15-17/22	6/29/22				NEP 2022	6,298,460.00		5,983,536.88		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		5,983,536.88
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – bahay Pare – Sn Luis – Sto. Domingo Rd – KO064+432 – KO064+640, KO064+954 – KO065+040, KO065+183 – KO065+210, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				NEP 2022	7,770,420.00		7,374,127.10		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		7,374,127.10
	Concreting of Gatlawin – Lacmit FMR, Barangay Gatlawin/ Lacmit, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				SR2022-02-004707	11,940,000.00		11,342,968.50		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		11,342,968.50
	Network Development Program: Construction of Bypass and Diversion Roads – Arayat – Magalang Road (Turu – San Juan Road), Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	13,221,580.00		12,758,821.26		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		12,758,821.26
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Improvement of Road, Sitio Mambang, Barangay San Isidro Matua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	49,500,000.00		46,826,970.68		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		46,826,970.68
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Improvement of Road, Barangay Sua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				SR2022-03-008753	79,200,000.00		75,239,413.66		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		75,239,413.66
	Bridge Program: Construction of New Bridges – Candaba Br. (Parallel Br.) along Baliwag – Candaba – Sta. Ana Rd, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	81,500,000.00		77,180,244.97		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22		77,180,244.97
	Repair/ Maintenance of DOST Building Main Building, Malampis, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/22-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	1,800,000.00		1,704,541.94		NACAP NGO PAMCHAM PICE CCWR		6/8/22	06/21/22	06/21/22	6/22/22-6/27/22	6/28/22-7/1-/22		1,704,541.94

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO	Pre-Proc Conference	Pre-Bid Conference		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Total			
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Moras Dela Paz, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	2,940,000.00		2,787,115.28		NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		2,787,115.28		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sto. Rosario Pau, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	2,940,000.00		2,787,104.60		NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		2,787,104.60		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Jose, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	2,940,000.00		2,792,971.08		NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		2,792,971.08		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Isidro Multi-Purpose Building, Brgy. San Isidro, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	2,970,000.00		2,812,513.90		NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		2,812,513.90		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Juan, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	4,900,000.00		4,650,075.81		NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		4,650,075.81		
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges From the National Road/ Leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Matias Barangay Road, Brgy. San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	4,950,000.00		4,692,428.03		NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		4,692,428.03		
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges From the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Moras Dela Paz Barangay Road, Brgy. Moras Dela Paz, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	4,950,000.00		4,692,550.71		NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		4,692,550.71		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Buildings, Dela Paz Sur, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	4,950,000.00		4,677,714.26		NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		4,677,714.26		

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sta. Lucia Anac Multi-Purpose Building (Covered Court), Brgy. Sta. Lucia Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/24/22	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	5,940,000.00		5,637,059.88		NACAP NGO PAMCHAM PICE CCWR	5/24/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		5,637,059.88	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges From the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Mangga Cacutud – Gallawin Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/24/22	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	24,500,000.00		23,434,215.97		NACAP NGO PAMCHAM PICE CCWR	5/24/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22		23,434,215.97	
																	Total Allotted Budget of Procurement Activities										4,275,996,065.88					
																	Total Contract Price of Procurement Activities Conducted										4,077,804,712.07					
																	Total Savings (Total allotted - Total Contract Price)										198,191,353.81					
ON-GOING PROCUREMENT ACTIVITIES																																
	Network Development Program: Road Widening – Tertiary Roads – Candaba – Sn Miguel Rd – K0074+000 – K0074+120, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	4/7/22	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				NEP 2022	49,000,000.00				NACAP NGO PAMCHAM PICE CCWR							With Modification	-	
	Network Development Program: Construction of Bypass and Diversion Roads – Arayat – Magalang Bypass Road, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	19,281,220.00				NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22		-	
	Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Candaba – Sn Miguel Rd – K0081+863 – K0082+713, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/24/22	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				NEP 2022	10,750,000.00				NACAP NGO PAMCHAM PICE CCWR							Posponed Bidding	-	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) Multi-Purpose Building, San Nicolas, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/6-12/22	6/15/22	06/28/22	06/28/22	6/29/22-7/4/22	7/5/22-7/8/22	07/11/22	07/11/22	7/12-14/22	7/20/22				GAA 2022	2,475,000.00				NACAP NGO PAMCHAM PICE CCWR	-	6/15/22	06/28/22	06/28/22	6/29/22-7/4/22	7/5/22-7/8/22		-	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of San Juan Multi-Purpose Building, Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/6-12/22	6/15/22	06/28/22	06/28/22	6/29/22-7/4/22	7/5/22-7/8/22	07/11/22	07/11/22	7/12-14/22	7/20/22				NEP 2022	2,970,000.00				NACAP NGO PAMCHAM PICE CCWR	-	6/15/22	06/28/22	06/28/22	6/29/22-7/4/22	7/5/22-7/8/22		-	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges From the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Sta. Lucia Anac – San Isidro Matua Road, Barangay Sta. Lucia Anac and Barangay San Isidro Matua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/6-12/22	6/15/22	06/28/22	06/28/22	6/29/22-7/4/22	7/5/22-7/8/22	07/11/22	07/11/22	7/12-14/22	7/20/22				GAA 2022	4,900,000.00				NACAP NGO PAMCHAM PICE CCWR	-	6/15/22	06/28/22	06/28/22	6/29/22-7/4/22	7/5/22-7/8/22		-	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sta. Lucia Anac Multi-Purpose Building (Covered Court), Brgy. Sta. Lucia Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/24/22	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2- 6/27/22	6/28/22- 7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	5,940,000.00		5,637,059.88		NACAP NGO PAMCHAM PICE CCWR	5/24/22	6/8/22	06/21/22	06/21/22	6/22/2- 6/27/22	6/28/22- 7/1-/22		5,637,059.88
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges From the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Mangga Cacutud – Gatiawin Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/24/22	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2- 6/27/22	6/28/22- 7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	24,500,000.00		23,434,215.97		NACAP NGO PAMCHAM PICE CCWR	5/24/22	6/8/22	06/21/22	06/21/22	6/22/2- 6/27/22	6/28/22- 7/1-/22		23,434,215.97
Total Allotted Budget of Procurement Activities																												4,275,996,065.88			
Total Contract Price of Procurement Activities Conducted																												4,077,804,712.07			
Total Savings (Total allotted – Total Contract Price)																												198,191,353.81			
ON-GOING PROCUREMENT ACTIVITIES																															
	Network Development Program: Road Widening – Tertiary Roads – Candaba – Sn Miguel Rd – K0074+000 – K0074+120, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	4/7/22	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22- 5/18/22	5/19/22- 5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				NEP 2022	49,000,000.00				NACAP NGO PAMCHAM PICE CCWR							With Modification	-
	Network Development Program: Construction of Bypass and Diversion Roads – Arayat – Magalang Bypass Road, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	19,281,220.00				NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22- 6/9/22	6/10/16- 6/16/22	For Award	-
	Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Candaba – Sn Miguel Rd – K0081+863 – K0082+713, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/24/22	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2- 6/27/22	6/28/22- 7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				NEP 2022	10,750,000.00				NACAP NGO PAMCHAM PICE CCWR							Posponed Bidding	-
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) Multi-Purpose Building, San Nicolas, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/6-12/22	6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22	07/11/22	07/11/22	7/12-14/22	7/20/22				GAA 2022	2,475,000.00				NACAP NGO PAMCHAM PICE CCWR	-	6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22		-
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of San Juan Multi-Purpose Building, Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/6-12/22	6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22	07/11/22	07/11/22	7/12-14/22	7/20/22				NEP 2022	2,970,000.00				NACAP NGO PAMCHAM PICE CCWR	-	6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22		-
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges From the National Roads/ Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Sta. Lucia Anac – San Isidro Matua Road, Barangay Sta. Lucia Anac and Barangay San Isidro Matua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/6-12/22	6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22	07/11/22	07/11/22	7/12-14/22	7/20/22				GAA 2022	4,900,000.00				NACAP NGO PAMCHAM PICE CCWR	-	6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22		-

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Concreting of Mapaniqui-Panglara FMR, Brgys. Mapaniqui & Panglara, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/4/22	6/21-27/22	6/29/22	07/12/22	07/12/22	7/13/22-7/15/22	7/18/22-7/20/22	07/21/22	07/21/22	7/22-25/22	8/1/22				DA 2022	11,940,000.00					NACAP NGO PAMCHAM PICE CCWR	6/4/22	6/29/22	07/12/22	07/12/22	7/13/22-7/15/22	7/18/22-7/20/22	For Award	
	Concreting of Barangay Moras Dela Paz – San Matias – Barangay Sto. Rosario Pau, Sto. Tomas FMR, Barangay Moras Dela Paz – Sto. Rosario Pau – San Matias, Santo Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	6/4/22	6/21-27/22	6/29/22	07/12/22	07/12/22	7/13/22-7/15/22	7/18/22-7/20/22	07/21/22	07/21/22	7/22-25/22	8/1/22				DA 2022	11,940,000.00					NACAP NGO PAMCHAM PICE CCWR							Posponed Bidding	
	National Building Program: Building and Other Structures – Multi-Purpose/ Facilities – Rehabilitation of Pampanga River Control System (PRCS), Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	6/4/22	6/21-27/22	6/29/22	07/12/22	07/12/22	7/13/22-7/15/22	7/18/22-7/20/22	07/21/22	07/21/22	7/22-25/22	8/1/22				GAA 2022	24,500,000.00					NACAP NGO PAMCHAM PICE CCWR	6/4/22	6/29/22	07/12/22	07/12/22	7/13/22-7/15/22	7/18/22-7/20/22	For Award	
Total Alloted Budget of Procurement Activities																											174,296,220.00					
Total Contract Price of Procurement Activities Conducted																											-					
Total Savings (Total alloted - Total Contract Price)																											174,296,220.00					

Prepared by:

ARLETTE C. GUZMAN
BAC, Chairperson

Noted by:

ALMER C. MIRANDA
District Engineer