



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MARINDUQUE DISTRICT ENGINEERING OFFICE**  
Region IV-B, MIMAROPA  
Boac, Marinduque

**CONSULTING SERVICES**  
**First Semester (January to June 2022)**

| Code<br>(UACS/P<br>AP)                                      | Procurement<br>Program/Project  | PMO/<br>End-User            | Is this<br>Early<br>Procureme<br>nt? | Mode of<br>Procurement  | Actual Procurement Activity |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            | Source of<br>Funds                   | ABC (PhP)    |      |            | Contract Cost (PhP) |      |            | List of Invited<br>Observers | Date of Receipt of Invitation |                      |                     |                   |           | Remarks<br>(Explaining changes<br>from the APP) |   |
|---|---|-----------------------------|--------------------------------------|-------------------------|-----------------------------|----------------|--------------|----------------------|---------------------|----------------|---------------|---|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------------------------|--------------|------|------------|---------------------|------|------------|------------------------------|-------------------------------|----------------------|---------------------|-------------------|-----------|---|---|
|   |   |                             |                                      |                         | Pre-Proc<br>Conferenc<br>e  | Adm/Post of IB | Pre-bid Conf | Eligibility<br>Check | Sub/Open of<br>Bids | Bid Evaluation | Post Qual     | Date of BAC<br>Resolution<br>Recommendin<br>g Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                                      | Total        | MOOE | CO         | Total               | MOOE | CO         |                              | Pre-bid Conf                  | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post Qual |   | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |
| COMPLETED PROCUREMENT ACTIVITIES                            |   |                             |                                      |                         |                             |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            |                                      |              |      |            |                     |      |            |                              |                               |                      |                     |                   |           |   |   |
| 21CSEA02  | Conduct of Soil Testing / Exploration for One (1) Flood Control Project, and One (1) Boulevard Project For FY 2022 at Province of Marinduque                | Planning and Design Section | No                                   | Small Value Procurement | n/a                         | 12/17/2021     | n/a          | n/a                  | 12/20/2021          | 12/21/2021     | 12/22/2021    | 12/28/2021  | 12/28/2021         | 12/31/2021          | 01/03/2022           | -                       | -                          | SR2021-03-006658 dated March 9, 2021 | 400,000.00   |      | 400,000.00 | 399,000.00          |      | 399,000.00 | -                            | -                             | -                    | -                   | -                 | -         | -   | no changes  |
| 21CSEA03  | Conduct of Soil Testing / Exploration for Four (4) Flood Control Projects, and Three (3) Bridge Construction Projects for FY 2022 at Province of Marinduque | Planning and Design Section | No                                   | Small Value Procurement | n/a                         | 02/11/2022     | n/a          | n/a                  | 02/14/2022          | 02/15/2022     | 02/18-22/2022 | 02/23/2022  | 02/24/2022         | 02/28/2022          | 03/01/2022           | -                       | -                          | SR2021-03-006658 dated March 9, 2021 | 980,000.00   |      | 980,000.00 | 979,000.00          |      | 979,000.00 | -                            | -                             | -                    | -                   | -                 | -         | -   | no changes  |
|   |   |                             |                                      |                         |                             |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            |                                      |              |      |            |                     |      |            |                              |                               |                      |                     |                   |           |   |   |
| Total Alloted Budget of Procurement Activities              |   |                             |                                      |                         |                             |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            |                                      | 1,380,000.00 |      |            |                     |      |            |                              |                               |                      |                     |                   |           |   |   |
| Total Contract Price of Procurement Activities Conducted    |   |                             |                                      |                         |                             |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            |                                      |              |      |            | 1,378,000.00        |      |            |                              |                               |                      |                     |                   |           |   |   |
| Total Savings (Total Alloted Budget - Total Contract Price) |   |                             |                                      |                         |                             |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            |                                      | 2,000.00     |      |            |                     |      |            |                              |                               |                      |                     |                   |           |   |   |
| ON-GOING PROCUREMENT ACTIVITIES                             |   |                             |                                      |                         |                             |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            |                                      |              |      |            |                     |      |            |                              |                               |                      |                     |                   |           |   |   |
|   | N/A   |                             |                                      |                         |                             |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            |                                      |              |      |            |                     |      |            |                              |                               |                      |                     |                   |           |   |   |
|   |   |                             |                                      |                         |                             |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            |                                      |              |      |            |                     |      |            |                              |                               |                      |                     |                   |           |   |   |
| Total Alloted Budget of On-going Procurement Activities     |   |                             |                                      |                         |                             |                |              |                      |                     |                |               |   |                    |                     |                      |                         |                            |                                      | 0.00         |      |            |                     |      |            |                              |                               |                      |                     |                   |           |   |   |

Prepared by:  
  
**JULITO M. MAGLACAS**  
Engineer III  
Head, Procurement Unit

Recommended for Approval by:  
  
**EMILIANO R. ROSALES**  
Chief, Construction Section  
BAC Chairperson

APPROVED:  
  
**EVELYN R. PUERTOLLANO**  
District Engineer