

ANNEX B

Department of Public Works and Highways
Procurement Monitoring Report as of

: Pampanga 1st District Engineering Office
: 1st Semester of CY 2022



CODE (PAG)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (explaining changes from the app)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference		Eligibility Check	Sub/ Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																															
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Sapang Kawayan, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	4,900,000.00			4,654,987.11		NACAP NGO PAMCHAM AUDITOR CCWR	-	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Candelaria, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	4,900,000.00			4,650,084.23		NACAP NGO PAMCHAM AUDITOR CCWR	-	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Multi-purpose Buildings/ Facilities to support Social Services – Construction of Multi Purpose Building, Tinajero, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	11,760,000.00			11,136,745.35		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Vicente Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	11,760,000.00			11,166,118.47		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Cabalanitan- Mesallpit Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	19,600,000.00			18,561,194.54		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Sapang Are Creek, Apalit, Pampanga (Phase I)	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	27,038,200.00			25,686,282.69		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Sapang Are Creek, Apalit, Pampanga (Phase II)	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	27,038,200.00			25,686,284.75		NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	

Department of Public Works and Highways : Pampanga 1st District Engineering Office
Procurement Monitoring Report as of : 1st Semester of CY 2022

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																																
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Sapang Kawayan, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	4,900,000.00			4,654,987.11			NACAP NGO PAMCHAM AUDITOR CCWR	-	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Candelaria, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	4,900,000.00			4,650,084.23			NACAP NGO PAMCHAM AUDITOR CCWR	-	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Multi-purpose Buildings/ Facilities to support Social Services – Construction of Multi Purpose Building, Tinajero, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	11,760,000.00			11,136,745.35			NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Vicente Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	11,760,000.00			11,166,118.47			NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Cabalantlan- Mesalpit Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	19,600,000.00			18,561,194.54			NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Sapang Are Creek, Apalit, Pampanga (Phase I)	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	27,038,200.00			25,686,282.69			NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Sapang Are Creek, Apalit, Pampanga (Phase II)	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	27,038,200.00			25,686,284.75			NACAP NGO PAMCHAM AUDITOR CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	

CODE [PAP]	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO	Total		MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Flood Control Structure/ Slope Protection of Mesalpit Creek, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	29,400,000.00			27,782,198.84			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Rehabilitation of Paniquary River Control Structure, Sta. Monica, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	29,400,000.00			27,841,763.97			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	National Building Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction (Completion) of DPWH Pampanga 1st DEO Building, Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	38,600,000.00			37,439,906.92			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Paligui (Candaba) – San Isidro Caniupan (San Luis) Bypass Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	47,555,000.00			45,167,724.19			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Pullian, Bulacan (Dulong Malabon) – Apalit Bypass Road – Bulayac Bypass Road - Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	52,920,000.00			51,331,568.41			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Eroded Pampanga River Bank, Cansinela, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	77,200,000.00			74,883,998.26			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Eroded Pampanga River Bank along Barangay Sucad, Apalit, Pampanga (Phase II)	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	86,850,000.00			84,244,493.37			NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of River Channel and Construction of Concrete Slope Protection, Malisik R.C., Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/28/21	11/4-10/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	12/07/21	12/07/21	12/8/14/21	12/21/21	Yes			NEP 2022	86,850,000.00		82,072,158.49		NACAP NGO PAMCHAM PICE CCWR	10/28/21	11/12/21	11/25/21	11/25/21	11/26/21-12/01/21	12/02/21-12/06/21	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Sta. Rita Multi-Purpose Building, Barangay Sta. Rita, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	2,940,000.00		2,784,177.21		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Sto. Tomas Minalin Rd (Minalin – Sabote Sect) – K0064+238 – K0064+410, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,005,880.88		3,804,785.14		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges From the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay San Agustin, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,900,000.00		4,654,012.58		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges From the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Consuelo, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,900,000.00		4,640,295.23		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Rafael, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,900,000.00		4,635,385.17		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Sapang Malsac, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	4,900,000.00		4,635,385.17		NACAP NGO PAMCHAM PICE CCWR	-	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of San Gabriel Multi-Purpose Building Including Related Ground Improvements, Barangay San Gabriel, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	13,720,000.00		13,006,515.82		NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Drainage System at San Vicente, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	14,700,000.00			14,185,427.29			NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/03/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Road, Parulog and San Antonio, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	29,400,000.00			28,370,841.21			NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Drainage System at Sta. Ines and Cabetican, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	29,400,000.00			27,753,512.00			NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Talba – Tinajero Road Including Drainage System, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	39,200,000.00			37,239,942.34			NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Drainage System at Cabalantian and San Vicente, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	39,200,000.00			37,239,841.00			NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Drainage System at Dolores, Concepcion and Maliwalu, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	39,200,000.00			37,228,187.00			NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Juan Bridge, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	67,375,000.00			64,343,826.13			NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Cambasi Bridge and Approaches at Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/21	11/9-15/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	12/14/21	12/04/21	12/15-20/21	12/28/21	Yes			NEP 2022	67,375,000.00			65,353,509.35			NACAP NGO PAMCHAM PICE CCWR	11/2/21	11/17/21	12/01/21	12/01/21	12/2/21-12/7/21	12/9/21-12/13/21	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Dulong Ilog Multi-Purpose Building, Barangay Dulong Ilog, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	2,940,000.00			2,784,154.23			NACAP NGO PAMCHAM PICE CCWR		11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads - Bahay Pare – Sn Luis – Sto. Domingo Rd – K0059+000 – K0060+000, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	7,840,000.00			7,446,415.29			NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building Including Related Ground Improvements, Macabebe National High School, Barangay San Roque, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	24,500,000.00			23,250,417.63			NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Barangay Paligul Road with Drainage Canal, Barangay Paligul, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	27,440,000.00			25,903,317.96			NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) – Construction of Bypass Road (San Esteban) Macabebe – Malauli, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	29,100,000.00			25,744,824.47			NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Rehabilitation of San Isidro – Pigulut Maglman Creek, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	29,400,000.00			27,871,185.41			NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction (Completion) of Bridge at Tinajero – Talba, Including approaches, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	29,400,000.00			28,369,968.64			NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction (Completion) of Bridge at Talba – Mesallpit, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	29,400,000.00		28,370,719.80		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road at Tinajero – Cabetican Bank, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	49,000,000.00		46,255,147.25		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) – Construction of Apalit Bridge and Bypass Road at Barangay Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	65,375,000.00		63,413,296.47		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) – Construction of Sagrada Bridge and Sagrada – Cambasi Bypass Road – Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	67,375,000.00		65,353,589.96		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Esteban and Approaches at Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	69,375,000.00		65,906,147.85		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Eroded Pampanga River Bank along Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/21	11/17-23/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	12/21/21	12/21/21	12/22-27/21	1/4/22	Yes			NEP 2022	86,850,000.00		83,810,211.36		NACAP NGO PAMCHAM PICE CCWR	11/10/21	11/24/21	12/07/21	12/07/21	12/9/21-12/15/21	12/16/21-12/20/21	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Sulipan Multi-Purpose Building, Barangay Sulipan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	2,990,000.00		2,784,179.00		NACAP NGO PAMCHAM PICE CCWR	-	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads – Sn Simon – Ballwag Rd – K0059 + 029.00 – K0059+416.00, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	5,096,000.00		4,840,174.36		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of San Gabriel Multi-Purpose Building Including Related Ground Improvements and Facilities, Barangay San Gabriel, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	11,760,000.00		11,136,726.13		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Jose Abad Santos Ave. (JASA) – K0075+279 – K0075+602, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	14,268,800.00		13,555,361.47		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Asset Preservation Program: Preventive Maintenance – Primary Roads – Manila North Rd – K0062+772 – K0063+355, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	16,075,920.00		15,239,970.14		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Tulau – Sto. Domingo Rd – K0060+000 – K0061 + 510, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	17,178,420.00		16,285,140.74		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Rehabilitation of Damaged Slope Protection of Sapang Cabalan Creek, Cabalan, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	19,600,000.00		18,561,193.12		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0067 + 676 – K0068+101, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	19,600,000.00		18,580,960.00		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Dolores – Concepcion Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	19,600,000.00		18,541,524.00		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Dolores – Malibulo Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	24,500,000.00		23,274,123.69		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Improvement of Paniquary River Control Structure at Brgy. San Isidro, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	39,200,000.00		37,239,412.88		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Construction of Slope Protection at Cabalantian – Mesallpit Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	49,000,000.00		46,549,626.36		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	National Building Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Apalit Community Hospital, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/18/21	11/25/21-12/1/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	12/29/21	12/29/21	1/3-7/22	1/17/22	Yes			NEP 2022	72,375,000.00		70,203,746.96		NACAP NGO PAMCHAM PICE CCWR	11/18/21	12/3/21	12/16/21	12/16/21	12/17/21-12/21/21	12/22/21-12/28/21	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Pablo, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	01/05/22	01/18/22	1/6-10/22	1/18/22	Yes			NEP 2022	4,900,000.00		4,640,298.00		NACAP NGO PAMCHAM PICE CCWR	-	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	01/05/22	01/18/22	1/6-10/22	1/18/22	Yes			NEP 2022	4,900,000.00		4,643,525.00		NACAP NGO PAMCHAM PICE CCWR	-	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	
	Construction/ Improvement of Various Infrastructures In Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – Tikas) – Construction of Regional Internal Affairs Service Building, Camp Capt Julian Olivas, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23/21	12/1-7/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	01/05/22	01/18/22	1/6-10/22	1/18/22	Yes			NEP 2022	19,600,000.00		18,600,396.00		NACAP NGO PAMCHAM PICE CCWR	11/23/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	
	Construction/ Improvement of Various Infrastructures In Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – Tikas) – Construction of Multi-Purpose Building, Camp Olivas, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23/21	12/1-7/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	01/05/22	01/18/22	1/6-10/22	1/18/22	Yes			NEP 2022	19,600,000.00		18,600,347.00		NACAP NGO PAMCHAM PICE CCWR	11/23/21	12/9/21	12/21/21	12/21/21	12/22/21-12/28/21	12/29/21-1/4/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road with Slope Protection at San Isidro, San Luis Concepcion, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	19,395,070.00		18,386,526.26		NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Sto. Rosario, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	4,900,000.00		4,630,495.14		NACAP NGO PAMCHAM PICE CCWR	-	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Potrero - Malwalu Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	19,600,000.00		18,521,967.88		NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of Drainage System at Potrero and Balas, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	29,400,000.00		27,841,795.85		NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Sta. Barbara – Malwalu Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	38,200,000.00		37,555,941.00		NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Balas Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	24,500,000.00		23,642,495.85		NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Drainage System at San Isidro, Macabacle and Maglman, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	39,200,000.00		37,827,625.19		NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of San Vicente – San Antonio Dike Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/21	12/6-12/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	01/12/22	01/12/22	1/13-17/22	1/21/22	Yes			NEP 2022	49,000,000.00		47,284,965.33		NACAP NGO PAMCHAM PICE CCWR	11/29/21	12/15/21	12/28/21	12/28/21	12/29/21-1/4/21	1/5/21-1/11/21	
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Arayat – Magalang Rd. – K0092+168 – K0092+350, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/13-19/21	12/21/21	12/28/21	01/04/22	1/4/22	1/11/22-1/14/21	01/17/22	01/17/22	1/18-21/22	1/27/22	No			NEP 2022	3,722,040.00		3,554,605.00		NACAP NGO PAMCHAM PICE CCWR	-	12/21/21	12/28/21	01/04/22	1/4/22	1/11/22-1/14/21	
	Network Development Program – Road Widening – Primary Roads – Jose Abad Santos Ave. (JASA) – K0072+465 – K0073+346, K0082+916 – K0084+540, Mexico, Sta. Ana & Arayat	Pampanga 1st DEO	Public Bidding	-	12/13-19/21	12/21/21	12/28/21	01/04/22	1/4/22	1/11/22-1/14/21	01/17/22	01/17/22	1/18-21/22	1/27/22	No			NEP 2022	43,659,000.00		41,476,035.00		NACAP NGO PAMCHAM PICE CCWR	-	12/21/21	12/28/21	01/04/22	1/4/22	1/11/22-1/14/21	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of R.C. Bridge across Bungang Ginto River, San Lorenzo (Part of Mexico By-Pass Road from Quezon Rd to JASA), Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/28/21 - 1/3/22	1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22	02/01/22	02/01/22	2/2-7/22	2/15/22	No			NEP 2022 (EPA-Early Procurement Activities)	91,500,000.00		86,741,826.00		NACAP NGO PAMCHAM PICE CCWR	-	1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22	
	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of Drainage System, Barangay San Jose, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/28/21 - 1/3/22	1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22	02/01/22	02/01/22	2/2-7/22	2/15/22	No			NEP 2022 (EPA-Early Procurement Activities)	4,900,000.00		4,650,091.70		NACAP NGO PAMCHAM PICE CCWR	-	1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Lourdes Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/28/21 - 1/3/22	1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22	02/01/22	02/01/22	2/2-7/22	2/15/22	No			NEP 2022 (EPA-Early Procurement Activities)	4,900,000.00		4,650,084.26		NACAP NGO PAMCHAM PICE CCWR	-	1/6/22	01/18/22	01/18/22	1/19/22- 1/24/22	1/25/22- 1/31/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities – Construction of Barangay Pandaras, San Felipe, San Jose Bypass Road, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	1/10/22	1/17-23/22	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22	02/21/22	02/21/22	2/22-24/22	3/4/22	No			NEP 2022	27,800,000.00		26,326,826.88		NACAP NGO PAMCHAM PICE CCWR	1/10/22	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities – Construction of Acll Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/17-23/22	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22	02/21/22	02/21/22	2/22-24/22	3/4/22	No			NEP 2022	4,900,000.00		4,752,926.00		NACAP NGO PAMCHAM PICE CCWR	-	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Bartolome, Sta Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	1/17-23/22	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22	02/21/22	02/21/22	2/22-24/22	3/4/22	No			NEP 2022	1,960,000.00		1,858,226.96		NACAP NGO PAMCHAM PICE CCWR	-	1/25/22	02/08/22	02/08/22	2/9/22- 2/14/22	2/15/22- 2/18/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities – Construction of Maliwalu Bridge, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22- 3/4/22	3/7/22- 3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	19,600,000.00		18,619,987.00		NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22- 3/4/22	3/7/22- 3/9/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructures/ Facilities – Rehabilitation of Slope Protection at Maliwalu, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22- 3/4/22	3/7/22- 3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	29,400,000.00		27,846,124.16		NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22- 3/4/22	3/7/22- 3/9/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction (Completion) of Bridge with Slope Protection at Malwalu, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	29,400,000.00		27,847,529.36		NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructure/ Facilities – Construction of San Antonio – Concepcion Dike Road, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	46,500,000.00		44,174,884.00		NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22	
	Bridge Program: Replacement of Permanent Weak Bridges – Canlupan Br. 2 (B01490L2) ng Bahay Pare – San Luis – Co. Domingo Rd., San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	2/1/22	2/7-13/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22	03/10/22	03/10/22	3/11-14/22	3/18/22	No			NEP 2022	96,500,000.00		93,122,481.47		NACAP NGO PAMCHAM PICE CCWR	2/1/22	2/15/22	03/01/22	03/01/22	3/2/22-3/4/22	3/7/22-3/9/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Building/s/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sta. Rita, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			NEP 2022	2,970,000.00		2,815,561.94		NACAP NGO PAMCHAM PICE CCWR	-	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	
	Basic Infrastructure Program (BIP): Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program – Rehabilitation (Completion) of San Isidro Elementary School 2-Classroom School Building Including Related Facilities, Barangay San Isidro, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			GAA 2022	2,970,000.00		2,821,487.22		NACAP NGO PAMCHAM PICE CCWR	-	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Service Road Including Ground Improvement and Facilities at Camp Olivas, Barangay San Nicolas, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			NEP 2022	4,950,000.00		4,654,012.58		NACAP NGO PAMCHAM PICE CCWR	-	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			NEP 2022	4,950,000.00		4,692,539.37		NACAP NGO PAMCHAM PICE CCWR	-	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Lourdes Multi-Purpose Building Including Related Ground Improvements, Barangay Lourdes, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	2/7/22	2/14-20/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	03/17/22	03/17/22	3/18-21/22	3/28/22	No			GAA 2022	7,920,000.00		7,559,584.00		NACAP NGO PAMCHAM PICE CCWR	2/7/22	2/24/22	03/08/22	03/08/22	3/9/22-3/11/22	3/14/22-3/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Caduang Tete Multi-Purpose Building, Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			NEP 2022	1,980,000.00		1,877,039.60		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Lorenzo, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	2,940,000.00		2,790,024.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	
	Basic Infrastructure Program (BIP): Major/Strategic Public Buildings/ Facilities – Structural and Resilience Program – Rehabilitation (Completion) of Caduang Tete National High School 4-Storey, 16-Classroom School Building, Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			NEP 2022	2,970,000.00		2,821,364.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	
	Basic Infrastructure Program (BIP): Flood Mitigation Structures Protecting Public Infrastructures/ Facilities – Construction of Slope Protection, Barangay Telapayong, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	4,950,000.00		4,687,517.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Barangay San Isidro, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	4,950,000.00		4,695,011.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Jose Malino Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	4,950,000.00		4,690,198.00		NACAP NGO PAMCHAM PICE CCWR	-	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Bridge at Calibutut, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/14/22	02/21/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	3/18/22-3/21/22	03/22/22	03/23/22	3/28/22	No			GAA 2022	24,500,000.00		23,642,492.67		NACAP NGO PAMCHAM PICE CCWR	2/14/22	3/1/22	03/01/22	03/15/22	3/15/22	3/16/22-3/1/22	

CODE [PAF]	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Sta. Lucia Wakas Road, Barangay Sta. Lucia Wakas, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00		4,645,198.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Paralaya Road, Barangay Paralaya, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00		4,630,345.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Concepcion, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00		4,654,015.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Matagult Road, Barangay Matagult, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,950,000.00		4,703,446.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Acil, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,950,000.00		4,697,365.36		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Queblawan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,950,000.00		4,691,483.72		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Laput, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,950,000.00		4,687,285.00		NACAP NGO PAMCHAM PICE CCWR	-	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
1	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Bahay Pare Road, Barangay Bahay Pare, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	3/23/22	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	7,840,000.00		7,447,968.00		NACAP NGO PAMCHAM PICE CCWR	3/23/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Mandasig Road, Barangay Mandasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	3/23/22	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	9,800,000.00		9,260,987.00		NACAP NGO PAMCHAM PICE CCWR	3/23/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Sustainable Infrastructure Projects Alleviating Gaps AG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Malimpis – Malpilic Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	3/23/22	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	9,800,000.00		9,300,184.00		NACAP NGO PAMCHAM PICE CCWR	3/23/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Caduang Tete Main Road, Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	3/23/22	3/30/22 - 4/5/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	19,372,300.00		18,694,215.35		NACAP NGO PAMCHAM PICE CCWR	3/23/22	4/7/22	04/19/22	04/19/22	4/20/22- 4/26/22	4/27/22- 5/13/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Completion (Rehabilitation) of San Rafael Multi-Purpose Building, Brgy. San Rafael, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	1,980,000.00		1,880,954.36		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Building/ Facilities to Support Social Services - Rehabilitation (Completion) of Multi-Purpose Building (RHU Building 1), Barangay Sta. Rita, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,940,000.00		2,784,168.94		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation (Completion) of Telacson Multi-Purpose Building, Barangay Telacson, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,940,000.00		2,784,024.63		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO	Total		MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids		Bid Evaluation
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation (Completion) of Multi-Purpose Building, Barangay Saplad David, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,940,000.00			2,786,106.97		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Carlos Multi-Purpose Building, Barangay San Carlos, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,970,000.00			2,822,881.60		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Isidro Multi-Purpose Building, Barangay San Isidro, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,970,000.00			2,820,966.54		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Poblacion Multi-Purpose Building, Brgy. Poblacion, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	2,970,000.00			2,820,741.62		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Salapungan, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00			4,654,997.26		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Construction of Multi-Purpose Building (San Isidro Elementary School), Barangay San Isidro, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	4,900,000.00			4,645,190.11		NACAP NGO PAMCHAM PICE CCWR	-	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (San Matias Senior High School), Barangay San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	3/24/22	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	6,860,000.00			6,496,415.88		NACAP NGO PAMCHAM PICE CCWR	3/24/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building (Sulipan National High School), Barangay Sulipan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	3/24/22	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	6,860,000.00			6,496,369.33		NACAP NGO PAMCHAM PICE CCWR	3/24/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	

CODE [PAP]	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	3/24/22	3/31/22 - 4/6/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	05/11/22	05/11/22	5/12-13/22	5/18/22	No			GAA 2022	6,860,000.00		6,515,520.87		NACAP NGO PAMCHAM PICE CCWR	3/24/22	4/8/22	04/21/22	04/21/22	4/21/22	4/22/22- 4/26/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Pasig Road (Sitio Tallapapa), Barangay Pasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	4,900,000.00		4,625,189.00		NACAP NGO PAMCHAM PICE CCWR	-	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Bebe Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	4,900,000.00		4,702,471.36		NACAP NGO PAMCHAM PICE CCWR	-	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Flood Mitigation Structures Protecting Public Infrastructures/ Facilities – Construction of Northville San Vicente Drainage Canal, Barangay San Vicente, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	4,950,000.00		4,702,569.67		NACAP NGO PAMCHAM PICE CCWR	-	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Pedro Barangay Road, Brgy. San Pedro, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	4,950,000.00		4,696,685.00		NACAP NGO PAMCHAM PICE CCWR	-	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	
OF	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Tacasan, Macabebe – Dawe, Minalin Road (Tacasan, Macabebe Section), Barangay Tacasan, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	9,900,000.00		9,398,082.46		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of San Agustin – Sto. Niño Main Road, Brgy San Agustin, San Simon, Pampanga and Brgy. Sto. Niño, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	9,900,000.00		9,413,771.03		NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22- 5/2/22	5/3/22- 5/9/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Barit (Candaba) – San Juan (San Luis) By-pass Road, Barangay Barit, Candaba, and Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	18,000,000.00			17,045,982.22			NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of Sagrada Concrete Sea Wall Protection, Barangay Sagrada, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	19,600,000.00			18,541,526.13			NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Sucad (Apalit) – Sto. Niño (San Simon) By-pass Road, Barangay Sucad, Apalit and Barangay Sto. Niño, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	19,600,000.00			18,551,366.36			NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Gatlawin – Lacmit Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	24,500,000.00			23,152,480.59			NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Building/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Ricardo Rodriguez Hospital, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			NEP 2022	49,000,000.00			46,451,941.73			NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	
	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of PNCO Quarters, Police Regional Office III, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	3/28/22	04/04/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	57,900,000.00			54,993,415.00			NACAP NGO PAMCHAM PICE CCWR	3/28/22	4/12/22	04/26/22	04/10/22	4/27/22-5/2/22	5/3/22-5/9/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Mandili High School Multi-Purpose Building, Brgy. Mandili, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	1,980,000.00			1,875,126.84			NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Mandasig Multi-Purpose Building Including Related Ground Improvement Brgy. Mandasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	1,980,000.00		1,875,097.65		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Agustin Multi-Purpose Building, Barangay San Agustin, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	2,970,000.00		2,821,490.17		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Alauli Multi-Purpose Building, Barangay Alauli, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22	No			GAA 2022	2,970,000.00		2,814,367.50		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Barangca Multi-Purpose Building, Brgy. Barangca, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	2,970,000.00		2,820,552.59		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Sta. Cruz Pambllog Elementary School), Barangay Sta. Cruz Pambllog, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	4,900,000.00		4,656,189.38		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Construction of Multi-Purpose Building (San Pedro Elementary School), Barangay San Pedro, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	4,900,000.00		4,641,341.66		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Laug, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	4,950,000.00		4,677,714.42		NACAP NGO PAMCHAM PICE CCWR	-	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Paligul – Dulong Ilog Road and Slope Protection (Dulong Ilog Portion), Barangay Dulong Ilog, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	5,880,000.00		5,580,118.00		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi Purpose Buildings, Anao, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				GAA 2022	7,425,000.00		7,016,614.89		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Concreting of San Rafael – San Isidro Anac FMR, Brgy. San Rafael, Macabebe & Brgy. San Isidro Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				SR2022-02-004707	9,950,000.00		9,601,755.00		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/ or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Kalsadang Bayu (Macabebe – Masantol Road), Macababe and Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				SR2022-03-008746	57,900,000.00		55,873,492.00		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or Roads that traverse Multiple LGU Jurisdictions) – Rehabilitation of San Isidro – Dawe Bypass Road, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				SR2022-02-002787	91,500,000.00		86,906,654.74		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or Roads that traverse Multiple LGU Jurisdictions) – Rehabilitation of San Isidro – Dawe Bypass Road, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	03/20/22	4/6-10/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	05/12/22	05/12/22	5/13-16/22	5/19/22				SR2022-03-008752	96,500,000.00		93,122,497.85		NACAP NGO PAMCHAM PICE CCWR	03/20/22	4/13/22	04/28/22	04/28/22	4/29/22-5/5/22	5/6/22-5/11/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion of Multi Purpose Buildings, Sta. Maria, San Roque and San Nicolas, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	1,980,000.00		1,871,082.30		NACAP NGO PAMCHAM PICE CCWR	-	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Vicente Multi-Purpose Building, Brgy. San Vicente, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	2,970,000.00		2,821,471.00		NACAP NGO PAMCHAM PICE CCWR	-	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	

CODE (PAF)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Sebastian Multi-Purpose Building, San Sebastian, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	2,970,000.00		2,821,369.00		NACAP NGO PAMCHAM PICE CCWR	-	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Pescadores Barangay Road, Brgy. Pescadores, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	4,950,000.00		4,697,406.00		NACAP NGO PAMCHAM PICE CCWR	-	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Alaul Elementary School), Barangay Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	9,800,000.00		9,280,471.00		NACAP NGO PAMCHAM PICE CCWR	4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Dawe – Bulac Road and Slope Protection, Barangay Dawe and Barangay Bulac, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	9,800,000.00		9,305,026.13		NACAP NGO PAMCHAM PICE CCWR	4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Bulacus – San Pedro Bridge, Barangay Bulacus, Masantol, Pampanga and Barangay San Pedro, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	9,800,000.00		9,280,594.11		NACAP NGO PAMCHAM PICE CCWR	4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Improvement of Road, Barangay Telacasan, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	9,900,000.00		9,402,015.48		NACAP NGO PAMCHAM PICE CCWR	4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services –Construction of Multi-Purpose Building (San Vicente Senior High School), San Vicente, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	15,680,000.00		14,869,715.96		NACAP NGO PAMCHAM PICE CCWR	4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Proposed OFW Hospital Site Development within PEO Compound, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				SR2022-03-005728	22,058,939.00			24,934,540.85			NACAP NGO PAMCHAM PICE CCWR	4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction (Completion) of Bridge Including Slope Protection at Dolores, Bacolor Pampanga (R.A. 9506 Bacolor Rehabilitation Act)	Pampanga 1st DEO	Public Bidding	4/5/22	4/12-18/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	05/17/22	05/17/22	5/18-20/22	5/26/22				GAA 2022	49,000,000.00			46,535,184.52			NACAP NGO PAMCHAM PICE CCWR	4/5/22	4/20/22	05/03/22	05/03/22	5/4/22-5/10/22	5/11/22-5/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multipurpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Barangay San Vicente, Apalit, Pampanga)	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,900,000.00			4,654,968.00			NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Sulpan Road and Drainage Canal, Brgy. Sulpan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,900,000.00			4,640,291.00			NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Sta. Lucia Elementary School), Barangay Sta. Lucia, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,900,000.00			4,654,026.13			NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Pansinao Elementary School), Barangay Pansinao, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,900,000.00			4,647,165.96			NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (San Nicolas Elementary School), Barangay San Nicolas, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,900,000.00			4,658,997.75			NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	

CODE (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road and Drainage Canal, Barangay Colgante, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,900,000.00		4,640,473.40		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Cuayan Bugtong Barangay Road, Brgy. Cuayan Bugtong, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,950,000.00		4,687,528.30		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Tagulod Barangay Road, Brgy. Tagulod, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	4,950,000.00		4,682,593.18		NACAP NGO PAMCHAM PICE CCWR	-	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Nigui Multi-Purpose Building (Covered Court), Brgy. Nigui, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	4/6/22	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	6,930,000.00		6,580,714.00		NACAP NGO PAMCHAM PICE CCWR	4/6/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Tertiary Roads – Candaba – Sn Miguel Rd. – K0074+000 – K0074+151, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	4/6/22	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				NEP2022	17,444,980.00		16,558,714.27		NACAP NGO PAMCHAM PICE CCWR	4/6/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Candaba – San Miguel, Bulacan Road (Candaba Section) Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	4/6/22	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				GAA 2022	24,500,000.00		23,274,981.64		NACAP NGO PAMCHAM PICE CCWR	4/6/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	
	Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Sto. Tomas – Minalin Rd (Minalin – Macabebe Sect) K0064+236 – K0064+410, K0067+425 – K0068+075, K0068+155 – K0069+730, K0069+781 – K0070+330, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	4/6/22	4/18-24/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	05/24/22	05/24/22	5/25-27/22	6/2/22				SR2022-02-000382	57,610,500.00		55,594,126.13		NACAP NGO PAMCHAM PICE CCWR	4/6/22	4/26/22	05/10/22	05/10/22	5/11/22-5/16/22	5/17/22-5/23/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Panglana Multi-Purpose Building, Brgy. Panglana, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	1,980,000.00			1,875,220.00			NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Nicolas Multi-Purpose Building, Barangay San Nicolas, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	2,970,000.00			2,820,817.00			NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Sto. Niño Multi-Purpose Building, Brgy. Sto. Niño, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	2,970,000.00			2,809,515.00			NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Manga Road, Barangay Manga, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	4,900,000.00			4,652,953.50			NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of San Nicolas Concrete Slope Protection of Main Road, Brgy. San Nicolas, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	4,950,000.00			4,688,214.70			NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Basic Infrastructure Program (BIP): Major/ Strategic Public Buildings/ Facilities Structure and Resilience Program – Construction of Macabebe Central Elementary School Multi-Purpose Building (Covered Court), Macabebe East, Brgy. San Roque, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				NEP 2022	4,950,000.00			4,701,058.70			NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of San Rafael Barangay Road, Brgy. San Rafael, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	4,950,000.00			4,700,014.00			NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO	Total		MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi Purpose Building, San Isidro, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				NEP 2022	4,950,000.00			4,677,589.00			NACAP NGO PAMCHAM PICE CCWR	-	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Concreting of San Juan – San Pedro – San Isidro FMR, Brgy. San Juan, San Pedro & San Isidro, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	4/7/22	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				SR2022-02-004707	9,950,000.00			9,442,417.00			NACAP NGO PAMCHAM PICE CCWR	4/7/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities –Construction of Balucuc – Calantipe Bridge, Barangay Balucuc, Apalit, Pampanga and Barangay Calantipe, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	4/7/22	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				GAA 2022	24,500,000.00			23,201,690.00			NACAP NGO PAMCHAM PICE CCWR	4/7/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Basic Infrastructure Program (BIP): Flood Mitigation Structures Protecting Public Infrastructure/ Facilities – Rehabilitation of Flood Mitigation Structure along Sapang Are Creek, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	4/7/22	4/20-26/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	05/25/22	05/25/22	5/26-30/22	6/3/22				NEP 2022	39,600,000.00			37,619,894.00			NACAP NGO PAMCHAM PICE CCWR	4/7/22	4/28/22	05/12/22	05/12/22	5/13/22-5/18/22	5/19/22-5/24/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Sta. Cruz Multi-Purpose Building, Brgy. Sta. Cruz, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	1,980,000.00			1,895,833.00			NACAP NGO PAMCHAM PICE CCWR	-	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Rehabilitation (Completion) of 3 Units 9 – Classroom School Building of Macabebe National High School, Barangay San Roque, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	2,940,000.00			2,781,187.62			NACAP NGO PAMCHAM PICE CCWR	-	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Baliwag – Candaba – Sta. Ana Rd. – K0068+979 – K0069 + 102, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				NEP 2022	4,441,360.00			4,219,290.00			NACAP NGO PAMCHAM PICE CCWR	-	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of San Isidro Matua Barangay Road, Brgy. San Isidro Matua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	4,950,000.00			4,689,273.04			NACAP NGO PAMCHAM PICE CCWR	-	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sta. Cruz Multi-Purpose Building, Brgy. Sta. Cruz, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	4,950,000.00		4,741,625.79		NACAP NGO PAMCHAM PICE CCWR	-	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sta. Rosario Multi-Purpose Building (Covered Court), Brgy. Sta. Rosario, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				NEP 2022	4,950,000.00		4,697,173.00		NACAP NGO PAMCHAM PICE CCWR	-	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Buildings, Dolores, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	4,950,000.00		4,687,617.30		NACAP NGO PAMCHAM PICE CCWR	-	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi Purpose Building, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	5,940,000.00		5,619,149.63		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Buildings, Mangga Cacutud, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	6,930,000.00		6,562,704.89		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Bebe Anac – San Nicolas Bypass Road, Barangay Bebe Anac, Masantol, Pampanga and Barangay San Nicolas, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				GAA 2022	9,800,000.00		9,308,026.14		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Alasas Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				NEP 2022	9,800,000.00		9,260,843.09		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Concreting of Farm-to-Market Road at Sitio Malambot, Brgy. San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				SR2022-02-004707	9,950,000.00		9,447,517.10		NACAP NGO PAMCHAM PICE	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Mapalad – Candating Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				NEP 2022	24,500,000.00		23,152,499.82		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road along Manila North Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	5/3/22	4/25/22 - 5/1/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	06/01/22	06/14/22	6/2-6/22	6/23/22				SARO-BMB-A-22-0002913	47,040,000.00		44,640,814.12		NACAP NGO PAMCHAM PICE CCWR	5/3/22	5/3/22	05/02/22	05/17/22	6/1/22-6/6/22	6/7/22-6/3/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Sta. Catalina Multi-purpose Building, Brgy. Sta. Catalina, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	1,980,000.00		1,873,075.11		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Saplad Multi-Purpose Building, Barangay Saplad, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	2,940,000.00		2,787,105.24		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Buas, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	2,940,000.00		2,781,230.39		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Juan Multi-purpose Building, Brgy. San Juan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	2,970,000.00		2,817,497.69		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Paligul Multi-purpose Building, Brgy. Paligul, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	2,970,000.00		2,815,517.22		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building (Capalangan Elementary School), Barangay Capalangan, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	3,920,000.00		3,726,467.42		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Balucuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	4,900,000.00		4,645,466.50		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of San Roque Barangay Road, Barangay San Roque, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	4,900,000.00		4,654,967.87		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Sto. Niño Road, Barangay Sto. Niño, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	4,900,000.00		4,645,182.92		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	4,900,000.00		4,650,074.05		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program – Completion (Rehabilitation) of Bambang Elementary School 6 – Classroom School Building, Brgy. Bambang, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	4,950,000.00		4,682,691.19		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sta. Lucia Paguiba 2-Storey Multi-Purpose Building, Brgy. Sta. Lucia Paguiba, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22			GAA 2022	4,950,000.00		4,734,411.31		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Tabuyuc Barangay Road, Brgy. Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,950,000.00		4,687,960.32		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation of Talang Senior High School 2 Storey 4 Classroom School Barangay Talang, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	9,900,000.00		9,404,927.44		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Sta. Maria Multi-purpose Building, Brgy. Sta. Maria, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	2,970,000.00		2,809,614.00		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Calantipe, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,900,000.00		4,640,297.00		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of San Pablo Libutad Road, Barangay San Pablo Libutad, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,900,000.00		4,654,508.00		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sto. Tomas Multi-Purpose Building (Covered Court), Brgy. Sto. Tomas, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	4,950,000.00		4,682,684.00		NACAP NGO PAMCHAM PICE CCWR	-	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of San Roque Barangay Road, Brgy. San Roque, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	6,930,000.00		6,548,819.00		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Don Honorio Ventura State University (DHVSU) Apalit Campus, Sampiloc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	9,900,000.00		9,345,578.00		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Don Honorio Ventura State University (DHVSU) Candaba Convention Center, Barangay Pasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	9,900,000.00		9,385,174.00		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Balucuc Main Road, Brgy. Balucuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	9,900,000.00		9,355,490.00		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Concreting of Farm-to-Market Road at Brgy. Sagrada, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				SR2022-02-004707	9,950,000.00		9,447,526.00		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Bridge at Cabetican, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	11,760,000.00		11,124,961.26		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Apalit – Pullan By-pass road, (Apalit, Pampanga Section), Barangay Balucuc, Apalit, Pampanga and Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	18,130,000.00		17,212,612.00		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Pulung Bulo-Mallino Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	39,200,000.00		37,200,796.00		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, Roads that Transverse Multiple LGU Jurisdictions) – Improvement of Sindalan – Anao Road, Mexico and City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	5/4/22	5/10-16/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	06/14/22	06/17/22	6/15-17/22	6/28/22				GAA 2022	49,000,000.00		46,549,985.00		NACAP NGO PAMCHAM PICE CCWR	5/4/22	5/19/22	05/19/22	05/31/22	6/3/22-6/9/22	6/10/16-6/16/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Lanang Multi – Purpose Building, Barangay Lanang, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	1,960,000.00		1,853,789.97		NACAP NGO PAMCHAM PICE CCWR		5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) Multi-Purpose Building, Barangay Lourdes, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	1,960,000.00		1,860,942.87		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building (San Matias Elementary School), Barangay San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	2,940,000.00		2,790,024.10		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Basic Infrastructure Program (BIP): Multi-Purpose uildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Bahay Pare High School Multi-purpose Building, Brgy. Bahay Pare, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	2,970,000.00		2,812,547.36		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of San Miguel, San Simon – Cansinela, Apalit Road (San Miguel, San Simon and Cansinela, Apalit Sections) Barangay San Miguel, San Simon, Pampanga and Barangay Cansinela, Apalit, Pampanga, San Simon and Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	4,900,000.00		2,820,905.37		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Dela Paz Multi-Purpose Building, Barangay Dela Paz, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	2,970,000.00		4,654,971.08		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Dulong Ilog (Candaba) – San Juan (San Luis) Road, Barangay Dulong Ilog, Candaba and Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	4,900,000.00		4,645,192.87		NACAP NGO PAMCHAM PICE CCWR	-	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay Vital Sto. Cristo, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	4,900,000.00		4,640,301.91		NACAP NGO PAMCHAM PICE CCWR		5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0057+747 – K0057+851.20, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				NEP 2022	6,298,460.00		5,983,536.88		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – bahay Pare – Sn Luis – Sto. Domingo Rd – K0064+432 – K0064+640, K0064+954 – K0065+040, K0065+183 – K0065+210, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				NEP 2022	7,770,420.00		7,374,127.10		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Concreting of Gatlawin – Lacmit FMR, Barangay Gatlawin/ Lacmit, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				SR2022-02-004707	11,940,000.00		11,342,968.50		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Network Development Program: Construction of Bypass and Diversion Roads – Arayat – Magalang Road (Turu – San Juan Road), Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	13,221,580.00		12,758,821.26		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Improvement of Road, Sitio Mambang, Barangay San Isidro Matua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	49,500,000.00		46,826,970.68		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Improvement of Road, Barangay Sua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				SR2022-03-008753	79,200,000.00		75,239,413.66		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Bridge Program: Construction of New Bridges – Candaba Br. (Parallel Br.) along Baliwag – Candaba – Sta. Ana Rd, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/12/22	5/10-16/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	06/14/22	06/20/22	6/15-17/22	6/29/22				GAA 2022	81,500,000.00		77,180,244.97		NACAP NGO PAMCHAM PICE CCWR	5/12/22	5/27/22	06/08/22	05/31/22	6/9/22-6/13/22	6/14/22-6/17/22	
	Repair/ Maintenance of DOST Building Main Building, Malimpis, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		5/31/22-6/5/22	6/8/22	06/21/22	06/21/22	6/22/22-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	1,800,000.00		1,704,541.94		NACAP NGO PAMCHAM PICE CCWR		6/8/22	06/21/22	06/21/22	6/22/22-6/27/22	6/28/22-7/1-/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Moras Dela Paz, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	2,940,000.00			2,787,115.28			NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sto. Rosario Pau, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	2,940,000.00			2,787,104.60			NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Jose, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	2,940,000.00			2,792,971.08			NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Isidro Multi-Purpose Building, Brgy. San Isidro, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	2,970,000.00			2,812,513.90			NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Juan, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	4,900,000.00			4,650,075.81			NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges From the National Road/ Leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Matias Barangay Road, Brgy. San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	4,950,000.00			4,692,428.03			NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges From the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Moras Dela Paz Barangay Road, Brgy. Moras Dela Paz, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	4,950,000.00			4,692,550.71			NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Buildings, Dela Paz Sur, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22				GAA 2022	4,950,000.00			4,677,714.26			NACAP NGO PAMCHAM PICE CCWR	-	6/8/22	06/21/22	06/21/22	6/22/2-6/27/22	6/28/22-7/1-/22	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Sta. Lucia Anac Multi-Purpose Building (Covered Court), Brgy. Sta. Lucia Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	5/24/22	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2- 6/27/22	6/28/22- 7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22			GAA 2022	5,940,000.00		5,637,059.88		NACAP NGO PAMCHAM PICE CCWR	5/24/22	6/8/22	06/21/22	06/21/22	6/22/2- 6/27/22	6/28/22- 7/1-/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges From the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Mangga Cacutud – Gatiawin Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/24/22	5/31/22 - 6/5/22	6/8/22	06/21/22	06/21/22	6/22/2- 6/27/22	6/28/22- 7/1-/22	07/04/22	07/04/22	7/5-7/22	7/13/22			GAA 2022	24,500,000.00		23,434,215.97		NACAP NGO PAMCHAM PICE CCWR	5/24/22	6/8/22	06/21/22	06/21/22	6/22/2- 6/27/22	6/28/22- 7/1-/22	
Total Allocated Budget of Procurement Activities																												4,275,996,065.88	
Total Contract Price of Procurement Activities Conducted																												4,077,804,712.07	
Total Savings (Total allotted - Total Contract Price)																												198,191,353.81	
ON-GOING PROCUREMENT ACTIVITIES																													
	Network Development Program: Road Widening – Tertiary Roads – Candaba – Sn Miguel Rd – K0074+000 – K0074+120, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding														NEP 2022	49,000,000.00			NACAP NGO PAMCHAM PICE CCWR							With Modification	
	Network Development Program: Construction of Bypass and Diversion Roads – Arayat – Magalang Bypass Road, Pampanga	Pampanga 1st DEO	Public Bidding														GAA 2022	19,281,220.00			NACAP NGO PAMCHAM PICE CCWR							For Award	
	Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Candaba – Sn Miguel Rd – K0081+863 – K0082+713, Candaba, Pampanga	Pampanga 1st DEO															NEP 2022	10,750,000.00			NACAP NGO PAMCHAM PICE CCWR							Posponed Bidding	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) Multi-Purpose Building, San Nicolas, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		6/6-12/22	6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22	07/11/22	07/11/22	7/12-14/22	7/20/22			GAA 2022	2,475,000.00		2,343,826.13	NACAP NGO PAMCHAM PICE CCWR		6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of San Juan Multi-Purpose Building, Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding		6/6-12/22	6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22	07/11/22	07/11/22	7/12-14/22	7/20/22			NEP 2022	2,970,000.00		2,815,421.00	NACAP NGO PAMCHAM PICE CCWR		6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges From the National Roads/ Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Sta. Lucia Anac – San Isidro Matua Road, Barangay Sta. Lucia Anac and Barangay San Isidro Matua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding		6/6-12/22	6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22	07/11/22	07/11/22	7/12-14/22	7/20/22			GAA 2022	4,900,000.00		4,635,329.89	NACAP NGO PAMCHAM PICE CCWR		6/15/22	06/28/22	06/28/22	6/29/22- 7/4/22	7/5/22- 7/8/22		

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building San Nicolas, Masantol, Pampanga	Pampanga 1st DEO															GAA 2022	4,900,000.00				NACAP NGO PAMCHAM PICE CCWR								Posponed Bidding
	Basic Infrastructure Program (BIP): Multi-Purpose / Facilities to Support Social Services – Completion (Rehabilitation) of San Jose Multi-Purpose Building, Brgy. San Jose, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding														GAA 2022	4,950,000.00				NACAP NGO PAMCHAM PICE CCWR								For Award
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding														GAA 2022	4,950,000.00				NACAP NGO PAMCHAM PICE CCWR								For Award
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Pablo Propio 2 – Storey Multi-Purpose Building, Brgy. San Pablo Propio, San Simon, Pampanga	Pampanga 1st DEO															GAA 2022	1,980,000.00				NACAP NGO PAMCHAM PICE CCWR								Posponed Bidding
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of San Francisco I Multi-purpose Building, Brgy. San Francisco I, Minalln, Pampanga	Pampanga 1st DEO	Public Bidding														GAA 2022	2,970,000.00				NACAP NGO PAMCHAM PICE CCWR								For Award
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building (Tenejero Elementary School), Barangay Tenejero, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding														GAA 2022	3,920,000.00				NACAP NGO PAMCHAM PICE CCWR								For Award
	Completion of Multi-Purpose Building, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding														GAA 2022	4,950,000.00				NACAP NGO PAMCHAM PICE CCWR								For Award
	Basic Infrastructure Program (BIP): Major/Strategic Public Building/ Facilities Structural and Resilience Program – Completion (Rehabilitation) of San Matias Elementary School 8-Classroom School Building, Brgy. San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding														GAA 2022	7,920,000.00				NACAP NGO PAMCHAM PICE CCWR								For Award

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (explaining changes from the app)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids		Bid Evaluation
	Concreting of Mapaniqui-Panglala FMR, Brgys. Mapaniqui & Panglala, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding														DA 2022	11,940,000.00				NACAP NGO PAMCHAM PICE CCWR							For Award
	Concreting of Barangay Moras Dela Paz – San Matias – Barangay Sto. Rosario Pau, Sto. Tomas FMR, Barangay Moras Dela Paz – Sto. Rosario Pau – San Matias, Santo Tomas, Pampanga	Pampanga 1st DEO															DA 2022	11,940,000.00				NACAP NGO PAMCHAM PICE CCWR							Posponed Bidding
	National Building Program: Building and Other Structures – Multi-Purpose/ Facilities – Rehabilitation of Pampanga River Control System (PRCS), Apalit, Pampanga	Pampanga 1st DEO	Public Bidding														GAA 2022	24,500,000.00				NACAP NGO PAMCHAM PICE CCWR							For Award
Total Allotted Budget of On-going Procurement Activities																													174,296,220.00

Prepared by:

ARLETTE C. GUZMAN
BAC, Chairperson

Noted by:

ALMER C. MIRANDA
District Engineer