

Procurement Monitoring Report as of December 29, 2023

Code (PAP)	Procurement Project	PMO /End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invitee Observers	Date of Receipt of Invitation						Remarks (Explanation of changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion of Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual				
I. Civil Works																																	
COMPLETED PROCUREMENT ACTIVITIES (GAA)																																	
23GO0002 310202101439000	Road Widening - Bacolod Circumferential Rd - K0008 + 755 - K0008 + 864	BCDEO	No	Competitive Bidding	N/A	27-Jan-2023	03-Feb-2023	15-Feb-2023	15-Feb-2023	16-Feb-2023	21-Feb-2023	21-Feb-2023	22-Feb-2023	24-Feb-2023	27-Feb-2023		Government of the Philippines	4,900,000.00			4,845,999.58			(SAC, NACAP & COA)	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23				
23GO0003 310203100641000	Road Widening - Bacolod-City Bdry Rd - K0012 + 047 - K0012 + 156, K0012 + 287 - K0012 + 383, K0018 + 642 - K0019 + 586	BCDEO	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	15-Feb-2023	15-Feb-2023	15-Feb-2023	21-Feb-2023	21-Feb-2023	22-Feb-2023	24-Feb-2023	27-Feb-2023		Government of the Philippines	49,811,852.50			48,000,000.00			(SAC, NACAP & COA)	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23				
23GO0004 310207100265000	Off-Carriageway Improvement: Paving of Shoulders - Bacolod-Sn Carlos Rd - K0008 + 000 - K0013 + 580	BCDEO	No	Competitive Bidding	27-Dec-2022	02-Jan-2023	09-Jan-2023	20-Jan-2023	20-Jan-2023	23-Jan-2023	25-Jan-2023	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	32,340,000.00			32,016,538.97			(SAC, NACAP & COA)	04-Jan-23	04-Jan-23	04-Jan-23	04-Jan-23	04-Jan-23				
23GO0005 310207100266000	Off-Carriageway Improvement: Construction of Sidewalk - Bacolod South Rd (S00133NR) - K0005 + 298 - K0009 + 085, K0010 + 094 - K0011 + 529	BCDEO	No	Competitive Bidding	04-Jan-2023	10-Jan-2023	17-Jan-2023	22-Feb-2023	22-Feb-2023	24-Feb-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	30-Mar-2023	03-Apr-2023		Government of the Philippines	24,794,000.00			20,127,760.71			(SAC, NACAP & COA)	11-Jan-23	11-Jan-23	11-Jan-23	11-Jan-23	11-Jan-23				
23GO0006 310207100267000	Off-Carriageway Improvement: Improvement of Intersections - Bacolod South Rd (S00421NR) - Chainage 0 - Chainage 442	BCDEO	No	Competitive Bidding	01-Mar-2023	06-Mar-2023	13-Mar-2023	11-Apr-2023	11-Apr-2023	12-Apr-2023	17-Apr-2023	18-Apr-2023	19-Apr-2023	24-Apr-2023	25-Apr-2023		Government of the Philippines	5,096,000.00			5,070,258.89			(SAC, NACAP & COA)	08-Mar-23	08-Mar-23	08-Mar-23	08-Mar-23	08-Mar-23				
23GO0007 310208100530000	Off-Carriageway Improvement: Paving of Shoulders - Sto Niño-Banago Rd (North) - K0003 + (-706) - K0003 + 383	BCDEO	No	Competitive Bidding	27-Dec-2022	02-Jan-2023	09-Jan-2023	20-Jan-2023	20-Jan-2023	23-Jan-2023	25-Jan-2023	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	6,370,000.00			6,238,783.98			(SAC, NACAP & COA)	04-Jan-23	04-Jan-23	04-Jan-23	04-Jan-23	04-Jan-23				
23GO0008 310208100531000	Off-Carriageway Improvement: Construction of Sidewalk - Sto Niño-Banago Rd (North) - K0001 + 400 - K0002 + 445	BCDEO	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	15-Feb-2023	15-Feb-2023	16-Feb-2023	21-Feb-2023	21-Feb-2023	22-Feb-2023	24-Feb-2023	27-Feb-2023		Government of the Philippines	6,664,000.00			6,597,301.39			(SAC, NACAP & COA)	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23				
23GO0009 310208100532000	Off-Carriageway Improvement: Construction of Sidewalk - Sto Niño-Banago Rd (South) - K0001 + (-417) - K0001 + 023	BCDEO	No	Competitive Bidding	27-Dec-2022	02-Jan-2023	09-Jan-2023	20-Jan-2023	20-Jan-2023	25-Jan-2023	07-Feb-2023	08-Feb-2023	09-Feb-2023	16-Feb-2023	17-Feb-2023		Government of the Philippines	5,096,000.00			4,988,038.62			(SAC, NACAP & COA)	04-Jan-23	04-Jan-23	04-Jan-23	04-Jan-23	04-Jan-23				
23GO0010 310305101949000	Widening of Bridge - Sum-ag Br. 1 (B00482NR) along Bacolod South Rd	BCDEO	No	Competitive Bidding	04-Nov-2022	08-Nov-2022	15-Nov-2022	31-Jan-2023	31-Jan-2023	07-Feb-2023	18-Feb-2023	20-Feb-2023	22-Feb-2023	23-Feb-2023	27-Feb-2023		Government of the Philippines	39,200,000.00			38,895,385.72			(SAC, NACAP & COA)	09-Nov-22	09-Nov-22	09-Nov-22	09-Nov-22	09-Nov-22				
23GO0011 310305101950000	Widening of Bridge - Sum-ag Br. 2 (B00326NR) along Bacolod South Rd	BCDEO	No	Competitive Bidding	04-Nov-2022	08-Nov-2022	15-Nov-2022	31-Jan-2023	31-Jan-2023	07-Feb-2023	18-Feb-2023	20-Feb-2023	22-Feb-2023	23-Feb-2023	27-Feb-2023		Government of the Philippines	40,868,940.00			40,531,182.29			(SAC, NACAP & COA)	09-Nov-22	09-Nov-22	09-Nov-22	09-Nov-22	09-Nov-22				
23GO0012 310305101951000	Widening of Bridge - Alangilan Br. (B00338NR) along Bacolod-City Bdry Rd (Phase II)	BCDEO	Yes	Competitive Bidding	09-Nov-2022	16-Nov-2022	23-Nov-2022	06-Dec-2022	06-Dec-2022	12-Dec-2022	20-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	8,800,000.00			8,667,977.35			(SAC, NACAP & COA)	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22				
23GO0013 320101109153000	Construction of Flood Mitigation Structure - Construction of Lupit River Flood Control Structure, Phase 7, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	06-Oct-2022	14-Oct-2022	21-Oct-2022	03-Nov-2022	03-Nov-2022	08-Nov-2022	15-Nov-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	96,500,000.00			93,604,882.29			(SAC, NACAP & COA)	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22				
23GO0014 320101109154000	Construction of Flood Mitigation Structure - Construction of Revetment with Floodwall including Improvement of Riverbank along Magsungay River, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	04-Jan-2023	10-Jan-2023	17-Jan-2023	30-Jan-2023	30-Jan-2023	02-Feb-2023	08-Feb-2023	09-Feb-2023	09-Feb-2023	16-Feb-2023	17-Feb-2023		Government of the Philippines	96,500,000.00			94,553,471.64			(SAC, NACAP & COA)	11-Jan-23	11-Jan-23	11-Jan-23	11-Jan-23	11-Jan-23				
23GO0015 320101100780000	Construction of Revetment - Construction of Revetment with Floodwall including Improvement of Riverbank along Lupit River, Phase 2, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	01-Dec-2022	08-Dec-2022	15-Dec-2022	28-Dec-2022	28-Dec-2022	03-Jan-2023	10-Jan-2023	21-Feb-2023	22-Feb-2023	24-Feb-2023	27-Feb-2023		Government of the Philippines	49,000,000.00			48,504,936.43			(SAC, NACAP & COA)	12-Dec-22	12-Dec-22	12-Dec-22	12-Dec-22	12-Dec-22				
23GO0016 320101100950000	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Cabalagnan Creek, Barangay Pahanocoy, Phase 2, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	18-Nov-2022	25-Nov-2022	05-Dec-2022	16-Dec-2022	16-Dec-2022	20-Dec-2022	20-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	49,000,000.00			48,457,751.63			(SAC, NACAP & COA)	02-Dec-22	02-Dec-22	02-Dec-22	02-Dec-22	02-Dec-22				
23GO0017 320101109156000	Construction of Flood Mitigation Structure - Construction of Revetment with Floodwall including Improvement of Riverbank (with Esplanade) along Sum-ag River, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	28-Nov-2022	06-Dec-2022	13-Dec-2022	26-Dec-2022	26-Dec-2022	05-Jan-2023	10-Jan-2023	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	96,500,000.00			95,817,500.00			(SAC, NACAP & COA)	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22				
23GO0018 320101109142000	Construction of Revetment - Construction of Revetment with Floodwall in Loygoy River, Bacolod City Negros Occidental	BCDEO	Yes	Competitive Bidding	09-Nov-2022	16-Nov-2022	23-Nov-2022	06-Dec-2022	06-Dec-2022	08-Dec-2022	16-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	91,675,000.00			90,753,174.09			(SAC, NACAP & COA)	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22				
23GO0019 320101100900000	Construction of Revetment - Construction of Revetment with Floodwall in Tangub Creek, Bacolod City Negros Occidental	BCDEO	Yes	Competitive Bidding	09-Nov-2022	16-Nov-2022	23-Nov-2022	06-Dec-2022	06-Dec-2022	23-Jan-2023	25-Jan-2023	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	39,200,000.00			38,802,970.77			(SAC, NACAP & COA)	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22				
23GO0020 320101100790000	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Lacson Street, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	09-Nov-2022	16-Nov-2022	23-Nov-2022	06-Dec-2022	06-Dec-2022	08-Dec-2022	16-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	19,600,000.00			19,402,709.58			(SAC, NACAP & COA)	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22				
23GO0021 320101100800000	Construction of Drainage Structure - Construction/Rehabilitation/Re																																

23GO0035 300203102060000	Construction of Concrete Road - Hernaez Street leading to Murda Proper and Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	27-Jan-2023	03-Feb-2023	10-Feb-2023	06-Mar-2023	06-Mar-2023	09-Mar-2023	16-Mar-2023	19-Mar-2023	20-Mar-2023	22-Mar-2023	24-Mar-2023		Government of the Philippines	96,500,000.00			95,053,399.74		(SAC, NACAP & COA)	26-Feb-23	26-Feb-23	26-Feb-23	26-Feb-23	26-Feb-23		
23GO0036 300203102434000	Construction of Concrete Road - Lopez Jaena Street (from B.S. Aquino to Hernaez St.) leading to Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	06-Oct-2022	14-Oct-2022	21-Oct-2022	03-Nov-2022	03-Nov-2022	08-Nov-2022	15-Nov-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	49,000,000.00			47,759,941.60		(SAC, NACAP & COA)	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22		
23GO0037 300203102413000	Construction of Concrete Road - Hilado Street leading to Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	06-Oct-2022	14-Oct-2022	21-Oct-2022	03-Nov-2022	03-Nov-2022	07-Nov-2022	15-Nov-2022	07-Mar-2023	08-Mar-2023	14-Mar-2023	16-Mar-2023		Government of the Philippines	49,000,000.00			47,760,739.22		(SAC, NACAP & COA)	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22		
23GO0038 300203102435000	Construction of Concrete Road - B.S. Aquino Drive (From San Juan St. leading to Mambukal Resort), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	06-Oct-2022	14-Oct-2022	21-Oct-2022	03-Nov-2022	03-Nov-2022	08-Nov-2022	15-Nov-2022	07-Mar-2023	08-Mar-2023	14-Mar-2023	16-Mar-2023		Government of the Philippines	9,800,000.00			9,542,486.55		(SAC, NACAP & COA)	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22		
23GO0039 300207100792000	Construction of other Building - Construction of Multi-purpose Building, Bacolod City Police Office, Negros Occidental	BCDEO	Yes	Competitive Bidding	25-Oct-2022	28-Oct-2022	04-Nov-2022	17-Nov-2022	17-Nov-2022	21-Nov-2022	29-Nov-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	14,850,000.00			14,618,801.70		(SAC, NACAP & COA)	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
23GO0040 30021510337000	Construction of Concrete Road - Construction of Road, Corazon Aquino, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	11-Nov-2022	19-Nov-2022	28-Nov-2022	09-Dec-2022	09-Dec-2022	13-Dec-2022	19-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	9,800,000.00			9,694,855.29		(SAC, NACAP & COA)	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22		
23GO0041 30021510338000	Construction of Concrete Road - Construction of Road, JR Torres, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	09-Nov-2022	16-Nov-2022	23-Nov-2022	06-Dec-2022	06-Dec-2022	09-Dec-2022	16-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	14,850,000.00			14,552,892.04		(SAC, NACAP & COA)	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22		
23GO0042 30021510334000	Construction of Road, Brgy. Bata, Phase 2, Bacolod City	BCDEO	No	Competitive Bidding	13-Jan-2023	20-Jan-2023	27-Jan-2023	10-Feb-2023	10-Feb-2023	14-Feb-2023	20-Feb-2023	21-Feb-2023	22-Feb-2023	23-Feb-2023	27-Feb-2023		Government of the Philippines	9,800,000.00			9,604,000.00		(SAC, NACAP & COA)	24-Jan-23	24-Jan-23	24-Jan-23	24-Jan-23	24-Jan-23		
23GO0043 30021510335000	Construction of Concrete Road - Construction of Road, Brgy. Granada, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	11-Nov-2022	19-Nov-2022	28-Nov-2022	09-Dec-2022	09-Dec-2022	15-Dec-2022	07-Feb-2023	08-Feb-2023	09-Feb-2023	16-Feb-2023	17-Feb-2023		Government of the Philippines	9,800,000.00			9,701,793.88		(SAC, NACAP & COA)	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22		
23GO0044 30021510336000	Construction of Concrete Road - Construction of Road, Brgy. Singang-Airport, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	01-Dec-2022	08-Dec-2022	15-Dec-2022	28-Dec-2022	28-Dec-2022	29-Dec-2022	09-Jan-2023	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	4,900,000.00			4,606,000.00		(SAC, NACAP & COA)	12-Dec-22	12-Dec-22	12-Dec-22	12-Dec-22	12-Dec-22		
23GO0045 30021410046000	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod San Carlos Road (S00093NR) K0005 + (-820) to K0013 + 580	BCDEO	Yes	Competitive Bidding	25-Oct-2022	28-Oct-2022	04-Nov-2022	02-Dec-2022	02-Dec-2022	03-Dec-2022	20-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	39,200,000.00			38,024,000.00		(SAC, NACAP & COA)	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
23GO0046 30021410048000	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod Circumferential Road (S00097NR) K0005+000 to K0011+520	BCDEO	Yes	Competitive Bidding	25-Oct-2022	28-Oct-2022	04-Nov-2022	02-Dec-2022	02-Dec-2022	07-Dec-2022	20-Feb-2023	20-Feb-2023	22-Feb-2023	23-Feb-2023	27-Feb-2023		Government of the Philippines	29,400,000.00			24,920,553.14		(SAC, NACAP & COA)	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
23GO0047 30021410049000	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod South Road (S00133NR) K0005 + (-915) to K0010 + 529	BCDEO	Yes	Competitive Bidding	25-Oct-2022	28-Oct-2022	04-Nov-2022	02-Dec-2022	02-Dec-2022	08-Dec-2022	20-Jan-2023	20-Feb-2023	22-Feb-2023	24-Feb-2023	27-Feb-2023		Government of the Philippines	29,400,000.00			24,923,453.21		(SAC, NACAP & COA)	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
23GO0048 30021410055000	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod South Road (S00429NR) Chainage 0 to Chainage 2556	BCDEO	Yes	Competitive Bidding	06-Oct-2022	14-Oct-2022	21-Oct-2022	03-Nov-2022	03-Nov-2022	08-Nov-2022	02-Feb-2023	08-Feb-2023	09-Feb-2023	16-Feb-2023	17-Feb-2023		Government of the Philippines	15,778,000.00			7,731,744.35		(SAC, NACAP & COA)	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22		
23GO0049 30021410058000	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod South Road (S00081NR) K0006 + (-190) to K0005 + 100	BCDEO	Yes	Competitive Bidding	N/A	14-Oct-2022	21-Oct-2022	03-Nov-2022	03-Nov-2022	10-Nov-2022	23-Dec-2022	08-Feb-2023	09-Feb-2023	16-Feb-2023	17-Feb-2023		Government of the Philippines	4,606,000.00			2,533,253.67		(SAC, NACAP & COA)	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22		
23GO0050 30021410059000	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod South Road (S00421NR) Chainage 0 to Chainage 442	BCDEO	Yes	Competitive Bidding	N/A	14-Oct-2022	21-Oct-2022	03-Nov-2022	03-Nov-2022	10-Nov-2022	23-Dec-2022	08-Feb-2023	09-Feb-2023	16-Feb-2023	17-Feb-2023		Government of the Philippines	2,940,000.00			2,027,014.98		(SAC, NACAP & COA)	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22	17-Oct-22		
23GO0051 30021410060000	Road Safety: Pavement Markings - Installation of Solar Pavement Studs along Sum-ag Abuanan Rd (S00117NR) K0010+(-346) - K0010+825	BCDEO	No	Competitive Bidding	13-Jan-2023	20-Jan-2023	27-Jan-2023	11-Apr-2023	11-Apr-2023	13-Apr-2023	29-May-2023	30-May-2023	30-May-2023	31-May-2023	02-Jun-2023		Government of the Philippines	10,878,000.00			10,767,542.48		(SAC, NACAP & COA)	24-Jan-23	24-Jan-23	24-Jan-23	24-Jan-23	24-Jan-23		
23GO0052 300221103728000	Construction of Concrete Road - Construction of Road, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	25-Oct-2022	28-Oct-2022	04-Nov-2022	17-Nov-2022	17-Nov-2022	22-Nov-2022	02-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	29,700,000.00			28,808,748.78		(SAC, NACAP & COA)	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
23GO0053 300225101319000	Construction of Drainage System, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	22-Oct-2022	02-Nov-2022	14-Nov-2022	14-Nov-2022	16-Nov-2022	24-Nov-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	4,950,000.00			4,801,490.00		(SAC, NACAP & COA)	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22		
23GO0054 300226107389000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Singang, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	08-Dec-2022	15-Dec-2022	28-Dec-2022	28-Dec-2022	03-Jan-2023	07-Feb-2023	08-Feb-2023	09-Feb-2023	16-Feb-2023	17-Feb-2023		Government of the Philippines	4,950,000.00			4,900,000.00		(SAC, NACAP & COA)	12-Dec-22	12-Dec-22	12-Dec-22	12-Dec-22	12-Dec-22		
23GO0055 300226102546000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	06-Dec-2022	13-Dec-2022	26-Dec-2022	26-Dec-2022	29-Dec-2022	09-Jan-2023	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	4,950,000.00			4,873,829.63		(SAC, NACAP & COA)	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22		
23GO0056 300226107391000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay 12, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	19-Nov-2022	28-Nov-2022	09-Dec-2022	09-Dec-2022	13-Dec-2022	20-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	4,950,000.00			4,876,576.68		(SAC, NACAP & COA)	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22		
23GO0057 300226102544000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	28-Oct-2022	04-Nov-2022	17-Nov-2022	17-Nov-2022	18-Nov-2022	25-Nov-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	4,950,000.00			4,801,478.72		(SAC, NACAP & COA)	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
23GO0058 300226107392000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	18-Nov-2022	25-Nov-2022	05-Dec-2022	16-Dec-2022	16-Dec-2022	20-Dec-2022	29-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	9,900,000.00			9,701,999.76		(SAC, NACAP & COA)	02-Dec-22	02-Dec-22	02-Dec-22	02-Dec-22	02-Dec-22		
23GO0059 300226107393000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	06-Dec-2022	13-Dec-2022	26-Dec-2022	26-Dec-2022	29-Dec-2022	09-Jan-2023	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	4,950,000.00			4,878,977.72		(SAC, NACAP & COA)	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22		
23GO0060 300226107394000	Construction of Multi-purpose building - Construction of Multi-Purpose Building, Barangay Tangub, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	06-Jan-2023	12-Jan-2023	19-Jan-2023	31-Jan-2023	31-Jan-2023	03-Feb-2023	20-Feb-2023	21-Feb-2023	22-Feb-2023	23-Feb-2023	27-Feb-2023		Government of the Philippines	14,850,000.00			14,699,696.35		(SAC, NACAP & COA)	16-Jan-23	16-Jan-23	16-Jan-23	16-Jan-23	16-Jan-23		
23GO0061 300226107395000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	18-Nov-2022	25-Nov-2022	05-Dec-2022	16-Dec-2022	16-Dec-2022	23-Dec-2022	06-Jan-2023	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	9,900,000.00			9,751,500.00		(SAC, NACAP & COA)	02-Dec-22	02-Dec-22	02-Dec-22	02-Dec-22	02-Dec-22		
23GO0062 300226107396000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	09-Nov-2022	16-Nov-2022	23-Nov-2022	06-Dec-2022	06-Dec-2022	12-Dec-2022	20-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	9,900,000.00			9,759,032.06		(SAC, NACAP & COA)	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22	18-Nov-22		
23GO0063 300226107397000	Construction of Multi-purpose building - Construction of Multi-Purpose Building, Barangay 35, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	20-Jan-2023	27-Jan-2023	10-Feb-2023	10-Feb-2023	14-Feb-2023	20-Feb-2023	21-Feb-2023	22-Feb-2023	24-Feb-2023	27-Feb-2023		Government of the Philippines	4,950,000.00			4,895,500.00		(SAC, NACAP & COA)	24-Jan-23	24-Jan-23	24-Jan-23	24-Jan-23	24-Jan-23		
23GO0064 300226102556000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	19-Nov-2022	28-Nov-2022	09-Dec-2022	09-Dec-2022	13-Dec-2022	21-Dec-2022	27-Jan-2023	30-Jan-2023	31-Jan-2023	02-Feb-2023		Government of the Philippines	4,950,000.00			4,801,499.79		(SAC, NACAP & COA)	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22		
23GO0065 300226102543000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	23-Feb-2023	23-Feb-2023	28-Feb-2023	20-Mar-2023	28-Mar-2023	28-Feb-2023	30-Mar-2023	03-Apr-2023		Government of the Philippines	29,700,000.00			29,272,854.56		(SAC, NACAP & COA)	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23		
23GO0066 300226107398000	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	23-Feb-2023	23-Feb-2023	28-Feb-2023	20-Mar-2023	28-Mar-2023	28-Feb-2023	30-Mar-2023	03-Apr-2023		Government of the Philippines	24,750,000.00			23,999,434.67		(SAC, NACAP & COA)	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23		
23GO0067 300226107400000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Phase II), Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	22-Oct-2022	02-Nov-2022	14-Nov-2022	14-Nov-2022	15-Nov-2022	21-Nov-2022	27-Mar-2023	28-Feb-2023	30-Mar-2023	03-Apr-2023		Government of the Philippines	4,950,000.00			4,824,537.32		(SAC, NACAP & COA)	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22		
23GO0068 300229100125000	Construction of Water Supply Systems - Construction of Public Water Supply Systems, Bacolod City, Negros Occidental																													

23GO0079 300205100851000	Construction of Solar Water System, City of Bacolod, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	15-Feb-2023	15-Feb-2023	16-Feb-2023	27-Feb-2023	07-Mar-2023	08-Mar-2023	14-Mar-2023	16-Mar-2023		Government of the Philippines	29,700,000.00			24,349,580.55			(SAC, NACAP & COA)	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23	30-Jan-23				
23GO0082 310103101093000	Preventive Maintenance of Road: Asphalt Overlay - Bacolod-City Bdry Rd (S00096NR) - K0016 + 616 - K0017 + 994	BCDEO	No	Competitive Bidding	13-Jan-2023	21-Feb-2023	28-Feb-2023	13-Mar-2023	13-Mar-2023	15-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	23-Mar-2023	24-Mar-2023		Government of the Philippines	17,279,290.00			17,107,590.53			(SAC, NACAP & COA)	27-Feb-23	27-Feb-23	27-Feb-23	27-Feb-23	27-Feb-23				
23GO0083 300214100560000	"Clustered Projects" Project 1: Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod Negros Occidental Economic Highway (BANOCEH) Segment 2, Bacolod City Project 2: Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod Negros Occidental Economic Highway (BANOCEH) Segment 1, Bacolod City	BCDEO	No	Competitive Bidding	01-Mar-2023	06-Mar-2023	13-Mar-2023	05-Apr-2023	05-Apr-2023	11-Apr-2023	14-Apr-2023	17-Apr-2023	17-Apr-2023	20-Apr-2023	21-Apr-2023		Government of the Philippines	58,800,000.00			58,646,350.09			(SAC, NACAP & COA)	08-Mar-23	08-Mar-23	08-Mar-23	08-Mar-23	08-Mar-23				
23GO0102 4099000000054000	Construction of Multi Purpose Building, Barangay Punta Taytay, Bacolod City, Negros Occidental, Region VI	BCDEO	No	Competitive Bidding	N/A	04-Oct-2023	11-Oct-2023	24-Oct-2023	24-Oct-2023	25-Oct-2023	13-Nov-2023	15-Nov-2023	15-Nov-2023	20-Nov-2023	22-Nov-2023		Government of the Philippines	4,825,000.00			4,351,000.00			(SAC, NACAP & COA)	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23				
23GO0103 4099000000054000	Construction of Road, Barangay Estefania, Bacolod City, Negros Occidental, Region VI	BCDEO	No	Competitive Bidding	27-Sep-2023	04-Oct-2023	11-Oct-2023	24-Oct-2023	24-Oct-2023	31-Oct-2023	10-Nov-2023	15-Nov-2023	15-Nov-2023	20-Nov-2023	24-Nov-2023		Government of the Philippines	14,475,000.00			11,240,151.68			(SAC, NACAP & COA)	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23				
23GO0104 4099000000054000	Construction of Overhead Water Tank, Barangay Pahanocoy, Bacolod City, Negros Occidental, Region VI	BCDEO	No	Competitive Bidding	N/A	04-Oct-2023	11-Oct-2023	24-Oct-2023	24-Oct-2023	31-Oct-2023	13-Nov-2023	15-Nov-2023	15-Nov-2023	20-Nov-2023	24-Nov-2023		Government of the Philippines	4,825,000.00			4,760,553.82			(SAC, NACAP & COA)	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23				
23GO0105 4099000000054000	Construction of Flood Control, Purok Lison Barangay 1, Bacolod City, Negros Occidental, Region VI	BCDEO	No	Competitive Bidding	27-Sep-2023	04-Oct-2023	11-Oct-2023	24-Oct-2023	24-Oct-2023	27-Oct-2023	17-Nov-2023	20-Nov-2023	20-Nov-2023	21-Nov-2023	22-Nov-2023		Government of the Philippines	9,650,000.00			8,321,452.02			(SAC, NACAP & COA)	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23				
23GO0106 4099000000054000	Construction of Multi Purpose Building, Negros Occidental Police Provincial Office, Barangay Estefania, Bacolod City, Region VI	BCDEO	No	Competitive Bidding	N/A	04-Oct-2023	11-Oct-2023	24-Oct-2023	24-Oct-2023	25-Oct-2023	13-Nov-2023	15-Nov-2023	15-Nov-2023	20-Nov-2023	24-Nov-2023		Government of the Philippines	4,825,000.00			4,616,974.35			(SAC, NACAP & COA)	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23				
23GO0107 4099000000054000	Construction of Multi-Purpose Building, Luis Hervias National High School, Barangay Villamonte, Bacolod City, Negros Occidental, Region VI	BCDEO	No	Competitive Bidding	N/A	04-Oct-2023	11-Oct-2023	24-Oct-2023	24-Oct-2023	26-Oct-2023	13-Nov-2023	15-Nov-2023	15-Nov-2023	20-Nov-2023	24-Nov-2023		Government of the Philippines	4,825,000.00			4,760,000.00			(SAC, NACAP & COA)	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23				
23GO0108 4099000000054000	Construction/Improvement of Multi-Purpose Building, Bacolod City	BCDEO	No	Competitive Bidding	27-Sep-2023	04-Oct-2023	11-Oct-2023	24-Oct-2023	24-Oct-2023	31-Oct-2023	10-Nov-2023	15-Nov-2023	15-Nov-2023	20-Nov-2023	24-Nov-2023		Government of the Philippines	7,237,500.00			7,128,936.85			(SAC, NACAP & COA)	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23	11-Oct-23				
Total Allotted Budget of Procurement Activities																		1,921,709,582.50															
Total Contract Price of Procurement Activities Conducted																						1,857,973,180.17											
Total Savings (Total Allotted Budget - Total Contract Price)																						63,736,402.33											

COMPLETED PROCUREMENT ACTIVITIES (DAR)

23GO0080	Construction of Purok 16 leading to Purok 15, Brgy. Alangilan, FMR, Bacolod City	BCDEO	No	Competitive Bidding	06-Jan-2023	12-Jan-2023	19-Jan-2023	31-Jan-2023	31-Jan-2023	02-Feb-2023	08-Feb-2023	09-Feb-2023	09-Feb-2023	16-Feb-2023	22-Feb-2023			Governmen of the Philippines	24,875,000.00				24,623,812.52				(SAC, NACAP, COA & DAR)	16-Jan-23	16-Jan-23	16-Jan-23	16-Jan-23	16-Jan-23		
23GO0081	Construction of Purok 2 leading to Purok 10, 9 and ANHS, Brgy. Alangilan, Bacolod City	BCDEO	No	Competitive Bidding	06-Jan-2023	12-Jan-2023	19-Jan-2023	31-Jan-2023	31-Jan-2023	02-Feb-2023	08-Feb-2023	09-Feb-2023	09-Feb-2023	16-Feb-2023	22-Feb-2023			Governmen of the Philippines	24,875,000.00				24,501,459.20				(SAC, NACAP, COA & DAR)	16-Jan-23	16-Jan-23	16-Jan-23	16-Jan-23	16-Jan-23		
Total Allotted Budget of Procurement Activities																		49,750,000.00																
Total Contract Price of Procurement Activities Conducted																						49,125,271.72												
Total Savings (Total Allotted Budget - Total Contract Price)																						624,728.28												

COMPLETED PROCUREMENT ACTIVITIES (MOOE)

23GO0084 200000100620000	Repair/Maintenance of Mandalagan River Revetment 13, Brgy. Mandalagan, Bacolod City	BCDEO	No	Competi ve Bidding	N/A	20-Apr-2023	21-Apr-2023	05-May-2023	05-May-2023	09-May-2023	15-May-2023	16-May-2023	17-May-2023	22-May-2023	26-May-2023			Govermen t of the Philippines		2,000,000.00			1,997,535.63		(SAC, PCE, NACAP & COA)	17-Apr-23	17-Apr-23	17-Apr-23	17-Apr-23	17-Apr-23		
23GO0086 200000100619000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings	BCDEO	No	Competi ve Bidding	28-Apr-2023	11-May-2023	12-May-2023	25-May-2023	25-May-2023	26-May-2023	05-Jun-2023	06-Jun-2023	06-Jun-2023	09-Jun-2023	16-Jun-2023			Govermen t of the Philippines		6,000,000.00			5,938,864.58		(SAC, PCE, NACAP & COA)	09-May-23	09-May-23	09-May-23	09-May-23	09-May-23		
Total Allotted Budget of Procurement Activities																			8,000,000.00													
Total Contract Price of Procurement Activities Conducted																						7,936,400.21										
Total Savings (Total Allotted Budget - Total Contract Price)																						63,599.79										

COMPLETED PROCUREMENT ACTIVITIES (CO)

23GO0085 300205100010000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Rainwater Collector in Public Facilities	BCDEO	No	Competi tive Bidding	N/A	14-Apr-2023	21-Apr-2023	05-May-2023	05-May-2023	09-May-2023	10-May-2023	16-May-2023	17-May-2023	22-May-2023	26-May-2023			Governmen of the Philippines			2,316,000.00				2,246,490.97	(SAC, PICE, NACAP & COA)	17-Apr-23	17-Apr-23	17-Apr-23	17-Apr-23	17-Apr-23		
Total Allotted Budget of Procurement Activities																			2,316,000.00														
Total Contract Price of Procurement Activities Conducted																						2,246,490.97											
Total Savings (Total Allotted Budget - Total Contract Price)																			69,509.03														

COMPLETED PROCUREMENT ACTIVITIES (DEP-ED)

23GO0089 300101200001000	Construction of 1STY1CL, ABKASA NHS, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-24	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	2,500,000.00			2,444,735.50		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0090 300101200001000	Construction of 1STY1CL, Alberto D. Arceo Sr. ES, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	2,500,000.00			2,444,735.50		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0092 300101200001000	Construction of 1STY1CL, Bacolod City NHS, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	2,500,000.00			2,425,098.57		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0093 300101200001000	Construction of 1STY1CL, Doña E.J. Garcia ES, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	2,500,000.00			2,183,759.09		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0094 300101200001000	Construction of 1STY1CL, Emiliano Lizares NHS, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	2,500,000.00			2,444,735.50		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0095 300101200001000	Construction of 1STY1CL, Romanito P. Maravilla, Sr. National High School, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	2,500,000.00			2,444,735.50		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0096 300101200001000	Construction of 1STY1CL, Vista Alegre ES, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	2,500,000.00			2,444,735.50		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0097 300101200001000	Construction of 1STY2CL, Estefania ES, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	21-Jun-2023	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	5,000,000.00			4,895,217.47		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0098 300101200001000	Construction of 1STY2CL, Teofilo Gensoli, Sr. National High School, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	21-Jun-2023	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	5,000,000.00			4,831,113.70		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0099 300101200001000	Construction of 4STY12CL, Jose Gonzaga ES, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	21-Jun-2023	28-Jun-2023	05-Jul-2023	18-Jul-2023	18-Jul-2023	21-Jul-23	25-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	01-Aug-23		Government of the Philippines	30,000,000.00			29,330,220.00		(SAC, PICE, NACAP, COA & DEP-ED)	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23	30-Jun-23		
23GO0100 300101200001000	Repair of 63 Classrooms at Domingo Lacson National High School, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Aug-2023	25-Aug-2023	01-Sep-2023	13-Sep-2023	13-Sep-2023	14-Sep-2023	18-Sep-2023	19-Sep-2023	19-Sep-2023	22-Sep-2023	25-Sep-2023		Government of the Philippines	15,440,000.00			15,130,162.99		(SAC, PICE, NACAP, COA & DEP-ED)	01-Sep-23	01-Sep-23	01-Sep-23	01-Sep-23	01-Sep-23		
Total Allotted Budget of Procurement Activities																		72,940,000.00												
Total Contract Price of Procurement Activities Conducted																					71,019,249.32									
Total Savings (Total Allotted Budget - Total Contract Price)																		1,920,750.68												

ONGOING PROCUREMENT ACTIVITIES																															
24G00001	Preventive Maintenance of Road: Asphalt Overlay – Bacolod North Rd (S00077NR)- K0004+ (-286) – K0004+219	BCDEO	Yes	Competitive Bidding	27-Sep-2023	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023									8,239,840.00						(SAC, NACAP & COA)	16-Oct-2023	16-Oct-2023	16-Oct-2023	16-Oct-2023	16-Oct-2023		
24G00002	Preventive Maintenance of Road: Asphalt Overlay – Bacolod Circumferential Rd- K0004+811 – K0005+534	BCDEO	Yes	Competitive Bidding	27-Sep-2023	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023									15,750,560.00						(SAC, NACAP & COA)	16-Oct-2023	16-Oct-2023	16-Oct-2023	16-Oct-2023	16-Oct-2023		
24G00003	Preventive Maintenance of Road: Asphalt Overlay – Bacolod City Bary Rd- K0001 + 075 – K0001 + 224, K0013 + 643 - K0014 + 401, K0015 + 445 - K0016 + 616	BCDEO	Yes	Competitive Bidding	27-Sep-2023	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023									43,700,160.00						(SAC, NACAP & COA)	16-Oct-2023	16-Oct-2023	16-Oct-2023	16-Oct-2023	16-Oct-2023		
24G00011	Off-Carriageway – Improvement – Primary Roads Bacolod South Road K0008+(-167) –K0007+559	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	07-Nov-2023	07-Nov-2023									13,720,000.00						(SAC, NACAP & COA)	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023		
24G00016	Construction of Flood Control Structure, Barangay Pahanocoy, Phase 4, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023									118,502,965.00						(SAC, NACAP & COA)	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023		
24G00017	Construction of Revetment with Floodwall in Loygoy River, Phase 2, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	26-Oct-2023	26-Oct-2023									144,750,000.00						(SAC, NACAP & COA)	26-Oct-2023	26-Oct-2023	26-Oct-2023	26-Oct-2023	26-Oct-2023		
24G00018	Construction of Revetment in Lupit River, Phase 8, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	26-Oct-2023	26-Oct-2023									144,750,000.00						(SAC, NACAP & COA)	26-Oct-2023	26-Oct-2023	26-Oct-2023	26-Oct-2023	26-Oct-2023		
24G00019	Construction of Revetment in Sum-ag River, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	17-Oct-2023	24-Oct-2023	06-Nov-2023	21-Nov-2023	21-Nov-2023									144,750,000.00						(SAC, NACAP & COA)	06-Nov-2023	06-Nov-2023	06-Nov-2023	06-Nov-2023	06-Nov-2023		
24G00020	Construction of Revetment with Floodwall in Bakyas Creek, Bacolod City	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	13-Nov-2023	13-Nov-2023									96,500,000.00						(SAC, NACAP & COA)	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023		
24G00021	Construction of Revetment with Floodwall in Ngalan River, Bacolod City	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	07-Nov-2023	07-Nov-2023									96,500,000.00						(SAC, NACAP & COA)	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023		
24G00022	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Bacolod City Boundary Road leading to Mt. Mandalagan, Bacolod City	BCDEO	Yes	Competitive Bidding	27-Oct-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023									96,500,000.00						(SAC, NACAP & COA)	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023		
24G00024	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infra Structure Program-ROLL IT) Junction Hernaez St. to Bangga Vista Alegre Road in support of Micro Food Processing Industry, Brgy. Vista Alegre, Bacolod City	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	13-Nov-2023	13-Nov-2023									49,000,000.00						(SAC, NACAP & COA)	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023		
24G00025	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry) Junction San Carlos Road to Handumanan Access Road in support of Micro food Processing Industry, Brgy. Handumanan, Bacolod City	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	13-Nov-2023	13-Nov-2023									49,000,000.00						(SAC, NACAP & COA)	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023		
24G00027	Rehabilitation of Road, Brgy. Bata, Phase 3, Bacolod City	BCDEO	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023									4,900,000.00						(SAC, NACAP & COA)	16-Oct-2023	16-Oct-2023	16-Oct-2023	16-Oct-2023	16-Oct-2023		
24G00029	Construction of Multi-Purpose Building, Barangay 29, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023									2,970,000.00						(SAC, NACAP & COA)	26-Oct-2023	26-Oct-2023	26-Oct-2023	26-Oct-2023	26-Oct-2023		
24G00030	Construction (Completion) of Multi-Purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023									1,980,000.00						(SAC, NACAP & COA)	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023		
24G00031	Construction (Completion) of Multi-Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023									1,980,000.00						(SAC, NACAP & COA)	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023		
24G00032	Construction (Completion) of Multi-Purpose Building, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023									2,970,000.00						(SAC, NACAP & COA)	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023		
24G00033	Construction of Multi-Purpose Building, Barangay 12, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023									4,950,000.00						(SAC, NACAP & COA)	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023		
24G00035	Construction of Multi-Purpose Building, Brgy. Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023									9,900,000.00						(SAC, NACAP & COA)	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
24G00038	Rehabilitation of Multi-Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	17-Oct-2023	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023									7,920,000.00						(SAC, NACAP & COA)	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23		
24G00040	Construction of Road, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	17-Oct-2023	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023									12,870,000.00						(SAC, NACAP & COA)	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23		
24G00042	Construction (Completion) of Multi-Purpose Building, Alberto D. Arceo Sr. Elementary School, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023									2,475,000.00						(SAC, NACAP & COA)	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023		
24G00043	Construction (Completion) of Multi-Purpose Building Sam Village, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023									2,970,000.00						(SAC, NACAP & COA)	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
24G00044	Construction of Multi-Purpose Building, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023									5,940,000.00						(SAC, NACAP & COA)	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
24G00045	Construction of Multi-Purpose Building, Barangay Cabug Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023									4,950,000.00						(SAC, NACAP & COA)	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
24G00047	Construction of Multi-Purpose Building, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023									4,950,000.00						(SAC, NACAP & COA)	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23		
24G00048	Construction of Multi Purpose Building, Brgy. Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023									4,950,000.00						(SAC, NACAP & COA)	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23		
24G00050	Construction of Multi-Purpose Building, Paglaum Village National High School, Bacolod City Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023									4,950,000.00						(SAC, NACAP & COA)	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23		
24G00052	Construction of Multi-Purpose Building, Sum-ag National High School, Brgy. Sum-ag, Bacolod City	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023									4,950,000.00						(SAC, NACAP & COA)	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23		
24G00056	Construction of Water Supply System (Level II), Rufina E. Nessia High School, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023									4,950,000.00						(SAC, NACAP & COA)	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23		
24G00057	Construction of Water Supply System (Level II), Villa Esperanza, Barangay Tangub, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023									4,950,000.00						(SAC, NACAP & COA)	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23	06-Nov-23		
24G00080	Construction of Multi-Purpose Building, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023									1,980,000.00						(SAC, NACAP & COA)	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023	17-Nov-2023		
Total Allotted Budget of On-going Procurement Activities																		1,120,118,525.00													

II. Goods and Services																												
COMPLETED PROCUREMENT ACTIVITIES																												
0001 3201011100940 00.EAO	Purchase Diesel Fuel supply for use in various service vehicles assigned in Administrative Section, Construction Section, Finance Section, Planning and Design Section, Procurement Unit and Quality Assurance Section, DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	16-Jan-2023	N/A	23-Jan-2023	23-Jan-2023	24-Jan-2023	26-Jan-2023	27-Jan-2023	27-Jan-2023	31-Jan-2023	01-Feb-2023		GoP	785,097.90		785,097.90	580,771.50							
0002 3201011100940 00.EAO	Purchase of Printer Ink for use in Administrative Sections and Quality Assurance Section, DPWH- Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	08-Mar-2023	N/A	15-Mar-2023	15-Mar-2023	16-Mar-2023	20-Mar-2023	27-Mar-2023	27-Mar-2023	29-Mar-2023	30-Mar-2023		GoP	184,320.00		184,320.00	139,932.00							
0004 3002071007920 00.EAO	LOT 1: Purchase of Kitchenwares & Equipment for COA's Office, DE's Staff House and Quarters) of DPWH - Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	08-Mar-2023	N/A	15-Mar-2023	15-Mar-2023	16-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	30-Mar-2023	31-Mar-2023		GoP	213,687.00		213,687.00	204,744.00							
	LOT 2: Purchase of Kitchenwares & Equipment for COA's Office, DE's Staff House and Quarters) of DPWH - Bacolod City District Engineering Office	Administrative Section	No	Shopping	N/A	08-Mar-2023	N/A	15-Mar-2023	15-Mar-2023	16-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	30-Mar-2023	31-Mar-2023		GoP	42,230.00		42,230.00	39,600.00							
0005 3102071002650 (MFAO)	Relocation of CCTV Units Monitoring for use in DPWH Bacolod City District Engineering Office	Administrative Section	No	Shopping	N/A	08-Mar-2023	N/A	15-Mar-2023	15-Mar-2023	16-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	31-Mar-2023	03-Apr-2023		GoP	49,860.00		49,860.00	49,094.08							
0006 2000001000017 000.EAO	Supplies of various photocopier parts for use in INEO+226 Photocopier Machine assigned in the Maintenance Section, this District	Maintenance Section	No	Direct Contracting	N/A	08-Mar-2023	N/A	15-Mar-2023	15-Mar-2023	16-Mar-2023	20-Mar-2023	18-Apr-2023	18-Apr-2023	25-Apr-2023	26-Apr-2023		GoP	434,379.00	434,379.00		434,379.00							

7

