

Procurement Monitoring Report as of 12/31/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)																		
COMPLETED PROCUREMENT ACTIVITIES																																																		
	N/A																	0.00			0.00																													
Total Allotted Budget of Procurement Activities																		0.00	0.00	0.00																														
Total Contract Price of Procurement Activities Conducted																					0.00	0.00	0.00																											
Total Savings (Total Allotted Budget - Total Contract Price)																		0.00																																
ONGOING PROCUREMENT ACTIVITIES																																																		
	N/A																	0			0																													
Total Allotted Budget of Ongoing Procurement Activities																		0.00	0.00	0.00	0.00	0.00	0.00																											

Prepared by:  
DWIGHT VINCENT J. FERNANDEZ  
BAC Secretariat

Recommended for Approval by:  
EMILIO P. SUCALDITO, JR.  
BAC Chairperson

APPROVED:  
FERDINAND B. BALLO, DPA  
Head of the Procuring Entity