

					Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation							
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
CIVIL WORKS																																
COMPLETED PROCUREMENT ACTIVITIES																																
310302100426000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Dacanlao Br. (B00003LZ) along Palico-Balayan-Batangas Rd	CS	NO	Competitive Bidding	09-02-2023	11-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	10-03-2023	13-03-2023	14-03-2023	17-03-2023	20-03-2023	24-01-2024	08-02-2024	Government of the Philippines (continuing budget)	45,078,760.00		45,078,760.00	43,717,045.11		43,717,045.11	1-NACAP; 1-COA; 1- NGO (CCWI)	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023		
310302100384000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Kasuyan Br. (B00006LZ) along Palico-Balayan-Batangas Rd	CS	NO	Competitive Bidding	19-04-2023	21-04-2023	28-04-2023	10-05-2023	10-05-2023	11-05-2023	12-05-2023	15-05-2023	16-05-2023	22-05-2023	23-05-2023	22-04-2024	13-05-2024	Government of the Philippines (continuing budget)	72,857,500.00		72,857,500.00	70,671,667.00		70,671,667.00	1-NACAP; 1-COA; 1- NGO (CCWI)	24-04-2023	24-04-2023	24-04-2023	24-04-2023	24-04-2023		
300215103221000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Slope Protection, Barangay Pantay, Calaca, Batangas	CS	NO	Competitive Bidding	19-04-2023	22-04-2023	28-04-2023	11-05-2023	11-05-2023	12-05-2023	15-05-2023	16-05-2023	17-05-2023	23-05-2023	24-05-2023	14-01-2024	08-02-2024	Government of the Philippines (continuing budget)	9,800,000.00		9,800,000.00	9,507,041.00		9,507,041.00	1-NACAP; 1-COA; 1- NGO (CCWI)	24-04-2023	24-04-2023	24-04-2023	24-04-2023	24-04-2023		
300226106313000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall) in Brgy. Poblacion 5, Lian, Batangas	CS	NO	Competitive Bidding	14-07-2023	18-07-2023	26-07-2023	07-08-2023	07-08-2023	08-08-2023	11-08-2023	14-08-2023	15-08-2023	22-08-2023	23-08-2023	03-01-2024	15-01-2024	Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	4,801,005.00		4,801,005.00	1-NACAP; 1-COA; 1- NGO (CCWI)	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023		
300226106298000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Caloocan, Balayan, Batangas	CS	NO	Competitive Bidding	18-08-2023	19-08-2023	25-08-2023	07-09-2023	07-09-2023	08-09-2023	12-09-2023	13-09-2023	14-09-2023	19-09-2023	20-09-2023	07-03-2024	20-03-2024	Government of the Philippines (continuing budget)	19,800,000.00		19,800,000.00	19,319,953.63		19,319,953.63	1-NACAP; 1-COA; 1- NGO (CCWI)	18-08-2023	18-08-2023	18-08-2023	18-08-2023	18-08-2023		

300205100585000	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Construction of Solar Water System, Municipality of Nasugbu, Batangas	CS	NO	Competitive Bidding	15-06-2023	23-06-2023	30-06-2023	12-07-2023	12-07-2023	13-07-2023	17-07-2023	18-07-2023	19-07-2023	25-07-2023	26-07-2023	26-02-2024	06-03-2024	Government of the Philippines (continuing budget)	9,900,000.00	9,900,000.00	9,601,004.81	9,601,004.81	1-NACAP; 1-COA; 1- NGO (CCWI)	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023		
300205100584000	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors -Construction of Solar Water System, Municipality of Lemery, Batangas	CS	NO	Competitive Bidding	15-06-2023	23-06-2023	30-06-2023	12-07-2023	12-07-2023	13-07-2023	17-07-2023	18-07-2023	19-07-2023	25-07-2023	26-07-2023	02-04-2024	15-04-2024	Government of the Philippines (continuing budget)	9,900,000.00	9,900,000.00	9,603,002.10	9,603,002.10	1-NACAP; 1-COA; 1- NGO (CCWI)	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023		
300205100583000	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors -Construction of Solar Water System, Municipality of Tuy, Batangas	CS	NO	Competitive Bidding	16-06-2023	23-06-2023	30-06-2023	12-07-2023	12-07-2023	13-07-2023	17-07-2023	18-07-2023	19-07-2023	25-07-2023	26-07-2023	27-03-2024	08-04-2024	Government of the Philippines (continuing budget)	9,900,000.00	9,900,000.00	9,601,545.20	9,601,545.20	1-NACAP; 1-COA; 1- NGO (CCWI)	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023		
320102105389000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection along Pansipit River, Taal, Batangas	CS	NO	Competitive Bidding	19-04-2023	21-04-2023	28-04-2023	10-05-2023	10-05-2023	11-05-2023	12-05-2023	15-05-2023	16-05-2023	22-05-2023	23-05-2023	04-03-2024	06-03-2024	Government of the Philippines (continuing budget)	72,375,000.00	72,375,000.00	70,203,750.00	70,203,750.00	1-NACAP; 1-COA; 1- NGO (CCWI)	24-04-2023	24-04-2023	24-04-2023	24-04-2023	24-04-2023		
320101108951000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Pansipit River, Lemery, Batangas	CS	NO	Competitive Bidding	19-04-2023	22-04-2023	28-04-2023	23-05-2023	23-05-2023	24-05-2023	30-05-2023	31-05-2023	02-06-2023	08-06-2023	09-06-2023	07-03-2024	08-03-2024	Government of the Philippines (continuing budget)	96,500,000.00	96,500,000.00	95,039,828.00	95,039,828.00	1-NACAP; 1-COA; 1- NGO (CCWI)	24-04-2023	24-04-2023	24-04-2023	24-04-2023	24-04-2023		
300226106328000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Zone 7, Taal, Batangas	CS	NO	Competitive Bidding	25-05-2023	27-05-2023	02-06-2023	15-06-2023	15-06-2023	17-07-2023	19-07-2023	20-07-2023	21-07-2023	31-07-2023	01-08-2023	11-02-2024	20-02-2024	Government of the Philippines (continuing budget)	4,950,000.00	4,950,000.00	4,800,993.80	4,800,993.80	1-NACAP; 1-COA; 1- NGO (CCWI)	26-05-2023	26-05-2023	26-05-2023	26-05-2023	26-05-2023		

300116201297000	Concreting of Brgy. Sambungan FMR, Brgy. Sambungan, Calatagan, Batangas	CS	NO	Competitive Bidding	15-06-2023	23-06-2023	30-06-2023	12-07-2023	12-07-2023	13-07-2023	17-07-2023	18-07-2023	19-07-2023	25-07-2023	26-07-2023	17-03-2024	03-04-2024	Government of the Philippines (continuing budget)	11,940,000.00		11,940,000.00	11,581,799.49		11,581,799.49	1-NACAP; 1-COA; 1- NGO (CCWT)	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023		
300226106327000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building Brgy. Palikpikan, Balayan, Batangas	CS	NO	Competitive Bidding	08-08-2023	10-08-2023	17-08-2023	29-08-2023	29-08-2023	29-08-2023	04-09-2023	06-09-2023	07-09-2023	13-09-2023	14-09-2023	19-02-2024	01-03-2024	Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	4,801,005.00		4,801,005.00	1-NACAP; 1-COA; 1- NGO (CCWT)	10-08-2023	10-08-2023	10-08-2023	10-08-2023	10-08-2023		
300226106326000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building (Government Office Facility), Brgy. Caloocan, Balayan, Batangas	CS	NO	Competitive Bidding	18-08-2023	19-08-2023	25-08-2023	07-09-2023	07-09-2023	08-09-2023	12-09-2023	13-09-2023	14-09-2023	19-09-2023	20-09-2023	02-04-2024	17-04-2024	Government of the Philippines (continuing budget)	9,900,000.00		9,900,000.00	9,603,000.00		9,603,000.00	1-NACAP; 1-COA; 1- NGO (CCWT)	18-08-2023	18-08-2023	18-08-2023	18-08-2023	18-08-2023		
300226106325000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Facility (Tuy Public Market Building), Tuy, Batangas	CS	NO	Competitive Bidding	14-07-2023	18-07-2023	26-07-2023	07-08-2023	07-08-2023	08-08-2023	11-08-2023	14-08-2023	15-08-2023	22-08-2023	23-08-2023	02-04-2024	18-04-2024	Government of the Philippines (continuing budget)	9,900,000.00		9,900,000.00	9,603,000.94		9,603,000.94	1-NACAP; 1-COA; 1- NGO (CCWT)	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023		
300226106323000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (New Hall of Justice), Balayan Government Center, Brgy. Caloocan, Balayan, Batangas	CS	NO	Competitive Bidding	14-07-2023	18-07-2023	26-07-2023	07-08-2023	07-08-2023	09-08-2023	11-08-2023	14-08-2023	15-08-2023	22-08-2023	23-08-2023	01-03-2024	14-03-2024	Government of the Philippines (continuing budget)	14,850,000.00		14,850,000.00	14,550,030.00		14,550,030.00	1-NACAP; 1-COA; 1- NGO (CCWT)	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023		
300226106322000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose building in Brgy. Caloocan, Balayan, Batangas	CS	NO	Competitive Bidding	18-08-2023	19-08-2023	25-08-2023	07-09-2023	07-09-2023	15-09-2023	18-09-2023	19-09-2023	20-09-2023	25-09-2023	26-09-2023	03-05-2024	14-05-2024	Government of the Philippines (continuing budget)	9,900,000.00		9,900,000.00	9,601,020.00		9,601,020.00	1-NACAP; 1-COA; 1- NGO (CCWT)	18-08-2023	18-08-2023	18-08-2023	18-08-2023	18-08-2023		
300226106321000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Facility (Tuy Public Market Building) Brgy. Rillo, Tuy, Batangas	CS	NO	Competitive Bidding	15-06-2023	23-06-2023	30-06-2023	12-07-2023	12-07-2023	13-07-2023	17-07-2023	18-07-2023	19-07-2023	25-07-2023	26-07-2023	17-03-2024	03-04-2024	Government of the Philippines (continuing budget)	9,898,760.00		9,898,760.00	9,674,732.26		9,674,732.26	1-NACAP; 1-COA; 1- NGO (CCWT)	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023		

409900000054000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi Purpose Building (Barangay Hall) in Brgy. 3, Balayan, Batangas	CS	NO	Competitive Bidding	03-11-2023	04-11-2023	10-11-2023	23-11-2023	23-11-2023	24-11-2023	29-11-2023	30-11-2023	01-12-2023	07-12-2023	11-12-2023	01-06-2024	20-06-2024	Government of the Philippines (continuing budget)	4,825,000.00	4,825,000.00	4,678,355.00	4,678,355.00	1-NACAP; 1-COA; 1- NGO (CCWTI)	03-11-2023	03-11-2023	03-11-2023	03-11-2023	03-11-2023		
409900000054000	Convergence and Special Support Program-SustainableInfrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building (Barangay Hall) in Brgy. Calzada, Balayan, Batangas	CS	NO	Competitive Bidding	03-11-2023	04-11-2023	10-11-2023	23-11-2023	23-11-2023	24-11-2023	29-11-2023	30-11-2023	01-12-2023	07-12-2023	11-12-2023	27-05-2024	05-06-2024	Government of the Philippines (continuing budget)	4,825,000.00	4,825,000.00	4,680,000.00	4,680,000.00	1-NACAP; 1-COA; 1- NGO (CCWTI)	03-11-2023	03-11-2023	03-11-2023	03-11-2023	03-11-2023		
409900000054000	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building (Covered Court) in Brgy. San Jose, Tuy, Batangas	CS	NO	Competitive Bidding	09-11-2023	08-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	01-12-2023	04-12-2023	05-12-2023	11-12-2023	12-12-2023	05-06-2024		Government of the Philippines (continuing budget)	5,790,000.00	5,790,000.00	5,616,600.00	5,616,600.00	1-NACAP; 1-COA; 1- NGO (CCWTI)	09-11-2023	09-11-2023	09-11-2023	09-11-2023	09-11-2023		
409900000054000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure in Brgy. Lumaniag, Lian, Batangas	CS	NO	Competitive Bidding	03-11-2023	04-11-2023	10-11-2023	23-11-2023	23-11-2023	24-11-2023	29-11-2023	30-11-2023	01-12-2023	07-12-2023	11-12-2023	07-03-2024	15-03-2024	Government of the Philippines (continuing budget)	4,825,000.00	4,825,000.00	4,677,800.00	4,677,800.00	1-NACAP; 1-COA; 1- NGO (CCWTI)	03-11-2023	03-11-2023	03-11-2023	03-11-2023	03-11-2023		
5060403001	Concreting of Road in Brgy. Magahis Road, Brgy. Magahis, Tuy, Batangas	CS	NO	Competitive Bidding	09-11-2023	08-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	01-12-2023	27-12-2023	28-12-2023	03-01-2024	04-01-2024	02-05-2024	13-05-2024	Government of the Philippines (continuing budget)	9,950,000.00	9,950,000.00	9,408,660.00	9,408,660.00	1-NACAP; 1-COA; 1- NGO (CCWTI)	09-11-2023	09-11-2023	09-11-2023	09-11-2023	09-11-2023		
310102101767000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads - Diokno Highway - K0074 + 406 - K0074 + 528, K0077 + 500 - K0078 + 267	CS	YES	Competitive Bidding	13-10-2023	14-10-2023	20-10-2023	03-11-2023	03-11-2023	07-11-2023	13-11-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	19-03-2024	21-03-2024	Government of the Philippines (current year's budget)	14,700,000.00	14,700,000.00	14,259,025.00	14,259,025.00	1-NACAP; 1-COA; 1- NGO (CCWTI)	13-10-2023	13-10-2023	13-10-2023	13-10-2023	13-10-2023		
310102101772000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads - Palico-Balayan-Batangas Rd - K0103 + 258 - K0103 + 852	CS	YES	Competitive Bidding	13-10-2023	14-10-2023	20-10-2023	03-11-2023	03-11-2023	07-11-2023	13-11-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	19-03-2024	22-03-2024	Government of the Philippines (current year's budget)	19,600,000.00	19,600,000.00	19,012,000.00	19,012,000.00	1-NACAP; 1-COA; 1- NGO (CCWTI)	13-10-2023	13-10-2023	13-10-2023	13-10-2023	13-10-2023		

310304101262000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/ Major Repair of Permanent Bridges-Colong Colong Br. (B00048LZ) along Palico- Balayan-Batangas Rd	CS	YES	Competitive Bidding	27-10-2023	31-10-2023	08-11-2023	20-11-2023	20-11-2023	22-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	06-06-2024	Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00	4,751,560.84	4,751,560.84	1-NACAP; 1-COA; 1- NGO (CCWI)	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023		
310304101261000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/ Major Repair of Permanent Bridges-Colong Colong Br. (B00005LZ) along Palico- Balayan-Batangas Rd	CS	YES	Competitive Bidding	20-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	06-06-2024				Government of the Philippines (current year's budget)	10,780,000.00	10,780,000.00	10,451,083.00	10,451,083.00	1-NACAP; 1-COA; 1- NGO (CCWI)	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		
310304101260000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/ Major Repair of Permanent Bridges-Balibago Br. (B03180LZ) along Nasugbu- Lian-Calatagan Rd	CS	NO	Competitive Bidding	10-01-2024	12-01-2024	19-01-2024	31-01-2024	31-01-2024	02-02-2024	06-02-2024	06-02-2024	08-02-2024	15-02-2024	16-02-2024	17-06-2024	21-06-2024			Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00	4,751,733.96	4,751,733.96	1-NACAP; 1-COA; 1- NGO (CCWI)	12-01-2024	12-01-2024	12-01-2024	12-01-2024	12-01-2024		
310102101776000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads - Ternate- Nasugbu Rd (S01859LZ) - K0088 + 500 - K0090 +000, K0091 +683 - K0092 + 700	MS	YES	Competitive Bidding	20-11-2023	23-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	20-12-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	18-03-2024	20-03-2024			Government of the Philippines (current year's budget)	41,538,280.00	41,538,280.00	40,292,671.00	40,292,671.00	1-NACAP; 1-COA; 1- NGO (CCWI)	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023		
310102101775000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads - Ternate- Nasugbu Rd (S01859LZ) - K0086+000-K0088 + 500	MS	YES	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	28-12-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	18-03-2024	20-03-2024			Government of the Philippines (current year's budget)	41,258,000.00	41,258,000.00	40,020,260.00	40,020,260.00	1-NACAP; 1-COA; 1- NGO (CCWI)	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		
310102101774000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads - Tagaytay- Nasugbu Rd - K0102 + 860 - K0103 + 682	CS	YES	Competitive Bidding	13-10-2023	14-10-2023	20-10-2023	03-11-2023	03-11-2023	07-11-2023	13-11-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	12-04-2024	19-04-2024			Government of the Philippines (current year's budget)	16,001,440.00	16,001,440.00	15,522,000.00	15,522,000.00	1-NACAP; 1-COA; 1- NGO (CCWI)	13-10-2023	13-10-2023	13-10-2023	13-10-2023	13-10-2023		
310102101773000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads - Tagaytay- Nasugbu Rd - K0075 + 000 - K0076 + 237	CS	YES	Competitive Bidding	25-10-2023	27-10-2023	03-11-2023	15-11-2023	15-11-2023	17-11-2023	24-11-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	31-03-2024	12-04-2024			Government of the Philippines (current year's budget)	40,844,440.00	40,844,440.00	39,619,106.80	39,619,106.80	1-NACAP; 1-COA; 1- NGO (CCWI)	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		

300226112556000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Lumbangan, Nasugbu, Batangas	CS	NO	Competitive Bidding	10-01-2024	12-01-2024	19-01-2024	31-01-2024	31-01-2024	12-02-2024	13-02-2024	13-02-2024	16-02-2024	21-02-2024	22-02-2024	25-05-2024	19-06-2024	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00	1,920,402.00		1,920,402.00	1-NACAP; 1-COA; 1- NGO (CCWI)	12-01-2024	12-01-2024	12-01-2024	12-01-2024	12-01-2024		
300226112554000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay 5, Balayan, Batangas	CS	YES	Competitive Bidding	10-11-2023	11-11-2023	17-11-2023	30-11-2023	30-11-2023	01-12-2023	11-12-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	19-03-2024	01-04-2024	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00	1,920,637.00		1,920,637.00	1-NACAP; 1-COA; 1- NGO (CCWI)	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023		
300225101951000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)-Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Construction of Flood Mitigation Structure, Calaca, Batangas	CS	YES	Competitive Bidding	08-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	30-11-2023	07-12-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	07-05-2024	14-05-2024	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,800,917.64		4,800,917.64	1-NACAP; 1-COA; 1- NGO (CCWI)	19-11-2023	19-11-2023	19-11-2023	19-11-2023	19-11-2023		
300225101949000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Construction of Flood Mitigation Structure, Barangay Tubuan, Lemery, Batangas	CS	NO	Competitive Bidding	10-01-2024	12-01-2024	19-01-2024	31-01-2024	31-01-2024	02-02-2024	06-02-2024	06-02-2024	08-02-2024	15-02-2024	16-02-2024	15-04-2024	23-04-2024	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,801,262.41		4,801,262.41	1-NACAP; 1-COA; 1- NGO (CCWI)	12-01-2024	12-01-2024	12-01-2024	12-01-2024	12-01-2024		
300221105690000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Nasugbu, Batangas	CS	YES	Competitive Bidding	03-11-2023	04-11-2023	10-11-2023	23-11-2023	23-11-2023	28-11-2023	04-12-2023	07-02-2024	08-02-2024	15-02-2024	16-02-2024	15-04-2024	22-04-2024	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,800,503.69		4,800,503.69	1-NACAP; 1-COA; 1- NGO (CCWI)	03-11-2023	03-11-2023	03-11-2023	03-11-2023	03-11-2023		
300221103196000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Lemery, Batangas	CS	YES	Competitive Bidding	27-10-2023	31-10-2023	08-11-2023	20-11-2023	20-11-2023	22-11-2023	29-11-2023	07-02-2024	08-02-2024	15-02-2024	16-02-2024	11-04-2024	17-04-2024	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,797,310.00		4,797,310.00	1-NACAP; 1-COA; 1- NGO (CCWI)	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023		
310304101263000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program -Rehabilitation/ Major Repair of Permanent Bridges-Obispo Br. (B00036LZ) along Palico-Balayan-Batangas Rd	CS	YES	Competitive Bidding	28-11-2023	29-11-2023	07-12-2023	18-12-2023	18-12-2023	19-12-2023	28-12-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	06-06-2024	21-06-2024	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,505,958.59		9,505,958.59	1-NACAP; 1-COA; 1- NGO (CCWI)	29-11-2023	29-11-2023	29-11-2023	29-11-2023	29-11-2023		

310102101509000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Ternate- Nasugbu Rd (S01859LZ) - K0078 + 200 - K0081 + 700	CS	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	22-02-2024	26-02-2024	26-02-2024	28-02-2024	04-03-2024	05-03-2024	15-06-2024	21-06-2024	Government of the Philippines (current year's budget)	144,750,000.00	144,750,000.00	140,407,325.00	140,407,325.00	1-NACAP; 1-COA; 1- NGO (CCWT)	01-02-2024	01-02-2024	01-02-2024	01-02-2024	01-02-2024		
310102101502000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Palico- Balayan-Batangas Rd (S01854LZ) - K0117 + 900 - K0118 + 603, K0120 + 137 - K0121 + 096, K0121 + 119 - K0121 + 234	CS	NO	Competitive Bidding	10-01-2024	12-01-2024	19-01-2024	31-01-2024	31-01-2024	02-02-2024	06-02-2024	06-02-2024	08-02-2024	15-02-2024	16-02-2024	05-06-2024	13-06-2024	Government of the Philippines (current year's budget)	144,750,000.00	144,750,000.00	140,367,138.00	140,367,138.00	1-NACAP; 1-COA; 1- NGO (CCWT)	12-01-2024	12-01-2024	12-01-2024	12-01-2024	12-01-2024		
310102101497000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Nasugbu- Lian-Calatagan Rd (S05012LZ) - K0116 + 400 - K0117 + 000, K0119 + 574 - K0119 + 644, K0120 + 066 - K0122 + 000, K0123 + 000 - K0123 + 500	CS	NO	Competitive Bidding	18-01-2024	23-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	21-02-2024	21-02-2024	23-02-2024	28-02-2024	29-02-2024	17-05-2024	28-05-2024	Government of the Philippines (current year's budget)	144,750,000.00	144,750,000.00	140,393,000.00	140,393,000.00	1-NACAP; 1-COA; 1- NGO (CCWT)	23-01-2024	23-01-2024	23-01-2024	23-01-2024	23-01-2024		
310102101496000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Nasugbu- Lian-Calatagan Rd (S05012LZ) - K0113 + 600 - K0114 + 000, K0115 + 000 - K0116 + 400	CS	NO	Competitive Bidding	18-01-2024	20-01-2024	26-01-2024	08-02-2024	08-02-2024	12-02-2024	14-02-2024	14-02-2024	16-02-2024	21-02-2024	22-02-2024	20-05-2024	28-05-2024	Government of the Philippines (current year's budget)	144,750,000.00	144,750,000.00	140,436,450.00	140,436,450.00	1-NACAP; 1-COA; 1- NGO (CCWT)	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024		
310102101770000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads - Nasugbu- Lian-Calatagan Rd - K0124 + 000 - K0124 + 746	MS	YES	Competitive Bidding	13-10-2023	14-10-2023	20-10-2023	03-11-2023	03-11-2023	07-11-2023	13-11-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	18-03-2024	20-03-2024	Government of the Philippines (current year's budget)	14,347,200.00	14,347,200.00	13,909,578.12	13,909,578.12	1-NACAP; 1-COA; 1- NGO (CCWT)	13-10-2023	13-10-2023	13-10-2023	13-10-2023	13-10-2023		
310102101769000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads - Nasugbu- Lian-Calatagan Rd - K0100 + 500 - K0101 + 244	CS	YES	Competitive Bidding	13-10-2023	14-10-2023	20-10-2023	03-11-2023	03-11-2023	07-11-2023	13-11-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024	19-03-2024	21-03-2024	Government of the Philippines (current year's budget)	28,271,040.00	28,271,040.00	27,422,908.20	27,422,908.20	1-NACAP; 1-COA; 1- NGO (CCWT)	13-10-2023	13-10-2023	13-10-2023	13-10-2023	13-10-2023		

300221105699000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Caloocan, Balayan, Batangas	CS	NO	Competitive Bidding	12-03-2024	14-03-2024	21-03-2024	02-04-2024	02-04-2024	04-04-2024	08-04-2024	02-04-2024	02-04-2024	04-04-2024	08-04-2024	08-04-2024	12-04-2024	19-04-2024	22-04-2024	22-04-2024	17-05-2024	21-06-2024	Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,603,864.98	9,603,864.98	1- NACAP; 1- COA; 1- NGO (CCWI)	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024		
300221105695000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction (Completion) of Road, Barangay Maugat, Nasugbu Batangas	CS	NO	Competitive Bidding	06-02-2024	08-02-2024	16-02-2024	28-02-2024	28-02-2024	29-02-2024	04-03-2024	04-03-2024	06-03-2024	12-03-2024	13-03-2024	13-05-2024	05-06-2024						Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00	1,920,654.89	1,920,654.89	1- NACAP; 1- COA; 1- NGO (CCWI)	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		
300221105693000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Rehabilitation of Road, Barangay Lanatan, Balayan, Batangas	CS	NO	Competitive Bidding	16-02-2024	17-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	13-03-2024	14-03-2024	20-03-2024	21-03-2024	17-05-2024	28-05-2024						Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,801,500.00	4,801,500.00	1- NACAP; 1- COA; 1- NGO (CCWI)	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		
300221105692000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Cultihan, Taal, Batangas	CS	NO	Competitive Bidding	25-01-2024	27-01-2024	02-02-2024	16-02-2024	16-02-2024	08-03-2024	12-03-2024	13-03-2024	14-03-2024	20-03-2024	21-03-2024	17-05-2024	28-05-2024						Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,801,500.00	4,801,500.00	1- NACAP; 1- COA; 1- NGO (CCWI)	26-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024		
300221105688000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Cahil, Calaca, Batangas	CS	NO	Competitive Bidding	18-01-2024	23-01-2024	01-02-2024	13-02-2024	13-02-2024	01-03-2024	04-03-2024	04-03-2024	06-03-2024	12-03-2024	13-03-2024	15-06-2024	21-06-2024						Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,801,500.00	4,801,500.00	1- NACAP; 1- COA; 1- NGO (CCWI)	23-01-2024	23-01-2024	23-01-2024	23-01-2024	23-01-2024		
300221105687000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Luyahan, Lian, Batangas	CS	NO	Competitive Bidding	28-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	26-03-2024	01-04-2024	02-04-2024	15-06-2024	21-06-2024						Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,806,450.00	4,806,450.00	1- NACAP; 1- COA; 1- NGO (CCWI)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		
310102101544000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Asphalt Overlay Along Diokno Highway, Batangas (S05796Lz) K0083+000-K0085+000	MS	NO	Competitive Bidding	25-01-2024	27-01-2024	02-02-2024	16-02-2024	16-02-2024	19-02-2024	21-02-2024	21-02-2024	23-02-2024	28-02-2024	29-02-2024	18-04-2024	23-04-2024						Government of the Philippines (current year's budget)	77,200,000.00	77,200,000.00	74,884,000.00	74,884,000.00	1- NACAP; 1- COA; 1- NGO (CCWI)	26-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024		

300221105700000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Rehabilitation of Road (Asphalt Overlay) along Vizconde and Rodriguez St., Calaca, Batangas	CS	NO	Competitive Bidding	06-02-2024	08-02-2024	16-02-2024	28-02-2024	28-02-2024	29-02-2024	04-03-2024	04-03-2024	06-03-2024	12-03-2024	13-03-2024	30-05-2024	20-06-2024	Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,602,980.00	1-NACAP; 1-COA; 1- NGO (CCWI)	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		
		CS	NO	Competitive Bidding	16-02-2024	17-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	13-03-2024	14-03-2024	20-03-2024	21-03-2024	15-06-2024	21-06-2024	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,800,125.78	1-NACAP; 1-COA; 1- NGO (CCWI)	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		
		Total Allotted Budget of Procurement Activities																		1,780,637,053.12	0.00	1,780,637,053.12							
		Total Contract Price of Procurement Activities Conducted																					1,728,923,237.89	0.00	1,728,923,237.89				
		Total Savings (Total Allotted Budget - Total Contract Price)																		51,713,815.23									

Code (PAP)	Procurement Project	PMO /End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
310302100385000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Wawa Br. 2 (B04377LZ) along Ternate-Nasugbu Rd	CS	NO	Competitive Bidding	14-07-2023	18-07-2023	26-07-2023	07-08-2023	07-08-2023	08-08-2023	11-08-2023	14-08-2023	15-08-2023	22-08-2023	23-08-2023			Government of the Philippines (current year's budget)	92,640,000.00	92,640,000.00	89,861,283.35			89,861,283.35	1-NACAP; 1-COA; 1- NGO (CCWI)	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023		
320101108952000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Lemery-Taal Diversion Road, Lemery, Batangas	CS	NO	Competitive Bidding	15-06-2023	23-06-2023	30-06-2023	12-07-2023	12-07-2023	13-07-2023	17-07-2023	18-07-2023	19-07-2023	25-07-2023	26-07-2023			Government of the Philippines (current year's budget)	96,500,000.00	96,500,000.00	93,639,394.74			93,639,394.74	1-NACAP; 1-COA; 1- NGO (CCWI)	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023		
300221103204000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of R.C. Bridge at Damiana River, Brgy. Calantas, Calaca, Batangas	CS	NO	Competitive Bidding	14-07-2023	18-07-2023	26-07-2023	07-08-2023	07-08-2023	08-08-2023	11-08-2023	14-08-2023	15-08-2023	22-08-2023	23-08-2023			Government of the Philippines (current year's budget)	24,750,000.00	24,750,000.00	24,007,500.00			24,007,500.00	1-NACAP; 1-COA; 1- NGO (CCWI)	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023		

320101110827000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure at Calaca Bridge, Calaca River, City of Calaca, Batangas	CS	YES	Competitive Bidding	08-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	30-11-2023	07-12-2023	31-01-2024	01-02-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	49,117,535.00	49,117,535.00	47,644,008.95	47,644,008.95	19-11-2023	19-11-2023	19-11-2023	19-11-2023	19-11-2023		
300225101952000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities- Construction of Flood Mitigation Structure, Taal, Batangas Phase 2	CS	NO	Competitive Bidding	28-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	22-03-2024	27-03-2024	27-03-2024	12-04-2024	19-04-2024	22-04-2024			Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,801,448.52	4,801,448.52	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		
310306100281000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Construction of New Bridges-Tanggoy Bridge 2 along Balayan-Balibago Road	CS	YES	Competitive Bidding	20-11-2023	23-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	20-12-2023	26-01-2024	29-01-2024	02-02-2024	05-02-2024			Government of the Philippines (current year's budget)	49,000,000.00	49,000,000.00	47,531,790.13	47,531,790.13	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023		
310304101264000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Rehabilitation/ Major Repair of Permanent Bridges-Sinisian Br. (B00012LZ) along Palico-Balayan-Batangas Rd	CS	NO	Competitive Bidding	28-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	26-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,501,100.00	9,501,100.00	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		
310202101652000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program-Road Widening - Secondary Roads-Nasugbu-Lian-Calatagan Rd - K0108 + 500 - K0109 + 000	CS	YES	Competitive Bidding	08-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	30-11-2023	07-12-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024			Government of the Philippines (current year's budget)	19,600,000.00	19,600,000.00	19,008,000.00	19,008,000.00	19-11-2023	19-11-2023	19-11-2023	19-11-2023	19-11-2023		
310111100678000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads- Tagaytay-Nasugbu Rd - K0073 + 400 - K0073 + 958	CS	NO	Competitive Bidding	26-03-2024	27-03-2024	04-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	22-04-2024	24-04-2024	03-05-2024	06-05-2024			Government of the Philippines (current year's budget)	17,640,000.00	17,640,000.00	17,109,672.30	17,109,672.30	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024		

300226112535000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay 1, Calatagan, Batangas	CS	NO	Competitive Bidding	18-04-2024	20-04-2024	26-04-2024	09-05-2024	09-05-2024	13-05-2024	27-05-2024	27-05-2024	28-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,920,996.00			1-NACAP; 1-COA; 1- NGO (CCWI)	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		
320101110873000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Riverbank Protection along Binambang River, Sta. 1 + 390.80 - Sta. 1 + 709.60 (Upstream L/S) at Balayan, Batangas	CS	YES	Competitive Bidding	03-11-2023	04-11-2023	10-11-2023	23-11-2023	23-11-2023	28-11-2023	04-12-2023	31-01-2024	01-02-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,218,400.00			1-NACAP; 1-COA; 1- NGO (CCWI)	03-11-2023	03-11-2023	03-11-2023	03-11-2023	03-11-2023		
320101110872000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Riverbank Protection along Binambang River, Sta. 1 + 173.60 - Sta. 1 + 492.40 (Upstream R/S) at Balayan, Batangas	CS	YES	Competitive Bidding	25-10-2023	27-10-2023	03-11-2023	15-11-2023	15-11-2023	17-11-2023	24-11-2023	31-01-2024	01-02-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,244,500.00			1-NACAP; 1-COA; 1- NGO (CCWI)	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		
320101110871000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Riverbank Protection along Binambang River, Sta. 1 + 072.00 - Sta. 1 + 390.80 (Upstream L/S) at Balayan, Batangas	CS	YES	Competitive Bidding	27-10-2023	31-10-2023	08-11-2023	20-11-2023	20-11-2023	22-11-2023	29-11-2023	31-01-2024	01-02-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,242,509.20			1-NACAP; 1-COA; 1- NGO (CCWI)	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023		
320101110870000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Riverbank Protection along Binambang River, Sta. 0 + 854.80 - Sta. 1 + 173.60 (Upstream R/S) at Balayan, Batangas	CS	YES	Competitive Bidding	25-10-2023	28-10-2023	03-11-2023	16-11-2023	16-11-2023	20-11-2023	27-11-2023	31-01-2024	01-02-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,243,705.20			1-NACAP; 1-COA; 1- NGO (CCWI)	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		
320101110869000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Riverbank Protection along Binambang River, Sta. 0 + 536 - Sta. 0 + 854.80 (Upstream R/S) at Balayan, Batangas	CS	YES	Competitive Bidding	25-10-2023	27-10-2023	03-11-2023	15-11-2023	15-11-2023	17-11-2023	24-11-2023	31-01-2024	01-02-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,240,645.00			1-NACAP; 1-COA; 1- NGO (CCWI)	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		

300226112575000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Bagong Silang, Calatagan, Batangas	CS	NO	Competitive Bidding	28-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	26-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,920,000.00		1,920,000.00	1-NACAP; 1-COA; 1- NGO (CCWI)	29-02-2024	29-02-2024	29-02-2024	29-02-2024		
300226112570000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Buidling (Barangay Hall), Barangay Calan, Balayan, Batangas	CS	NO	Competitive Bidding	18-01-2024	20-01-2024	26-01-2024	08-02-2024	08-02-2024	12-02-2024	14-02-2024	14-02-2024	16-02-2024	21-02-2024	22-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	1-NACAP; 1-COA; 1- NGO (CCWI)	19-01-2024	19-01-2024	19-01-2024	19-01-2024		
300226112571000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Barangay Hall), Barangay Dalima, Tuy, Batangas	CS	YES	Competitive Bidding	25-10-2023	27-10-2023	03-11-2023	15-11-2023	15-11-2023	17-11-2023	24-11-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,000.00		4,800,000.00	1-NACAP; 1-COA; 1- NGO (CCWI)	27-10-2023	27-10-2023	27-10-2023	27-10-2023		
300226112572000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Barangay Hall), Barangay Real, Calatagan, Batangas	CS	YES	Competitive Bidding	10-11-2023	11-11-2023	17-11-2023	30-11-2023	30-11-2023	01-12-2023	11-12-2023	07-02-2024	08-02-2024	15-02-2024	16-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	1-NACAP; 1-COA; 1- NGO (CCWI)	10-11-2023	10-11-2023	10-11-2023	10-11-2023		
300226112574000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Rillo, Tuy, Batangas	CS	YES	Competitive Bidding	13-10-2023	14-10-2023	20-10-2023	03-11-2023	03-11-2023	07-11-2023	13-11-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,000.00		4,802,000.00	1-NACAP; 1-COA; 1- NGO (CCWI)	13-10-2023	13-10-2023	13-10-2023	13-10-2023	13-10-2023	
300226112575000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Sabang, Tuy, Batangas	CS	YES	Competitive Bidding	13-10-2023	14-10-2023	20-10-2023	03-11-2023	03-11-2023	07-11-2023	13-11-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,415.00		4,800,415.00	1-NACAP; 1-COA; 1- NGO (CCWI)	13-10-2023	13-10-2023	13-10-2023	13-10-2023	13-10-2023	

310102101534000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads - Nasugbu-Lian-Calatagan Rd - K0102 + 000 - K0103 + 200	MS	YES	Competitive Bidding	20-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	31-01-2024	01-02-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	144,750,000.00	144,750,000.00	140,406,599.66	140,406,599.66	1-NACAP; 1-COA; 1- NGO (CCWI)	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		
310111100676000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Nasugbu-Lian-Calatagan Rd - K0106 + 200 - K0107 + 621	CS	NO	Competitive Bidding	18-01-2024	20-01-2024	26-01-2024	08-02-2024	08-02-2024	12-02-2024	14-02-2024	14-02-2024	16-02-2024	21-02-2024	22-02-2024			Government of the Philippines (current year's budget)	43,120,000.00	43,120,000.00	41,842,291.00	41,842,291.00	1-NACAP; 1-COA; 1- NGO (CCWI)	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024		
320101111846000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Palico RIS Water Management Flood Control Project of Palico River, Lian, Batangas	CS	YES	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	28-12-2023	25-01-2024	26-01-2024	02-02-2024	05-02-2024			Government of the Philippines (current year's budget)	19,600,000.00	19,600,000.00	19,013,741.26	19,013,741.26	1-NACAP; 1-COA; 1- NGO (CCWI)	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		
300226112563000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Palanas, Lemery, Batangas	CS	NO	Competitive Bidding	12-03-2024	14-03-2024	21-03-2024	02-04-2024	02-04-2024	04-04-2024	08-04-2024	08-04-2024	12-04-2024	19-04-2024	22-04-2024			Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00	1,920,212.61	1,920,212.61	1-NACAP; 1-COA; 1- NGO (CCWI)	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024		
300226112567000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay , Lian, Batangas	CS	NO	Competitive Bidding	11-06-2024	14-06-2024	21-06-2024	03-07-2024	03-07-2024									Government of the Philippines (current year's budget)	2,970,000.00	2,970,000.00	0.00		1-NACAP; 1-COA; 1- NGO (CCWI)	14-06-2024	14-06-2024	14-06-2024	14-06-2024	14-06-2024		
300226112569000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay 7, Balayan, Batangas	CS	NO	Competitive Bidding	08-02-2024	09-02-2024	16-02-2024	29-02-2024	29-02-2024	01-03-2024	04-03-2024	04-03-2024	06-03-2024	12-03-2024	13-03-2024			Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,801,500.21	4,801,500.21	1-NACAP; 1-COA; 1- NGO (CCWI)	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		

300226109692000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services-Rehabilitation of Multi-Purpose Building, Barangay Poblacion 2, Nasugbu, Batangas	CS	NO	Competitive Bidding	18-04-2024	20-04-2024	26-04-2024	09-05-2024	09-05-2024	13-05-2024	27-05-2024	27-05-2024	28-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,504,800.00		1-NACAP; 1-COA; 1- NGO (CCWI)	19-04-2024	19-04-2024	19-04-2024	19-04-2024			
300105201340000	LOCAL PROGRAM-National Building Program-Buildings And Other Structures- Multipurpose / Facilities- Construction (Completion) of DPWH Batangas 1st DEO Office Building, Balayan, Batangas	CS	NO	Competitive Bidding														Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00										
310102101500000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Palico- Balayan Batangas Rd (S01854LZ) - K0116 + 000 - K0117 + 900	CS	NO	Competitive Bidding	06-02-2024	08-02-2024	16-02-2024	28-02-2024	28-02-2024	29-02-2024	04-03-2024	04-03-2024	06-03-2024	12-03-2024	13-03-2024			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,368,788.00		1-NACAP; 1-COA; 1- NGO (CCWI)	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		
310102101501000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Palico- Balayan-Batangas Rd (S01854LZ) - K0102 + 000 - K0103 + 000, K0111 + 000 - K0111 + 583, K0114 + 468 - K0114 + 820	CS	NO	Competitive Bidding	22-01-2024	25-01-2024	02-02-2024	14-02-2024	14-02-2024	15-02-2024	21-02-2024	21-02-2024	23-02-2024	28-02-2024	29-02-2024			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,401,013.75		1-NACAP; 1-COA; 1- NGO (CCWI)	25-01-2024	25-01-2024	25-01-2024	25-01-2024	25-01-2024		
310102101503000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Palico- Balayan-Batangas Rd (S01854LZ) - K0121 + 479 - K0121 + 566, K0122 + 000 - K0122 + 500, K0126 + 000 - K0126 + 720, K0127 + 633 - K0128 + 100	CS	NO	Competitive Bidding	30-01-2024	03-02-2024	15-02-2024	27-02-2024	27-02-2024	28-02-2024	04-03-2024	04-03-2024	06-03-2024	12-03-2024	13-03-2024			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,500.00		1-NACAP; 1-COA; 1- NGO (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		
310102101532000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Diokno Highway – K0077 + 780 – K0078 + 829, K0085 + 000 – K0086 + 520	MS	NO	Competitive Bidding	08-02-2024	09-02-2024	16-02-2024	29-02-2024	29-02-2024	01-03-2024	04-03-2024	04-03-2024	06-03-2024	12-03-2024	13-03-2024			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,057.59		1-NACAP; 1-COA; 1- NGO (CCWI)	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		

310102101535000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance- Secondary Roads -Nasugbu-Lian-Calatagan Rd - K0106 + 500 - K0107 + 000, K0110 + 000 - K0111 + 491	MS	NO	Competitive Bidding	16-02-2024	17-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	13-03-2024	14-03-2024	20-03-2024	21-03-2024			Government of the Philippines (current year's budget)	144,750,000.00	144,750,000.00	140,406,930.83	1-NACAP; 1-COA; 1- NGO (CCWT)	08-02-2024	08-02-2024	08-02-2024	08-02-2024			
310305102171000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Wawa Br. 2 (B04377LZ) along Ternate-Nasugbu Rd	CS	NO	Competitive Bidding	03-05-2024	07-05-2024	13-05-2024	28-05-2024	28-05-2024	30-05-2024	03-06-2024	03-06-2024	05-06-2024	13-06-2024	14-06-2024			Government of the Philippines (current year's budget)	16,415,000.00	16,415,000.00	16,003,832.00	1-NACAP; 1-COA; 1- NGO (CCWT)	07-05-2024	07-05-2024	07-05-2024	07-05-2024	07-05-2024		
300214101060000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 -Installation of Roadway Lighting Structures along Ilustre Avenue, Lemery, Batangas	MS	NO	Competitive Bidding	11-06-2024	14-06-2024	21-06-2024	03-07-2024	03-07-2024									Government of the Philippines (current year's budget)	14,700,000.00	14,700,000.00	0.00	1-NACAP; 1-COA; 1- NGO (CCWT)	14-06-2024	14-06-2024	14-06-2024	14-06-2024			
300214101061000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 -Installation of Roadway Lighting Structures along Brgy. Natipuan, Nasugbu, Batangas	MS	NO	Competitive Bidding	30-01-2024	03-02-2024	15-02-2024	27-02-2024	27-02-2024	28-02-2024	04-03-2024	05-03-2024	06-03-2024	12-03-2024	13-03-2024			Government of the Philippines (current year's budget)	12,205,900.00	12,205,900.00	0.00	1-NACAP; 1-COA; 1- NGO (CCWT)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		
300221104705000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Talisay-Biga Road, Calatagan, Batangas	CS	NO	Competitive Bidding	21-06-2024	22-06-2024	28-06-2024	11-07-2024	11-07-2024									Government of the Philippines (current year's budget)	79,200,000.00	79,200,000.00	0.00	1-NACAP; 1-COA; 1- NGO (CCWT)	21-06-2024	21-06-2024	21-06-2024	21-06-2024	21-06-2024		
300221105689000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road in Barangay Gimalas, Balayan, Batangas	CS	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	22-02-2024	26-02-2024	26-02-2024	28-02-2024	04-03-2024	05-03-2024			Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,799,025.00	1-NACAP; 1-COA; 1- NGO (CCWT)	01-02-2024	01-02-2024	01-02-2024	01-02-2024	01-02-2024		
300221105691000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Duhatan-Tanggoy Bridge including Approaches, Balayan, Batangas	CS	NO	Competitive Bidding														Government of the Philippines (current year's budget)	24,750,000.00	24,750,000.00	0.00								

300221105694000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Slope Protection, Taal, Batangas	CS	NO	Competitive Bidding		21-06-2024	22-06-2024	28-06-2024	11-07-2024	11-07-2024							Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	0.00								
300221105696000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. San Isidro Itaas, Lemery, Batangas	CS	NO	Competitive Bidding		11-06-2024	14-06-2024	21-06-2024	03-07-2024	03-07-2024							Government of the Philippines (current year's budget)	14,850,000.00	14,850,000.00	0.00				1-NACAP; 1-COA; 1- NGO (CCWT)	14-06-2024	14-06-2024	14-06-2024	14-06-2024
300221105697000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Intersection Road, Balayan Rotonda, Balayan, Batangas	CS	NO	Competitive Bidding													Government of the Philippines (current year's budget)	21,780,000.00	21,780,000.00	0.00								
300221105698000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction (Completion) of Road, Brgy. Paraiso-Luya, Calatagan, Batangas	CS	NO	Competitive Bidding		11-06-2024	14-06-2024	21-06-2024	03-07-2024	03-07-2024							Government of the Philippines (current year's budget)	19,800,000.00	19,800,000.00	0.00				1-NACAP; 1-COA; 1- NGO (CCWT)	14-06-2024	14-06-2024	14-06-2024	14-06-2024
300221105701000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Concreting of Road, Brgy. 1, 2, 3 and 4, Calatagan, Batangas	CS	NO	Competitive Bidding		12-03-2024	14-03-2024	21-03-2024	02-04-2024	02-04-2024	04-04-2024	08-04-2024	08-04-2024	12-04-2024	19-04-2024	22-04-2024		Government of the Philippines (current year's budget)	14,850,000.00	14,850,000.00	14,404,220.40		14,404,220.40	1-NACAP; 1-COA; 1- NGO (CCWT)	14-03-2024	14-03-2024	14-03-2024	14-03-2024
300221105702000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Butucan, Nasugbu, Batangas	CS	NO	Competitive Bidding													Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	0.00								
300221105703000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Rehabilitation of Tuy Circumferential Road (Putol-Malibu Road Section), Tuy, Batangas	CS	NO	Competitive Bidding		12-03-2024	14-03-2024	21-03-2024	02-04-2024	02-04-2024	04-04-2024	08-04-2024	08-04-2024	12-04-2024	19-04-2024	22-04-2024		Government of the Philippines (current year's budget)	14,850,000.00	14,850,000.00	14,403,146.03		14,403,146.03	1-NACAP; 1-COA; 1- NGO (CCWT)	14-03-2024	14-03-2024	14-03-2024	14-03-2024

[illegible]

300226112541000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi Purpose Building, Brgy. Rillo, Tuy, Batangas	CS	NO	Competitive Bidding												Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	0.00												
300226112542000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi Purpose Building, Brgy. Rillo, Tuy, Batangas (Phase 2)	CS	NO	Competitive Bidding												Government of the Philippines (current year's budget)	19,800,000.00	19,800,000.00	0.00												
300226112543000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building (Nasugbu Sports Complex), Nasugbu, Batangas (Phase 1)	CS	NO	Competitive Bidding												Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	0.00												
300226112544000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Tuy, Batangas	CS	NO	Competitive Bidding												Government of the Philippines (current year's budget)	19,800,000.00	19,800,000.00	0.00												
300226112545000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Hall, Brgy. Humayingan, Lian, Batangas	CS	NO	Competitive Bidding												Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	0.00												
300226112546000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building (Nasugbu Sports Complex), Nasugbu, Batangas (Phase 3)	CS	NO	Competitive Bidding												Government of the Philippines (current year's budget)	19,800,000.00	19,800,000.00	0.00												
300226112547000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multipurpose in Brgy. Baclaran, Balayan, Batangas	CS	NO	Competitive Bidding	04-04-2024	05-04-2024	12-04-2024	24-04-2024	24-04-2024	26-04-2024	06-05-2024	08-05-2024	08-05-2024	14-05-2024	15-05-2024		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,801,506.05			4,801,506.05	1-NACAP; 1-COA; 1- NGO (CCWI)	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024		

300228100551000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)-Evacuation Centers/Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Humayingan, Lian, Batangas	CS	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	19-06-2024	19-06-2024	21-06-2024	24-06-2024	25-06-2024	26-06-2024					Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,400.00		4,801,400.00	1-NACAP; 1-COA; 1- NGO (CCWI)	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024			
300226112553000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building in Barangay Humayingan, Lian, Batangas	CS	NO	Competitive Bidding														Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00											
300226112552000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi Purpose Building, Brgy. Lumbang Calzada, Calaca City, Batangas	CS	NO	Competitive Bidding														Government of the Philippines (current year's budget)	21,780,000.00		21,780,000.00	0.00											
300226112551000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Completion of Multi-Purpose Building (Covered Court), Barangay Guinhawa, Tuy, Batangas	CS	NO	Competitive Bidding	12-03-2024	14-03-2024	21-03-2024	02-04-2024	02-04-2024	04-04-2024	08-04-2024	08-04-2024	12-04-2024	19-04-2024	22-04-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,920,500.00		1,920,500.00	1-NACAP; 1-COA; 1- NGO (CCWI)	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024			
300226112550000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building (Covered Court), Barangay Seiran, Taal, Batangas	CS	NO	Competitive Bidding	16-02-2024	17-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	13-03-2024	14-03-2024	20-03-2024	21-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,799,950.00		4,799,950.00	1-NACAP; 1-COA; 1- NGO (CCWI)	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		
300226112549000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building (Covered Court), Barangay Putat, Nasugbu, Batangas	CS	NO	Competitive Bidding	28-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	26-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	1-NACAP; 1-COA; 1- NGO (CCWI)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		
300226112548000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Completion of Multi-Purpose Building (Barangay Hall), Barangay Gulod, Lemery, Batangas	CS	NO	Competitive Bidding	26-03-2024	27-03-2024	04-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	22-04-2024	24-04-2024	03-05-2024	06-05-2024			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,916.00		2,880,916.00	1-NACAP; 1-COA; 1- NGO (CCWI)	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024		

300101200001000	Construction of 1-Storey 4-Classroom School Building in Malapad na Bato National High School, Barangay Malapad na Bato, Nasugbu, Batangas	CS	NO	Competitive Bidding	18-04-2024	20-04-2024	26-04-2024	09-05-2024	09-05-2024	13-05-2024	27-05-2024	27-05-2024	28-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	9,950,000.00	9,950,000.00	9,651,500.00	9,651,500.00	1-NACAP; 1-COA; 1- NGO (CCWT)	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		
300101200001000	Construction of 1-Storey 4-Classroom School Building in Jose Lopez Manzano National High School, Barangay Mataywanac, Tuy, Batangas	CS	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	19-06-2024	19-06-2024	21-06-2024	24-06-2024	25-06-2024	26-06-2024					Government of the Philippines (current year's budget)	9,950,000.00	9,950,000.00	9,651,500.00	9,651,500.00	1-NACAP; 1-COA; 1- NGO (CCWT)	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024		
310203210371000	Concreting of Brgy. Reparo FMR. Brgy. Reparo, Nasugbu, Batangas	CS	NO	Competitive Bidding	21-06-2024	22-06-2024	28-06-2024	11-07-2024	11-07-2024									Government of the Philippines (current year's budget)	4,975,000.00	4,975,000.00	0.00		1-NACAP; 1-COA; 1- NGO (CCWT)	21-06-2024	21-06-2024	21-06-2024	21-06-2024	21-06-2024		
310203210382000	Concreting of Brgy. Quilitisan FMR. Brgy. Quilitisan, Calatagan, Batangas	CS	NO	Competitive Bidding	21-06-2024	22-06-2024	28-06-2024	11-07-2024	11-07-2024									Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	0.00		1-NACAP; 1-COA; 1- NGO (CCWT)	21-06-2024	21-06-2024	21-06-2024	21-06-2024	21-06-2024		
310203210381000	Concreting of Brgy. Carenahan FMR. Brgy. Carenahan, Balayan, Batangas	CS	NO	Competitive Bidding	21-06-2024	22-06-2024	28-06-2024	11-07-2024	11-07-2024									Government of the Philippines (current year's budget)	9,950,000.00	9,950,000.00	0.00		1-NACAP; 1-COA; 1- NGO (CCWT)	21-06-2024	21-06-2024	21-06-2024	21-06-2024	21-06-2024		
310203210381000	Concreting of Brgy. Caluanan FMR. Brgy. Caluanan, Calaca, Batangas	CS	NO	Competitive Bidding	21-06-2024	22-06-2024	28-06-2024	11-07-2024	11-07-2024									Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	0.00		1-NACAP; 1-COA; 1- NGO (CCWT)	21-06-2024	21-06-2024	21-06-2024	21-06-2024	21-06-2024		
310203210380000	Concreting of Brgy. Calan FMR. Brgy. Calan, Balayan, Batangas	CS	NO	Competitive Bidding														Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	0.00									
310203210464000	Concreting of Brgy. Balitoc FMR. Brgy. Balitoc, Calatagan, Batangas	CS	NO	Competitive Bidding														Government of the Philippines (current year's budget)	9,950,000.00	9,950,000.00	0.00									
3002051000070000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Rainwater Collector System	MS	NO	Competitive Bidding	18-04-2024	20-04-2024	26-04-2024	09-05-2024	09-05-2024	13-05-2024	27-05-2024	27-05-2024	28-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	2,895,000.00	2,895,000.00	2,836,235.00	2,836,235.00	1-NACAP; 1-COA; 1- NGO (CCWT)	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		

310302100473000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Replacement of Permanent Weak Bridges-Binambang Br. (B03048LZ) along Balayan-Balibago Rd	CS	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	19-06-2024	19-06-2024	21-06-2024	24-06-2024	25-06-2024	26-06-2024					Government of the Philippines (current year's budget)	70,445,000.00	70,445,000.00	68,334,295.00	68,334,295.00	1-NACAP; 1-COA; 1- NGO (CCWT)	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024		
200000100019000	Repair/Maintenance of DILG Building PNP Tuy Municipal Police Station, Main Building Tuy Batangas	MS	NO	Competitive Bidding	18-04-2024	20-04-2024	26-04-2024	09-05-2024	09-05-2024	13-05-2024	27-05-2024	27-05-2024	28-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00	975,000.00	975,000.00	1-NACAP; 1-COA; 1- NGO (CCWT)	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		
200000100019000	Repair/Maintenance of DILG Building PNP Calatagan Municipal Police Station, Main Building Calatagan, Batangas	MS	NO	Competitive Bidding	18-04-2024	20-04-2024	26-04-2024	09-05-2024	09-05-2024	13-05-2024	27-05-2024	27-05-2024	28-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00	1,462,500.00	1,462,500.00	1-NACAP; 1-COA; 1- NGO (CCWT)	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		
200000100019000	Repair/Maintenance of DILG Building BFP Calatagan Fire Station Building Calatagan Batangas	MS	NO	Competitive Bidding	18-04-2024	20-04-2024	26-04-2024	09-05-2024	09-05-2024	13-05-2024	27-05-2024	27-05-2024	28-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00	1,473,000.00	1,473,000.00	1-NACAP; 1-COA; 1- NGO (CCWT)	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		
200000100020000	Repair/Maintenance of Calaca River Revetment 2, Brgy. Salong, City of Calaca, Batangas	MS	NO	Competitive Bidding	03-05-2024	07-05-2024	13-05-2024	28-05-2024	28-05-2024	30-05-2024	03-06-2024	03-06-2024	05-06-2024	13-06-2024	14-06-2024			Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00	1,455,000.00	1,455,000.00	1-NACAP; 1-COA; 1- NGO (CCWT)	07-05-2024	07-05-2024	07-05-2024	07-05-2024	07-05-2024		
200000100020000	Repair/Maintenance of Cawong River Revetment 2, Brgy. Dacanlao, City of Calaca, Batangas	MS	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	19-06-2024	19-06-2024									Government of the Philippines (current year's budget)	1,200,000.00	1,200,000.00	0.00	0.00	1-NACAP; 1-COA; 1- NGO (CCWT)	31-05-2024	31-05-2024	31-05-2024	31-05-2024	31-05-2024		with unlocking request
300101200001000	Construction of 2-Storey 6-Classroom School Building, Balayan National High School, Barangay Cayponce, Balayan, Batangas	CS	NO	Competitive Bidding														Government of the Philippines (current year's budget)	19,900,000.00	19,900,000.00	0.00	0.00								
300101200001000	Construction of 1-Storey 4-Classroom School Building in Payapa Senior High School, Barangay Payapa Ilaya, Lemery, Batangas	CS	NO	Competitive Bidding														Government of the Philippines (current year's budget)	9,950,000.00	9,950,000.00	0.00	0.00								
300101200001000	Construction of 1-Storey 4-Classroom School Building in Putol Elementary School, Barangay Putol, Balayan, Batangas	CS	NO	Competitive Bidding	18-04-2024	20-04-2024	26-04-2024	09-05-2024	09-05-2024	13-05-2024	27-05-2024	27-05-2024	28-05-2024	03-06-2024	04-06-2024			Government of the Philippines (current year's budget)	9,950,000.00	9,950,000.00	9,646,400.00	9,646,400.00	1-NACAP; 1-COA; 1- NGO (CCWT)	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		

