

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Prc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
00012000100000	Sanitation, Remediation, Repair and Improvement of Elementary and Secondary Classrooms under the Dep Eds 2023 Basic Education Sector Fund - Item 1.1 (Construction of 20 Classrooms) - San Jose, Manila (20240010-0400)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	09-02-2024	13-02-2024	26-02-2024	21-02-2024	21-02-2024	01-03-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	21,483,843.21		21,483,843.21	21,621,278.33		21,621,278.33	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
18103101030000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	13-02-2024	26-02-2024	26-02-2024	26-02-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	2,065,339.85		2,065,339.85	1,969,228.15		1,969,228.15	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
20111010240000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	13-02-2024	26-02-2024	08-02-2024	08-02-2024	20-02-2024	21-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	16,499,853.90		16,499,853.90	15,852,328.93		15,852,328.93	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
36101102200000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	13-02-2024	26-02-2024	26-02-2024	26-02-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	2,944,148.53		2,944,148.53	0.00		0.00	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Failed under Section 41 (b)
16101101000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	13-02-2024	26-02-2024	26-02-2024	26-02-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	16,499,853.90		16,499,853.90	16,218,525.78		16,218,525.78	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
16101101000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	13-02-2024	26-02-2024	26-02-2024	26-02-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,919,838.61		4,919,838.61	4,864,937.34		4,864,937.34	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
15101101000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	13-02-2024	26-02-2024	26-02-2024	26-02-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	16,499,853.90		16,499,853.90	16,473,264.14		16,473,264.14	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
43030101430000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	13-02-2024	26-02-2024	26-02-2024	26-02-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,899,521.91		4,899,521.91	4,880,863.94		4,880,863.94	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
42120101000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	13-02-2024	26-02-2024	26-02-2024	26-02-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	25,499,751.45		25,499,751.45	25,098,980.20		25,098,980.20	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
42121001000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	14-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	13-02-2024	26-02-2024	26-02-2024	26-02-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,899,338.85		9,899,338.85	9,781,961.79		9,781,961.79	COA, YACC, NACAP, CROF, PICE, CCWE	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
43071001000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	22-01-2024	31-01-2024	01-02-2024	13-02-2024	13-02-2024	15-02-2024	23-02-2024	26-02-2024	26-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	16,195,751.62		16,195,751.62	16,321,272.15		16,321,272.15	COA, YACC, NACAP, CROF, PICE, CCWE	20-01-2024	20-01-2024	20-01-2024	20-01-2024	20-01-2024	N/A	Completed
16101101000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	22-01-2024	26-01-2024	01-02-2024	13-02-2024	13-02-2024	15-02-2024	23-02-2024	26-02-2024	26-02-2024	07-03-2024	07-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,841,268.01		9,841,268.01	9,448,438.15		9,448,438.15	COA, YACC, NACAP, CROF, PICE, CCWE	20-01-2024	20-01-2024	20-01-2024	20-01-2024	20-01-2024	N/A	Completed
16101101000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	22-01-2024	26-01-2024	01-02-2024	13-02-2024	13-02-2024	15-02-2024	23-02-2024	26-02-2024	26-02-2024	07-03-2024	07-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,231,075.19		3,231,075.19	3,228,487.49		3,228,487.49	COA, YACC, NACAP, CROF, PICE, CCWE	20-01-2024	20-01-2024	20-01-2024	20-01-2024	20-01-2024	N/A	Completed
51010000000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	22-01-2024	26-01-2024	01-02-2024	13-02-2024	13-02-2024	15-02-2024	23-02-2024	26-02-2024	26-02-2024	07-03-2024	07-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	25,799,909.20		25,799,909.20	26,918,912.45		26,918,912.45	COA, YACC, NACAP, CROF, PICE, CCWE	20-01-2024	20-01-2024	20-01-2024	20-01-2024	20-01-2024	N/A	Completed
52071011000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	05-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	28-02-2024	12-03-2024	26-02-2024	26-02-2024	08-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,799,527.91		9,799,527.91	9,818,829.81		9,818,829.81	COA, YACC, NACAP, CROF, PICE, CCWE	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	N/A	Completed
51010101000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	28-02-2024	12-03-2024	14-03-2024	14-03-2024	26-02-2024	26-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	13,322,499.70		13,322,499.70	13,389,368.53		13,389,368.53	COA, YACC, NACAP, CROF, PICE, CCWE	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	N/A	Completed
52011001000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	28-02-2024	12-03-2024	14-03-2024	14-03-2024	26-02-2024	26-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,799,191.83		9,799,191.83	9,814,266.79		9,814,266.79	COA, YACC, NACAP, CROF, PICE, CCWE	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	N/A	Completed
52011001000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	28-02-2024	12-03-2024	14-03-2024	14-03-2024	26-02-2024	26-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	6,529,980.74		6,529,980.74	6,798,205.93		6,798,205.93	COA, YACC, NACAP, CROF, PICE, CCWE	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	N/A	Completed
52011001000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	28-02-2024	12-03-2024	14-03-2024	14-03-2024	26-02-2024	26-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,899,618.00		9,899,618.00	9,715,980.85		9,715,980.85	COA, YACC, NACAP, CROF, PICE, CCWE	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	N/A	Completed
52011001000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	28-02-2024	12-03-2024	14-03-2024	14-03-2024	26-02-2024	26-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,948,651.81		4,948,651.81	4,854,598.61		4,854,598.61	COA, YACC, NACAP, CROF, PICE, CCWE	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	N/A	Completed
52011001000000	Organizational Outcome 1: Ensure Safe and Sustainable National Road System - Asset Preservation Program - Remediation/Reconstruction/Upgrading of Damaged Roadways - Various Roads along the Rizal Expressway (20240010-0300)	Construction																														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ad/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
3002181020000.PC	Convergence and Special Support Program - Sustainable Infrastructure Projects Allowing Road (SIPAC) Road Migration Structure Preserving Road/Drainage Public Buildings/Activities - Rehabilitation of Interior of Main Drainage System (Phase 1), Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	18-04-2024	19-04-2024	02-05-2024	02-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30022110017000.PC	Convergence and Special Support Program-Basic Infrastructure Program (SIPF) - Access Roads and/or Bridges from the National Roadway leading to Properly Managed Public Buildings/Activities - Improvement of Road/Drainage System Along Highway No. 1, Barangay 24, Zone 1, Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	09-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
3001823130000.PC	Local Program Internal Building Program-Building and Other Structural Public-Buildings/Activities - Construction of Maintenance House Building, (Peace Reserve) Public (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	05-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	24,935,296.44	24,935,296.44	24,935,296.44	24,935,296.44	24,935,296.44	24,935,296.44	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30023710199000.PC	Convergence and Special Support Program - Construction/Improvement of various Infrastructure in Support of National Security (Tingit ng Imperyalismo) Plan for Enhancement of Integrated Program - (TISAC) - Construction of Tuguegarao Road for Road Safety, Calicut Junior High School	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	28-04-2024	24-04-2024	04-05-2024	07-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	15,600,000.00	15,600,000.00	15,600,000.00	15,600,000.00	15,600,000.00	15,600,000.00	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30022110012000.PC	Convergence and Special Support Program-Basic Infrastructure Program (SIPF) - Access Roads and/or Bridges from the National Roadway leading to Properly Managed Public Buildings/Activities - Improvement of Road/Drainage System of Barangay 142, Zone 25 and 16, Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	15,941,877.53	15,941,877.53	15,941,877.53	15,941,877.53	15,941,877.53	15,941,877.53	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30022411004000.PC	Convergence and Special Support Program - Basic Infrastructure Program (SIPF) - Multi-Purpose Building/Activities - Support Local Services - Construction of Multi-Purpose Building, Reg. 719, Zone 15, Manila, Manila (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	39,599,250.31	39,599,250.31	39,599,250.31	39,599,250.31	39,599,250.31	39,599,250.31	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30022411007000.PC	Convergence and Special Support Program - Basic Infrastructure Program (SIPF) - Multi-Purpose Building/Activities - Support Local Services - Construction of Multi-Purpose Building 737, Zone 05, Manila, Manila (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	49,340,000.00	49,340,000.00	49,340,000.00	49,340,000.00	49,340,000.00	49,340,000.00	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30023710199000.PC	Convergence and Special Support Program - Construction/Improvement of various Infrastructure in Support of National Security (Tingit ng Imperyalismo) Plan for Enhancement of Integrated Program - (TISAC) - Construction of the West Wing Range at CDRS, Peace City	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	05-04-2024	28-04-2024	24-04-2024	04-05-2024	07-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	13,939,320.91	13,939,320.91	13,939,320.91	13,939,320.91	13,939,320.91	13,939,320.91	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30018231302000.PC	Local Program Internal Building Program-Building and Other Structural Public-Buildings/Activities - Rehabilitation of Calatagan Hospital Building, Marikina City, Marikina (Phase 1) (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	23,991,877.87	23,991,877.87	23,991,877.87	23,991,877.87	23,991,877.87	23,991,877.87	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30020110002000.PC	Convergence and Special Support Program - Remastering/Collector System - Remastering/Collector in Public Buildings, H.I. Peralta High School, Barangay 142, Zone 25, Manila, Manila (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	05-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	2,894,325.94	2,894,325.94	2,894,325.94	2,894,325.94	2,894,325.94	2,894,325.94	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30022411004000.PC	Convergence and Special Support Program - Basic Infrastructure Program (SIPF) - Multi-Purpose Building/Activities - Support Local Services - Construction of Multi-Purpose Building in Zone 18, 05, Manila, Manila (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	25,891,844.94	25,891,844.94	25,891,844.94	25,891,844.94	25,891,844.94	25,891,844.94	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30021810229000.PC	Convergence and Special Support Program - Sustainable Infrastructure Projects Allowing Road (SIPAC) Road Migration Structure Preserving Road/Drainage Public Buildings/Activities - Rehabilitation of Interior of Main Drainage System (Phase 1), Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	18-04-2024	19-04-2024	02-05-2024	02-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30018231317000.PC	Local Program Internal Building Program-Building and Other Structural Public-Buildings/Activities - Construction of Multi-Purpose Building 737, Zone 05, Manila, Manila (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	18-04-2024	19-04-2024	02-05-2024	02-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30021810224000.PC	Convergence and Special Support Program - Sustainable Infrastructure Projects Allowing Road (SIPAC) Road Migration Structure Preserving Road/Drainage Public Buildings/Activities - Rehabilitation of Interior of Main Drainage System (Phase 1), Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	12-04-2024	18-04-2024	19-04-2024	02-05-2024	02-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30021810224000.PC	Convergence and Special Support Program - Sustainable Infrastructure Projects Allowing Road (SIPAC) Road Migration Structure Preserving Road/Drainage Public Buildings/Activities - Rehabilitation of Interior of Main Drainage System (Phase 1), Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	18-04-2024	19-04-2024	02-05-2024	02-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	96,939,999.21	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30022110012000.PC	Convergence and Special Support Program - Basic Infrastructure Program (SIPF) - Access Roads and/or Bridges from the National Roadway leading to Properly Managed Public Buildings/Activities - Improvement of Road/Drainage System of Barangay 142, Zone 25 and 16, Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	18-04-2024	19-04-2024	02-05-2024	02-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30022110012000.PC	Convergence and Special Support Program - Basic Infrastructure Program (SIPF) - Access Roads and/or Bridges from the National Roadway leading to Properly Managed Public Buildings/Activities - Improvement of Road/Drainage System of Barangay 142, Zone 25 and 16, Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	18-04-2024	19-04-2024	02-05-2024	02-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30022110012000.PC	Convergence and Special Support Program - Basic Infrastructure Program (SIPF) - Access Roads and/or Bridges from the National Roadway leading to Properly Managed Public Buildings/Activities - Improvement of Road/Drainage System of Barangay 142, Zone 25 and 16, Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	18-04-2024	19-04-2024	02-05-2024	02-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	8,893,375.85	COA, YACC, NACAP, CROF, PICE, COWE	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	N/A	Completed
30022110012000.PC	Convergence and Special Support Program - Basic Infrastructure Program (SIPF) - Access Roads and/or Bridges from the National Roadway leading to Properly Managed Public Buildings/Activities - Improvement of Road/Drainage System of Barangay 142, Zone 25 and 16, Peace City (20240818)	Construction Section	No	Competitive Bidding	04-03-2024	04-03-2024	14-03-2024	24-03-2024	24-03-2024	01-04-2024	11-04-2024	18-04-2024	19-04-2024	02-05-2024	02-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	8,893,375.85	8,893,375.85	8,8											

Procurement Monitoring Report as of July 14, 2024

Code (FAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Part of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
3001520007200	Purchase of Various Items for Tumbler #1532 for Use of Personnel (LMD#200612 RFG)	Procurement Unit	No	Direct Contracting	N/A	19-03-2024	N/A	N/A	22-03-2024	25-03-2024	25-03-2024	03-04-2024	03-04-2024	11-04-2024	08-04-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	189,200.00	189,200.00		188,974.23	188,974.23		COA, YACC, NACAP, CROCP, PICE, CCWE	20-03-2024	20-03-2024	20-03-2024	20-03-2024	N/A	Completed
3201110505000	Purchase of Materials needed for the 2024 Observance of Philippine Veterans Week on April 8-11, 2024 and 82nd Commemorative of the signing on April 9, 2024 and various events of Physical Arrangement (LMD#200612 RFG)	Physical Arrangement Unit	No	NP-E2.9 - Small Value Procurement	N/A	19-03-2024	N/A	N/A	22-03-2024	25-03-2024	25-03-2024	03-04-2024	03-04-2024	08-04-2024	08-04-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	241,820.00	241,820.00		234,380.00	234,380.00		COA, YACC, NACAP, CROCP, PICE, CCWE	20-03-2024	20-03-2024	20-03-2024	20-03-2024	N/A	Completed
44990000054000	Purchase of Supplies Materials and Equipment for Use of Construction Section (2) "Quarant of CY 2024" (LMD#200612 RFG)	Construction Section	No	Direct Contracting	N/A	19-03-2024	N/A	N/A	22-03-2024	25-03-2024	25-03-2024	16-04-2024	16-04-2024	19-04-2024	17-04-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	832,541.00	832,541.00		832,541.00	832,541.00		COA, YACC, NACAP, CROCP, PICE, CCWE	20-03-2024	20-03-2024	20-03-2024	20-03-2024	N/A	Completed
20000001116000	Renewal and Calibration of Survey Equipment (South 17th) (202400018 RFG)	Planning and Design Section	No	Direct Contracting	N/A	05-04-2024	N/A	N/A	08-04-2024	11-04-2024	11-04-2024	17-04-2024	17-04-2024	02-05-2024	19-04-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	140,000.00	140,000.00		140,000.00	140,000.00		COA, YACC, NACAP, CROCP, PICE, CCWE	05-04-2024	05-04-2024	05-04-2024	05-04-2024	N/A	Completed
30021102203000	Purchase of Office Supplies for use of Planning & Design Section (202400012 RFG)	Planning and Design Section	No	Direct Contracting	N/A	05-04-2024	N/A	N/A	08-04-2024	11-04-2024	11-04-2024	22-04-2024	22-04-2024	20-04-2024	23-04-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	135,000.00	135,000.00		135,000.00	135,000.00		COA, YACC, NACAP, CROCP, PICE, CCWE	05-04-2024	05-04-2024	05-04-2024	05-04-2024	N/A	Completed
3201110505000	Purchase of Materials needed for the Performing Arts and Music Program on May 22, 2024 and Other Materials needed for the Various Events of Physical Arrangement Unit (202400013 RFG)	Physical Arrangement Unit	No	NP-E2.9 - Small Value Procurement	N/A	19-04-2024	N/A	N/A	20-04-2024	20-04-2024	20-04-2024	06-05-2024	06-05-2024	09-05-2024	09-05-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	682,293.00	682,293.00		682,293.00	682,293.00		COA, YACC, NACAP, CROCP, PICE, CCWE	19-04-2024	19-04-2024	19-04-2024	19-04-2024	N/A	Completed
30021102203000	Purchase of Various Supplies for the SHEDS Driver and Outdoor Lighting (202400013 RFG)	Administrative Section	No	NP-E2.9 - Small Value Procurement	N/A	23-04-2024	N/A	N/A	30-04-2024	02-05-2024	02-05-2024	20-05-2024	20-05-2024	24-05-2024	24-05-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	204,864.00	204,864.00		204,290.00	204,290.00		COA, YACC, NACAP, CROCP, PICE, CCWE	25-04-2024	25-04-2024	25-04-2024	25-04-2024	N/A	Completed
20000000092000	Purchase of Supplies of Bridge Management System (BMS) and other Planning Supplies / Materials for 2024 (202400015 RFG)	Planning and Design Section	No	NP-E2.9 - Small Value Procurement	N/A	23-04-2024	N/A	N/A	30-04-2024	02-05-2024	02-05-2024	12-05-2024	13-05-2024	20-05-2024	22-05-2024	30 C.D.	N/A	Government of the Philippines (current year's budget)	118,000.00	118,000.00		118,000.00	118,000.00		COA, YACC, NACAP, CROCP, PICE, CCWE	25-04-2024	25-04-2024	25-04-2024	25-04-2024	N/A	Completed
20000000092000	Purchase of Office Supplies Materials and Equipment for Use of Planning and Design Section for CY 2024 (202400016 RFG)	Planning and Design Section	No	Shipping E2.1(b) - Regular Office Supplies and Equipment re available in PS	N/A	30-04-2024	N/A	N/A	03-05-2024	06-05-2024	06-05-2024	13-05-2024	13-05-2024	31-05-2024	30-05-2024	7 C.D.	N/A	Government of the Philippines (current year's budget)	52,383.00	52,383.00		52,048.83	52,048.83		COA, YACC, NACAP, CROCP, PICE, CCWE	02-05-2024	02-05-2024	02-05-2024	02-05-2024	N/A	Completed
30022010107000	Purchase of Various Items for Tumbler 2023 (202400015 and 202400017) (LMD#200612 RFG)	Administrative Section	No	Direct Contracting	N/A	14-05-2024	N/A	N/A	17-05-2024	20-05-2024	20-05-2024	29-05-2024	29-05-2024	04-06-2024	03-06-2024	15 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	224,437.75	224,437.75		224,437.75	224,437.75		COA, YACC, NACAP, CROCP, PICE, CCWE	13-05-2024	13-05-2024	13-05-2024	13-05-2024	N/A	Completed
3201110505000	Purchase of Material needed for the Performing Arts and Music Program on June 12, 2024, Anniversary and Other Materials needed for the Various Events of Physical Arrangement Unit (202400016 RFG)	Physical Arrangement Unit	No	NP-E2.9 - Small Value Procurement	N/A	14-05-2024	N/A	N/A	17-05-2024	20-05-2024	20-05-2024	29-05-2024	29-05-2024	30-05-2024	30-05-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	962,240.00	962,240.00		958,250.00	958,250.00		COA, YACC, NACAP, CROCP, PICE, CCWE	13-05-2024	13-05-2024	13-05-2024	13-05-2024	N/A	Completed
20000000099000	Purchase of Supply for REA Use (202400017 RFG)	Planning and Design Section	No	NP-E2.9 - Small Value Procurement	N/A	14-05-2024	N/A	N/A	17-05-2024	20-05-2024	20-05-2024	31-05-2024	31-05-2024	10-06-2024	05-06-2024	15 C.D.	N/A	Government of the Philippines (current year's budget)	79,992.00	79,992.00		79,761.00	79,761.00		COA, YACC, NACAP, CROCP, PICE, CCWE	13-05-2024	13-05-2024	13-05-2024	13-05-2024	N/A	Completed
20000000076000	Purchase of Supply for Personnel Management System (PMS) (LMD#200612 RFG)	Planning and Design Section	No	Shipping E2.1(b) - Regular Office Supplies and Equipment re available in PS	N/A	14-05-2024	N/A	N/A	17-05-2024	20-05-2024	20-05-2024	29-05-2024	29-05-2024	01-06-2024	01-06-2024	15 C.D.	N/A	Government of the Philippines (current year's budget)	78,992.00	78,992.00		78,660.00	78,660.00		COA, YACC, NACAP, CROCP, PICE, CCWE	13-05-2024	13-05-2024	13-05-2024	13-05-2024	N/A	Completed
30022010107000	Purchase of Various Office Supplies for Use in the Office for 2nd Quarter 2024 (202400021 RFG)	Administrative Section	No	Shipping E2.1(b) - Regular Office Supplies and Equipment re available in PS	N/A	14-05-2024	N/A	N/A	17-05-2024	20-05-2024	20-05-2024	29-05-2024	29-05-2024	03-06-2024	30-05-2024	15 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	858,221.00	858,221.00		854,883.97	854,883.97		COA, YACC, NACAP, CROCP, PICE, CCWE	13-05-2024	13-05-2024	13-05-2024	13-05-2024	N/A	Completed
20000000017000	Prepared Supply and Acquisition of Materials for the Re-formation of Police Law, Law Meeting along with various materials within SHEDS Jurisdiction (202400022 RFG)	Maintenance Section	No	NP-E2.9 - Small Value Procurement	N/A	24-05-2024	N/A	N/A	29-05-2024	04-06-2024	04-06-2024	13-06-2024	13-06-2024	19-06-2024	19-06-2024	30 C.D.	N/A	Government of the Philippines (current year's budget)	997,952.11	997,952.11		972,770.00	972,770.00		COA, YACC, NACAP, CROCP, PICE, CCWE	24-05-2024	24-05-2024	24-05-2024	24-05-2024	N/A	Completed
20000000017000	Prepared Purchase of Materials for the Re-formation of Police Law, Law Meeting along with various materials within SHEDS Jurisdiction (202400023 RFG)	Maintenance Section	No	NP-E2.9 - Small Value Procurement	N/A	23-05-2024	N/A	N/A	29-05-2024	29-05-2024	29-05-2024	05-06-2024	05-06-2024	10-06-2024	07-06-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	999,982.30	999,982.30		963,443.00	963,443.00		COA, YACC, NACAP, CROCP, PICE, CCWE	24-05-2024	24-05-2024	24-05-2024	24-05-2024	N/A	Completed
20000000000000	Prepared Purchase of Uniforms, Tools and Equipment for the Operation of Storm Shelter (202400024 RFG)	Maintenance Section	No	NP-E2.9 - Small Value Procurement	N/A	23-05-2024	N/A	N/A	29-05-2024	29-05-2024	29-05-2024	05-06-2024	05-06-2024	10-06-2024	07-06-2024	30 C.D.	N/A	Government of the Philippines (current year's budget)	394,150.00	394,150.00		386,700.00	386,700.00		COA, YACC, NACAP, CROCP, PICE, CCWE	24-05-2024	24-05-2024	24-05-2024	24-05-2024	N/A	Completed
20000000010000	Purchase of Various Items for Tumbler 2024 (LMD#200612 RFG)	Maintenance Section	No	Direct Contracting	N/A	30-05-2024	N/A	N/A	11-06-2024	11-06-2024	11-06-2024	20-06-2024	20-06-2024	20-06-2024	23-06-2024	7 C.D.	N/A	Government of the Philippines (current year's budget)	138,080.00	138,080.00		138,080.00	138,080.00		COA, YACC, NACAP, CROCP, PICE, CCWE	04-06-2024	04-06-2024	04-06-2024	04-06-2024	N/A	Completed
3201110505000	Purchase of Materials needed for the 2024 Philippine Sports Week on June 20, 2024, Personnel Management System (PMS) and Various Events (202400025 RFG)	Physical Arrangement Unit	No	NP-E2.9 - Small Value Procurement	N/A	09-06-2024	N/A	N/A	11-06-2024	13-06-2024	13-06-2024	19-06-2024	19-06-2024	20-06-2024	25-06-2024	30 C.D.	N/A	Government of the Philippines (current year's and continuing budget)	234,295.00	234,295.00		232,780.00	232,780.00		COA, YACC, NACAP, CROCP, PICE, CCWE	04-06-2024	04-06-2024	04-06-2024	04-06-2024	N/A	Completed
20000000010000	Purchase of Materials needed for the 2024 Philippine Sports Week on June 20, 2024, Personnel Management System (PMS) and Various Events (202400026 RFG)	Maintenance Section	No	NP-E2.9 - Small Value Procurement	N/A	11-06-2024	N/A	N/A	14-06-2024	18-06-2024	18-06-2024						N/A	Government of the Philippines (current year's budget)	996,224.00	996,224.00					COA, YACC, NACAP, CROCP, PICE, CCWE	11-06-2024	11-06-2024	11-06-2024	11-06-2024	N/A	Failed under Section 3's 1 (b)
20000000010000	Purchase of Plastic Barrier for Personnel Activities and Road and Bridge Closure During Emergency (202400027 RFG)	Maintenance Section	No	NP-E2.9 - Small Value Procurement	N/A	07-06-2024	N/A	N/A	11-06-2024	18-06-2024	18-06-2024	27-06-2024	27-06-2024	01-07-2024	01-07-2024	30 C.D.	N/A	Government of the Philippines (current year's budget)	394,000.00	394,000.00		394,000.00	394,000.00		COA, YACC, NACAP, CROCP, PICE, CCWE	11-06-2024	11-06-2024	11-06-2024	11-06-2024	N/A	Completed
CONSULTANCY SERVICES																															
20000000010000	Self Evaluation (Consultancy) for the Proposed Projects: 1. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 1 (2. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 2 (3. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 3 (4. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 4 (5. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 5 (6. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 6 (7. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 7 (8. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 8 (9. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 9 (10. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 10 (11. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 11 (12. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 12 (13. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 13 (14. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 14 (15. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 15 (16. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 16 (17. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 17 (18. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 18 (19. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 19 (20. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 20 (21. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 21 (22. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 23 (23. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 24 (24. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 25 (25. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 26 (26. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 27 (27. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 28 (28. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 29 (29. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 30 (30. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 31 (31. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 32 (32. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 33 (33. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 34 (34. Construction of Bridge Support Station along with other facilities on Calina, Purok 01 St., Barangay 871, Manila Phase 35 (																														

Page 4 of 4