

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310191010720 00.PC	26GM0001 - Construction of Road Slope Protection Structure - Dancalan-Candian-Damayan Valley Rd -K0102 + 000 - K0102 + 367, K0103 + 430 - K0103 + 521, K0103 + 631 - K0105 + 703, K0120 + 120 - K0120 +130, Neg. Negros Occidental	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	15-01-2024	17-01-2024	25-01-2024	06-02-2024	06-02-2024	12-02-2024	26-02-2024	28-02-2024	29/01/2024	05/06/2024	17/06/2024	N/A	N/A	Government of the Philippines (current year's budget)	71,941,500.00			71,941,500.00			CSA/NACAP/COA/PCE/CCW/PCA/ CONCERNED CITIZEN OF ABRA FOR GOOD GOVERNANCE/ LOGS MUNICIPAL MAYOR	17/01/2024	17/01/2024	17/01/2024	17/01/2024	17/01/2024		Completed
310202107310 00.PC	26GM0002 - Road Widening - Bacolod South Rd (Kabankalan - Hinobanan Section) - K0116 + 305 - K0117 + 553, Cauayan, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	22-11-2023	24-11-2023	04-12-2023	16-12-2023	18-12-2023	20-12-2023	26-12-2023	29-12-2023	24/01/2024	05/02/2024	08/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00			49,250,000.00			CSA/NACAP/COA/PCE/CCW/PCA/ FUGOBOBAPRICES/ CAUAYAN MUNICIPAL MAYOR	24/11/2023	24/11/2023	24/11/2023	24/11/2023	24/11/2023		Completed
310202107320 00.PC	26GM0003 - Road Widening - Kabankalan 3rd Salang-Tapi-Dacogrogan-Bartayan Rd -K0099 + 512 - K0100 + 350, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	22-11-2023	24-11-2023	04-12-2023	16-12-2023	18-12-2023	20-12-2023	26-12-2023	29-12-2023	24/01/2024	05/02/2024	08/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	81,761,226.00			81,294,085.17			CSA/NACAP/COA/PCE/CCW/PCA/ FUGOBOBAPRICES/ KABANKALAN CITY MAYOR	24/11/2023	24/11/2023	24/11/2023	24/11/2023	24/11/2023		Completed
31020100830 00.PC	26GM0004 - Road Widening - Dancalan-Candian-Damayan Valley Rd - K0107 + 867 - K0108 +443, Neg. Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	15-11-2023	04-12-2023	12-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	27/01/2024	13/01/2024	01/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	53,074,000.00			52,649,565.76			CSA/NACAP/COA/PCE/CCW/PCA/ COALITION AGAINST TRAFFIC IN WOMEN ASIA PACIFIC/ LOGS MUNICIPAL MAYOR	04/11/2023	04/11/2023	04/11/2023	04/11/2023	04/11/2023		Completed
310207100350 00.PC	26GM0005 - Off-Carriageway Improvement: Construction of Sidewalk - Kabankalan Bais Rd - K0089 + 805 - K0090 + 170, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	25-03-2024	26-03-2024	03-04-2024	15-04-2024	15-04-2024	22-04-2024	06-05-2024	07-05-2024	27/05/2024	13/01/2024	04/06/2024	N/A	N/A	Government of the Philippines (current year's budget)	51,899,180.00			51,508,086.00			CSA/NACAP/COA/PCE/CCW/PCA/ CATHOLIC MEDIA NETWORK/ LOGS MUNICIPAL MAYOR	26/01/2024	26/01/2024	26/01/2024	26/01/2024	26/01/2024		Completed
310207100360 00.PC	26GM0006 - Off - Carriageway Improvement: Construction of Sidewalk - Kabankalan Bais Rd -K0090 + 623 - K0091+047, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	15-01-2024	17-01-2024	25-01-2024	06-02-2024	06-02-2024	12-02-2024	26-02-2024	28-02-2024	26/02/2024	12/03/2024	14/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	12,654,740.00			12,321,248.95			CSA/NACAP/COA/PCE/CCW/PCA/ CONCERNED CITIZEN OF ABRA FOR GOOD GOVERNANCE/ KABANKALAN CITY MAYOR	17/01/2024	17/01/2024	17/01/2024	17/01/2024	17/01/2024		Completed
310207100380 00.PC	26GM0007 - Off Carriageway Improvement: Construction of Sidewalk - Kabankalan Bais Rd -K0093+238 - K0093+430, K0093+543 - K0094+071, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	06-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	04-03-2024	18-03-2024	20-03-2024	20/03/2024	03/04/2024	04/04/2024	N/A	N/A	Government of the Philippines (current year's budget)	29,800,000.00			29,286,977.53			CSA/NACAP/COA/PCE/CCW/PCA/ AUTOMOBILE ASSOCIATION OF THE PHILS./ KABANKALAN CITY MAYOR	27/02/2024	27/02/2024	27/02/2024	27/02/2024	27/02/2024		Completed
310208100620 00.PC	26GM0008 - Off - Carriageway Improvement: Construction of Sidewalk - Bacolod South Rd (Kabankalan - Hinobanan Section) - K0091 + 485 - K0092 +173, Neg. Negros Occidental	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	15-01-2024	17-01-2024	25-01-2024	06-02-2024	06-02-2024	12-02-2024	26-02-2024	28-02-2024	26/02/2024	12/03/2024	14/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	36,373,200.00			36,367,238.38			CSA/NACAP/COA/PCE/CCW/PCA/ CONCERNED CITIZEN OF ABRA FOR GOOD GOVERNANCE/ LOGS MUNICIPAL MAYOR	17/01/2024	17/01/2024	17/01/2024	17/01/2024	17/01/2024		Completed
310302100500 00.PC	26GM0009 - Replacement of Bridge - Balabago Br. (B0022(ONS) along Kabankalan 3rd Salang-Tapi-Dacogrogan-Bartayan Rd, Brgy. Salang, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	23-01-2024	24-01-2024	01-02-2024	13-02-2024	13-02-2024	15-02-2024	26-02-2024	28-02-2024	29/02/2024	12/03/2024	14/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	21,340,000.00			21,345,760.58			CSA/NACAP/COA/PCE/CCW/PCA/ (CNLI) KABANKALAN CITY MAYOR	14/01/2024	14/01/2024	14/01/2024	14/01/2024	14/01/2024		Completed
310304010120 00.PC	26GM0010 - Rehabilitation / Major Repair of Bridge - Rongel Br. (B0023(ONS) along Bacolod South Rd (Kabankalan-Hinobanan Section), Brgy. Asia, Hinobanan, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	27-12-2023	29-12-2023	24/01/2024	05/02/2024	08/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	11,760,000.00			11,654,158.61			CSA/NACAP/COA/PCE/CCW/PCA/ COHLEDY HINOBANAN MUNICIPAL MAYOR	27/11/2023	27/11/2023	27/11/2023	27/11/2023	27/11/2023		Completed
310304010130 00.PC	26GM0011 - Rehabilitation / Major Repair of Bridge - Bulwagan Br. 2 (B0026(ONS) along Bacolod South Rd (Kabankalan-Hinobanan Section), Brgy. Bulwagan, Hinobanan, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	27-12-2023	29-12-2023	24/01/2024	05/02/2024	08/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	11,760,000.00			11,654,166.22			CSA/NACAP/COA/PCE/CCW/PCA/ COHLEDY HINOBANAN MUNICIPAL MAYOR	17/11/2023	27/11/2023	27/11/2023	27/11/2023	27/11/2023		Completed
310304010140 00.PC	26GM0012 - Rehabilitation / Major Repair of Bridge - Hibabangan Br. (B0026(ONS) along Kabankalan-Bais Rd, Brgy. Hilamnan, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	26-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	24-12-2023	29-12-2023	24/01/2024	05/02/2024	08/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00			48,559,081.25			CSA/NACAP/COA/PCE/CCW/PCA/ AUTOMOBILE ASSOCIATION OF THE PHILS./ KABANKALAN CITY MAYOR	29/11/2023	29/11/2023	29/11/2023	29/11/2023	29/11/2023		Completed
310305010120 00.PC	26GM0013 - Widening of Bridge - Cambugok Br. (B0027 (ONS) along Dancalan-Candian-Damayan Valley Rd, Brgy. Dancalan, Neg. Negros Occidental	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	08-01-2024	09-01-2024	17-01-2024	29-01-2024	29-01-2024	05-02-2024	19-02-2024	22-02-2024	27/02/2024	04/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	21,871,600.00			21,872,186.38			CSA/NACAP/COA/PCE/CCW/PCA/ COUNTRY DIRECTOR/ LOGS MUNICIPAL MAYOR	09/01/2024	09/01/2024	09/01/2024	09/01/2024	09/01/2024		Completed
31021016010 00.PC	26GM0014 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Hibabangan River (Upstream of Approach B Hibabangan Br.) Phase 2, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	15-12-2024	26-12-2024	29-12-2023	11/01/2024	12/02/2024	15/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	125,816,000.00			126,959,636.60			CSA/NACAP/COA/PCE/CCW/PCA/ CENTER FOR NAT. BUDGET LEGISLATION/ KABANKALAN CITY MAYOR	21/11/2023	21/11/2023	21/11/2023	21/11/2023	21/11/2023		Completed
31021016020 00.PC	26GM0015 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Hibabangan River, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	28-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	27-12-2023	28-12-2023	29-12-2023	11/01/2024	12/02/2024	15/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	130,098,700.00			130,818,110.80			CSA/NACAP/COA/PCE/CCW/PCA/ AUTOMOBILE ASSOCIATION OF THE PHILS./ KABANKALAN CITY MAYOR	24/11/2023	25/11/2023	24/11/2023	24/11/2023	24/11/2023		Completed
31021016030 00.PC	26GM0016 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Brgy-Bungul River (Downstream of Approach A of Malabong Br.) Neg. Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	26-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	28-12-2023	29-12-2023	11/01/2024	08/02/2024	12/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	130,098,700.00			130,879,365.79			CSA/NACAP/COA/PCE/CCW/PCA/ AUTOMOBILE ASSOCIATION OF THE PHILS./ LOGS MUNICIPAL MAYOR	25/11/2023	26/11/2023	24/11/2023	24/11/2023	24/11/2023		Completed
31021016040 00.PC	26GM0017 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Brgy. Hibabangan River (Upstream of Approach A of Brg Br.) Phase 2, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	15-12-2024	26-12-2024	29-12-2023	11/01/2024	12/02/2024	15/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	125,816,000.00			126,959,267.79			CSA/NACAP/COA/PCE/CCW/PCA/ CENTER FOR NAT. BUDGET LEGISLATION/ KABANKALAN CITY MAYOR	21/11/2023	21/11/2023	21/11/2023	21/11/2023	21/11/2023		Completed
310301010710 00.PC	26GM0018 - Construction of Concrete Bridge NSI leading to Sugar Beach Resort and Langib Beach Resort, Brgy. Nauching, Sipalay City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	06-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	04-03-2024	18-03-2024	20-03-2024	20/03/2024	03/04/2024	04/04/2024	N/A	N/A	Government of the Philippines (current year's budget)	31,012,000.00			30,879,895.91			CSA/NACAP/COA/PCE/CCW/PCA/ AUTOMOBILE ASSOCIATION OF THE PHILS./ SIPALAY CITY MAYOR	07/02/2024	07/02/2024	07/02/2024	07/02/2024	07/02/2024		Completed
310201010720 00.PC	26GM0019 - Construction of Concrete Road - NSI leading to Punta Buista Resort, Cauayan, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	28-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	28-12-2023	29-12-2023	24/01/2024	05/02/2024	08/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,300,000.00			1,282,191.79			CSA/NACAP/COA/PCE/CCW/PCA/ AUTOMOBILE ASSOCIATION OF THE PHILS./ CAUAYAN MUNICIPAL MAYOR	29/11/2023	29/11/2023	29/11/2023	29/11/2023	29/11/2023		Completed
310214010110 00.PC	26GM0020 - Rehabilitation of Paved Road-Reconstruction/Upgrading of Damaged Paved Road, along Bacolod South Rd - K0088+735 - K0088+504, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	28-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	28-12-2023	29-12-2023	24/01/2024	05/02/2024	08/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	5,875,000.00			5,861,981.06			CSA/NACAP/COA/PCE/CCW/PCA/ AUTOMOBILE ASSOCIATION OF THE PHILS./ KABANKALAN CITY MAYOR	29/11/2023	29/11/2023	29/11/2023	29/11/2023	29/11/2023		Completed
310301010180 00.PC	26GM0021 - Preventive Maintenance of Road: Asphalt Overlay - Dancalan-Candian-Damayan Valley Rd -K0111+058 - K0113+382, Neg. Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	27-12-2023	29-12-2023	24/01/2024	05/02/2024	08/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	44,596,000.00													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs./Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)
300221062390 OO-PC	24GMO023 - Construction of Concrete Road- Construction of Calanjan to Agbay Local Road, Barangay Calanjan, Municipality of Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	28-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	23-12-2023	28-12-2023	29-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	29,780,000.00			29,780,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ AUTOMOBILE ASSOCIATION OF THE PHIL/ ILOG MUNICIPAL MAYOR	29-11-2023	29-11-2023	29-11-2023	29-11-2023	29-11-2023		Completed
3001093013860 OO-PC	24GMO024 (Re-advertisement) - Construction of Other Building - Construction (Completion) of DPWH Building 3 Negros Occidental 3rd DEO, City of Kabankalan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	05-12-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	44,060,000.00			44,060,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ COALITION AGAINST TRAFFICKING IN WOMEN-ASIA PACIFIC/ KABANKALAN CITY MAYOR	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
300221038420 OO-PC	24GMO025 - Construction of Concrete Road- Construction of Barangay Balicoc to Barangay Tabu Road, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	06-12-2023	18-12-2023	20-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	19,900,000.00			19,900,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ ILOG MUNICIPAL MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300221061300 OO-PC	24GMO026 - Construction of Concrete Road- Construction of Purok Limboy Road, Barangay Talagan, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	06-12-2023	18-12-2023	20-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00			11,880,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ KABANKALAN CITY MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300221061310 OO-PC	24GMO027 - Construction of Concrete Road- Construction of Sitio Gumbatan Road, Barangay Talagan, Cavayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	20-13-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	27-12-2023	28-12-2023	29-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00			11,880,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ COLLEJO/ CAJAMAN MUNICIPAL MAYOR	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Completed
300221061320 OO-PC	24GMO028 - Construction of Concrete Road- Construction of Sitio Kamalang Road, Barangay Dapakan, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	06-12-2023	18-12-2023	20-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	8,910,000.00			8,910,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ ILOG MUNICIPAL MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300221061330 OO-PC	24GMO029 - Construction of Concrete Road- Construction of Sitio Limbo Road, Barangay Loodan, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	06-12-2023	18-12-2023	20-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00			11,880,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ KABANKALAN CITY MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300221061340 OO-PC	24GMO030 - Construction of Concrete Road- Construction of Sitio Sugan Road, Barangay Viola Alegre, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	06-12-2023	18-12-2023	20-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	9,980,000.00			9,980,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ ILOG MUNICIPAL MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300221061350 OO-PC	24GMO031 - Construction of Concrete Road- Construction of Sitio Upper Balicocan Road, Barangay Dong, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	06-12-2023	18-12-2023	20-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00			11,880,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ KABANKALAN CITY MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300221002360 OO-PC	24GMO032 - Construction of Concrete Road- Construction of Barangay Tapu to Barangay Tabu, Ilog Road, Barangay Tapu, Kabankalan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	06-12-2023	18-12-2023	20-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	19,800,000.00			19,800,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ KABANKALAN CITY MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300226142860 OO-PC	24GMO033 - Construction of Multi-Purpose Building-Construction (Completion) of Multi-Purpose Building, Barangay Damutan, Himbawan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	06-12-2023	18-12-2023	20-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,969,655.75			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ HINOMAN MUNICIPAL MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300226142880 OO-PC	24GMO034 - Construction of Multi-Purpose Building-Construction (Completion) of Multi-Purpose Building, Gil Montilla National Highschool, Barangay Gil Montilla, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	15-13-2023	20-11-2023	28-11-2023	11-12-2023	11-12-2023	13-12-2024	25-12-2024	28-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,969,980.81			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CONCERNED CITIZENS OF ABRAY/ SIPALAY CITY MAYOR	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023		Completed
300226142890 OO-PC	24GMO035 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Rtry. 3, Padacan, Himbawan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	01-04-2024	02-04-2024	11-04-2024	23-04-2024	23-04-2024	29-04-2024	20-05-2024	27.05.2024	27.05.2024	31-05-2024	04-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	19,800,000.00			19,800,000.00			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ COLLEJO/ HINOMAN MUNICIPAL MAYOR	02-04-2024	02-04-2024	02-04-2024	02-04-2024	02-04-2024		Completed
300226142900 OO-PC	24GMO036 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Barangay S, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	30-13-2023	04-12-2023	12-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	4,910,000.00			4,907,498.73			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ COALITION AGAINST TRAFFICKING IN WOMEN-ASIA PACIFIC/ SIPALAY CITY MAYOR	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023		Completed
300226142910 OO-PC	24GMO037 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Abaca, Cavayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	30-13-2023	04-12-2023	12-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	4,910,000.00			4,908,244.29			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ COALITION AGAINST TRAFFICKING IN WOMEN-ASIA PACIFIC/ CAJAMAN MUNICIPAL MAYOR	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023		Completed
300226142920 OO-PC	24GMO038 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building at Barangay Camintangan, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	15-13-2023	20-11-2023	28-11-2023	11-12-2023	11-12-2023	13-12-2024	25-12-2024	28-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	4,910,000.00			4,915,978.95			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CONCERNED CITIZENS OF ABRAY/ SIPALAY CITY MAYOR	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023		Completed
300226142930 OO-PC	24GMO039 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Gil Montilla, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	30-13-2023	04-12-2023	12-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	4,910,000.00			4,899,999.09			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ COALITION AGAINST TRAFFICKING IN WOMEN-ASIA PACIFIC/ SIPALAY CITY MAYOR	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023		Completed
300226142940 OO-PC	24GMO040 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building at Barangay Nabuan, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	06-12-2023	18-12-2023	20-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	4,910,000.00			4,905,318.87			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ SIPALAY CITY MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300226142950 OO-PC	24GMO041 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Central Philippine State University, Barangay Gil Montilla, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	10-13-2023	14-11-2023	22-11-2023	04-12-2023	04-12-2023	14-12-2023	27-12-2023	29-12-2023	24.01.2024	05.02.2024	08.02.2024	N/A	N/A	Government of the Philippines (current year's budget)	4,910,000.00			4,904,549.64			CSA/ NACAP/ COA/ PICE/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ SIPALAY CITY MAYOR	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		Completed
300226142960 OO-PC	24GMO042 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Tabu Elementary School, Barangay Tabu, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	15-13-2023	20-11-2023	28-11-2023	11-12-2023	11-12-2023	13-12-2024	25-12-2024	28-12-2023	24.01.2024	05.02.2024																		

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (P&P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)
1002261009170 DO-PC	24GMO049 - Construction of Multi-Purpose Building/Construction of Multi-Purpose Building in the Municipality of Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	06-02-2024	08-02-2024	16-02-2024	28-02-2024	28-02-2024	20-03-2024	25-03-2024	25-03-2024	26-03-2024	31-08-2024	31-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,197,000.00			5,197,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ AUTOMOBILE ASSOCIATION OF THE PHIL/ CAJAMIAN MUNICIPALITY MAYOR	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	Completed	
10022610092930 DO-PC	24GMO050 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	05-03-2024	06-03-2024	14-03-2024	26-03-2024	26-03-2024	02-04-2024	15-04-2024	16-04-2024	30-04-2024	26-08-2024	29-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,197,000.00			5,197,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ PHIL. GREEN BLDG. COUNCIL/ SIPALAY CITY MAYOR	06-03-2024	06-03-2024	06-03-2024	06-03-2024	06-03-2024	Completed	
10022610092980 DO-PC	24GMO051 - Construction of Multi-Purpose Building/Construction of Multi-Purpose Building in the Municipality of Hinoblan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	06-02-2024	08-02-2024	16-02-2024	28-02-2024	28-02-2024	04-03-2024	18-03-2024	20-03-2024	20-03-2024	31-08-2024	04-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,197,000.00			5,197,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ AUTOMOBILE ASSOCIATION OF THE PHIL/ HINOBLAN MUNICIPAL MAYOR	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	Completed	
10022610095050 DO-PC	24GMO052 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Hinoblan an, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	05-03-2024	06-03-2024	14-03-2024	26-03-2024	26-03-2024	02-04-2024	15-04-2024	16-04-2024	30-04-2024	26-08-2024	29-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00			9,900,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ PHIL. GREEN BLDG. COUNCIL/ HINOBLAN MUNICIPAL MAYOR	06-03-2024	06-03-2024	06-03-2024	06-03-2024	06-03-2024	Completed	
1002261142870 DO-PC	24GMO053 - Construction of Multi-Purpose Building/Construction of Multi-Purpose Facility, Brgy. Camalindaan National High School, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	06-02-2024	08-02-2024	16-02-2024	28-02-2024	28-02-2024	04-03-2024	18-03-2024	20-03-2024	20-03-2024	31-08-2024	04-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00			4,950,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ AUTOMOBILE ASSOCIATION OF THE PHIL/ CAJAMIAN MUNICIPAL MAYOR	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	Completed	
10023010012330 DO-PC	24GMO054 (Re-bidding) - Rehabilitation and Waterline Improvement (Kabanakalan City Water District), Brgy. 8, Kabanakalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	29-05-2024	29-05-2024	29-05-2024	30-05-2024	31-05-2024	31-05-2024	30-06-2024	31-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	49,500,000.00			49,500,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ CNBU/ KABANKALAN CITY MAYOR	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024	Completed	
xxxxxx0000000000	24GMO055 - Repair/Maintenance of Malibacoc, Reventment 3, Brgy. Malibacoc, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	21-03-2024	22-03-2024	01-04-2024	15-04-2024	15-04-2024	22-04-2024	26-04-2024	29-04-2024	29-04-2024	30-05-2024	31-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,345,000.00			3,345,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ FOCUS/ SIPALAY CITY MAYOR	22-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	Completed	
3102032107170 DO-PC	24GMO056 (Re-advertisement) - Concreting of Brgy. Bacao FMR, Brgy. Bacao, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	15-04-2024	16-04-2024	24-04-2024	06-05-2024	06-05-2024	13-05-2024	27-05-2024	28-05-2024	29-05-2024	30-06-2024	31-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,913,000.00			14,913,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ NCTU/ CAJAMIAN MUNICIPAL MAYOR	30-04-2024	30-04-2024	30-04-2024	30-04-2024	30-04-2024	Completed	
3102032107330 DO-PC	24GMO057 (Re-advertisement) - Concreting of Purok 7 to Purok 8, Brgy. Culapapa FMR, Brgy. Culapapa, Hinoblan an, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	15-04-2024	16-04-2024	24-04-2024	06-05-2024	06-05-2024	13-05-2024	27-05-2024	28-05-2024	29-05-2024	30-06-2024	31-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,913,000.00			14,913,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ NCTU/ HINOBLAN MUNICIPAL MAYOR	30-04-2024	30-04-2024	30-04-2024	30-04-2024	30-04-2024	Completed	
3102032107400 DO-PC	24GMO058 - Concreting of Brgy. Sura FMR, Brgy. Sura, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	02-05-2024	06-05-2024	13-05-2024	27-05-2024	27-05-2024	01-06-2024	17-06-2024	02-07-2024	01-07-2024	30-07-2024	31-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,913,000.00			14,913,000.00			DEPT. OF AGR/ CSA/ NACAP/ COA/ PICE/ COA/ PCA/ CATHOLIC MEDIA NETWORK/ CAJAMIAN MUNICIPAL MAYOR	06-05-2024	06-05-2024	06-05-2024	06-05-2024	06-05-2024	Completed	
3102032107360 DO-PC	24GMO059 - Concreting of Brgy. Oringapao FMR, Brgy. Oringapao, Kabanakalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	02-05-2024	06-05-2024	13-05-2024	27-05-2024	27-05-2024	01-06-2024	17-06-2024	02-07-2024	01-07-2024	30-07-2024	31-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,913,000.00			14,913,000.00			DEPT. OF AGR/ CSA/ NACAP/ COA/ PICE/ COA/ PCA/ CATHOLIC MEDIA NETWORK/ KABANKALAN CITY MAYOR	06-05-2024	06-05-2024	06-05-2024	06-05-2024	06-05-2024	Completed	
3020050000000000	24GMO060 - Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System/Rainwater Collector in Public Facilities in eleven (11) different locations, 6th District Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	15-04-2024	16-04-2024	24-04-2024	06-05-2024	06-05-2024	13-05-2024	27-05-2024	28-05-2024	29-05-2024	30-06-2024	31-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	2,895,000.00			2,895,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ NCTU/ CAJAMIAN MUNICIPAL MAYOR	30-04-2024	30-04-2024	30-04-2024	30-04-2024	30-04-2024	Completed	
#####	24GMO061 (Re-bidding) - Repair/Maintenance of DPWH Building, Negros Occidental III DEO, MOI Laboratory/Office Building, So. Mayor, Brgy. 1, Kabanakalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	31-05-2024	01-06-2024	11-06-2024	24-06-2024	24-06-2024	01-07-2024	05-07-2024	08-07-2024	08-07-2024	30-07-2024	27-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,000,000.00			999,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ PCU/ KABANKALAN CITY MAYOR	01-06-2024	01-06-2024	01-06-2024	01-06-2024	01-06-2024	Completed	
#####	24GMO062 - Repair/Maintenance of DPWH Building, Negros Occidental III DEO, PCA Employees Quarter, So. Mayor, Brgy. 1, Kabanakalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	21-05-2024	22-05-2024	30-05-2024	11-06-2024	11-06-2024	18-06-2024	24-06-2024	25-06-2024	25-06-2024	30-07-2024	09-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,500,000.00			1,498,500.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ CATAPAY/ KABANKALAN CITY MAYOR	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	Completed	
1001162021390 DO-PC	24GMO063 - Construction of Farm-to-Mill Road, Sitio Soro to Sitio Montele, Brgy. Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	31-05-2024	01-06-2024	11-06-2024	24-06-2024	24-06-2024	01-07-2024	15-07-2024	16-07-2024	30-07-2024	30-07-2024	29-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	16,723,818.00			16,723,818.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ PCU/ ALDO MUNICIPAL MAYOR	01-06-2024	01-06-2024	01-06-2024	01-06-2024	01-06-2024	Completed	
1001162021390 DO-PC	24GMO064 - Construction of Farm-to-Mill Road, Brgy. Pingkor, Ilog to Sitio Cogan, Brgy. Galaritas, Candogan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	31-05-2024	01-06-2024	11-06-2024	24-06-2024	24-06-2024	01-07-2024	15-07-2024	16-07-2024	30-07-2024	30-07-2024	29-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	16,723,818.00			16,723,818.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ PCU/ ALDO MUNICIPAL MAYOR	01-06-2024	01-06-2024	01-06-2024	01-06-2024	01-06-2024	Completed	
3001012000010 DO-PC	24GMO065 - Construction of 3-Storey 2-Classroom School Building in Omal Elementary School, Barangay Camandagan, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	31-05-2024	03-06-2024	11-06-2024	24-06-2024	24-06-2024	01-07-2024	15-07-2024	16-07-2024	30-07-2024	30-07-2024	29-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,950,000.00			9,950,000.00			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ PCU/ SIPALAY CITY MAYOR	01-06-2024	01-06-2024	01-06-2024	01-06-2024	01-06-2024	Completed	
3001012000010 DO-PC	24GMO066 - Construction of 2-Storey 2-Classroom School Building in Sucasen Elementary School, Barangay Mambayag, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	31-05-2024	03-06-2024	11-06-2024	24-06-2024	24-06-2024	01-07-2024	15-07-2024	16-07-2024	30-07-2024	30-07-2024	29-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,950,000.00			9,946,275.61			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ PCU/ CAJAMIAN MUNICIPAL MAYOR	01-06-2024	01-06-2024	01-06-2024	01-06-2024	01-06-2024	Completed	
3001012000010 DO-PC	24GMO067 - Construction of 2-Storey 4-Classroom School Building in Kabanakalan National High School, Barangay 1, Kabanakalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	03-06-2024	05-06-2024	13-06-2024	25-06-2024	25-06-2024	02-07-2024	22-08-2024	27-08-2024	27-08-2024	30-09-2024	30-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	15,900,000.00			16,755,681.36			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ FOCUS/ KABANKALAN CITY MAYOR/ ASIST. SCHOOLS DIVISION SUPERINTENDENT	08-06-2024	08-06-2024	08-06-2024	08-06-2024	08-06-2024	Completed	
#####	24GMO068 - Repair/Improvement of National Road along Dancalan-Candogan Damulan Valley Road, KO1154862 - KO1154873, Brgy. Talabanan, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	11-06-2024	13-06-2024	21-06-2024	03-07-2024	03-07-2024	04-07-2024	05-07-2024	08-07-2024	09-07-2024	31-07-2024	31-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,089,791.61			3,089,791.61			CSA/ NACAP/ COA/ PICE/ COA/ PCA/ CBU/ CAJAMIAN MUNICIPAL MAYOR	11-06-2024	11-06-2024	11-06-2024	11-06-2024	11-06-2024	Completed	
3001012000010 DO-PC	24GMO069 - Construction of 2STY-8CL School Building at Gul Montele, NMS - Malibacoc Est, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	09-07-2024	10-07-2024	18-07-2024	10-07-2024	30-07-2024	05-08-2024	12-08-2024	14-08-2024	15-08-2024	27-08-2024	29-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,825,500.00			14,825,500.00			CSA/ NACAP							

Procurement Monitoring Report as of December 31, 2024

Procurement Project		PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of EB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
1310112446600012462/101010101380001800012462/101010101380001800012462	24GGM0001 – Procurement of Fuel for use in the Repair and Maintenance of National Roads and Bridges, Pre-detailed Engineering and Implementation/ Inspection of Infra Projects of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Offc. 3rd DEO	Yes	Competitive Bidding	06-12-2023	07-12-2023	15-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	29-12-2023	29-01-2024	01-01-2024	01-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,995,910.00	5,995,910.00	5,995,910.00	5,995,910.00				COA/ CCW/ NCTU/ CSA/ MBIC/	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Completed
	24GGM0002 – Procurement of Laboratory Apparatus/Equipment for use in the Quality Assurance Section, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Offc. 3rd DEO	Yes	Competitive Bidding	06-12-2023	07-12-2023	15-12-2023		(12/17/2023)									Government of the Philippines (current year's budget)	5,717,800.00	5,717,800.00							COA/ CCW/ NCTU/ CSA/ MBIC/	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Completed
	24GGM0003 – Procurement of Electrical Materials needed for improvement/repair of DPWH Office, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	12-01-2024	N/A		12-01-2024									Government of the Philippines (current year's budget)	110,045.93	110,045.93							COA/ CREBA/LA/UNION CHARTER/ MBICU/ CSA/ CCW	12-01-2024	12-01-2024	12-01-2024	12-01-2024	12-01-2024	Failed under Section 15.1 (d)
30010101013800001800012462	24GGM0004 – Procurement of forty four (44) pcs. Brand New Fire Extinguisher (Dry Chemical – Red) and Refill of Twenty One (21) pcs. Fire Extinguisher (Dry Chemical – Red) for use in the Office Warehouse and service vehicle's equipment, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	14-02-2024	N/A	22-02-2024	22-02-2024	26-02-2024	08-03-2024	12-03-2024	11-01-2024	21-01-2024	22-01-2024	20-03-2024	08-04-2024	Government of the Philippines (current year's budget)	177,200.00	177,000.00	146,100.00	146,100.00				COA/ MBICU/ PHEDHRA/ CCW/ CSA/	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	Completed	
18010101012840001800012462	24GGM0005 – Procurement of Desktop, Laptop and UPS for use in the Finance Section, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	11-02-2024	N/A	29-02-2024	29-02-2024	04-03-2024	15-03-2024	25-03-2024	25-01-2024	01-01-2024	01-01-2024	29-04-2024	10-04-2024	Government of the Philippines (current year's budget)	477,000.00	477,000.00	477,044.00	477,044.00				COA/ MBICU/ CCW/ CSA/ PCU	23-02-2024	23-02-2024	23-02-2024	23-02-2024	23-02-2024	Completed	
200000100491000	24GGM0006 (Re-bidding) – Procurement of UPS Cylinder (Content only) for use in the Rehabilitation/Maintenance (Thermoplastic Paint application) of National Roads within the district, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	06-03-2024	N/A	14-03-2024	14-03-2024	15-03-2024	18-03-2024	20-03-2024	21-01-2024	24-01-2024	24-01-2024	27-03-2024	01-04-2024	Government of the Philippines (current year's budget)	52,334.30	52,334.30	52,334.30	52,334.30				COA/ FORDAP/ CCW/ CSA/ MBIC/	06-03-2024	06-03-2024	06-03-2024	06-03-2024	06-03-2024	Completed	
1000010011050100000010041000	24GGM0007 – Procurement of various construction materials for use in the Repair and Maintenance of National Roads and Bridges within the district, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	22-02-2024	23-02-2024	04-03-2024	18-03-2024	18-03-2024	19-03-2024	20-03-2024	21-03-2024	21-01-2024	10-01-2024	10-01-2024	17-04-2024	19-04-2024	Government of the Philippines (current year's budget)	5,361,304.00	5,361,304.00	2,216,765.00	2,216,765.00				COA/ PER/ MBICU/ CCW/ CSA	23-02-2024	23-02-2024	23-02-2024	23-02-2024	23-02-2024	Completed	
200000100612000	24GGM0008 – Procurement of Multi-Function Inkjet Printer A3 for printing of Plans, Reports & Documents for use in the Planning and Design Section, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	06-03-2024	N/A	14-03-2024	14-03-2024	15-03-2024	27-03-2024	27-03-2024	27-01-2024	04-01-2024	04-01-2024	19-04-2024	22-04-2024	Government of the Philippines (current year's budget)	216,000.00	216,000.00	180,000.00	180,000.00				COA/ FORDAP/ CCW/ CSA/ MBIC/	06-03-2024	06-03-2024	06-03-2024	06-03-2024	06-03-2024	Completed	
30010101012840001800012462	24GGM0009 – Procurement of Electrical Materials needed for improvement/repair of DPWH Office, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	06-03-2024	N/A	14-03-2024	14-03-2024	15-03-2024	27-03-2024	27-03-2024	27-01-2024	01-01-2024	01-01-2024	07-05-2024	08-05-2024	Government of the Philippines (current year's budget)	140,791.75	140,791.75	117,042.00	117,042.00				COA/ FORDAP/ CCW/ CSA/ MBIC/	06-03-2024	06-03-2024	06-03-2024	06-03-2024	06-03-2024	Completed	
200000100116000	24GGM0010 – Procurement of various materials for use in the Repair/Maintenance of National Bridges along Basilan South Road under DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	16-03-2024	N/A	25-03-2024	25-03-2024	25-03-2024	26-03-2024	27-03-2024	27-01-2024	01-01-2024	01-01-2024	19-04-2024	19-04-2024	Government of the Philippines (current year's budget)	200,000.00	200,000.00	190,000.00	190,000.00				COA/ CATW/ASA PACIFIC/ CCW/ CSA/ MBIC/	16-03-2024	16-03-2024	16-03-2024	16-03-2024	16-03-2024	Completed	
200000100117000	24GGM0011 – Procurement of Aggregate Base Course Material, Uncohesed (Paving 2"). Procurement for use in the Repair/Resurfacing of Impaved Road Shoulder, Basilan South Road, K0142+000 – K0147+000 with exceptions, Cayanay, Negros Occidental under DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	16-03-2024	N/A	25-03-2024	25-03-2024	25-03-2024	26-03-2024	27-03-2024	27-01-2024	01-01-2024	01-01-2024	11-04-2024	12-04-2024	Government of the Philippines (current year's budget)	406,611.25	406,611.25	406,175.00	406,175.00				COA/ CATW/ASA PACIFIC/ CCW/ CSA/ MBIC/	16-03-2024	16-03-2024	16-03-2024	16-03-2024	16-03-2024	Completed	
10000100111610001800012462/200000100410000	24GGM0012 – Procurement of lubricants and Oil for use in the maintenance of various motor vehicles and equipment, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	19-03-2024	N/A	26-03-2024	26-03-2024	26-03-2024	26-03-2024	27-03-2024	27-01-2024	01-01-2024	01-01-2024	08-04-2024	08-04-2024	Government of the Philippines (current year's budget)	190,810.00	190,810.00	190,000.00	190,000.00				COA/ CBE/ CCW/ CSA/ MBIC/	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024	Completed	
200000100116000	24GGM0013 – Procurement of Spare Parts for use in the maintenance of various motor vehicles, and equipment, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	19-03-2024	N/A	26-03-2024	26-03-2024	26-03-2024	26-03-2024	27-03-2024	27-01-2024	01-01-2024	01-01-2024	11-04-2024	17-04-2024	Government of the Philippines (current year's budget)	300,916.00	300,916.00	299,990.00	299,990.00				COA/ CBE/ CCW/ CSA/ MBIC/	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024	Completed	
200000100116000	24GGM0014 – Procurement of fuel for use in the Repair and Maintenance of National Roads and Bridges of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	19-03-2024	N/A	26-03-2024	26-03-2024	26-03-2024	26-03-2024	27-03-2024	27-01-2024	01-01-2024	01-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	683,000.00	683,000.00	682,740.00	682,740.00				COA/ CBE/ CCW/ CSA/ MBIC/	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024	Completed	
2000001004101000	24GGM0015 – Procurement of various materials and safety devices for use in the Repair and Maintenance of National Roads and Bridges and AADAR/ALATAY Program Activities within the district of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	20-03-2024	N/A	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-01-2024	01-01-2024	01-01-2024	19-04-2024	19-04-2024	Government of the Philippines (current year's budget)	880,663.05	880,663.05	880,215.65	880,215.65				COA/ ANSC/ EAP/ CCW/ CSA/ MBIC/	20-03-2024	20-03-2024	20-03-2024	20-03-2024	20-03-2024	Completed	
	24GGM0016 (Re-bidding) – Procurement of Tarpaulin with Steel Frame for use in the conduct of Automated Traffic Data Collection Program of DTSA, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Offc. 3rd DEO	No	Competitive Bidding	N/A	08-05-2024	N/A	15-05-2024										Government of the Philippines (current year's budget)	55,000.00	55,000.00	-	-				COA/ CSA/ CCW/ MBICU/ CONCERNED CITIZENS OF ABRA FOR GOOD GOVERNANCE	08-05-2024	08-05-2024	08-05-2024	08-05-2024	08-05-2024	Failed under Section 15.1 (d)	

Procurement Monitoring Report as of December 31, 2024

Procurement Monitoring Report as of December 31, 2024

FY 2024 PMR 2nd Semester (Neg. Occ. 3rd DEO).xlsx

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
200000100017000	PC No. 24-06-006 - Repair / Maintenance of National Roads & Bridges along Candian Spilay Road, K013241796) - K013711446 with exception, Brigly West, Candian - Brigly Mamburao, Spilay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	24.06.2024	N/A	01.07.2024	01.07.2024	N/A	N/A	05.07.2024	05.07.2024	08.07.2024	17.07.2024	N/A	N/A	Government of the Philippines (current year's budget)	419,147.23	471,517.23		411,714.00	401,714.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100017000	PC No. 24-06-007 - Repair / Maintenance of National Roads & Bridges along Kabankalan Junction Saling Tapi Daorogogon Bantayan Road, K009241712) - K01140000 with exception, Brigly, Linao to Brigly Tapi, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	24.06.2024	N/A	01.07.2024	01.07.2024	N/A	N/A	05.07.2024	05.07.2024	08.07.2024	12.07.2024	N/A	N/A	Government of the Philippines (current year's budget)	362,002.55	362,000.11		359,783.00	359,783.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100017000	PC No. 24-06-008 - Repair / Maintenance of National Roads & Bridges along Kabankalan Junction Saling Tapi Daorogogon Bantayan Road with exception, K01134000 - K01274200, Brigly Tapi - Brigly Bantayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	24.06.2024	N/A	01.07.2024	01.07.2024	N/A	N/A	05.07.2024	05.07.2024	08.07.2024	17.07.2024	N/A	N/A	Government of the Philippines (current year's budget)	362,091.85	362,001.95		366,573.44	366,573.44		N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100017000	PC No. 24-06-009 - Repair / Maintenance of National Roads & Bridges along Candian Junction Saling Tapi Daorogogon Bantayan Road with exception, K00994817) - K01474002 with exception, Brigly, Candian, Brigly, Gatusiao, Candian, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	24.06.2024	N/A	01.07.2024	01.07.2024	N/A	N/A	05.07.2024	05.07.2024	08.07.2024	17.07.2024	N/A	N/A	Government of the Philippines (current year's budget)	480,086.34	480,086.34		476,871.31	476,871.31		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	RFQ No. 24-05-001 - Procurement of Tarpsaulin with Steel Frames for use in the conduct of Automated Traffic Data Collection Program of RTIA, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental. (prev. 24G0000318)	DPWH Neg. Occ. 3rd DEO	No	RF 11.1 Item Filled bidding	N/A	19.06.2024	N/A	27.06.2024	27.06.2024	N/A	N/A	05.07.2024	05.07.2024	08.07.2024	17.07.2024	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00		15,000.00				N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 75.15B
	RFQ No. 24-05-002 - Procurement of Office Supplies and Devices for use in the conduct of Roads and Bridges Condition Assessment, Validation of completed, on-going and proposed projects and the conduct of Automated Traffic Data Collection Program of RTIA, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental. (prev. 24G0000317)	DPWH Neg. Occ. 3rd DEO	No	RF 11.1 Item Filled bidding	N/A	19.06.2024	N/A	27.06.2024	27.06.2024	N/A	N/A	05.07.2024	05.07.2024	08.07.2024	17.07.2024	N/A	N/A	Government of the Philippines (current year's budget)	76,710.00		76,710.00				N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 75.15B
	RFQ No. 24-05-003 - Procurement of Hammer and Tent Canopy for the conduct of Automated Traffic Data Collection Program of RTIA, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental. (prev. 24G0000318)	DPWH Neg. Occ. 3rd DEO	No	RF 11.1 Item Filled bidding	N/A	19.06.2024	N/A	27.06.2024	27.06.2024	N/A	N/A	05.07.2024	05.07.2024	08.07.2024	17.07.2024	N/A	N/A	Government of the Philippines (current year's budget)	81,600.00		81,600.00				N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 75.15B
200000100017000	RFQ No. 24-06-004 - Procurement of Welding Rod for use in Hot Works and Fabrication of Service Vehicles and Equipment of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Shopping 1/100 - Regular City's Regimen and equipment not available in N	N/A	01.06.2024	N/A	10.06.2024	10.06.2024	N/A	N/A	08.05.2024	19.06.2024	25.06.2024	17.06.2024	17.07.2024	21.07.2024	Government of the Philippines (current year's budget)	45,100.00		45,100.00		45,100.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
CONSULTING SERVICES																															
	NONE																														
Total Allocated Budget of Procurement Activities																															
Total Contract Price of Procurement Activities Conducted																															
Total Savings (Total Allocated Budget - Total Contract Price)																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
ONGOING PROCUREMENT ACTIVITIES																																	
OIL WORK PROJECTS																																	
	25GMM0001 - Preventive Maintenance of Road Asphalt Overlay - Kabankalan 1st Saling Tapi Daorogogon Bantayan Rd - K01024000 - K01034282, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	15-10-2024	17-10-2024	25-10-2024	06-11-2024	06-11-2024	24-11-2024	25-11-2024	26-11-2024					N/A	N/A	Government of the Philippines (current year's budget)	16,871,606.00		16,871,600.00	-		CSA/ NACAP/ COA/ CCW/ PCA/ CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION/ KABANKALAN CITY MAYOR	17.10.2024	17.10.2024	17.10.2024	17.10.2024	17.10.2024		Ongoing Procurement Process	
	25GMM0002 - Preventive Maintenance of Road Asphalt Overlay - Kabankalan 1st Saling Tapi Daorogogon Bantayan Rd - K0104442 - K0104773, K01044502 - K01054602, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	15-10-2024	17-10-2024	25-10-2024	06-11-2024	06-11-2024	24-11-2024	25-11-2024	26-11-2024					N/A	N/A	Government of the Philippines (current year's budget)	16,918,460.00		16,918,460.00	-		CSA/ NACAP/ COA/ CCW/ PCA/ CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION/ KABANKALAN CITY MAYOR	17.10.2024	17.10.2024	17.10.2024	17.10.2024	17.10.2024		Ongoing Procurement Process	
	25GMM0003 - Construction of Road Slope Protection Structure - Kabankalan - Basal Rd - K01114310 - K01124000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	26-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	27-12-2024					N/A	N/A	Government of the Philippines (current year's budget)	47,571,165.00		47,571,160.00	-		CSA/ NACAP/ COA/ CCW/ PCA/CEB/ KABANKALAN CITY MAYOR	28.11.2024	28.11.2024	28.11.2024	28.11.2024	28.11.2024		Ongoing Procurement Process	
	25GMM0004 - Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan - Hinoban Section) - K01774900 - K01794700, K01824445 - K01824901, Spilay City and Hinoban, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	15-10-2024	17-10-2024	25-10-2024	06-11-2024	06-11-2024	24-11-2024	25-11-2024	26-11-2024					N/A	N/A	Government of the Philippines (current year's budget)	55,629,918.00		55,629,900.00	-		CSA/ NACAP/ COA/ CCW/ PCA/ CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION/ SPILAY CITY MAYOR	17.10.2024	17.10.2024	17.10.2024	17.10.2024	17.10.2024		Ongoing Procurement Process	
	25GMM0005 - Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan - Hinoban Section) - K01845851 - K01504777, K01544027 - K01554752, Cauayan and Spilay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	23-11-2024	26-11-2024	04-12-2024	16-12-2024	16-12-2024	18-12-2024	26-12-2024	27-12-2024					N/A	N/A	Government of the Philippines (current year's budget)	71,827,608.00		71,807,500.00	-		CSA/ NACAP/ COA/ CCW/ PCA/ PHILHABA/ SPILAY CITY MAYOR	26.11.2024	26.11.2024	26.11.2024	26.11.2024	26.11.2024		Ongoing Procurement Process	
	25GMM0011 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Ilog Bungul River, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	23-10-2024	24-10-2024	04-11-2024	19-11-2024	19-11-2024	26-11-2024	09-12-2024	10-12-2024					N/A	N/A	Government of the Philippines (current year's budget)	96,000,000.00		96,000,000.00	-		CSA/ NACAP/ COA/ CCW/ PCA/ ENR/ LUSO MUNICIPAL MAYOR	25.10.2024	25.10.2024	25.10.2024	25.10.2024	25.10.2024		Ongoing Procurement Process	
	25GMM0012 - Construction of Slope Protection (Main Canal Sta +0000.00 - 0+289.00), Hinabagan Irrigation Project, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	25-11-2024	26-11-2024	04-12-2024	16-12-2024	16-12-2024	18-12-2024	26-12-2024	27-12-2024					N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	-		CSA/ NACAP/ COA/ CCW/ PCA/ PHILHABA/ KABANKALAN CITY MAYOR	26.11.2024	26.11.2024	26.11.2024	26.11.2024	26.11.2024		Ongoing Procurement Process	
	25GMM0013 - Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Existing Drainage Canal, Hinabagan Irrigation Project, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	25-11-2024	26-11-2024	04-12-2024	16-12-2024	16-12-2024	18-12-2024	26-12-2024	27-12-2024					N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	-		CSA/ NACAP/ COA/ CCW/ PCA/ PHILHABA/ KABANKALAN CITY MAYOR	26.11.2024	26.11.2024	26.11.2024	26.11.2024	26.11.2024		Ongoing Procurement Process	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)							
	25GM0014 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Hilabangan River, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	23-10-2024	24-10-2024	04-11-2024	19-11-2024	19-11-2024	26-11-2024	09-12-2024	10-12-2024		Government of the Philippines (current year's budget)	109,313,920.00		109,313,920.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ ENBU/ LDO MUNICIPAL MAYOR	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Ongoing Procurement Process											
	25GM0015 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	23-10-2024	24-10-2024	04-11-2024	19-11-2024	19-11-2024	26-11-2024	09-12-2024	10-12-2024		Government of the Philippines (current year's budget)	96,260,000.00		96,260,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ ENBU/ LDO MUNICIPAL MAYOR	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Ongoing Procurement Process											
	25GM0016 - Rehabilitation/ Reconstruction/ Upgrading of Damage Paved Roads - Paved Roads - Primary Roads along Kabankalan Bypass Rd. -K0090 +215 -K0091 +393, K0096 +400 -K0096 +447, K0104 +1013 -K0105 +954, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	26-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	35,532,240.00		35,532,240.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ PCU/ KABANKALAN CITY MAYOR	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process											
	25GM0017 - Construction of Concrete Road -Reconstruction of Concrete Road, Purak Mahida-Itan Road Junction to Barangay Agbay, Barangay Payauan, Candon, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	12,376,000.00		12,376,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CBD/ CANDON MUNICIPAL MAYOR	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement Process											
	25GM0018 - Construction of Concrete Road -Reconstruction of Concrete Road, Purak Mahida-Itan to Purak Mahinuligon, Barangay Payauan, Candon, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	15,604,000.00		15,604,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CBD/ CANDON MUNICIPAL MAYOR	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement Process											
	25GM0019 - Construction of Concrete Road -Construction of Barangay Payauan Road, Barangay Payauan, Candon, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	15-10-2024	17-10-2024	25-10-2024	06-11-2024	06-11-2024	24-11-2024	25-11-2024	26-11-2024		Government of the Philippines (current year's budget)	11,890,000.00		11,890,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION/ CANDON MUNICIPALITY MAYOR	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Ongoing Procurement Process											
	25GM0020 - Construction of Concrete Road -Construction of Purak Dayag Road, Barangay Camingawan, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	11-10-2024	15-10-2024	23-10-2024	18-11-2024	18-11-2024	25-11-2024	09-12-2024	10-12-2024		Government of the Philippines (current year's budget)	11,890,000.00		11,890,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CATHOLIC MEDIA NETWORK/ KABANKALAN CITY MAYOR	15-10-2024	15-10-2024	15-10-2024	15-10-2024	15-10-2024		Ongoing Procurement Process											
	25GM0021 - Construction of Concrete Road -Construction of Purak Gama Road, Barangay Magallano, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	26-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	11,890,000.00		11,890,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ PCU/ KABANKALAN CITY MAYOR	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process											
	25GM0022 - Construction of Concrete Road -Construction of Purak Manga Road, Barangay Tempolon, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	26-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	11,890,000.00		11,890,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ PCU/ KABANKALAN CITY MAYOR	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process											
	25GM0023 - Construction of Concrete Road -Construction of Purak Pera Road, Barangay Oringao, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	11-10-2024	15-10-2024	23-10-2024	18-11-2024	18-11-2024	25-11-2024	09-12-2024	10-12-2024		Government of the Philippines (current year's budget)	11,890,000.00		11,890,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CATHOLIC MEDIA NETWORK/ KABANKALAN CITY MAYOR	15-10-2024	15-10-2024	15-10-2024	15-10-2024	15-10-2024		Ongoing Procurement Process											
	25GM0024 - Construction of Concrete Road -Construction of Sitio Masabito Road, Barangay Camansu, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	15-10-2024	17-10-2024	25-10-2024	06-11-2024	06-11-2024	24-11-2024	25-11-2024	26-11-2024		Government of the Philippines (current year's budget)	11,890,000.00		11,890,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION/ CANDON MUNICIPALITY MAYOR	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Ongoing Procurement Process											
	25GM0025 - Construction of Concrete Road -Construction of Sitio Montolio Road, Barangay Pinggor, Ilog, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	25-11-2024	26-11-2024	04-12-2024	16-12-2024	16-12-2024	18-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	11,890,000.00		11,890,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ PHILHENA KABANKALAN CITY MAYOR	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Ongoing Procurement Process											
	25GM0026 - Construction of Concrete Road -Construction of Abaca to Tambad Road, Barangay Abaca, Cauayan, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	11,890,000.00		11,890,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CBD/ CANDON MUNICIPAL MAYOR	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement Process											
	25GM0027 - Construction of Concrete Road -Construction of Balicote to Tabu Road, Barangay Balicote, Ilog, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CBD/ CANDON MUNICIPAL MAYOR	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement Process											
	25GM0028 - Construction of Concrete Road -Construction of Canlayay to Agbay Road, Barangay Canlayay, Ilog, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	26-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	11,834,000.00		11,834,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ PCU/ KABANKALAN CITY MAYOR	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process											
	25GM0029 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Agrupao Alvarez Elementary School, Barangay Mambabato, Sipalay City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	01-10-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	28-10-2024	18-11-2024	19-11-2024		Government of the Philippines (current year's budget)	4,350,000.00		4,350,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CATWAY/ SIPALAY CITY MAYOR	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Ongoing Procurement Process											
	25GM0030 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Cailing National High School, Barangay Cailing, Cauayan, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	11-10-2024	15-10-2024	23-10-2024	18-11-2024	18-11-2024	25-11-2024	09-12-2024	10-12-2024		Government of the Philippines (current year's budget)	4,350,000.00		4,350,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CATHOLIC MEDIA NETWORK/ KABANKALAN CITY MAYOR	15-10-2024	15-10-2024	15-10-2024	15-10-2024	15-10-2024		Ongoing Procurement Process											
	25GM0031 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Pacao Elementary School, Barangay Bantayan, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	27-09-2024	30-09-2024	08-10-2024	22-10-2024	22-10-2024	28-10-2024	18-11-2024	19-11-2024		Government of the Philippines (current year's budget)	4,350,000.00		4,350,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ NCTU/ KABANKALAN CITY MAYOR	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024		Ongoing Procurement Process											
	25GM0032 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, San Jose Villa Elementary School, Barangay Dancalan, Ilog, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	27-09-2024	30-09-2024	08-10-2024	22-10-2024	22-10-2024	28-10-2024	18-11-2024	19-11-2024		Government of the Philippines (current year's budget)	4,350,000.00		4,350,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ NCTU/ KABANKALAN CITY MAYOR	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024		Ongoing Procurement Process											
	25GM0033 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Tabu National High School, Brgy. Tabu, Ilog, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	23-10-2024	24-10-2024	04-11-2024	19-11-2024	19-11-2024	26-11-2024	09-12-2024	10-12-2024		Government of the Philippines (current year's budget)	4,350,000.00		4,350,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ ENBU/ LDO MUNICIPAL MAYOR	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Ongoing Procurement Process											
	25GM0034 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Barangay 3, Sipalay City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	26-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	4,350,000.00		4,350,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ PCU/ KABANKALAN CITY MAYOR	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process											
	25GM0035 - Rehabilitation/ Major Repair of Multi-Purpose Building - Rehabilitation of DPWH - Negros Occidental 3rd DEO Main Building, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	19,280,000.00		19,280,000.00	-			CSA/ NACAP/ COA/ CCW/ PCA/ CBD/ CANDON MUNICIPAL MAYOR	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement Process											
GRAND AND SUBTOTAL SERVICES																																							
32020111127 32020111128 32020111129 32020111130 32020111131 32020111132 32020111133 32020111134 32020111135 32020111136 32020111137 32020111138 32020111139 32020111140 32020111141 32020111142 32020111143 32020111144 32020111145 32020111146 32020111147 32020111148 32020111149 32020111150 32020111151 32020111152 32020111153 32020111154 32020111155 32020111156 32020111157 32020111158 32020111159 32020111160 32020111161 32020111162 32020111163 32020111164 32020111165 32020111166 32020111167 32020111168 32020111169 32020111170 32020111171 32020111172 32020111173 32020111174 32020111175 32020111176 32020111177 32020111178 32020111179 32020111180 32020111181 32020111182 32020111183 32020111184 32020111185 32020111186 32020111187 32020111188 32020111189 32020111190 32020111191 32020111192 32020111193 32020111194 32020111195 32020111196 32020111197 32020111198 32020111199 32020111200 32020111201 32020111202 32020111203 32020111204 32020111205 32020111206 32020111207 32020111208 32020111209 32020111210 32020111211 32020111212 32020111213 32020111214 32020111215 32020111216 32020111217 32020111218 32020111219 32020111220 32020111221 32020111222 32020111223 32020111224 32020111225 32020111226 32020111227 32020111228 32020111229 32020111230 32020111231 32020111232 32020111233 32020111234 32020111235 32020111236 32020111237 32020111238 32020111239 32020111240 32020111241 32020111242 32020111243 32020111244 32020111245 32020111246 32020111247 32020111248 32020111249 32020111250 32020111251 32020111252 32020111253 3202011																																							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	
330024100730001EA C/ / 330024100730001EA C/ /	2AGGM0001 – Procurement of Spare Parts for use in the maintenance of various motor vehicles, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	09-17-2024	N/A	11-17-2024	11-17-2024	18-17-2024	19-17-2024	20-17-2024	20-17-2024	Government of the Philippines (current year's budget)	666,510.00		666,510.00			COA/ MBICU/ COA/ CSA/ NCTS	09-17-2024	09-17-2024	09-17-2024	09-17-2024	09-17-2024		Ongoing Procurement Process
330024100730002EA C/ / 330024100730002EA C/ /	2AGGM0002 – Procurement of Office Furniture and Fixtures for use in the DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	10-17-2024	N/A	18-17-2024	18-17-2024	19-17-2024	21-17-2024	26-17-2024	26-17-2024	Government of the Philippines (current year's budget)	991,100.00		991,100.00			COA/ MBICU/ COA/ CSA/ PHILDHRA	10-17-2024	10-17-2024	10-17-2024	10-17-2024	10-17-2024		Ongoing Procurement Process
330024100730003EA C/ / 330024100730003EA C/ /	2AGGM0003 – Procurement of Desktop and Laptop Computers for use of various offices, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	10-17-2024	N/A	18-17-2024	18-17-2024	19-17-2024	21-17-2024	26-17-2024	26-17-2024	Government of the Philippines (current year's budget)	991,000.00		991,000.00			COA/ MBICU/ COA/ CSA/ PHILDHRA	10-17-2024	10-17-2024	10-17-2024	10-17-2024	10-17-2024		Ongoing Procurement Process
330024100730004EA C/ / 330024100730004EA C/ /	2AGGM0004 – Procurement of Fuel for use in the Construction Section, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	10-17-2024	N/A	18-17-2024	18-17-2024	19-17-2024	21-17-2024	26-17-2024	26-17-2024	Government of the Philippines (current year's budget)	982,955.00		982,955.00			COA/ MBICU/ COA/ CSA/ PHILDHRA	10-17-2024	10-17-2024	10-17-2024	10-17-2024	10-17-2024		Ongoing Procurement Process
330024100730005EA C/ / 330024100730005EA C/ /	2AGGM0005 – Procurement of Materials for the Rehabilitation/Improvement of DPWH District Engineer's Office, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	10-17-2024	N/A	18-17-2024	18-17-2024	19-17-2024	21-17-2024	26-17-2024	26-17-2024	Government of the Philippines (current year's budget)	526,940.00		526,940.00			COA/ MBICU/ COA/ CSA/ PHILDHRA	10-17-2024	10-17-2024	10-17-2024	10-17-2024	10-17-2024		Ongoing Procurement Process
	2AGGM0009 – Procurement of Surveying Equipment (GNSS RTK with 1 Base and 2 Rovers) for use in the conduct of Preliminary Detailed Engineering activities for various infra projects, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	20-17-2024	21-17-2024	02-01-2025		14-01-2025					Government of the Philippines (current year's budget)	4,481,000.00		4,481,000.00			COA/ MBICU/ COA/ CSA/ CHAMBER REAL ESTATE & BUILDERS ASSOCIATION	21-17-2024	21-17-2024	21-17-2024	21-17-2024	21-17-2024		Ongoing Procurement Process
	25GCM0001 (Re-bidding) – Procurement of Fuel for use in the Repair and Maintenance of National Roads and Bridges, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	N/A	11-12-2024	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	981,660.00		981,660.00			COA/ MBICU/ COA/ CSA/ CHAMBER REAL ESTATE & BUILDERS ASSOCIATION	11-12-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Ongoing Procurement Process
	25GCM0002 – Procurement of Fuel for use in the Construction Section, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	N/A	09-12-2024	N/A	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	982,955.00		982,955.00			COA/ MBICU/ COA/ CSA/ NCTS	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024		Ongoing Procurement Process
CONSULTING SERVICES																											
	NONE																										
Total Allocated Budget of Ongoing Procurement Activities															821,912,000.00	185,660.00	821,726,340.00	821,726,340.00	821,726,340.00	821,726,340.00							

Prepared by:

MARIA LIZA G. RULL
Engineer III
Head, BAC Secretariat

Recommended for Approval by:

ELIAS L. BACUSA
Engineer III
BAC Chairperson

Approved by:

S. CAPAL
OIC - District Engineer
Head of the Procuring Entity