

DPWH Camarines Sur 4th District Engineering Office Procurement Monitoring Report January-June, 2024)

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
300101200001000	23FG0102-DepEd's CY-2023 Basic Educational Facilities Fund (BEFF)-Batch 2 Construction of One(1) Storey-two (2) Classroom School Building (With Toilet at Each Classroom) Napawon Elementary School, Goa, Camarines Sur	Construction Section	NO	Public Bidding	01/08/2024	01/10-16/2024	01/17/2024	02/01/2024	02/01/2024	02/05/2024	02/08-09/2024	02/26/2024	02/27/2024	03/06/2024	03/08/2024	80	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,244,025.86	-	-	7,018,710.92	-	-	2,3,4,5	01/17/2024	01/30/2024	01/30/2024	01/31-02/2/2024	02/08-09/2024	80	w/ Supplemental Bulletin no. 3 re-Schedule of Dropping and Opening of Bids due to official bussiness of BAC members, thus no quorum
300200100009000	23FG0103-Proposed Repair/Rehabilitation of Three (3) Units 2- Storey 6- Classroom School Building Nato National High School Annex, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	2/16-22/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08-11/2024	03/13-14/2024	03/18/2024	03/19/2024	04/04/2024	04/08/2024	80	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	5,652,247.61	-	-	5,486,892.71	-	-	2,3,4,5	2/16-22/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18-21/2024	80	Supplemental Bulletin no. 001- Correction of Contract name
-	23FG0104-Proposed Repair/Rehabilitation of 1- Storey 3- Classroom School Building, Tambang Central School, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	36	-	-	-	-	-	-	-	-	2,3,4,5	2/16-22/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18-21/2024	36	Supplemental Bulletin no. 001- Correction of Contract name
300200100009000	23FG0105-Proposed Repair/Rehabilitation of 1-Storey 3-Classroom School Building, Turague National High School, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	2/16-22/2024	2/16-22/2024	02/23/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18-21/2024	03/25/2024	04/02/2024	04/11/2024	04/15/2024	45	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	1,980,702.15	-	-	1,910,432.59	-	-	2,3,4,5	2/16-22/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18-21/2024	45	Supplemental Bulletin no. 003- Change of Contract name and Change in Quantity
300200100009000	23FG0106- Repair/Rehabilitation of 1-Storey 6- Classroom School Building Lagonoy North Central School, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	2/16-22/2024	2/16-22/2024	02/23/2024	03/07/2024	03/07/2024	3/8-11/2024	3/13-14/2024	03/18/2024	03/19/2024	04/04/2024	04/08/2024	150	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	6,038,726.08	-	-	5,849,480.31	-	-	2,3,4,5	2/16-22/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18-21/2024	150	Supplemental Bulletin no. 001- Correction of Contract name
300200100009000	23FG0107- Repair/Rehabilitation of 1-Storey 2-Classroom School Building Adiangao National High School, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	2/16-22/2024	2/16-22/2024	02/23/2024	03/07/2024	03/07/2024	3/8-11/2024	3/13-14/2024	03/18/2024	03/19/2024	04/04/2024	04/08/2024	45	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	1,224,665.75	-	-	1,195,109.19	-	-	2,3,4,5	2/16-22/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18-21/2024	45	Supplemental Bulletin no. 001- Correction of Contract name
300200100009000	23FG0108- Repair/Rehabilitation of 2-Storey 6-Classroom School Building Federico P. Condat National High School, Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	2/16-22/2024	2/16-22/2024	02/23/2024	03/07/2024	03/07/2024	3/8-11/2024	3/13-14/2024	03/18/2024	03/19/2024	04/04/2024	04/08/2024	60	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,637,741.63	-	-	4,543,852.45	-	-	2,3,4,5	2/16-22/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18-21/2024	60	Supplemental Bulletin no. 001- Correction of Contract name
300200100009000	23FG0109- Repair/Rehabilitation of 1-Storey 1-Classroom School Buildings Abucayan Elem. School, Goa, Camarines Sur	Construction Section	NO	Public Bidding	2/16-22/2024	2/16-22/2024	02/23/2024	03/07/2024	03/07/2024	3/8-11/2024	3/13-14/2024	03/18/2024	03/19/2024	04/04/2024	04/08/2024	30	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	966,196.17	-	-	943,471.62	-	-	2,3,4,5	2/16-22/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18-21/2024	30	Supplemental Bulletin no. 001- Correction of Contract name

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
300200100009000	23FG0110- Repair/Rehabilitation of 1-Storey 6- Classroom School Building, Vivencio Obias National High School, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	2/16-22/2024	2/16- 22/2024	02/23/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18-21/2024	03/25/2024	04/02/2024	04/11/2024	04/15/2024	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	6,000,078.23	-	-	5,865,406.10	-	-	2,3,4,5	2/16- 22/2024	03/07/2024	03/07/2024	3/8-12/2024	3/18- 21/2024	120	-
300200100009000	23FG0111-Proposed Repair/Rehabilitation of 1- Storey 3- Classroom School Building, Tambang Central School, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	04/08/2024	4/11- 17/2024	04/18/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	05/08/2024	05/08/2024	05/13/2024	05/16/2024	36	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	1,739,153.11	-	-	1,712,635.66			2,3,4,5	04/08/2024	04/18/2024	04/30/2024	05/02/2024	05/06/2024	36	Supplemental Bulletin no. 002- Correction of Contract name
-	24FG0001-Construction of Multi-Purpose Building Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20- 26/2023	11/28/2023	12/12/2023	12/12/2023	12/13/2023	12/19/2023	12/27/2023	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	11/28/2023	12/12/2023	12/12/2023	12/13- 15/2023	12/26- 29/2023	120	cancelled	
310102101841000	24FG0002-Preventive Maintenance (Asphalt Overlay) along Lagonoy- Presentacion Road SECTION 1:K0499+077.00- K0499+540.00 SECTION 2:K0499+700.00- K0500+400.00 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	01/08/2024	01/10- 16/2024	01/17/2024	02/01/2024	02/01/2024	02/05/2024	02/08- 09/2024	02/27/2024	02/27/2024	03/06/2024	03/08/2024	57	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	20,711,320.00	-	-	19,985,089.20	-	-	2,3,4,5	01/17/2024	01/30/2024	01/30/2024	01/31- 02/02/2024	02/08- 09/2024	57	w/ Supplemental Bulletin no. 3 re- Schedule of Dropping and Opening of Bids due to official bussiness of BAC members, thus no quorum

310304101288000	24FG0003- Rehabilitation/Major Repair of Permanent Bridge Kinahulugan Br. (B04164LZ) along Lagonoy-Presentacion Road Kinahulugan, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20- 26/2023	11/28/2023	12/12/2023	12/12/2023	12/13/2023	12/19/2023	12/27/2023	01/31/2024	02/02/2024	02/06/2024	77	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,751,818.77	-	-	2,3,4,5	11/28/2023	12/12/2023	12/12/2023	12/13- 15/2023	12/26- 29/2023	-	-
300226109874000	24FG0004-Construction of Multi-Purpose Building (Covered Court) Nato National Highschool Extension Sagñay, Camarines Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20- 26/2023	11/28/2023	12/12/2023	12/12/2023	12/13/2023	12/19/2023	12/27/2023	03/18/2024	03/22/2024	03/25/2024	200	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	8,875,100.00	-	-	8,608,811.16	-	-	2,3,4,5	11/28/2023	12/12/2023	12/12/2023	12/13- 15/2023	12/26- 29/2023	-	-
300222100271000	24FG0005-Construction of Bridge Zone 5, San Antonio, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	12/27/2023	12/29/2023- 01/04/2024	01/05/2024	01/18/2024	01/18/2024	1/19-23/2024	1/29-31/2024	02/12/2024	02/27/2024	03/06/2024	03/08/2024	130	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	6,930,000.00	-	-	6,766,898.93	-	-	2,3,4,5	01/05/2024	01/18/2024	01/18/2024	01/19- 23/2024	01/29- 31/2024	130	RE-BID
300226113602000	24FG0006-Construction of Multi-Purpose Building (Covered Court) Barangay 4, Garchitorena, Camarines Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20- 26/2023	11/28/2023	12/12/2023	12/12/2023	12/13/2023	12/19/2023	12/27/2023	02/23/2024	03/01/2024	03/05/2024	200	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,391,600.00	-	-	7,124,024.08	-	-	2,3,4,5	11/28/2023	12/12/2023	12/12/2023	12/13- 15/2023	12/26- 29/2023	200	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
310304101289000	24FG0007-Rehabilitation/Major Repair of Permanent Bridges Panagan Br. (B01355LZ) along Lagonoy-Presentation Rd. Brgy. Panagan, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20-26/2023	11/28/2023	12/12/2023	12/12/2023	12/13/2023	12/19-20/2023	12/27/2023	01/31/2024	02/02/2024	02/06/2024	62	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,752,261.21	-	-	2,3,4,5	11/28/2023	12/12/2023	12/12/2023	12/13-15/2023	12/26-29/2023	62	-
300226113613000	24FG0008-Construction of Multi-Purpose Building Sagñay, Camarines Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20-26/2023	11/28/2023	12/12/2023	12/12/2023	12/13-14/2023	12/19-22/2023	12/27/2023	01/31/2024	02/02/2024	02/06/2024	120	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,360,800.00	-	-	9,220,411.14	-	-	2,3,4,5	11/28/2023	12/12/2023	12/12/2023	12/13-15/2023	12/26-29/2023	120	-
310111100715000	24FG0009-Construction/Upgrading/Rehabilitation of Drainage along National Roads along Lagonoy-Presentation Rd. K0499+540-K0499+700 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20-26/2023	11/28/2023	12/12/2023	12/12/2023	12/13-14/2023	12/19-22/2023	12/27/2023	01/31/2024	02/02/2024	02/06/2024	97	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,406,425.24	-	-	2,3,4,5	11/28/2023	12/12/2023	12/12/2023	12/13-15/2023	12/26-29/2023	97	-
310108101872000	24FG0010-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Pili-Tigaon-Albay Bdry Rd. SECTION 1: K0490+330-K0490+510, SECTION 2: K0493+420-K0493+848, SECTION 3: K0498+000-K0498+240 Sagñay, Cam. Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20-26/2023	11/28/2023	12/12/2023	12/12/2023	12/13-14/2023	12/19-22/2023	12/27/2023	01/31/2024	02/02/2024	02/06/2024	235	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	34,477,380.00	-	-	33,250,314.59	-	-	2,3,4,5	11/28/2023	12/12/2023	12/12/2023	12/13-15/2023	12/26-29/2023	235	-
310112100512000	24FG0011-Construction/Upgrading/Rehabilitation of Drainage along National Roads along Jct. Balayan-Tabgon-Lamon-Pinamihagan Rd. K0504+650.00-K0504+740.00 Goa, Camarines Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20-26/2023	11/28/2023	12/13/2023	12/13/2023	12/14-15/2023	12/27/2023	12/29/2023	01/31/2024	02/02/2024	02/06/2024	104	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,489,172.71	-	-	2,3,4,5	11/28/2023	12/13/2023	12/13/2023	12/14-15/2023	12/26-29/2023	104	-
300202100249000	24FG0012-Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program – KATUPARAN) Jct. Guijalo – San Vicente Road leading to San Vicente Port Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/16/2023	11/20-26/2023	11/28/2023	12/13/2023	12/13/2023	12/14-15/2023	12/27/2023	12/29/2023	01/31/2024	02/02/2024	02/06/2024	187	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	24,500,000.00	-	-	23,725,989.72	-	-	2,3,4,5	11/28/2023	12/13/2023	12/13/2023	12/14-15/2023	12/26-29/2023	187	-
300226107160000	24FG0013-Construction of Multi-Purpose Building (Covered Court) Presentation, Camarines Sur	Construction Section	YES	Public Bidding	11/22/2023	11/24-30/2023	12/01/2023	12/14/2023	12/14/2023	12/15-18/2023	12/21-26/2024	12/28/2023	01/31/2024	02/02/2024	02/06/2024	120	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	5,904,200.00	-	-	5,691,058.38	-	-	2,3,4,5	12/01/2023	12/14/2023	12/14/2023	12/15-19/2023	12/26-29/2023	120	-
310205101225000	24FG0014-Construction of Missing Links/New Roads, Managnag (Tigaon-Goa- san Jose- Lagonoy-Guijalo via San Vicente Road)- Himanag Road, Camarines Sur Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/22/2023	11/24-30/2023	12/01/2023	12/14/2023	12/14/2023	12/15-18/2023	12/21-26/2024	12/28/2023	02/12/2024	02/19/2024	02/21/2024	330	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	53,075,000.00	-	-	51,546,004.13	-	-	2,3,4,5	12/01/2023	12/14/2023	12/14/2023	12/15-19/2023	12/26-29/2023	330	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
310304101286000	24FG0015-Rehabilitation/Major Repair of Permanent Bridge, Adiangao Bridge I (B04167LZ) along Lagonoy-Presentation Road Adiangao, San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/22/2023	11/24-30/2023	12/01/2023	12/14/2023	12/14/2023	12/15-18/2023	12/21-26/2024	12/28/2023	01/31/2024	02/02/2024	02/06/2024	77	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,747,592.52	-	-	2,3,4,5	12/01/2023	12/14/2023	12/14/2023	12/15-19/2023	12/26-29/2023	77	-
310205101223000	24FG0016-Construction of Missing Links/New Roads, Lalud-Garchitorena Road, Camarines Sur, (Bridge 1), Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/22/2023	11/24-30/2023	12/01/2023	12/14/2023	12/14/2023	12/15-18/2023	12/21-26/2024	12/28/2023	02/13/2024	02/20/2024	02/22/2024	318	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	-	88,891,340.19	-	-	2,3,4,5	12/01/2023	12/14/2023	12/14/2023	12/15-19/2023	12/26-29/2023	318	-
320101111075000	24FG0017-Construction of Flood Mitigation Structure along Rangas River, Mampirao, San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/22/2023	11/24-30/2023	12/01/2023	12/14/2023	12/14/2023	12/15-18/2023	12/21-26/2024	12/28/2023	02/13/2024	02/20/2024	02/22/2024	237	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	96,500,000.00	-	-	93,604,946.12	-	-	2,3,4,5	12/01/2023	12/14/2023	12/14/2023	12/15-19/2023	12/26-29/2023	237	-
310204102060000	24FG0018-Construction of By-Pass and Diversion Roads, Jct. Nato-Sabang Coastal Road, Calalahan Section, Camarines Sur San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/29/2023	11/30-12/06/2023	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/27-28/2023	12/29/2023	01/31/2024	02/02/2024	02/06/2024	226	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	53,075,000.00	-	-	51,340,890.25	-	-	2,3,4,5	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/26/2023	226	-

310105101029000	24FG0019-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Lagonoy-Presentation Road K0518+797-K0518+882, K0520+443-K0520+722, K0524+156-K0524+286, K0526+837-K0526+1068 Presentation, Camarines Sur	Construction Section	YES	Public Bidding	11/29/2023	11/30-12/06/2023	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/27-28/2023	12/29/2023	01/31/2024	02/06/2024	02/08/2024	184	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	26,460,000.00	-	-	25,632,982.81	-	-	2,3,4,5	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/26/2023	184	-
300226113600000	24FG0020-Construction (Completion) of Multi-Purpose Building Guijalo ES, Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/29/2023	11/30-12/06/2023	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/26-27/2023	12/29/2023	01/31/2024	02/06/2024	02/08/2024	150	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,919,100.00	-	-	4,794,492.63	-	-	2,3,4,5	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/26/2023	150	-
300226113596000	24FG0021-Construction of Multi-Purpose Building (Covered Court) Goa Central School, Goa, Camarines Sur	Construction Section	YES	Public Bidding	11/29/2023	11/30-12/06/2023	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/26-27/2023	12/29/2023	01/31/2024	02/06/2024	02/08/2024	120	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,906,300.00	-	-	7,655,835.92	-	-	2,3,4,5	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/26/2023	120	-
300226109873000	24FG0022-Construction of Multi-Purpose Building (Covered Court) Brgy. San Miguel, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	11/29/2023	11/30-12/06/2023	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/26-27/2023	12/29/2023	03/18/2024	03/22/2024	03/25/2024	120	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,920,150.00	-	-	4,772,463.22	-	-	2,3,4,5	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/26/2023	120	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of I/AEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)	
310105101153000	24FG0023-Preventive Maintenance (Concrete Reblocking) along Tigaon-Goa-San Jose- Lagonoy-Guijalo via San Vicente Road K0558+760-K0559+000 K0559+040-K0559+419 K0560+000-K0560+351 K0560+395-K0561+000 Caramoan,Camarines Sur	Construction Section	YES	Public Bidding	11/29/2023	11/30- 12/06/202 3	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/27- 28/2023	12/29/2023	01/31/2024	02/06/2024	02/08/2024	172	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	48,336,540.00	-	-	46,811,470.41	-	-	2,3,4,5	12/07/2023	12/19/2023	12/19/2023	12/20- 21/2023	12/26/2023	172	-
300226113599000	24FG0024-Construction of Multi-Purpose Building Tabgon ES, Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/29/2023	11/30- 12/06/202 3	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/27- 28/2023	12/29/2023	02/13/2024	02/20/2024	02/22/2024	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,891,200.00	-	-	7,702,376.93	-	-	2,3,4,5	12/07/2023	12/19/2023	12/19/2023	12/20- 21/2023	12/26/2023	150	-
300221106099000	24FG0025-Construction of Bridge along Coyaoyao-Cabalinadan Road Tigaon, Cam. Sur	Construction Section	YES	Public Bidding	11/29/2023	11/30- 12/06/202 3	12/07/2023	12/19/2023	12/19/2023	12/20-21/2023	12/27- 28/2023	12/29/2023	02/14/2024	02/23/2024	02/27/2024	125	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,823,603.53	-	-	2,3,4,5	12/07/2023	12/19/2023	12/19/2023	12/20- 21/2023	12/26/2023	125	-
300221106103000	24FG0026-Construction of Road, Zone 1 to Zone 7, Barangay Tominawog, San Jose-Partido, Camarines Sur Barangay Tominawog, San Jose-Partido, Camarines Sur	Construction Section	YES	Public Bidding	11/30/2023	12/04- 10/2023	12/12/2023	12/28/2023	12/28/2023	12/29/2023- 01/02/2024	01/05- 09/2024	01/11- 12/2024	02/28/2024	03/06/2024	03/08/2024	36	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,735,955.03	-	-	2,3,4,5	12/12/2023	12/26/2023	12/26/2023	12/27/2023	01/02- 03/2024	36	with Bid Bulletin no.01-Re- Schedule of Dropping and Opening of bids due to proclamation no. 425 Special non- working day
300221106101000	24FG0027-Construction of Road Presentacion, Camarines Sur	Construction Section	YES	Public Bidding	11/30/2023	12/04- 10/2023	12/12/2023	12/28/2023	12/28/2023	12/29/2023- 01/02/2024	01/05- 09/2024	01/11- 12/2024	02/12/2024	02/19/2024	02/21/2024	37	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,774,275.75	-	-	2,3,4,5	12/12/2023	12/26/2023	12/26/2023	12/27/2023	01/02- 03/2024	37	with Bid Bulletin no.01-Re- Schedule of Dropping and Opening of bids due to proclamation no. 425 Special non- working day
310304101287000	24FG0028- Rehabilitation/Major Repair of Permanent Bridge, Adiangao Bridge 2 (B04168LZ) along Lagonoy-Presentacion Road Adiangao, San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/30/2023	12/04- 10/2023	12/12/2023	12/28/2023	12/28/2023	12/29/2023- 01/02/2024	01/05- 09/2024	01/11- 12/2024	02/13/2024	02/20/2024	02/22/2024	77	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,739,779.06	-	-	2,3,4,5	12/12/2023	12/26/2023	12/26/2023	12/27/2023	01/02- 03/2024	77	with Bid Bulletin no.01-Re- Schedule of Dropping and Opening of bids due to proclamation no. 425 Special non- working day
310205101023000	24FG0029-Construction of Missing Links/New Roads, Lagonoy- Caramoan Road, Camarines Sur Garchitorena, Camarines Sur	Construction Section	YES	Public Bidding	11/30/2023	12/04- 10/2023	12/12/2023	12/28/2023	12/28/2023	12/29/2023- 01/02/2024	01/05- 09/2024	01/11- 12/2024	02/14/2024	02/23/2024	02/27/2024	185	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	53,075,000.00	-	-	51,360,724.06	-	-	2,3,4,5	12/12/2023	12/26/2023	12/26/2023	12/27/2023	01/02- 03/2024	185	with Bid Bulletin no.01-Re- Schedule of Dropping and Opening of bids due to proclamation no. 425 Special non- working day
310204102544000	24FG0030-Construction of By-Pass and Diversion Roads, Jct. Nato-Sabang Coastal Road, Dolo Section, Camarines Sur San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/30/2023	12/04- 10/2023	12/12/2023	12/28/2023	12/28/2023	01/02-03/2024	01/08- 10/2024	01/15/2024	01/31/2024	02/06/2024	02/08/2024	275	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	96,500,000.00	-	-	93,604,728.79	-	-	2,3,4,5	12/12/2023	12/26/2023	12/26/2023	12/27/2023	01/02- 03/2024	275	with Bid Bulletin no.01-Re- Schedule of Dropping and Opening of bids due to proclamation no. 425 Special non- working day

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
310208100557000	24FG0031-Off-Carriageway Improvement along Lagonoy- Presentation Road K0501+033.00-K0503+066.00, K0504+924.00-K0505+179.00 K0505+345.00-K0505+755.00, K0505+819.00-K0505+851.00 K0510+849.00-K0511+000.00, K0516+994.00-K0517+520.00 K0517+557.00-K0518+599.00, K0518+630.00-K0518+797.00 K0519+197.00-K0519+242.00 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	12/05/2023	12/07-13/2023	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/02/2024	01/05-09/2024	01/11-12/2024	02/14/2024	02/23/2024	02/27/2024	256	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	62,606,305.00	-	-	60,621,150.29	-	-	2,3,4,5	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/03/2024	01/08/2024	256	-
300221106105000	24FG0032-Construction of Road Zone 2, 3, 4 and 5, Barangay Pugay, San Jose-Partido, Camarines Sur	Construction Section	YES	Public Bidding	12/05/2023	12/07-13/2023	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/05/2024	01/08/2024	01/15/2023	01/31/2024	02/06/2024	02/08/2024	37	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,767,358.07	-	-	2,3,4,5	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/03/2024	01/08/2024	37	-
300221106100000	24FG0033-Construction of Road Brgy. Mabalodbalod, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	12/05/2023	12/07-13/2023	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/05/2024	01/08/2024	01/15/2023	01/31/2024	02/06/2024	02/08/2024	37	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,744,158.52	-	-	2,3,4,5	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/03/2024	01/08/2024	37	-
300226113601000	24FG0034-Construction (Completion) of Multi-Purpose Building Colongcogong, Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	12/05/2023	12/07-13/2023	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/05/2024	01/08/2024	01/15/2023	01/31/2024	02/06/2024	02/08/2024	30	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	1,980,000.00	-	-	1,920,600.00	-	-	2,3,4,5	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/03/2024	01/08/2024	30	-
300226113597000	24FG0035-Construction of Multi-Purpose Building Brgy. Payatan, Goa, Camarines Sur	Construction Section	YES	Public Bidding	12/05/2023	12/07-13/2023	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/05/2024	01/08/2024	01/15/2023	01/31/2024	02/06/2024	02/08/2024	120	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,934,689.36	-	-	4,786,689.36	-	-	2,3,4,5	12/14/2023	12/28/2023	12/28/2023	12/29/2023-01/03/2024	01/08/2024	120	-
310204102546000	24FG0036-Construction of By-Pass and Diversion Roads, Jct. Nato-Sabang Coastal Road, Telegrafo Section, Camarines Sur San Jose, Camarines Sur	Construction Section	NO	Public Bidding	12/07/2023	12/11-17/2023	12/19/2023	01/04/2024	01/04/2024	01/05-09/2024	01/12-17/2024	01/19/2024	02/02/2024	02/07/2024	02/12/2024	227	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	53,075,000.00	-	-	51,361,053.91	-	-	2,3,4,5	12/19/2023	01/04/2024	01/04/2024	01/05-09/2024	01/15-18/2024	227	-
300221106107000	24FG0037-Construction of Road, Zone 7, Barangay Sta. Cruz-Barangay Palale, San Jose-Partido, Camarines Sur	Construction Section	NO	Public Bidding	02/05/2024	2/07-13/2024	02/14/2024	02/27/2024	02/27/2024	02/28/2024	03/01-02/2024	03/05/2024	03/05/2024	03/11/2024	03/12/2024	63	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,759,868.57	-	-	2,3,4,5	02/14/2024	02/27/2024	02/27/2024	02/28-29/2024	03/06-08/2024	63	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Complettio n/Acceptan ce (if applicable)	
30021510479000	24FG0038-Construction of Road, Bicalen- Bantugan Road Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	02/15/2024	02/19- 25/2024	02/27/2024	03/12/2024	03/12/2024	03/14/2024	03/16- 18/2024	03/19/2024	03/20/2024	03/26/2024	03/27/2024	54	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,840,000.00	-	-	7,558,986.69	-	-	2,3,4,5	02/27/2024	03/12/2024	03/12/2024	03/13- 15/2024	03/20- 21/2024	54	-
310105101154000	24FG0039- Rehabilitation/Reconstru ction/Upgrading of Damaged Paved Roads along Presentacion- Maligaya Road K0529+(-137)-K0529+(- 065) K0530+568-K0530+980 K0533+800-K0534+101 Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	12/12/2023	12/14- 20/2023	12/21/2023	01/04/2024	01/04/2024	01/05-09/2024	01/12- 17/2024	01/19/2024	03/20/2024	03/26/2024	03/27/2024	202	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	32,340,000.00	-	-	31,308,859.13	-	-	2,3,4,5	12/21/2023	01/04/2024	01/04/2024	01/05- 09/2024	01/15- 18/2024	202	-
300215104797000	24FG0040-Construction of Road, Lupi, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	01/17/2024	01/18- 24/2024	01/25/2024	02/06/2024	02/06/2024	02/07-09/2024	02/15- 21/2024	02/26/2024	02/29/2024	03/06/2024	03/08/2024	48	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,714,960.76	-	-	2,3,4,5	01/25/2024	02/06/2024	02/06/2024	02/07- 09/2024	02/15- 16/2024	48	-
300215104789000	24FG0041-Construction of Road, Bulalacao- Baliguian-Liwacsa- Bitaogan Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	02/15/2024	02/19- 25/2024	02/27/2024	03/12/2024	03/12/2024	03/14/2024	03/16- 18/2024	03/19/2024	03/20/2024	03/26/2024	03/27/2024	65	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,460,805.31	-	-	2,3,4,5	02/27/2024	03/12/2024	03/12/2024	03/13- 15/2024	03/20- 21/2024	65	-
300215104791000	24FG0042-Construction of Road Zone 4, Cabalinadan, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/14/2023	12/18- 24/2023	12/27/2023	01/09/2024	01/09/2024	01/10-12/2024	01/18- 19/2024	01/23- 24/2024	02/02/2024	02/07/2024	02/12/2024	37	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,840,000.00	-	-	7,532,586.00	-	-	2,3,4,5	12/27/2023	01/09/2024	01/09/2024	01/10- 12/2024	01/18- 19/2024	37	-
300215104794000	24FG0043-Construction of Road Dolo, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	12/14/2023	12/18- 24/2023	12/27/2023	01/09/2024	01/09/2024	01/10-12/2024	01/18- 19/2024	01/23- 24/2024	02/02/2024	02/07/2024	02/12/2024	37	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,719,509.90	-	-	2,3,4,5	12/27/2023	01/09/2024	01/09/2024	01/10- 12/2024	01/18- 19/2024	37	-
310102101842000	24FG0044-Preventive Maintenance (Asphalt Overlay) along Pili- Tigaon-Albay Boundary Road K0500+000.00- K0501+000.00 K0502+296.00- K0502+450.00 Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	12/14/2023	12/18- 24/2023	12/27/2023	01/09/2024	01/09/2024	01/10-12/2024	01/18- 19/2024	01/23- 24/2024	02/02/2024	02/07/2024	02/12/2024	60	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	23,851,240.00	-	-	22,980,669.70	-	-	2,3,4,5	12/27/2023	01/09/2024	01/09/2024	01/10- 12/2024	1/18- 19/2024	60	-
320101112025000	24FG0045-Construction of Flood Control Structure/Seawall in Barangay Tandoc, Siruma, Camarines Sur Barangay Tandoc, Siruma, Camarines Sur	Construction Section	NO	Public Bidding	12/14/2023	12/18- 24/2023	12/27/2023	01/09/2024	01/09/2024	1/10-12/2024	1/18-19/2024	1/23-24/2024	02/02/2024	02/07/2024	02/12/2024	170	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	-	47,253,338.01	-	-	2,3,4,5	12/27/2023	01/09/2024	01/09/2024	01/10- 12/2024	01/18- 19/2024	170	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Complettio n/Acceptan ce (if applicable)	
300215104792000	24FG0046-Construction of Road, San Antonio- Cabalinadan Road Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/14/2023	12/18- 24/2023	12/27/2023	01/09/2024	01/09/2024	01/10-12/2024	01/18- 19/2024	01/23- 24/2024	02/02/2024	02/07/2024	02/12/2024	49	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	6,860,000.00	-	-	6,610,347.76	-	-	2,3,4,5	12/27/2023	01/09/2024	01/09/2024	01/10- 12/2024	01/18- 19/2024	49	-
300226113615000	24FG0047-Construction of Multi-Purpose Building Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	12/14/2023	12/18- 24/2023	12/27/2023	01/09/2024	01/09/2024	01/10-12/2024	01/18- 19/2024	01/23- 24/2024	02/02/2024	02/07/2024	02/12/2024	90	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	8,380,900.00	-	-	8,077,510.42	-	-	2,3,4,5	12/27/2023	01/09/2024	01/09/2024	01/10- 12/2024	01/18- 19/2024	90	-
300221106104000	24FG0048-Construction of Road Zone 2 to Zone 5, Barangay Calalahan, San Jose Partido, Camarines Sur	Construction Section	NO	Public Bidding	12/27/2023	12/29/202 3- 01/04/202 4	01/05/2024	01/18/2024	01/18/2024	01/22-24/2024	01/29- 31/2024	02/02- 05/2024	02/27/2024	03/06/2024	03/08/2024	116	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,764,138.27	-	-	2,3,4,5	01/05/2024	01/18/2024	01/18/2024	01/19- 23/2024	01/29- 31/2024	116	-
300215104793000	24FG0049-Construction of Road Camagong, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	12/27/2023	12/29/202 3- 01/04/202 4	01/05/2024	01/18/2024	01/18/2024	01/22-24/2024	01/29- 31/2024	02/02- 05/2024	02/12/2024	02/19/2024	02/21/2024	37	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,699,715.00	-	-	2,3,4,5	01/05/2024	01/18/2024	01/18/2024	01/19- 23/2024	01/29- 31/2024	37	-

300215104795000	24FG0050-Construction of Road Bagacay, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	12/27/2023	12/29/202 3- 01/04/202 4	01/05/2024	01/18/2024	01/18/2024	01/22-24/2024	01/29- 31/2024	02/02- 05/2024	02/12/2024	02/19/2024	02/21/2024	38	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,720,193.81	-	-	2,3,4,5	01/05/2024	01/18/2024	01/18/2024	01/19- 23/2024	01/29- 31/2024	38	-
300219102891000	24FG0051-Construction of Flood Mitigation Structure along Burabod Creek Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/27/2023	12/29/202 3- 01/04/202 4	01/05/2024	01/18/2024	01/18/2024	01/22-24/2024	01/29- 31/2024	02/02- 05/2024	02/12/2024	02/19/2024	02/21/2024	174	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	-	47,529,967.34	-	-	2,3,4,5	01/05/2024	01/18/2024	01/18/2024	01/19- 23/2024	01/29- 31/2024	174	-
310204102545000	24FG0052-Construction of By-Pass and Diversion Roads, Jct. Nato-Sahang Coastal Road, Telegrafo Bridge- Phase-I, Camarines Sur San Jose, Camarines Sur	Construction Section	NO	Public Bidding	01/08/2024	01/10- 16/2024	01/17/2024	02/01/2024	02/01/2024	02/02/2024	2/08-09/2024	02/14/2024	02/14/2024	02/23/2024	02/27/2024	191	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	67,550,000.00	-	-	65,402,500.91	-	-	2,3,4,5	01/17/2024	01/30/2024	01/30/2024	01/31- 02/02/2024	02/08- 09/2024	191	w/ Supplemental Bulletin no. 3 re- Schedule of Dropping and Opening of Bids due to official bussiness of BAC members, thus no quorum
320101112026000	24FG0053-Construction of Flood Control Structure in Cagliliog, Tinambac, Camarines Sur Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	01/08/2024	01/10- 16/2024	01/17/2024	02/01/2024	02/01/2024	02/02-06/2024	02/12- 14/2024	02/20/2024	02/29/2024	03/06/2024	03/08/2024	174	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	-	47,525,267.69	-	-	2,3,4,5	01/17/2024	01/30/2024	01/30/2024	01/31- 02/02/2024	02/08- 09/2024	174	w/ Supplemental Bulletin no. 3 re- Schedule of Dropping and Opening of Bids due to official bussiness of BAC members, thus no quorum

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on(Acceptan ce (if applicable))		
-	24FG0054-Construction of Road, Zone 1 to Zone 7, Barangay Tambangan, San Jose-Partido, Camarines Sur	Construction Section	NO	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	41	-	-	-	-	-	-	2,3,4,5	01/17/2024	01/30/2024	01/30/2024	01/31- 02/02/2024	02/08- 09/2024	41	w/ Supplemental Bulletin no. 3 re- Schedule of Dropping and Opening of Bids due to official bussiness of BAC members, thus no quorum			
300226113603000	24FG0055-Construction of Multi-Purpose Building (Covered Court) Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	01/08/2024	01/10- 16/2024	01/17/2024	02/01/2024	02/01/2024	02/02-06/2024	02/12- 14/2024	02/20/2024	02/29/2024	03/06/2024	03/08/2024	90	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	6,401,900.00	-	-	6,159,823.00	-	-	2,3,4,5	01/17/2024	01/30/2024	01/30/2024	01/31- 02/02/2024	02/08- 09/2024	90	w/ Supplemental Bulletin no. 3 re- Schedule of Dropping and Opening of Bids due to official bussiness of BAC members, thus no quorum	
300226113608000	24FG0056-Construction of Multi-Purpose Building Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	01/23/2024	01/24- 30/2024	02/01/2024	02/15/2024	02/15/2024	02/16-20/2024	02/23- 28/2024	03/04/2024	03/05/2024	03/11/2024	03/13/2024	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,932,200.00	-	-	4,817,506.12	-	-	2,3,4,5	02/01/2024	02/15/2024	02/15/2024	02/16- 20/2024	02/26- 29/2024	120	w/ Bid Bulletin no. 3 re- Schedule of Dropping and Opening of Bids	
310105101034000	24FG0057- RehabilitationReconstru ction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo ia San Vicente Road K0566+173.00- K0568+920.00 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	01/23/2024	1/24- 30/2024	02/01/2024	02/27/2024	02/27/2024	02/28/2024	3/01-02/2024	03/05/2024	03/05/2024	03/11/2024	03/12/2024	173	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	-	47,529,899.53	-	-	2,3,4,5	02/01/2024	02/15/2024	02/15/2024	02/16- 20/2024	02/26- 29/2024	173	w/ Supplemental bulletin no. 002- Postponement of Submission/openi ng of bids-waiti ng the approval of Central office for the request for authority to procure the project	
320101111076000	24FG0058-Construction of Flood Mitigation Structure along Rangas River Pugay, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	01/23/2024	01/24- 30/2024	02/01/2024	02/15/2024	02/15/2024	02/16-20/2024	02/23- 28/2024	03/04/2024	03/05/2024	03/11/2024	03/13/2024	243	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	96,500,000.00	-	-	93,436,357.49	-	-	2,3,4,5	02/01/2024	02/15/2024	02/15/2024	02/16- 20/2024	02/26- 29/2024	243	-	
310303101754000	24FG0059- Retrofitting/Strengthenin g of Permanent Bridges, Pagdawitan Br. (B04265LZ) along Tigaon-Goa-San Jose- Lagonoy-Guijalo via San Vicente Road Mandiclum, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	01/23/2024	01/24- 30/2024	02/01/2024	02/15/2024	02/15/2024	02/16-20/2024	02/23- 28/2024	03/04/2024	03/05/2024	03/11/2024	03/13/2024	77	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,734,720.24	-	-	2,3,4,5	02/01/2024	02/15/2024	02/15/2024	02/16- 20/2024	02/26- 29/2024	77	-	
310112100513000	24FG0060- Construction/Upgrading/ Rehabilitation of Drainage along National Roads along San Rafael- Mampirao San Jose Road, K0485+704-K0485+804 K0486+162-K0486+445 San Jose, Camarines Sur	Construction Section	NO	Public Bidding	01/23/2024	01/24- 30/2024	02/01/2024	02/15/2024	02/15/2024	02/16-20/2024	02/23- 28/2024	03/04/2024	03/05/2024	03/11/2024	03/13/2024	302	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	24,500,000.00	-	-	23,707,379.52	-	-	2,3,4,5	02/01/2024	02/15/2024	02/15/2024	02/16- 20/2024	02/26- 29/2024	302	-	
300226113611000	24FG0061-Construction of Multi-Purpose Building, Tigaon, Camarines Sur (Phase- 2) Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	01/23/2024	01/24- 30/2024	02/01/2024	02/15/2024	02/15/2024	02/16-20/2024	02/23- 28/2024	03/04/2024	03/05/2024	03/11/2024	03/13/2024	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,404,650.00	-	-	7,034,102.80	-	-	2,3,4,5	02/01/2024	02/15/2024	02/15/2024	02/16- 20/2024	02/26- 29/2024	120	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
300215104796000	24FG0062-Construction of Road, Soledad-San Antonio-San Juan Road San Jose, Camarines Sur	Construction Section	NO	Public Bidding	02/01/2024	02/05-11/2024	02/13/2024	02/27/2024	02/27/2024	02/28/2024	03/01-02/2024	03/05/2024	03/05/2024	03/11/2024	03/12/2024	37	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,735,909.63	-	-	2,3,4,5	02/13/2024	02/27/2024	02/27/2024	2/28-29/2024	3/06-08/2024	37	-
300219102890000	24FG0063-Construction of Drainage Canal in Zone 3, Guijalo, Caramoan, Camarines Sur Caramoan, Cam. Sur	Construction Section	NO	Public Bidding	02/01/2024	02/05-11/2024	02/13/2024	02/27/2024	02/27/2024	02/28/2024	03/01-02/2024	03/05/2024	03/05/2024	03/11/2024	03/12/2024	145	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,739,637.85	-	-	2,3,4,5	02/13/2024	02/27/2024	02/27/2024	2/28-29/2024	3/06-08/2024	145	-
310105101033000	24FG0064-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road K0573+089.00-K0575+000.00, K0575+233.00-K0575+522.00, K0575+522.00-K0575+824.00, K0575+895.00-K0576+1120.00 Caramoan, Cam. Sur	Construction Section	NO	Public Bidding	02/01/2024	02/05-11/2024	02/13/2024	02/27/2024	02/27/2024	02/28/2024	03/01-02/2024	03/05/2024	05/14/2024	05/20/2024	05/22/2024	286	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	96,500,000.00	-	-	93,513,602.01	-	-	2,3,4,5	02/13/2024	02/27/2024	02/27/2024	2/28-29/2024	3/06-08/2024	286	-
320101112027000	24FG0065-Construction of Flood Control Structure (Rangas River) along Jct. Nato-Sabang Coastal Road. Barangay Telegrafo, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	02/16-22/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08-11/2024	03/13-14/2024	03/18/2024	03/19/2024	03/25/2024	03/27/2024	223	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	51,940,000.00	-	-	50,315,061.72	-	-	2,3,4,5	02/23/2024	03/07/2024	03/07/2024	03/08-12/2024	03/18-21/2024	223	-
300215104787000	24FG0066-Construction of Road Zone 6, Barangay Mabalodbalod, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/16-22/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08/2024	03/18/2024	05/28/2024	05/28/2024	06/03/2024	06/04/2024	83	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,623,640.05	-	-	2,3,4,5	02/23/2024	03/07/2024	03/07/2024	03/08-12/2024	03/18-21/2024	83	-
300226113598000	24FG0067-Construction of Multi-Purpose Building, Presentacion NHS Sta. Maria, Presentacion (Presentacion), Camarines Sur	Construction Section	NO	Public Bidding	02/16-22/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08-11/2024	03/13-14/2024	03/18/2024	03/19/2024	03/25/2024	03/27/2024	120	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,920,000.00	-	-	7,666,560.00	-	-	2,3,4,5	02/23/2024	03/07/2024	03/07/2024	03/08-12/2024	03/18-21/2024	120	-
310106101177000	24FG0068-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Jct. Teres-Garchitorena Road K0547+761-K0547+898, K0548+000-K0548+574 Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	02/16-22/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08-11/2024	03/13-14/2024	03/18/2024	03/19/2024	03/25/2024	03/27/2024	297	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	25,480,000.00	-	-	24,616,228.00	-	-	2,3,4,5	02/23/2024	03/07/2024	03/07/2024	03/08-12/2024	03/18-21/2024	297	-
300215104786000	24FG0069-Construction of Bridge Sitio Cagnipa Guijalo, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	02/16-22/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08-11/2024	03/13-14/2024	03/18/2024	03/19/2024	03/25/2024	03/27/2024	159	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,736,591.66	-	-	2,3,4,5	02/23/2024	03/07/2024	03/07/2024	03/08-12/2024	03/18-21/2024	159	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)	
300221106106000	24FG0070-Construction of Road, Barangay Sagrada-Barangay Agay-agayan Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	02/16-22/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08-11/2024	03/13-14/2024	03/18/2024	03/19/2024	03/25/2024	03/27/2024	47	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,783,374.83	-	-	2,3,4,5	02/23/2024	03/07/2024	03/07/2024	03/08-12/2024	03/18-21/2024	47	-
310204102838000	24FG0071-Construction of By-Pass and Diversion Roads, Jct. Nato-Sabang Coastal Road, Camarines Sur (Nato-Sto. Niño Section) Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	02/16-22/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08-11/2024	03/13-14/2024	03/18/2024	03/19/2024	03/25/2024	03/27/2024	281	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	49,000,000.00	-	-	47,529,944.45	-	-	2,3,4,5	02/23/2024	03/07/2024	03/07/2024	03/08-12/2024	03/18-21/2024	281	-
300226113589000	24FG0072-Construction of Multi-Purpose Building, Mabca National High School Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	02/23/2024	02/26-03/03/2024	03/05/2024	03/19/2024	03/19/2024	03/20-21/2024	03/25-26/2024	04/01/2024	04/02/2024	04/08/2024	04/12/2024	165	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,900,000.00	-	-	9,566,370.00	-	-	2,3,4,5	03/05/2024	03/19/2024	03/19/2024	03/20-22/2024	04/01-04/2024	165	-
300226113594000	24FG0073-Construction (Completion) of Multi-Purpose Building Zone 7, Abo, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/23/2024	02/26-03/03/2024	03/05/2024	03/19/2024	03/19/2024	03/20-21/2024	03/25-26/2024	04/01/2024	04/02/2024	04/08/2024	04/12/2024	165	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,900,000.00	-	-	9,545,580.00	-	-	2,3,4,5	03/05/2024	03/19/2024	03/19/2024	03/20-22/2024	04/01-04/2024	165	-

300215104788000	24FG0074-Construction of Salvacion-Gingaroy bridge Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/23/2024	02/26-03/03/2024	03/05/2024	03/19/2024	03/19/2024	03/20-21/2024	03/25-26/2024	04/01/2024	04/02/2024	04/08/2024	04/12/2024	159	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,743,823.69	-	-	2,3,4,5	03/05/2024	03/19/2024	03/19/2024	03/20-22/2024	04/01-04/2024	159	Supplemental bulletin no. 01- Correction of Contract Name
320101111013000	24FG0075-Construction of Flood Mitigation Structure along Lagonoy River (Downstream-Genorangan Section) Package 3 Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	02/23/2024	02/26-03/03/2024	03/05/2024	03/19/2024	03/19/2024	03/20-21/2024	03/25-26/2024	04/01/2024	04/03/2024	04/11/2024	04/15/2024	327	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	144,750,000.00	-	-	139,551,206.48	-	-	2,3,4,5	03/05/2024	03/19/2024	03/19/2024	03/20-22/2024	04/01-04/2024	327	-
320101111014000	24FG0076-Construction of Flood Mitigation Structure along Lagonoy River (Downstream-Genorangan Section) Package 4 Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	02/23/2024	02/26-03/03/2024	03/05/2024	03/19/2024	03/19/2024	03/20-21/2024	03/25-26/2024	04/01/2024	04/03/2024	04/11/2024	04/15/2024	327	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	144,750,000.00	-	-	139,557,770.03	-	-	2,3,4,5	03/05/2024	03/19/2024	03/19/2024	03/20-22/2024	04/01-04/2024	327	-
300221106102000	24FG0077-Construction of Road, Zone 1 to Zone 7, Barangay Tambangan, San Jose-Partido, Camarines Sur	Construction Section	NO	Public Bidding	02/23/2024	02/26-03/03/2024	03/05/2024	03/19/2024	03/19/2024	03/20-21/2024	03/25-26/2024	04/01/2024	04/02/2024	04/08/2024	04/12/2024	41	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,780,882.95	-	-	2,3,4,5	03/05/2024	03/19/2024	03/19/2024	03/20-22/2024	04/01-04/2024	41	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
300226113591000	24FG0078-Construction of Multi-Purpose Building Barangay IV, Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	02/29/2024	03/01-07/2024	03/08/2024	03/21/2024	03/21/2024	03/22/2024	03/26/2024	04/03/2024	04/03/2024	04/11/2024	04/15/2024	105	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,828,943.31	-	-	2,3,4,5	03/08/2024	03/21/2024	03/21/2024	03/22/2024	03/26/2024	105	-
310202101536000	24FG0079-Road Widening along Pili-Tigaon-Albay Boundary Road K0473+(-831.00)-K0473+718.80 Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/29/2024	03/01-07/2024	03/08/2024	03/21/2024	03/21/2024	03/22/2024	03/26/2024	04/01/2024	06/18/2024	06/19/2024	06/20/2024	239	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	81,500,000.00	-	-	79,046,958.48	-	-	2,3,4,5	03/08/2024	03/21/2024	03/21/2024	03/22/2024	03/26/2024	239	-
300226113606000	24FG0080-Construction of Multi-Purpose Building, (PDA Building) Caraycayon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/29/2024	03/01-07/2024	03/08/2024	03/21/2024	03/21/2024	03/22/2024	03/26/2024	04/01/2024	04/03/2024	04/11/2024	04/15/2024	151	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,920,000.00	-	-	7,623,530.25	-	-	2,3,4,5	03/08/2024	03/21/2024	03/21/2024	03/22/2024	03/26/2024	151	-
-	24FG0081-Construction of Flood Mitigation Structure along Kulasi River (Upstream-Dahat Section) Package 1, Lagonoy, Cam. Sur	Construction Section	NO	Public Bidding	02/29/2024	03/01-07/2024	03/08/2024	03/21/2024	03/21/2024	-	-	-	-	-	-	327	-	-	-	-	-	-	-	-	2,3,4,5	03/08/2024	03/21/2024	03/21/2024	03/22/2024	03/26/2024	327	cancelled
300215103854000	24FG0082-Construction of Tinawagan-Libod Bridge Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/29/2024	03/01-07/2024	03/08/2024	03/21/2024	03/21/2024	04/03/2024	04/05/2024	04/08/2024	05/15/2024	05/23/2024	05/24/2024	308	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	57,900,000.00	-	-	56,150,546.01	-	-	2,3,4,5	03/19/2024	04/02/2024	04/02/2024	4/03-04/2024	4/10-11/2024	308	-
300226113607000	24FG0083-Construction of Multi-Purpose Building Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	03/08/2024	03/11-17/2024	03/19/2024	04/02/2024	04/02/2024	04/03/2024	04/05/2024	04/08/2024	04/11/2024	04/17/2024	04/19/2024	120	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	10,890,000.00	-	-	10,597,753.89	-	-	2,3,4,5	03/19/2024	04/02/2024	04/02/2024	4/03-04/2024	4/10-11/2024	120	-
300101200001000	24FG0084-Construction of 1-Storey 3-Classroom School Building in Nato National High School (Annex Campus) Barangay Nato, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	03/14/2024	03/18-24/2024	03/26/2024	04/10/2024	04/10/2024	04/11-12/2024	04/17-18/2024	04/22/2024	04/23/2024	04/26/2024	04/29/2024	120	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,452,500.00	-	-	9,218,159.49	-	-	2,3,4,5	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17-18/2024	120	Supplemental Bulletin no. 001- Re-schedule of Dropping and opening of Bids due to Proclamation No. 514 declaring regular holiday
300101200001000	24FG0085-Construction of 1-Storey 2-Classroom School Building in Baliguian High School (Presentacion NHS Annex) Barangay Baliguian, Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	03/14/2024	03/18-24/2024	03/26/2024	04/10/2024	04/10/2024	04/11-12/2024	04/17-18/2024	04/22/2024	04/23/2024	04/26/2024	04/29/2024	120	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,960,000.00	-	-	7,809,830.52	-	-	2,3,4,5	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17-18/2024	120	Supplemental Bulletin no. 001- Re-schedule of Dropping and opening of Bids due to Proclamation No. 514 declaring regular holiday
300101200001000	24FG0086-Construction of 1-storey 2- classroom School Building in Clemente Peña Elementary School Barangay Ponglon, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	03/14/2024	03/18-24/2024	03/26/2024	04/10/2024	04/10/2024	04/11-12/2024	04/17-18/2024	04/22/2024	04/23/2024	04/26/2024	04/29/2024	110	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,462,500.00	-	-	7,273,988.11	-	-	2,3,4,5	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17-18/2024	110	Supplemental Bulletin no. 001- Re-schedule of Dropping and opening of Bids due to Proclamation No. 514 declaring regular holiday

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of I/AEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (if applicable)	
300101200001000	24FG0087-Construction of 1-Storey 2-Classroom School Building in Huyonhuyon High School Barangay Huyonhuyon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	03/14/2024	03/18- 24/2024	03/26/2024	04/10/2024	04/10/2024	04/12/2024	04/17- 18/2024	04/22/2024	05/10/2024	05/17/2024	05/20/2024	110	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,462,500.00	-	-	7,201,312.50	-	-	2,3,4,5	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17- 18/2024	110	Supplemental. Bulletin no. 001- Re-schedule of opening and Proclamation No. 514 declaring regular holiday
300101200001000	24FG0088-Construction of 1-storey 2-classroom School Building in Tanawan Elementary School Barangay Tanawan, Presentacion, camarines Sur	Construction Section	NO	Public Bidding	03/14/2024	03/18- 24/2024	03/26/2024	04/10/2024	04/10/2024	04/11-12/2024	04/17- 18/2024	04/22/2024	04/23/2024	04/26/2024	04/29/2024	110	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,462,500.00	-	-	7,313,250.00	-	-	2,3,4,5	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17- 18/2024	110	Supplemental. Bulletin no. 001- Re-schedule of Dropping and opening of Bids due to Proclamation No. 514 declaring regular holiday
300226113614000	24FG0089-Construction of Multi-Purpose Building Siruma, Camarines Sur	Construction Section	NO	Public Bidding	03/14/2024	03/18- 24/2024	03/26/2024	04/10/2024	04/10/2024	04/11-12/2024	04/17- 18/2024	04/22/2024	04/23/2024	04/26/2024	04/29/2024	135	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	10,890,000.00	-	-	10,614,584.39	-	-	2,3,4,5	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17- 18/2024	135	Supplemental. Bulletin no. 001- Re-schedule of Dropping and opening of Bids due to Proclamation No. 514 declaring regular holiday
300226113593000	24FG0090- Rehabilitation of Multi- Purpose Building Barangay Salvacion, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	03/14/2024	03/18- 24/2024	03/26/2024	04/10/2024	04/10/2024	04/11-12/2024	04/17- 18/2024	04/22/2024	04/23/2024	04/26/2024	04/29/2024	70	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	2,970,000.00	-	-	2,903,432.16	-	-	2,3,4,5	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17- 18/2024	70	Supplemental. Bulletin no. 001- Re-schedule of Dropping and opening of Bids due to Proclamation No. 514 declaring regular holiday

300226113587000	24FG0091-Construction of Multi-Purpose Building, Salvacion National High School Barangay salvacion, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	03/14/2024	03/18- 24/2024	03/26/2024	04/10/2024	04/10/2024	04/11-12/2024	04/17- 18/2024	04/22/2024	04/23/2024	04/26/2024	04/29/2024	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,920,000.00	-	-	7,659,824.95	-	-	2,3,4,5	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17- 18/2024	120	Supplemental. Bulletin no. 001- Re-schedule of Dropping and opening of Bids due to Proclamation No. 514 declaring regular holiday
200000100020000	24FG0092- Repair/Maintenance of Manapot River Revetment 9, Brgy. Ili- Centro, Caramoan, Camarines Sur (Phase 1) Ili-Centro, Caramoan, Camarines Sur	Maintenance Section	NO	Public Bidding	03/20/2024	03/22- 28/2024	04/02/2024	04/16/2024	04/16/2024	04/17/2024	04/19- 22/2024	04/24/2024	04/24/2024	04/29/2024	04/30/2024	97	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	3,000,000.00	-	-	2,954,965.59	-	-	2,3,4,5	04/02/2024	04/16/2024	04/16/2024	4/17-18/2024	4/23- 24/2024	97	-
300230100109000	24FG0093-Construction (Completion) of Water Supply System, Tamiawon, Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	03/21/2024	03/25- 31/2024	04/02/2024	04/16/2024	04/16/2024	04/17/2024	04/19- 22/2024	04/24/2024	04/24/2024	04/29/2024	04/30/2024	60	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	1,980,000.00	-	-	1,953,393.65	-	-	2,3,4,5	04/02/2024	04/16/2024	04/16/2024	4/17-18/2024	4/23- 24/2024	47	Supplemetal Bulletin no.001- Correction in Calendar days
300226113610000	24FG0094-Construction of Multi-Purpose Building, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	03/21/2024	03/25- 31/2024	04/02/2024	04/16/2024	04/16/2024	04/17/2024	04/19- 22/2024	04/24/2024	04/24/2024	04/29/2024	04/30/2024	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	12,375,000.00	-	-	11,936,302.88	-	-	2,3,4,5	04/02/2024	04/16/2024	04/16/2024	4/17-18/2024	4/23- 24/2024	120	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)	
300219102510000	24FG0095-Construction of Flood Mitigation structure along Burabod Creek, Phase-I, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	03/21/2024	03/25- 31/2024	04/02/2024	04/16/2024	04/16/2024	04/17/2024	04/19- 22/2024	04/24/2024	04/24/2024	04/29/2024	04/30/2024	208	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	38,600,000.00	-	-	37,441,979.62	-	-	2,3,4,5	04/02/2024	04/16/2024	04/16/2024	4/17-18/2024	4/23- 24/2024	208	-
310204102547000	24FG0096-Construction of By-Pass and Diversion Road, Jct. Nato-Sabang Coastal Road, Nato Section, Camarines Sur Package B, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	03/21/2024	03/25- 31/2024	04/02/2024	04/16/2024	04/16/2024	04/17/2024	04/19- 22/2024	04/24/2024	04/25/2024	04/29/2024	04/30/2024	349	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	96,500,000.00	-	-	93,596,497.52	-	-	2,3,4,5	04/02/2024	04/16/2024	04/16/2024	4/17-18/2024	4/23- 24/2024	349	-
300205101306000	24FG0097-Construction of Level III Water Supply System (Goa-San Jose) Camarines Sur Goa-San Jose, Camarines Sur	Construction Section	NO	Public Bidding	03/26/2024	3/27- 4/2/2024	04/03/2024	04/18/2024	04/18/2024	04/19/2024	04/23/2024	04/25/2024	04/25/2024	04/30/2024	05/03/2024	180	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	37,240,000.00	-	-	36,440,013.27	-	-	2,3,4,5	04/03/2024	04/18/2024	04/18/2024	4/19&22. 2024	04/25/2024	180	-
300219102504000	24FG0098-Construction of Flood Control System with Groundsill Package 1 at Baranagy Lamon, Goa, Camarines Sur Goa, Camarines Sur	Construction Section	NO	Public Bidding	04/01/2024	04/02- 08/2024	04/10/2024	04/22/2024	04/22/2024	04/23/2024	04/24/2024	04/25/2024	04/26/2024	05/02/2024	05/03/2024	318	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	120,625,000.00	-	-	116,914,523.34	-	-	2,3,4,5	04/10/2024	04/22/2024	04/22/2024	04/23/2024	04/25/2024	318	Bid-Bulletin no.001-Re- schedule of Pre- bid conference due to proclamation no.514 declaring a regular holiday

300219102505000	24FG0099-Construction of Flood Control System with Groundsill Package 2 at Barangay Lamon, Goa, Camarines Sur Goa, Camarines Sur	Construction Section	NO	Public Bidding	04/01/2024	04/02- 08/2024	04/10/2024	04/22/2024	04/22/2024	04/23/2024	04/24/2024	04/25/2024	04/26/2024	05/02/2024	05/03/2024	318	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	120,625,000.00	-	-	116,913,042.31	-	-	2,3,4,5	04/10/2024	04/22/2024	04/22/2024	04/23/2024	04/25/2024	318	Bid-Bulletin no.001-Re- schedule of Pre- bid conference due to proclamation no.514 declaring a regular holiday
200000100019000	24FG0100- Repair/Maintenance of DPWH Building, Caraycayon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	04/01/2024	04/02- 08/2024	04/10/2024	04/22/2024	04/22/2024	04/23/2024	04/24/2024	04/25/2024	04/26/2024	05/02/2024	05/03/2024	60	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	2,300,000.00	-	-	2,267,634.71	-	-	2,3,4,5	04/10/2024	04/22/2024	04/22/2024	04/23/2024	04/25/2024	60	Bid-Bulletin no.001-Re- schedule of Pre- bid conference due to proclamation no.514 declaring a regular holiday
300226113605000	24FG0101-Construction of Multi-Purpose Building (GMF BUILDING) Partido State University-Sagñay Campus Nato, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	04/12/2024	4/15- 21/2024	04/23/2024	05/07/2024	05/07/2024	5/8-10/2024	05/14/2024	05/16/2024	05/16/2024	05/23/2024	05/24/2024	207	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	19,800,000.00	-	-	19,196,232.69	-	-	2,3,4,5	04/23/2024	05/07/2024	05/07/2024	5/08-09/2024	05/14/2024	207	-
300205100009000	24FG0102-Construction of Rainwater Collector System Camarines Sur 4th Legislative District	Construction Section	NO	Public Bidding	04/12/2024	4/15- 21/2024	04/23/2024	05/07/2024	05/07/2024	5/8-10/2024	05/14/2024	05/16/2024	05/16/2024	05/23/2024	05/24/2024	45	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	2,895,000.00	-	-	2,804,152.34	-	-	2,3,4,5	04/23/2024	05/07/2024	05/07/2024	5/08-09/2024	05/14/2024	45	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)	
300226113595000	24FG0103-Construction of Multi-Purpose Building, (Phase-II) Barangay Abo, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	04/25/2024	04/29-05/05/2024	05/07/2024	05/21/2024	05/21/2024	05/22/2024	05/24/2024	05/28/2024	05/28/2024	06/03/2024	06/04/2024	165	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	11,880,000.00	-	-	11,492,712.00	-	-	2,3,4,5	05/07/2024	05/21/2024	05/21/2024	05/22/2024	05/27/2024	165	-
300226113586000	24FG0104-Construction (Completion) of Multi-Purpose Building (Covered Court) Cagliliog, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	04/25/2024	04/29-05/05/2024	05/07/2024	05/21/2024	05/21/2024	05/22/2024	05/24/2024	05/28/2024	05/28/2024	06/03/2024	06/04/2024	75	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	1,980,000.00	-	-	1,931,213.87	-	-	2,3,4,5	05/07/2024	05/21/2024	05/21/2024	05/22/2024	05/27/2024	75	-
300215103867000	24FG0105-Construction of Lalud- Garchitorena Road (Sagrada Section) Sta.34+576-Sta.36+200 (Package 7) Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	05/02/2024	5/6-12/2024	05/14/2024	05/28/2024	05/28/2024	5/29-30/2024	06/04/2024	06/06/2024	06/07/2024	06/11/2024	06/13/2024	256	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	130,275,000.00	-	-	125,206,323.15	-	-	2,3,4,5	05/14/2024	05/28/2024	05/28/2024	5/29-30/2024	06/04/2024	256	-
300215103868000	24FG0106-Construction of Lalud- Garchitorena Road (Sagrada Section) Sta.40+200-Sta.42+200 (Package 9) Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	05/02/2024	5/6-12/2024	05/14/2024	05/28/2024	05/28/2024	5/29-30/2024	06/04/2024	06/06/2024	06/07/2024	06/11/2024	06/13/2024	330	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	144,750,000.00	-	-	139,818,355.31	-	-	2,3,4,5	05/14/2024	05/28/2024	05/28/2024	5/29-30/2024	06/04/2024	341	-

300226113604000	24FG0107-Construction of Multi-Purpose Building (Covered Court) Tigaon, camarines Sur	Construction Section	NO	Public Bidding	05/10/2024	5/13-19/2024	05/21/2024	06/04/2024	06/04/2024	06/05/2024	6/10-11/2024	06/14/2024	06/18/2024	06/19/2024	06/20/2024	75	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	6,930,000.00	-	-	6,710,053.94	-	-	2,3,4,5	05/21/2024	06/04/2024	06/04/2024	06/05/2024	6/10-11/2024	75	-
300226113592000	24FG0108-Rehabilitation of Multi-Purpose Building San Jose-Partido, Camarines Sur	Construction Section	NO	Public Bidding	05/16/2024	5/17-23/2024	05/24/2024	06/06/2024	06/06/2024	06/07/2024	6/13-14/2024	06/18/2024	06/18/2024	06/21/2024	06/24/2024	152	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	6,930,000.00	-	-	6,697,845.75	-	-	2,3,4,5	05/24/2024	06/06/2024	06/06/2024	06/07/2024	6/13-14/2024	152	-
300215103864000	24FG0109-Construction of Lalud-Garchitorena Road, (Bahi-Azon Section) Sta.48+765-Sta.50+765 (Package 11) Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	05/21/2024	5/22-28/2024	05/30/2024	06/11/2024	06/11/2024	06/11/2024	06/19/2024	06/20/2024	06/24/2024	06/26/2024	06/27/2024	269	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	144,750,000.00	-	-	139,941,244.82	-	-	2,3,4,5	05/30/2024	06/11/2024	06/11/2024	6/13-14/2024	06/19/2024	269	-
30022611609000	24FG0110-Construction of Multi-Purpose Building Goa, Camarines Sur	Construction Section	NO	Public Bidding	05/21/2024	5/22-28/2024	05/30/2024	06/11/2024	06/11/2024	06/16/2024	06/19/2024	06/21/2024	06/24/2024	06/26/2024	06/27/2024	180	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	13,860,000.00	-	-	13,527,549.02	-	-	2,3,4,5	05/30/2024	06/11/2024	06/11/2024	6/13-14/2024	06/19/2024	180	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance (if applicable)	
310203210592000	24FG0111-Concreting of Brgy. Catagbacan FMR Brgy. Catagbacan, Goa, camarines Sur	Construction Section	NO	Public Bidding	05/21/2024	5/23- 29/2024	05/30/2024	06/11/2024	06/11/2024	06/11/2024	06/19/2024	06/21/2024	06/24/2024	06/26/2024	06/27/2024	87	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	29,850,000.00	-	-	28,860,203.19	-	-	2,3,4,5	05/30/2024	06/11/2024	06/11/2024	6/13-14/2024	06/19/2024	87	-
310203210594000	24FG0112-Concreting of Brgy. Tubuan FMR Brgy. Tubuan,Caramoan,Cam arines Sur	Construction Section	NO	Public Bidding	05/21/2024	5/23- 29/2024	05/30/2024	06/11/2024	06/11/2024	06/11/2024	06/19/2024	06/21/2024	06/24/2024	06/26/2024	06/27/2024	83	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,950,000.00	-	-	9,635,668.82	-	-	2,3,4,5	05/30/2024	06/11/2024	06/11/2024	6/13-14/2024	06/19/2024	83	-
310203210533000	24FG0113-Concreting of Brgy. Bicalan-Brgy. Bantugan FMR Phase 1 (Bantugan Section) Brgy. Bantugan, Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	05/21/2024	5/23- 29/2024	05/30/2024	06/11/2024	06/11/2024	06/11/2024	06/19/2024	06/20/2024	06/24/2024	06/26/2024	06/27/2024	125	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	14,925,000.00	-	-	14,475,473.51	-	-	2,3,4,5	05/30/2024	06/11/2024	06/11/2024	6/13-14/2024	06/19/2024	125	-
Total Alloted Budget of Procurement Activities																			3,195,314,110.95													
Total Contract Price of Procurement Activities Conducted																						3,093,041,430.86										
Total Savings (Total Alloted Budget - Total Contract Price)																			102,272,680.09													
Total Alloted Budget of Completed Procurement Activities																			3,195,314,110.95													

ON-GOING PROCUREMENT ACTIVITIES

-	24FG0114-Construction of Multi-Purpose Building Poblacion, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	06/06/2024	6/7-13/2024	6/14/202	06/27/2024	06/27/2024	-	-	-	07/09/2024	-	-	-	-	-	14,850,000.00	-	-	-	-	-	-	06/14/2024	06/27/2024	06/27/2024	06/28/2024	07/04/2024	187	-
-	24FG0115-Concreting of Brgy. Sulnupan FMR Brgy. Sulnupan, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	06/06/2024	6/7-13/2024	6/14/202	06/27/2024	06/27/2024	-	-	-	07/09/2024	-	-	-	-	-	4,975,000.00	-	-	-	-	-	-	06/14/2024	06/27/2024	06/27/2024	06/28/2024	07/04/2024	50	-
-	24FG0116-Construction of Multi-Purpose Building, Tigaon, Camarines Sur (Phase-I) Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	06/06/2024	6/7-13/2024	6/14/202	06/27/2024	06/27/2024	-	-	-	07/09/2024	-	-	-	-	-	19,800,000.00	-	-	-	-	-	-	06/14/2024	06/27/2024	06/27/2024	06/28/2024	07/04/2024	180	-
-	24FG0117-Concreting of Brgy. Nalayahan to Brgy. Fundado FMR Brgy. Nalayahan and Brgy. Fundado, Siruma, Camarines Sur	Construction Section	NO	Public Bidding	06/06/2024	6/10-16/2024	06/18/2024	07/02/2024	07/02/2024	-	-	-		-	-	-	-	-	14,925,000.00	-	-	-	-	-	-	06/18/2024	07/02/2024	07/02/2024	07/03/2024	7/8-9/2024	80	-
-	24FG0118-Concreting of Brgy. Bantugan FMR Brgy. Bantugan, Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	06/06/2024	6/10-16/2024	06/18/2024	07/02/2024	07/02/2024	-	-	-	-	-	-	-	-	-	9,950,000.00	-	-	-	-	-	-	06/18/2024	07/02/2024	07/02/2024	07/03/2024	7/8-9/2024	95	-
-	24FG0119-Concreting of Brgy. San Rafael FMR Brgy. San Rafael, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	06/06/2024	6/10-16/2024	06/18/2024	07/02/2024	07/02/2024	-	-	-	-	-	-	-	-	-	14,925,000.00	-	-	-	-	-	-	06/18/2024	07/02/2024	07/02/2024	07/03/2024	7/8-9/2024	80	-
-	24FG0120-Concreting of Sitio Gogon, Brgy. Panim-an FMR Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	06/06/2024	6/10-16/2024	06/18/2024	07/02/2024	07/02/2024	-	-	-	-	-	-	-	-	-	9,950,000.00	-	-	-	-	-	-	06/18/2024	07/02/2024	07/02/2024	07/03/2024	7/8-9/2024	83	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completo n/Acceptan ce (if applicable)	
-	24FG0121-Construction of Lalud-Garchitorena Road (Sagrada Section) Sta.37+200-Sta.39+200 (Package 8) Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	06/06/2024	6/10- 16/2024	06/18/2024	07/02/2024	07/02/2024	-	-	-	-	-	-	-	-	144,750,000.00	-	-	-	-	-	-	-	06/18/2024	07/02/2024	07/02/2024	07/03/2024	7/8-9/2024	269	-
-	24FG0122-Construction of Flood Mitigation Structure along Kulasi River (Upstream-Dahat Section) Package 1, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	06/21/2024	6/24- 30/2024	07/02/2024	07/16/2024	07/16/2024	-	-	-	-	-	-	-	-	144,750,000.00	-	-	-	-	-	-	-	07/02/2024	07/16/2024	07/16/2024	07/17/2024	7/22- 23/2024	327	-
-	24FG0123-Concreting of Brgy. Mananao FMR Brgy. Mananao, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	06/28/2024	7/01- 07/2024	07/09/2024	07/23/2024	07/23/2024	-	-	-	-	-	-	-	-	9,950,000.00	-	-	-	-	-	-	-	07/09/2024	07/23/2024	07/23/2024	07/24/2024	07/26/2024	83	-
-	24FG0124-Concreting of Brgy. San Ramon FMR Brgy. San Ramon, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	06/28/2024	7/01- 07/2024	07/09/2024	07/23/2024	07/23/2024	-	-	-	-	-	-	-	-	9,950,000.00	-	-	-	-	-	-	-	07/09/2024	07/23/2024	07/23/2024	07/24/2024	07/26/2024	57	-
-	24FG0125-Concreting of Brgy. San Ramon FMR Brgy. San Ramon, Siruma, Camarines Sur	Construction Section	NO	Public Bidding	06/28/2024	7/01- 07/2024	07/09/2024	07/23/2024	07/23/2024	-	-	-	-	-	-	-	-	14,925,000.00	-	-	-	-	-	-	-	07/09/2024	07/23/2024	07/23/2024	07/24/2024	07/26/2024	80	-
-	24FG0126-Concreting of Brgy. Fundado FMR Brgy. Fundado, Siruma, Camarines Sur	Construction Section	NO	Public Bidding	06/28/2024	7/01- 07/2024	07/09/2024	07/23/2024	07/23/2024	-	-	-	-	-	-	-	-	14,925,000.00	-	-	-	-	-	-	-	07/09/2024	07/23/2024	07/23/2024	07/24/2024	07/26/2024	80	-
-	24FG0127-Concreting of Brgy. Tinurongan FMR Brgy. Tinurongan, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	06/28/2024	7/01- 07/2024	07/09/2024	07/23/2024	07/23/2024	-	-	-	-	-	-	-	-	9,950,000.00	-	-	-	-	-	-	-	07/09/2024	07/23/2024	07/23/2024	07/24/2024	07/26/2024	57	-
-	24FG0128-Concreting of Brgy. Lidong FMR Brgy. Lidong, Presentacion, camarines Sur	Construction Section	NO	Public Bidding	06/28/2024	7/01- 07/2024	07/09/2024	07/23/2024	07/23/2024	-	-	-	-	-	-	-	-	9,950,000.00	-	-	-	-	-	-	-	07/09/2024	07/23/2024	07/23/2024	07/24/2024	07/26/2024	82	-
-	24FG0129-Concreting of Sitio Palayan FMR Brgy. Lamon, Goa, Camarines Sur	Construction Section	NO	Public Bidding	06/28/2024	7/01- 07/2024	07/09/2024	07/23/2024	07/23/2024	-	-	-	-	-	-	-	-	49,750,000.00	-	-	-	-	-	-	-	07/09/2024	07/23/2024	07/23/2024	07/24/2024	07/26/2024	227	-
Total Alloted Budget of Procurement Activities																																
Total Contract Price of Procurement Activites Conducted																																
Total Savings (Total Alloted Budget - Total Contract Price)																																
Total Alloted Budget of On-going Procurement Activities																			498,275,000.00													

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (if applicable)	
GOODS																																
300219101602000.E AO/ 310204102055000.E AO	24GFG0001 - Procurement of Fuel, Oil and Lubricants for use in various Service Vehicles, Generator Sets and Light Equipment (1st Semester 2024) DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Various Section	NO	Public Bidding	01/17/2024	1/18- 24/2024	01/25/2024	02/06/2024	02/06/2024	2/27-29/2024	02/09/2024	02/14/2024	02/16/2024	02/22/2024	02/23/2024	90 CD	-	GAA-CY 2023 (EAO)	2,467,945.00	-	2,467,945.00	2,398,410.00	-	2,398,410.00	1,2,3	01/25/2024	02/06/2024	02/06/2024	2/27-29/2024	02/09/2024	-	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
200000100017000	24GFG0002- Procurement of Materials, Road Signages, Hand Tools and Parts for use in the Repair, Rehabilitation and Maintenance along National Road of Camarines Sur 4th District, Tinambac, Siruma, Tigaon, Sagnay, San Jose, Goa, Lagonoy, Garchitorena, Presentacion & Caramoan, Camarines Sur.	Maintenance Section	NO	Public Bidding	02/29/2024	03/04- 10/2024	03/12/2024	03/26/2024	03/26/2024	4/01-02/2024	4/05/2024	4/10/2024	4/12/2024	4/16/2024	4/17/2024	30 CD	-	GAA CY-2024 (MOOE)	2,631,881.40	-	2,631,881.40	2,495,790.00	-	2,495,790.00	1,2,3	03/12/2024	03/26/2024	03/26/2024	4/01-02/2024	4/05/2024	-	-
200000100017000	24GFG0003- Procurement of Fuel, Oil and Lubricants for use in various Heavy Equipment, Service Vehicles and Light Equipment at Maintenance Section, DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur.	Maintenance Section	NO	Public Bidding	02/29/2024	03/04- 10/2024	03/12/2024	03/26/2024	03/26/2024	4/01-02/2024	4/05/2024	4/10/2024	4/12/2024	4/16/2024	4/17/2024	90 CD	-	GAA CY-2024 (MOOE)	2,084,501.00		2,084,501.00	2,007,314.00	-	2,007,314.00	1,2,3	03/12/2024	03/26/2024	03/26/2024	4/01-02/2024	4/05/2024	-	-
200000100491000/ 200000100017000	24GFG0004- Procurement of Construction Materials, Direction Signs and Grass Cutter repair Parts for use in the Rehabilitation along National Road of Camarines Sur 4th District. (Routine Maintenance Activities) Tigaon, Sagnay, San Jose, Goa, Lagonoy, Presentacion, Garchitorena, Caramoan, Tinambac and Siruma, Camarines Sur.	Maintenance Section	NO	Public Bidding	02/29/2024	03/04- 10/2024	03/12/2024	03/26/2024	03/26/2024	4/01-02/2024	4/05/2024	4/10/2024	4/12/2024	4/16/2024	4/17/2024	30 CD	-	GAA CY-2024 (MOOE)	4,585,991.00	-	4,585,991.00	4,535,908.00	-	4,535,908.00	1,2,3	03/12/2024	03/26/2024	03/26/2024	4/01-02/2024	4/05/2024	-	-
310105101153000.E AO/ 310112100513000.E AO/ 310112100512000.E AO	24GFG0005-Provision of FY-2024 Security Services for DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur.	Various Section	NO	Public Bidding	03/14/2024	03/18- 24/2024	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17-18/2024	4/22/2024	4/23/2024	4/26/2024	4/29/2024	365 CD	-	GAA CY-2024 (EAO)	1,524,354.48	-	1,524,354.48	1,261,515.24	-	1,261,515.24	1,2,3	03/26/2024	04/10/2024	04/10/2024	4/11-12/2024	4/17- 18/2024	-	-
310105100902000.E AO/ 300221103604000.E AO	24GFG0006- Procurement of Office Supplies and Materials for use in the Road Condition Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technological Enhancement at DPWH Cam. Sur 4th DEO.	PDS	NO	Shopping		03/15 - 19/2024	-	-	03/19/2024	03/20/2024	03/21/2024	03/21/2024	03/25/2024	-	-	20 CD	-	-	73,050.00	-	73,050.00	70,000.00	-	70,000.00	1,2,3	-	-	03/19/2024	03/20/2024	4/12/2023	-	Alternative Mode of Procurement
200000100099000	24GFG0007- Procurement of Office Supplies and Materials for use in the Bridge Management System (BMS) Assessment and Validation Program along National Road of Camarines Sur 4th DEO	PDS	NO	Shopping		03/15 - 19/2024	-	-	03/19/2024	03/20/2024	03/21/2024	03/21/2024	03/25/2024	-	-	20 CD	-	-	70,750.00	-	70,750.00	68,708.00	-	68,708.00	1,2,3	-	-	03/19/2024	03/20/2024	4/12/2023	-	Alternative Mode of Procurement
200000100083000	24GFG0008- Procurement of Office Supplies and Materials for use in the FY 2024 Pavement Management System (PMS) Calibration, Assessment and Validation Program at DPWH Camarines Sur 4th DEO	PDS	NO	Shopping	-	03/15 - 19/2024	-	-	03/19/2024	03/20/2024	03/21/2024	03/21/2024	03/25/2024	-	-	20 CD	-	-	26,800.00	-	26,800.00	25,000.00	-	25,000.00	1,2,3	-	-	03/19/2024	03/20/2024	4/12/2023	-	Alternative Mode of Procurement
200000100643000	24GFG0009- Procurement of Office Supplies and Materials for use in the Multi-Year Planning and Scheduling (MYPS) and Validation Program at DPWH Camarines Sur 4th DEO	PDS	NO	Shopping	-	03/15 - 19/2024	-	-	03/19/2024	03/20/2024	03/21/2024	03/21/2024	03/25/2024	-	-	20 CD	-	-	93,580.00	-	93,850.00	91,000.00	-	91,000.00	1,2,3	-	-	03/19/2024	03/20/2024	4/12/2023	-	Alternative Mode of Procurement

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
310102101842000.E AO/ 200000100820000/ 310102101841000.E AO	24GFG0010- Procurement of Spareparts and Toners for use in the Repair and Maintenance of Copier Machine at DPWH Camarines Sur 4th DEO	PDS	NO	Direct Contracting	-	03/15 - 22/2024	-	-	03/22/2024	03/24/2024	03/25/2024	03/25/2024	03/26/2024	-	-	30 CD	-	-	607,200.00	-	607,200.00	604,464.00	-	604,464.00	1,2,3	-	-	03/22/2024	03/24/2024	03/25/2024	-	Alternative Mode of Procurement
200000100023000	24GFG0011- Procurement of Office Supplies and Materials for use in the CY-2024 Maintenance Services for Automated Traffic Collection Program	PDS	NO	Small Value Procurement	-	03/24 - 4/03/2024	-	-	04/03/2024	04/04/2024	04/05/2024	04/05/2024	04/08/2024	-	-	30 CD	-	-	535,910.00	-	535,910.00	529,260.00	-	529,260.00	1,2,3	-	-	04/03/2024	04/04/2024	04/05/2024	-	
310102101842000.E AO/ 310303101754000.E AO	24GFG0012- Procurement of Spareparts for use in the Repair/Maintenance of Aircor Units at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Various Section	NO	Small Value Procurement	-	03/24 - 4/03/2024	-	-	04/03/2024	04/04/2024	04/05/2024	04/05/2024	04/08/2024	-	-	30 CD	-	-	196,090.00	-	196,090.00	194,750.00	-	194,750.00	1,2,3	-	-	04/03/2024	04/04/2024	04/05/2024	-	Alternative Mode of Procurement
300219102891000.E AO/ 300222100271000.E AO	24GFG0013- Procurement and Installation of Cabinets at Quality Assurance Building, DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	QA Section	NO	Public Bidding	04/05/2024	4/8- 14/2024	04/16/2024	04/30/2024	04/30/2024	5/02-03/2024	05/08/2024	05/10/2024	05/13/2024	05/15/2024	05/16/2024	60 CD	-	GAA CY-2024 (EAO)	1,091,421.00	-	1,091,421.00	1,069,952.00	-	1,069,952.00	1,2,3	04/16/2024	04/30/2024	04/30/2024	5/02-03/2024	05/08/2024	-	-

310105101154000.E AO/ 310108101872000.E AO	24GFG0014- Procurement of Multifunction Copier Machine for use in the DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur.	Administrative Section	NO	Public Bidding	04/16/2024	04/17 - 23/2023	04/24/2024	05/09/2024	05/09/2024	05/10/2024	05/15/2024	05/17/2024	05/20/2024	05/22/2024	05/23/2024	30 CD	-	GAA CY-2024 (EAO)	1,298,000.00	-	1,298,000.00	1,297,500.00	-	1,297,500.00	1,2,3	04/24/2024	05/09/2024	05/09/2024	05/10/2024	05/15/2024	-	-
200000100820000	24GFG0015- Procurement of Office Supplies and Materials for use in the Preliminary/Detailed Engineering Survey Operations and Activities at DPWH Camarines Sur 4th DEO	PDS	no	Small Value Procurement	-	4/16- 23/2024	-	-	04/23/2024	04/24/2024	04/25/2024	04/25/2024	04/26/2024	-	-	30 CD	-	-	843,080.00	-	843,080.00	833,226.18	-	833,226.18	1,2,3	-	-	04/23/2024	04/24/2024	04/25/2024	-	Alternative Mode of Procurement
200000100820000	24GFG0016-Calibration Services and Registration of GNSS Equipment at DPWH Camarines Sur 4th DEO	PDS	NO	Direct Contracting	-	4/16- 23/2024	-	-	04/23/2024	04/24/2024	04/25/2024	04/25/2024	04/26/2024	-	-	20 CD	-	-	220,000.00	-	220,000.00	216,616.18	-	216,616.18	1,2,3	-	-	04/23/2024	04/24/2024	04/25/2024	-	Alternative Mode of Procurement
320101112025000.E AO/ 320101112026000.E AO/ 320101112027000.E AO/ 310204102838000.E AO	24GFG0017- Supply/Delivery of service vehicle spareparts and various shop tools at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	NO	Public Bidding	05/08/2024	5/10- 16/2024	05/17/2024	05/30/2024	05/30/2024	05/31/2024	6/5-6/2024	06/10/2024	06/11/2024	06/17/2024	06/18/2024	30 CD	-	GAA CY-2024 (EAO)	3,860,000.00	-	3,860,000.00	3,800,000.00	-	3,800,000.00	1,2,3	05/17/2024	05/30/2024	05/30/2024	05/31/2024	6/5-6/2024	-	-
310106101177000.E AO/ 300226113606000.E AO	24GFG0019- Procurement of Office Furniture for use at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Various Section	NO	Small Value Procurement	-	5/16- 23/2024	-	-	05/23/2024	05/24/2024	05/28/2024	05/28/2024	05/29/2024	-	-	30 CD	-	-	384,910.00	-	384,910.00	379,180.00	-	379,180.00	1,2,3	-	-	05/23/2024	05/24/2024	05/28/2024	-	Alternative Mode of Procurement
310304101287000.E AO/ 310304101288000.E AO	24GFG0025- Procurement of Block Out Blinds for use at Quality Assurance Laboratory Building, DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	QA Section	NO	Small Value Procurement	-	6/11- 18/2024	-	-	06/18/2024	06/19/2024	06/20/2024	06/20/2024	06/21/2024	-	-	30 CD	-	-	106,041.00	-	106,041.00	103,746.00	-	103,746.00	1,2,3	-	-	06/18/2024	06/19/2024	06/20/2024	-	Alternative Mode of Procurement

310105101029000.E AO	24GFG0026- Procurement and Installation of Aircon Units for use at Quality Assurance Building DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	QA Section	NO	Small Value Procurement	-	6/11- 18/2024	-	-	06/18/2024	06/19/2024	06/20/2024	06/20/2024	06/21/2024	-	-	30 CD	-	-	619,040.00	-	619,040.00	599,662.00	-	599,662.00	1,2,3	-	-	06/18/2024	06/19/2024	06/20/2024	-	Alternative Mode of Procurement
Total Alloted Budget of Procurement Activities																			23,320,544.88													
Total Contract Price of Procurement Activities Conducted																						22,582,001.60										
Total Savings (Total Alloted Budget - Total Contract Price)																																
Total Alloted Budget of On-going Procurement Activities																																

CONSULTING SERVICES

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	Remarks (Explaining changes from the APP)
200000100820000	24CSFG001-Preliminary Engineering (PE/DE) of Various DPWH Projects, Camarines Sur-Fourth Legislative District	Planning and Design Section	NO	Public Bidding	04/08/2024	4/9-15/2024	04/18/2024	04/16/2024	04/30/2024	5/2-3/2024	5/07-08/2024	05/09/2024	05/10/2024	05/15/2024	05/16/2024	45	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	1,215,888.06	-	-	1,179,920.00	-	-	3,6	04/18/2024	04/16/2024	04/30/2024	5/2-3/2024	5/7-8/2024	45	-
Total Alloted Budget of Procurement Activities																			1,215,888.06													
Total Contract Price of Procurement Activites Conducted																						1,179,920.00										
Total Savings (Total Alloted Budget - Total Contract Price)																			35,968.06													
Total Alloted Budget of On-going Procurement Activities																			1,215,888.06													

LIST OF OBSERVERS

1

2

3

4

5

6

THE PRESIDENT, Metro Naga Chamber of Commerce & Industry, JMR Coliseum, Ninoy and Corry Avenue, Naga City, Camarines Sur

MR. ELISEO CID B. DELA CRUZ, Crime and Corruption Watch International (CCWI), 114, San Juan, Gainza, Camarines Sur


YOLANDA P. DEL CASTILIO, State Auditor IV, Audit Team Leader Resident Auditor, Commission on Audit, DPWH, Tigaon, Camarines Sur

The President, UNC, Engineering Faculty Association, J. Hernandez Ave., Naga City

HAIDE R. BAYLON, NCCAP New Era Representative, Manobay Subdivision, Bagumbayan Sur, Naga City


HERLYN LANZUELA DELOS REYES, President, Philippine Institute of Civil Engineers (PICE);City of Naqa, City Planning and Development Office Naga City

Prepared:




CHRISTOPHER C. FRANCIA
Acting-Procurement Engineer
Engineer II

Recommending for Approval by:



DANILO P. ORGAYA
Chief, Quality Assurance Section
(BAC CHAIRMAN)

Approved:



GEMMA B. TIMBANG
District Engineer