



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union



July 11, 2025

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board -

Technical Support Office

University of the Philippines Compound, Commonwealth Avenue,
Diliman, Quezon City (beside the Commission on Human Rights)

Tel. No. (02) 5322 6222

E-mail: monitoring@gppb.gov.ph, gppb@gppb.gov.ph

Sir/Madam:

Submitting herewith is the FY 2025 Procurement Monitoring Report (PMR) 1st Semester for Civil Works, Goods & Services and Consulting Services of DPWH Regional Office I using the prescribed format.

It is also informed that the electronic copy was e-mailed to **pmr@gppb.gov.ph**.

Very truly yours,

RONNEL M. TAN, CESO III
Regional Director

ROI: DD/CBR

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sale/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sale/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
25A00001 (11030101010145000 11030101010151000)	Retrofitting/ Strengthening of Permanent Bridges - Camansi Br. (B0242312) along Sr. Fernando-Bagulin Rd	Construction Division	Yes	Competitive Bidding	15-08-2024	03-09-2024	10-09-2024	23-09-2024	23-09-2024	30-09-2024	07-10-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	1,136,000.00		1,136,000.00	1,121,260.00		1,121,260.00	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00002 (11030101010145000 11030101010151000)	Retrofitting/ Strengthening of Permanent Bridges - Nagayabalan Br. (B0493262) along Sr. Fernando-Bagulin Rd	Construction Division	Yes	Competitive Bidding	15-08-2024	04-09-2024	11-09-2024	24-09-2024	24-09-2024	01-10-2024	09-10-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	10,132,500.00		10,132,500.00	8,828,525.00		8,828,525.00	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00003 (11030101010145000 11030101010151000)	Retrofitting/ Strengthening of Permanent Bridges - Negro Br. (B0242352) along Sr. Fernando-Bagulin Rd	Construction Division	Yes	Competitive Bidding	15-08-2024	04-09-2024	11-09-2024	24-09-2024	24-09-2024	01-10-2024	09-10-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	3,184,500.00		3,184,500.00	3,088,965.00		3,088,965.00	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00004 (11030101010145000 11030101010151000)	Retrofitting/ Strengthening of Permanent Bridges - Pinar Br. (B0342312) along Sr. Fernando-Bagulin Rd	Construction Division	Yes	Competitive Bidding	15-08-2024	03-09-2024	10-09-2024	23-09-2024	23-09-2024	30-09-2024	07-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	6,465,500.00		6,465,500.00	6,271,535.00		6,271,535.00	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00005 (11030101010175000 11030101010175000)	Retrofitting/ Strengthening of Permanent Bridges - Alimungao East Br. (B0405712) along Alimungao-Sugpon-Sudipen Rd	Construction Division	Yes	Competitive Bidding	15-08-2024	04-09-2024	11-09-2024	24-09-2024	24-09-2024	01-10-2024	09-10-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	10,422,000.00		10,422,000.00	10,009,340.00		10,009,340.00	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00006 (11030101010194000 11030101010194000)	Retrofitting/ Strengthening of Permanent Bridges - Alimungao West Br. (B0405612) along Alimungao-Sugpon-Sudipen Rd	Construction Division	Yes	Competitive Bidding	15-08-2024	04-09-2024	11-09-2024	24-09-2024	24-09-2024	01-10-2024	09-10-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	10,422,000.00		10,422,000.00	10,009,340.00		10,009,340.00	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00007 (11030101010194000 11030101010194000)	Retrofitting/ Strengthening of Permanent Bridges - Ilocos Br. (B0405612) along Alimungao-Sugpon-Sudipen Rd	Construction Division	Yes	Competitive Bidding	15-08-2024	04-09-2024	11-09-2024	24-09-2024	24-09-2024	01-10-2024	09-10-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	7,816,500.00		7,816,500.00	7,582,000.00		7,582,000.00	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00008 (11030101010175000 11030101010175000)	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Agno River, Barangay Pansol, Aguilan, Pangasinan, Phase IV	Construction Division	Yes	Competitive Bidding	15-08-2024	04-09-2024	11-09-2024	24-09-2024	24-09-2024	01-10-2024	09-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	148,575,000.00		148,575,000.00	148,942,549.79		148,942,549.79	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00009 (11030101010120000 11030101010120000)	Construction of Missing Links/ New Roads - Naguilan - Bagulin - Kapangan Road, Bagulin, La Union (Package 4)	Construction Division	Yes	Competitive Bidding	15-08-2024	03-09-2024	10-09-2024	23-09-2024	23-09-2024	30-09-2024	07-10-2024	10-02-2025	10-02-2025	24-02-2025	17-02-2025			Government of the Philippines (current year's budget)	113,800,000.00		113,800,000.00	112,349,063.95		112,349,063.95	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00010 (11030101010133000 11030101010133000)	Construction of Missing Links/ New Roads - Naguilan - Bagulin - Kapangan Road, Bagulin, La Union (Package 5)	Construction Division	Yes	Competitive Bidding	15-08-2024	03-09-2024	10-09-2024	23-09-2024	23-09-2024	30-09-2024	07-10-2024	10-02-2025	10-02-2025	24-02-2025	17-02-2025			Government of the Philippines (current year's budget)	113,800,000.00		113,800,000.00	112,349,293.95		112,349,293.95	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00011 (11030101010145000 11030101010145000)	Retrofitting/ Strengthening of Permanent Bridges - Pagulutan Br. (B0066912) along Sr. Fernando Airport Rd	Construction Division	Yes	Competitive Bidding	19-08-2024	04-09-2024	11-09-2024	24-09-2024	24-09-2024	01-10-2024	09-10-2024	12-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	1,754,500.00		1,754,500.00	1,716,865.00		1,716,865.00	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00012 (11030101010180000 11030101010180000)	Retrofitting/ Strengthening of Permanent Bridges - San Vicente Br. (B0067012) along Sr. Fernando Airport Rd	Construction Division	Yes	Competitive Bidding	19-08-2024	03-09-2024	10-09-2024	23-09-2024	23-09-2024	30-09-2024	07-10-2024	12-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	6,948,000.00		6,948,000.00	6,739,560.00		6,739,560.00	COA, PCAL, Bantay Lansangan, CCRW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Awarded with Involvement Notice of Award
25A00013 (11030101010189000 11030101010189000)	Retrofitting/ Strengthening of Permanent Bridges, Gilbert Br. 2 (B0068112) along Marula North Rd.	Construction Division	Yes	Competitive Bidding	08-10-2024	16-10-2024	23-10-2024	06-11-2024	06-11-2024	12-11-2024	19-11-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,500.00		140,407,500.00	COA, PCAL, Bantay Lansangan, CCRW	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Awarded with Involvement Notice of Award
25A00014 (11030101010190000 11030101010190000)	Retrofitting/ Strengthening of Permanent Bridges, Gilbert Br. 2 (B0068112) along Marula North Rd.	Construction Division	Yes	Competitive Bidding	08-10-2024	16-10-2024	23-10-2024	06-11-2024	06-11-2024	12-11-2024	19-11-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,500.00		140,407,500.00	COA, PCAL, Bantay Lansangan, CCRW	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Awarded with Involvement Notice of Award
25A00015 (11030101010191000 11030101010191000)	Retrofitting / Strengthening of Permanent Bridges - Baco Br. (B0056412) along Marula North Road	Construction Division	Yes	Competitive Bidding	11-11-2024	19-11-2024	26-11-2024	13-12-2024	13-12-2024	19-12-2024	26-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	56,356,000.00		56,356,000.00	54,660,520.00		54,660,520.00	COA, PCAL, Bantay Lansangan, CCRW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Awarded with Involvement Notice of Award
25A00016 (11030101010195000 11030101010195000)	Retrofitting/ Strengthening of Permanent Bridges - Bagdad Br. 2 (B0061312) along Lanas-San Pedro-Palig-Sanana Rd	Construction Division	Yes	Competitive Bidding	09-09-2024	12-09-2024	19-09-2024	04-10-2024	04-10-2024	11-10-2024	18-10-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,500.00		140,407,500.00	COA, PCAL, Bantay Lansangan, CCRW	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024		Awarded with Involvement Notice of Award
25A00017 (11030101010195000 11030101010195000)	Retrofitting/ Strengthening of Permanent Bridges - Bagdad Br. 3 (B0061312) along Lanas-San Pedro-Palig-Sanana Rd	Construction Division	Yes	Competitive Bidding	08-09-2024	12-09-2024	19-09-2024	04-10-2024	04-10-2024	11-10-2024	18-10-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	70,261,000.00		70,261,000.00	68,153,800.00		68,153,800.00	COA, PCAL, Bantay Lansangan, CCRW	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024		Awarded with Involvement Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	NOOE	CO	Total	NOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
21A0001A (11030101014000)	Retraining/ Strengthening of Permanent Bridges, Nangunging Br.(B048891Z) along Manila North Rd.	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	05-11-2024	18-11-2024	18-11-2024	25-11-2024	02-12-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	4,652,000.00		4,632,000.00	4,493,040.00		4,493,040.00	COA, PCAJ, Bantay Lansangan, CCW	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Assisted with Inauguration of Award
21A0001B (11030101014000)	Retraining/ Strengthening of Permanent Bridges, Pan-ar Br.(B049321Z) along Manila North Rd.	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	05-11-2024	18-11-2024	18-11-2024	25-11-2024	02-12-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	4,652,000.00		4,632,000.00	4,493,040.00		4,493,040.00	COA, PCAJ, Bantay Lansangan, CCW	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Assisted with Inauguration of Award
21A0002D (11030101014000)	Retraining/ Strengthening of Permanent Bridges, Suan Br.(B049591Z) along Manila North Rd.	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	05-11-2024	18-11-2024	18-11-2024	25-11-2024	02-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	26,730,500.00		26,730,500.00	26,826,980.00		26,826,980.00	COA, PCAJ, Bantay Lansangan, CCW	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Assisted with Inauguration of Award
21A0002E (11030101014000)	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers - Construction of Flood Control Structure along Abra River, Upstream of Quirino Bridge, Quirino, Bontoc Sur	Construction Division	Yes	Competitive Bidding	09-09-2024	12-09-2024	19-09-2024	04-10-2024	04-10-2024	11-10-2024	18-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	149,575,000.00		149,575,000.00	149,121,723.34		149,121,723.34	COA, PCAJ, Bantay Lansangan, CCW	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024		Assisted with Inauguration of Award
21A0002F (11030101014000)	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers - Construction of Flood Control Structure along Abra River, Downstream of Quirino Bridge, Quirino, Bontoc Sur	Construction Division	Yes	Competitive Bidding	09-09-2024	12-09-2024	19-09-2024	04-10-2024	04-10-2024	11-10-2024	18-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	149,575,000.00		149,575,000.00	149,124,993.87		149,124,993.87	COA, PCAJ, Bantay Lansangan, CCW	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024		Assisted with Inauguration of Award
21A0003A (11030101019000)	Retraining / Strengthening of Permanent Bridges, Buntunang Br. (B036741Z) along San Juan - San Gabriel Rd.	Construction Division	Yes	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	15-11-2024	20-11-2024	10-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	52,395,000.00		52,399,500.00	50,827,515.00		50,827,515.00	COA, PCAJ, Bantay Lansangan, CCW	26-10-2024	26-10-2024	26-10-2024	26-10-2024	26-10-2024		Assisted with Inauguration of Award
21A0003A (11030101019000)	Retraining/Strengthening of Permanent Bridges - Sta Rita Br. (B026371Z) along Manila North Rd.	Construction Division	Yes	Competitive Bidding	02-10-2024	11-10-2024	17-10-2024	30-10-2024	30-10-2024	06-11-2024	13-11-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	8,974,500.00		8,974,500.00	8,705,245.00		8,705,245.00	COA, PCAJ, Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Assisted with Inauguration of Award
21A0003B (11030101014000)	Retraining / Strengthening of Permanent Bridges, Baguing Br. (B025551Z) along Manila North Road	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	06-11-2024	06-11-2024	13-11-2024	20-11-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	6,948,000.00		6,948,000.00	6,736,540.00		6,736,540.00	COA, PCAJ, Bantay Lansangan, CCW	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Assisted with Inauguration of Award
21A0003B (11030101014000)	Retraining/Strengthening of Permanent Bridges - Panar Br. (B025581Z) along Manila North Rd.	Construction Division	Yes	Competitive Bidding	19-09-2024	03-10-2024	10-10-2024	23-09-2024	23-09-2024	30-09-2024	07-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	5,404,000.00		5,404,000.00	5,241,860.00		5,241,860.00	COA, PCAJ, Bantay Lansangan, CCW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Assisted with Inauguration of Award
21A0003C (11030101019000)	Retraining/ Strengthening of Permanent Bridges, Old Poblacion Br.(B048591Z) along Aduana-Sagupan-Sulipan Rd.	Construction Division	Yes	Competitive Bidding	19-09-2024	25-09-2024	02-10-2024	15-10-2024	15-10-2024	22-10-2024	29-10-2024	12-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	15,054,000.00		15,054,000.00	14,802,380.00		14,802,380.00	COA, PCAJ, Bantay Lansangan, CCW	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024		Assisted with Inauguration of Award
21A0003D (11030101014000)	Retraining/Strengthening of Permanent Bridges - Masape Br. (B048611Z) along Manila North Rd.	Construction Division	Yes	Competitive Bidding	19-09-2024	03-10-2024	10-10-2024	23-09-2024	23-09-2024	30-09-2024	07-10-2024	11-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	2,361,500.00		2,361,500.00	2,301,755.00		2,301,755.00	COA, PCAJ, Bantay Lansangan, CCW	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		Assisted with Inauguration of Award
21A0003E (11030101014000)	Retraining/Strengthening of Permanent Bridges - Calamban Br. (B048621Z) along Manila North Rd.	Construction Division	Yes	Competitive Bidding	11-09-2024	18-09-2024	25-09-2024	09-10-2024	09-10-2024	16-10-2024	23-10-2024	10-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	20,747,500.00		20,747,500.00	20,125,075.00		20,125,075.00	COA, PCAJ, Bantay Lansangan, CCW	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		Assisted with Inauguration of Award
21A0003F (11030101019000)	Retraining/ Strengthening of Permanent Bridges - Lugal Br. (B005661Z) along Bataing Baguio Rd (Phase II)	Construction Division	Yes	Competitive Bidding	29-10-2024	06-11-2024	13-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	14,185,500.00		14,185,500.00	13,769,835.00		13,769,835.00	COA, PCAJ, Bantay Lansangan, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Inauguration of Award
21A0003G (11030101019000)	Retraining / Strengthening of Permanent Bridges - Palina Br. (B038271Z) along Agno-Bagui City Rd.	Construction Division	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	17,948,000.00		17,948,000.00	17,403,530.00		17,403,530.00	COA, PCAJ, Bantay Lansangan, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Inauguration of Award
21A0003H (11030101019000)	Retraining / Strengthening of Permanent Bridges - Antingang Br. 1 (B038331Z) along Bontoc-Pagan Rd.	Construction Division	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	9,264,000.00		9,264,000.00	8,984,080.00		8,984,080.00	COA, PCAJ, Bantay Lansangan, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Inauguration of Award
21A0003I (11030101018100)	Retraining / Strengthening of Permanent Bridges - Amadango Bridge (B007051Z) along Pangasinan-Candaba Rd.	Construction Division	Yes	Competitive Bidding	30-09-2024	08-10-2024	15-10-2024	29-10-2024	29-10-2024	05-11-2024	12-11-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	5,790,000.00		5,790,000.00	5,616,340.00		5,616,340.00	COA, PCAJ, Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Assisted with Inauguration of Award
21A0003J (11030101018100)	Retraining / Strengthening of Permanent Bridges - Caashong Bridge (B007091Z) along Pangasinan-Candaba Rd.	Construction Division	Yes	Competitive Bidding	30-09-2024	08-10-2024	15-10-2024	29-10-2024	29-10-2024	05-11-2024	12-11-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	18,300,000.00		18,300,000.00	18,721,000.00		18,721,000.00	COA, PCAJ, Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Assisted with Inauguration of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOGE	CO	Total	MOGE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
21A00031 (110301010180001)	Retraining / Strengthening of Permanent Bridges - Color Bas Bridge (R0070362) along Pangasinan-Zambales Rd	Construction Division	Yes	Competitive Bidding	30-09-2024	09-10-2024	16-10-2024	29-10-2024	29-10-2024	05-11-2024	12-11-2024	10-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	2,895,000.00		2,895,000.00	2,898,150.00		2,898,150.00	COA, PCA, Bantay Lansangon, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Assisted with Inv-Ag Notice of Award
21A00036 (110301010184000)	Retraining/ Strengthening of Permanent Bridges, Encarnacion Br. 1 (R0494042) along Alameda-Batanga Rd	Construction Division	Yes	Competitive Bidding	11-09-2024	18-09-2024	25-09-2024	09-10-2024	09-10-2024	18-10-2024	23-10-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	18,900,000.00		18,300,000.00	18,721,000.00		18,721,000.00	COA, PCA, Bantay Lansangon, CCW	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		Assisted with Inv-Ag Notice of Award
21A00037 (110301010184000)	Retraining/ Strengthening of Permanent Bridges, Gurrta Br. (R0454112) along Alameda Bolinao Rd	Construction Division	Yes	Competitive Bidding	11-09-2024	18-09-2024	25-09-2024	09-10-2024	09-10-2024	16-10-2024	23-10-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	25,915,000.00		26,915,000.00	26,017,500.00		26,017,500.00	COA, PCA, Bantay Lansangon, CCW	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		Assisted with Inv-Ag Notice of Award
21A00038 (110301010185000)	Retraining / Strengthening of Permanent Bridges, Domuluman Br. (R0080612) along Lingayen-Labrador Div Rd (Phase IV)	Construction Division	Yes	Competitive Bidding	03-10-2024	10-10-2024	17-10-2024	30-10-2024	30-10-2024	06-11-2024	12-11-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	26,143,000.00		26,143,000.00	26,068,710.00		26,068,710.00	COA, PCA, Bantay Lansangon, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Assisted with Inv-Ag Notice of Award
21A00039 (110301010191000)	Retraining / Strengthening of Permanent Bridges - Bugallon Br. (R0214312) along Pangasinan - Zambales Rd (Phase IV)	Construction Division	No	Competitive Bidding	23-01-2025	04-02-2025	11-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	18,015,300.00		18,015,500.00	18,440,125.00		18,440,125.00	COA, PCA, Bantay Lansangon, CCW	04-02-2024	05-02-2024	05-02-2024	05-02-2024	05-02-2024		Assisted with Inv-Ag Notice of Award
21A00040 (110301010192000)	Retraining / Strengthening of Permanent Bridges, Gussing-Magway Br. (R0277732) along Lingayen - Labrador Division Rd	Construction Division	No	Competitive Bidding	22-01-2025	04-02-2025	11-02-2025	24-02-2025	24-02-2025	26-02-2025	28-02-2025	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	21,200,000.00		21,210,000.00	20,541,100.00		20,541,100.00	COA, PCA, Bantay Lansangon, CCW	04-02-2024	05-02-2024	05-02-2024	05-02-2024	05-02-2024		Assisted with Inv-Ag Notice of Award
21A00041 (110301010197000)	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Siuratan River, Phase 2, Barangay Laro Chico, Dagupan City, Pangasinan	Construction Division	Yes	Competitive Bidding	14-10-2024	17-10-2024	24-10-2024	04-11-2024	04-11-2024	13-11-2024	20-11-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	140,575,000.00		140,575,000.00	140,590,909.89		140,590,909.89	COA, PCA, Bantay Lansangon, CCW	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Assisted with Inv-Ag Notice of Award
21A00042 (110301010197000)	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Siuratan River, Phase 2, Barangay Laro Grande, Dagupan City, Pangasinan	Construction Division	Yes	Competitive Bidding	02-10-2024	09-10-2024	16-10-2024	29-10-2024	29-10-2024	05-11-2024	12-11-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	140,575,000.00		140,575,000.00	140,593,710.77		140,593,710.77	COA, PCA, Bantay Lansangon, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Assisted with Inv-Ag Notice of Award
21A00043 (1103010101981200)	Retraining/ Strengthening of Permanent Bridges - Don Tello Simon Br. (R0336312) along Mangatian-Manawag-Binalatran Rd (Phase II)	Construction Division	Yes	Competitive Bidding	09-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	03-02-2025	10-02-2025	17-02-2025	18-02-2025	26-02-2025	03-03-2025			Government of the Philippines (current year's budget)	25,090,000.00		25,090,000.00	24,337,360.00		24,337,360.00	COA, PCA, Bantay Lansangon, CCW	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025		Assisted with Inv-Ag Notice of Award
21A00044 (110301010199000)	Retraining/ Strengthening of Permanent Bridges - Hector Mendez Br. (R0321372) along Carmen-ict-Alban Rd (Phase IV)	Construction Division	Yes	Competitive Bidding	15-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	23-12-2024	01/02/2025, 12/06/2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	119,274,000.00		119,274,000.00	119,495,780.00		119,495,780.00	COA, PCA, Bantay Lansangon, CCW	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/27/2024, 11/26/2024		Assisted with Inv-Ag Notice of Award
21A00045 (110301010199000)	Retraining/ Strengthening of Permanent Bridges, Bontoca Br. (R02041512) along Pangasinan-Nueva Vizcaya Rd	Construction Division	Yes	Competitive Bidding	04-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	11-12-2024	17-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	6,968,000.00		6,968,000.00	6,177,830.00		6,177,830.00	COA, PCA, Bantay Lansangon, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Inv-Ag Notice of Award
21A00046 (110301010199000)	Retraining/ Strengthening of Permanent Bridges - Acacia Br. (R0070452) along Pangasinan-Nueva Vizcaya Rd	Construction Division	Yes	Competitive Bidding	27-11-2024	26-12-2024	01-01-2025	14-12-2024	14-12-2024	26-12-2024	02-01-2025	10-02-2025	11-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	13,982,500.00		13,982,500.00	13,372,725.00		13,372,725.00	COA, PCA, Bantay Lansangon, CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Assisted with Inv-Ag Notice of Award
21A00047 (1103010101997000)	Retraining/ Strengthening of Permanent Bridges, Nuring Br. 1 (R00083912) along San Natividad-Natividad-San Quintin-Ermita-Gumbao Rd	Construction Division	Yes	Competitive Bidding	04-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	11-12-2024	17-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	12,138,000.00		12,138,000.00	11,794,230.00		11,794,230.00	COA, PCA, Bantay Lansangon, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Inv-Ag Notice of Award
21A00048 (110301010199900)	Widening of Permanent Bridges, Enrique Br. (R0053412) along Marik North Rd.	Construction Division	No	Competitive Bidding	03-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	43,830,040.00		43,830,040.00	43,805,414.13		43,805,414.13	COA, PCA, Bantay Lansangon, CCW	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Assisted with Inv-Ag Notice of Award
21A00049 (110301010199900)	Retraining/ Strengthening of Permanent Bridges, Tima Br. 2 (R00817112) along Laag-San Pedro-Palig-Bolinao Rd	Construction Division	Yes	Competitive Bidding	11-09-2024	18-09-2024	25-09-2024	09-10-2024	09-10-2024	16-10-2024	23-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	14,262,000.00		14,262,000.00	13,853,540.00		13,853,540.00	COA, PCA, Bantay Lansangon, CCW	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		Assisted with Inv-Ag Notice of Award
21A00050 (110301010199900)	Retraining/ Strengthening of Permanent Bridges, Tabaga Br. 1 (R0146012) along Marik North Rd	Construction Division	Yes	Competitive Bidding	09-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	11-12-2024	17-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	4,821,500.00		4,821,500.00	4,779,855.00		4,779,855.00	COA, PCA, Bantay Lansangon, CCW	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Assisted with Inv-Ag Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (RAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
24A0001 (1103010101000)	Retrofitting/ Strengthening of Permanent Bridges - Raulo Br. (B050051Z) along Pinar Curiman-Batacal Rd	Construction Division	Yes	Competitive Bidding	05-11-2024	13-11-2024	20-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	5,211,000.00		5,211,000.00	5,054,670.00		5,054,670.00	COA, PCAL Bantay Lansangan, CCW	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with Bids/Notice of Award
24A0003 (1103010101000)	Retrofitting / Strengthening of Permanent Bridges - Ong Daya Br. (B049956Z) along Candan Bypass Rd	Construction Division	Yes	Competitive Bidding	11-11-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	16,791,000.00		16,791,000.00	16,287,270.00		16,287,270.00	COA, PCAL Bantay Lansangan, CCW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Awarded with Bids/Notice of Award
24A0004 (1103010101000)	Retrofitting / Strengthening of Permanent Bridges - Ong Daya Parallel Br. (B049971Z) along Candan Bypass Rd	Construction Division	Yes	Competitive Bidding	11-11-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	16,791,000.00		16,791,000.00	16,287,270.00		16,287,270.00	COA, PCAL Bantay Lansangan, CCW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Awarded with Bids/Notice of Award
24A0005 (1103010101000)	Retrofitting / Strengthening of Permanent Bridges - Ambangonan Br. 2 (B008341Z) along Rosario-Pago Rd	Construction Division	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	10,615,000.00		10,615,000.00	10,296,550.00		10,296,550.00	COA, PCAL Bantay Lansangan, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Awarded with Bids/Notice of Award
24A0006 (1103010101000)	Retrofitting / Strengthening of Permanent Bridges - Ambalite Br. 1 (B008351Z) along Rosario-Pago Rd	Construction Division	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	9,071,000.00		9,071,000.00	8,798,670.00		8,798,670.00	COA, PCAL Bantay Lansangan, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Awarded with Bids/Notice of Award
24A0007 (1103010101000)	Retrofitting / Strengthening of Permanent Bridges - Dupas Br. (B008371Z) along Rosario-Pago Rd	Construction Division	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	11-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	6,079,500.00		6,079,500.00	5,897,115.00		5,897,115.00	COA, PCAL Bantay Lansangan, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Awarded with Bids/Notice of Award
24A0008 (1103010101000)	Retrofitting / Strengthening of Permanent Bridges - Pusan Bridge (B007111Z) along Pangasinan-Zambales Rd	Construction Division	Yes	Competitive Bidding	30-09-2024	29-10-2024	16-10-2024	29-10-2024	29-10-2024	05-11-2024	12-11-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	11,580,000.00		11,580,000.00	11,232,800.00		11,232,800.00	COA, PCAL Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with Bids/Notice of Award
24A0009 (1103010101000)	Retrofitting / Strengthening of Permanent Bridges - Marabakla Br. 1 (B007121Z) along Pangasinan-Zambales Rd	Construction Division	Yes	Competitive Bidding	02-10-2024	10-10-2024	17-10-2024	30-10-2024	30-10-2024	06-11-2024	13-11-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	2,842,500.00		2,842,500.00	2,340,125.00		2,340,125.00	COA, PCAL Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with Bids/Notice of Award
24A0060 (1103010101000)	Retrofitting / Strengthening of Permanent Bridges - Marabakla Br. 2 (B007131Z) along Pangasinan-Zambales Rd	Construction Division	Yes	Competitive Bidding	02-10-2024	09-10-2024	16-10-2024	29-10-2024	29-10-2024	05-11-2024	12-11-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	16,405,000.00		16,405,000.00	15,912,890.00		15,912,890.00	COA, PCAL Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with Bids/Notice of Award
24A0061 (1103010101000)	Retrofitting / Strengthening of Permanent Bridges - Rang Br. 1 (B044861Z) along Pangasinan-Zambales Rd (Phase II)	Construction Division	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	26-12-2024	02-01-2025	17-02-2025	18-02-2025	28-02-2025	02-03-2025		Government of the Philippines (Current year's budget)	9,600,000.00		9,600,000.00	9,360,500.00		9,360,500.00	COA, PCAL Bantay Lansangan, CCW	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Awarded with Bids/Notice of Award
24A0062 (1103010101000)	Retrofitting/ Strengthening of Permanent Bridges - Vitor Br.(B008441Z) along San Nicolas National Seaport-Union-Guisan Rd	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	06-11-2024	18-11-2024	18-11-2024	25-11-2024	02-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	79,612,500.00		79,612,500.00	77,224,125.00		77,224,125.00	COA, PCAL Bantay Lansangan, CCW	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Awarded with Bids/Notice of Award
24A0063 (1103010101000)	Retrofitting/ Strengthening of Permanent Bridges - Dupala Br. 1(B0098451Z) along San Nicolas National Seaport-Union-Guisan Rd	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	06-11-2024	06-11-2024	13-11-2024	20-11-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	71,796,000.00		71,796,000.00	69,642,120.00		69,642,120.00	COA, PCAL Bantay Lansangan, CCW	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Awarded with Bids/Notice of Award
24A0064 (1103010101000)	Retrofitting/ Strengthening of Permanent Bridges - Dupala Br. 2 (B0098461Z) along San Nicolas National Seaport-Union-Guisan Rd	Construction Division	Yes	Competitive Bidding	05-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	11-12-2024	17-12-2024	11-02-2025	12-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	6,368,000.00		6,368,000.00	6,177,530.00		6,177,530.00	COA, PCAL Bantay Lansangan, CCW	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with Bids/Notice of Award
24A0065 (1103010101000)	Retrofitting/ Strengthening of Permanent Bridges - Amalang Br.(B028281Z) along Manila North Rd	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	02-10-2024	15-10-2024	15-10-2024	22-10-2024	29-10-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	7,237,500.00		7,237,500.00	7,028,375.00		7,028,375.00	COA, PCAL Bantay Lansangan, CCW	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024		Awarded with Bids/Notice of Award
24A0066 (1103010101000)	Retrofitting/ Strengthening of Permanent Bridges - Tulaod Br.(B030301Z) along Manila North Rd	Construction Division	Yes	Competitive Bidding	02-10-2024	10-10-2024	17-10-2024	30-10-2024	30-10-2024	06-11-2024	13-11-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	11,951,000.00		11,951,000.00	10,670,570.00		10,670,570.00	COA, PCAL Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with Bids/Notice of Award
24A0067 (1103010101000)	Retrofitting/ Strengthening of Permanent Bridges - Tulaod Br.(B030301Z) along Manila North Rd	Construction Division	Yes	Competitive Bidding	02-10-2024	10-10-2024	17-10-2024	30-10-2024	30-10-2024	06-11-2024	13-11-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	12,158,000.00		12,158,000.00	11,794,230.00		11,794,230.00	COA, PCAL Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with Bids/Notice of Award
24A0068 (1103010101000)	Retrofitting/ Strengthening of Permanent Bridges - Bayoting Br.(B026361Z) along Manila North Rd	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	02-10-2024	15-10-2024	15-10-2024	22-10-2024	29-10-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	13,886,000.00		13,886,000.00	13,479,120.00		13,479,120.00	COA, PCAL Bantay Lansangan, CCW	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024		Awarded with Bids/Notice of Award

Page 5 of 28

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
25A00086 (11030315144000)	Retrofitting/ Strengthening of Permanent Bridges - Mining Br. 2(B047411Z) along St Nicolas-Natabadao St. Quirin-Umangan-Gumbaba Rd	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	05-11-2024	14-11-2024	18-11-2024	25-11-2024	02-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	34,064,500.00		34,064,500.00	33,042,345.00		33,042,345.00	CGA, PCAL, Bantay Lungsang, CCW	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024	Awarded with Working Notice of Award	
25A00087 (11030315144000)	Retrofitting/ Strengthening of Permanent Bridges - Province Br. 2(B049171Z) along St Nicolas-Natabadao St. Quirin-Umangan-Gumbaba Rd	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	02-10-2024	13-10-2024	19-10-2024	22-10-2024	26-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	4,335,500.00		4,335,500.00	4,399,435.00		4,399,435.00	CGA, PCAL, Bantay Lungsang, CCW	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Awarded with Working Notice of Award	
25A00088 (11030315144000)	Retrofitting/ Strengthening of Permanent Bridges - Province Br. 2(B049188Z) along St Nicolas-Natabadao St. Quirin-Umangan-Gumbaba Rd	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	02-10-2024	13-10-2024	19-10-2024	22-10-2024	26-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	4,335,500.00		4,335,500.00	4,399,435.00		4,399,435.00	CGA, PCAL, Bantay Lungsang, CCW	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Awarded with Working Notice of Award	
25A00089 (11030315157900)	Retrofitting/ Strengthening of Permanent Bridges - Tobay Br. 2 (B051031Z) along Binalonan-Angan Santa Maria Rd	Construction Division	Yes	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	15-11-2024	20-11-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	5,114,500.00		5,114,500.00	4,961,061.00		4,961,061.00	CGA, PCAL, Bantay Lungsang, CCW	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024	Awarded with Working Notice of Award	
25A00090 (12010111250800)	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Nangung West and San Pedro Flood Control Structure, Barangay Nangung West and Barangay San Pedro Narayan, Baco Sur	Construction Division	Yes	Competitive Bidding	29-12-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	27-02-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,486,267.37		94,486,267.37	CGA, PCAL, Bantay Lungsang, CCW	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	Awarded with Working Notice of Award	
25A00091 (12010111250400)	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Garsay River, Barangay Siquit, Bacorain, La Union	Construction Division	Yes	Competitive Bidding	08-10-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,618,218.25		93,618,218.25	CGA, PCAL, Bantay Lungsang, CCW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Awarded with Working Notice of Award	
25A00092 (12010111250900)	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sewall, Barangay Tamonteng, Santa Catalina, Baco Sur	Construction Division	Yes	Competitive Bidding	29-10-2024	08-11-2024	15-11-2024	29-11-2024	29-11-2024	05-12-2024	12-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	50,580,000.00		50,580,000.00	48,673,076.66		48,673,076.66	CGA, PCAL, Bantay Lungsang, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	Awarded with Working Notice of Award	
25A00093 (12010111250900)	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sewall, Barangay Cabatangan, Santa Catalina, Baco Sur	Construction Division	Yes	Competitive Bidding	29-10-2024	08-11-2024	15-11-2024	29-11-2024	29-11-2024	05-12-2024	12-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	28,077,604.14		28,077,604.14	CGA, PCAL, Bantay Lungsang, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	Awarded with Working Notice of Award	
25A00094 (12010111250800)	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Santo-San Gabriel-Espangon Road, Maluyo River, Barangay Mangsan, Santo La Union	Construction Division	Yes	Competitive Bidding	08-10-2024	16-10-2024	29-10-2024	05-11-2024	05-11-2024	12-11-2024	19-11-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	146,578,000.00		146,578,000.00	146,280,124.55		146,280,124.55	CGA, PCAL, Bantay Lungsang, CCW	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024	Awarded with Working Notice of Award	
25A00095 (12010111250200)	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 4, Barangay Andagan, Tubao, La Union	Construction Division	Yes	Competitive Bidding	16-10-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	58,400,000.00		58,400,000.00	57,629,934.22		57,629,934.22	CGA, PCAL, Bantay Lungsang, CCW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Awarded with Working Notice of Award	
25A00096 (12010111250900)	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 5, Barangay Andagan, Tubao, La Union	Construction Division	Yes	Competitive Bidding	16-10-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	58,400,000.00		58,400,000.00	57,629,937.26		57,629,937.26	CGA, PCAL, Bantay Lungsang, CCW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Awarded with Working Notice of Award	
25A00097 (12010111250900)	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 1, Barangay Andagan, Tubao, La Union	Construction Division	Yes	Competitive Bidding	16-10-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	58,400,000.00		58,400,000.00	57,629,893.62		57,629,893.62	CGA, PCAL, Bantay Lungsang, CCW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Awarded with Working Notice of Award	
25A00098 (12010111250300)	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 2, Barangay Andagan, Tubao, La Union	Construction Division	Yes	Competitive Bidding	16-10-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	58,400,000.00		58,400,000.00	57,621,907.83		57,621,907.83	CGA, PCAL, Bantay Lungsang, CCW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Awarded with Working Notice of Award	
25A00100 (12010111250900)	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Control Structure along Dumacot River, Barangay Cuyanga, Bugallon, Pangasinan	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	16-03-2025	16-03-2025	17-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,814,761.04		28,814,761.04	CGA, PCAL, Bantay Lungsang, CCW	18-02-2025	18-03-2025	18-03-2025	18-03-2025	18-03-2025	Awarded with Working Notice of Award	
25A00101 (12010111250900)	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Control Structure, Site Cuyang, Barangay Umunday, Bugallon, Pangasinan	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	26-02-2025	03/03/2025 / 3/24/2025	03/03/2025 / 3/24/2025	03/11/2025 / 3/25/2025	03/15/2025 / 3/26/2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,814,464.41		28,814,464.41	CGA, PCAL, Bantay Lungsang, CCW	18-02-2025	18-03-2025	18-03-2025	18-03-2025	18-03-2025	Awarded with Working Notice of Award	
25A00102 (12010111250600)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay San Jose, Sta. Tomas, Pangasinan	Construction Division	No	Competitive Bidding	03-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	11-03-2025	17-03-2025	18-03-2025	28-03-2025	02-04-2025		Government of the Philippines (current year's budget)	28,980,000.00		28,980,000.00	28,025,313.14		28,025,313.14	CGA, PCAL, Bantay Lungsang, CCW	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025	Awarded with Working Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Solb/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Solb/Open of Bids	Bid Evaluation		Post Qual
25A00103 (131031032326000)	Widening of Permanent Bridges - Tablag Br. (80054812) along Manila North Rd (Phase II)	Construction Division	No	Competitive Bidding	14-01-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	11-03-2025	17-03-2025	18-03-2025	20-03-2025	01-04-2025		Government of the Philippines (Current year's budget)	15,300,000.00		15,300,000.00	15,511,429.38		15,511,429.38	COA, PCAL, Bantay Lansangan, CCRB	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with Working Notice of Award
25A00104 (131031032348000)	Widening of Permanent Bridges, Daktal A Darum Br. (80054882) along Manila North Rd (Phase II)	Construction Division	Yes	Competitive Bidding	09-12-2024	09-12-2024	13-12-2024	27-12-2024	27-12-2024	03-01-2025	10-01-2025	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (Current year's budget)	4,812,888.00		4,812,888.00	4,673,142.73		4,673,142.73	COA, PCAL, Bantay Lansangan, CCRB	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024		Awarded with Working Notice of Award
25A00105 (131031032770000)	Widening of Permanent Bridges, Mangata Br. (80270002) along Lasag-Balacud Rd	Construction Division	Yes	Competitive Bidding	09-09-2024	13-11-2024	20-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (Current year's budget)	7,297,500.00		7,297,500.00	7,082,230.28		7,082,230.28	COA, PCAL, Bantay Lansangan, CCRB	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Awarded with Working Notice of Award
25A00106 (131031033160000)	Construction of Missing Link/ New Roads - Bantay (Bocor Sur) - San Quintin-Langdon (Abra) Road, Bocor Sur (Package G)	Construction Division	Yes	Competitive Bidding	11-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	23-12-2024	01/02/2025, 12/02/2024	13-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (Current year's budget)	96,500,000.00		96,500,000.00	94,593,372.76		94,593,372.76	COA, PCAL, Bantay Lansangan, CCRB	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/07/2024, 11/06/2024		Awarded with Working Notice of Award
25A00108 (1302103105272000)	Sustainable Infrastructure Projects Alleviating Gaze (SRAG), Construction of Concrete Bridge, Sita Bato, Barangay 34, Bit-icic, Vintar, Bocor Norte	Construction Division	Yes	Competitive Bidding	09-09-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	11-12-2024	17-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	15,300,000.00		15,300,000.00	15,314,448.92		15,314,448.92	COA, PCAL, Bantay Lansangan, CCRB	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with Working Notice of Award
25A00110 (1310310330518000)	Replacement of Permanent Weak Bridges - Capulayan Br. (80029512) along Bocor Norte - Apayan Rd (Phase III)	Construction Division	Yes	Competitive Bidding	13-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	23-12-2024	01/02/2025, 12/02/2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (Current year's budget)	144,750,000.00		144,750,000.00	140,430,507.48		140,430,507.48	COA, PCAL, Bantay Lansangan, CCRB	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/07/2024, 11/06/2024		Awarded with Working Notice of Award
25A00112 (1302103105272000)	Sustainable Infrastructure Projects Alleviating Gaze (SRAG), Construction of Raising Bridge connecting Bocor Norte-Abra Road to the five Barangays of Dingras, Bocor Norte	Construction Division	Yes	Competitive Bidding	14-10-2024	17-10-2024	24-10-2024	06-11-2024	06-11-2024	13-11-2024	20-11-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	28,970,000.00		28,970,000.00	28,970,827.83		28,970,827.83	COA, PCAL, Bantay Lansangan, CCRB	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Awarded with Working Notice of Award
25A00113 (131031031396000)	Construction of Missing Link/ New Roads - Cervantes - Quirino (Bocor Sur) - Abra Road, Bocor Sur (Package S)	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	02-10-2024	15-10-2024	15-10-2024	22-10-2024	29-10-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (Current year's budget)	96,500,000.00		96,500,000.00	93,629,026.69		93,629,026.69	COA, PCAL, Bantay Lansangan, CCRB	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024		Awarded with Working Notice of Award
25A00114 (131031033996000)	Construction of By-Pass and Diversion Roads - Villasis - Sta. Teresa Bypass Road, Pangasinan	Construction Division	Yes	Competitive Bidding	02-10-2024	10-10-2024	17-10-2024	30-10-2024	30-10-2024	06-11-2024	13-11-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	96,500,000.00		96,500,000.00	93,606,901.60		93,606,901.60	COA, PCAL, Bantay Lansangan, CCRB	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with Working Notice of Award
25A00115 (130217100060000)	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Barangay San Simon East, Aringay, La Union	Construction Division	Yes	Competitive Bidding	12-11-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-02-2025	12-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	68,300,000.00		68,300,000.00	67,232,098.03		67,232,098.03	COA, PCAL, Bantay Lansangan, CCRB	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Awarded with Working Notice of Award
25A00116 (130217100470000)	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Barangay San Simon West, Aringay, La Union	Construction Division	Yes	Competitive Bidding	12-11-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-02-2025	12-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	68,300,000.00		68,300,000.00	67,236,765.41		67,236,765.41	COA, PCAL, Bantay Lansangan, CCRB	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Awarded with Working Notice of Award
25A00118 (131031030711000)	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - 82065 + 820 - 82055+865 - 82072+540 - 82078+380 - 82078+390 - 82078+711 - 82078+825	Construction Division	Yes	Competitive Bidding	20-11-2024	11/07/24-12/7/24	04-12-2024	27-12-2024	27-12-2024	03-01-2025	10-01-2025	27-01-2025	24-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	209,935,330.00		209,935,330.00	203,841,870.36		203,841,870.36	COA, PCAL, Bantay Lansangan, CCRB	27-11-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024		Awarded with Working Notice of Award
25A00120 (131031031477000)	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SRP and its Appurtenances Structure, Caltagaran SRP, Barangay Caltagaran, Vintar, Bocor Norte	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	04-03-2025	19-03-2025	19-03-2025	21-03-2025	25-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	134,183,840.00		134,183,840.00	140,586,161.57		140,586,161.57	COA, PCAL, Bantay Lansangan, CCRB	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Awarded with Working Notice of Award
25A00211 (131031030715000)	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - 82078 + 82078 + 711	Construction Division	No	Competitive Bidding	14-01-2025	21-01-2025	28-01-2025	10-02-2025	10-02-2025	17-02-2025	24-02-2025	03-03-2025	04-03-2025	14-03-2025	17-03-2025		Government of the Philippines (Current year's budget)	77,200,000.00		77,200,000.00	74,884,251.99		74,884,251.99	COA, PCAL, Bantay Lansangan, CCRB	21-01-2025	21-01-2025	21-01-2025	21-01-2025	21-01-2025		Awarded with Working Notice of Award
25A00317 (131031030715000)	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - 82078 + 820 - 82078 + 900	Construction Division	No	Competitive Bidding	14-01-2025	21-01-2025	28-01-2025	10-02-2025	10-02-2025	17-02-2025	24-02-2025	03-03-2025	04-03-2025	14-03-2025	17-03-2025		Government of the Philippines (Current year's budget)	48,210,000.00		48,210,000.00	46,802,962.74		46,802,962.74	COA, PCAL, Bantay Lansangan, CCRB	21-01-2025	21-01-2025	21-01-2025	21-01-2025	21-01-2025		Awarded with Working Notice of Award
25A00314 (130217100060000)	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure, Barangay Bant, Sta. Lucia, Bocor Sur	Construction Division	No	Competitive Bidding	14-02-2025	18-02-2025	07-03-2025	21-03-2025	21-03-2025	29-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	9,900,000.00		9,900,000.00	9,603,014.36		9,603,014.36	COA, PCAL, Bantay Lansangan, CCRB	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Awarded with Working Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
21A00125 (11010101024000)	Widening of Permanent Bridges - San Luis Br. 2 (B0083312) along Rosario-Puga Rd (Phase 1)	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	04-03-2025	20-03-2025	20-03-2025	24-03-2025	29-03-2025	27-01-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	14,475,000.00		14,475,000.00	14,098,272.30		14,098,272.30	COA, PCAI, Bantay Lansangan, CCWR	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Assessed with Weekly Notice of Award
21A00133 (10023710007000)	Basic Infrastructure Program (BIP) - Construction of Road Control Structure, Barangay Nating East, Tubon, La Union	Construction Division	Yes	Competitive Bidding	19-10-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	12-01-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	34,690,000.00		34,690,000.00	33,617,494.27		33,617,494.27	COA, PCAI, Bantay Lansangan, CCWR	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Assessed with Weekly Notice of Award
21A00133 (10023710007000)	Basic Infrastructure Program (BIP) - Construction of Road Control Structure, Barangay Road, Tubon, La Union	Construction Division	Yes	Competitive Bidding	16-10-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (Current year's budget)	34,690,000.00		34,690,000.00	33,617,380.53		33,617,380.53	COA, PCAI, Bantay Lansangan, CCWR	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Assessed with Weekly Notice of Award
21A00139 (11020010310000)	Construction of Missing Link/ New Roads, Road Connecting Santa-Rancho Road (B0008912) and Santa-Casayan Road, Boon Sur (Package 1)	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	06-11-2024	18-11-2024	18-11-2024	25-11-2024	02-12-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (Current year's budget)	33,775,000.00		33,775,000.00	32,768,236.29		32,768,236.29	COA, PCAI, Bantay Lansangan, CCWR	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Assessed with Weekly Notice of Award
21A00140 (11020010310000)	Construction of Missing Link/ New Roads, Road Connecting Santa-Rancho Road (B0008912) and Santa-Casayan Road, Boon Sur (Package 2)	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	06-11-2024	18-11-2024	18-11-2024	25-11-2024	02-12-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (Current year's budget)	33,775,000.00		33,775,000.00	32,768,236.29		32,768,236.29	COA, PCAI, Bantay Lansangan, CCWR	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Assessed with Weekly Notice of Award
21A00148 (10020701016000)	Construction/Improvement of Various Infrastructures in Support of National Security (Visiting ng Impenetrability para sa Kapayapaan at Seguridad Program - TRAS) - Construction of Personnel's Barracks, 7th Infantry (MAGPAG) Division, Philippine Army, Camp 11, Tito B. Abad, Brgy. Cidacran, Marikina, Pangasinan	Construction Division	Yes	Competitive Bidding	29-11-2024	04-12-2024	13-12-2024	27-12-2024	27-12-2024	03-01-2025	10-01-2025	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (Current year's budget)	96,500,000.00		96,500,000.00	95,116,790.95		95,116,790.95	COA, PCAI, Bantay Lansangan, CCWR	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024		Assessed with Weekly Notice of Award
21A00149 (10023510004000)	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building, Barangay Road, San Carlos City, Pangasinan	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	24-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (Current year's budget)	4,900,000.00		4,900,000.00	4,801,770.49		4,801,770.49	COA, PCAI, Bantay Lansangan, CCWR	19-02-2025	19-02-2025	19-02-2025	20-02-2025	20-02-2025		Assessed with Weekly Notice of Award
21A00150 (10020101016000) or 21A00151 (10020101016000)	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road Leading to Tonsiligan Park, Dagupan City, Pangasinan	Construction Division	No	Competitive Bidding	03-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	11-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	9,690,000.00		9,690,000.00	9,399,321.18		9,399,321.18	COA, PCAI, Bantay Lansangan, CCWR	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Assessed with Weekly Notice of Award
21A00151 (10020101016000) or 21A00152 (10020101016000)	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road Leading to San Fabian Beach, San Fabian, Pangasinan	Construction Division	No	Competitive Bidding	03-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	11-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	9,690,000.00		9,690,000.00	9,399,837.55		9,399,837.55	COA, PCAI, Bantay Lansangan, CCWR	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Assessed with Weekly Notice of Award
21A00153 (11020101016000)	Construction of By-Pass and Diversion Roads - Bantayan-Lasac Villages (BLV) Bypass Road, Pangasinan	Construction Division	Yes	Competitive Bidding	09-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	11-12-2024	18-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	62,590,000.00		62,590,000.00	60,660,070.50		60,660,070.50	COA, PCAI, Bantay Lansangan, CCWR	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Assessed with Weekly Notice of Award
21A00153 (11020101016000)	Construction of By-pass and Diversion Roads - Road connecting Villages San Tomas Bypass Road to Urbana City Bypass Road, Pangasinan	Construction Division	Yes	Competitive Bidding	29-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	11-12-2024	18-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	90,825,000.00		90,825,000.00	89,094,439.33		89,094,439.33	COA, PCAI, Bantay Lansangan, CCWR	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Assessed with Weekly Notice of Award
21A00154 (11020101016000)	Construction of Bypass and Diversion Roads, Villages Bypass Road, Pangasinan	Construction Division	Yes	Competitive Bidding	13-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	23-12-2024	01/02/2025, 12/01/2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	43,425,000.00		43,425,000.00	42,571,989.22		42,571,989.22	COA, PCAI, Bantay Lansangan, CCWR	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/02/2024, 11/06/2024		Assessed with Weekly Notice of Award
21A00155 (11020101016000) or 21A00156 (11020101016000)	Construction of By-Pass and Diversion Roads - Bantayan Diversion Road, Pangasinan	Construction Division	Yes	Competitive Bidding	09-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	11-12-2024	18-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	72,875,000.00		72,875,000.00	70,300,740.77		70,300,740.77	COA, PCAI, Bantay Lansangan, CCWR	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Assessed with Weekly Notice of Award
21A00156 (10023710007000)	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Talagang, City of Candian, Boon Sur	Construction Division	No	Competitive Bidding	13-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	9,900,000.00		9,900,000.00	9,803,488.92		9,803,488.92	COA, PCAI, Bantay Lansangan, CCWR	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Assessed with Weekly Notice of Award
21A00157 (10023710007000)	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Balamon, Ailam, Boon Sur	Construction Division	No	Competitive Bidding	13-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	9,900,000.00		9,900,000.00	9,568,362.12		9,568,362.12	COA, PCAI, Bantay Lansangan, CCWR	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Assessed with Weekly Notice of Award
21A00158 (11020101016000)	Construction of By-Pass and Diversion Roads - Bantayan-San Fernando-San Juan Bypass Road (San Fernando-San Juan Section) Package 1, La Union	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	188,000,000.00		188,000,000.00	88,790,263.17		88,790,263.17	COA, PCAI, Bantay Lansangan, CCWR	19-02-2025	19-02-2025	19-02-2025	20-02-2025	20-02-2025		Assessed with Weekly Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO				Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25A02058 R (133254151646000)	Construction of By-Pass and Diversion Roads, Bawang - San Fernando - San Juan Bypass Road, (San Fernando- San Juan Section), Package 1, La Union	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	18-03-2025	17-03-2025	13-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	81,580,000.00		81,580,000.00	88,726,277.24		88,726,277.24	CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	26-02-2025	26-02-2025		Awarded with Winning Notice of Award	
25A02060 (1303154151646000)	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLIT), Brgy. Palma-Bamban Road connecting Pangasinan-Zambales Road, in support of Mining Industry, Infanta, Pangasinan	Construction Division	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	03-01-2025	10-01-2025	13-02-2025	14-02-2025	24-02-2025	26-02-2025		Government of the Philippines (Current year's budget)	14,471,000.00		14,471,000.00	14,041,734.58		14,041,734.58	CDA, PCAL, Bantay Lansangan, CCW	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024		Awarded with Winning Notice of Award	
25A02061 (133254151646000)	Construction of By-pass and Diversion Roads - Pangasinan - Zambales Road to Judge Jose De Venecia Boulevard "E" Road (Binnalay Section), Package 1, Pangasinan	Construction Division	No	Competitive Bidding	09-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	03-02-2025	10-02-2025	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	47,575,000.00		47,575,000.00	46,148,517.36		46,148,517.36	CDA, PCAL, Bantay Lansangan, CCW	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025		Awarded with Winning Notice of Award	
25A02062 (133254151646000)	Construction of By-Pass and Diversion Roads - Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard "E" Road (Binnalay Section), Package 2, Pangasinan	Construction Division	No	Competitive Bidding	18-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	47,575,000.00		47,575,000.00	46,118,841.81		46,118,841.81	CDA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Awarded with Winning Notice of Award	
25A02063 (133254151646000)	Construction of Missing Links/ New Roads, Mangatuen- Sta Cruz Road, Pangasinan	Construction Division	Yes	Competitive Bidding	15-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	23-12-2024	30/12/2025, 12/05/2026	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (Current year's budget)	57,300,000.00		57,300,000.00	56,148,136.19		56,148,136.19	CDA, PCAL, Bantay Lansangan, CCW	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/07/2026, 11/08/2026		Awarded with Winning Notice of Award	
25A02064 (102254151775000)	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Lingayen Bypass to Binnalay, Pangasinan	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	21-03-2025	29-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	28,950,000.00		28,950,000.00	28,087,550.83		28,087,550.83	CDA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Awarded with Winning Notice of Award	
25A02065 Reg. Subsidy (133254151646000)	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan Diversion Road, Pangasinan	Construction Division	Yes	Competitive Bidding	18-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	11-12-2024	18-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	60,500,000.00		60,500,000.00	58,737,455.48		58,737,455.48	CDA, PCAL, Bantay Lansangan, CCW	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025		Awarded with Winning Notice of Award	
25A02066 (133254151646000)	Construction of By-Pass and Diversion Roads - Lingayen Bypass-Banaran Road, Pangasinan	Construction Division	Yes	Competitive Bidding	20-09-2024	09-10-2024	18-10-2024	29-10-2024	29-10-2024	05-11-2024	12-11-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	54,974,300.00		54,974,300.00	53,606,437.01		53,606,437.01	CDA, PCAL, Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with Winning Notice of Award	
25A02067 (133254151646000)	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan-Catalan Circumferential Road (Dagupan City/Mangaldan Section), Pangasinan	Construction Division	Yes	Competitive Bidding	29-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	11-12-2024	18-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	60,500,000.00		60,500,000.00	58,739,105.66		58,739,105.66	CDA, PCAL, Bantay Lansangan, CCW	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Awarded with Winning Notice of Award	
25A02068 R (133254151646000)	Construction of By-pass and Diversion Roads - Lungsang San Nicolas Bypass Road, (San Nicolas Section), Package B, Ilocos Norte	Construction Division	No	Competitive Bidding	20-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	48,250,000.00		48,250,000.00	46,802,476.12		46,802,476.12	CDA, PCAL, Bantay Lansangan, CCW	29-02-2025	29-02-2025	29-02-2025	29-02-2025	04-03-2025		Awarded with Winning Notice of Award	
25A02069 (133254151646000)	Construction of Missing Links/ New Roads - Altam-Sugpon (Roca Sur) - Bakuin (Benguet) Road, Roca Sur (Package 6)	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	09-11-2024	18-11-2024	18-11-2024	25-11-2024	03-12-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (Current year's budget)	96,300,000.00		96,300,000.00	93,761,538.85		93,761,538.85	CDA, PCAL, Bantay Lansangan, CCW	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Awarded with Winning Notice of Award	
25A02070 (133254151646000)	Construction of Missing Links/ New Roads, Cervantes (Roca Sur) - Basio-Sagada via Laylayan Road, Roca Sur (Package 5)	Construction Division	Yes	Competitive Bidding	18-09-2024	26-09-2024	03-10-2024	10-10-2024	10-10-2024	22-10-2024	29-10-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (Current year's budget)	96,300,000.00		96,300,000.00	93,629,795.38		93,629,795.38	CDA, PCAL, Bantay Lansangan, CCW	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024		Awarded with Winning Notice of Award	
25A02071 (1303154151646000)	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Bagani Campo, Barangay Tunga, Barangay Dalagagan, City of Candlor, Roca Sur	Construction Division	No	Competitive Bidding	13-02-2025	21-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	9,900,000.00		9,900,000.00	9,603,354.32		9,603,354.32	CDA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Awarded with Winning Notice of Award	
25A02072 (1303154151646000)	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Paypayad, City of Candlor, Roca Sur	Construction Division	No	Competitive Bidding	17-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	9,900,000.00		9,900,000.00	9,603,468.93		9,603,468.93	CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Awarded with Winning Notice of Award	
25A02073 (1303154151646000)	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Tablan, City of Candlor, Roca Sur	Construction Division	Yes	Competitive Bidding	02-12-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	03-01-2025	10-01-2025	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (Current year's budget)	9,900,000.00		9,900,000.00	9,602,512.63		9,602,512.63	CDA, PCAL, Bantay Lansangan, CCW	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024		Awarded with Winning Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs./Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
25A00175-B (110201010100000)	Construction of By-Pass and Diversion Roads - Buarue Bypass Road, La Union	Construction Division	No	Competitive Bidding	27-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	03-02-2025	10-02-2025	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	41,290,000.00		41,250,000.00	41,950,589.80		41,950,589.80	COA, PCAL, Bantay Lansangan, CCW	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025	Associated with Initial Notice of Award	
25A00176 (100101010100000)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Sanglay Falls and Mini Blue Tomatoes, Itogay, Guingay Sur, Negros, La Union	Construction Division	Yes	Competitive Bidding	25-11-2024	06-12-2024	13-12-2024	27-12-2024	03-01-2025	10-01-2025	27-02-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	5,690,000.00		5,650,000.00	5,362,446.95		5,362,446.95	COA, PCAL, Bantay Lansangan, CCW	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024	Associated with Initial Notice of Award		
25A00177 (110201010141000)	Construction of Missing Links/ New Roads - Bolinas-Desal Coastal Road, Pangasinan	Construction Division	Yes	Competitive Bidding	14-10-2024	23-09-2024	10-10-2024	12-11-2024	12-11-2024	15-11-2024	20-11-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (current year's budget)	181,000,000.00		181,000,000.00	187,247,070.25		187,247,070.25	COA, PCAL, Bantay Lansangan, CCW	28-10-2024	28-10-2024	29-10-2024	29-10-2024	29-10-2024	Associated with Initial Notice of Award	
25A00178 (100201010100000)	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Angel Cove and Alcupan Beach, Bani, Pangasinan	Construction Division	Yes	Competitive Bidding	29-11-2024	29-11-2024	01-12-2024	18-12-2024	18-12-2024	26-12-2024	02-01-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,362,458.28		9,362,458.28	COA, PCAL, Bantay Lansangan, CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Associated with Initial Notice of Award	
25A00179 (110201010140000)	Construction of By-Pass and Diversion Roads - Malabogal Diversion Road, Misamis, Pangasinan	Construction Division	Yes	Competitive Bidding	29-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	11-12-2024	18-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	134,940,000.00		134,940,000.00	136,908,789.36		136,908,789.36	COA, PCAL, Bantay Lansangan, CCW	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Associated with Initial Notice of Award	
25A00180 (110201010147000)	Road Widening - Primary Roads, Manila North Rd - K0554+K000-K0555+084, K0544+226-K0544+293, K0544+583.30- K0544+739, K0544+694 - K0545+724	Construction Division	Yes	Competitive Bidding	08-10-2024	13-01-2025	20-01-2025	09-12-2024	09-12-2024	11-12-2024	17-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	21,823,475.00		21,823,475.00	21,148,808.30		21,148,808.30	COA, PCAL, Bantay Lansangan, CCW	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024	Associated with Initial Notice of Award	
25A00181 (110201010147000)	Road Widening - Primary Roads - Manila North Rd - K0545+884.00 - K0547+920	Construction Division	Yes	Competitive Bidding	25-11-2024	26-11-2024	06-12-2024	18-12-2024	18-12-2024	26-12-2024	02-01-2025	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	21,224,430.00		21,224,430.00	24,168,386.46		24,168,386.46	COA, PCAL, Bantay Lansangan, CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Associated with Initial Notice of Award	
25A00182 (110201010147000)	Road Widening - Primary Roads - Manila North Rd - K0548+040 - K0549+306, K0548+883-K0548+936	Construction Division	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	03-01-2025	10-01-2025	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	5,017,036.00		5,017,036.00	4,866,411.28		4,866,411.28	COA, PCAL, Bantay Lansangan, CCW	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024	Associated with Initial Notice of Award		
25A00183 (110201010147000)	Road Widening - Primary Roads, Manila North Rd - K0549 + 879 - K0550 + 049	Construction Division	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	26-12-2024	02-01-2025	27-02-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	2,050,360.00		2,050,360.00	2,958,659.30		2,958,659.30	COA, PCAL, Bantay Lansangan, CCW	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Associated with Initial Notice of Award	
25A00184 (110201010148000)	Road Widening - Primary Roads - Manila North Rd - K0550 + 049 - K0551+ 566, K0551+678 - K0551+750	Construction Division	Yes	Competitive Bidding	15-11-2024	26-11-2024	09-12-2024	18-12-2024	18-12-2024	23-12-2024	03/02/2025, 12/06/2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	27,643,390.00		27,643,390.00	26,817,061.93		26,817,061.93	COA, PCAL, Bantay Lansangan, CCW	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/27/2024, 11/29/2024	Associated with Initial Notice of Award	
25A00185 (110201010148000)	Road Widening - Primary Roads - Manila North Rd - K0552 + 440 - K0554 + 500	Construction Division	Yes	Competitive Bidding	08-10-2024	13-01-2025	20-01-2025	09-12-2024	09-12-2024	11-12-2024	17-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	21,374,005.00		21,374,005.00	24,665,342.89		24,665,342.89	COA, PCAL, Bantay Lansangan, CCW	12-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024	Associated with Initial Notice of Award	
25A00186 (110201010148000)	Road Widening - Primary Roads, Manila North Rd - K0560 + 000 - K0563 + 083, K0570 + 080-K0571 + 287, K0571 + 1127 - K0572 + 000, K0573 + 000 - K0573 + 287, K0575 + 000 - K0575 + 220	Construction Division	No	Competitive Bidding	13-02-2025	04-03-2025	11-03-2025	14-03-2025	24-03-2025	25-03-2025	26-03-2025	26-05-2025	26-05-2025	26-05-2025	05-06-2025	09-06-2025		Government of the Philippines (current year's budget)	15,737,120.00		15,737,120.00	15,312,077.00		15,312,077.00	COA, PCAL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025	Associated with Initial Notice of Award
25A00187 (110201010148000)	Road Widening - Primary Roads - Manila North Rd -K0588 + 957 - K0588 + 974, K0588 + 994 - K0590 + 000, K0594 + 300 - K0595 + 046, K0595 + 347 - K0595 + 402, K0595 + 498 - K0595 + 534, K0595 + 586 - K0595 + 686, K0595 + 1074 - K0597 + 713, K0598 + 030 - K0598 + 050, K0598 + 066 - K0598 + 122, K0592 + 000 - K0593 + 134, K0572 + 720 - K0572 + 728, K0581 + 624 - K0581 + 684, K0581 + 684 - K0581 + 106, K0582 + 221-00 - K0583 + 072, K0583 + 720 - K0585 + 741	Construction Division	Yes	Competitive Bidding	11-11-2024	20-11-2024	27-11-2024	11-12-2024	11-12-2024	18-12-2024	12/26/2024, 12/04/2024	10-02-2025	11-02-2025	05-06-2025	09-06-2025		Government of the Philippines (current year's budget)	127,889,000.00		127,889,000.00	128,743,321.72		128,743,321.72	COA, PCAL, Bantay Lansangan, CCW	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/27/2024, 11/29/2024	Associated with Initial Notice of Award	
25A00188-B (1102010102075000)	Construction of Bypass and Diversion Roads, Construction of Bypass and Diversion Roads, Langsan Nicolas Bypass Road (Using City-Bucara Section), Package A, Ilocos Norte	Construction Division	Yes	Competitive Bidding	27-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	09-02-2025	10-02-2025	17-01-2025	18-02-2025	28-02-2025	03-03-2025		Government of the Philippines (current year's budget)	86,500,000.00		86,500,000.00	84,769,774.07		84,769,774.07	COA, PCAL, Bantay Lansangan, CCW	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025	Associated with Initial Notice of Award	
25A00189 (110201010114000)	Construction of Missing Links/ New Roads, Padig Canal (Boice Norte) - Calanatan (Apayao) Connecting Calanatan Center (Apayao) - Tusa (Cagayan) Road, Boice Norte (Package 4)	Construction Division	Yes	Competitive Bidding	11-09-2024	18-09-2024	25-09-2024	09-10-2024	09-10-2024	18-10-2024	23-10-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,613,599.47		93,613,599.47	COA, PCAL, Bantay Lansangan, CCW	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	Associated with Initial Notice of Award	
25A00189-B (1102010101084000)	Construction of By-Pass and Diversion Roads - Bawangsan Fernando-San Juan Bypass Road, (San Fernando-San Juan Section) Package 3, La Union	Construction Division	No	Competitive Bidding	10-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	11-03-2025	14-03-2025	14-03-2025	26-03-2025	27-03-2025		Government of the Philippines (current year's budget)	80,795,000.00		80,795,000.00	88,887,365.27		88,887,365.27	COA, PCAL, Bantay Lansangan, CCW	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025	Associated with Initial Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Mid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
25A00311 (110205101310000)	Construction of Missing Links/ New Roads, Santol (La Union) - Kibangan (Benguet) Road (Santol Section), La Union	Construction Division	Yes	Competitive Bidding	11-09-2024	19-09-2024	21-09-2024	09-10-2024	09-10-2024	19-10-2024	23-10-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,333,039.74		93,333,039.74	COA, PCA, Bantay Lansangan, CCW	19-09-2024	19-09-2024	19-09-2024	19-09-2024	19-09-2024	Awarded with Market Notice of Award	
25A00312 (110205101311000)	Construction of Missing Links/ New Roads, Santol-San Gabriel (La Union) - Espangon (Benguet) Road, La Union (Package 4)	Construction Division	Yes	Competitive Bidding	30-09-2024	09-10-2024	16-10-2024	09-10-2024	09-10-2024	05-11-2024	12-11-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,427,423.13		93,417,423.13	COA, PCA, Bantay Lansangan, CCW	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	Awarded with Market Notice of Award	
25A00313 E (110205101316000)	Construction of By-Pass and Diversion Roads, Bauang - San Fernando - San Luis Bypass Road, (Bauang Section), Package 3, La Union	Construction Division	No	Competitive Bidding	23-01-2025	04-02-2025	11-02-2025	04-02-2025	04-02-2025	26-02-2025	28-02-2025	03-03-2025	04-03-2025	04-03-2025	17-03-2025		Government of the Philippines (current year's budget)	110,375,000.00		110,375,000.00	107,846,521.05		107,846,521.05	COA, PCA, Bantay Lansangan, CCW	19-09-2024	19-09-2024	19-09-2024	19-09-2024	19-09-2024	Awarded with Market Notice of Award	
25A00314 E (110205101316000)	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Luis Bypass Road, (Bauang Section), Package 2, La Union	Construction Division	No	Competitive Bidding	03-02-2025	14-02-2025	21-02-2025	11-03-2025	11-03-2025	19-03-2025	20-03-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	127,275,000.00		127,275,000.00	123,430,780.32		123,430,780.32	COA, PCA, Bantay Lansangan, CCW	14-02-2025	29-02-2025	29-02-2025	29-02-2025	29-02-2025	Awarded with Market Notice of Award	
25A00315 (110205101404000)	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Linking Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Publication - Sur-Soroten-Luchuban-Libing-Bayabaling Road connecting Candian-Saladillo-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantations, Salsido, Ilocos Sur	Construction Division	No	Competitive Bidding	17-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	19-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	24,125,000.00		24,125,000.00	23,401,207.33		23,401,207.33	COA, PCA, Bantay Lansangan, CCW	26-02-2025	26-02-2025	25-02-2025	26-02-2025	26-02-2025	Awarded with Market Notice of Award	
25A00316 (110205101303000)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Improvement of Road, Aillem Dayo-Suyo-Kapangan, Aillem, Ilocos Sur	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	02-01-2025	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	6,755,000.00		6,755,000.00	6,552,305.42		6,552,305.42	COA, PCA, Bantay Lansangan, CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Awarded with Market Notice of Award	
25A00317 (110205101303100)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road connecting Suyo-Aillem, Suyo, Ilocos Sur (Phase 2)	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	02-01-2025	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	18,771,115.28		18,771,115.28	COA, PCA, Bantay Lansangan, CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Awarded with Market Notice of Award	
25A00318 (110205101314000)	Construction of Missing Links/ New Roads, Santol (La Union) - Kibangan (Benguet) Road (Santol Section), Package 1, La Union	Construction Division	Yes	Competitive Bidding	14-10-2024	17-10-2024	24-10-2024	08-11-2024	08-11-2024	13-11-2024	20-11-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (current year's budget)	110,975,000.00		110,975,000.00	107,430,185.23		107,430,185.23	COA, PCA, Bantay Lansangan, CCW	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Awarded with Market Notice of Award	
25A00319 (110205101303000)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Buses - Amasat Access Road leading to Tingdaran Falls, Brgy. Bucan, San Gabriel, La Union	Construction Division	No	Competitive Bidding	20-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	18,675,346.10		18,675,346.10	COA, PCA, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	Awarded with Market Notice of Award	
25A00320 (110205101314000)	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Linking Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Publication-Pagat-Tubalay Road connecting Bataan-Santol Road in support to San Marcos Industry and other High Value Agricultural Products, Santol, La Union	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	24,125,000.00		24,125,000.00	23,377,431.98		23,377,431.98	COA, PCA, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025	Awarded with Market Notice of Award	
25A00321 (110205101404000)	Special Road Fund - Motor Vehicle User's Charge (MVUC) in per R.A. 12339 -Cluster In-Installation/ Application of Road Safety Facilities (Roadside Lighting) Along 1.Bukal-Bukal -San-Umangin Rd - 422.77 + 1.270 - 423.77 + 1.580, 2. Bukal-Bukal -Umangin Rd - 423.00 + 341 - 423.00 + 352, 3.Bukal-Bukal -San-Umangin Rd - 423.00 + 301 - 423.00 + 137.4, Pangasinan-Bucay Gap Rd - 423.02 + 325 - 423.02 + 450, 5.Carmen East West Diversion Rd (20050542) - Chianage 2252 - Chianage 2283.7, 6. Carmen East West Diversion Rd (20050542) - Chianage 4181 - Chianage 4236.4, 7.Tayag Cadre Rd (20050542) - Chianage 45 - Chianage 43.4, 8.Tayag Cadre Rd (20050542) - Chianage 176 - Chianage 2303	Construction Division	No	Competitive Bidding	17-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	3,517,425.00		3,517,425.00	3,300,864.04		3,300,864.04	COA, PCA, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	Awarded with Market Notice of Award	
25A00322 Road Rehabilitation (110205101405000)	Construction of Bypass and Diversion Roads - San Carlos City Bypass Road, Package A, Pangasinan	Construction Division	Yes	Competitive Bidding	17-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	11-12-2024	18-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	155,760,000.00		155,760,000.00	151,023,203.95		151,023,203.95	COA, PCA, Bantay Lansangan, CCW	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with Market Notice of Award	
25A00322 Road Rehabilitation (110205101405000)	Construction of Bypass and Diversion Roads - San Carlos City Bypass Road, Package B, Pangasinan	Construction Division	Yes	Competitive Bidding	17-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	11-12-2024	18-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	108,125,000.00		108,125,000.00	104,679,325.59		104,679,325.59	COA, PCA, Bantay Lansangan, CCW	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with Market Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs./Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
25A02027 (11010112414000)	Road Widening - Primary Roads - Manila North Rd 42048 + 462 - 42049 + 200, 42099 + 360 - 42049 + 400, 42049 + 540 - 42049 + 570, 42050 + 708 - 42051 + 730, 42051 + 895 - 42052 + 038, 42052 + 103 - 42052 + 115, 42052 + 175 - 42052 + 301, 42052 + 531 - 42052 + 585, 42052 + 538 - 42053 + 404, 42054 + 000 - 42054 + 010, 42055 + 000 - 42055 + 530, 42056 + 522 - 42056 + 935	Construction Division	Yes	Competitive Bidding	15-11-2024	26-11-2024	03-12-2024	19-12-2024	18-12-2024	23-12-2024	01/02/2025, 12/02/2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	21,405,110.00		21,405,110.00	22,707,637.72		22,707,637.72	COA, PCAL, Bantay Lansangan, CCW	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/02/2024, 11/02/2024		Awarded with Winlay Notice of Award
25A02028 (110101124175000)	Road Widening - Primary Roads, Manila North Rd - 42050 + 180 - 42050 + 194, 42054 + 911 - 42055 + 100, 42056 + 808 - 42056 + 828, 42056 + 709 - 42056 + 945, 42058 + 017 - 42058 + 042, 42059 + 279 - 42059 + 350, 42060 + 546 - 42060 + 579, 42060 + 610, 42060 + 695, 42062 + 443 - 42062 + 412, 42067 + 010 - 42067 + 195, 42068 + 087 - 42068 + 188, 42069 + 249 - 42069 + 311, 42069 + 491 - 42069 + 512, 42069 + 956 - 42069 + 048, 42072 + 549 - 42072 + 569, 42073 + 872 - 42073 + 876, 42073 + 880 - 42073 + 917, 42073 + 954 - 42073 + 955, 42073 + 952 - 42073 + 782, 42073 + 925 - 42073 + 840	Construction Division	No	Competitive Bidding	09-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	03-02-2025	10-02-2025	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	27,733,135.00		27,733,135.00	26,927,094.38		26,917,094.38	COA, PCAL, Bantay Lansangan, CCW	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025		Awarded with Winlay Notice of Award
25A02031 (110101124180000)	Construction of By-Pass and Diversion Roads - Vigan-Catugan Coastal/Diversion Road, Package 2, Recor Sur	Construction Division	Yes	Competitive Bidding	07-11-2024	20-11-2024	27-11-2024	11-12-2024	11-12-2024	19-12-2024	12/02/2024, 12/24/2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	30,175,000.00		30,175,000.00	29,520,888.52		29,520,888.52	COA, PCAL, Bantay Lansangan, CCW	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/02/2024, 11/02/2024		Awarded with Winlay Notice of Award
25A02032 (110101124181000)	Construction of Bypass and Diversion Roads, Bantay San Isidro Bypass Road, Recor Sur	Construction Division	Yes	Competitive Bidding	30-09-2024	10-10-2024	17-10-2024	30-10-2024	30-10-2024	06-11-2024	13-11-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	38,026,790.00		38,026,790.00	37,261,867.64		37,261,867.64	COA, PCAL, Bantay Lansangan, CCW	11-09-2024	11-09-2024	11-09-2024	11-09-2024	11-10-2024		Awarded with Winlay Notice of Award
25A02033 (0001010102056000)	Construction/Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP) - Vigan Boardwalk Road leading to the Heritage Village, Vigan City, Recor Sur	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	30-03-2025	30-03-2025	24-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	8,600,000.00		8,600,000.00	8,358,270.77		8,358,270.77	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Awarded with Winlay Notice of Award
25A02034 (0001010101117000)	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Linking Program for Industry and Trade Infrastructure Program - ROLIT-IT), Punta Subic-Mindanao Port/Linking/Terminal Road, connecting Pulp Mills and Agricultural Lands, Santa Catalina, Recor Sur	Construction Division	No	Competitive Bidding	20-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	15-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	9,850,000.00		9,850,000.00	9,363,053.73		9,363,053.73	COA, PCAL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Awarded with Winlay Notice of Award
25A02035 (10010101010105000)	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11233 - Installation/ Application of Road Safety Facilities (Roadway Lighting) Along 1.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 033 - 42053 + 042, 2.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 418 - 42053 + 440, 3.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 845 - 42053 + 900, 4.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 832 - 42053 + 707, 5.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 340 - 42053 + 952	Construction Division	No	Competitive Bidding	13-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	1,878,215.00		1,878,215.00	1,969,273.51		1,969,273.51	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Awarded with Winlay Notice of Award
25A02036 (10010101010100000)	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11233 - Installation/ Application of Road Safety Facilities (Roadway Lighting) Along 1.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 033 - 42053 + 042, 2.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 418 - 42053 + 440, 3.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 845 - 42053 + 900, 4.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 832 - 42053 + 707, 5.5m Nucleo-Retained-Sn. Quirino-Uman-Guimba Rd 42053 + 340 - 42053 + 952	Construction Division	No	Competitive Bidding	13-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (Current year's budget)	4,718,260.00		4,718,260.00	3,998,280.89		3,998,280.89	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Awarded with Winlay Notice of Award
25A02037 (10010101010100000)	Construction/Improvement of Access Roads leading to Airports (Runway/Taxiway) - Palawan, Bior at Daungan Program - KATUPARAN - Pasey-Lasing International Airport Access Road, Pasey, Recor Norte	Construction Division	Yes	Competitive Bidding	07-11-2024	20-11-2024	27-11-2024	11-12-2024	11-12-2024	19-12-2024	12/02/2024, 12/24/2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (Current year's budget)	138,221,000.00		138,221,000.00	138,225,000.00		138,040,000.00	COA, PCAL, Bantay Lansangan, CCW	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/02/2024, 11/02/2024		Awarded with Winlay Notice of Award
25A02038 (10010101010100000)	Construction/Improvement of Access Roads leading to Airports (Runway/Taxiway) - Palawan, Bior at Daungan Program - KATUPARAN - Pasey-Lasing International Airport Access Road, Pasey, Recor Norte	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	05-11-2024	18-11-2024	18-11-2024	25-11-2024	03-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (Current year's budget)	187,346,000.00		187,346,000.00	187,346,000.00		187,761,549.41	COA, PCAL, Bantay Lansangan, CCW	20-10-2024	20-10-2024	20-10-2024	20-10-2024	20-10-2024		Awarded with Winlay Notice of Award
25A02039 (11010101010100000)	Construction of By-Pass and Diversion Roads - Vigan-Catugan Coastal/Diversion Road, Package 1, Recor Sur	Construction Division	Yes	Competitive Bidding	07-11-2024	20-11-2024	27-11-2024	11-12-2024	11-12-2024	19-12-2024	12/02/2024, 12/24/2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (Current year's budget)	34,600,000.00		34,600,000.00	33,909,888.00		33,909,888.00	COA, PCAL, Bantay Lansangan, CCW	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/02/2024, 11/02/2024		Awarded with Winlay Notice of Award
25A02040 (11010101010100000)	Construction of By-Pass and Diversion Roads, Tagulin Bypass Road, Recor Sur	Construction Division	Yes	Competitive Bidding	15-11-2024	26-11-2024	03-12-2024	18-12-2024	18-12-2024	23-12-2024	01/02/2025, 11/02/2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (Current year's budget)	51,900,000.00		51,900,000.00	50,808,105.41		50,808,105.41	COA, PCAL, Bantay Lansangan, CCW	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/02/2024, 11/02/2024		Awarded with Winlay Notice of Award
25A02041 (11010101010100000)	Construction of Missing Links/New Roads - Sertar (La Union) - Kibungan (Benguet) Road (Bypass Section), La Union	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	05-11-2024	18-11-2024	18-11-2024	25-11-2024	03-12-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (Current year's budget)	57,900,000.00		57,900,000.00	56,134,141.81		56,134,141.81	COA, PCAL, Bantay Lansangan, CCW	20-10-2024	20-10-2024	20-10-2024	20-10-2024	20-10-2024		Awarded with Winlay Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
25A00227 (15021410131300)	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/ Application of Road Safety Facilities (Roadway lighting) Along 1) Pangasinan-Nueva Vizcaya Rd - K02976 + (-1385) K02976 + (-132,702); 2. Pangasinan-Nueva Vizcaya Rd - K02979 + 986 - K02979 + 3080; 3. Pangasinan-Nueva Vizcaya Rd - K02990 + K02990 + K02990 + 402; K02990 + 424; 4. Pangasinan-Nueva Vizcaya Rd - K02994 + 634 - K02994 + 961; 5. Pangasinan-Nueva Vizcaya Rd - K02994 + 133 - K02994 + 143,30; 6. Pangasinan-Nueva Vizcaya Rd - K02995 + 211 - K02995 + 219,30; 7. Pangasinan-Nueva Vizcaya Rd - K02995 + 488 - K02995 + 497,30; 8. Pangasinan-Nueva Vizcaya Rd - K02996 + 163 - K02996 + 172,70; 9. Pangasinan-Nueva Vizcaya Rd - K02996 + 382 - K02996 + 394; 10. Pangasinan-Nueva Vizcaya Rd - K02997 + 662 - K02997 + 690	Construction Division	No	Competitive Bidding	13-02-2025	26-02-2025	06-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025	Government of the Philippines (current year's budget)	7,002,790.00		7,002,790.00	7,002,525.42		7,002,525.42	COA, PCAL, Bantay Lansangon, CCWR	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	Awarded with Verbal Notice of Award	
25A00231 (1502151011300)	Construction/Improvement of Access Roads Leading to Airports (Kalsada Tungang sa Palaparan, Bile at Daungan Program - KATUPURASAG, Pampalang International Airport Access Road, Lasing City, Ilocos Norte	Construction Division	No	Competitive Bidding	13-02-2025	26-02-2025	20-11-2024	03-12-2024	09-12-2024	11-12-2024	17-12-2024	27-03-2025	27-03-2025	04-04-2025	07-04-2025	Government of the Philippines (current year's budget)	202,690,000.00		202,690,000.00	7,002,525.42		7,002,525.42	COA, PCAL, Bantay Lansangon, CCWR	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024	Awarded with Verbal Notice of Award	
25A00232 (15021510161300)	Sustainable Infrastructure Projects Alleviating Gaps (SIRAG) - Improvement of Road at Barangays Lubac, Pangasinan, Visayas, Coflat, Dagupan, and Tamlagan, Vintar, Ilocos Norte	Construction Division	Yes	Competitive Bidding	15-11-2024	26-11-2024	08-12-2024	27-12-2024	27-12-2024	09-01-2025	1/27/2025, 01/16/2025	13-02-2025	13-02-2025	21-03-2025	24-02-2025	Government of the Philippines (current year's budget)	221,571,720.00		221,571,720.00	214,902,602.44		214,902,602.44	COA, PCAL, Bantay Lansangon, CCWR	26-11-2024	18-12-2024	18-12-2024	16-12-2024	11/27/2024, 11/16/2024	Awarded with Verbal Notice of Award	
25A00233 (15021510160600)	Construction of Bypass and Diversion Roads - Dayaway Road (San Nicolas Section), Ilocos Norte	Construction Division	Yes	Competitive Bidding	25-11-2024	26-11-2024	06-12-2024	18-12-2024	18-12-2024	26-12-2024	32-01-2025	10-03-2025	11-02-2025	21-03-2025	24-02-2025	Government of the Philippines (current year's budget)	28,990,000.00		28,990,000.00	28,987,296.20		28,987,296.20	COA, PCAL, Bantay Lansangon, CCWR	26-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Awarded with Verbal Notice of Award	
25A00234 (15021510167000)	Construction Of Bypass and Diversion Roads - Dogras Diversion Road, Ilocos Norte	Construction Division	Yes	Competitive Bidding	29-10-2024	12-11-2024	18-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	10-02-2025	11-02-2025	21-03-2025	24-02-2025	Government of the Philippines (current year's budget)	47,250,000.00		47,250,000.00	46,304,671.86		46,304,671.86	COA, PCAL, Bantay Lansangon, CCWR	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	Awarded with Verbal Notice of Award	
25A00235 (15021510114000)	Construction of Missing Links/ New Roads, 3rd Bypass Abra Road - Nueva Era - Ting Road, Nueva Era, Ilocos Norte	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025	Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	48,296,580.18		48,296,580.18	COA, PCAL, Bantay Lansangon, CCWR	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	Awarded with Verbal Notice of Award	
25A00244 (1502151010060000)	Road Widening - Tertiary Roads - Lasing-Serran-Padja-Serran Rd - K0488 + 380 - K0488 + 445, K0488 + 977 - K0488 + 1012, K0488 + 157 - K0488 + 826, K0488 + 133 - K0488 + 551, K0488 + 080 - K0488 + 207, K0488 + 247,30 - K0488 + 248, K0488 + 130 - K0488 + 386, K0488 + 576 - K0488 + 130, K0488 + 000 - K0488 + 442, K0488 + 977 - K0488 + 712, K0488 + 763 - K0488 + 855, K0488 + 000 - K0488 + 361, K0488 + 422 - K0488 + 1006, K0488 + 017 - K0488 + 794, K0488 + 845 - K0488 + 848, K0488 + 894 - K0488 + 136, K0488 + 940 - K0488 + 148, K0488 + 223 - K0488 + 236, K0488 + 300 - K0488 + 147, K0488 + 236 - K0488 + 335, K0488 + 430,30 - K0488 + 000	Construction Division	Yes	Competitive Bidding	15-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	23-12-2024	9/10/2025, 12/10/2024	10-02-2025	11-02-2025	21-03-2025	24-02-2025	Government of the Philippines (current year's budget)	259,915,625.00		259,915,625.00	246,305,885.16		246,305,885.16	COA, PCAL, Bantay Lansangon, CCWR	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/27/2024, 11/05/2024	Awarded with Verbal Notice of Award	
25A00244 (1502151016700000)	Construction of Bypass and Diversion Roads - Dayaway Road (Lasing City Section), Ilocos Norte	Construction Division	Yes	Competitive Bidding	29-10-2024	12-11-2024	18-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	10-02-2025	11-02-2025	21-03-2025	24-02-2025	Government of the Philippines (current year's budget)	125,450,000.00		125,450,000.00	121,711,420.70		121,711,420.70	COA, PCAL, Bantay Lansangon, CCWR	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	Awarded with Verbal Notice of Award	
25A00245 (1502151011300000)	Construction of Missing Links/ New Roads - Public - Carri - Carri Road, Ilocos Norte	Construction Division	Yes	Competitive Bidding	11-09-2024	13-11-2024	20-11-2024	02-12-2024	02-12-2024	11-12-2024	17-12-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025	Government of the Philippines (current year's budget)	140,784,185.00		140,784,185.00	136,357,864.77		136,357,864.77	COA, PCAL, Bantay Lansangon, CCWR	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	Awarded with Verbal Notice of Award	
25A00252 (150215101202000000)	Construction/ Upgrading/ Rehabilitation of Drainage Along National Road - Pampalang Road, Ilocos Norte	Construction Division	Yes	Competitive Bidding	11-11-2024	20-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	12-12-2024	12/09/2024, 12/24/2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025	Government of the Philippines (current year's budget)	137,110,885.00		137,110,885.00	152,434,870.78		152,434,870.78	COA, PCAL, Bantay Lansangon, CCWR	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/27/2024, 11/20/2024	Awarded with Verbal Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IS	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
24A02513 (13101101471600)	Road Widening - Primary Roads, Manila North Rd - KM006 + 995 - KM007 + 368, KM007 + 382.33 - KM007 + 395	Construction Division	Yes	Competitive Bidding	02-12-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	09-01-2025	09-01-2025	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	7,316,860.00		7,316,860.00	7,680,989.82		7,680,989.82	COA, PCAL, Bantay Lansangan, CCWR	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024		Assisted with Inviting Notice of Award	
24A02514 (13101010148300)	Road Widening - Primary Roads, Manila North Rd - KM080 + 056 - KM090 + 776, KM490 + 783 - KM491 + 008, KM499 + 000 - KM499 + 360, KM499 + 495 - KM499 + 548, KM499 + 578 - KM500 + 068, KM508 + 093 - KM503 + 738, KM501 + 720 - KM501 + 895, KM502 + 039 - KM502 + 103, KM502 + 133 - KM501 + 175, KM502 + 383 - KM502 + 533, KM502 + 590 - KM503 + 538, KM503 + 430 - KM504 + 000, KM505 + 768 - KM505 + 848, KM505 + 547 - KM506 + 582	Construction Division	Yes	Competitive Bidding	11-11-2024	20-11-2024	27-11-2024	11-12-2024	11-12-2024	18-12-2024		12/26/2024, 12/29/2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	98,276,330.00		98,276,330.00	93,407,081.31		93,407,081.31	COA, PCAL, Bantay Lansangan, CCWR	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/27/2024, 11/29/2024		Assisted with Inviting Notice of Award
24A02515 (13021410146600)	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Insulator's Application of Road Safety Facilities (Roadway Lighting) Along Underpass at Dagupan-Lingayen Rd - KM390 + 117 - KM390 + 179.30	Construction Division	No	Competitive Bidding	13-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	24-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	889,730.00		889,730.00	902,880.94		902,880.94	COA, PCAL, Bantay Lansangan, CCWR	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assisted with Inviting Notice of Award	
24A02516 (13101010101000)	Construction of By-Pass and Diversion Roads - Pangasinan-Nueva Vizcaya Road connecting IPLEX, Pangasinan	Construction Division	Yes	Competitive Bidding	29-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	11-12-2024	18-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	56,410,280.00		56,410,280.00	54,716,393.51		54,716,393.51	COA, PCAL, Bantay Lansangan, CCWR	18-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Assisted with Inviting Notice of Award	
24A02518 (13020710139900)	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Infrastructures para sa Kapayapaan at Seguridad Program - TRIAS) - Construction of Police Regional Office 1, Regional Headquarters, Camp Agon Chua, Marikina, Parian, San Fernando City, La Union, Phase VI	Construction Division	No	Competitive Bidding	18-11-2024	29-04-2025	06-05-2025	18-05-2025	18-05-2025	21-05-2025	19-05-2025	27-05-2025	27-05-2025	05-06-2025	08-06-2025		Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,094,792.13		14,094,792.13	COA, PCAL, Bantay Lansangan, CCWR	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025		Assisted with Inviting Notice of Award	
24A02520 (13020510157900)	National Building Program - Construction (Completion) of National Economic and Development Authority (NEDA) Regional Office Building, San Fernando City, La Union	Construction Division	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	33,775,000.00		33,775,000.00	33,088,186.77		33,088,186.77	COA, PCAL, Bantay Lansangan, CCWR	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Inviting Notice of Award	
24A02521 (13101110172600)	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Dagupan-Banaran San Fabian Road - KM379+781 - KM379+960, KM380+290 - KM380+323.8	Construction Division	No	Competitive Bidding	30-02-2025	27-03-2025	06-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	01-07-2025					Government of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	18,722,956.47		18,722,956.47	COA, PCAL, Bantay Lansangan, CCWR	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assisted with Inviting Notice of Award	
24A02522 (131010101081000)	Construction of By-Pass and Diversion Roads - Lingayen Bypass Road, Pangasinan	Construction Division	No	Competitive Bidding	13-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	26-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	46,811,572.30		46,811,572.30	COA, PCAL, Bantay Lansangan, CCWR	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Assisted with Inviting Notice of Award	
24A02523 (13020110164600)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Dulag - Barangay Baling, Barangay Dulag and Barangay Baling, Binalonan, Pangasinan	Construction Division	Yes	Competitive Bidding	29-10-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	13-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	18,300,000.00		18,300,000.00	18,714,853.79		18,714,853.79	COA, PCAL, Bantay Lansangan, CCWR	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Assisted with Inviting Notice of Award	
24A02524 (130201101647000)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Malinao - Barangay Cayanga, San Fabian, Pangasinan	Construction Division	No	Competitive Bidding	30-03-2025	04-04-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	46,812,151.11		46,812,151.11	COA, PCAL, Bantay Lansangan, CCWR	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Assisted with Inviting Notice of Award	
24A02525 (130201101648000)	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Angitan (Baraga Sector), Barangay Baraga, Binalonan, Pangasinan	Construction Division	Yes	Competitive Bidding	29-10-2024	08-11-2024	19-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	11,880,000.00		11,880,000.00	11,525,822.88		11,525,822.88	COA, PCAL, Bantay Lansangan, CCWR	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Inviting Notice of Award	
24A02526 (130201101649000)	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Caranlan, Binalonan, Pangasinan	Construction Division	Yes	Competitive Bidding	29-10-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,401,214.79		14,401,214.79	COA, PCAL, Bantay Lansangan, CCWR	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Assisted with Inviting Notice of Award	
24A02527 (131010101349000)	Construction of Missing Links/ New Roads, San Manuel (Pangasinan) - Angon (Banguet) Road, Pangasinan (Package 6)	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	22-10-2024	29-10-2024	12-02-2025	19-02-2025	29-02-2025	21-03-2025		Government of the Philippines (current year's budget)	86,900,000.00		86,900,000.00	83,811,547.79		83,811,547.79	COA, PCAL, Bantay Lansangan, CCWR	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024		Assisted with Inviting Notice of Award	
24A02518 (130201101648000)	Basic Infrastructure Program (BIP), Construction of Road, Tayug, Pangasinan	Construction Division	No	Competitive Bidding	30-02-2025	27-02-2025	04-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,210,415.82		19,210,415.82	COA, PCAL, Bantay Lansangan, CCWR	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assisted with Inviting Notice of Award	
24A02527 (131010101349000)	Widening of Permanent Bridges - Gayaman Jr. (KM234962) along Pangasinan-Zambales Rd	Construction Division	No	Competitive Bidding	08-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	03-02-2025	10-02-2025	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	67,500,000.00		67,500,000.00	65,133,033.23		65,133,033.23	COA, PCAL, Bantay Lansangan, CCWR							Assisted with Inviting Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
24A0272 (1310515164000)	Widening of Permanent Bridges - Marul Parola Br. along Pangasinan-Coronas Rd	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	05-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	73,945,055.00		73,945,055.00	73,736,789.14		73,726,789.14	COA, PCAL, Bantay Lansangon, CCW	29-10-2024	12-11-2024	13-11-2024	13-11-2024	13-11-2024	Assisted with Invited Notice of Award	
24A0274 (300107101166000)	Construction/Improvement of Various Infrastructures in Support of National Security (Tatang ng Impormasyon para sa Kapayapaan at Seguridad Program - TRIAS) - Construction of Multi-Purpose Building (Covered Firing Range), Philippine Air Force, Wallace Air Station, Poro Point, San Fernando City, La Union	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	19-03-2025	20-03-2025	24-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	8,880,000.00		8,880,000.00	8,861,834.43		8,861,834.43	COA, PCAL, Bantay Lansangon, CCW	19-02-2025	19-02-2025	19-02-2025	26-02-2025	26-02-2025	Assisted with Invited Notice of Award	
24A0275 (0021611666000)	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Pangasinan Elementary School, Barangay Pangasinan, Bugallon, Pangasinan	Construction Division	Yes	Competitive Bidding	12-12-2024	19-11-2024	26-11-2024	12-12-2024	12-12-2024	19-12-2024	26-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	8,900,000.00		8,900,000.00	8,751,489.34		8,751,489.34	COA, PCAL, Bantay Lansangon, CCW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Assisted with Invited Notice of Award	
24A0277 (1101010109000)	Construction of By-Pass and Diversion Roads - Pangasinan-Coronas Road to Judge Jose De Venecia Boulevard Exit Road (Dagupan City Section), Package 1, Pangasinan	Construction Division	Yes	Competitive Bidding	11-11-2024	20-11-2024	27-11-2024	11-12-2024	11-12-2024	18-12-2024	12/26/2024, 12/24/2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	65,536,289.26		65,536,289.26	COA, PCAL, Bantay Lansangon, CCW	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/27/2024, 11/20/2024	Assisted with Invited Notice of Award	
24A0278 (1110101018000)	Construction of By-Pass and Diversion Roads - Pangasinan-Coronas Road to Judge Jose De Venecia Boulevard Exit Road (Dagupan City Section), Package 2, Pangasinan	Construction Division	Yes	Competitive Bidding	11-11-2024	20-11-2024	27-11-2024	11-12-2024	11-12-2024	18-12-2024	12/26/2024, 12/24/2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	65,536,589.46		65,536,589.46	COA, PCAL, Bantay Lansangon, CCW	20-11-2024	20-11-2024	20-11-2024	20-11-2024	11/27/2024, 11/20/2024	Assisted with Invited Notice of Award	
24A0279 (1100501012000)	Widening of Permanent Bridges - Don Teodoro Sison Jr. (80072232) along Manila North Rd (Phase II)	Construction Division	Yes	Competitive Bidding	16-10-2024	27-10-2024	30-10-2024	12-11-2024	12-11-2024	15-11-2024	20-11-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	81,500,000.00		81,500,000.00	80,753,393.42		80,753,393.42	COA, PCAL, Bantay Lansangon, CCW	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024	Assisted with Invited Notice of Award	
24A0280 (1110101018000)	Construction of By-Pass and Diversion Roads - Long San Nicolas Bypass Road (San Nicolas Section), Package A, Rocas Norte	Construction Division	Yes	Competitive Bidding	04-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	183,000,000.00		183,000,000.00	187,250,901.99		187,250,901.99	COA, PCAL, Bantay Lansangon, CCW	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	Assisted with Invited Notice of Award	
24A0282 (3001010104000)	National Building Program - Construction/Improvement of Department of Public Works and Highways (DPWH) Regional Office 1 Building, Agaña Road, Sevilla, City of San Fernando, La Union	Construction Division	Yes	Competitive Bidding	13-11-2024	24-11-2024	03-12-2024	18-12-2024	18-12-2024	23-12-2024	01/12/2025, 12/16/2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	57,800,000.00		57,800,000.00	57,284,454.02		57,284,454.02	COA, PCAL, Bantay Lansangon, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	11/27/2024, 11/26/2024	Assisted with Invited Notice of Award	
24A0283 (3001010104000)	National Building Program - Rehabilitation of Department of Budget and Management Regional Office Building, Government Center, Sevilla, San Fernando City, La Union	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025	24-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	8,650,000.00		8,650,000.00	8,559,478.87		8,559,478.87	COA, PCAL, Bantay Lansangon, CCW	19-02-2025	19-02-2025	19-02-2025	26-02-2025	26-02-2025	Assisted with Invited Notice of Award	
24A0285 (0020701018000)	Construction/Improvement of Various Infrastructures in Support of National Security (Tatang ng Impormasyon para sa Kapayapaan at Seguridad Program - TRIAS) - Construction of Annex Dump, Philippine Army, Camp 11, Cal Jose M. Labarinto, Naguilian, La Union	Construction Division	Yes	Competitive Bidding	25-11-2024	28-11-2024	01-12-2024	18-12-2024	18-12-2024	26-12-2024	02-01-2025	17-02-2025	18-02-2025	28-02-2025	03-03-2025		Government of the Philippines (current year's budget)	7,720,000.00		7,720,000.00	7,605,801.45		7,605,801.45	COA, PCAL, Bantay Lansangon, CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Assisted with Invited Notice of Award	
24A0286 (0020701018000)	Construction/Improvement of Various Infrastructures in Support of National Security (Tatang ng Impormasyon para sa Kapayapaan at Seguridad Program - TRIAS) - Construction of Multi-Purpose/Training Center, Camp 11, Cal Jose M. Labarinto, Naguilian, La Union	Construction Division	Yes	Competitive Bidding	21-10-2024	29-09-2024	06-11-2024	18-11-2024	18-11-2024	25-11-2024	02-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	26,085,000.00		26,085,000.00	25,510,716.04		25,510,716.04	COA, PCAL, Bantay Lansangon, CCW	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024	Assisted with Invited Notice of Award	
24A0288 (1110501012000)	Widening of Permanent Bridges - Balangobang Br. (80033312) along Pangasinan-La Union Inter Provincial Road	Construction Division	No	Competitive Bidding	20-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	144,780,000.00		144,710,000.00	136,555,539.18		136,555,539.18	COA, PCAL, Bantay Lansangon, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025	Assisted with Invited Notice of Award	
24A0289 (1110501012000)	Widening of Permanent Bridges - Embarradero Br. (80132912) along Mangalitan-Munang-Bateman Rd (Phase II)	Construction Division	Yes	Competitive Bidding	04-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	96,481,000.00		96,481,000.00	93,825,542.46		93,825,542.46	COA, PCAL, Bantay Lansangon, CCW	10-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	Assisted with Invited Notice of Award	
24A0297 (1110501012000)	Widening of Permanent Bridges, Barot Parola Br. Along Manila North Rd.	Construction Division	No	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	12,875,000.00		12,875,000.00	12,585,750.00		12,585,750.00	COA, PCAL, Bantay Lansangon, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	04-03-2025	Assisted with Invited Notice of Award	
24A0298 (1110501012000)	Construction of New Bridges, Pandan Vialat along Manila North Rd (Phase II)	Construction Division	Yes	Competitive Bidding	09-09-2024	11-11-2024	20-11-2024	24-02-2025	24-02-2025	26-02-2025	28-02-2025	03-03-2025	04-03-2025	14-03-2025	17-03-2025		Government of the Philippines (current year's budget)	386,000,000.00		386,000,000.00	374,420,200.00		374,420,200.00	COA, PCAL, Bantay Lansangon, CCW	11-11-2024	12-02-2025	12-02-2025	12-02-2025	12-02-2025	Assisted with Invited Notice of Award	
24A0299 (1110501012000)	Widening of Permanent Bridges, Sta. Cruz Br. (80056112) along Manila North Rd	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	14,861,000.00		14,861,000.00	14,417,780.71		14,417,780.71	COA, PCAL, Bantay Lansangon, CCW	19-02-2025	19-02-2025	19-02-2025	26-02-2025	26-02-2025	Assisted with Invited Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advt/Post of ItB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)
25A02030 (1002515027000)	Sustainable Infrastructure Projects Alleviating Gaps (DPAG) - Construction of Bridge Barangay Calerman, Candan City, Ilocos Sur	Construction Division	Yes	Competitive Bidding	25-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	29-12-2024	02-01-2025	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	67,330,000.00		67,330,000.00	65,587,526.80		65,577,328.30	COA, PCAI, Bantay Lansangan, COW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Assisted with Working Notice of Award
25A02034 (10025150011000)	Sustainable Infrastructure Program Alleviating Gaps (DPAG), Construction of Hall of Justice, Phase III, Brgy. San Agustin East, Agaa, La Union	Construction Division	Yes	Competitive Bidding	29-10-2024	06-11-2024	15-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	57,800,000.00		57,800,000.00	56,822,570.00		56,822,370.00	COA, PCAI, Bantay Lansangan, COW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Working Notice of Award
25A02036 (11002510021000)	Replacement of Permanent Weak Bridges - Pasubing Br. (B0055082) along Manila North Rd	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	148,362,000.00		148,362,000.00	144,935,999.99		144,931,999.99	COA, PCAI, Bantay Lansangan, COW	19-03-2025	19-03-2025	19-03-2025	29-03-2025	26-03-2025		Assisted with Working Notice of Award
25A02037 (11002510254000)	Widening of Permanent Bridges, BWHB Ingestion Br. 1 (B0055032) along Abdon Ave	Construction Division	No	Competitive Bidding	03-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	11-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	6,465,500.00		6,465,500.00	6,272,151.72		6,272,151.72	COA, PCAI, Bantay Lansangan, COW							Assisted with Working Notice of Award
25A02038 (11002510372100)	Widening of Permanent Bridges - Ingestion Br. 2 (B0448812) along Manila North Rd	Construction Division	No	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	31-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	8,344,350.00		8,344,350.00	8,089,823.94		8,091,823.94	COA, PCAI, Bantay Lansangan, COW	26-02-2025	26-02-2025	26-02-2025	29-02-2025	04-03-2025		Assisted with Working Notice of Award
25A02039 (11002510372200)	Widening of Permanent Bridges - Baag Br. (B0450302) along Manila North Rd (Phase II)	Construction Division	Yes	Competitive Bidding	13-11-2024	26-11-2024	01-12-2024	18-12-2024	18-12-2024	23-12-2024	02-01-2025	13-02-2025	14-02-2025	24-02-2025	25-02-2025			Government of the Philippines (current year's budget)	9,600,000.00		9,600,000.00	9,359,148.77		9,359,148.77	COA, PCAI, Bantay Lansangan, COW	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/07/2024, 11/26/2024		Assisted with Working Notice of Award
25A02039-B (10025150272000)	Sustainable Infrastructure Projects Alleviating Gaps (DPAG) - Construction of Gaguang Tabucan Bridge, Maros, Ilocos Norte	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	21-03-2025	25-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	183,000,000.00		183,000,000.00	187,257,833.04		187,257,833.04	COA, PCAI, Bantay Lansangan, COW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Assisted with Working Notice of Award
25A02039-B3 (11002410387000)	Construction of Bypass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 3, La Union	Construction Division	No	Competitive Bidding	22-01-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	11-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	108,625,000.00		108,625,000.00	105,363,721.50		105,363,721.50	COA, PCAI, Bantay Lansangan, COW	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Assisted with Working Notice of Award
25A02039-B4 (11002410388000)	Construction of Bypass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 4, La Union	Construction Division	No	Competitive Bidding	22-01-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	11-03-2025	17-03-2025	18-03-2025	26-03-2025	30-04-2025			Government of the Philippines (current year's budget)	130,625,000.00		130,625,000.00	118,895,292.86		118,895,292.86	COA, PCAI, Bantay Lansangan, COW	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Assisted with Working Notice of Award
25A02039 (11002510372300)	Widening of Permanent Bridges - Amburayan Parallel Br. along Manila North Rd	Construction Division	No	Competitive Bidding	20-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	45,213,000.00		45,213,000.00	47,731,033.08		47,722,038.08	COA, PCAI, Bantay Lansangan, COW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Assisted with Working Notice of Award
25A02039-A (11002510372400)	Widening of Permanent Bridges - Naguilan Parallel Br. along Bauang-Baguio Rd	Construction Division	No	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	48,750,000.00		48,750,000.00	46,788,480.88		46,788,480.88	COA, PCAI, Bantay Lansangan, COW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	04-03-2025		Assisted with Working Notice of Award
25A02039 (10025150274000)	Sustainable Infrastructure Projects Alleviating Gaps (DPAG) - Construction of Bridge connecting Bolineo to Santiago Island, Bolineo, Pangasinan (Package 1)	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,998,318.02		93,998,318.02	COA, PCAI, Bantay Lansangan, COW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	26-02-2025		Assisted with Working Notice of Award
25A02039-B (10025150275000)	Sustainable Infrastructure Projects Alleviating Gaps (DPAG) - Construction of Bridge connecting Bolineo to Santiago Island, Bolineo, Pangasinan (Package 2)	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	114,310,040.00		114,310,040.00	110,755,305.28		110,755,305.28	COA, PCAI, Bantay Lansangan, COW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	26-02-2025		Assisted with Working Notice of Award
25A02039 (110025103727000)	Widening of Permanent Bridges - Bual Parallel Br. along Manila North Rd	Construction Division	Yes	Competitive Bidding	09-12-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	03-01-2025	09-01-2025	13-02-2025	14-02-2025	24-02-2025	26-02-2025			Government of the Philippines (current year's budget)	57,800,000.00		57,800,000.00	56,188,890.76		56,188,890.76	COA, PCAI, Bantay Lansangan, COW	29-12-2024	29-12-2024	09-01-2025	09-01-2025	09-12-2024		Assisted with Working Notice of Award
25A02039 (110025103728000)	Widening of Permanent Bridges, Ambulan Br. (B0073712) along Pangasinan-Nueva Vizcaya Rd	Construction Division	No	Competitive Bidding	17-02-2025	26-02-2025	09-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	50,468,500.00		50,468,500.00	49,847,841.46		49,847,841.46	COA, PCAI, Bantay Lansangan, COW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Assisted with Working Notice of Award
25A02039 (110025103729000)	Widening of Permanent Bridges - Tumana Parallel Br. along Pangasinan - Nueva Vizcaya Rd	Construction Division	No	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	29,432,500.00		29,432,500.00	28,544,968.74		28,544,968.74	COA, PCAI, Bantay Lansangan, COW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	04-03-2025		Assisted with Working Notice of Award
25A02039 (110025103730000)	Widening of Permanent Bridges - Lagasin Parallel Br. along Pangasinan-Nueva Vizcaya Rd	Construction Division	No	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	48,270,000.00		48,270,000.00	46,797,339.27		46,797,339.27	COA, PCAI, Bantay Lansangan, COW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	04-03-2025		Assisted with Working Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
25A00011 (1103051062780001)	Widening of Permanent Bridges - Magallanes Parallel Br. Along Pangasinan-Nueva Vizcaya Rd	Construction Division	Yes	Competitive Bidding	03-12-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	03-01-2025	10-01-2025	13-02-2025	14-02-2025	24-02-2025	25-02-2025		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	46,801,351.13		46,801,351.13	COA, PCAL, Bantay Lansangan, CCW	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024		Assisted with Weekly Notice of Award
25A00012 (1103051062780002)	Replacement of Permanent Weak Bridge - Carlos P. Romulo Br. (B0088012) along Curving Wawa-Bayambang-Molique-Strs. Bantay Road, Phase II	Construction Division	Yes	Competitive Bidding	21-10-2024	29-10-2024	06-11-2024	18-11-2024	18-11-2024	25-11-2024	02-12-2024	03-02-2025	10-02-2025	20-02-2025	21-02-2025		Government of the Philippines (current year's budget)	181,000,000.00		181,000,000.00	187,208,878.45		187,208,878.45	COA, PCAL, Bantay Lansangan, CCW	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Assisted with Weekly Notice of Award
25A00013 (1103051062780003)	Replacement of Permanent Weak Bridge - Mangayay East Br. (B0265412) along Manila North Rd	Construction Division	No	Competitive Bidding	13-02-2025	26-02-2025	06-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	28,988,442.01		28,988,442.01	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Assisted with Weekly Notice of Award
25A00014 (1103051062780004)	Retrfitting/ Strengthening of Permanent Bridge - Marang Br. (B0264312) along Manila North Rd	Construction Division	Yes	Competitive Bidding	13-11-2024	26-11-2024	03-12-2024	18-12-2024	16-12-2024	23-12-2024	02-01-2025	11-02-2025	12-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	7,334,000.00		7,334,000.00	7,111,980.05		7,111,980.05	COA, PCAL, Bantay Lansangan, CCW	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/27/2024, 11/29/2024		Assisted with Weekly Notice of Award
25A00015 (1103051062780005)	Basic Infrastructure Program (BIP), Construction of Bridge Structure along Carmona rd. - Bayambang Marik Road - E236+100 - RM 189 +170, Barangay Caramungan to Barangay Katagan, Baulinta, Pangasinan	Construction Division	No	Competitive Bidding	20-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	47,520,000.00		47,520,000.00	45,867,258.49		45,867,258.49	COA, PCAL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Assisted with Weekly Notice of Award
25A00016 (1103051062780006)	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building, Barangay Puyat, Villasis, Pangasinan	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,805,879.21		4,805,879.21	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assisted with Weekly Notice of Award
25A00017 (1103051062780007)	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building, Barangay Zone V, Villasis, Pangasinan	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,805,879.21		4,805,879.21	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assisted with Weekly Notice of Award
25A00018 (1103051062780008)	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building, Barangay San Jose, Santa Tomas, Pangasinan	Construction Division	No	Competitive Bidding	24-02-2025	26-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,790,952.77		4,790,952.77	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	04-03-2025		Assisted with Weekly Notice of Award
25A00019 (1103051062780009)	Replacement of Permanent Weak Bridges, Alambique Br. (B0061912) along Manila North Rd	Construction Division	No	Competitive Bidding	13-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	16,766,960.83		16,766,960.83	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Assisted with Weekly Notice of Award
25A00020 (1103051062780010)	Retrfitting/Strengthening of Permanent Bridge - Ruang Br. (B0062312) along Manila North Rd (Phase II)	Construction Division	Yes	Competitive Bidding	29-10-2024	08-11-2024	19-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	10-02-2025	11-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	24,125,000.00		24,125,000.00	23,601,250.00		23,601,250.00	COA, PCAL, Bantay Lansangan, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Weekly Notice of Award
25A00021 (1103051062780011)	Retrfitting/ Strengthening of Permanent Bridge - San Antonio Br. (B0049912) along Manila North Rd	Construction Division	Yes	Competitive Bidding	04-11-2024	08-11-2024	19-11-2024	28-11-2024	28-11-2024	05-12-2024	12-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	38,372,000.00		38,372,000.00	38,180,840.00		38,180,840.00	COA, PCAL, Bantay Lansangan, CCW	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024		Assisted with Weekly Notice of Award
25A00022 (1103051062780012)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of New Bridge, Ambulay Bridge and its Approaches, Tagudin, Ilocos Sur (Phase 2)	Construction Division	Yes	Competitive Bidding	15-11-2024	26-11-2024	03-12-2024	18-12-2024	16-12-2024	23-12-2024	01/02/2025, 12/25/2024	27-02-2025	27-02-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,858,371.31		70,858,371.31	COA, PCAL, Bantay Lansangan, CCW	26-11-2024	26-11-2024	26-11-2024	26-11-2024	11/27/2024, 11/29/2024		Assisted with Weekly Notice of Award
25A00023 (1103051062780013)	Retrfitting/ Strengthening of Permanent Bridges, Baglog Br. 4 (B0081512) along Lungs Sarrat-Pidag Solana Rd	Construction Division	Yes	Competitive Bidding	11-09-2024	18-09-2024	25-09-2024	08-10-2024	09-10-2024	16-10-2024	23-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	12,545,000.00		12,545,000.00	12,168,850.00		12,168,850.00	COA, PCAL, Bantay Lansangan, CCW	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		Assisted with Weekly Notice of Award
25A00024 (1103051062780014)	Retrfitting/ Strengthening of Permanent Bridges, Del Monte Br. (B0280812) along Pinar Nueva Era Rd	Construction Division	Yes	Competitive Bidding	23-09-2024	26-09-2024	03-10-2024	16-10-2024	16-10-2024	23-10-2024	30-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	7,720,000.00		7,720,000.00	7,488,400.00		7,488,400.00	COA, PCAL, Bantay Lansangan, CCW	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024		Assisted with Weekly Notice of Award
25A00025 (1103051062780015)	Retrfitting/ Strengthening of Permanent Bridge, Bantay Br. (B0079312) along Ramon (Epifanio) Palaro Rd	Construction Division	Yes	Competitive Bidding	23-09-2024	26-09-2024	03-10-2024	16-10-2024	16-10-2024	23-10-2024	30-10-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Government of the Philippines (current year's budget)	7,720,000.00		7,720,000.00	7,488,400.00		7,488,400.00	COA, PCAL, Bantay Lansangan, CCW	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024		Assisted with Weekly Notice of Award
25A00026 (1103051062780016)	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Bantay-Ragon-Villasis Flood Control, Candian City, Ilocos Sur	Construction Division	Yes	Competitive Bidding	29-10-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	27-01-2025	27-01-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	18,300,000.00		18,300,000.00	18,730,963.18		18,730,963.18	COA, PCAL, Bantay Lansangan, CCW	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Assisted with Weekly Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PNP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
25A00417 (12010111424000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Caramoran Flood Control, Candian City, Ilocos Sur	Construction Division	Yes	Competitive Bidding	29-10-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Governance of the Philippines (current year's budget)	33,775,000.00		33,775,000.00	32,761,684.79		32,761,684.79	COA, PCAL, Bantay Lansangan, CCWB	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Awarded with Involving Notice of Award
25A00418 (12010111466000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dag-Dags Flood Control, Candian City, Ilocos Sur	Construction Division	Yes	Competitive Bidding	29-10-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Governance of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	18,721,985.84		18,721,985.84	COA, PCAL, Bantay Lansangan, CCWB	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Awarded with Involving Notice of Award
25A00419 (12010111466000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tataglag Flood Control, Candian City, Ilocos Sur	Construction Division	Yes	Competitive Bidding	29-10-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Governance of the Philippines (current year's budget)	36,800,000.00		36,800,000.00	37,641,925.29		37,641,925.29	COA, PCAL, Bantay Lansangan, CCWB	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Awarded with Involving Notice of Award
25A00420 (12010111465000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Darapdap-Tamnung Flood Control, Tamnung Section, Candian City, Ilocos Sur	Construction Division	Yes	Competitive Bidding	29-10-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Governance of the Philippines (current year's budget)	28,990,000.00		28,990,000.00	28,081,444.13		28,081,444.13	COA, PCAL, Bantay Lansangan, CCWB	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Awarded with Involving Notice of Award
25A00421 (12010111450000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sta. Maria Flood Control, Sta. Maria, Ilocos Sur	Construction Division	Yes	Competitive Bidding	04-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	09-12-2024	16-12-2024	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Governance of the Philippines (current year's budget)	26,950,000.00		26,950,000.00	26,078,424.91		26,078,424.91	COA, PCAL, Bantay Lansangan, CCWB	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Awarded with Involving Notice of Award
25A00422 (12010111467000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sta. Cruz Flood Control, Brgy. Villa Hermosa, Sta. Cruz, Ilocos Sur	Construction Division	Yes	Competitive Bidding	04-11-2024	12-11-2024	19-11-2024	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Governance of the Philippines (current year's budget)	29,238,500.00		29,238,500.00	29,307,347.09		29,307,347.09	COA, PCAL, Bantay Lansangan, CCWB	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Awarded with Involving Notice of Award
25A00423 (12010111467000)	Rehabilitating/ Strengthening of Permanent Bridges, Quiver St. (20275882) along Batac-Pioch via Magsalad Rd	Construction Division	Yes	Competitive Bidding	09-11-2024	13-11-2024	20-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	12-02-2025	13-02-2025	21-02-2025	24-02-2025		Governance of the Philippines (current year's budget)	7,730,000.00		7,730,000.00	7,488,400.00		7,488,400.00	COA, PCAL, Bantay Lansangan, CCWB	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with Involving Notice of Award
25A00424 (12010110312000)	Construction of Missing Links/ New Roads, Road Connecting Santa-Rancho Road (50009892) and Santa-Casayan Road, Ilocos Sur (Package 3)	Construction Division	Yes	Competitive Bidding	13-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	26-12-2024	02-01-2025	17-02-2025	18-03-2025	28-03-2025	02-04-2025		Governance of the Philippines (current year's budget)	91,675,000.00		91,675,000.00	89,847,363.27		89,847,363.27	COA, PCAL, Bantay Lansangan, CCWB	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Awarded with Involving Notice of Award
25A00425 (09021030296000)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Road, Barangay Camarines, Bormatey, Pangasinan	Construction Division	Yes	Competitive Bidding	13-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	26-12-2024	02-01-2025	17-02-2025	18-03-2025	21-02-2025	28-02-2025		Governance of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	18,719,939.63		18,719,939.63	COA, PCAL, Bantay Lansangan, CCWB	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Awarded with Involving Notice of Award
25A00426 (12010111466000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of San Juan Line Canal Drainage, Candian City, Ilocos Sur	Construction Division	Yes	Competitive Bidding	29-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	26-12-2024	02-01-2025	17-03-2025	18-03-2025	28-03-2025	02-04-2025		Governance of the Philippines (current year's budget)	9,600,000.00		9,600,000.00	9,360,213.68		9,360,213.68	COA, PCAL, Bantay Lansangan, CCWB	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Awarded with Involving Notice of Award
25A00428 (12010111466000)	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay Payadoc Norte District, Bawang, La Union	Construction Division	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	18-12-2024	18-12-2024	26-12-2024	02-01-2025	13-01-2025	14-01-2025	23-01-2025	24-01-2025		Governance of the Philippines (current year's budget)	48,200,000.00		48,250,000.00	46,766,034.54		46,766,034.54	COA, PCAL, Bantay Lansangan, CCWB	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Awarded with Involving Notice of Award
25A00438 (12010110540000)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Road Connecting to Santa-Rancho (50009892) to Santa-Casayan Road (Phase 2), Ilocos Sur	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	04-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Governance of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,589,136.23		93,589,136.23	COA, PCAL, Bantay Lansangan, CCWB	29-02-2025	29-02-2025	29-02-2025	29-02-2025	29-02-2025		Awarded with Involving Notice of Award
25A00439 (12010111481000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Baguin-Baguin Flood Control, Candian City, Ilocos Sur	Construction Division	No	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Governance of the Philippines (current year's budget)	21,230,000.00		21,230,000.00	20,483,925.87		20,483,925.87	COA, PCAL, Bantay Lansangan, CCWB	28-02-2025	28-02-2025	28-02-2025	28-02-2025	04-03-2025		Awarded with Involving Notice of Award
25A00440 (12010111483000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Calabanan Flood Control leading Outfall to Paraiso Nicolas, Candian City, Ilocos Sur	Construction Division	No	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	14-03-2025	14-03-2025	26-04-2025	27-05-2025		Governance of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	18,710,187.21		18,710,187.21	COA, PCAL, Bantay Lansangan, CCWB	28-02-2025	28-02-2025	28-02-2025	28-02-2025	04-03-2025		Awarded with Involving Notice of Award
25A00441 (12010111486000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tamnung-Darapdap Flood Control, Darapdap Section, Candian City, Ilocos Sur	Construction Division	No	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Governance of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	28,087,260.00		28,087,260.00	COA, PCAL, Bantay Lansangan, CCWB	28-02-2025	28-02-2025	28-02-2025	28-02-2025	04-03-2025		Awarded with Involving Notice of Award
25A00445 (12010110540000)	Preventive Maintenance - Primary Roads, Ruben-Evaristo Rd - RD404 + 1 (220) - RD404 + 1 (442), RD404+ 1 (76) - RD404 + 1 (32), RD404 + 1 (33), RD404 + 1 (34), RD404 + 1 (35) - RD404 + 1 (36), RD404 + 1 (37), RD404 + 1 (38), RD404 + 1 (39), RD404 + 1 (40), RD404 + 1 (41), RD404 + 1 (42), RD404 + 1 (43), RD404 + 1 (44), RD404 + 1 (45), RD404 + 1 (46), RD404 + 1 (47), RD404 + 1 (48), RD404 + 1 (49), RD404 + 1 (50), RD404 + 1 (51), RD404 + 1 (52), RD404 + 1 (53), RD404 + 1 (54), RD404 + 1 (55)	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	14-04-2025	14-05-2025	26-05-2025	27-05-2025		Governance of the Philippines (current year's budget)	134,400,000.00		134,400,000.00	149,798,736.05		149,798,736.05	COA, PCAL, Bantay Lansangan, CCWB	19-02-2025	19-02-2025	19-02-2025	26-02-2025	26-02-2025		Awarded with Involving Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PMF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMF)			Contract Cost (PMF)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adc/Post of Td	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
25A00446 [131031030069000] [13103103103169000]	Road Widening - Tertiary Roads, Lingayen-Cabrillo Rd - Change 0 - Change 549	Construction Division	No	Competitive Bidding	26-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	54,800,000.00		54,800,000.00	53,257,337.34		53,257,337.34	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Awarded with Winning Notice of Award
25A00448 [131031030069000] [13103103103169000]	Preventive Maintenance- Tertiary Roads, Sr. Fernando-Regalado Rd Change 0 to Change 2680 and Change 3632 to Change 4885	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	14-03-2025	14-03-2025	26-03-2025	27-03-2025		Government of the Philippines (current year's budget)	134,400,000.00		134,400,000.00	140,798,880.00		140,798,880.00	COA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	26-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00441 [131031030069000] [13103103103181000]	Widening of Permanent Bridges - Capulay Br. (3006-750) along Pangasinan-Tarlac Rd	Construction Division	No	Competitive Bidding	18-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	24-03-2025	24-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	28,088,266.89		28,088,266.89	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00470 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Construction / Rehabilitation of Roads, Aaragan, Pangasinan, Phase 2	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025	13-04-2025	18-04-2025	03-07-2025	04-07-2025		Government of the Philippines (current year's budget)	8,910,000.00		8,910,000.00	8,645,012.13		8,645,012.13	COA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00471 [131031030069000] [131031030049000]	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bued River, San Jacinto, Pangasinan (Package 1)	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	144,700,000.00		144,700,000.00	140,408,374.13		140,408,374.13	COA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00472 [131031030069000] [131031030049000]	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bued River, San Jacinto, Pangasinan (Package 2)	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	144,700,000.00		144,700,000.00	140,408,891.80		140,408,891.80	COA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00473 [131031030069000] [131031030049000]	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bued River, San Jacinto, Pangasinan (Package 3)	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,801.42		93,604,801.42	COA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00477 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Construction / Rehabilitation of Roads, Sta. Maria, Pangasinan, Phase 3	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025	23-04-2025	24-04-2025	03-07-2025	04-07-2025		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,407,836.74		14,407,836.74	COA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00478 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Construction / Rehabilitation of Roads, Lungsang, Pangasinan, Phase 3	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025	23-04-2025	24-04-2025	03-07-2025	04-07-2025		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,328,417.63		14,328,417.63	COA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00483 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Construction of Road, Lungsang, Pangasinan, Phase 2	Construction Division	No	Competitive Bidding	13-02-2025	26-02-2025	05-03-2025	03/03/2025 / 3/29/2025	03/03/2025 / 3/29/2025	03/03/2025 / 3/29/2025	04/03/2025 / 3/29/2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	61,380,000.00		61,380,000.00	59,551,551.37		59,551,551.37	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	21-03-2025		Awarded with Winning Notice of Award
25A00485 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Cluster IV (1. Construction of Roads at Brgy. Burreleg, Calasiao, Pangasinan; 2. Construction of Roads at Brgy. Mabalab, Calasiao, Pangasinan; 3. Construction of Roads at Brgy. Songlay, Calasiao, Pangasinan)	Construction Division	No	Competitive Bidding	18-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	14-03-2025	14-03-2025	26-03-2025	27-03-2025		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,801,508.92		28,801,508.92	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00486 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Cluster V (1. Construction of Roads at Brgy. Dayang, Calasiao, Pangasinan; 2. Construction of Roads at Brgy. Mambul, Calasiao, Pangasinan; 3. Construction of Roads at Brgy. Mabalab, Calasiao, Pangasinan)	Construction Division	No	Competitive Bidding	18-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	14-03-2025	14-03-2025	26-03-2025	27-03-2025		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,769,850.57		28,769,850.57	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00487 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Cluster VI (1. Construction of Roads at Brgy. Lungsang, Calasiao, Pangasinan; 2. Construction of Roads at Brgy. Nagpart, Calasiao, Pangasinan; 3. Construction of Roads at Brgy. Lungsang, Calasiao, Pangasinan)	Construction Division	No	Competitive Bidding	18-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	14-03-2025	14-03-2025	26-03-2025	27-03-2025		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,800,896.44		28,800,896.44	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Awarded with Winning Notice of Award
25A00488 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Cluster I (1. Construction of Roads at Brgy. Calabiao, Calasiao, Pangasinan; 2. Construction of Roads at Brgy. Ambosan, Calasiao, Pangasinan; 3. Construction of Roads at Brgy. Bued, Calasiao, Pangasinan)	Construction Division	No	Competitive Bidding	17-02-2025	06-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	14-03-2025	14-03-2025	26-03-2025	27-03-2025		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,801,765.93		28,801,765.93	COA, PCAL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Awarded with Winning Notice of Award
25A00489 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Cluster II (1. Construction of Roads at Brgy. Nativ, Calasiao, Pangasinan; 2. Construction of Roads at Brgy. Bantay, Calasiao, Pangasinan; 3. Construction of Roads at Brgy. San Vicente, Calasiao, Pangasinan)	Construction Division	No	Competitive Bidding	17-02-2025	06-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	14-03-2025	14-03-2025	26-03-2025	27-03-2025		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,806,237.77		28,806,237.77	COA, PCAL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Awarded with Winning Notice of Award
25A00490 [131031030069000] [130211030049000]	Basic Infrastructure Program (BIP) - Cluster III (1. Construction of Roads at Brgy. Lungsang, Calasiao, Pangasinan; 2. Construction of Roads at Brgy. Bantay, Calasiao, Pangasinan; 3. Construction of Roads at Brgy. Ambosan, Calasiao, Pangasinan)	Construction Division	No	Competitive Bidding	17-02-2025	06-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	14-03-2025	14-03-2025	26-03-2025	27-03-2025		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,794,680.17		28,794,680.17	COA, PCAL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Awarded with Winning Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Solic/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Solic/Open of Bids	Bid Evaluation	Post Qual	
25A00481 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP) - Cluster I, Construction of Multi - Purpose Building (1. Brgy Lupa, Pangasinan; 2. Brgy Lupa, Pangasinan; 3. Brgy Baling, Pangasinan)	Construction Division	No	Competitive Bidding	18-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	25,700,000.00		25,700,000.00	26,047,734.38		26,047,734.38	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00483 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP) - Cluster VII (1. Construction of Road at Brgy. Quinsao, Cabaes, Pangasinan; 2. Construction of Road at Brgy. Talibao, Cabaes, Pangasinan)	Construction Division	No	Competitive Bidding	18-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	18,900,000.00		18,900,000.00	18,900,421.84		18,900,421.84	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00488 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP) - Cluster III, Construction of Multi - Purpose Building (1. Brgy Patac, Pangasinan; 2. Brgy Patac, Pangasinan; 3. Brgy Patac, Pangasinan; 4. Brgy Patac, Pangasinan; 5. Brgy Patac, Pangasinan)	Construction Division	No	Competitive Bidding	18-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	25,700,000.00		25,700,000.00	26,015,828.48		26,015,828.48	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00490 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Amagay River Basin, Package 3, Barangay Andagan, Tuba, La Union	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	04-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	03-06-2025	03-06-2025	17-06-2025	18-06-2025		Government of the Philippines (current year's budget)	18,400,000.00		18,400,000.00	17,629,842.12		17,629,842.12	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00491 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP) - Cluster II, Construction of Multi - Purpose Building (1. Brgy Patac, Pangasinan; 2. Brgy Patac, Pangasinan; 3. Brgy Patac, Pangasinan; 4. Brgy Patac, Pangasinan; 5. Brgy Patac, Pangasinan)	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	04-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	25,700,000.00		25,700,000.00	26,014,540.06		26,014,540.06	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00493 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program, Construction (Completion) of Batac Recreational Cultural Center, Brgy. Quinsao, Batac City, Batac Norte	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	04-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	23-06-2025	24-06-2025	07-07-2025	04-07-2025		Government of the Philippines (current year's budget)	48,500,000.00		48,500,000.00	48,500,965.13		48,500,965.13	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00497 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, Brgy. Patac, Pangasinan	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	04-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	23-05-2025	24-05-2025	02-06-2025	03-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,795,740.41		4,795,740.41	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00498 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building at Barangay Agitan, San Carlos City, Pangasinan	Construction Division	No	Competitive Bidding	20-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	13-05-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,592,731.58		9,592,731.58	COA, PCAL, Bantay Lansangan, CCW	04-01-2025	04-01-2025	04-02-2025	04-02-2025	04-02-2025	Assisted with ID/Ag/Notice of Award	
25A00499 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Brgy. Cayanga, San Carlos, Pangasinan	Construction Division	No	Competitive Bidding	20-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	13-05-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,590,841.06		9,590,841.06	COA, PCAL, Bantay Lansangan, CCW	04-01-2025	04-01-2025	04-02-2025	04-02-2025	04-02-2025	Assisted with ID/Ag/Notice of Award	
25A00505 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building, Brgy. Vertinilla, Sta. Barbara, Pangasinan	Construction Division	No	Competitive Bidding	20-02-2025	05-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	23-06-2025	24-06-2025	03-07-2025	04-07-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,584.76		4,796,584.76	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00512 [0002311666000] [0002311666000] [0002311666000]	Road Widening - Primary Roads, Manila North Rd - RD485 + 1-080 - RD485 + 402	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	04-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025		Government of the Philippines (current year's budget)	9,532,270.00		9,532,270.00	9,240,138.88		9,240,138.88	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00514 [0002311666000] [0002311666000] [0002311666000]	Road Widening - Primary Roads, Manila North Rd - RD488 + 000 - RD488 + 407, RD488 + 422 - RD488 + 422, RD488 + 775 - RD488 + 788, RD488 + 088 - RD488 + 276, RD488 + 474 - RD488 + 580, RD488 + 800 - RD488 + 908	Construction Division	No	Competitive Bidding	03-03-2025	06-03-2025	13-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	27-03-2025	05-06-2025	06-06-2025		Government of the Philippines (current year's budget)	83,520,750.00		83,520,750.00	81,024,253.94		81,024,253.94	COA, PCAL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	Assisted with ID/Ag/Notice of Award	
25A00517 [0002311666000] [0002311666000] [0002311666000]	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Garage Creek, Barangay Quinsao, Batac, Batac Norte	Construction Division	No	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	46,568,935.00		46,568,935.00	45,182,064.55		45,182,064.55	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00518 [0002311666000] [0002311666000] [0002311666000]	Sustainable Infrastructure Projects Alleviating Gaze (SWAP), Construction of SWAP, Barangay Camanangan, City of Batac, Batac Norte	Construction Division	No	Competitive Bidding	03-03-2025	06-03-2025	13-03-2025	05-05-2025	05-05-2025	07-05-2025	09-05-2025	23-06-2025	24-06-2025	03-07-2025	04-07-2025		Government of the Philippines (current year's budget)	113,800,000.00		113,800,000.00	112,348,880.27		112,348,880.27	COA, PCAL, Bantay Lansangan, CCW	06-03-2025	22-04-2025	22-04-2025	22-04-2025	22-04-2025	Assisted with ID/Ag/Notice of Award	
25A00519 [0002311666000] [0002311666000] [0002311666000]	Sustainable Infrastructure Projects Alleviating Gaze (SWAP), Rehabilitation of Flood Control Structure, Drainage Structure and Small Water Impounding Project (SWIP), Barangay 20, San Pablo, San Nicolas, Batac Norte	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	23-06-2025	24-06-2025	03-07-2025	04-07-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,374.61		140,407,374.61	COA, PCAL, Bantay Lansangan, CCW	26-01-2025	26-01-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with ID/Ag/Notice of Award	
25A00522 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, University Grandstand, Mariano Marcos State University - Batac Campus, City of Batac, Batac Norte	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	03-03-2025	18-06-2025	18-06-2025	19-06-2025	23-06-2025	25-06-2025	25-06-2025	04-07-2025	07-07-2025		Government of the Philippines (current year's budget)	94,150,000.00		94,050,000.00	91,234,403.23		91,234,403.23	COA, PCAL, Bantay Lansangan, CCW	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025	Assisted with ID/Ag/Notice of Award	
25A00523 [0002311666000] [0002311666000] [0002311666000]	Basic Infrastructure Program (BIP), Rehabilitation of Tiaon Recreational, Mariano Marcos State University - Batac Campus, City of Batac, Batac Norte	Construction Division	No	Competitive Bidding	30-04-2025	06-05-2025	13-05-2025	26-05-2025	26-05-2025	28-05-2025	30-05-2025	03-06-2025	03-06-2025	13-06-2025	16-06-2025		Government of the Philippines (current year's budget)	34,630,000.00		34,630,000.00	33,357,462.38		33,357,462.38	COA, PCAL, Bantay Lansangan, CCW	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025	Assisted with ID/Ag/Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
21A00026 [00021710020000]	Basic Infrastructure Program (BIP), Construction of Flood Control Structure along Aringay River Basin, Barangay Santa Cecilia, Aringay, La Union	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	26-03-2025	24-03-2025	26-03-2025	03-04-2025	03-06-2025	13-06-2025	16-06-2025		Government of the Philippines (current year's budget)	68,500,000.00		68,500,000.00	67,235,030.52		67,235,030.52	COA, PCAL, Bantay Lansangan, CCW	26-02-2025	28-02-2025	28-02-2025	28-03-2025	29-02-2025		Assigned with Invited Notice of Award	
21A00028 R [00021611844000]	Basic Infrastructure Program (BIP), Construction of Capital Complex (Phase 2), Longuen, Pangasinan	Construction Division	No	Competitive Bidding	25-02-2025	06-03-2025	13-03-2025	26-03-2025	24-03-2025	25-03-2025	30-03-2025	03-04-2025	03-06-2025	13-06-2025	16-06-2025		Government of the Philippines (current year's budget)	48,500,000.00		48,500,000.00	47,967,494.50		47,967,494.50	COA, PCAL, Bantay Lansangan, CCW	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		Assigned with Invited Notice of Award	
21A00030 [000216118371000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building with Site Development, Potacion, Marang, Pangasinan	Construction Division	No	Competitive Bidding	25-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	14-03-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	18,800,000.00		18,800,000.00	18,206,790.40		18,206,790.40	COA, PCAL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Assigned with Invited Notice of Award	
21A00031 [000216118370000]	Basic Infrastructure Program (BIP), Construction Of 12-kg Bantay Multi-Purpose Building, Barangay Potacion, Marang, Pangasinan	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	14-03-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,604,137.24		9,604,137.24	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assigned with Invited Notice of Award	
21A00032 [00021611840000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building at Barangay Potacion, Marang, Pangasinan	Construction Division	No	Competitive Bidding	26-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	14-03-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,589,967.51		9,589,967.51	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assigned with Invited Notice of Award	
21A00033 [000216118670000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, Dagupan, Pangasinan	Construction Division	No	Competitive Bidding	30-04-2025	06-05-2025	13-05-2025	26-05-2025	26-05-2025	28-05-2025	30-05-2025	03-06-2025	03-06-2025	13-06-2025	16-06-2025		Government of the Philippines (current year's budget)	18,400,000.00		18,400,000.00	17,775,954.57		17,775,954.57	COA, PCAL, Bantay Lansangan, CCW	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		Assigned with Invited Notice of Award	
21A00034 [000216118670000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, Brgy. Potacion, Santa Maria, Pangasinan	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	14-03-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	14,800,000.00		14,800,000.00	14,407,392.84		14,407,392.84	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assigned with Invited Notice of Award	
21A00040 [000216118470000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building (Child and Development Resource Center, Brgy. Queen Blvd., in San Carlos City, Pangasinan	Construction Division	No	Competitive Bidding	25-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	14-03-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	25,700,000.00		25,700,000.00	26,808,103.89		26,808,103.89	COA, PCAL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Assigned with Invited Notice of Award	
21A00042 [000216118470000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building at Barangay Magpayay, Bayambang, Pangasinan	Construction Division	No	Competitive Bidding	25-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	14-03-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,586,561.68		9,586,561.68	COA, PCAL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Assigned with Invited Notice of Award	
21A00043 [000216118440000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building at Barangay Potacion East, Calasiao, Pangasinan	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	14-03-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,591,499.56		9,591,499.56	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assigned with Invited Notice of Award	
21A00044 [000216118440000]	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building at Barangay Potacion Sur, Sta. Barbara, Pangasinan	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	14-03-2025	14-05-2025	26-05-2025	27-05-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,586,601.30		9,586,601.30	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assigned with Invited Notice of Award	
21A00045 [000216118470000]	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, Brgy. Tunc, City of San Carlos, Pangasinan	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	23-06-2025	24-06-2025	03-07-2025	05-07-2025		Government of the Philippines (current year's budget)	4,795,000.00		4,795,000.00	4,796,686.34		4,796,686.34	COA, PCAL, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assigned with Invited Notice of Award	
21A00048 [000216118470000]	Convergence and Special Support Program - Rainwater Collector System	Construction Division	No	Competitive Bidding	20-05-2025	27-05-2025	03-06-2025	16-06-2025	16-06-2025	19-06-2025	23-06-2025	25-06-2025	25-06-2025	04-07-2025	07-07-2025		Government of the Philippines (current year's budget)	9,264,000.00		9,264,000.00	8,984,771.36		8,984,771.36	COA, PCAL, Bantay Lansangan, CCW	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Assigned with Invited Notice of Award	
21A00001 21A00001	Purchase and Delivery of Parts and Materials for Corrective Maintenance (CM) of Amphibious Excavator, 60-32 located at Patal River, Dagupan City, Pangasinan	Regional Office 1	No	Competitive Bidding	25-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	11-03-2025	11-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	7,800,000.00		7,800,000.00	7,789,770.00		7,789,770.00	COA, PCAL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Assigned with Invited Notice of Award	
21A00002 21A00002	Procurement of Mobilization Service for DPWH Cutler Section Bridge (DB, 20-1) from Port Irene, Sta. Ana, Cagayan to Sual Port, Pangasinan	Regional Office 1	No	Competitive Bidding	15-04-2025	23-04-2025	29-04-2025	13-05-2025	13-05-2025	15-05-2025	19-05-2025	26-05-2025	26-05-2025	02-06-2025	03-06-2025		Government of the Philippines (current year's budget)	9,186,694.45		9,186,694.45	9,188,494.20		9,188,494.20	COA, PCAL, Bantay Lansangan, CCW	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025		Assigned with Invited Notice of Award	
21A00003 21A00003	Purchase and Delivery of Fuel, Equipment, Parts/Tools/Supplies, Office Supplies and Furniture and Site Development for DPWH Cutler Section Bridge (DB, 20-1) and DPWH Cutler Section Bridge (B, 2) (DB, B-2) in connection with Bridging Operation at Patal River, Dagupan City, Pangasinan	Regional Office 1	No	Competitive Bidding	15-04-2025	23-04-2025	29-04-2025	13-05-2025	13-05-2025	15-05-2025	26-05-2025	26-05-2025	26-05-2025	02-06-2025	03-06-2025		Government of the Philippines (current year's budget)	5,922,280.83		5,922,280.83	5,921,212.20		5,921,212.20	COA, PCAL, Bantay Lansangan, CCW	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025		Assigned with Invited Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PWO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE				CO	Sub/Eval	Bid Eval	Post Qual	
25GAG0004	Purchase and Delivery of Fuel, Office Supplies and Occupational Safety and Health Program for DPWH Amphibious Excavator (K4-336) in connection with Dredging Operation at Estero Creek, Cagayan, Isang City, Socot Norte	Regional Office 1	No	Competitive Bidding	22-04-2025	29-04-2025	06-05-2025	18-05-2025	19-05-2025	21-05-2025	23-05-2025	26-05-2025	27-05-2025	02-06-2025	03-06-2025		Government of the Philippines (current year's budget)	1,877,770.38		1,877,770.38	1,876,767.75	COA, PCOL, Bantay Lungsang, CCW1	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	Assisted with Working Notice of Award			
25GAG0005	Purchase and Delivery of Fuel, Office Supplies, Occupational Safety and Health Program and Equipment Tools for DPWH Watermaster 3A, Classic IV (K3-25) in connection with Dredging Operation at Paray Lake, Paray, Socot Norte	Regional Office 1	No	Competitive Bidding	29-04-2025	06-05-2025	13-05-2025	26-05-2025	26-05-2025	28-05-2025	30-05-2025	04-06-2025	04-06-2025	03-06-2025	11-06-2025		Government of the Philippines (current year's budget)	2,746,134.28		2,746,134.28	2,745,775.80	COA, PCOL, Bantay Lungsang, CCW1	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025	Assisted with Working Notice of Award			
25GAG0006	Purchase and Delivery of Parts and Materials and Lube Oil for use in the preventive maintenance of DPWH Cutter Suction Dredge/Bridge Visayas I (D38-12-5) presently stationed at Pantar River, Dagupan City, Pangasinan	Regional Office 1	No	Competitive Bidding	20-05-2025	27-05-2025	03-06-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025	24-06-2025	25-06-2025	03-07-2025	04-07-2025		Government of the Philippines (current year's budget)	1,864,175.73		1,864,175.73	1,864,862.00	COA, PCOL, Bantay Lungsang, CCW1	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025	Assisted with Working Notice of Award			
25GAG0007	Purchase and Delivery of Fuel, Office Supplies and Occupational Safety and Health Program for DPWH Amphibious Excavator (K4-333) in connection with Dredging Operation at Basing River, Basing, La Union	Regional Office 1	No	Competitive Bidding	27-05-2025	03-06-2025	10-06-2025	23-06-2025	23-06-2025	25-06-2025	27-06-2025	01-07-2025	02-07-2025	11-07-2025	14-07-2025		Government of the Philippines (current year's budget)	1,752,927.00		1,752,927.00	1,752,714.44	COA, PCOL, Bantay Lungsang, CCW1	04-06-2025	04-06-2025	04-06-2025	04-06-2025	04-06-2025	Assisted with Working Notice of Award			
RFQ-2025-01-001	Purchase and Delivery of Spare Parts for various service vehicle in DPWH Regional Office I	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	23-01-2025	N/A	27-01-2025	27-01-2025	28-01-2025	30-01-2025	03-02-2025	03-02-2025	06-02-2025	06-02-2025		Government of the Philippines (current year's budget)	892,340.67		892,340.67	932,800.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Assisted with Working Notice of Award			
RFQ-2025-02-002	Purchase and Delivery of LT Equipment for use at Procurement Staff, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	12-02-2025	N/A	17-02-2025	17-02-2025	18-02-2025	19-02-2025	03-02-2025	03-02-2025	06-02-2025	06-02-2025		Government of the Philippines (current year's budget)	608,118.05		608,118.05	605,000.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	12-02-2025	12-02-2025	12-02-2025	12-02-2025	Assisted with Working Notice of Award			
RFQ-2025-02-003	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Cutter Suction Dredge, Dredge 3-2 presently stationed at Pantar River, Dagupan City, Pangasinan	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	24-02-2025	24-02-2025	25-02-2025	26-02-2025	03-03-2025	03-03-2025	04-03-2025	04-03-2025		Government of the Philippines (current year's budget)	349,877.75		349,877.75	349,874.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	21-02-2025	21-02-2025	21-02-2025	21-02-2025	Assisted with Working Notice of Award			
RFQ-2025-02-004	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator K4-47 presently stationed at Agriya Creek, Lingayen, Pangasinan	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	26-02-2025	N/A	05-03-2025	05-03-2025	06-03-2025	07-03-2025	11-03-2025	11-03-2025	12-03-2025	12-03-2025		Government of the Philippines (current year's budget)	879,895.21		879,895.21	874,799.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	26-02-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with Working Notice of Award			
RFQ-2025-02-005	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator, K4-53 presently stationed at Agriya River, Ragunan, Pangasinan	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	26-02-2025	N/A	05-03-2025	05-03-2025	06-03-2025	07-03-2025	11-03-2025	11-03-2025	12-03-2025	12-03-2025		Government of the Philippines (current year's budget)	719,274.80		719,274.80	714,770.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	26-02-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with Working Notice of Award			
RFQ-2025-02-006	Purchase and Delivery of Various Office Equipment to be used at various offices, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	26-02-2025	N/A	05-03-2025	05-03-2025	06-03-2025	07-03-2025	11-03-2025	12-03-2025	14-03-2025	17-03-2025		Government of the Philippines (current year's budget)	490,008.35		490,008.35	488,000.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	26-02-2025	26-02-2025	26-02-2025	26-02-2025	Assisted with Working Notice of Award			
RFQ-2025-03-007-R	Purchase and Delivery of Toners to be used at Various Divisions of DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	No	Shopping G2.126 - Regular Office Supplies and Equipment not available in PS	N/A	12-03-2025	N/A	17-03-2025	17-03-2025	18-03-2025	19-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	987,864.58		987,864.58	977,730.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	12-03-2025	12-03-2025	12-03-2025	12-03-2025	Assisted with Working Notice of Award			
RFQ-2025-03-008	Printing of FY 2024 Annual Reports for DPWH Regional Office I	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	07-03-2025	N/A	11-03-2025	11-03-2025	17-03-2025	18-03-2025	14-03-2025	17-03-2025	18-03-2025	18-03-2025		Government of the Philippines (current year's budget)	245,300.40		245,300.40	238,200.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	07-03-2025	07-03-2025	07-03-2025	07-03-2025	Assisted with Working Notice of Award			
RFQ-2025-03-009	Purchase and Delivery of Office Supplies for use of DPWH Regional Office I (1st Quarter 2025) City of San Fernando, La Union	Regional Office 1	No	Shopping G2.126 - Regular Office Supplies and Equipment not available in PS	N/A	14-03-2025	N/A	18-03-2025	18-03-2025	19-03-2025	20-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	670,074.05		670,074.05	667,578.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	14-03-2025	14-03-2025	14-03-2025	14-03-2025	Assisted with Working Notice of Award			
RFQ-2025-03-010	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Multi-Purpose Amphibious Dredge K3-13 presently stationed at Tubod-Aranga River, Tubod, La Union	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	14-03-2025	N/A	18-03-2025	18-03-2025	19-03-2025	20-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	899,274.00		899,274.00	895,155.00	COA, PCOL, Bantay Lungsang, CCW1	N/A	14-03-2025	14-03-2025	14-03-2025	14-03-2025	Assisted with Working Notice of Award			

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Aids/Post of IB	Pre-bid Conf	Eligibility Check	Sold/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sold/Open of Bids	Bid Evaluation	Post Qual	
RFQ-2025-03-011	Purchase and Delivery of Parts, Materials and Lubricants for use in the Preventive Maintenance of DPWH Amphibious Excavator, K4-52 presently stationed at Maragapay River, Bacorain, La Union	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	14-03-2025	N/A	18-03-2025	18-03-2025	13-03-2025	20-03-2025	24-03-2025	24-03-2025	25-03-2025	25-03-2025		Government of the Philippines (Current year's budget)	884,838.67		884,838.67	885,896.00		885,896.00	COA, PCCL, Bantay Lansangan, CCW	N/A	14-03-2025	14-03-2025	14-03-2025	14-03-2025		Awarded with Notice of Award
RFQ-2025-03-012	Purchase and Delivery of Parts, Materials and Lubricants for use in the Preventive Maintenance of DPWH Amphibious Excavator, K4-56 presently stationed at Vestiao River, Cayan, Baco Sur	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	14-03-2025	N/A	18-03-2025	18-03-2025	13-03-2025	20-03-2025	24-03-2025	24-03-2025	25-03-2025	25-03-2025		Government of the Philippines (Current year's budget)	914,644.67		914,644.67	909,943.00		909,943.00	COA, PCCL, Bantay Lansangan, CCW	N/A	14-03-2025	14-03-2025	14-03-2025	14-03-2025		Awarded with Notice of Award
RFQ-2025-03-013	Supply and Delivery of PM Consumables for the Equipment at Brgy. Pansan, Pagudpod, Baco Norte	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	27-03-2025	N/A	31-03-2025	31-03-2025	02-04-2025	03-04-2025	07-04-2025	07-04-2025	08-04-2025	08-04-2025		Government of the Philippines (Current year's budget)	668,125.00		668,125.00	668,500.00		668,500.00	COA, PCCL, Bantay Lansangan, CCW	N/A	27-03-2025	27-03-2025	27-03-2025	27-03-2025		Awarded with Notice of Award
RFQ-2025-04-014	Purchase and Delivery of Other Office Devices/Materials for use of DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	02-04-2025	N/A	07-04-2025	07-04-2025	08-04-2025	09-04-2025	13-04-2025	15-04-2025	21-04-2025	21-04-2025		Government of the Philippines (Current year's budget)	995,056.40		995,056.40	991,330.00		991,330.00	COA, PCCL, Bantay Lansangan, CCW	N/A	03-04-2025	03-04-2025	03-04-2025	03-04-2025		Awarded with Notice of Award
RFQ-2025-04-015	Supply and Delivery of 2 inside and 1 Mast for twenty-four (24) days for the conduct of Comprehensive Training for DPWH Field Engineers	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	15-04-2025	N/A	21-04-2025	21-04-2025	22-04-2025	23-04-2025	28-04-2025	28-04-2025	30-04-2025	02-05-2025		Government of the Philippines (Current year's budget)	720,000.00		720,000.00	648,000.00		648,000.00	COA, PCCL, Bantay Lansangan, CCW	N/A	15-04-2025	15-04-2025	15-04-2025	15-04-2025		Awarded with Notice of Award
RFQ-2025-04-016	Supply and Delivery of Office Supplies for the Conduct of Training Programs for CY 2025	Regional Office 1	No	Shopping S.I. (S) - Regular Office Supplies and Equipment not available in PS	N/A	19-04-2025	N/A	21-04-2025	21-04-2025	22-04-2025	23-04-2025	29-04-2025	28-04-2025	29-04-2025	29-04-2025		Government of the Philippines (Current year's budget)	121,309.75		121,309.75	120,400.00		120,400.00	COA, PCCL, Bantay Lansangan, CCW	N/A	19-04-2025	19-04-2025	19-04-2025	19-04-2025		Awarded with Notice of Award
RFQ-2025-04-017	Purchase and Delivery of Office Supplies, Office Equipment and Occupational and Safety Health Program for used of Dredge Crew in connection with the Dredging Project of Region I	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	15-04-2025	N/A	21-04-2025	21-04-2025	22-04-2025	23-04-2025	28-04-2025	28-04-2025	29-04-2025	29-04-2025		Government of the Philippines (Current year's budget)	699,520.84		699,520.84	695,005.00		695,005.00	COA, PCCL, Bantay Lansangan, CCW	N/A	15-04-2025	15-04-2025	15-04-2025	15-04-2025		Awarded with Notice of Award
RFQ-2025-05-018	Supply and Delivery of Fuel Transfer Equipment and Storage Solution for Various Dredging Operation of Region I	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	04-05-2025	N/A	13-05-2025	13-05-2025	14-05-2025	15-05-2025	24-05-2025	28-05-2025	27-05-2025	27-05-2025		Government of the Philippines (Current year's budget)	544,300.00		544,300.00	543,400.00		543,400.00	COA, PCCL, Bantay Lansangan, CCW	N/A	06-05-2025	06-05-2025	06-05-2025	06-05-2025		Awarded with Notice of Award
RFQ-2025-05-019	Purchase and Delivery of various equipment/devices for use of DPWH Regional Office I	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	06-05-2025	N/A	13-05-2025	13-05-2025	14-05-2025	15-05-2025	24-05-2025	28-05-2025	27-05-2025	27-05-2025		Government of the Philippines (Current year's budget)	983,133.33		983,133.33	981,385.00		981,385.00	COA, PCCL, Bantay Lansangan, CCW	N/A	06-05-2025	06-05-2025	06-05-2025	06-05-2025		Awarded with Notice of Award
RFQ-2025-05-020	Purchase and Delivery of Parts, Materials and Lubricants for use in the Preventive Maintenance of DPWH Cutter Suction Dredge, Dredge B-2 presently stationed at Pantar River, Dagupan City, Pangasinan	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	28-05-2025	N/A	02-06-2025	02-06-2025	03-06-2025	04-06-2025	05-06-2025	08-06-2025	10-06-2025	10-06-2025		Government of the Philippines (Current year's budget)	595,501.41		595,501.41	585,050.00		585,050.00	COA, PCCL, Bantay Lansangan, CCW	N/A	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Awarded with Notice of Award
RFQ-2025-05-021	Purchase and Delivery of Parts, Materials and Lubricants for use in the Preventive Maintenance of DPWH Multi-Purpose Amphibious Dredge, Watermaster 1A, Class: R4, K3-54 presently stationed at Paoay Lake, Paoay, Ilocos Norte	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	28-05-2025	N/A	02-06-2025	02-06-2025	03-06-2025	04-06-2025	05-06-2025	08-06-2025	10-06-2025	10-06-2025		Government of the Philippines (Current year's budget)	957,736.58		957,736.58	917,480.00		917,480.00	COA, PCCL, Bantay Lansangan, CCW	N/A	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Awarded with Notice of Award
RFQ-2025-05-022	Supply and Delivery of Fuel for Cleare Slides due to Incidental Weather Conditions in Maria North Road, Pagudpod, Baco Norte	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	28-05-2025	N/A	02-06-2025	02-06-2025	03-06-2025	04-06-2025	05-06-2025	08-06-2025	10-06-2025	10-06-2025		Government of the Philippines (Current year's budget)	996,600.00		996,600.00	995,080.00		995,080.00	COA, PCCL, Bantay Lansangan, CCW	N/A	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Awarded with Notice of Award
RFQ-2025-05-023	Purchase and Delivery of Toners and Spare Parts to be used of Various Divisions of DPWH Regional Office I, City of San Fernando La Union	Regional Office 1	No	Shopping S.I. (S) - Regular Office Supplies and Equipment not available in PS	N/A	28-05-2025	N/A	02-06-2025	02-06-2025	03-06-2025	04-06-2025	05-06-2025	08-06-2025	10-06-2025	10-06-2025		Government of the Philippines (Current year's budget)	994,584.98		994,584.98	986,866.00		986,866.00	COA, PCCL, Bantay Lansangan, CCW	N/A	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Awarded with Notice of Award
RFQ-2025-05-024	Purchase and Delivery of Parts, Materials and Lubricants for use in the Preventive Maintenance of DPWH Multi-Purpose Amphibious Dredge, Watermaster 1A, Class: R4, K3-14 presently stationed at Pantar River, Dagupan City, Pangasinan	Regional Office 1	No	NP 52.9 - Small Value Procurement	N/A	28-05-2025	N/A	02-06-2025	02-06-2025	03-06-2025	04-06-2025	05-06-2025	08-06-2025	10-06-2025	10-06-2025		Government of the Philippines (Current year's budget)	671,622.99		671,622.99	670,880.00		670,880.00	COA, PCCL, Bantay Lansangan, CCW	N/A	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Awarded with Notice of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sels/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
RFQ-2025-06-025	Purchase and Delivery of Parts, Materials and Lub Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator, 64-33 presently stationed at Basing River, Basing, La Union	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	28-05-2025	N/A	10-06-2025	02-06-2025	03-06-2025	04-06-2025	05-06-2025	08-06-2025	10-06-2025		Government of the Philippines (current year's budget)	781,241.05		781,241.05	780,400.00		780,400.00	COA, PCOL, Bantay Lansangan, CCW	N/A	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Assisted with Working Notice of Award	
RFQ-2025-06-026	Purchase and Delivery of Photocopier Spare Parts and its Supplies for use at Procurement Staff, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	05-06-2025	N/A	10-06-2025	10-06-2025	11-06-2025	18-06-2025	18-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	466,308.00		466,308.00	437,308.00		437,308.00	COA, PCOL, Bantay Lansangan, CCW	N/A	05-06-2025	05-06-2025	05-06-2025	05-06-2025		Assisted with Working Notice of Award	
RFQ-2025-06-027	Purchase and Delivery of Smartphones for the National Owned Buildings Inventory Applications (NOCBIA) Database	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	11-06-2025	N/A	18-06-2025	18-06-2025	17-06-2025	18-06-2025	19-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	224,000.00		224,000.00	200,000.00		200,000.00	COA, PCOL, Bantay Lansangan, CCW	N/A	11-06-2025	11-06-2025	11-06-2025	11-06-2025		Assisted with Working Notice of Award	
RFQ-2025-06-028	Procurement of Mobilization Services for DPWH Amphibious Excavator (64-33) and its Brand New Under Carriage from BOE-Marillo to Meetele River, Vigan, Ilocos Sur	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	05-06-2025	N/A	10-06-2025	10-06-2025	11-06-2025	18-06-2025	19-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	178,900.00		178,900.00	178,784.00		178,784.00	COA, PCOL, Bantay Lansangan, CCW	N/A	05-06-2025	05-06-2025	05-06-2025	05-06-2025		Assisted with Working Notice of Award	
RFQ-2025-06-029	Procurement of Supplemental Services for the Mobilization of DPWH Cutter-Suction Dredges (SDB 20-1) from Port Irene, Sta. Ana, Cagayan to Seal Port, Pangasinan	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	05-06-2025	N/A	10-06-2025	10-06-2025	11-06-2025	05-06-2025	19-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	442,139.36		442,139.36	425,420.00		425,420.00	COA, PCOL, Bantay Lansangan, CCW	N/A	05-06-2025	05-06-2025	05-06-2025	05-06-2025		Assisted with Working Notice of Award	
RFQ-2025-06-030	Purchase and Delivery of Construction and Hardware Supplies and Other Devices for use of DPWH Regional Office	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	10-06-2025	N/A	16-06-2025	16-06-2025	17-06-2025	18-06-2025	19-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	889,890.00		889,890.00	889,890.00		889,890.00	COA, PCOL, Bantay Lansangan, CCW	N/A	10-06-2025	10-06-2025	10-06-2025	10-06-2025		Assisted with Working Notice of Award	
RFQ-2025-06-031	Purchase and Delivery of Office Supplies for use of DPWH Regional Office I (2nd Quarter 2025) City of San Fernando, La Union	Regional Office 1	No	Shipping 12.1261 - Regular Office Supplies and Equipment not available in PS	N/A	10-06-2025	N/A	16-06-2025	16-06-2025	17-06-2025	18-06-2025	19-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	919,853.30		919,853.30	925,734.50		925,734.50	COA, PCOL, Bantay Lansangan, CCW	N/A	10-06-2025	10-06-2025	10-06-2025	10-06-2025		Assisted with Working Notice of Award	
RFQ-2025-06-032	Supply and Delivery of Meals and Accommodation for 3 days for the conduct of the Legal Service Management Review and Planning Workshop, DPWH Regional Office I, City of San Fernando City, La Union	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	12-06-2025	N/A	16-06-2025	16-06-2025	17-06-2025	18-06-2025	19-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	250,000.00		250,000.00	250,000.00		250,000.00	COA, PCOL, Bantay Lansangan, CCW	N/A	11-06-2025	11-06-2025	11-06-2025	11-06-2025		Assisted with Working Notice of Award	
RFQ-2025-06-033	Purchase and Delivery of Various Electrical Tools, Equipment and other materials for use of DPWH Regional Office I	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	17-06-2025	N/A	23-06-2025	23-06-2025	24-06-2025	25-06-2025	27-06-2025	27-06-2025		Government of the Philippines (current year's budget)	889,226.12		889,226.12	899,860.00		899,860.00	COA, PCOL, Bantay Lansangan, CCW	N/A	19-06-2025	19-06-2025	19-06-2025	19-06-2025		Assisted with Working Notice of Award		
RFQ-2025-06-034	Purchase and Delivery of Fuel for DPWH Amphibious Excavator (64-33) in connection with the Cleaning Operation of Waterways at Meetele River, Vigan, Ilocos Sur	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	17-06-2025	N/A	23-06-2025	23-06-2025	24-06-2025	25-06-2025	27-06-2025	27-06-2025		Government of the Philippines (current year's budget)	797,840.00		797,840.00	797,326.20		797,326.20	COA, PCOL, Bantay Lansangan, CCW	N/A	19-06-2025	19-06-2025	19-06-2025	19-06-2025		Assisted with Working Notice of Award		
RFQ-2025-06-035	Purchase and Delivery of various equipment/devices for use of DPWH Regional Office I	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	21-06-2025	N/A	25-06-2025	25-06-2025	26-06-2025	27-06-2025	01-07-2025	01-07-2025		Government of the Philippines (current year's budget)	896,843.62		896,843.62	899,920.00		899,920.00	COA, PCOL, Bantay Lansangan, CCW	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025		Assisted with Working Notice of Award		
RFQ-2025-06-036	Supply and Delivery of Customized Construction Field Engineer's Logbooks, Binders and Storage Box for use of DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	21-06-2025	N/A	25-06-2025	25-06-2025	26-06-2025	27-06-2025	01-07-2025	01-07-2025		Government of the Philippines (current year's budget)	896,891.90		896,891.90	889,950.00		889,950.00	COA, PCOL, Bantay Lansangan, CCW	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025		Assisted with Working Notice of Award		
RFQ-2025-06-037	Purchase and Delivery of Parts, Materials and Lub Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator, 64-33 presently stationed at Pantar River, Dagupan City, Pangasinan	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	21-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	27-06-2025	01-07-2025	01-07-2025		Government of the Philippines (current year's budget)	689,483.01		689,483.01	689,000.00		689,000.00	COA, PCOL, Bantay Lansangan, CCW	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025		Assisted with Working Notice of Award		
RFQ-2025-06-038	Supply and Delivery of 2 snacks and 1 Meal for twenty-four (24) days for the conduct of Comprehensive Training for Materials Testing Technology	Regional Office 1	No	NP-52.9 - Small Value Procurement	N/A	21-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	27-06-2025	01-07-2025	01-07-2025		Government of the Philippines (current year's budget)	720,000.00		720,000.00	718,800.00		718,800.00	COA, PCOL, Bantay Lansangan, CCW	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025		Assisted with Working Notice of Award		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PMP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
810-2025-06-018	Supply and Delivery of Various Personal Protective Equipment to be used by various divisions of DPWH Regional Office I	Regional Office 1	No	MS-EI.3 - Small Value Procurement	N/A	21-06-2025	N/A	25-06-2025	26-06-2025	26-06-2025	27-06-2025	01-07-2025	01-07-2025				Government of the Philippines (current year's budget)	985,101.02		985,101.02	985,100.00	985,100.00	COA, PCIE, Bantay Lansangan, CCW	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025		Assessed with Issued Notice of Award					
25C04051	Consultancy Service for the Conduct of Geotechnical Investigation for Various Flood Control Projects in La Union	Regional Office 1	No	Competitive Bidding	15-04-2025	22-04-2025	07-05-2025	29-04-2025	1/05/2025-5/02/2025	5/02/2025-5/20/2025	27-05-2025	02-06-2025	02-06-2025	05-06-2025	11-06-2025		Government of the Philippines (current year's budget)	1,362,488.34		1,362,488.34	1,360,000.00	1,360,000.00	1,360,000.00	COA, PCIE, Bantay Lansangan, CCW	20-04-2025	21-04-2025	30-04-2025	20-04-2025	30-04-2025		Assessed with Issued Notice of Award				
25C04052	Consultancy Service for the Conduct of Geotechnical Investigation of Various Flood Control Projects in Ilocos Sur	Regional Office 1	No	Competitive Bidding	15-04-2025	22-04-2025	07-05-2025	29-04-2025	5/05/2025-5/20/2025	5/20/2025-5/20/2025	27-05-2025	02-06-2025	02-06-2025	05-06-2025	11-06-2025		Government of the Philippines (current year's budget)	1,496,305.51		1,496,305.51	1,480,000.00	1,480,000.00	1,480,000.00	COA, PCIE, Bantay Lansangan, CCW	20-04-2025	21-04-2025	30-04-2025	20-04-2025	30-04-2025		Assessed with Issued Notice of Award				
25C04053	Consultancy Service for the Conduct of Geotechnical Investigation of Various Flood Control Projects in Pangasinan	Regional Office 1	No	Competitive Bidding	21-04-2025	28-04-2025	13-05-2025	09-05-2025	1/05/2025-5/26/2025	5/05/2025-5/26/2025	02-06-2025	04-06-2025	04-06-2025	05-06-2025	11-06-2025		Government of the Philippines (current year's budget)	2,677,041.52		2,677,041.52	2,587,040.95	2,587,040.95	2,587,040.95	COA, PCIE, Bantay Lansangan, CCW	04-05-2025	20-04-2025	06-05-2025	06-05-2025	06-05-2025		Assessed with Issued Notice of Award				
25C04054	Consultancy Service for the Conduct of Geotechnical Investigation of Bridge Connecting Barangay Pangasinan North and Barangay Capandayan, Lingayen, Pangasinan	Regional Office 1	No	Competitive Bidding	21-04-2025	28-04-2025	13-05-2025	05-05-2025	1/04/2025-5/26/2025	5/27/2025-5/26/2025	02-06-2025	04-06-2025	04-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	3,154,491.41		3,154,491.41	3,144,471.80	3,144,471.80	3,144,471.80	COA, PCIE, Bantay Lansangan, CCW	04-05-2025	20-04-2025	06-05-2025	06-05-2025	06-05-2025		Assessed with Issued Notice of Award				
25C04055	Consultancy Service for the Conduct of Geotechnical Investigation for Various Bridge Projects in Region I	Regional Office 1	No	Competitive Bidding	21-04-2025	28-04-2025	13-05-2025	09-05-2025	1/04/2025-5/26/2025	5/27/2025-5/26/2025	02-06-2025	04-06-2025	04-06-2025	05-06-2025	11-06-2025		Government of the Philippines (current year's budget)	1,358,586.54		1,359,556.94	1,348,552.95	1,348,552.95	1,348,552.95	COA, PCIE, Bantay Lansangan, CCW	04-05-2025	20-04-2025	06-05-2025	06-05-2025	06-05-2025		Assessed with Issued Notice of Award				
Total Allocated Budget of Procurement Activities																		16,543,916,927.65	6.06	16,543,916,987.29															
Total Contract Price of Procurement Activities Conducted																					15,772,886,401.79	6.06	15,772,886,401.79												
Total Savings (Total Allocated Budget - Total Contract Price)																		770,030,525.86																	

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														</
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of IR	Pre-Bid Conf	Eligibility Check	Sold/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25A00435	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Control along Galpan Creek, Paoay, Ilocos Norte (Package B)	Construction Division	No	Competitive Bidding	22-01-2025	04-02-2025	11-02-2025	24-02-2025	24-02-2025	26-02-2025	28-02-2025							Government of the Philippines (current year's budget)	89,000,000.00		89,000,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	03/04/2025 3/3/2025	03/04/2025 3/3/2025	03/04/2025 3/3/2025	03/04/2025 3/3/2025	03/04/2025 3/3/2025		Ongoing Procurement Process
25A00436	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Control along Galpan Creek, Paoay, Ilocos Norte (Package A)	Construction Division	No	Competitive Bidding	23-01-2025	04-02-2025	11-02-2025	24-02-2025	24-02-2025	26-02-2025	28-02-2025							Government of the Philippines (current year's budget)	89,000,000.00		89,000,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	02/04/2025 3/0/2025	02/04/2025 3/0/2025	02/04/2025 3/0/2025	02/04/2025 3/0/2025	02/04/2025 3/0/2025		Ongoing Procurement Process
25A00437 R	Construction of By-Pass and Diversion Roads - Lasing San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte (Package B)	Construction Division	No	Competitive Bidding	20-02-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025							Government of the Philippines (current year's budget)	183,000,000.00		183,000,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025		Ongoing Procurement Process
25A00443 R	Construction/Improvement of Various Infrastructures in Support of National Security (Tayang ng Impormatikan para sa Kapayapaan at Seguridad Program - TISAKS), Construction of Police Regional Office 1, Regional Headquarters, Camp Bogen Oscar M. Florendo, San Fernando City, La Union, (Phase VII)	Construction Division	No	Competitive Bidding	24-02-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025							Government of the Philippines (current year's budget)	91,675,000.00		91,675,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025		Ongoing Procurement Process
25A00463	Construction of Missing Links/ New Roads, Conventos (Ilocos Sur) - Banaag-Sagada via Laylaya Road, Ilocos Sur (Package 6)	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
25A00464 (3103010304000)	Preventive Maintenance - Primary Roads along Bawang Beguio Rd - K0264+866 - K0267+079	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025											Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Transferred to BDO
25A00465 (3103010306000)	Preventive Maintenance- Primary Roads, Manila North Rd,K0236+776- K0239+087,K0239+118- K0241+830,K0241+854-K0242+283	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025							Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
25A00466 R	Construction of Missing Links/ New Roads, San Marcel (Pangasinan) - Benguet (Benguet) Road, Pangasinan (Package 7)	Construction Division	No	Competitive Bidding	10-02-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025		Ongoing Procurement Process
25A00467	Construction of Missing Links/ New Roads, Santol-San Gabriel (La Union) - Kapangan (Benguet) Road, La Union (Package 7)	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
25A00468	Construction of Missing Links/ New Roads, Santol (La Union) - Kibangan (Benguet) Road, La Union (Package 7)	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
25A00469 R (3103010307000)	Construction of By-Pass and Diversion Roads - Vigan-Cabugao Coastal/Diversion Road, Package 3, Ilocos Sur	Construction Division	No	Competitive Bidding	10-02-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025		Ongoing Procurement Process
25A00474	Construction of Missing Links/ New Roads - Calasiao (Agapay) Connecting Calasiao Corner (Agapay) - Turo (Agapay) Road, Ilocos Norte (Package 7)	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
25A00475	Preventive Maintenance - Tertiary Roads- Ilocos Norte Abra Rd., K0516+768 - K0518+000, K0520+600 - K0522+000, K0472+530 - K0473+570, K0522+000 - K0524+000	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
25A00476	Construction/Improvement of Various Infrastructures in Support Of National Security (Tayang ng Impormatikan para sa Kapayapaan at Seguridad Program - TISAKS), Completion of Parking Ramp for Hanger, Peralbes Air Station, Ilocos Norte	Construction Division	No	Competitive Bidding	11-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	18-03-2025	20-03-2025							Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
25A00479	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Badiac River, Barangay Mahabang Marik, Badiac, Ilocos Norte (Package B)	Construction Division	No	Competitive Bidding	17-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025							Government of the Philippines (current year's budget)	89,000,000.00		89,000,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00480	Basic Infrastructure Program (BIP), Construction of Road, Natwidet, Pangasinan, Phase 2	Construction Division	No	Competitive Bidding	13-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025							Government of the Philippines (current year's budget)	20,790,000.00		20,790,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00483	Basic Infrastructure Program (BIP), Construction of Road, San Quintin, Pangasinan	Construction Division	No	Competitive Bidding	13-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00482	Basic Infrastructure Program (BIP), Construction of Road, Sta. Maria, Pangasinan, Phase 2	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	21-03-2025	23-03-2025							Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00484	Basic Infrastructure Program (BIP), Construction of Road, Rosales, Pangasinan	Construction Division	No	Competitive Bidding	13-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025							Government of the Philippines (current year's budget)	46,530,000.00		46,530,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00493	Basic Infrastructure Program (BIP), Construction (Completion) of Academic Building, CDMARS, A-SULC Don Mariano Marcos Memorial State University-A-SULC, Agoo, La Union	Construction Division	No	Competitive Bidding	17-02-2025	06-03-2025	12-03-2025	05-03-2025	05-03-2025	07-03-2025	09-03-2025							Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	23-04-2025	23-04-2025	23-04-2025	23-04-2025	23-04-2025		Ongoing Procurement Process
25A00494	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Slope Protection Structure, Baniac River, Package 1, Balangin, Pangasinan	Construction Division	No	Competitive Bidding	18-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025							Government of the Philippines (current year's budget)	48,750,000.00		48,750,000.00	0			CDA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
25A00465	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Slope Protection Structure, Baniwa River, Package 2, Bulangan, Pangasinan	Construction Division	No	Competitive Bidding	18-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025						Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00466	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Baniwa River and Allied River, Package 3, Bulangan, Pangasinan	Construction Division	No	Competitive Bidding	18-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025						Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00467	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Slope Protection Structure, Baniwa River, Package 4, Bulangan, Pangasinan	Construction Division	No	Competitive Bidding	18-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20-03-2025						Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00468	Basic Infrastructure Program (BIP) - Construction of Flood Mitigation Structures Along Quiboll River, Barangay Hantikot, Paoay, Ilocos Norte (Phase II)	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	21-03-2025	21-03-2025						Government of the Philippines (current year's budget)	68,300,000.00		68,300,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00502	Basic Infrastructure Program (BIP), Completion of Multi-Purpose Building Sta. Asuncion (Samar), San Nicolas, Ilocos Norte	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	21-03-2025	21-03-2025						Government of the Philippines (current year's budget)	7,900,000.00		7,900,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00504	Basic Infrastructure Program, Construction (Completion) of Batuc Cultural Center, Batuc City, Ilocos Norte	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	21-03-2025	21-03-2025						Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00505	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building (NBI - Regional Office), San Fernando City, La Union	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	21-03-2025	21-03-2025						Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00506	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, DOH Regional Office, San Fernando City, La Union	Construction Division	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	21-03-2025	21-03-2025						Government of the Philippines (current year's budget)	34,650,000.00		34,650,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00511	Basic Infrastructure Program (BIP) - Construction of Flood Control Structures along Panungling River, Brgy. Band & Brgy. Quinsan, Calanog, Pangasinan	Construction Division	No	Competitive Bidding	20-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025						Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	0			COA, PCAL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Ongoing Procurement Process
25A00515	Basic Infrastructure Program (BIP), Construction (Completion) of Multi-Purpose Building (DOF/PSA Building), Laoag City, Ilocos Norte (Phase III)	Construction Division	No	Competitive Bidding	24-02-2025	26-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025						Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00516	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control and River Control Structure along Bantay River, Barangay Samsan, Baniwa, Ilocos Norte	Construction Division	No	Competitive Bidding	24-02-2025	26-02-2025	07-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025						Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00520	Basic Infrastructure Program (BIP), Construction of Eco-Tourism Building, Mount Shago Reserve, Nueva Era, Ilocos Norte (Phase II)	Construction Division	No	Competitive Bidding	21-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025						Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	0			COA, PCAL, Bantay Lansangan, CCW	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025		Ongoing Procurement Process
25A00524	Construction of Hiking Link/ New Road, Adnan-Sagunan (Ilocos Sur) - Buhay (Buenavista) Road, Ilocos Sur (Package 7)	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025						Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00525	Sustainable Infrastructure Projects Addressing Gaps (SIPAG), Construction of Multi-Storey Multi-Purpose Building, City of San Fernando, La Union	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025						Government of the Philippines (current year's budget)	59,347,500.00		59,347,500.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00527	Basic Infrastructure Program (BIP), Improvement of Multi-Purpose Building/Facilities, Agoo, La Union	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025						Government of the Philippines (current year's budget)	3,400,000.00		3,400,000.00	0			COA, PCAL, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
25A00531	Basic Infrastructure Program (BIP), Construction of Water Supply System, Bani, Pangasinan	Construction Division	No	Competitive Bidding	21-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025						Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	0			COA, PCAL, Bantay Lansangan, CCW	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025		Ongoing Procurement Process
25A00535	Basic Infrastructure Program (BIP), Construction of Water Supply System, Aduigan, Pangasinan	Construction Division	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	20-03-2025	20-03-2025	26-03-2025	27-03-2025						Government of the Philippines (current year's budget)	20,087,000.00		20,087,000.00	0			COA, PCAL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Ongoing Procurement Process
25A00536	Basic Infrastructure Program (BIP), Construction of Water Supply System, Bulangan, Pangasinan	Construction Division	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	20-03-2025	20-03-2025	26-03-2025	27-03-2025						Government of the Philippines (current year's budget)	17,325,000.00		17,325,000.00	0			COA, PCAL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Ongoing Procurement Process
25A00537	Basic Infrastructure Program (BIP), Construction of Water Supply System, Badiadad, Pangasinan	Construction Division	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	20-03-2025	20-03-2025	26-03-2025	27-03-2025						Government of the Philippines (current year's budget)	18,107,000.00		18,107,000.00	0			COA, PCAL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Ongoing Procurement Process
25A00538	Basic Infrastructure Program (BIP), Construction of Water Supply System, San Manuel, Pangasinan	Construction Division	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	20-03-2025	20-03-2025	26-03-2025	27-03-2025						Government of the Philippines (current year's budget)	18,513,000.00		18,513,000.00	0			COA, PCAL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Ongoing Procurement Process
25A00539	Basic Infrastructure Program (BIP), Construction of Water Supply System, San Nicolas, Pangasinan	Construction Division	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	20-03-2025	20-03-2025	26-03-2025	27-03-2025						Government of the Philippines (current year's budget)	23,958,000.00		23,958,000.00	0			COA, PCAL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Ongoing Procurement Process
25A00541	Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services - Cluster I - 1.1 Construction of Multi-Purpose Facility (Sewage Treatment Facility), Baysambong, Pangasinan; 2.) Construction of Multi-Purpose Building (Sewage Treatment Facility), Baysambong, Pangasinan, Phase II	Construction Division	No	Competitive Bidding	30-04-2025	06-05-2025	13-05-2025	26-05-2025	26-05-2025	30-05-2025							Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	0			COA, PCAL, Bantay Lansangan, CCW	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PMF)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
23A05617	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Hall and Command Center, Marikina Municipal Hall Building, Marikina, Pangasinan	Construction Division	No	Competitive Bidding	20-05-2025	27-05-2025	09-06-2025	16-06-2025	16-06-2025	13-06-2025	23-06-2025						Government of the Philippines (current year's budget)	8,907,000.00		8,906,000.00	0			COA, PCO, Bantay Lansangan, COWI	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Ongoing Procurement Process
250A0008	Supply and Delivery of Geotechnical Rotary Drilling Rig (Crawler-Type)Including Accessories for DPWH Regional Office I	Regional Office 1	No	Competitive Bidding	24-06-2025	01-07-2025	04-07-2025										Government of the Philippines (current year's budget)	50,700,000.00		50,700,000.00	0			COA, PCO, Bantay Lansangan, COWI	01-07-2025	01-07-2025	01-07-2025	01-07-2025	01-07-2025		Ongoing Procurement Process
250A0008	Purchase and Delivery of Hybrid Service Vehicle and Support Equipment in Region I	Regional Office 1	No	Competitive Bidding	01-07-2025	08-07-2025											Government of the Philippines (current year's budget)	33,800,000.00		33,800,000.00	0			COA, PCO, Bantay Lansangan, COWI	09-07-2025	09-07-2025	09-07-2025	09-07-2025	09-07-2025		Ongoing Procurement Process
RFQ-2025-06-040	Purchase and Delivery of Toners to be used of Various Divisions of DPWH Regional Office I, City of San Fernando La Union	Regional Office 1	No	Shopping 52.336 - Regular Office Supplies and Equipment no available in PS	N/A	27-06-2025	N/A	01-07-2025	01-07-2025	02-07-2025	03-07-2025						Government of the Philippines (current year's budget)	998,403.90		998,403.90	0			COA, PCO, Bantay Lansangan, COWI	N/A	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process
RFQ-2025-06-041	Purchase and Delivery of Laboratory Apparatus/Equipment to be used of QARD, DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	27-06-2025	N/A	01-07-2025	01-07-2025	02-07-2025	03-07-2025						Government of the Philippines (current year's budget)	744,333.38		744,333.38	0			COA, PCO, Bantay Lansangan, COWI	N/A	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process
RFQ-2025-07-043	Supply and Delivery of Consumables for the Preventive Maintenance of Equipment Fleet in DPWH Regional Office 1 for 3rd Quarter CY 2025	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	02-07-2025	N/A	07-07-2025	07-07-2025	08-07-2025	09-07-2025						Government of the Philippines (current year's budget)	974,550.00		974,550.00	0			COA, PCO, Bantay Lansangan, COWI	N/A	09-07-2025	09-07-2025	09-07-2025	09-07-2025		Ongoing Procurement Process
RFQ-2025-07-044	Procurement of Fire Extinguisher, Refill and Fire Blanket to be used in DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	No	NP-53.9 - Small Value Procurement	N/A	02-07-2025	N/A	07-07-2025	07-07-2025	08-07-2025	09-07-2025						Government of the Philippines (current year's budget)	423,610.00		423,610.00	0			COA, PCO, Bantay Lansangan, COWI	N/A	09-07-2025	09-07-2025	09-07-2025	09-07-2025		Ongoing Procurement Process
Total Allocated Budget of Ongoing Procurement Activities																		8,982,946,962.28	0.00	7,942,546,502.28	0.00	0.00	0.00								

Prepared by:

DAVE D. DELZO
BAC Secretariat

Recommended for Approval by:

CLARENCE B. RIMANDO
BAC Chairperson

Type text here

APPROVED:

RONNEL M. TAN
Head of the Procuring Entity

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
24A00021	Construction of Bypass and Diversion Roads, Pangasinan - Zambales Road to Judge Jose de Venecia Boulevard Ext'n Road (Dagupan City Section), Package 1, Pangasinan	Construction Division	No	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	13-11-2024	13-11-2024	15-11-2024	20-11-2024	21-11-2024	21-11-2024	25-11-2024	26-11-2024		Government of the Philippines (current year's budget)	91,500,000.00		91,500,000.00	91,772,780.34		91,772,780.34	COA, PCAL, Bantay Lansangan, CCW	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Assisted with Working Notice of Award	
24A00022	Construction of Bypass and Diversion Roads, Pangasinan - Zambales Road to Judge Jose de Venecia Boulevard Ext'n Road (Dagupan City Section), Package 2, Pangasinan	Construction Division	No	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	13-11-2024	13-11-2024	15-11-2024	20-11-2024	21-11-2024	21-11-2024	25-11-2024	26-11-2024		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	48,611,930.84		48,611,930.84	COA, PCAL, Bantay Lansangan, CCW	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Assisted with Working Notice of Award	
24A00066 Responsible	Construction of By-Pass and Diversion Roads, Lingayen Bypass Road	Construction Division	No	Competitive Bidding	16-10-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	06-12-2024	11-12-2024	13-12-2024	13-12-2024	23-12-2024	26-12-2024		Government of the Philippines (current year's budget)	69,200,000.00		69,200,000.00	67,124,545.75		67,124,545.75	COA, PCAL, Bantay Lansangan, CCW	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Assisted with Working Notice of Award	
24A00068	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lingayen Baywalk to Binmaley, Pampanga	Construction Division	No	Competitive Bidding	13-09-2024	29-09-2024	05-10-2024	23-09-2024	23-09-2024	24-09-2024	25-09-2024	27-09-2024	27-09-2024	07-10-2024	08-10-2024		Government of the Philippines (current year's budget)	106,130,000.00		106,130,000.00	102,965,075.53		102,965,075.53	COA, PCAL, Bantay Lansangan, CCW	29-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024		Assisted with Working Notice of Award	
24A00070	Replacement of Permanent Weak Bridges - Carlos P. Romulo Bv. (B0088SLZ) along Camiling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd	Construction Division	No	Competitive Bidding	09-09-2024	12-09-2024	19-09-2024	04-10-2024	04-10-2024	06-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024		Government of the Philippines (current year's budget)	286,500,000.00		286,500,000.00	280,584,791.22		280,584,791.22	COA, PCAL, Bantay Lansangan, CCW	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024		Assisted with Working Notice of Award	
24A00092	Preventive Maintenance - Primary Roads, Manila North Rd - K0502 +375 - K0505+818	Construction Division	No	Competitive Bidding	16-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	15-11-2024	21-11-2024	21-11-2024	25-11-2024	25-11-2024	05-12-2024	06-12-2024		Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	74,896,480.03		74,896,480.03	COA, PCAL, Bantay Lansangan, CCW	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Assisted with Working Notice of Award
24A00149	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Structure along Balinggaling River, Sta. 004+012 - Sta. 004+165, Barangay Dangley, Agno, Pangasinan	Construction Division	No	Competitive Bidding	06-12-2023	01-02-2024	08-02-2024	21-02-2024	21-02-2024	23-02-2024	27-02-2024	02-08-2024	05-08-2024	15-08-2024	16-08-2024		Government of the Philippines (current year's budget)	26,920,000.00		26,920,000.00	26,065,907.04		26,065,907.04	COA, PCAL, Bantay Lansangan, CCW	03-02-2024	03-02-2024	03-02-2024	03-02-2024	03-02-2024		Assisted with Working Notice of Award	
24A00309	Basic Infrastructure Program, Construction (Completion) of Multi-Purpose Building (Capitol Extension), Laoag City	Construction Division	No	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	13-11-2024	13-11-2024	15-11-2024	20-11-2024	21-11-2024	22-11-2024	02-12-2024	03-12-2024		Government of the Philippines (current year's budget)	297,000,000.00		297,000,000.00	290,927,375.49		290,927,375.49	COA, PCAL, Bantay Lansangan, CCW	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Assisted with Working Notice of Award	
24A00318	National Building Program, Construction of Commission on Population and Development (POPCOM) Region I Office, San Juan, La Union	Construction Division	No	Competitive Bidding	16-10-2024	19-11-2024	26-11-2024	12-12-2024	13-12-2024	16-12-2024	18-12-2024	20-12-2024	20-12-2024	27-12-2024	02-01-2025		Government of the Philippines (current year's budget)	38,600,000.00		38,600,000.00	38,342,547.85		38,342,547.85	COA, PCAL, Bantay Lansangan, CCW	20-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Assisted with Working Notice of Award	
24A00388	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building including Facilities, Tayug, Pangasinan	Construction Division	No	Competitive Bidding	03-08-2024	13-08-2024	10-09-2024	01-09-2024	03-09-2024	05-09-2024	09-09-2024	13-09-2024	14-09-2024	26-09-2024	27-09-2024		Government of the Philippines (current year's budget)	188,000,000.00		188,000,000.00	182,068,434.55		182,068,434.55	COA, PCAL, Bantay Lansangan, CCW	13-09-2024	29-09-2024	26-09-2024	26-09-2024	26-09-2024		Assisted with Working Notice of Award	
24A00389	Basic Infrastructure Program, Rehabilitation of Convention Center, Plaza Del Norte, Laoag City	Construction Division	No	Competitive Bidding	26-09-2024	28-09-2024	04-10-2024	17-09-2024	17-09-2024	19-09-2024	19-09-2024	24-09-2024	25-09-2024	04-10-2024	07-10-2024		Government of the Philippines (current year's budget)	198,000,000.00		198,000,000.00	195,822,000.00		195,822,000.00	COA, PCAL, Bantay Lansangan, CCW	29-09-2024	29-09-2024	29-09-2024	29-09-2024	29-09-2024		Assisted with Working Notice of Award	
24A00511	Repair/Maintenance of DPWH Building, Bureau of Equipment	Construction Division	No	Competitive Bidding	02-04-2024	17-04-2024	24-04-2024	10-05-2024	10-05-2024	14-05-2024	16-05-2024	27-05-2024	28-05-2024	07-06-2024	10-06-2024		Government of the Philippines (current year's budget)	5,700,000.00		5,700,000.00	5,644,026.54		5,644,026.54	COA, PCAL, Bantay Lansangan, CCW	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024		Assisted with Working Notice of Award	
24A00515	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building, Gym Sta. Asuncion (Samac), San Nicolas, Ilocos Norte	Construction Division	No	Competitive Bidding	09-09-2024	13-09-2024	19-09-2024	04-10-2024	04-10-2024	06-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024		Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,808,221.63		5,808,221.63	COA, PCAL, Bantay Lansangan, CCW	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024		Assisted with Working Notice of Award	
24A00517	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Facility (Municipal Hall Vicinity Area), Brgy. Rizal, Tagudin, Ilocos Sur	Construction Division	No	Competitive Bidding	05-08-2024	13-08-2024	10-08-2024	02-09-2024	02-09-2024	04-09-2024	04-09-2024	12-09-2024	13-09-2024	20-09-2024	21-09-2024		Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,790,761.63		28,790,761.63	COA, PCAL, Bantay Lansangan, CCW	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024		Assisted with Working Notice of Award	
24A00520	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building (Convention Center), Provincial Capitol Complex, Lingayen, Pangasinan	Construction Division	No	Competitive Bidding	06-07-2024	16-07-2024	23-07-2024	05-08-2024	05-08-2024	07-08-2024	09-08-2024	29-10-2024	29-10-2024	07-11-2024	08-11-2024		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,816,540.30		28,816,540.30	COA, PCAL, Bantay Lansangan, CCW	16-07-2024	16-07-2024	16-07-2024	16-07-2024	16-07-2024		Assisted with Working Notice of Award	
24A00517	Repair/Rehabilitation of School Buildings which were damaged by Typhoon "EGAY" - Cluster IX	Construction Division	No	Competitive Bidding	06-07-2024	17-07-2024	24-07-2024	04-08-2024	04-08-2024	06-08-2024	12-08-2024	14-08-2024	14-08-2024	23-08-2024	27-08-2024		Government of the Philippines (current year's budget)	25,935,780.00		25,935,780.00	25,129,133.86		25,129,133.86	COA, PCAL, Bantay Lansangan, CCW	18-07-2024	18-07-2024	18-07-2024	18-07-2024	18-07-2024		Assisted with Working Notice of Award	
24A00518	Repair/Rehabilitation of School Buildings Which Were Damaged by Typhoon "EGAY" - Cluster X	Construction Division	No	Competitive Bidding	08-07-2024	17-07-2024	24-07-2024	06-08-2024	06-08-2024	08-08-2024	12-08-2024	14-08-2024	14-08-2024	22-08-2024	27-08-2024		Government of the Philippines (current year's budget)	27,336,065.00		27,336,065.00	26,404,186.99		26,404,186.99	COA, PCAL, Bantay Lansangan, CCW	18-07-2024	18-07-2024	18-07-2024	18-07-2024	18-07-2024		Assisted with Working Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Seal/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Seal/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24A00653	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road - K0213+240 – K0213+580	Construction Division	No	Competitive Bidding	14-01-2025	21-01-2025	28-01-2025	10-02-2025	10-02-2025	11-02-2025	12-02-2025	17-02-2025	18-02-2025	29-02-2025	03-03-2025			Government of the Philippines (Current year's budget)	164,050,000.00		164,050,000.00	158,153,883.09		158,153,883.09	COA, PCAI, Bantay Lansangan, CCW	21-01-2025	21-01-2025	21-01-2025	21-01-2025	21-01-2025		Assisted with Inauguration of Award
24A00654	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road - K0213+700 – K0214+140, K0214+360 – K0214+520, K0214+710 – K0215+480, K0216+885 – K0217+160	Construction Division	No	Competitive Bidding	14-01-2025	21-01-2025	28-01-2025	10-02-2025	10-02-2025	11-02-2025	12-02-2025	17-02-2025	18-02-2025	29-02-2025	03-03-2025			Government of the Philippines (Current year's budget)	173,700,000.00		173,700,000.00	168,515,523.52		168,515,523.52	COA, PCAI, Bantay Lansangan, CCW	21-01-2025	21-01-2025	21-01-2025	21-01-2025	21-01-2025		Assisted with Inauguration of Award
24A00657	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bued River, Barangay Embardadero to Barangay Oslan, Mangaldan, Pangasinan	Construction Division	No	Competitive Bidding	14-01-2025	21-01-2025	28-01-2025	10-02-2025	10-02-2025	11-02-2025	12-02-2025	14-02-2025	14-02-2025	24-02-2025	26-02-2025			Government of the Philippines (Current year's budget)	96,500,000.00		96,500,000.00	93,623,274.66		93,623,274.66	COA, PCAI, Bantay Lansangan, CCW	21-01-2025	21-01-2025	21-01-2025	21-01-2025	21-01-2025		Assisted with Inauguration of Award
24A00660 R	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (INSPIRE Building), Laoag City, Ilocos Norte (Phase II)	Construction Division	No	Competitive Bidding	17-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30-01-2025	21-01-2025	21-01-2025	30-02-2025	11-02-2025			Government of the Philippines (Current year's budget)	188,000,000.00		188,000,000.00	184,080,818.00		184,080,818.00	COA, PCAI, Bantay Lansangan, CCW	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025		Assisted with Inauguration of Award
24A00661	Repair/Rehabilitation of Manat Bridge 2 (B021461Z) Along Pangasinan-Zambales Road	Construction Division	No	Competitive Bidding	09-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	29-01-2025	03-02-2025	03-02-2025	13-02-2025	14-02-2025			Government of the Philippines (Current year's budget)	26,055,000.00		26,055,000.00	25,273,350.00		25,273,350.00	COA, PCAI, Bantay Lansangan, CCW	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025		Assisted with Inauguration of Award
24A00666	Repair/Rehabilitation of Flood Control Structure along Gansang Creek, Downstream of Gansang Bridge, Brgy. Quiling Norte, Batang City, Ilocos Norte	Construction Division	No	Competitive Bidding	11-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	29-01-2025	31-01-2025	31-01-2025	30-02-2025	11-02-2025			Government of the Philippines (Current year's budget)	31,775,000.00		31,775,000.00	31,302,499.62		31,302,499.62	COA, PCAI, Bantay Lansangan, CCW	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025		Assisted with Inauguration of Award
24A00667	Repair/Rehabilitation of Flood Control Structure along Gansang Creek, Upstream of Gansang Bridge, Brgy. Bili-loca, Batang City, Ilocos Norte	Construction Division	No	Competitive Bidding	11-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	29-01-2025	31-01-2025	31-01-2025	30-02-2025	11-02-2025			Government of the Philippines (Current year's budget)	24,125,000.00		24,125,000.00	23,640,296.95		23,640,296.95	COA, PCAI, Bantay Lansangan, CCW	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025		Assisted with Inauguration of Award
24A00673	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Ago-Bagulo City Road - K0244 + 605 - K0247 + 435 (Package 05)	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	24-03-2025	24-03-2025	03-04-2025	04-04-2025			Government of the Philippines (Current year's budget)	62,025,000.00		62,025,000.00	79,586,337.57		79,586,337.57	COA, PCAI, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	26-02-2025	26-02-2025		Assisted with Inauguration of Award
24A00674	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Ago-Bagulo City Road - K0247 + 435 - K0250 + 285 (Package 06)	Construction Division	No	Competitive Bidding	10-02-2025	18-02-2025	25-02-2025	10-03-2025	10-03-2025	17-03-2025	19-03-2025	24-03-2025	24-03-2025	03-04-2025	04-04-2025			Government of the Philippines (Current year's budget)	62,025,000.00		62,025,000.00	79,586,530.97		79,586,530.97	COA, PCAI, Bantay Lansangan, CCW	19-02-2025	19-02-2025	19-02-2025	26-02-2025	26-02-2025		Assisted with Inauguration of Award
24A00675	Emergency Repair/Restoration of Damaged Slope Protection along Pangasinan-Nueva Vizcaya Road (1) K0215+700-K0215+705; 2) K0220+950-K0221+000; 3) K0225+700-K0225+820; 4) K0224+700-K0224+755; 5) K0213+100-K0213+120	Construction Division	No	Competitive Bidding	13-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (Current year's budget)	10,855,500.00		10,855,500.00	44,348,581.06		44,348,581.06	COA, PCAI, Bantay Lansangan, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Assisted with Inauguration of Award
24A00678	Repair / Rehabilitation of Bagu Br. (B04590LZ) along Manila North Road	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (Current year's budget)	23,180,000.00		23,180,000.00	18,074,197.30		18,074,197.30	COA, PCAI, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assisted with Inauguration of Award
24A00679	Repair / Rehabilitation of Cadastan Br. (B00528LZ) along Manila North Road	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (Current year's budget)	4,825,000.00		4,825,000.00	4,127,880.50		4,127,880.50	COA, PCAI, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assisted with Inauguration of Award
24A00683	Repair / Rehabilitation of Patapat Viaduct (B00547LZ) along Manila North Road	Construction Division	No	Competitive Bidding	24-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	24-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (Current year's budget)	28,950,000.00		28,950,000.00	18,614,605.00		18,614,605.00	COA, PCAI, Bantay Lansangan, CCW	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Assisted with Inauguration of Award
24A00682	Construction of Multi - Purpose Facility (SDEC), Camp Captain Valentin S. Juan, Brgy. 23 San Matias, Laoag City, Ilocos Norte	Construction Division	No	Competitive Bidding	20-05-2025	27-05-2025	03-06-2025	14-06-2025	14-06-2025	19-06-2025	23-06-2025	25-06-2025	25-06-2025	04-07-2025	07-07-2025			Government of the Philippines (Current year's budget)	4,975,000.00		4,975,000.00	4,825,778.38		4,825,778.38	COA, PCAI, Bantay Lansangan, CCW	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025		Assisted with Inauguration of Award
24A00032	Supply and Delivery of Additional Office Equipment/Furniture for use of various division of Regional Office and District Engineering Offices of DPWH Region I	Regional Office I	No	Competitive Bidding	31-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	01/01/2025 / 1/7/2025	18-02-2025	19-02-2025	25-02-2025	26-02-2025			Government of the Philippines (Current year's budget)	2,865,734.97		2,860,736.97	2,865,200.00		2,865,200.00	COA, PCC, Bantay Lansangan, CCW	03-01-2025	07-01-2025	07-01-2025	07-01-2025	01/07/2025 / 1/7/2025		Assisted with Inauguration of Award
24A00034	Purchase and Delivery of Modular Cubicles and Venetian Blinds to be used by Quality Assurance and Hydrology and Various Area Equipment Section of DPWH Region I	Regional Office I	No	Competitive Bidding	28-01-2025	04-02-2025	11-02-2025	24-02-2025	24-02-2025	26-02-2025	28-02-2025	04-03-2025	04-03-2025	10-03-2025	11-03-2025			Government of the Philippines (Current year's budget)	1,574,984.67		1,574,984.67	1,568,138.00		1,568,138.00	COA, PCC, Bantay Lansangan, CCW	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		Assisted with Inauguration of Award

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
24G00035	Purchase and Delivery of Parts, Materials and Lubo Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator K4-117 presently stationed at Galpac Creek, Pasay, Ilocos Norte	Regional Office 1	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	1,234,304.39		1,234,304.39	1,231,986.00		1,231,986.00	COA, PCOL, Bantay Lansangan, CCW	28-02-2025	29-03-2025	29-03-2025	29-02-2025	28-02-2025	Awarded with Intake Notice of Award	
24G00036	Purchase and Delivery of Fuel for the deslting of Galpac Creek, Pasay, Ilocos Norte of DPWH Amphibious Excavator (K4-117) and it's Support Equipment presently stationed at Galpac Creek, Pasay, Ilocos Norte	Regional Office 1	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	3,350,020.00		3,350,020.00	3,087,805.70		3,087,805.70	COA, PCOL, Bantay Lansangan, CCW	28-02-2025	29-03-2025	29-03-2025	29-02-2025	28-02-2025	Awarded with Intake Notice of Award	
24G00037	Purchase and Delivery of Fuel for the deslting of Tubao-Aringay River, Anduyan, Tubao, La Union of DPWH Multi-Purpose Amphibious Dredge (K3-31) and it's Support Equipment presently stationed at Tubao-Aringay River, Anduyan, Tubao, La Union	Regional Office 1	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	5,744,640.00		5,744,640.00	5,740,418.00		5,740,418.00	COA, PCOL, Bantay Lansangan, CCW	28-02-2025	29-03-2025	29-03-2025	29-02-2025	28-02-2025	Awarded with Intake Notice of Award	
24G00038	Purchase and Delivery of Fuel for the deslting of Agno River, Bugallon, Pangasinan of DPWH Amphibious Excavator (K4-51) and it's Support Equipment presently stationed at Agno River, Bugallon, Pangasinan	Regional Office 1	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	3,358,552.00		3,358,552.00	3,157,228.00		3,157,228.00	COA, PCOL, Bantay Lansangan, CCW	28-02-2025	29-03-2025	29-03-2025	29-02-2025	28-02-2025	Awarded with Intake Notice of Award	
24G00039	Purchase and Delivery of Fuel for the deslting of Mangayap River, Bacnotan, La Union of DPWH Amphibious Excavator (K4-52) and it's Support Equipment presently stationed at Mangayap River, Bacnotan, La Union	Regional Office 1	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	3,432,438.00		3,432,438.00	3,428,812.15		3,428,812.15	COA, PCOL, Bantay Lansangan, CCW	28-02-2025	29-03-2025	29-03-2025	29-02-2025	28-02-2025	Awarded with Intake Notice of Award	
24G00040	Purchase and Delivery of Fuel for the deslting of Meslzo River, Cabaayan, Ilocos Sur of DPWH Amphibious Excavator (K4-60) and it's Support Equipment presently stationed at Meslzo River, Cabaayan, Ilocos Sur	Regional Office 1	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	3,100,020.00		3,100,020.00	3,087,805.70		3,087,805.70	COA, PCOL, Bantay Lansangan, CCW	28-02-2025	29-03-2025	29-03-2025	29-02-2025	28-02-2025	Awarded with Intake Notice of Award	
24G00041	For the Corrective Maintenance and Upkeep of Equipment Fleet in DPWH Regional Office I	Regional Office 1	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	25-03-2025	26-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	2,427,191.67		2,427,191.67	2,427,513.00		2,427,513.00	COA, PCOL, Bantay Lansangan, CCW	28-02-2025	29-03-2025	29-03-2025	29-02-2025	28-02-2025	Awarded with Intake Notice of Award	
24G00042	Supply and Delivery of Fuel for use in the operation of various service vehicle and heavy equipment for the 1st quarter of 2025	Regional Office 1	No	Competitive Bidding	25-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	3,110,250.00		3,110,250.00	2,824,858.95		2,824,858.95	COA, PCOL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025	Awarded with Intake Notice of Award	
24G00043	Supply and Delivery of IT Equipment to be used by Planning and Design Division Personnel, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	No	Competitive Bidding	25-02-2025	06-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	03/27/2025 / 4/2/2025	14-04-2025	14-04-2025	23-04-2025	24-04-2025		Government of the Philippines (current year's budget)	4,710,000.00		4,710,000.00	4,385,865.00		4,385,865.00	COA, PCOL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	03/06/2025 / 1/26/2025	Awarded with Intake Notice of Award	
24G00044	Purchase and Delivery of Fuel for the deslting and maintenance dredging of Aplaya Creek, Lingayen, Pangasinan of DPWH Amphibious Excavator (K4-87) presently stationed at Aplaya Creek, Lingayen, Pangasinan	Regional Office 1	No	Competitive Bidding	25-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	31-03-2025	31-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	1,675,520.00		1,675,520.00	1,674,288.00		1,674,288.00	COA, PCOL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025	Awarded with Intake Notice of Award	
24G00045	Purchase and Delivery of Personal Protective Equipment (PPE) for used of Dredge Crew in connection with the Dredging Project of Region I	Regional Office 1	No	Competitive Bidding	25-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	2,658,118.00		2,658,118.00	2,647,923.00		2,647,923.00	COA, PCOL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025	Awarded with Intake Notice of Award	
24G00046	Supply and Delivery of PM Consumables for the the Preventive Maintenance of Equipment Fleet in DPWH Regional Office I	Regional Office 1	No	Competitive Bidding	25-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	31-03-2025	31-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	2,147,190.02		2,147,190.02	2,145,086.00		2,145,086.00	COA, PCOL, Bantay Lansangan, CCW	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025	Awarded with Intake Notice of Award	
24G00047	Supply and Delivery of Mylar Paper for use of DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	No	Competitive Bidding	27-02-2025	06-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	03/27/2025 / 4/2/2025	07-04-2025	04-04-2025	14-04-2025	15-04-2025		Government of the Philippines (current year's budget)	6,388,068.00		6,388,068.00	6,380,000.00		6,380,000.00	COA, PCOL, Bantay Lansangan, CCW	06-03-2025	06-03-2025	06-03-2025	06-03-2025	03/06/2025 / 1/26/2025	Awarded with Intake Notice of Award	
24G00048	Purchase and Delivery of Equipment and Service Vehicle in Region I	Regional Office 1	No	Competitive Bidding	06-03-2025	13-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	04-04-2025	07-04-2025	08-04-2025	10-04-2025	11-04-2025		Government of the Philippines (current year's budget)	50,000,000.00		50,000,000.00	48,500,000.00		48,500,000.00	COA, PCOL, Bantay Lansangan, CCW	13-03-2025	29-03-2025	29-03-2025	29-03-2025	26-03-2025	Awarded with Intake Notice of Award	
24G00049	Purchase and Delivery of Equipment and Service Vehicle in Region I	Regional Office 1	No	Competitive Bidding	06-03-2025	13-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	04-04-2025	07-04-2025	08-04-2025	15-04-2025	21-04-2025		Government of the Philippines (current year's budget)	17,383,560.16		17,383,560.16	17,380,780.00		17,380,780.00	COA, PCOL, Bantay Lansangan, CCW	13-03-2025	29-03-2025	29-03-2025	29-03-2025	26-03-2025	Awarded with Intake Notice of Award	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)							
24G00059	Supply and Delivery of PPE, Uniforms and Tents to be used during Motorist Assistance and Quick Response Operations	Regional Office 1	No	Competitive Bidding	19-09-2025	26-03-2025	02-04-2025	14-04-2025	14-04-2025	19-04-2025	04/24/2025 / 4/25/2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025		Government of the Philippines (current year's budget)	2,803,883.21		2,803,883.21	2,779,228.00		2,779,228.00	CDA, PCOL, Bantay Lungsod, CCW	26-03-2025	26-03-2025	26-03-2025	26-03-2025	03/26/2025 / 4/22/2025	Assessed with Issued Notice of Award									
24G00061	Supply and Delivery of Shop Tools and Shop Equipment in Connection with PGS R28 for used in EMD Base Shop, Acan, Bauang, La Union	Regional Office 1	No	Competitive Bidding	19-09-2025	26-03-2025	02-04-2025	14-04-2025	14-04-2025	19-04-2025	16-04-2025	23-04-2025	23-04-2025	02-05-2025	05-05-2025		Government of the Philippines (current year's budget)	21,408,151.87		21,408,151.87	20,858,484.00		20,858,484.00	CDA, PCOL, Bantay Lungsod, CCW	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	Assessed with Issued Notice of Award									
24G00062	Purchase and Delivery of Support Equipment and Hybrid Service Vehicle in Region I	Regional Office 1	No	Competitive Bidding	07-08-2025	14-06-2025	21-05-2025	03-06-2025	03-06-2025	05-06-2025	09-06-2025	11-06-2025	11-06-2025	19-06-2025	20-06-2025		Government of the Philippines (current year's budget)	34,200,000.00		34,200,000.00	34,180,000.00		34,180,000.00	CDA, PCOL, Bantay Lungsod, CCW	13-05-2025	13-05-2025	13-05-2025	13-05-2025	13-05-2025	Assessed with Issued Notice of Award									
24G00063	Purchase and Delivery of Support Equipment and Hybrid Service Vehicle in Region I	Regional Office 1	No	Competitive Bidding	20-08-2025	27-05-2025	03-06-2025	16-06-2025	16-06-2025	18-06-2025	18-06-2025	23-06-2025	24-06-2025	25-06-2025	03-07-2025	04-07-2025		Government of the Philippines (current year's budget)	3,210,000.00		3,210,000.00	3,205,000.00		3,205,000.00	CDA, PCOL, Bantay Lungsod, CCW	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025	Assessed with Issued Notice of Award								
24G00064	Supply and Delivery of Spare Parts and Consumables for the Maintenance of Equipment Fleet in DPWH Regional Office I for 2nd Quarter CY 2025	Regional Office 1	No	Competitive Bidding	27-08-2025	05-06-2025	10-06-2025	23-06-2025	23-06-2025	25-06-2025	27-06-2025	01-07-2025	02-07-2025				Government of the Philippines (current year's budget)	2,884,319.98		2,884,319.98	2,860,410.00		2,860,410.00	CDA, PCOL, Bantay Lungsod, CCW	04-06-2025	04-06-2025	04-06-2025	04-06-2025	04-06-2025	Assessed with Issued Notice of Award									
24G00065	Procurement of Security Service of Security Guards from Private Security for Deployment at DPWH Regional Office I & EMD & AES	Regional Office 1	No	Competitive Bidding	28-08-2025	04-06-2025	11-06-2025	23-06-2025	23-06-2025	25-06-2025	27-06-2025	04-07-2025	04-07-2025				Government of the Philippines (current year's budget)	15,074,474.34		15,074,474.34	8,534,734.48		8,534,734.48	CDA, PCOL, Bantay Lungsod, CCW	04-06-2025	04-06-2025	04-06-2025	04-06-2025	04-06-2025	Assessed with Issued Notice of Award									
24G00067	Consultancy Services for the Preparation of Detailed Architectural and Engineering Study (DAES) for Edades and Bernal Museum / Culture Hub in Dagupan City, Pangasinan	Regional Office 1	No	Competitive Bidding	14-10-2024	23-10-2024	06-11-2024	28-11-2024	13/14/2024/12/3/2024	12/30/2024/1/3/2025	02-01-2025	08-01-2025	09-01-2025	17-01-2025	20-01-2025		Government of the Philippines (current year's budget)	1,390,000.00		1,390,000.00	1,288,640.00		1,288,640.00	CDA, PCOL, Bantay Lungsod, CCW	29-11-2024	21-11-2024	29-11-2024	29-11-2024	29-11-2024	Assessed with Issued Notice of Award									
24G00067	Consultancy Services for theTraffic Study for the preparation of Feasibility Study of Caba-Nagullen-Seblan Road	Regional Office 1	No	Competitive Bidding	18-10-2024	22-10-2024	02-01-2025	20-12-2024	1/14/2025/1/14/2025	1/13/2025/1/13/2025	21-01-2025	23-01-2025	24-01-2025	30-01-2025	31-01-2025		Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	898,800.00		898,800.00	CDA, PCOL, Bantay Lungsod, CCW	27-12-2024	18-12-2024	27-12-2024	27-12-2024	27-12-2024	Assessed with Issued Notice of Award									
Total Allocated Budget of Procurement Activities																			2,790,245,066.42	0.00	2,790,245,066.42																		
Total Contract Price of Procurement Activities Conducted																																							
Total Savings (Total Allocated Budget - Total Contract Price)																			90,939,300.01																				

ONGOING PROCUREMENT ACTIVITIES																															
24G00068	Purchase and Delivery of Fuel, Equipment Parts/Tools/Supplies, Office Supplies and Furnitures and Site Development for the desilting of Pantar River, Dagupan City of DPWH Custer Suction Dredge Vessels I (CSD 12-5) and DPWH Amphibious Excavator (K4-32) presently stationed at Pantar River, Dagupan City, Pangasinan	Construction Division	No	Competitive Bidding	14-01-2025	21-01-2025	29-01-2025	17-02-2025	17-02-2025	18-02-2025	19-02-2025							Government of the Philippines (current year's budget)	5,665,240.00		5,665,240.00				CDA, PCOL, Bantay Lungsod, CCW	21-01-2025	16-02-2025	16-02-2025	16-02-2025	16-02-2025	Cancelled
24G00068	Supply and Delivery of Spare Parts and Consumables for the Maintenance of Equipment Fleet in DPWH Regional Office I	Construction Division	No	Competitive Bidding	24-06-2025	01-07-2025	06-07-2025	21-07-2025	31-07-2025	22-07-2025	23-07-2025							Government of the Philippines (current year's budget)	1,445,856.67		1,445,856.67				CDA, PCOL, Bantay Lungsod, CCW	01-07-2025	01-07-2025	01-07-2025	01-07-2025	01-07-2025	Ongoing Procurement Process
Total Allocated Budget of Ongoing Procurement Activities																			7,111,096.67	0.00	7,111,096.67	0.00	0.00								

Prepared by:

DAVE D. DELA CRUZ
BAC Secretariat

Recommended for Approval by:

CLARENCE S. RIMANDO
BAC Chairperson

APPROVED:

RONNEL M. TAN
Head of the Procuring Entity