



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 1ST DISTRICT ENGINEERING OFFICE
Tindalo Street, Balite, Brgy. Lagao, General Santos City



C E R T I F I C A T I O N

THIS IS TO CERTIFY that no Consulting Services projects are included in the List of Projects for FY 2025 DPWH Infrastructure Program for South Cotabato 1st District Engineering Office, hence Submission of Procurement Monitoring Report for First Semester of FY 2025 Consultancy Services is not necessary.

Done this 9th day of July 2025, General Santos City.

JONATHAN G. BANTUG
District Engineer
Head of Procuring Entity

R12.11-JMS/MTRB

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Pro Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
3101020228000	25M80001-Preventive Maintenance - Secondary Roads - Jct Digos-Buayan Airport Rd - K1650 + 417 - K1652 + 475	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	28-11-2024	06-12-2024	21-03-2025	21-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	59,948,695.00		59,948,695.00	59,798,345.09		59,798,345.09	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3101110087000	25M80003-Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Makar-Kiamba Rd - K1663 + 998 - K1664 + 719	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	06-12-2024	11-12-2024	14-03-2025	14-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	11,421,900.00		11,421,900.00	11,382,009.06		11,382,009.06	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	20-12-2024	03-01-2025			
3201011434000	25M80006-Construction of Concrete Retement, Makar River, (Downstream of Upper Makar Bridge) Phase 2, General Santos City	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	28-11-2024	06-12-2024	25-02-2025	25-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	48,020,000.00		48,020,000.00	47,961,039.20		47,961,039.20	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3020401089000	25M80008-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program -	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	28-11-2024	06-12-2024	14-03-2025	14-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	34,186,906.27		34,186,906.27	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022110908000	25M80011-Construction of Road, Purok 18 Paglangan, Barangay Apogpong, General Santos City	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	28-11-2024	06-12-2024	20-02-2025	20-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,883,529.37		4,883,529.37	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022110909600	25M80021-Construction of Road with Drainage Structure, Molave Street, Rosario Village, Barangay Lago, General Santos City	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	28-11-2024	06-12-2024	24-02-2025	24-02-2025	06-03-2025	12-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,898,707.96		4,898,707.96	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022612130000	25M80026-Construction of Multi-Purpose Building (Covered Court), Purok Faustino Javier, Barangay Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	28-11-2024	06-12-2024	25-02-2025	25-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,151.54		4,920,151.54	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022612131800	25M80028-Construction (Completion) of Multi-Purpose Building, Purok 3, Barangay Lupa, General Santos City	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	28-11-2024	06-12-2024	25-02-2025	25-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,942,325.46		4,942,325.46	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022612132200	25M80029-Construction of Multi-Purpose Building (Covered Court), Barangay Development Center VIABC Compound, Barangay San Jose, General Santos City	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	26-11-2024	06-12-2024	20-02-2025	20-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,924,989.43		4,924,989.43	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022612132900	25M80032-Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, General Santos City	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	28-11-2024	06-12-2024	20-02-2025	20-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,649,979.75		4,649,979.75	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022612133300	25M80034-Construction of Multi-Purpose Building (Covered Court), Purok 19 Promiseland 2, Barangay Mabuhay, General Santos City	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	06-12-2024	11-12-2024	20-02-2025	20-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,476.24		4,929,476.24	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	20-12-2024	03-01-2025			
3022612130400	25M80045-Construction of Multi-Purpose Building (Covered Court), Purok 11A, Barangay Poblacion, Tupi, South Cotabato	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	06-12-2024	11-12-2024	20-02-2025	20-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,332.36		4,944,332.36	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	20-12-2024	03-01-2025			
3022612130700	25M80067-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 5, Barangay Lamcalaf, Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	26-11-2024	06-12-2024	14-03-2025	14-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,957,769.71		2,957,769.71	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022612130900	25M80069-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 6, Barangay Glamang, Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	26-11-2024	06-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,961,914.82		2,961,914.82	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022612131300	25M80070-Construction of Multi-Purpose Building (Covered Court), Purok Placida, Barangay Culumpang, General Santos City	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	28-11-2024	06-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,935,039.02		4,935,039.02	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	27-11-2024	29-11-2024			
3022612133100	25M80073-Construction (Completion) of Multi-Purpose Building (Covered Court), NASA Elementary School, Barangay Fatima, General Santos City	Construction Section	Yes	Competitive Bidding	23-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	06-12-2024	07-01-2025	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,946,512.86		4,946,512.86	COA, NACAP, CCAGG	11-12-2024	13-11-2024	13-11-2024	20-12-2024	03-01-2025			
3022612130200	25M80027-Construction of Multi-Purpose Building (Covered Court), Purok Abree KPS, Barangay Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	29-10-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	02-12-2024	10-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,510.15		4,920,510.15	COA, NACAP, PCU	11-08-2024	22/11/2024	22/11/2024	27/11/2024	12-03-2024			
3022612132400	25M80030-Construction of Multi-Purpose Building (Covered Court), Purok Banisil, Barangay Tambler, General Santos City	Construction Section	Yes	Competitive Bidding	29-10-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	02-12-2024	10-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,820.80		4,940,820.80	COA, NACAP, PCU	11-08-2024	22/11/2024	22/11/2024	27/11/2024	12-03-2024			
3022110907500	25M80037-Construction of Road, People's Village, Barangay Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	29-10-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	02-12-2024	10-12-2024	14-03-2025	14-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,820.80		4,940,820.80	COA, NACAP, PCU	11-08-2024	22/11/2024	22/11/2024	27/11/2024	12-03-2024			
3022110907600	25M80038-Construction of Road, Purok 5 and Purok 7 of Barangay Polo, Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	29-10-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	02-12-2024	10-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,196.43		4,920,196.43	COA, NACAP, PCU	11-08-2024	22/11/2024	22/11/2024	27/11/2024	12-03-2024			
3022110907700	25M80039-Construction of Road, Purok Mahughon, Barangay Upper Kliman, Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	29-10-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	02-12-2024	10-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,911.80		4,939,911.80	COA, NACAP, PCU	11-08-2024	22/11/2024	22/11/202					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	
30022612133000	ZSM80068-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok Alnamang, Barangay Palkan, Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	29-10-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	02-12-2024	10-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,967,224.46		2,967,224.46	COA, NACAP, PCU	11-08-2024	22/11/2024	22/11/2024	27/11/2024	12-03-2024	
30022612132100	ZSM80072-Construction of Multi-Purpose Building, Purok Perez, Barangay San Isidro, General Santos City	Construction Section	Yes	Competitive Bidding	29-10-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	02-12-2024	10-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,925,040.58		4,925,040.58	COA, NACAP, PCU	11-08-2024	22/11/2024	22/11/2024	27/11/2024	12-03-2024	
320011134200	ZSM80004-Construction of Silway CS Protection Works , Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024		10-12-2024	10-12-2024		20-12-2025	26-02-2025	26-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,458,645.50		14,458,645.50	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30021510792000	ZSM80009-Construction of Concrete Road with Drainage including Facilities from junction Albert Morrow Blvd. to South Cotabato San Isidro-Mabuhay Bridge Phase I, General Santos	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	10-12-2024	20-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,406,053.74		24,406,053.74	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022110087000	ZSM80013-Construction of Road with Drainage Structure, Purok Masumunin, Barangay Bayuan, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	26-02-2025	26-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,937,990.84		4,937,990.84	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022110089000	ZSM80014-Construction of Road with Drainage Structure, Purok 17A and Purok 17B, Barangay Fatima, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	23-12-2024	20-12-2024	14-03-2025	14-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,938,881.29		4,938,881.29	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022110090000	ZSM80017-Construction of Road with Drainage Structure, National Highway to Purok Upper London, Barangay Siguel, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	23-12-2024	20-12-2024	14-03-2025	14-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,864.94		4,944,864.94	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30023710092000	ZSM80024-Construction of Drainage Structure, Tindalo Street to Arradaza Street, Barangay Ligan, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	21-11-2024	20-12-2024	26-02-2025	26-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,887,559.34		9,887,559.34	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30021510610000	ZSM80036-Construction of Concrete Road with Drainage including Facilities, Davao Avenue connecting to Silway 8-Upper Labay Bypass Road, Barangay Mabuhay, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	28-02-2025	28-02-2025	10-03-2025	14-03-2025		Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	86,755,720.97		86,755,720.97	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022110088000	ZSM80040-Rehabilitation of Road Section, P. Acharon Boulevard, Barangay Dadangas West, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	20-02-2025	20-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,937,563.73		4,937,563.73	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022110090000	ZSM80041-Improvement of Road, Barangay Dadangas West, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	14-03-2025	14-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,853.06		4,929,853.06	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30023710092000	ZSM80042-Construction of Drainage Structure, Bulang Avenue, Barangay Dadangas North, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,884,191.66		9,884,191.66	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022612131600	ZSM80050-Construction of Multi-Purpose Building (Covered Court), Johnny Ang National High School, Barangay Katangawan, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	26-02-2025	26-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,884,025.00		9,884,025.00	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022612132300	ZSM80053-Construction of Multi-Purpose Building (Covered Court), Barangay Sinawal, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	19-02-2025	19-02-2025	28-02-2025	06-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,935,000.00		4,935,000.00	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022612132000	ZSM80071-Construction (Completion) of Multi-Purpose Building (Barangay Gymnasium), Barangay Otingay, General Santos City	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	26-02-2025	26-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	48,500,000.00		48,500,000.00	4,939,984.76		4,939,984.76	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022612130300	ZSM80078-Construction of Multi-Purpose Building, Landon MPC, Barangay Landon, Polomolok, South Cotabato	Construction Section	Yes	Competitive Bidding	14-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	26-02-2025	26-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,516.06		4,940,516.06	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022110086000	ZSM80012-Construction of Road with Drainage Structure, Purok 2 to 6, Barangay Batomoleng, General Santos City	Construction Section	Yes	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	23-12-2024	27-12-2024	03-06-2025	03-06-2025	13-06-2025	19-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,934,865.71		4,934,865.71	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30023710092100	ZSM80022-Construction of Drainage Structure, Purok Pantay-Pantay, Barangay Baluan, General Santos City	Construction Section	Yes	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	23-12-2024	27-12-2024	26-02-2025	26-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,911,308.15		4,911,308.15	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30023710092200	ZSM80023-Construction of Drainage Structure, Camia Street, Barangay Dadangas East, General Santos City	Construction Section	Yes	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	23-12-2024	27-12-2024	26-02-2025	26-02-2025	07-03-2025	12-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,993.97		4,939,993.97	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
32001017938000	ZSM80054-Construction of Luyat R/S Protection Works at Downstream and Upstream of NIA Diversion Works, General Santos City	Construction Section	Yes	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	23-12-2024	27-12-2024	14-03-2025	14-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,663,538.24		14,663,538.24	COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024	
30022110097000	ZSM80059-Construction of Road from National Highway to Lasdeco Road, Purok 3, Barangay Crossing Rubber, Tupi, South Cotabato	Construction Section	Yes	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	23-12-2024	27-12-2024	24-02-2025																		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	
	24MB0116 - CAT. 10- ACT. 41X - EMERGENCY PROJECT & ACT. 66X - REPAIR OF CONCRETE PAVEMENT ALONG ALBERT MORROW BLVD (WESTERN SECTION), K1659+(-472) - K1659+(-670), K1661+941.5 - K1661+959.5, K1662+180 - K1662+202.5, K1663+770.5 - K1663+788.5, K1664+315 - K1664+337.5, K1664+754 - K1664+767.5, DIGOS-MAKAR ROAD, K1632+796 - K1632+850, MARBEL-MAKAR ROAD AND MAKAR-MARBEL ROAD (TO MAKAR), GENERAL SANTOS CITY, POLOMOLOK AND TUPU, SOUTH COTABATO	Maintenance Section	No	Competitive Bidding	22-11-2024	29-11-2024	22-11-2024	29-11-2024	18-12-2024	20-12-2024	27-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	2,172,476.90		2,172,476.90	2,150,357.16		2,150,357.16	COA/NACAP/ CNBL	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		
	24MB0117 - CAT. 10- ACT. 41X - EMERGENCY PROJECT - REPAIR OF CONCRETE PAVEMENT ALONG ALBERT MORROW BLVD (NORTHERN SECTION), K1646+364.5 - K1646+589.5, GENERAL SANTOS CITY, SOUTH COTABATO	Maintenance Section	No	Competitive Bidding	22-11-2024	29-11-2024	22-11-2024	29-11-2024	18-12-2024	20-12-2024	27-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	1,777,000.00		1,777,000.00	1,773,759.86		1,773,759.86	COA/NACAP/ CNBL	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		
30022110908000	25MB0065-Construction of Road, Barangay Kalam, Tupi, South Cotabato	Construction Section	Yes	Competitive Bidding	03-12-2024	06-12-2024	13-12-2024	06-12-2024	26-12-2024	26-12-2024	27-12-2024	28-02-2025	28-02-2025	10-03-2025	14-03-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,874.74		4,939,874.74	COA/NACAP/ CNBL	12-03-2024	12-11-2024	12-11-2024	19-12-2024	23-12-2024		
30022110908000	25MB0077-Construction of Road, Sitio Aclan to Tinago Road, Barangay Bunao, Tupi, South Cotabato	Construction Section	Yes	Competitive Bidding	03-12-2024	06-12-2024	13-12-2024	06-12-2024	26-12-2024	26-12-2024	27-12-2024	28-02-2025	28-02-2025	10-03-2025	14-03-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,179.22		4,920,179.22	COA/NACAP/ CNBL	12-03-2024	12-11-2024	12-11-2024	19-12-2024	23-12-2024		
30022612330000	25MB0092-Construction of Multi-Purpose Building (Sk Building), Barangay Bula, General Santos City	Construction Section	Yes	Competitive Bidding	03-12-2024	06-12-2024	13-12-2024	06-12-2024	26-12-2024	26-12-2024	27-12-2024	28-02-2025	28-02-2025	10-03-2025	14-03-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,938,017.45		4,938,017.45	COA/NACAP/ CNBL	12-03-2024	12-11-2024	12-11-2024	19-12-2024	23-12-2024		
31011100789000	25MB0002-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Makar-Kiamba Rd - K1660 + 662 - K1662 + 000	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-02-2025	21-03-2025	21-03-2025	25-03-2025	25-03-2025	Government of the Philippines (current year's budget)	64,539,200.00		64,539,200.00	63,895,479.45		63,895,479.45	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
31010111434000	25MB0005-Construction of LMT CIS Protection Works , Tampakan, South Cotabato	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-02-2025	28-02-2025	28-02-2025	10-03-2025	14-03-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,444,768.58		14,444,768.58	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
30022110909000	25MB0015-Construction of Road with Drainage Structure, Puruk Balunto, Barangay Labangal, General Santos City	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-02-2025	03-03-2025	03-03-2025	13-03-2025	19-03-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,932,816.12		4,932,816.12	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
30022110909100	25MB0016-Construction of Road with Drainage Structure, Puruk Chango Phase 1, Barangay Sigul, General Santos City	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-02-2025	03-03-2025	03-03-2025	13-03-2025	19-03-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,744,758.00		4,744,758.00	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
30022110909300	25MB0018-Construction of Road with Drainage Structure, Puruk Magsaysay A, Barangay Labangal, General Santos City	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-02-2025	03-03-2025	03-03-2025	13-03-2025	19-03-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,934,026.84		4,934,026.84	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
30022110909400	25MB0019-Construction of Road with Drainage Structure, Puruk Bulang, Barangay Labangal, General Santos City	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-02-2025	03-03-2025	03-03-2025	13-03-2025	19-03-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,874,371.84		9,874,371.84	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
30022612329000	25MB0025-Construction of Multi-Purpose Building (Covered Court), Puruk 10, Barangay Kinitli, Polomolok, South Cotabato	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,000.00		4,940,000.00	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
30021510610000	25MB0035-Construction of Road with Drainage including Facilities from junction Digos Makar Road to Albert Morrow Blvd. (NLSA Road), General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-02-2025	28-02-2025	28-02-2025	10-03-2025	14-03-2025	Government of the Philippines (current year's budget)	70,309,900.00		70,309,900.00	70,170,187.91		70,170,187.91	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
30022612335000	25MB0074-Construction (Completion) of Multi-Purpose Building (Barangay Gymnasium), Barangay Balaan, General Santos City	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-02-2025	03-03-2025	03-03-2025	13-03-2025	19-03-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,999.99		4,939,999.99	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
40990300000000	24MB0118-Construction of Road with Drainage System, Curbado St. to Ayano St., Barangay Conel, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-01-2025	18-02-2025	28-02-2025	28-02-2025	25-03-2025	13-03-2025	19-03-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,815,191.06		4,815,191.06	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
40990300000000	24MB0119-Construction of Multi-Purpose Building (Covered Court), New Society Elementary School for the Arts, Barangay Apogong, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	03-03-2025	03-03-2025	25-03-2025	03-04-2025	04-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,450,299.86		4,450,299.86	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
40990300000000	24MB0120-Construction of Road with Drainage System, Puruk San Vicente, Barangay Olympog, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,814,988.39		4,814,988.39	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
40990300000000	24MB0121-Construction of Road with Drainage System, Salvan St. Ext., Barangay City Heights, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,805,711.87		4,805,711.87	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
40990300000000	24MB0122-Construction of Road with Drainage System, Puruk 15, Barangay Tinagan, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-03-2025	25-03-2025	03-03-2025	14-03-2025	19-03-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,824,123.45		4,824,123.45	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025		
32030210783000	25MB0007-Construction of Concrete Revestment, Downstream of Upper Sinawal Bridge, Sinawal River, Barangay Sinawal, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	05-03-2025	17-03-2025	17-03-2025	20-03-2025	25-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,508,359.32		93,508,359.32	COA/NACAP/ AAP	28-02-2025	10-03-2025	10-03-2025	18-03-2025	21-03-2025		
30022110909500	25MB0020-Construction of Road with Drainage Structure, Puruk Lower Malakas, Barangay San Isidro, General Santos City	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	05-03-2025	17-03-2025	17-03-20																					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30021510793000	ZSM00809-Construction of Road, Barangay Mabuhay, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	05-03-2025	17-03-2025	17-03-2025	20-03-2025	25-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	15,600,000.00		15,600,000.00	15,032,562.13		15,032,562.13	COA/NACAP/ AAP	28-02-2025	10-03-2025	10-03-2025	18-03-2025	21-03-2025		
3002261213260000	ZSM00901-Rehabilitation of Multi-Purpose Building (Hall of Justice), Barangay Lages, General Santos City	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	05-03-2025	17-03-2025	17-03-2025	20-03-2025	25-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,749,899.78		19,749,899.78	COA/NACAP/ AAP	28-02-2025	10-03-2025	10-03-2025	18-03-2025	21-03-2025		
4099030000000000	ZSM00122-Repair/Rehabilitation of DPWH-SC 1st-DEO Office Building, General Santos City	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	05-03-2025	17-03-2025	17-03-2025	20-03-2025	25-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	6,000,000.00		6,000,000.00	5,819,783.18		5,819,783.18	COA/NACAP/ AAP	28-02-2025	10-03-2025	10-03-2025	18-03-2025	21-03-2025		
4099030000000000	ZSM00123-CONSTRUCTION OF ROAD WITH DRAINAGE SYSTEM, PUKOK 2, BARANGAY UPPER LABAY, GENERAL SANTOS CITY, SOUTH COTABATO	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	05-03-2025	17-03-2025	17-03-2025	20-03-2025	25-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,680,249.07		4,680,249.07	COA/NACAP/ AAP	28-02-2025	10-03-2025	10-03-2025	18-03-2025	21-03-2025		
4099030000000000	ZSM00124-CONSTRUCTION OF ROAD WITH DRAINAGE SYSTEM, PUKOK MALUPAYON- PUKOK BAGONG SILANG, BARANGAY SINAWAL, GENERAL SANTOS CITY, SOUTH COTABATO	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	05-03-2025	17-03-2025	17-03-2025	20-03-2025	25-03-2025	25-03-2025	25-03-2025	03-04-2025	04-04-2025		Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,680,100.51		4,680,100.51	COA/NACAP/ AAP	28-02-2025	10-03-2025	10-03-2025	18-03-2025	21-03-2025		
	GOODS AND SERVICES COMPLETED PROCUREMENT ACTIVITIES																														
2000001008270000	RFQ 2025-02-006-001 - Supply and Delivery of Surveying Equipment Accessories, Calibration and Registration Services for 1st Qtr of CY 2025 for use in the operation of Planning and Design Section for 1st Quarter of FY 2025 of the DPWH South Cotabato 1st District Engineering Office, General Santos City.	PDS	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	26-02-2025	26-02-2025	03-03-2025	03-03-2025	03-04-2025	03-07-2025	03-10-2025	N/A		Government of the Philippines (continuing budget)	348,000.00		348,000.00	341,000.00		341,000.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	25-02-2025	25-02-2025	26-02-2025	26-02-2025		
33001114250000	RFQ 2025-02-007-002 - Supply and Delivery of Surveying Equipment Accessories, Calibration and Registration Services for 1st Qtr of CY 2025 for use in the operation of Planning and Design Section for 1st Quarter of FY 2025 of the DPWH South Cotabato 1st District Engineering Office, General Santos City.	PDS	No	NP-53.9 - Small Value Procurement	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (continuing budget)	31,200.00		31,200.00	31,200.00		31,200.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	25-02-2025	25-02-2025	14-03-2025	14-03-2025		
3300210070400000	RFQ 2025-02-008-003 - Supply and Delivery of Surveying Equipment Accessories, Calibration and Registration Services for 1st Qtr of CY 2025 for use in the operation of Planning and Design Section for 1st Quarter of FY 2025 of the DPWH South Cotabato 1st District Engineering Office, General Santos City.	PDS	No	NP-53.9 - Small Value Procurement	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (continuing budget)	28,120.00		28,120.00	25,850.00		25,850.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	25-02-2025	25-02-2025	26-02-2025	26-02-2025		
2000002000700000	RFQ 2025-02-002-004 - Supply and Delivery of Asphalt Materials for Work Category 10 (Patching and Sealing of pavements) for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	03-06-2025	N/A	14-03-2025	14-03-2025	18-03-2025	18-03-2025	18-05-2025	19-05-2025	21-05-2025	N/A		Government of the Philippines (continuing budget)	506,000.00		506,000.00	504,900.00		504,900.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	03-11-2025	03-11-2025	14-03-2025	14-03-2025		
2000001001700000	RFQ 2025-02-003-005 - Supply and Delivery of Chemical Products for use in the Implementation of Routine of Maintenance along National Roads & Bridges, Repainting of Thermoplastic Pavement Markings for 1st Quarter of CY 2024.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	03-06-2025	N/A	14-03-2025	14-03-2025	18-03-2025	18-03-2025	18-05-2025	19-03-2025	21-03-2025	N/A		Government of the Philippines (continuing budget)	127,500.00		127,500.00	127,500.00		127,500.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	03-11-2025	03-11-2025	14-03-2025	14-03-2025		
2000002001700000	RFQ 2025-02-005-006 - Repair and Maintenance of Office Equipment (Aircon Cleaning) for use in the operation of Maintenance Section, DPWH South Cotabato 1st DEO, General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	03-06-2025	N/A	14-03-2025	14-03-2025	18-03-2025	18-03-2025	18-05-2025	19-03-2025	24-03-2025	N/A		Government of the Philippines (continuing budget)	21,000.00		21,000.00	18,200.00		18,200.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	03-11-2025	03-11-2025	14-03-2025	14-03-2025		
	RFQ 2025-03-012-007 - Rental of Service Vehicle for the Period of (March 2025) (for 11 days)	PDS	No	NP-53.9 - Small Value Procurement	N/A	03-07-2025	N/A	03-12-2025	03-12-2025								Government of the Philippines (continuing budget)	26,739.68		26,739.68	0.00									Failed under Section 35.1 (a)	
2000001002300000	RFQ 2025-03-048-008 - Supply and Delivery of General Merchandise for 1st Qtr of CY 2025 for use in the operation of Planning and Design Section of DPWH South Cotabato 1st DEO General Santos City	PDS	No	NP-53.9 - Small Value Procurement	N/A	17-03-2025	N/A	25-03-2025	25-03-2025	26-03-2025	26-03-2025	26-03-2025	026-03-2025	04-03-2025	N/A		Government of the Philippines (continuing budget)	24,975.00		24,975.00	24,600.00		24,600.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	19-03-2025	19-03-2025	26-03-2025	26-03-2025		
3100210101600000	RFQ 2025-02-010-009 - Supply, Delivery and Installation of Conference Room Sound System and Outdoor Flag Ceremony Audio System for use in the Office of the District Engineer of the DPWH South Cotabato 1st District Engineering Office, General Santos City.	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	17-03-2025	N/A	25-03-2025	25-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	31-03-2025	N/A		Government of the Philippines (continuing budget)	737,200.00		737,200.00	523,400.00		523,400.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	25-03-2025	25-03-2025	26-03-2025	26-03-2025		
3100101016000000	RFQ 2025-03-047-010 - Supply and Delivery of Office Equipment for use in the Office of the District Engineer of the DPWH South Cotabato 1st District Engineering Office, General Santos City.	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	17-03-2025	N/A	25-03-2025	25-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	31-03-2025	N/A		Government of the Philippines (continuing budget)	350,532.50		350,532.50	347,275.00		347,275.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
3300111425000000	RFQ 2025-03-045-011 - Supply and Delivery of IT Consumables for use in the office of the District Engineer of DPWH South Cotabato 1st DEO General Santos City.	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (continuing budget)	13,372.30		13,372.30	12,922.00		12,922.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
3002151041900000	RFQ 2025-03-019-012 - Supply and Delivery of IT Consumables for use in the Office of the Assistant District Engineer of DPWH South Cotabato 1st DEO General Santos City.	Office of the Assistant District Engineer	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (continuing budget)	16,450.00		16,450.00	15,000.00		15,000.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
3300210070400000	RFQ 2025-03-024-013 - Supply and Delivery of IT Consumables for use in the office of the Administrative Section of DPWH South Cotabato 1st DEO General Santos City.	HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (continuing budget)	28,120.00		28,120.00	25,850.00		25,850.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
3300111425000000	RFQ 2025-03-027-014 - Supply and Delivery of IT Consumables for use in the operation of the Procurement Unit of DPWH South Cotabato 1st DEO General Santos City.	Procurement Unit	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (continuing budget)	31,200.00		31,200.00	31,200.00		31,200.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
33030210070400	RFQ 2025-03-035-015 - Supply and Delivery of IT Consumables for use in the operation of Finance Section of DPWH South Cotabato 1st DEO General Santos City	FS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (continuing budget)	15,750.00		15,750.00	15,475.00		15,475.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
33001150512800	RFQ 2025-03-023-016 - Supply and Delivery of Furnitures & Fixtures for use in the office of the Administrative Section of DPWH South Cotabato 1st DEO General Santos City	HRAAS	No	NP-53.9 - Small Value Procurement	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (continuing budget)	13,500.00	13,500.00	13,000.00		13,000.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030210040100	RFQ 2025-03-030-017 - Supply and Delivery of Furnitures & Fixtures for use in the Procurement Unit of DPWH South Cotabato 1st DEO General Santos City	Procurement Unit	No	NP-53.9 - Small Value Procurement	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (continuing budget)	14,000.00	14,000.00	14,000.00		14,000.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
	RFQ 2025-03-034-018 - Supply and Delivery of Furnitures & Fixtures for use in Finance Section of DPWH South Cotabato 1st DEO General Santos City	FS	No	NP-53.9 - Small Value Procurement	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (continuing budget)	50,000.00	50,000.00		0.00		Commission on Audit Automobile Association of the Phils. Chamber of Commerce and Industry	N/A	19-03-2025	19-03-2025			Failed under Section 35.1 (a)		
33030210040100	RFQ 2025-03-034-018 - Supply and Delivery of Furnitures & Fixtures for use in Finance Section of DPWH South Cotabato 1st DEO General Santos City	FS	No	NP-53.9 - Small Value Procurement	N/A	23-04-2025	N/A	05-06-2025	05-06-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025	22-05-2025	N/A		Government of the Philippines (continuing budget)	50,000.00		50,000.00	49,500.00	49,500.00	Commission on Audit Automobile Association of the Phils. Chamber of Commerce and Industry	N/A	05-05-2025	05-05-2025	05-06-2025	05-06-2025			
33011000780700	RFQ 2025-03-044-019 - Supply and Delivery of Furnitures & Fixtures for use in the Office of the District Engineer of DPWH South Cotabato 1st DEO General Santos City	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	28-03-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (continuing budget)	10,000.00	10,000.00	10,000.00		10,000.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33021020104000	RFQ 2025-03-032-020 - Supply and Delivery of Common Office Supplies, Janitorial Supplies and Electrical Supplies for 1st Quarter of CY 2025 for use in the operation of the Procurement Unit of DPWH South Cotabato 1st DEO General Santos City.	Procurement Unit	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	28-03-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	101,392.00	101,392.00	98,562.00		98,562.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030310180800	RFQ 2025-03-046-021 - Supply and Delivery of Common Office Supplies, Janitorial Supplies and Electrical Supplies for 1st Quarter of CY 2025 for use in Office of the District Engineer of DPWH South Cotabato 1st DEO General Santos City.	Office of the District Engineer	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	21-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	162,000.00	162,000.00		157,653.00	157,653.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030111430000	RFQ 2025-03-033-022 - Supply and Delivery of Common Office Supplies, Janitorial Supplies and Electrical Supplies for use in the operation of Finance Section of DPWH South Cotabato 1st DEO- 1st Quarter of CY 2025.	FS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	89,035.00	89,035.00	86,413.00		86,413.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33000101380000	RFQ 2025-03-020-023 - Supply and Delivery of Common Office Supplies, Janitorial Supplies and Electrical Supplies for 1st Quarter of CY 2025 for use in the operation of the Assistant District Engineer of DPWH South Cotabato 1st DEO General Santos City.	Office of the Assistant District Engineer	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	62,443.50		62,443.50	60,124.50	60,124.50	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33010201070400	RFQ 2025-03-021-024 - Supply and Delivery of Common Office Supplies, Janitorial Supplies and Electrical Supplies for 1st Quarter of CY 2025 for use in the Office of Administrative Section of DPWH South Cotabato 1st DEO General Santos City.	HRAAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	181,705.00		181,705.00	179,254.20	179,254.20	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030101380000	RFQ 2025-03-042-025 - Supply and Delivery of Spare Parts for Service Vehicle and Accessories for use in the Office of the District Engineer of DPWH South Cotabato 1st DEO General Santos City	Office of the District Engineer	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-03-2025		27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	21-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	147,350.00		147,350.00	147,340.00	147,340.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030101380000	RFQ 2025-03-043-026 - Supply and Delivery of Fuel and Lubricants for use in the Office of the District Engineer of DPWH South Cotabato 1st DEO General Santos City	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	115,140.00	115,140.00	114,954.00		114,954.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030301650000	RFQ 2025-03-018-027 - Supply and Delivery of Office Equipment for use in the office of Assistant District Engineer for 1st Quarter CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Office of the Assistant District Engineer	No	NP-53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	102,640.00		102,640.00	101,500.00	101,500.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030101380000	RFQ 2025-03-040-028 - Publication/Advertisement for 1st Quarter of CY 2025 for use in the Office of District Engineer of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	21-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	142,800.00		142,800.00	139,800.00	139,800.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030301650000	RFQ 2025-03-026-029 - Repair and Maintenance of Office Equipment (Aircon Cleaning) for use in the office of the Administrative Section of DPWH South Cotabato 1st DEO General Santos City.	HRAAS	No	NP-53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	03-04-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	13,500.00	13,500.00	13,464.00		13,464.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030301650000	RFQ 2025-03-028-030 -Repair and Maintenance of Office Equipment (Aircon Cleaning) in the Procurement Unit of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Procurement Unit	No	NP-53.9 - Small Value Procurement	N/A	119-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	4,500.00	4,500.00	3,900.00		3,900.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030301650000	RFQ 2025-03-037-031 - Repair and Maintenance of Office Equipment (Aircon Cleaning) for use in the operation of Finance Section of DPWH South Cotabato 1st DEO- 1st Quarter of CY 2025	FS	No	NP-53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	15-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	9,000.00	9,000.00	7,800.00		7,800.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030301650000	RFQ 2025-03-016-032 - Repair and Maintenance of Office Equipment (Aircon Cleaning) for use in the operation of the Assistant District Engineer Office for 1st Quarter CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City	Office of the Assistant District Engineer	No	NP-53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	4,500.00	4,500.00	3,900.00		3,900.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			
33030106080000	RFQ 2025-03-041-033 - Repair and Maintenance of Office Equipment (Aircon Cleaning) for use in the Office of the District Engineer of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	26,100.00	26,100.00	22,650.00		22,650.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
31020101360000	RFQ 2025-03-017-034 - Supply and Delivery of Fuel and Lubricants for use in the operation of the Assistant District Engineer Office for 1st Quarter CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Office of the Assistant District Engineer	No	NP 53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	7,742.50		7,742.50	7,690.00		7,690.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
31020101360000	RFQ 2025-03-031-035 -Supply and Delivery of Construction Materials and Accessories for use in the operation of Procurement Unit, DPWH South Cotabato 1st District Engineering Office, General Santos City.	Procurement Unit	No	NP 53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	15-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	5,600.00		5,600.00	5,200.00		5,200.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
31030101050000	RFQ 2025-03-025-036 - Supply and Delivery of Office Equipment for use in the office of the Administrative Section of DPWH South Cotabato 1st DEO General Santos City	HRAAS	No	NP 53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	15-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	16,500.00		16,500.00	16,375.00		16,375.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
31030101040000	RFQ 2025-03-029-037 - Supply and Delivery of Office Equipment for use in the operation of Procurement Unit of DPWH South Cotabato 1st DEO General Santos City	Procurement Unit	No	NP 53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-03-2025	13-05-2025	15-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	7,500.00		7,500.00	7,450.00		7,450.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
31030700030000	RFQ 2025-03-022-038 - Supply and Delivery of Office Equipment Supplies & Consumables (PHOTOCOPIER) for use in the office of the Administrative Section of DPWH South Cotabato 1st DEO General Santos City.	HRAAS	No	NP 53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	49,500.00		49,500.00	49,500.00		49,500.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
31030101040000	RFQ 2025-03-039-039 -Supply and Delivery of Office Equipment Supplies & Consumables (PHOTOCOPIER) for use in the operation of Finance Section of DPWH South Cotabato 1st DEO- 1st Quarter of CY 2025.	FS	No	NP 53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	37,374.00		37,374.00	37,374.00		37,374.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
31030101040000	RFQ 2025-03-038-040 - Supply and Delivery of Office Equipment Supplies & Consumables (PHOTOCOPIER) for use in the operation of Finance Section of DPWH South Cotabato 1st DEO- 1st Quarter of CY 2025	FS	No	NP 53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	20,050.00		20,050.00	20,050.00		20,050.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	28-03-2025	28-03-2025		
31030101040000	RFQ 2025-03-036-041 - Supply and Delivery of Office Equipment for use in the operation of Finance Section of DPWH South Cotabato 1st DEO- 1st Quarter of CY 2025.	FS	No	NP 53.9 - Small Value Procurement	N/A	19-03-2025	N/A	27-03-2025	27-03-2025	04-03-2025	04-03-2025	04-04-2025	13-05-2025	15-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	14,625.00		14,625.00	14,448.00		14,448.00	Commission on Audit Automotive Association of the Phils. Chamber of Commerce and Industry	N/A	04-03-2025	04-03-2025	28-03-2025	28-03-2025		
31030101040000	RFQ 2025-02-011-042 - Supply, Delivery and Installation of Curtain for use in the Office of the District Engineer of the DPWH South Cotabato 1st District Engineering Office, General Santos City.	Office of the District Engineer	No	NP 53.9 - Small Value Procurement	N/A	25-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	21-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	990,300.00		990,300.00	983,460.00		983,460.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31030200090000	RFQ 2025-03-061-043 - Surveying Equipment Accessories - Calibration and Registration Services for use in the operation of Construction Section of DPWH South Cotabato 1st DEO,General Santos City.	Construction Section	No	NP 53.9 - Small Value Procurement	N/A	25-03-2025	N/A	04-03-2025	04-03-2025									Government of the Philippines (current year's and continuing budget)	174,000.00		174,000.00	0.00			Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	04-04-2025	04-04-2025				Failed under Section 35.1 (a)
31020101360000	RFQ 2025-03-066-044 - Supply and Delivery of Office Equipment Supplies and Consumables (Photocopyer) for use in the operation of Construction Section of DPWH South Cotabato 1st DEO,General Santos City.	Construction Section	No	NP 53.9 - Small Value Procurement	N/A	25-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	78,000.00		78,000.00	78,000.00		78,000.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31030200090000	RFQ 2025-03-070-045 - Supply and Delivery of Fuel and Lubricants for use in the operation of Construction Section of DPWH South Cotabato 1st DEO,General Santos City.	Construction Section	No	NP 53.9 - Small Value Procurement	N/A	25-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	108,430.00		108,430.00	107,780.00		107,780.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31030200090000	RFQ 2025-03-063-046 - Supply and Delivery of General Merchandise for use in the operation of Construction Section of DPWH South Cotabato 1st DEO,General Santos City.	Construction Section	No	NP 53.9 - Small Value Procurement	N/A	25-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	24,975.00		24,975.00	24,440.00		24,440.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31030200040000	RFQ 2025-03-065-047 - Repair and Maintenance of Office Equipment (Airccon Cleaning) for use in the operation of Construction Section of DPWH South Cotabato 1st DEO, General Santos City.	Construction Section	No	NP 53.9 - Small Value Procurement	N/A	25-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	24,750.00		24,750.00	21,450.00		21,450.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31030101030000	RFQ 2025-03-071-048 - Special Job Order (Repair & Maintenance of Service Vehicle) for use in the operation of Construction Section of DPWH South Cotabato 1st DEO,General Santos City.	Construction Section	No	NP 53.9 - Small Value Procurement	N/A	25-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	32,500.00		32,500.00	32,400.00		32,400.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31030401076000	RFQ 2025-03-073-049 - Supply and Delivery of Office Equipment (LOT A-Photocopyer) for use in the operation of Construction Section of DPWH South Cotabato 1st DEO,General Santos City.	Construction Section	No	NP 53.9 - Small Value Procurement	N/A	26-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	689,058.75		689,058.75	664,800.00		664,800.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31030700030000	RFQ 2025-03-068-050 - Supply and Delivery of Furnitures and Fixtures for use in the operation of Construction Section of DPWH South Cotabato 1st DEO,General Santos City.	Construction Section	No	NP 53.9 - Small Value Procurement	N/A	26-03-2025	N/A	04-03-2025	04-03-2025		04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	216,850.00		216,850.00	203,150.00		203,150.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31030200040000	RFQ 2025-03-062-051 - Supply and Delivery of Office Equipment and Accessories (Photocopyer) for use in the operation of Construction Section of DPWH South Cotabato 1st DEO,General Santos City.	Construction Section	No	NP 53.9 - Small Value Procurement	N/A	26-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	398,152.00		398,152.00	398,152.00		398,152.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31010100480000	RFQ 2025-03-069-052 - Supply and Delivery of Common Office Supplies, Janitorial Supplies and Electrical Supplies for 1st Quarter of CY 2025 for use in the operation of the Construction Section of DPWH South Cotabato 1st DEO General Santos City.	Construction Section	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	374,268.00		374,268.00	374,268.00		370,795.80	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		
31030401076000	RFQ 2025-03-072-053 - Supply and Delivery of IT Consumables for use in the operation of Construction Section of DPWH South Cotabato 1st DEO,General Santos City.	Construction Section	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	20-05-2025	N/A			Government of the Philippines (current year's and continuing budget)	401,919.00		401,919.00	399,029.00		399,029.00	Commission on Audit Coalition for Bcid Development Chamber of Commerce and Industry	N/A	28-03-2025	28-03-2025	04-04-2025	04-04-2025		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
31010210166100	RFQ 2025-03-064-054 - Supply and Delivery of Construction Materials and Accessories for use in the operation of Construction Section of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Construction Section	No	Shopping (S.I.B) - Regular Office Supplies and Equipment no available in PS	N/A	04-03-2025	N/A	04-10-2025	04-10-2025	15-04-2025	15-04-2025	15-04-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	197,368.00		197,368.00	195,520.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	N/A	04-04-2025	04-04-2025	15-04-2025	15-04-2025			
31010210166100	RFQ 2025-03-074-055 - Supply and Delivery of IT Equipment and Accessories for use in the operation of Construction Section of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	04-10-2025	04-10-2025	15-04-2025	15-04-2025	15-04-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	102,000.00		102,000.00	101,600.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	N/A	04-04-2025	04-04-2025	15-04-2025	15-04-2025			
310204102762000	RFQ 2025-03-067-056 - Supply and Delivery of Spare Parts for 1st Quarter for use in the operation of Construction Section of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	04-10-2025	04-10-2025	15-04-2025	15-04-2025	15-04-2025	13-05-2025	20-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	856,314.00		856,314.00	856,115.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	N/A	04-04-2025	04-04-2025	15-04-2025	15-04-2025			
31010103166000	RFQ 2025-04-083-057 - Supply and Delivery of IT Equipment & Accessories for use in the operation of Maintenance Section of DPWH South Cotabato 1st DEO General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	24-04-2025	N/A	05-06-2025	05-06-2025	13-05-2025	13-05-2025	14-05-2025	20-05-2025	21-05-2025	N/A		Government of the Philippines (current year's and continuing budget)	655,990.00	655,990.00		640,475.00	640,475.00		Commission on Audit Automobile Association of the Phils. Chamber of Commerce and Industry	N/A	05-05-2025	05-05-2025	05-06-2025	05-06-2025		
200000100118000	RFQ 2025-04-103-058 - Supply and Delivery of Signages for use in the operation of Maintenance Section, DPWH-SC 1st DEO, GSC.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-02-2025	06-04-2025	N/A		Government of the Philippines (current year's budget)	671,240.00	671,240.00		669,000.00	669,000.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	N/A	05-09-2025	05-09-2025	23-05-2025	23-05-2025		
31010101161000	RFQ 2025-04-113-059 - Supply and Delivery of Communication Equipment for use in the operation of Maintenance Section, DPWH South Cotabato 1st District Engineering Office, General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-02-2025	06-02-2025	N/A		Government of the Philippines (current year's and continuing budget)	126,500.00	126,500.00		126,300.00	126,300.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		
200000100117000	RFQ 2025-04-108-060 - Supply and Delivery of Maintenance Equipment for use in the operation of Maintenance Section, DPWH South Cotabato 1st District Engineering Office, General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	13/06/2025	N/A		Government of the Philippines (current year's budget)	206,980.00	206,980.00		206,000.00	206,000.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		
200000100117000	RFQ 2025-04-104-061 - Supply and Delivery of Asphalt Materials for Work Cat. 10 Act. 112 Penetration Patching of Bituminous Pavement for use in the operation of Maintenance Section, DPWH South Cotabato 1st District Engineering Office, General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	28-05-2025	28-05-2025	28-05-2025	06-09-2025	13/06/2025	N/A		Government of the Philippines (current year's budget)	989,000.00	989,000.00		984,700.00	984,700.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		
200000100117000	RFQ 2025-04-105-062 - Supply and Delivery of Plant Mix Asphalt for use in the operation of Maintenance Section, DPWH South Cotabato 1st District Engineering Office, General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	28-05-2025	28-05-2025	28-05-2025	06-09-2025	13/06/2025	N/A		Government of the Philippines (current year's and continuing budget)	390,000.00	390,000.00		387,500.00	387,500.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		
200000100117000	RFQ 2025-04-106-063 - Supply and Delivery of Garments for use in the operation of Maintenance Section, DPWH South Cotabato 1st District Engineering Office, General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	28-05-2025	28-05-2025	28-05-2025	06-09-2025	17/06/2025	N/A		Government of the Philippines (current year's budget)	441,000.00	441,000.00		316,500.00	316,500.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		
310102101661000	RFQ 2025-04-110-064 - Supply and Delivery of Fuel (LOT A) for use in the operation of Construction Section of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	28-05-2025	28-05-2025	28-05-2025	06-09-2025	06-11-2025	N/A		Government of the Philippines (current year's and continuing budget)	301,795.75		195,140.00	194,286.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025			
310102101661000	RFQ 2025-04-097-065 - Supply and Delivery of Office Equipment, Supplies and Consumables (Photocopier) for use in the operation of Quality Assurance Section for 2nd Quarter, CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	28-05-2025	28-05-2025	28-05-2025	06-09-2025	06-11-2025	N/A		Government of the Philippines (current year's and continuing budget)	76,500.00	76,500.00		76,500.00	76,500.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		
310111643000	RFQ 2025-04-098-066 - Supply and Delivery of Common Office Equipment (LOT A) for use in the operation of Quality Assurance Section for 2nd Quarter, CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	28-05-2025	28-05-2025	28-05-2025	06-09-2025	06-11-2025	N/A		Government of the Philippines (current year's and continuing budget)	334,307.00		334,307.00	329,550.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025			
31011100640000	RFQ 2025-04-100-067 - Supply and Delivery of Laboratory Apparatus for use in the operation of Quality Assurance Section for 2nd Quarter, CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	28-05-2025	28-05-2025	28-05-2025	06-09-2025	16/06/2025	N/A		Government of the Philippines (current year's and continuing budget)	266,593.34	266,593.34		264,800.00	264,800.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		
	RFQ 2025-04-099-068 - Supply and Delivery of Furnitures & Fixtures for use in the operation of Quality Assurance Section for 2nd Quarter, CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025						N/A		Government of the Philippines (current year's and continuing budget)	175,459.00		175,459.00	0.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025				Failed under Section 35.1 (a)	
31010100488000	RFQ 2025-04-094-069 - Supply and Delivery of IT Equipment and Accessories for use in the operation of Quality Assurance Section for 2nd Quarter, CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	08-09-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	13-06-2025	N/A		Government of the Philippines (continuing budget)	24,480.00	24,480.00		24,480.00	24,480.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		
31010100488000	RFQ 2025-04-096-070 - Repair and Maintenance for Office Equipment (Alcon Cleaning) for 2nd Quarter FY 2025 for use in the operation of Quality Assurance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	N/A	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	17-06-2025	N/A		Government of the Philippines (continuing budget)	21,450.00		21,450.00	21,450.00	21,450.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	N/A	05-09-2025	05-09-2025	23-05-2025	23-05-2025		
310102101661000	RFQ 2025-04-101-071 - Supply and Delivery of Fuel and Lubricants for use in the operation of Quality Assurance Section for 2nd Quarter CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-03-2025	06-09-2025	N/A		Government of the Philippines (current year's and continuing budget)	36,480.00		36,480.00	36,278.00	36,278.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		
31011010047000	RFQ 2025-04-095-072 - Supply and Delivery of IT Consumables for use in the operation of Quality Assurance Section for the 2nd Quarter, CY 2025 of the DPWH South Cotabato 1st DEO, General Santos City.	Quality Assurance Section	No	Shopping (S.I.B) - Regular Office Supplies and Equipment no available in PS	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-10-2025	06-10-2025	N/A		Government of the Philippines (current year's and continuing budget)	134,000.00		134,000.00	130,400.00	130,400.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-09-2025	05-09-2025	23-05-2025	23-05-2025		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
33030210166000	RFQ 2025-04-075-073 - Supply and Delivery of Spare Parts for Service Vehicle and Accessories for use in the Office of Assistant District Engineer for 2nd Quarter CY 2025 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Office of the Assistant District Engineer	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-09-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-10-2025	06-10-2025	N/A		Government of the Philippines (current year's and continuing budget)	38,645.00		38,645.00	38,645.00		38,645.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	05-09-2025	05-09-2025	23-05-2025	23-05-2025			
200000100017000	RFQ 2025-04-109-074 - Supply and Delivery of Common Office Supplies, Janitorial Supplies and Electrical Supplies for use in the operation of the Maintenance Section, DPWH South Cotabato 1st DEO General Santos City.	Maintenance Section	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-05-2025	N/A	27-05-2025	27-05-2025	06-03-2025	06-03-2025	06-04-2025	17-06-2025	23-06-2025	N/A		Government of the Philippines (current year's budget)	179,178.00	179,178.00		174,568.00	174,568.00			Commission on Audit Automobile Association of the Phils. Chamber of Commerce and Industry	22-05-2025	22-05-2025	27-05-2025	27-05-2025			
200000100017000	RFQ 2025-04-093-075 - Supply and Delivery of Common Office Supplies, Common Janitorial Supplies and Electrical Supplies for use in the operation of Quality Assurance Section for the 2nd Quarter, CY 2025 of the DPWH South Cotabato 1st DEO General Santos City.	Quality Assurance Section	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-05-2025	N/A	06-05-2025	06-05-2025	06-09-2025	06-09-2025	06-09-2025	24-06-2025	25-06-2025	N/A		Government of the Philippines (current year's and continuing budget)	232,612.75		232,612.75	228,241.00	228,241.00			Commission on Audit Automobile Association of the Phils. Chamber of Commerce and Industry	22-05-2025	22-05-2025	27-05-2025	27-05-2025			
300211031138000	RFQ 2025-05-115-076 - Supply and Delivery of IT Equipment and Accessories for use in the Office of the Administrative Section of DPWH South Cotabato 1st District Engineering Office, General Santos City.	HRAS	No	NP-53.9 - Small Value Procurement	N/A	19-05-2025	N/A	27-05-2025	27-05-2025	06-03-2025	06-03-2025	06-04-2025	06-11-2025	23-06-2025	N/A		Government of the Philippines (current year's and continuing budget)	126,000.00	126,000.00		125,350.00	125,350.00			Commission on Audit Automobile Association of the Phils. Chamber of Commerce and Industry	22-05-2025	22-05-2025	27-05-2025	27-05-2025			
200000100017000	RFQ 2025-05-117-077 - Supply and Delivery of Spare Parts for Heavy Equipment for use in the operation of the Maintenance Section, DPWH South Cotabato 1st DEO General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	06-05-2025	06-05-2025	06-09-2025	06-09-2025	06-09-2025	24-06-2025	25-06-2025	N/A		Government of the Philippines (current year's and continuing budget)	426,677.25	426,677.25		426,652.20	426,652.20			Commission on Audit PHIDHRA Chamber of Commerce and Industry	N/A	06-02-2025	06-02-2025	06-05-2025	06-05-2025		
200000100017000	RFQ 2025-05-118-078 - Supply and Delivery of Spare Parts for use in the services vehicle of Maintenance Section, DPWH South Cotabato 1st DEO General Santos City.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	06-05-2025	06-05-2025	06-09-2025	06-09-2025	06-09-2025	24-06-2025	25-06-2025	N/A		Government of the Philippines (current year's and continuing budget)	337,552.30	337,552.30		337,550.00	337,550.00			Commission on Audit PHIDHRA Chamber of Commerce and Industry	N/A	06-02-2025	06-02-2025	06-05-2025	06-05-2025		
200000100018000	RFQ 2025-05-119-079 - Supply and Delivery of Painting Materials for use in the operation of Maintenance Section, DPWH-SC 1st DEO, GSC.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	06-05-2025	06-05-2025	06-09-2025	06-09-2025	06-09-2025	24-06-2025	25-06-2025	N/A		Government of the Philippines (current year's budget)	500,000.00	500,000.00		498,200.00	498,200.00			Commission on Audit PHIDHRA Chamber of Commerce and Industry	N/A	06-02-2025	06-02-2025	06-05-2025	06-05-2025		
200000100017000	RFQ 2025-05-120-080 - Supply and Delivery of Specialized Tools and Equipment for use in the operation of Maintenance Section, DPWH-SC 1st DEO, GSC.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	26-05-2025	N/A	06-05-2025	06-05-2025								Government of the Philippines (current year's budget)	257,650.00	257,650.00		0.00				Commission on Audit PHIDHRA Chamber of Commerce and Industry	N/A	06-02-2025	06-02-2025				Failed under Section 35.1 (a)
200000100017000	RFQ 2025-04-107-081 - Supply and Delivery of Guardrails Parts & Accessories for use in the operation of Maintenance Section, DPWH-SC 1st DEO, GSC.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	28-05-2025	N/A	06-05-2025	06-05-2025	06-09-2025	06-09-2025	06-09-2025	24-06-2025	25-06-2025	N/A		Government of the Philippines (current year's budget)	219,800.00	219,800.00		218,210.00	218,210.00			Commission on Audit PHIDHRA Chamber of Commerce and Industry	N/A	06-02-2025	06-02-2025	06-05-2025	06-05-2025		
33030210166000	ZSGMB0001- Supply of DPWH Security Requirements for 6 Security Personnel for deployment to DPWH South Cotabato 1st DEO, GSC.	HRAS	No	Competitive Bidding	N/A	03-07-2025	N/A	14-03-2025	14-03-2025	18-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025	04-07-2025		Government of the Philippines (current year's and continuing budget)	778,050.00		778,050.00	705,525.60	705,525.60			Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.	N/A	03-07-2025	03-07-2025	14-03-2025	14-03-2025		
200000100017000	ZSGMB0002- Equipment Lease for use in the Maintenance Section of CY 2025.	Maintenance Section	No	Competitive Bidding	N/A	03-12-2025	N/A	14-03-2025	20-03-2025	25-04-2025	25-04-2025	25-04-2025	26-03-2025	04-01-2025	04-01-2025		Government of the Philippines (current year's and continuing budget)	187,800.00	187,800.00		184,500.00	184,500.00			Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.	N/A	13-03-2025	13-03-2025	20-03-2025	20-03-2025		
200000100827000	ZSGMB0003- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4 Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (April 1-15, 2025)	PDS	No	Competitive Bidding	N/A	18-03-2025	N/A	25-03-2025	25-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	28-03-2025	28-03-2025		Government of the Philippines (current year's and continuing budget)	26,739.68	26,739.68		26,565.00	26,565.00			Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.	N/A	19-03-2025	19-03-2025	26-03-2025	26-03-2025		
200000100827000	ZSGMB0004- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4 Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (April 16-30, 2025)	PDS	No	Competitive Bidding	N/A	18-03-2025	N/A	25-03-2025	25-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	28-03-2025	28-03-2025		Government of the Philippines (current year's and continuing budget)	26,739.68	26,739.68		26,565.00	26,565.00			Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.	N/A	19-03-2025	19-03-2025	26-03-2025	26-03-2025		
33030111425000	ZSGMB0005- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4 Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (May 16-31, 2025)	Office of the District Engineer	No	Competitive Bidding	N/A	24-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	16-05-2025	16-05-2025		Government of the Philippines (current year's and continuing budget)	26,739.68	26,739.68		26,675.00	26,675.00			Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	27-03-2025	27-03-2025	04-07-2025	04-07-2025			
33030111425000	ZSGMB0006- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4 Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (June 1-15, 2025)	Office of the District Engineer	No	Competitive Bidding	N/A	24-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	16-05-2025	16-05-2025		Government of the Philippines (current year's and continuing budget)	26,739.68	26,739.68		26,675.00	26,675.00			Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	27-03-2025	27-03-2025	04-07-2025	04-07-2025			
33030111425000	ZSGMB0007- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4 Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (June 16-30, 2025)	Office of the District Engineer	No	Competitive Bidding	N/A	24-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	16-05-2025	16-05-2025		Government of the Philippines (current year's and continuing budget)	26,739.68	26,739.68		26,675.00	26,675.00			Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	27-03-2025	27-03-2025	04-07-2025	04-07-2025			
200000100827000	ZSGMB0008- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4 Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (May 16-31, 2025)	PDS	No	Competitive Bidding	N/A	24-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	16-05-2025	16-05-2025		Government of the Philippines (current year's and continuing budget)	26,739.68	26,739.68		26,675.00	26,675.00			Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	27-03-2025	27-03-2025	04-07-2025	04-07-2025			
200000100827000	ZSGMB0009- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4 Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (June 1-15, 2025)	PDS	No	Competitive Bidding	N/A	24-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	19-05-2025	25-05-2025		Government of the Philippines (current year's and continuing budget)	26,739.68	26,739.68		26,675.00	26,675.00			Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	27-03-2025	27-03-2025	04-07-2025	04-07-2025			
200000100827000	ZSGMB0010- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4 Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (June 16-30, 2025)	PDS	No	Competitive Bidding	N/A	24-03-2025	N/A	04-03-2025	04-03-2025	04-10-2025	04-10-2025	04-10-2025	13-05-2025	19-05-2025	26-05-2025		Government of the Philippines (current year's and continuing budget)	26,739.68	26,739.68		26,675.00	26,675.00			Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry	27-03-2025	27-03-2025	04-07-2025	04-07-2025			
33030111425000	ZSGMB0011- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4 Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (July 1-15, 2025)	Office of the District Engineer	No	Competitive Bidding	N/A	25-04-2025	N/A	05-06-2025	05-06-2025	13-05-2025	13-05-2025	13-05-2025	20-05-2025	19-06-2025	19-06-2025		Government of the Philippines (current year's and continuing budget)	29,739.68	29,739.68		26,620.00	26,620.00			Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.	05-02-2025	05-02-2025	05-07-2025	05-07-2025			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
3201011142000	25GMB0012- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (July 16-31, 2025)	Office of the District Engineer	No	Competitive Bidding	N/A	25-04-2025	N/A	05-06-2025	05-06-2025	13-05-2025	13-05-2025	15-05-2025	20-05-2025	19-06-2025	19-06-2025			Government of the Philippines (current year's and continuing budget)	29,739.68		29,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.		05-02-2025	05-02-2025	05-07-2025	05-07-2025			
3201011142000	25GMB0013- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (August 1-15, 2025)	Office of the District Engineer	No	Competitive Bidding	N/A	25-04-2025	N/A	05-06-2025	05-06-2025	13-05-2025	13-05-2025	15-05-2025	20-05-2025	19-06-2025	19-06-2025			Government of the Philippines (current year's and continuing budget)	29,739.68		29,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.		05-02-2025	05-02-2025	05-07-2025	05-07-2025			
3201011142000	25GMB0014- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (August 16-31, 2025)	Office of the District Engineer	No	Competitive Bidding	N/A	25-04-2025	N/A	05-06-2025	05-06-2025	13-05-2025	13-05-2025	15-05-2025	20-05-2025	19-06-2025	19-06-2025			Government of the Philippines (current year's and continuing budget)	29,739.68		29,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.		05-02-2025	05-02-2025	05-07-2025	05-07-2025			
3201011142000	25GMB0015- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (September 1-15, 2025)	Office of the District Engineer	No	Competitive Bidding	N/A	25-04-2025	N/A	05-06-2025	05-06-2025	13-05-2025	13-05-2025	15-05-2025	20-05-2025	19-06-2025	19-06-2025			Government of the Philippines (current year's and continuing budget)	29,739.68		29,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.		05-02-2025	05-02-2025	05-07-2025	05-07-2025			
3201011142000	25GMB0016- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (September 16-30, 2025)	Office of the District Engineer	No	Competitive Bidding	N/A	25-04-2025	N/A	05-06-2025	05-06-2025	13-05-2025	13-05-2025	15-05-2025	20-05-2025	19-06-2025	19-06-2025			Government of the Philippines (current year's and continuing budget)	29,739.68		29,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.		05-02-2025	05-02-2025	05-07-2025	05-07-2025			
20000100817000	25GMB0017- Equipment Lease for use the Maintenance Section of CY 2025.	Maintenance Section	No	Competitive Bidding	N/A	05-08-2025	N/A	20-04-2025	05-06-2025	13-05-2025	13-05-2025	15-05-2025	19-05-2025	28-05-2025	29-05-2025			Government of the Philippines (current year's and continuing budget)	187,800.00	187,800.00		187,500.00	187,500.00		Commission on Audit Chamber of Commerce & Industry Coalition of Bicol Development	N/A	05-02-2025	05-02-2025	14-05-2025	14-05-2025			
20000100827000	25GMB0018- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (July 1-15, 2025)	PDS	No	Competitive Bidding	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	19-06-2025	25-06-2025			Government of the Philippines (current year's and continuing budget)	26,739.68		26,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Coalition of Bicol Development	N/A	13-05-2025	13-05-2025	21-05-2025	21-05-2025			
20000100827000	25GMB0019- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (July 16-31, 2025)	PDS	No	Competitive Bidding	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	19-06-2025	25-06-2025			Government of the Philippines (current year's and continuing budget)	26,739.68		26,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Coalition of Bicol Development	N/A	13-05-2025	13-05-2025	21-05-2025	21-05-2025			
20000100827000	25GMB0020- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (August 1-15, 2025)	PDS	No	Competitive Bidding	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	19-06-2025	25-06-2025			Government of the Philippines (current year's and continuing budget)	26,739.68		26,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Coalition of Bicol Development		13-05-2025	13-05-2025	21-05-2025	21-05-2025			
20000100827000	25GMB0021- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (August 16-31, 2025)	PDS	No	Competitive Bidding	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	19-06-2025	25-06-2025			Government of the Philippines (current year's and continuing budget)	26,739.68		26,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Coalition of Bicol Development		13-05-2025	13-05-2025	21-05-2025	21-05-2025			
20000100827000	25GMB0022- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (September 1-15, 2025)	PDS	No	Competitive Bidding	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	19-06-2025	25-06-2025			Government of the Philippines (current year's and continuing budget)	26,739.68		26,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Coalition of Bicol Development		13-05-2025	13-05-2025	21-05-2025	21-05-2025			
20000100827000	25GMB0023- Rental of 1 unit 4x4 Pick up Truck Service Vehicle, 3.0L Diesel Engine, 4-Door, 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (for 11 days) (September 16-30, 2025)	PDS	No	Competitive Bidding	N/A	05-08-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	19-06-2025	25-06-2025			Government of the Philippines (current year's and continuing budget)	26,739.68		26,739.68	26,620.00		26,620.00	Commission on Audit Chamber of Commerce & Industry Coalition of Bicol Development		13-05-2025	13-05-2025	21-05-2025	21-05-2025			
20000100491000	25GMB0024- Equipment Lease for use in the Maintenance Section (June-July 2025) (30 days)	Maintenance Section	No	Competitive Bidding	N/A	05-10-2025	N/A	20-05-2025	20-05-2025	27-05-2025	27-05-2025	28-05-2025	06-09-2025	28-06-2025	28-06-2025			Government of the Philippines (current year's budget)	187,800.00	187,800.00		186,900.00	186,900.00		Commission on Audit Coalition for Bicol Development Chamber of Commerce and Industry		05-02-2025	05-02-2025	26-03-2025	26-03-2025			
Total Allocated Budget of Procurement Activities																			1,158,041,901.32	6,696,907.23	1,151,299,098.34												
Total Contract Price of Procurement Activities Conducted																						1,100,080,312.10	6,185,158.20	1,093,895,684.70									
Total Savings (Total Allocated Budget - Total Contract Price)																			55,961,589.22														
ONGOING PROCUREMENT ACTIVITIES																																	
300234100358000	25MB0010-Construction of Silway River Boulevard, Phase III, General Santos City, South Cotabato	Construction Section	Yes	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	23-12-2024	27-12-2024							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			COA, NACAP, CCW	22/11/2024	12-06-2024	12-06-2024	12-12-2024	17-12-2024		CANCELLED FOR REPUBLICATION	
300226121325000	25MB0031-Construction of Multi-Purpose Building (Covered Court), Upper Labay National High School, Barangay Upper Labay, General Santos City	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-03-2025	18-06-2025	18-06-2025					Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,240.00		4,929,240.00	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025			
300226121332000	25MB0033-Construction of Multi-Purpose Building (Covered Court), Purok Lower Acharon, Barangay Calumpang, General Santos City	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	25-03-2025	18-06-2025	18-06-2025					Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,000.00		4,940,000.00	COA/NACAP/ AAP	28-01-2025	06-02-2025	06-02-2025	13-02-2025	19-02-2025			
200000100019000	25MB0124-REPAIR/MAINTENANCE OF DLG BUILDING-PHILIPPINE NATIONAL POLICE, GENSAN CITY EXPLOSIVE ORDNANCE AND CANINE UNIT – OFFICE BUILDING GENERAL SANTOS CITY	Maintenance Section	No	Competitive Bidding	29-04-2025	05-05-2025	13-05-2025	27-05-2025	27-05-2025	05-06-2025	09-06-2025	25-03-2025	25-03-2025					Government of the Philippines (current year's budget)	4,825,000.00	4,825,000.00		4,680,100.51	4,680,100.51		COA/NACAP/ CWW	07-05-2025	21-05-2025	21-05-2025	28-05-2025	04-06-2025			
200000100019000	25MB0125- Repair/Maintenance of DENR Building CENRO Field Office Building General Santos City	Maintenance Section	No	Competitive Bidding	29-04-2025	05-05-2025	13-05-2025	27-05-2025	27-05-2025	05-06-2025	09-06-2025	18-06-2025	18-06-2025					Government of the Philippines (current year's budget)	1,309,000.00	1,309,000.00		1,300,000.00	1,300,000.00		COA/NACAP/ CWW	07-05-2025	21-05-2025	21-05-2025	28-05-2025	04-06-2025			
200000100019000	25MB0126-REPAIR/MAINTENANCE OF DPWH BUILDING SOUTH COTABATO 1ST DEO MAIN BUILDING GENERAL SANTOS CITY	Maintenance Section	No	Competitive Bidding	29-04-2025	05-05-2025	13-05-2025	27-05-2025	27-05-2025	05-06-2025	09-06-2025	18-06-2025	18-06-2025					Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,991,212.98	1,991,212.98		COA/NACAP/ CWW	07-05-2025	21-05-2025	21-05-2025	28-05-2025	04-06-2025			
200000100019000	25MB0127- Repair/Maintenance of SC Building Hall of Justice Office Building, General Santos City	Maintenance Section	No	Competitive Bidding	29-04-2025	05-05-2025	13-05-2025	27-05-2025	27-05-2025	05-06-2025	09-06-2025	18-06-2025	18-06-2025					Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,993,917.29	1,993,917.29		COA/NACAP/ CWW	07-05-2025	21-05-2025	21-05-2025	28-05-2025	04-06-2025			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities															Source of Funds	ABC (P+P)			Contract Cost (P+P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
20000010001900	ZSM80128-Repair/Maintenance of DOLE Building TESDA Regional Office XII Training Center Building Tinaguan, General Santos City	Maintenance Section	No	Competitive Bidding	29-04-2025	05-05-2025	13-05-2025	27-05-2025	27-05-2025	03-06-2025	09-06-2025	18-06-2025	18-06-2025					Government of the Philippines (current year's budget)	1,200,000.00	1,200,000.00		1,194,000.00	1,194,000.00		COA/NACAP/ CWW	07-05-2025	21-05-2025	21-05-2025	28-05-2025	04-06-2025			
30000100020000	ZSM80129-REPAIR/MAINTENANCE OF SILWAY RIVER REVELTMENT 5, PUROK OLAR, BRGY. APOPOG, GENERAL SANTOS CITY, SOUTH COTABATO (PHASE I)	Maintenance Section	No	Competitive Bidding	29-04-2025	05-05-2025	13-05-2025	27-05-2025	27-05-2025	03-06-2025	09-06-2025	18-06-2025	18-06-2025					Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,993,816.57	1,993,816.57		COA/NACAP/ CWW	07-05-2025	21-05-2025	21-05-2025	28-05-2025	04-06-2025			
30021402155000	ZSM80056-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Road Signs, Pavement Markings) along Filipino-American Friendship Ave. - K1662 + 850 - K1663 + 850	Construction Section	No	Competitive Bidding	07-05-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	09-06-2025	18-06-2025	25-06-2025	25-06-2025					Government of the Philippines (current year's budget)	4,214,000.00		4,214,000.00	4,068,189		4,068,189	COA/NACAP/ AAP	21-05-2025	20-05-2025	20-05-2025	04-06-2025	10-06-2025			
30022110009700	ZSM80090-Construction of Road, P.1 16, Barangay City Heights, General Santos City	Construction Section	No	Competitive Bidding	07-05-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	09-06-2025	18-06-2025	25-06-2025	25-06-2025					Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,824,948.32		4,824,948.32	COA/NACAP/ AAP	21-05-2025	20-05-2025	20-05-2025	04-06-2025	10-06-2025			
30011620129700	ZSM80095-CONCRETING OF PUROK-7-PUROK 15, BRGY. MABUHAY FMR (PHASE VI), BRGY. MABUHAY, GENERAL SANTOS CITY, SOUTH COTABATO	Construction Section	No	Competitive Bidding	07-05-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	09-06-2025	18-06-2025	24-06-2025	24-06-2025					Government of the Philippines (current year's budget)	14,925,000		14,925,000.00	14,824,716.74		14,824,716.74	COA/NACAP/ AAP	21-05-2025	20-05-2025	20-05-2025	04-06-2025	10-06-2025			
30011620129700	ZSM80097-Concreting of Brgy. Batomeleng FMR, Brgy. Batomeleng, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	07-05-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	09-06-2025	18-06-2025	25-06-2025	25-06-2025					Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,477,239.85		14,477,239.85	COA/NACAP/ AAP	21-05-2025	20-05-2025	20-05-2025	04-06-2025	10-06-2025			
30011620129700	ZSM80098-Concreting of Brgy. Upper Labay FMR, Brgy. Upper Labay, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	07-05-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	09-06-2025	18-06-2025	25-06-2025	25-06-2025					Government of the Philippines (current year's budget)	14,925,000		14,925,000.00	14,470,741.07		14,470,741.07	COA/NACAP/ AAP	21-05-2025	20-05-2025	20-05-2025	04-06-2025	10-06-2025			
30011620129700	ZSM80105-Concreting of Brgy. Katagawan FMR, Brgy. Katagawan, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	07-05-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	09-06-2025	18-06-2025	24-06-2025	24-06-2025					Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,921,940.59		9,921,940.59	COA/NACAP/ AAP	21-05-2025	20-05-2025	20-05-2025	04-06-2025	10-06-2025			
20000010001700, 20000010001800, 20000010004900	ZSM80130-CLUSTER 1-WORK CAT. 10- PAVEMENT MAINTENANCE, WORK CAT. 12- BRIDGE MAINTENANCE, WORK CAT. 15- SHOULDER MAINTENANCE AND CAT. 18- TRAFFIC SERVICES MAINTENANCE 1.) CAT. 10 ACT. 41X EMERGENCY PROJECTS-REPAIR OF DAMAGED PCP AT K1683+000 – K1684+000 ALONG GENERAL SANTOS CITY-T'BOU-SURALLAH ROAD (S01483MN), CAT. 15 ACT. 71X SPECIAL MAINTENANCE – REPAIR OF DAMAGED SHOULDER AT K1684+000 AT T'BOU-SURALLAH ROAD (S01483MN) 2. CAT. 12- 41X EMERGENCY PROJECT- EMERGENCY – REPAIR/CAT. 12- 71X SPECIAL MAINTENANCE – ASPHALT OVERLAY OF BRIDGE DECK BITUMINOUS WEARING COURSE/CAT. 18- ACT. 153 REPAIR TO CONCRETE BRIDGES AT UPPER SILWAY BRIDGE (S00686MN), ALBERT MORROW BOULEVARD, GENERAL SANTOS CITY	Maintenance Section	No	Competitive Bidding	07-05-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	09-06-2025	18-06-2025	25-06-2025	25-06-2025					Government of the Philippines (current year's budget)	2,330,942.13	2,330,942.13		2,317,676.35	2,317,676.35		COA/NACAP/ AAP	21-05-2025	20-05-2025	20-05-2025	04-06-2025	10-06-2025			
	3. CAT. 18 ACT. 41X EMERGENCY PROJECT – REPAIR/REPLACEMENT OF DAMAGED GUARDRAILS AT K1676+380 – K1685+000 (INTERMITTENT SECTION) ALONG GENERAL SANTOS CITY-T'BOU-SURALLAH ROAD (S01483MN), CAT. 18 ACT. 71X SPECIAL MAINTENANCE – INSTALLATION OF NEW GUARDRAILS AT K1681+000 – K1684+000 ALONG GENERAL SANTOS CITY-T'BOU-SURALLAH ROAD (S01483MN)																									COA/NACAP/ AAP	21-05-2025	20-05-2025	20-05-2025	04-06-2025	10-06-2025		
20000010001700	24MB0125-CAT. 10 ACT. 41X EMERGENCY PROJECTS – REPAIR OF DAMAGED PCP AT K1683+000 – K1685+000 ALONG GENERAL SANTOS CITY-T'BOU-SURALLAH ROAD (S01483MN), CAT. 15 ACT. 71X SPECIAL MAINTENANCE-REPAIR OF DAMAGED SHOULDER AT K1686+585 AT K1686+650 ALONG GENERAL SANTOS CITY-T'BOU-SURALLAH ROAD (S01483MN)	Maintenance Section	No	Competitive Bidding	07-05-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	09-06-2025	18-06-2025	24-06-2025	24-06-2025					Government of the Philippines (current year's budget)	805,390.00	805,390.00		802,179.71	802,179.71		COA/NACAP/ AAP	21-05-2025	20-05-2025	20-05-2025	04-06-2025	10-06-2025			
30022162130100	ZSM80044-Construction of Multi-Purpose Building (Covered Court), Polomolok Creek Integrated School, Barangay Magaysay, Polomolok, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	18-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	28-06-2025	28-06-2025					Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,319.26		4,801,319.26	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025			
30023010052000	ZSM80075-Rehabilitation of Water Supply System, Purok Masagay, Barangay Kitanan, Polomolok, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	28-06-2025	28-06-2025					Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,795,000.69		4,795,000.69	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025			
30023010052000	ZSM80076-Rehabilitation (Completion) of IP's Water Supply System, Purok Gumamela, Barangay Pulabato, Tampakan, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	28-06-2025	28-06-2025					Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,398,975.76		2,398,975.76	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025			
30021510610100	ZSM80084-Construction of Sinawal Bridge, Barangay Sinawal, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	50,180,000.00		50,180,000.00					COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025		
30021510792000	ZSM80085-Construction of Daan Barawang Bridge I, Barangay Upper Labay, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	28-06-2025	28-06-2025					Government of the Philippines (current year's budget)	25,480,000.00		25,480,000.00	24,614,030.93		24,614,030.93	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025			
30021510793000	ZSM80086-Construction of Daan Barawang Bridge II, Barangay Upper Labay, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	28-06-2025	28-06-2025					Government of the Philippines (current year's budget)	25,480,000.00		25,480,000.00	24,715,063.35		24,715,063.35	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025			
30021510793100	ZSM80087-Construction of Conel-Olymping Bridge, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025							Government of the Philippines (current year's budget)	25,480,000		25,480,000.00	0.00				COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025		
30021510793300	ZSM80088-Construction of Bridge, Barangay Batomelongo to Barangay Upper Labay, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025							Government of the Philippines (current year's budget)	25,480,000		25,480,000.00	0.00				COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025		
30022110060500	ZSM80099-Concreting of Road, Purok 10-B San Isidro, Barangay Poblacion, Tupi, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	28-06-2025	28-06-2025					Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,719.85		9,602,719.85	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025			
30022110060600	ZSM80100-Concreting of Road, Purok Pag-asia, Barangay Linan, Tupi, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	28-06-2025	28-06-2025					Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,994.53		9,602,994.53	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025			
30022110060700	ZSM80101-Concreting of Road, Purok Tukay-et, Barangay Cebano, Tupi, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	30-06-2025	30-06-2025					Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,305.78		9,602,305.78	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025			
30022110060800	ZSM80102-Concreting of Road, from Barangay Poblacion to Barangay Crossing Rubber, Poblacion, Tupi, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	28-06-2025	28-06-2025					Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,205,722.16		19,205,722.16	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
30022110807000	ZSM80104-Concreting of Road with Drainage, Barangay Dadlans South, General Santos City	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025	27-06-2025	28-06-2025	28-06-2025					Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,036.54		9,602,036.54	COA/NACAP/ AAP	30-05-2025	16-06-2025	16-06-2025	19-06-2025	25-06-2025		
30022612133400	ZSM80093-Construction of Multi-Purpose Building (Barangay Hall Compound), Barangay Labangal, General Santos City	Construction Section	No	Competitive Bidding	05-06-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0			COA/NACAP/ AAP	10-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
30010120000100	ZSM80131-Construction of School Building, Ciria G. Odal National High School, Barangay Linan, Tupi, South Cotabato	Construction Section	No	Competitive Bidding	05-06-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	9,900,000.00		4,975,000.00	0			COA/NACAP/ AAP	10-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
30010120000100	ZSM80132-Construction of School Building, Taglan Integrated School - Buto Extension, Barangay Buto, Tampakan, South Cotabato	Construction Section	No	Competitive Bidding	05-06-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	4,975,000		4,975,000.00	0			COA/NACAP/ AAP	10-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
30010120000100	ZSM80133-Construction of School Building, Lamcalaf Integrated School, Brgy. Lamcalaf, Polomolok, South Cotabato	Construction Section	No	Competitive Bidding	05-06-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	4,975,000		4,975,000.00	0			COA/NACAP/ AAP	10-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
30010120000100	ZSM80134-Construction of School Building, Upper Kinan Elementary School, Brgy. Upper Kinan, Polomolok, South Cotabato	Construction Section	No	Competitive Bidding	05-06-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	4,975,000		4,975,000.00	0			COA/NACAP/ AAP	10-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
30010120000100	ZSM80135-Construction of School Building, Palkan Elementary School, Brgy. Palkan, Polomolok, South Cotabato	Construction Section	No	Competitive Bidding	05-06-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	4,975,000		4,975,000.00	0			COA/NACAP/ AAP	10-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
30010120000100	ZSM80136-Construction of School Building, Viray Living Integrated School, Brgy. Giamang, Polomolok, South Cotabato	Construction Section	No	Competitive Bidding	05-06-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	4,975,000		4,975,000.00	0			COA/NACAP/ AAP	10-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
30010120000100	ZSM80137-Construction of School Building, Datu Acad Daldid Elementary School, Barangay Buayan, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	05-06-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	9,950,000		9,950,000.00	0			COA/NACAP/ AAP	10-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
30010120000100	ZSM80138-Construction of School Building, Romana C. Acharon Central Elementary School, Barangay Calumpang, General Santos City, South Cotabato	Construction Section	No	Competitive Bidding	05-06-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	9,950,000		9,950,000.00	0			COA/NACAP/ AAP	10-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
300221109060000	ZSM80103-Concreting of Road (Kalkam to Lunen), Barangay Kalkam, Tupi, South Cotabato	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	25-06-2025	25-06-2025									Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0			COA/NACAP/ AAP	30-05-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025		
	GOODS AND SERVICES ON-GOING PROCUREMENT ACTIVITIES																															
ON GOING	RFQ 2025-05-122-082 - Supply and Delivery of MIDAS Software Application for 2nd Quarter of CY 2025 for use in the operation of Planning and Design Section, DPWH-SC 1st DEO, GSC.	POS	No	Direct Contracting	N/A	06-03-2025	N/A	18-06-2025	18-06-2025	06-09-2025	06-09-2025	06-09-2025						Government of the Philippines (current year's budget)	1,053,360.00		1,053,360.00	1,053,360.00		1,053,360.00	Commission on Audit PHIDHRA Chamber of Commerce and Industry	N/A	17-06-2025	17-06-2025	19-06-2025	19-06-2025		
ON GOING	RFQ 2025-04-111-083 - Supply and Delivery of IT Equipment and Accessories for 2nd Quarter FY 2025 for use in the operation in the Office of Construction Section, DPWH South Cotabato 1st District Engineering Office, General Santos City	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	06-11-2025	N/A	18-06-2025	18-06-2025	06-09-2025	06-09-2025	06-09-2025						Government of the Philippines (current year's and continuing budget)	345,048.00		345,048.00	344,850.00		344,850.00	Commission on Audit PHIDHRA Chamber of Commerce and Industry	N/A	17-06-2025	17-06-2025	19-06-2025	19-06-2025		
ON GOING	RFQ 2025-04-110-084 - Supply and Delivery of Fuel for use in the operation of Construction Section of the DPWH South Cotabato 1st District Engineering Office, General Santos City	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	06-11-2025	N/A	18-06-2025	18-06-2025	06-09-2025	06-09-2025	06-09-2025						Government of the Philippines (current year's and continuing budget)	780,000.00	780,000.00	778,680.00		778,680.00	Commission on Audit PHIDHRA Chamber of Commerce and Industry	N/A	17-06-2025	17-06-2025	19-06-2025	19-06-2025			
ON GOING	RFQ 2025-05-121-085 - Supply and Delivery of Construction Materials for use in the operation of Maintenance Section, DPWH-SC 1st DEO, GSC.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-11-2025	N/A	18-06-2025	18-06-2025	06-09-2025	06-09-2025	06-09-2025						Government of the Philippines (current year's and continuing budget)	970,874.50	970,874.50	970,700.00		970,700.00					20-03-2025	20-03-2025			
ONGOING	ZSM80025- Supply and Delivery of Thermoplastic Paint Powder and Glass Beads for Repainting of Centerline, LaneLine & Pedestrian Lanes for use in the Maintenance Activity for CY 2025.	Maintenance Section	No	Competitive Bidding	No	14-05-2025	21-05-2025	06-03-2025	06-03-2025	06-09-2025	06-09-2025	06-09-2025	25-06-2025					Government of the Philippines (current year's and continuing budget)	2,035,380.00	2,035,380.00	1,929,590.00		1,929,590.00	Commission on Audit Chamber of Commerce & Industry Automobile Association of the Phils.	N/A	03-07-2025	03-07-2025	14-03-2025	14-03-2025			
Total Allocated Budget of On-going Procurement Activities																			398,733,994.63	20,246,586.63	373,562,408.00	212,747,268.21	19,951,873.41	192,795,394.80								

Prepared by:

Recommended for Approval by:

APPROVED:

(Sgd)MA. THERESA R. BARROSO, MPA
BAC Secretariat

(Sgd)LEI ANGELOUS S. BANTILAN
BAC Chairperson

(Sgd)JONATHAN G. BANTUG
Head of the Procuring Entity