

DPWH - RIZAL 1ST DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Schedule					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES										
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION – MARIKINA DIVERSION ROAD (S04421LZ) (K0019+000), MARIKINA-INFANTA ROAD (S01619LZ), MARIKINA–VICTORIA VALLEY–ANTIPOLO ROAD (S04425LZ), AND MARIKINA–VICTORIA VALLEY–ANTIPOLO ROAD (S04426LZ) ANTIPOLO CITY (FIRST DISTRICT)		No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND-MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION – MARIKINA-INFANTA ROAD (S01619LZ) – K0023+814, OLALIA ROAD, GSIS AVENUE ANTIPOLO CITY (FIRST DISTRICT)		No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND-MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION – SUMULONG HIGHWAY (S01637LZ) - K0028-403, MARIKINA VICTORIA VALLEY ANTIPOLO ROAD (S04428LZ), AND J.P. RIZAL STREET ANTIPOLO CITY (FIRST DISTRICT)		No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025
	FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - ANTIPOLO CIRCUMFERENTIAL ROAD A (S01612LZ) - K0026+433, MARIKINA VICTORIA VALLEY ANTIPOLO ROAD (S04428LZ), AND CORAZON C. AQUINO AVENUE (S01742LZ) ANTIPOLO CITY (SECOND DISTRICT)		No	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024

Procurement Monitoring Report as of June/30/2025

Procurement Activities							Source of Funds	ABC (PhP)			Contract
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total
21-02-2025	03-04-2025	05-03-2025	11-05-2025	18-05-2025			Government of the Philippines (continuing budget)	9,800,000.00			9,506,138.75
21-02-2025	03-04-2025	05-03-2025	11-05-2025	18-05-2025			Government of the Philippines (continuing budget)	9,800,000.00			9,504,824.00
21-02-2025	03-04-2025	05-03-2025	11-05-2025	18-05-2025			Government of the Philippines (continuing budget)	9,800,000.00			9,504,447.58
23-12-2024	27-12-2024	05-03-2025	11-05-2025	18-05-2025			Government of the Philippines (continuing budget)	9,800,000.00			9,505,980.50

act Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		COA, VACC, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
		COA, VACC, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
		COA, VACC, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
		COA, VACC, PCA, CCWI	29-11-2025	29-11-2025	29-11-2025	29-11-2025	29-11-2025		Completed

FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - ANTIPOLO CIRCUMFERENTIAL ROAD A (SEN. L. SUMULONG MEMORIAL CIRCLE) (S01612LZ) AND K0026+018 AND MANUEL L. QUEZON AVENUE ANTIPOLO CITY (SECOND DISTRICT)		No	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024
FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - CORAZON C. AQUINO ROAD (S01741LZ) - K0021+152, TAYTAY DIVERSION ROAD (S01587LZ), CAINTA - KAYTICLING - ANTIPOLO - TERESA MORONG ROAD (S01598LZ), AND L. WOOD STREET RIZAL (FIRST DISTRICT)		No	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024
FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - MANILA EAST ROAD (S01743LZ) (K0024+172), CORAZON C. AQUINO ROAD (S01741LZ), AND IMELDA AVENUE (S03810LZ) RIZAL (FIRST DISTRICT)		No	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024
FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - IMPROVEMENT OF INTERSECTION - MANILA EAST ROAD (S01744LZ) - K0022+192 AND TAYTAY DIVERSION ROAD (S01587LZ) RIZAL (FIRST DISTRICT)		No	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024
FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- REHABILITATION OF ROAD WITH DRAINAGE SYSTEM, SHINEVILLE, BARANGAY MAMBUGAN, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025
FY 2024 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES- IMPROVEMENT OF SITIO TAPAYAN ROAD, BRGY. SAN JUAN, TAYTAY, RIZAL (FIRST DISTRICT)		No	Competitive Bidding	24-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	21-02-2025

23-12-2024	27-12-2024	27-12-2024	03-01-2025	13-01-2025			Government of the Philippines (continuing budget)	9,800,000.00			9,505,248.20
23-12-2024	27-12-2024	27-12-2024	03-01-2025	13-01-2025			Government of the Philippines (continuing budget)	9,800,000.00			9,504,516.03
23-12-2024	27-12-2024	27-12-2024	03-01-2025	13-01-2025			Government of the Philippines (continuing budget)	9,800,000.00			9,504,726.00
23-12-2024	27-12-2024	27-12-2024	03-01-2025	13-01-2025			Government of the Philippines (continuing budget)	9,800,000.00			9,514,965.11
21-02-2025	03-04-2025	05-03-2025	11-05-2025	18-05-2025			Government of the Philippines (continuing budget)	9,650,000.00			9,362,490.69
25-02-2025	03-04-2025	05-03-2025	11-05-2025	18-05-2025			Government of the Philippines (continuing budget)	96,500,000.00			93,606,360.49

		COA, VACC, PCA, CCWI	29-11-2025	29-11-2025	29-11-2025	29-11-2025	29-11-2025	Completed
		COA, VACC, PCA, CCWI	29-11-2025	29-11-2025	29-11-2025	29-11-2025	29-11-2025	Completed
		COA, VACC, PCA, CCWI	29-11-2025	29-11-2025	29-11-2025	29-11-2025	29-11-2025	Completed
		COA, VACC, PCA, CCWI	29-11-2025	29-11-2025	29-11-2025	29-11-2025	29-11-2025	Completed
		COA, VACC, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	Completed
		COA, VACC, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	Completed

SUPPLY AND DELIVERY OF 4.0 DRUMS OF EMULSIFIED ASPHALT (SS1) AND 230.53 M.T. OF BITUMINOUS CONCRETE SURFACE COURSE, (HOT-LAID) (FDLRC) FOR THE REPAIR AND MAINTENANCE ALONG CAINTA - KAYTIKLING - ANTIPOLO - TERESA - MORONG ROAD, K0018+000 - K0018+341, BRGY. STO. DOMINGO, CAINTA, RIZAL		No	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024
SUPPLY AND DELIVERY OF 4.0 DRUMS OF EMULSIFIED ASPHALT (SS1) AND 230.55 M.T. OF BITUMINOUS CONCRETE SURFACE COURSE, (HOT-LAID) (FDLRC) FOR THE REPAIR AND MAINTENANCE ALONG SUMULONG HIGHWAY K0026+510 - K0026+644, BRGY. STA. CRUZ, ANTIPOLO CITY		No	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024
REPAIR AND MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES (REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS) WITHIN RIZAL 1ST DISTRICT ENGINEERING OFFICE BINANGONAN, RIZAL		No	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024
SUPPLY, DELIVERY AND INSTALLATION WITH CORRECTION OF SINGLE SAFETY ROLLER BARRIER SYSTEM WITHIN RIZAL 1ST DISTRICT ENGINEERING OFFICE BINANGONAN, RIZAL		No	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024
SUPPLY AND DELIVERY OF INDUSTRIAL EQUIPMENT, SOLAR LED LIGHTS AND SUPPLIES FOR THE REPAIR AND MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN RIZAL 1ST DISTRICT ENGINEERING OFFICE		No	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024
PROCUREMENT OF ONE (1) UNIT HYBRID 4X2 PICK-UP AND ONE (1) UNIT 700P 17FT SELFLOADER TRUCK WITH 5T CRANE, SIDINGS AND FLAT RAMP 190 HP FOR DPWH RIZAL 1ST DISTRICT ENGINEERING OFFICE BINANGONAN, RIZAL		No	Competitive Bidding	26-02-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025
CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION AND ANALYSIS OF PROPOSED PROJECTS		No	Competitive Bidding				11-03-2025	11-03-2025	19-03-2025
CONSULTANCY SERVICES FOR THE CONDUCT OF SUBSURFACE SOIL EXPLORATION (GEOTECHNICAL INVESTIGATION) AND ANALYSIS OF PROPOSED PROJECTS PART 2		No	Competitive Bidding				14-05-2025	14-05-2025	15-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - TAYTAY DIV RD - K0023+060 - K0023+485, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	20-09-2024	27-09-2024	04-10-2024	17-10-2024	17-10-2024	23-10-2024

17-12-2024	18-12-2024	18-12-2024	27-12-2024	02-01-2025			Government of the Philippines (continuing budget)	4,997,824.43			4,981,150.05
17-12-2024	18-12-2024	18-12-2024	27-12-2024	02-01-2025			Government of the Philippines (continuing budget)	4,998,267.72			4,981,591.75
17-12-2024	18-12-2024	18-12-2024	27-12-2024	02-01-2025			Government of the Philippines (continuing budget)	4,999,996.62			4,962,513.80
17-12-2024	18-12-2024	18-12-2024	27-12-2024	02-01-2025			Government of the Philippines (continuing budget)	4,985,055.42			4,981,800.00
23-12-2024	18-12-2024	27-12-2024	06-01-2025	13-01-2025			Government of the Philippines (continuing budget)	9,993,634.26			9,983,644.00
28-03-2025	14-05-2025	27-12-2024	06-01-2025	13-01-2025			Government of the Philippines (continuing budget)	9,994,215.00			9,984,215.00
21-03-2025	25-03-2025	25-03-2025	03-04-2025	08-04-2025			Government of the Philippines (current year's budget)	980,000.00			977,500.00
19-05-2025	22-05-2025	26-05-2025	03-06-2025	09-06-2025			Government of the Philippines (current year's budget)	420,000.00			417,500.00
28-10-2024	27-01-2025	27-01-2025	04-02-2025	11-02-2025			Government of the Philippines (current year's budget)	31,360,000.00			30,360,985.23

		COA, VACC, PCCI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed
		COA, VACC, PCCI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed
		COA, VACC, PCCI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed
		COA, VACC, PCCI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed
		COA, VACC, PCCI	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
		COA, VACC, PCCI	10-03-2025	10-03-2025	10-03-2025	10-03-2025	10-03-2025		Completed
		COA, VACC, PCCI	19-03-2025	19-03-2025	19-03-2025	19-03-2025	19-03-2025		Completed
		COA, VACC, PCCI	30-04-2025	30-04-2025	30-04-2025	30-04-2025	30-04-2025		Completed
		COA, VACC, PCA, CCWI	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024		Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BINAYOYO RIVER (DOWNSTREAM) PHASE 7, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	20-09-2024	27-09-2024	04-10-2024	17-10-2024	17-10-2024	23-10-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CALAWIS RIVER (DOWNSTREAM) PHASE 4, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	20-09-2024	27-09-2024	04-10-2024	17-10-2024	17-10-2024	23-10-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CALAWIS RIVER (UPSTREAM) PHASE 5, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	20-09-2024	27-09-2024	04-10-2024	17-10-2024	17-10-2024	23-10-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CUPANG RIVER (DOWNSTREAM) PHASE 4, BARANGAY CUPANG, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	20-09-2024	27-09-2024	04-10-2024	17-10-2024	17-10-2024	23-10-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - MANILA EAST RD - K00021+1046 - K0023+033, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	02-10-2024	09-10-2024	16-10-2024	29-10-2024	29-10-2024	30-10-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CALAWIS CREEK, PHASE 3, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	02-10-2024	09-10-2024	16-10-2024	29-10-2024	29-10-2024	30-10-2024

28-10-2024	27-01-2025	27-01-2025	04-02-2025	11-02-2025			Government of the Philippines (current year's budget)	49,000,000.00			46,714,438.12
28-10-2024	27-01-2025	27-01-2025	04-02-2025	11-02-2025			Government of the Philippines (current year's budget)	49,000,000.00			46,628,754.89
28-10-2024	27-01-2025	27-01-2025	04-02-2025	11-02-2025			Government of the Philippines (current year's budget)	49,000,000.00			46,688,189.62
28-10-2024	27-01-2025	27-01-2025	04-02-2025	11-02-2025			Government of the Philippines (current year's budget)	49,000,000.00			46,895,046.12
05-11-2024	27-01-2025	28-01-2025	05-02-2025	12-02-2025			Government of the Philippines (current year's budget)	24,990,000.00			24,237,551.10
05-11-2024	27-01-2025	28-01-2025	05-02-2025	12-02-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,223,831.10

		COA, VACC, PCA, CCWI	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	Completed
		COA, VACC, PCA, CCWI	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	Completed
		COA, VACC, PCA, CCWI	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	Completed
		COA, VACC, PCA, CCWI	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	Completed
		COA, VACC, PCA, CCWI	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	Completed
		COA, VACC, PCA, CCWI	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO BALON CREEK, PHASE 2, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	02-10-2024	09-10-2024	16-10-2024	29-10-2024	29-10-2024	30-10-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN ROQUE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	02-10-2024	09-10-2024	16-10-2024	29-10-2024	29-10-2024	30-10-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PHASE 4, SITIO TINAPANTAY, BARANGAY SAN JOSE, ANTIPOLO CITY (SECOND DISTRICT)		Yes	Competitive Bidding	02-10-2024	09-10-2024	16-10-2024	29-10-2024	29-10-2024	30-10-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, NANGKA RIVER, PHASE 3, BARANGAY BAGONG NAYON, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	05-11-2024	05-11-2024	06-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TINAPANTAY RIVER, PHASE 5, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	05-11-2024	05-11-2024	06-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ONDOY CREEK, PHASE 2, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	05-11-2024	05-11-2024	06-11-2024

05-11-2024	27-01-2025	28-01-2025	05-02-2025	12-02-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,223,742.90
05-11-2024	27-01-2025	28-01-2025	05-02-2025	12-02-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,223,643.64
05-11-2024	27-01-2025	28-01-2025	05-02-2025	12-02-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,223,966.27
08-11-2024	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	72,375,000.00			PHP 69,479,109.08
08-11-2024	28-01-2025	30-01-2025	07-02-2025	17-02-2025			Government of the Philippines (current year's budget)	49,000,000.00			PHP 47,039,587.57
08-11-2024	28-01-2025	30-01-2025	07-02-2025	17-02-2025			Government of the Philippines (current year's budget)	49,000,000.00			PHP 47,063,177.04

		COA, VACC, PCA, CCWI	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	Completed
		COA, VACC, PCA, CCWI	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	Completed
		COA, VACC, PCA, CCWI	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	Completed
		COA, VACC, PCA, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024	Completed
		COA, VACC, PCA, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024	Completed
		COA, VACC, PCA, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024	Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO UPPER KILINGAN, PHASE 4, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	05-11-2024	05-11-2024	06-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS – CAINTA – KAYTICKLING – ANTIPOLO – TERESA - MORONG RD - K0020+402 - K0020+594, K0020+800 - K0019+222, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - MANILA EAST RD - K0028+777 - K0029+100, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - MANILA EAST RD - K0035+868 - K0036+247, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY DELA PAZ, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA CRUZ, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, NANGKA RIVER, PHASE 4, BARANGAY BAGONG NAYON, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	13-11-2024

08-11-2024	28-01-2025	30-01-2025	07-02-2025	17-02-2025			Government of the Philippines (current year's budget)	49,000,000.00			PHP 47,039,718.50
12-11-2024	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	14,077,700.00			13,653,754.99
12-11-2024	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	10,416,420.00			10,102,781.59
12-11-2024	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	18,111,380.00			17,565,802.25
12-11-2024	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	19,600,000.00			18,815,762.42
12-11-2024	03-11-2025	12-03-2025	18-03-2025	25-03-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,701,503.63
19-11-2024	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	72,375,000.00			69,479,890.34

		COA, VACC, PCA, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024	Completed
		COA, VACC, PCA, CCWI	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Completed
		COA, VACC, PCA, CCWI	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Completed
		COA, VACC, PCA, CCWI	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Completed
		COA, VACC, PCA, CCWI	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Completed
		COA, VACC, PCA, CCWI	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Completed
		COA, VACC, PCA, CCWI	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024	Completed

	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HALANG CREEK, PHASE 2, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	13-11-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM – ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TINAPANTAY RIVER, PHASE 6, BARANGAY SAN JOSE, ANTIPOLLO CITY (SECOND DISTRICT)		Yes	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	13-11-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HALANG CREEK, PHASE 4, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	20-11-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE (DOWNSTREAM), HALANG CREEK, ALONG MARIKINA - VICTORIA VALLEY - ANTIPOLLO ROAD AND MARIKINA DIVERSION ROAD, PHASE 2, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	20-11-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TINAPANTAY RIVER, PHASE 7, BARANGAY SAN JOSE, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	20-11-2024

19-11-2024	03-11-2025	12-03-2025	18-03-2025	25-03-2025			Government of the Philippines (current year's budget)	72,375,000.00			69,531,734.41
19-11-2024	03-11-2025	12-03-2025	18-03-2025	25-03-2025			Government of the Philippines (current year's budget)	57,900,000.00			55,577,052.00
25-11-2024	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	72,375,000.00			69,552,506.05
25-11-2024	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	57,900,000.00			55,533,627.00
06-01-2025	03-11-2025	12-03-2025	18-03-2025	25-03-2025			Government of the Philippines (current year's budget)	87,959,750.00			84,879,559.84

		COA, VACC, PCA, CCWI	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024	Completed
		COA, VACC, PCA, CCWI	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024	Completed
		COA, VACC, PCA, CCWI	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	Completed
		COA, VACC, PCA, CCWI	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	Completed
		COA, VACC, PCA, CCWI	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LIBIS CREEK, PHASE 3, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	20-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KABISIG CREEK, PHASE 2, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	25-10-2024	31-10-2024	08-11-2024	21-11-2024	21-11-2024	22-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE GOING TO TAKTAK RIVER, PHASE 2, BARANGAY DELA PAZ AND BARANGAY STA. CRUZ, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	25-10-2024	31-10-2024	08-11-2024	21-11-2024	21-11-2024	22-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HALANG CREEK, PHASE 3, BARANGAY MAYAMOT, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	25-10-2024	31-10-2024	08-11-2024	21-11-2024	21-11-2024	22-11-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - CORAZON C. AQUINO AVE. - K0028+824 - K0029+000, ANTIPOLO CITY (SECOND DISTRICT)		Yes	Competitive Bidding	30-10-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, SUCABEN RIVER, PHASE 2, BARANGAY MUNTINDILAW, BARANGAY DELA PAZ AND BARANGAY MAMBUGAN, ANTIPOLO CITY (FIRST DISTRICT)		Yes	Competitive Bidding	30-10-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2025

13-12-2024	03-11-2025	12-03-2025	18-03-2025	25-03-2025			Government of the Philippines (current year's budget)	49,000,000.00			47,039,943.28
27-11-2024	03-11-2025	12-03-2025	18-03-2025	25-03-2025			Government of the Philippines (current year's budget)	49,000,000.00			47,034,610.00
27-11-2024	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	67,550,000.00			64,845,819.97
27-11-2024	03-11-2025	12-03-2025	18-03-2025	25-03-2025			Government of the Philippines (current year's budget)	72,375,000.00			69,564,046.16
17-12-2024	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	8,800,400.00			8,536,374.03
16-12-2024	03-12-2025	13-03-2025	19-03-2025	26-03-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,514,873.76

		COA, VACC, PCA, CCWI	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	Completed
		COA, VACC, PCA, CCWI	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	Completed
		COA, VACC, PCA, CCWI	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	Completed
		COA, VACC, PCA, CCWI	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	Completed
		COA, VACC, PCA, CCWI	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Completed
		COA, VACC, PCA, CCWI	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Completed

	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, PHASE 2, BARANGAY MAMBUGAN, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	30-10-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, SITIO MALIGAYA, BARANGAY SAN ISIDRO, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	30-10-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, BARANGAY SAN ISIDRO, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	30-10-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, ANTIPOLLO HILLS, BARANGAY SAN LUIS, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	30-10-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CALAWIS, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	30-10-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - CORAZON C. AQUINO AVE. - K0030+375 - K0031+669, ANTIPOLLO CITY (SECOND DISTRICT)		Yes	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TAYTAY RIVER, BARANGAY SAN ISIDRO, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024

18-12-2024	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	14,850,000.00			14,404,501.03
19-12-2025	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	14,850,000.00			14,402,124.00
27-12-2024	03-12-2025	13-03-2025	19-03-2025	26-03-2025			Government of the Philippines (current year's budget)	14,850,000.00			14,402,090.97
23-12-2025	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,605,611.96
16-12-2024	03-12-2025	13-03-2025	19-03-2025	26-03-2025			Government of the Philippines (current year's budget)	6,930,000.00			6,788,087.39
06-01-2025	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	51,172,020.00			49,636,857.66
03-12-2024	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	49,000,000.00			47,036,374.00

		COA, VACC, PCA, CCWI	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Completed
		COA, VACC, PCA, CCWI	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Completed
		COA, VACC, PCA, CCWI	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Completed
		COA, VACC, PCA, CCWI	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Completed
		COA, VACC, PCA, CCWI	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Completed
		COA, VACC, PCA, CCWI	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	Completed
		COA, VACC, PCA, CCWI	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	Completed

	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF BREAKWATER, BARANGAY PIPINDAN, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 2) AT MALALIM NA SAPA 2, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KAY MANGGA CIS, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KAY MAPUTI CIS, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO SAPA, BARANGAY PALANGOY, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	23-01-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SAN JUAN CREEK, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024

03-12-2024	14-05-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	49,000,000.00			47,039,619.27
10-12-2024	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,220,178.00
10-12-2024	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,406,573.43
10-12-2024	21-03-2025	24-03-2025	25-03-2025	27-03-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,505,851.52
27-01-2025	03-12-2025	13-03-2025	19-03-2025	26-03-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,471,439.22
10-12-2024	15-05-2025	15-05-2025	20-05-2025	26-05-2025			Government of the Philippines (current year's budget)	19,600,000.00			18,815,957.01

		COA, VACC, PCA, CCWI	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	Completed
		COA, VACC, PCA, CCWI	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Completed
		COA, VACC, PCA, CCWI	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Completed
		COA, VACC, PCA, CCWI	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Completed
		COA, VACC, PCA, CCWI	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Completed
		COA, VACC, PCA, CCWI	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Completed
		COA, VACC, PCA, CCWI	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Completed

	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MALALIM NA SAPA 2, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BANGIAD CREEK, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, DARANGAN RIVER (DOWNSTREAM), BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	06-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	30-01-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TAYTAY RIVER, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	07-12-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ANGONO RIVER, BARANGAY SAN VICENTE, ANGONO, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	07-12-2024
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT HIGHWAY 2000, PHASE 2, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	07-12-2024

10-12-2024	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,219,296.00
10-12-2024	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	19,600,000.00			18,814,259.52
03-02-2025	21-03-2025	24-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	19,600,000.00			19,011,970.30
10-12-2024	03-12-2025	13-03-2025	19-03-2025	26-03-2025			Government of the Philippines (current year's budget)	49,000,000.00			47,036,192.70
10-12-2024	24-03-2025	25-03-2025	01-04-2025	08-04-2025			Government of the Philippines (current year's budget)	49,000,000.00			47,529,925.76
10-12-2024	03-12-2025	13-03-2025	19-03-2025	26-03-2025			Government of the Philippines (current year's budget)	49,000,000.00			47,468,995.00

		.COA, VACC, PCA, CCWI	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Completed
		COA, VACC, PCA, CCWI	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Completed
		COA, VACC, PCA, CCWI	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Completed
		COA, VACC, PCA, CCWI	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	Completed
		COA, VACC, PCA, CCWI	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	Completed
		COA, VACC, PCA, CCWI	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT EJERCITO AVENUE (C-6), BARANGAY SAN JUAN, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	07-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BARANGAY LUNSDAD TO BARANGAY PILA-PILA COASTAL ROAD (PHASE 2), BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT BLK. 21-23, 25-28, 30-32, PUROK 5, LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTIPURPOSE BUILDING AT RIZAL PROVINCIAL OFFICE, BARANGAY DOLORES, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CAINTA RIVER, BARANGAY SANTO DOMINGO, CAINTA, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BREAKWATER, BARANGAY KALINAWAN GOING TO BARANGAY PIPINDAN, BINANGONAN, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	29-01-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, BARANGAY BEVERLY HILLS, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024

10-12-2024	03-12-2025	13-03-2025	19-03-2025	26-03-2025			Government of the Philippines (current year's budget)	49,000,000.00			47,754,305.61
16-12-2024	24-03-2025	25-03-2025	01-04-2025	08-04-2025			Government of the Philippines (current year's budget)	96,500,000.00			95,535,259.54
16-12-2024	03-12-2025	13-03-2025	19-03-2025	26-03-2025			Government of the Philippines (current year's budget)	44,100,000.00			42,776,996.36
16-12-2024	03-12-2025	13-03-2025	13-03-2025	21-03-2025			Government of the Philippines (current year's budget)	39,600,000.00			39,118,860.00
17-12-2024	13-03-2025	14-03-2025	20-03-2025	27-03-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,223,638.81
03-02-2025	15-05-2025	15-05-2025	20-05-2025	26-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,502,999.98
17-12-2024	15-05-2025	15-05-2025	20-05-2025	26-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,602,550.05

		COA, VACC, PCA, CCWI	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024		Completed
		COA, VACC, PCA, CCWI	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Completed
		COA, VACC, PCA, CCWI	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Completed
		COA, VACC, PCA, CCWI	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Completed
		COA, VACC, PCA, CCWI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed
		COA, VACC, PCA, CCWI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed
		COA, VACC, PCA, CCWI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DELA PAZ, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MUNTINDILAW, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, SAN LORENZO RUIZ, SITIO PARUGAN, BARANGAY DALIG, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG 4K ROAD, BARANGAY SAN LUIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITY, RIZAL POLICE PROVINCIAL OFFICE, BARANGAY DOLORES, TAYTAY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO INALSAN, BARANGAY SAN JUAN, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		Yes	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PHASE 2, BARANGAY DELA PAZ AND BARANGAY STA. CRUZ, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		Yes	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024

17-12-2024	13-03-2025	14-03-2025	20-03-2025	27-03-2025			Government of the Philippines (current year's budget)	19,800,000.00			19,388,754.00
17-12-2024	13-03-2025	14-03-2025	20-03-2025	27-03-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,702,877.80
17-12-2024	15-05-2025	15-05-2025	20-05-2025	26-05-2025			Government of the Philippines (current year's budget)	6,930,000.00			6,722,021.48
17-12-2024	15-05-2025	15-05-2025	20-05-2025	26-05-2025			Government of the Philippines (current year's budget)	5,940,000.00			5,702,348.05
27-12-2024	13-03-2025	14-03-2025	20-03-2025	27-03-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,701,448.97
27-12-2024	13-03-2025	14-03-2025	20-03-2025	27-03-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,700,881.30
27-12-2024	15-05-2025	15-05-2025	20-05-2025	26-05-2025			Government of the Philippines (current year's budget)	19,600,000.00			18,813,667.60

		COA, VACC, PCA, CCWI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	Completed
		COA, VACC, PCA, CCWI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	Completed
		COA, VACC, PCA, CCWI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	Completed
		COA, VACC, PCA, CCWI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	Completed
		COA, VACC, PCA, CCWI	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Completed
		COA, VACC, PCA, CCWI	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Completed
		COA, VACC, PCA, CCWI	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROAD/S AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD AT CABLE WAY GOING TO KASINAY, BARANGAY MACAMOT, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	02-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29-01-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROAD/S AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD AT BLK. 2-13, PUROK 4, LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		NQ	Competitive Bidding	02-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROAD/S AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD AT ROAD 11, 12, 13, 14, 15, 16 AND 17, PUROK 3, LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	08-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	11-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAMBUGAN, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	08-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, PHASE 1, BARANGAY MAMBUGAN, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	08-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, PHASE 1, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	08-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BOX CULVERT, BARANGAY DELA PAZ, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	08-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025

03-02-2025	15-05-2025	16-05-2025	21-05-2025	27-05-2025			Government of the Philippines (current year's budget)	67,550,000.00			65,522,271.87
04-03-2025	24-03-2025	25-03-2025	01-04-2025	08-04-2025			Government of the Philippines (current year's budget)	44,100,000.00			42,777,638.48
14-03-2025	24-03-2025	25-03-2025	01-04-2025	08-04-2025			Government of the Philippines (current year's budget)	19,600,000.00			18,986,970.80
07-02-2025	13-03-2025	14-03-2025	20-03-2025	27-03-2025			Government of the Philippines (current year's budget)	14,850,000.00			14,551,218.00
07-02-2025	15-05-2025	16-05-2025	21-05-2025	27-05-2025			Government of the Philippines (current year's budget)	14,850,000.00			14,404,475.91
07-02-2025	15-05-2025	16-05-2025	21-05-2025	27-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,601,757.55
07-02-2025	15-05-2025	16-05-2025	21-05-2025	27-05-2025			Government of the Philippines (current year's budget)	14,850,000.00			14,402,672.09

		COA, VACC, PCA, CCWI	13-01-2025	13-01-2025	13-01-2025	13-01-2025	13-01-2025	Completed
		COA, VACC, PCA, CCWI	13-01-2025	13-01-2025	13-01-2025	13-01-2025	13-01-2025	Completed
		COA, VACC, PCA, CCWI	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	Completed
		COA, VACC, PCA, CCWI	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	Completed
		COA, VACC, PCA, CCWI	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	Completed
		COA, VACC, PCA, CCWI	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	Completed
		COA, VACC, PCA, CCWI	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES-REHABILITATION OF ROAD, BARANGAY MAMBUGAN AND BARANGAY MUNTINDILAW, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONSTRUCTION OF ROAD AT SITIO HULO GOING TO SAMPAD, BARANGAY PILAPILA, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CREEK OF VICENTE MADRIGAL SENIOR HIGH SCHOOL, BARANGAY PALANGOY AND BARANGAY PANTOK, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	24-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	21-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - CORAZON C. AQUINO AVE. - K0028+500 - K0031+669, ANTIPOLLO CITY (SECOND DISTRICT)		NO	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, PHASE 2, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROAD/S AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BLK. 2, 3, 4, 5 AND 6, PUROK 4 LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025

21-02-2025	15-05-2025	16-05-2025	21-05-2025	27-05-2025			Government of the Philippines (current year's budget)	14,850,000.00			14,403,345.12
21-02-2025	13-03-2025	14-03-2025	20-03-2025	27-03-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,517,996.38
25-02-2025	13-03-2025	14-03-2025	20-03-2025	27-03-2025			Government of the Philippines (current year's budget)	49,000,000.00			47,036,183.88
04-03-2025	15-05-2025	16-05-2025	21-05-2025	27-05-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,540,689.79
04-03-2025	15-05-2025	16-05-2025	21-05-2025	27-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,602,998.90
04-03-2025	24-03-2025	25-03-2025	01-04-2025	08-04-2025			Government of the Philippines (current year's budget)	24,500,000.00			23,762,182.50

		COA, VACC, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
		COA, VACC, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
		COA, VACC, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
		COA, VACC, PCA, CCWI	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025		Completed
		COA, VACC, PCA, CCWI	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025		Completed
		COA, VACC, PCA, CCWI	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025		Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROAD/S AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD AT BLK. 16 AND 17, PUROK 2 LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF BREAKWATER (INCLUDING EXTENSION OF PRITIL) AT BARANGAY MALAKABAN, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	12-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT KAPULO ST., SITIO HULO, BARANGAY PILAPILA, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	04-04-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT PUROK 1 GOING TO PUROK 2 (PHASE 2), BARANGAY GULOD, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	12-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BRIDGE INCLUDING APPROACH, BARANGAY SANTO DOMINGO, CAINTA, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	12-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, BARANGAY KALAYAAN, ANGONO, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	12-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, DOÑA AURORA STREET, BARANGAY POBLACION IBABA, ANGONO, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	12-03-2025

04-03-2025	13-03-2025	14-03-2025	20-03-2025	27-03-2025			Government of the Philippines (current year's budget)	15,680,000.00			15,209,598.07
14-03-2025	24-03-2025	25-03-2025	01-04-2025	08-04-2025			Government of the Philippines (current year's budget)	19,600,000.00			18,970,824.77
08-04-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	11,760,000.00			11,407,838.71
14-03-2025	24-03-2025	25-03-2025	01-04-2025	08-04-2025			Government of the Philippines (current year's budget)	19,600,000.00			19,011,998.66
14-03-2025	25/03/2025	26-03-2025	01-04-2025	08-04-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,602,503.67
14-03-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,609,774.10
14-03-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,602,140.00

		COA, VACC, PCA, CCWI	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025		Completed
		COA, VACC, PCA, CCWI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Completed
		COA, VACC, PCA, CCWI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Completed
		COA, VACC, PCA, CCWI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Completed
		COA, VACC, PCA, CCWI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Completed
		COA, VACC, PCA, CCWI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Completed
		COA, VACC, PCA, CCWI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Completed
		COA, VACC, PCA, CCWI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BEVERLY HILLS, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	12-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, COGEO VILLAGE, BARANGAY BAGONG NAYON, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BAGONG NAYON DRIVE, BARANGAY BAGONG NAYON, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, SITIO TAGUMPAY, BARANGAY BAGONG NAYON, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, ESPINAS STREET, GABRILES STREET, AGUINALDO STREET AND OUTFALL, BARANGAY KALAYAAN, ANGONO, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	28-04-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BLK. 14, 15, 16, 17 AND 18, PUROK 4, LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD AT PUROK 5, 6 AND 7, BARANGAY HABAGATAN, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025

14-03-2025	25-03-2025	26-03-2025	01-04-2025	08-04-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,700,713.00
21-03-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	14,850,000.00			14,404,415.36
21-03-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,800,892.63
21-03-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,800,708.00
30-04-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,612,079.44
21-03-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	25,480,000.00			24,713,721.17
21-03-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	19,600,000.00			19,011,853.51

		COA, VACC, PCA, CCWI	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Completed
		COA, VACC, PCA, CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
		COA, VACC, PCA, CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
		COA, VACC, PCA, CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
		COA, VACC, PCA, CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
		COA, VACC, PCA, CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
		COA, VACC, PCA, CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
		COA, VACC, PCA, CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - TERTIARY ROADS - MARIKINA - INFANTA RD - K0028+385 - K0029+000, ANTIPOLO CITY (SECOND DISTRICT)		NO	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROAD/S AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ACCESS ROADS TO MARIKINA - VICTORIA VALLEY - ANTIPOLO RD (MARIKINA - VICTORIA VALLEY-ANTIPOLO RD EXIT-ANTIPOLO HOTEL), BARANGAY DELA PAZ AND BARANGAY STA. CRUZ, ANTIPOLO CITY (FIRST DISTRICT)		NO	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - CORAZON C. AQUINO AVE. - K0029+400 - K0029+500, ANTIPOLO CITY (SECOND DISTRICT)		NO	Competitive Bidding	26-03-2025	02-04-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - SECONDARY ROADS - MANILA EAST RD - K0033+276 - K0033+551, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	26-03-2025	02-04-2025	08-04-2025	22-04-2025	22-04-2025	27-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT BARANGAY ITHAN TO BARANGAY KALINAWAN, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	26-03-2025	02-04-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AND DRAINAGE SYSTEM AT BLK. 7-13 AND SECONDARY ROAD BLK. 10-14 BANAI LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	26-03-2025	02-04-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - IMPROVEMENT OF ROAD, OLALIA ROAD, PHASE II, BARANGAY STA CRUZ AND BARANGAY DELA PAZ, ANTIPOLO CITY (FIRST DISTRICT)		NO	Competitive Bidding	26-03-2025	02-04-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025

25-03-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	43,901,060.00			42,617,208.83
25-03-2025	16-05-2025	19-05-2025	22-05-2025	28-05-2025			Government of the Philippines (current year's budget)	44,100,000.00			42,771,577.84
28-04-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	5,077,380.00			4,925,057.88
29-05-2025	16-06-2025	17-06-2025	23-06-2025	26-06-2025			Government of the Philippines (current year's budget)	7,269,640.00			7,050,985.44
28-04-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	19,600,000.00			19,009,746.00
28-04-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,531,105.23
28-04-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,599,823.83

		COA, VACC, PCA, CCWI	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
		COA, VACC, PCA, CCWI	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
		COA, VACC, PCA, CCWI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		Completed
		COA, VACC, PCA, CCWI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		Completed
		COA, VACC, PCA, CCWI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		Completed
		COA, VACC, PCA, CCWI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		Completed
		COA, VACC, PCA, CCWI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		Completed
		COA, VACC, PCA, CCWI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF FLOOD STRUCTURE, CREEK, W. CERRERO GOING TO F. CEQUEÑA, BARANGAY MACAMOT, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	26-03-2025	02-04-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE, PUROK 5, ZONE 8, BARANGAY CUPANG, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		NO	Competitive Bidding	26-03-2025	02-04-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SLOPE PROTECTION, BO. CUPANG/ LITTLE TONDO, BARANGAY CUPANG, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		NO	Competitive Bidding	26-03-2025	02-04-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARY ROADS – CORAZON C. AQUINO AVE. – K0029+580 – K0030+197 ANTIPOLO CITY (SECOND DISTRICT)		NO	Competitive Bidding	10-04-2025	16-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARY ROADS – MARIKINA – INFANTA RD – K0035+908.00 – K0036+000.00 ANTIPOLO CITY (SECOND DISTRICT)		NO	Competitive Bidding	10-04-2025	16-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BOX CULVERT CONNECTING BARANGAY JANOSA AND BARANGAY KAYTOME BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	10-04-2025	16-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD AND DRAINAGE STRUCTURE, BARANGAY SAN ISIDRO CAINTA, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	10-04-2025	16-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025

28-04-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,513,885.00
28-04-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,751,999.09
28-04-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,751,455.50
09-05-2025	30-05-2025	02-06-2025	09-06-2025	16-06-2025			Government of the Philippines (current year's budget)	19,300,000.00			18,720,999.76
09-05-2025	30-05-2025	02-06-2025	09-06-2025	16-06-2025			Government of the Philippines (current year's budget)	4,825,000.00			4,680,318.18
09-05-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,752,216.00
09-05-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	19,800,000.00			19,205,858.83

		COA, VACC, PCA, CCWI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025	Completed
		COA, VACC, PCA, CCWI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025	Completed
		COA, VACC, PCA, CCWI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025	Completed
		COA, VACC, PCA, CCWI	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025	Completed
		COA, VACC, PCA, CCWI	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025	Completed
		COA, VACC, PCA, CCWI	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025	Completed
		COA, VACC, PCA, CCWI	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025	Completed

FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF DRAINAGE ALONG PAROLA STREET, BARANGAY SAN ANDRES CAINTA, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	10-04-2025	16-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF RETAINING WALL WITH BOX CULVERT, BARANGAY SAN ISIDRO ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	10-04-2025	16-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF DRAINAGE STRUCTURE, BARANGAY SAN JOSE ANTIPOLO CITY, RIZAL (SECOND DISTRICT)		NO	Competitive Bidding	10-04-2025	16-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025
FY 2025 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – RAINWATER COLLECTOR SYSTEM BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	10-04-2025	16-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARY ROADS – MARIKINA – INFANTA RD – K0035+000.00 – K0035+738.00 ANTIPOLO CITY (SECOND DISTRICT)		NO	Competitive Bidding	16-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	15-05-2025
REPAIR/ MAINTENANCE OF DEPARTMENT OF TRADE AND INDUSTRY BUILDING, TECHNICAL EDUCATION AND SKILLS DEVELOPMENT AUTHORITY BUILDING, BRGY. SAN JUAN TAYTAY, RIZAL		NO	Competitive Bidding	16-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	15-05-2025
REPAIR/ MAINTENANCE OF QUILING MALAKI CREEK REVETMENT 1 ANTIPOLO CITY, RIZAL		NO	Competitive Bidding	16-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	15-05-2025
SUPPLY AND DELIVERY OF 5.0 DRUMS OF EMULSIFIED ASPHALT (SS1) AND 299.21 M.T. OF BITUMINOUS CONCRETE SURFACE COURSE, (HOT-LAID) (FDLRC) FOR THE REPAIR AND MAINTENANCE ALONG MANILA EAST ROAD, K0033+1055 - K0034+150, BRGY. CALUMPANG, BINANGONAN, RIZAL		NO	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025
SUPPLY, DELIVERY AND INSTALLATION WITH CORRECTION OF SINGLE SAFETY ROLLER BARRIER SYSTEM WITHIN RIZAL 1ST DISTRICT ENGINEERING OFFICE		NO	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025

09-05-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,601,861.50
09-05-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	14,850,000.00			14,427,617.73
09-05-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,602,180.00
09-05-2025	19-05-2025	20-05-2025	27-05-2025	29-05-2025			Government of the Philippines (current year's budget)	2,605,500.00			2,526,228.54
19-05-2025	30-05-2025	02-06-2025	09-06-2025	16-06-2025			Government of the Philippines (current year's budget)	30,880,000.00			29,951,011.07
19-05-2025	29-05-2025	30-05-2025	06-06-2025	16-06-2025			Government of the Philippines (current year's budget)	1,861,000.00			1,807,828.14
19-05-2025	29-05-2025	30-05-2025	06-06-2025	16-06-2025			Government of the Philippines (current year's budget)	1,886,000.00			1,830,240.83
28-03-2025	14-05-2025	14-05-2025	20-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,999,896.73			4,994,563.75
20-03-2025	24-03-2025	25-03-2025	02-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,989,600.00			4,984,800.00

		COA, VACC, PCA, CCWI	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025	Completed
		COA, VACC, PCA, CCWI	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025	Completed
		COA, VACC, PCA, CCWI	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025	Completed
		COA, VACC, PCA, CCWI	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025	Completed
		COA, VACC, PCA, CCWI	24-04-2025	24-04-2025	24-04-2025	24-04-2025	24-04-2025	Completed
		COA, VACC, PCA, CCWI	24-04-2025	24-04-2025	24-04-2025	24-04-2025	24-04-2025	Completed
		COA, VACC, PCA, CCWI	24-04-2025	24-04-2025	24-04-2025	24-04-2025	24-04-2025	Completed
		COA, VACC, PCCI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025	Completed
		COA, VACC, PCCI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025	Completed

	REPAIR AND MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES (REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS) WITHIN RIZAL 1ST DISTRICT ENGINEERING OFFICE		NO	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025
	INSTALLATION OF TRAFFIC SURVEY SITE OF NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NRTSP) FOR DPWH RIZAL 1ST DISTRICT ENGINEERING OFFICE ANTIPOLLO CITY		NO	Competitive Bidding	21-05-2025	28-05-2025	04-06-2025	17-06-2025	17-06-2025	18-06-2025

	Procurement Project	PMO/End-User	IS THIS AN Early Procurement	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD FROM CEMENTERY TO BARANGAY HALL ANNEX, SITIO KALAKAD, BARANGAY INARAWAN, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		NO	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024			
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, DON VICENTE, PENAFRANCIA, BARANGAY CUPANG, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)		NO	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024			

28-03-2025	14-05-2025	14-05-2025	20-05-2025	23-05-2025			Government of the Philippines (current year's budget)	2,999,996.08			2,993,344.20
20-06-2025	27-06-2025	30-06-2025					Government of the Philippines (current year's budget)	1,750,000.00			1,749,975.00
Total Allotted Budget of Procurement Activities								3,292,396,736.26	0.00	0.00	
Total Contract Price of Procurement Activities Conducted											2,971,623,267.48
Total Savings (Total Allotted Budget - Total Contract Price)								320,773,468.78			

Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
								9,900,000.00			
								4,950,000.00			

		COA, VACC, PCCI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
		COA, VACC, PCCI	04-06-2025	04-06-2025	04-06-2025	04-06-2025	04-06-2025		Awarded with issued Notice of Award
	0.00	0.00							

MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	Remarks
		COA, VACC, PCA, CCWI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Cancelled
		COA, VACC, PCA, CCWI	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Cancelled

FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (HOME FOR THE ELDERLY COMPOUND – SENIOR CITIZEN CENTER) IN SITIO CABADING ANTIPOLLO, RIZAL (SECOND DISTRICT)		NO	Competitive Bidding	10-04-2025	16-04-2025	23-04-2025	06-05-2025	06-05-2025	18-06-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 – INSTALLATION OF ROAD SAFETY FACILITIES ALONG BINANGONAN DIV RD – K0034+(-687) – K0035+299, AND MANILA EAST RD – K0036+440 – K0038+261 BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	16-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	15-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF FLOOD STRUCTURE INCLUDING SUPPLY OF WATER PUMPS, ST. GREGORY VILLAGE CAINTA, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	16-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	15-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SLOPE PROTECTION AT BRGY. SAN JUAN TAYTAY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	16-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	15-05-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – BRIDGE PROGRAM – RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES – ANGONO BR. (B04739LZ) ALONG DIV RD ANGONO, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	21-05-2025	28-05-2025	04-06-2025	17-06-2025	17-06-2025	18-06-2025

20-06-2025	27-06-2025							14,355,000.00			13,917,455.42
19-05-2025								49,000,000.00			47,264,294.49
19-05-2025								19,800,000.00			19,181,553.11
19-05-2025								9,900,000.00			9,703,866.15
20-06-2025	27-06-2025							49,000,000.00			47,776,010.38

		COA, VACC, PCA, CCWI	21-04-2025	21-04-2025	21-04-2025	21-04-2025	21-04-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	24-04-2025	24-04-2025	24-04-2025	24-04-2025	24-04-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	24-04-2025	24-04-2025	24-04-2025	24-04-2025	24-04-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	24-04-2025	24-04-2025	24-04-2025	24-04-2025	24-04-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	04-06-2025	04-06-2025	04-06-2025	04-06-2025	04-06-2025		Ongoing Procurement Process

	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF BREAKWATER (PHASE 2) AT BARANGAY ITHAN BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	21-05-2025	28-05-2025	04-06-2025	17-06-2025	17-06-2025	18-06-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 – INSTALLATION OF SAFETY ROLLER BARRIER SYSTEM ALONG SUMULONG HIGHWAY – K0023+481 – K0023+772, K0023+792 – K0023+830 ANTIPOLLO CITY (FIRST DISTRICT)		NO	Competitive Bidding	21-05-2025	28-05-2025	04-06-2025	17-06-2025	17-06-2025	18-06-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – NETWORK DEVELOPMENT PROGRAM – ROAD WIDENING – SECONDARY ROADS – MARIKINA – VICTORIA VALLEY – ANTIPOLLO RD – K0028+227 – K0028+407 ANTIPOLLO CITY (FIRST DISTRICT)		NO	Competitive Bidding	28-05-2025	04-06-2025	10-06-2025	24-06-2025	24-06-2025	26-06-2025
	FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PHASE 4, BARANGAY STA. CRUZ ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	28-05-2025	04-06-2025	10-06-2025	24-06-2025	24-06-2025	26-06-2025

20-06-2025	27-06-2025							48,250,000.00			46,794,297.50
20-06-2025	27-06-2025							39,200,000.00			37,975,602.22
27-06-2025								24,500,000.00			PHP 23,764,780.35
27-06-2025								24,500,000.00			PHP 23,765,000.31

		COA, VACC, PCA, CCWI	04-06-2025	04-06-2025	04-06-2025	04-06-2025	04-06-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	04-06-2025	04-06-2025	04-06-2025	04-06-2025	04-06-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025		Ongoing Procurement Process

FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROAD/S AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, M. OJA ST., BARANGAY MAHABANG PARANG, BINANGONAN, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	28-05-2025	04-06-2025	10-06-2025	24-06-2025	24-06-2025	26-06-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING, PHASE 2, BARANGAY SAN ISIDRO, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)		NO	Competitive Bidding	28-05-2025	04-06-2025	10-06-2025	24-06-2025	24-06-2025	26-06-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES- CONSTRUCTION OF MULTI-PURPOSE BUILDING (HALL) AT SITIO CABADING, ANTIPOLO, RIZAL		NO	Competitive Bidding	28-05-2025	04-06-2025	10-06-2025	24-06-2025	24-06-2025	26-06-2025
FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS - SUMULONG HIGHWAY – K0023+256 – K0024+000, K0024+000 – K0024+114 ANTIPOLO CITY (FIRST DISTRICT)		NO	Competitive Bidding	10-06-2025	18-06-2025	25-06-2025			
FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ACCESS ROADS TO SUMULONG HIGHWAY (SUMULONG HIGHWAY EXIT - ANTIPOLO HOTEL), BARANGAY DELA PAZ AND BARANGAY STA. CRUZ ANTIPOLO CITY (FIRST DISTRICT)		NO	Competitive Bidding	10-06-2025	18-06-2025	25-06-2025			

27-06-2025								14,700,000.00			
27-06-2025								4,950,000.00			PHP 4,854,648.42
27-06-2025								16,830,000.00			PHP 16,491,380.99
								57,900,000.00			
								46,152,120.00			

		COA, VACC, PCA, CCWI	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	23-06-2025	23-06-2025	23-06-2025	23-06-2025	23-06-2025		Ongoing Procurement Process
		COA, VACC, PCA, CCWI	23-06-2025	23-06-2025	23-06-2025	23-06-2025	23-06-2025		Ongoing Procurement Process

	FY 2025 DPWH INFRASTRUCTURE PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROAD/S AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ACCESS ROAD FROM MARIKINA - INFANTA ROAD TO SITIO CABADING, BARANGAY INARAWAN, ANTIPOLO CITY (SECOND DISTRICT)		NO	Competitive Bidding	10-06-2025	18-06-2025	25-06-2025			

Prepared by:



MA. ELENA F. COQUIA-FABIAN
BAC Secretariat

		COA, VACC, PCA, CCWI	23-06-2025	23-06-2025	23-06-2025	23-06-2025	23-06-2025	Ongoing Procurement Process
0.00	0.00							Ongoing Procurement Process

APPROVED:


BOBFIRIO L. CLEOFAS
Head of the Procuring Entity