



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH DISTRICT ENGINEERING OFFICE
Caraycayon, Tigaon, Camarines Sur



July 10, 2025

MEMORANDUM

FOR : DENNIS S. SANTIAGO
Executive Director
Government Procurement Policy Board

THRU : Regional Director VIRGILIO C. EDUARTE, CESO III
Regional Office V

SUBJECT : Posting and Submission of Procurement Reports for FY 2025

In compliance to the Memorandum dated July 7, 2025 of Office of the Undersecretary for Support Services, **MARICHU A. PALAFOX, CESO II**, relative to the above-mentioned subject, respectfully submitting herewith the FY-2025 Procurement Monitoring Report (PMR) for 1st Semester in the prescribed format.

A Certification was issued that this office has no Projects under the Category of Consulting Services.

07298161
GEMMA B. TIMBANG
District Engineer

Email to:

pmr@gbbb.gov.ph
delosreyes.lourebie@dpwh.gov.ph

RO5.16 CCF/JRM/GBT



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH DISTRICT ENGINEERING OFFICE
Caraycayon, Tigaon, Camarines Sur



CERTIFICATION

This is to certify that this office has no procured project under the category of consulting Services for FY- 2025 as of to date.

Issued this 10th day of July, 2025

MARIA LENNETH N. MORENO

Engineer-III

BAC- Chairperson

Noted:

57296191
GEMMA B. TIMBANG
District Engineer

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
310204103032000.P C	25FG0001-Construction of By-Pass and Diversion Roads, Jct. Nato-Sabang Coastal Road (Telegrafo Bridge 1), Camarines Sur San Jose, Camarines Sur	Construction Section	YES	Public Bidding	9/26/2024	9/30/2024	10/08/2024	10/22/2024	10/22/2024	10/23-25/2024	11/4-/2024	11/11- 12/2024	02/24/2025	03/03/2025	03/05/2025	217	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	67,550,000.00	-	-	65,517,327.30	-	-	2,3,4,5	08/10/2024	10/22/2024	10/22/2024	10/23- 24/2024	11/4-8/2024	217	-	
300221107293000.P C	25FG0002-Construction of Road, Barangay Vinagre to Huyon Huyon, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	10/3/2024	10/07/2024	10/15/2024	10/29/2024	10/29/2024	10/30-31/2024	11/7-11/2024	11/14- 15/2024	03/11/2025	03/19/2025	03/21/2025	49	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,840,000.00	-	-	7,594,049.91	-	-	2,3,4,5	10/15/2024	10/29/2024	10/29/2024	10/30- 31/2024	11/7-8/2024	49	-	
300221108426000.P C	25FG0003-Construction of Bridge, Zone 4, Barangay Amoguis to Barangay Taytay Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	10/03/24	10/07/2024	10/15/2024	10/29/2024	10/29/2024	10/30-31/2024	11/7-11/2024	11/14- 15/2024	02/24/2025	03/03/2025	03/05/2025	101	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,799,752.19	-	-	2,3,4,5	10/15/2024	10/29/2024	10/29/2024	10/30- 31/2024	11/7-8/2024	101	-	
310204103034000.P C	25FG0004-Construction of By-Pass and Diversion Roads, Jct. Nato-Sabang Coastal Road, Sto. Niño Section, Sagñay, Camarines Sur	Construction Section	YES	Public Bidding	10/03/24	10/07/2024	10/15/2024	10/29/2024	10/29/2024	10/30-31/2024	11/7-11/2024	11/14- 15/2024	03/24/2025	03/28/2025	03/31/2025	314	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	67,550,000.00	-	-	65,523,495.79	-	-	2,3,4,5	10/15/2024	10/29/2024	10/29/2024	10/30- 31/2024	11/7-8/2024	314	-	
300234100642000.P C	25FG0005-Construction of Flood Mitigation along Tagas Bridge, Jct. Nato- Sabang Coastal Road, San Jose, Camarines Sur	Construction Section	YES	Public Bidding	10/03/24	10/07/2024	10/15/2024	10/29/2024	10/29/2024	10/30-31/2024	11/7-11/2024	11/14- 15/2024	03/24/2025	03/28/2025	03/31/2025	212	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	44,482,200.00	-	-	43,098,680.66	-	-	2,3,4,5	10/15/2024	10/29/2024	10/29/2024	10/30- 31/2024	11/7-8/2024	212	-	
300221108427000.P C	25FG0006- Rehabilitation of Bridge, Barangay Santo Niño, Sagñay, Camarines Sur	Construction Section	YES	Public Bidding	10/03/24	10/07/2024	10/15/2024	10/29/2024	10/29/2024	10/30-31/2024	11/7-11/2024	11/14- 15/2024	02/24/2025	03/03/2025	03/05/2025	79	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,790,603.26	-	-	2,3,4,5	10/15/2024	10/29/2024	10/29/2024	10/30- 31/2024	11/7-8/2024	79	-	
310205101406000.P C	25FG0007-Construction of Missing Links/New Roads, Managnag (Tigaon-Goa Sn Jose- Lagonoy-Guijalo via San Vicente Road)-Himanag Road, Camarines Sur Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	10/03/24	10/07/2024	10/15/2024	10/29/2024	10/29/2024	10/30-31/2024	11/7-11/2024	11/14- 15/2024	03/24/2025	03/28/2025	03/31/2025	258	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	67,550,000.00	-	-	65,363,695.99	-	-	2,3,4,5	10/15/2024	10/29/2024	10/29/2024	10/30- 31/2024	11/7-8/2024	258	-	
300221108430000.P C	25FG0008-Construction of Road Tinambac, Camarines Sur	Construction Section	YES	Public Bidding	10/08/2024	10/11/2024	10/18/2024	10/31/2024	10/31/2024	11/4-6/2-24	11/11- 14/2024	11/18- 19/2024	02/24/2025	03/03/2025	03/05/2025	47	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,810,855.49	-	-	2,3,4,5	10/18/2024	10/31/2024	10/31/2024	11/4-6/2024	11/11- 13/2024	47	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)		
310105101294000.P C	25FG0009-Rehabilitation/Reconstru ction/Upgrading of Damaged Paved Roads along Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd. K0569+000-K0569+620 K0580+210-K0581+000 Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	10/08/2024	10/11/2024	10/18/2024	10/31/2024	10/31/2024	11/4-6/2-24	11/11- 14/2024	11/18- 19/2024	03/18/2025	03/26/2025	03/27/2025	234	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	57,900,000.00	-	-	56,068,209.09	-	-	2,3,4,5	10/18/2024	10/31/2024	10/31/2024	11/4-6/2024	11/11- 13/2024	234	-	
300221108429000.P C	25FG0010-Construction of Bridge, Zone 1 to Zone 5 Barangay Taljojongon, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	10/08/2024	10/11/2024	10/18/2024	10/31/2024	10/31/2024	11/4-6/2024	11/11- 14/2024	11/18- 19/2024	02/25/2025	03/03/2025	03/05/2025	101	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,800,246.60	-	-	2,3,4,5	10/18/2024	10/31/2024	10/31/2024	11/4-6/2024	11/11- 13/2024	101	-	
300221108428000.P C	25FG0011-Construction of Road Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	10/08/2024	10/11/2024	10/18/2024	10/31/2024	10/31/2024	11/7-11/2024	11/14- 19/2024	11/21- 22/2024	03/11/2025	03/19/2025	03/21/2025	60	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	10,890,000.00	-	-	10,537,354.93	-	-	2,3,4,5	10/18/2024	10/31/2024	10/31/2024	11/4-6/2024	11/11- 13/2024	60	-	
310204103033000.P C	25FG0012-Construction of by-Pass and Diversion Roads, Jct. Nato- Sabang Coastal Road, Telegrafo section, Camarines Sur San Jose, Camarines Sur	Construction Section	YES	Public Bidding	10/08/2024	10/11/2024	10/18/2024	10/31/2024	10/31/2024	11/4-6/2024	11/11- 14/2024	11/18- 19/2024	02/24/2025	03/03/2025	03/05/2025	308	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	67,550,000.00	-	-	65,420,318.02	-	-	2,3,4,5	10/18/2024	10/31/2024	10/31/2024	11/4-6/2024	11/11- 13/2024	308	-	
310304101522000.P C	25FG0013- Rehabilitation/Major Repair of Permanent Bridge; Panagan Br. (B02380LZ) along Pili- Tigaon-Albay Bdry Rd. Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	11/05/2024	11/07/2025	11/14/2024	11/28/2024	11/28/2024	11/29- 12/3/2024	12/9-13/2024	12/19/2024	02/25/2025	03/03/2025	03/05/2025	130	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	24,500,000.00	-	-	23,733,087.76	-	-	2,3,4,5	11/14/2024	11/28/2024	11/28/2024	11/29- 12/4/2024	12/9- 13/2024	130	-	
30022612098000.PC	25FG0014-Construction of Multi-Purpose Building (Covered Court) Barangay Digidigon, Goa, Camarines Sur	Construction Section	YES	Public Bidding	11/05/2024	11/07/2025	11/14/2024	11/28/2024	11/28/2024	01/06-07/2025	01/10- 14/2025	01/16- 17/2025	03/07/2025	03/18/2025	03/20/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	5,940,000.00	-	-	5,759,415.02	-	-	2,3,4,5	11/14/2024	11/28/2024	11/28/2024	11/29- 12/04/2024	12/09- 13/2024	150	-	
-	25FG0015-Construction of Multi-Purpose Building Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	11/14/2024	11/28/2024	11/28/2024	11/29- 12/4/2024	12/9- 13/2024	-	FAILURE OF BIDDING		
-	25FG0016-Construction of Multi-Purpose Building (Covered Court) Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	11/14/2024	11/28/2024	11/28/2024	11/29- 12/4/2024	12/9- 13/2024	-	FAILURE OF AWARD		
-	25FG0017-Construction of Multi-Purpose Building Sagñay, Camarines Sur	Construction Section	YES	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	11/14/2024	11/28/2024	11/28/2024	11/29- 12/4/2024	12/9- 13/2024	-	FAILURE OF BIDDING		
300226120976000.P C	25FG0018-Construction (Completion) of Multi- Purpose Building Barangay Solnopan, Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/05/2024	11/07/2024	11/14/2024	11/28/2024	11/28/2024	11/29- 12/3/2024	12/9-13/2024	12/19/2024	02/24/2025	03/03/2025	03/05/2025	60	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	1,980,000.00	-	-	1,918,800.46	-	-	2,3,4,5	11/14/2024	11/28/2024	11/28/2024	11/29- 12/4/2024	12/9- 13/2024	60	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)	
310105101296000.P C	25FG0019- Rehabilitation/Reconstru ction/Upgrading of Damaged Paved Roads along Tigaon-Goa Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd K0563+919-K0564+155, K0564+195-K0564+680, K0564+799- K0565+542.K0565+762- K0566+092.K0570+045- K0570+752. K0570+796- K0571+000 Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/07/2024	11/11/2024	11/19/2024	12/03/2024	12/03/2024	12/4-6/2024	12/11- 16/2024	12/18- 19/2024	03/18/2025	03/26/2025	03/27/2025	330	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	91,675,000.00	-	-	88,810,108.21	-	-	2,3,4,5	11/14/2024	03/12/2024	03/12/2024	12/4-6/2024	12/11- 16/2024	330	-
300226120979000.P C	25FG0020-Construction of Multi-Purpose Building (Covered Court) Barangay Catagbacan, Goa, Camarines Sur	Construction Section	YES	Public Bidding	11/07/2024	11/11/2024	11/19/2024	12/03/2024	12/03/2024	12/4-6/2024	12/11- 16/2024	12/18- 19/2024	03/11/2025	03/19/2025	03/21/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	6,930,000.00	-	-	6,710,000.00	-	-	2,3,4,5	11/19/2024	03/12/2024	03/12/2024	12/4-6/2024	12/11- 16/2024	150	-
310303102123000.P C	25FG0021- Retrofitting/Strengthenin g of Permanent Bridges; Tongkig Br. (B00515LZ) along Jct. Binalay (Tinambac)-Tamban Rd. Tinambac, Camarines Sur	Construction Section	YES	Public Bidding	11/07/2024	11/14/2024	11/20/2024	12/05/2024	12/05/2024	12/6-9/2024	12/13- 19/2024	12/23/2024	02/25/2025	03/03/2025	03/05/2025	85	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,350,000.00	-	-	7,124,249.92	-	-	2,3,4,5	11/20/2024	05/12/2024	05/12/2024	12/6-10/2024	12/16- 19/2024	85	-
310106101247000.P C	25FG0022- Rehabilitation/Reconstru ction/ Upgrading of Damaged Paved Roads along Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd. K0547+151-K0547+224, K0547+262-K0547+360, K0549+959-K0550+000, K0550+1003-K0551+093 K0551+361-K0551+494 Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/07/2024	11/14/2024	11/20/2024	12/05/2024	12/05/2024	12/6-9/2024	12/13- 19/2024	12/23/2024	03/24/2025	03/28/2025	03/31/2025	237	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	24,125,000.00	-	-	23,376,095.07	-	-	2,3,4,5	11/20/2024	05/12/2024	05/12/2024	12/6-10/2024	12/16- 19/2024	237	-
300221108425000.P C	25FG0023- Rehabilitation of Bridge Barangay Paniman, Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/07/2024	11/14/2024	11/20/2024	12/05/2024	12/05/2024	12/6-9/2024	12/13- 19/2024	12/23/2024	03/07/2025	03/18/2025	03/20/2025	132	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,900,000.00	-	-	9,587,070.93	-	-	2,3,4,5	11/20/2024	05/12/2024	05/12/2024	12/6-10/2024	12/16- 19/2024	132	-
300226120987000.P C	25FG0024-Construction of Multi-Purpose Building Barangay Gubat, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	11/07/2024	11/14/2024	11/20/2024	12/05/2024	12/05/2024	02/12/2025	2/17-18/2025	02/24/2025	03/18/2025	03/26/2025	03/27/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,798,282.50	-	-	2,3,4,5	11/20/2024	05/12/2024	05/12/2024	12/6-10/2024	12/16- 19/2024	150	-
310205101405000.P C	25FG0025-Construction of Missing Links/New Roads, Lagonoy- Caramoan Road (Ason Section) Garchitorena, Camarines Sur	Construction Section	YES	Public Bidding	11/07/2024	11/14/2024	11/20/2024	12/05/2024	12/05/2024	12/6-9/2024	12/13- 19/2024	12/23/2024	03/24/2025	03/28/2025	03/31/2025	258	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	67,550,000.00	-	-	65,450,865.78	-	-	2,3,4,5	11/20/2024	05/12/2024	05/12/2024	12/6-10/2024	12/16- 19/2024	258	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)		
-	25FG0026-Construction of Multi-Purpose Building Goa, Camarines Sur	Construction Section	YES	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	11/20/2024	12/05/2024	12/05/2024	12/06-10/2024	12/16-19/2024	-	FAILURE OF AWARD			
310111100847000.P C	25FG0027-Construction/Upgrading/Rehabilitation of Drainage along National Roads along Tigaon-Goa-Sn Jose-Guijalo via Sn Vicente Rd. K0481+775-K0481+880, K0482+010-K0482+045, K0484+693-K0484+713,K0485+385-K0485+427 & K0485+693-K0485+723 Goa, Camarines Sur	Construction Section	YES	Public Bidding	11/07/2024	11/14/2024	11/20/2024	12/05/2024	12/05/2024	12/6-9/2024	12/13-19/2024	12/23/2024	03/18/2025	03/26/2025	03/27/2025	164	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	24,500,000.00	-	-	23,730,599.84	-	-	2,3,4,5	11/20/2024	05/12/2024	05/12/2024	12/6-10/2024	12/16-19/2024	164	-	
-	25FG0028-Road Widening along Pili-Tigaon-Albay Bdry Rd. K0473+847-K0474+918 K0475+144-K0476+058 Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	11/29/2024	12/12/2024	12/12/2024	12/13&16/2024	12/19-20/2024	-	CANCELLED			
320101114064000.P C	25FG0029-Construction of Drainage Canal at Cris Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/19/2024	12/23/2024	01/03/2025	01/14/2025	01/14/2025	01/15-17/2025	01/23-24/2025	01/28/2025	03/17/2025	03/25/2025	03/26/2025	247	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,599,541.39	-	-	2,3,4,5	01/03/2025	1/14/2025	1/14/2025	1/15-17/2025	1/23-24/2025	247	-	
310205101407000.P C	25FG0030-Construction of Missing Links/New Roads, Lalud-Garchitorena Road (Del Carmen Section), Camarines Sur Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/19/2024	11/22/2024	11/29/2024	12/12/2024	12/12/2024	12/13&16,2025	12/19-20/2024	12/26/2024	03/24/2025	03/28/2025	03/31/2025	373	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	67,550,000.00	-	-	65,353,100.67	-	-	2,3,4,5	11/29/2024	12/12/2024	12/12/2024	12/13&16/2024	12/19-20/2024	373	-	
300221107241000.P C	25FG0031-Construction of Road Zone 1 to Zone 7, Barangay Kinalansan, San Jose-Partido, Camarines Sur	Construction Section	NO	Public Bidding	12/03/2024	12/10/2024	12/17/2024	01/03/2025	01/03/2025	01/06-07/2025	01/14-17/2025	01/21/2025	03/17/2025	03/25/2025	03/26/2025	47	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,796,675.36	-	-	2,3,4,5	12/17/2024	03/01/2025	03/01/2025	1/6-7/2025	1/13-14/2025	47	-	
3201011140657000.P C	25FG0032- Construction of Drainage Canal at CRIS Barangay Loho, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	12/03/2024	12/10/2024	12/17/2024	01/30/2025	01/30/2025	01/31-02/03/2025	02/6-10/2025	02/12-13/2025	03/17/2025	03/25/2025	03/26/2025	307	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	14,700,000.00	-	-	14,382,170.04	-	-	2,3,4,5	1/17/2025	1/30/2025	1/30/2025	1/31-2/03/2025	2/10-13/2025	307	-	
320101114065000.P C	25FG0033-Construction of Drainage Canal at CRIS Goa, Camarines Sur	Construction Section	NO	Public Bidding	12/10/2024	12/16/2024	12/26/2024	01/09/2025	01/09/2025	01/10&13/2025	01/17-21/2025	01/23-24/2025	03/18/2025	03/26/2025	03/27/2025	187	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,790,925.39	-	-	2,3,4,5	12/26/2024	01/09/2025	01/09/2025	01/10&13, 2025	01/17-21/2025	187	-	
300221107242000.P C	25FG0034-Construction of Road, Barangay Manzana to Barangay Telegrafo San Jose-Partido, Camarines Sur	Construction Section	NO	Public Bidding	12/10/2024	12/16/2024	12/26/2024	01/09/2025	01/09/2025	01/10&13/2025	01/17-21/2025	01/23-24/2025	03/17/2025	03/25/2025	03/26/2025	47	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,795,677.25	-	-	2,3,4,5	12/26/2024	01/09/2025	01/09/2025	01/10&13, 2025	01/17-21/2025	47	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi n/Acceptan ce (if applicable)	
-	25FG0035- Rehabilitation of Multi- Purpose Building Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	12/26/2024	01/09/2025	01/09/2025	01/10&13, 2025	01/17- 21/2025	-	FAILURE OF BIDDING		
300221107240000.P C	25FG0036-Construction of Road, Barangay Tagas to Barangay Salogon San Jose-Partido, Camarines Sur	Construction Section	NO	Public Bidding	12/10/2024	12/16/2024	12/26/2024	01/09/2025	01/09/2025	01/10& 13/2025	01/17- 21/2025	01/23- 24/2025	06/05/2025	06/17/2025	06/18/2025	210	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	14,850,000.00	-	-	14,403,314.38	-	-	2,3,4,5	12/26/2024	01/09/2025	01/09/2025	01/10&13, 2025	01/17- 21/2025	210	-
300215107297000.P C	25FG0037-Construction of Road Zone 4, Barangay Casuna, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/23/2024	12/27/2024	01/03/2025	01/16/2025	01/16/2025	01/17&20/202 5	01/24- 28/2025	01/31- 02/03/2025	06/05/2025	06/17/2025	06/18/2025	53	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,778,673.17	-	-	2,3,4,5	01/03/2025	01/16/2025	01/16/2025	01/17&20/20 25	01/27- 30/2025	53	-
300226120990000.P C	25FG0038-Construction (Completion) of Multi- Purpose Building Barangay Buenavista, Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	12/23/2024	12/27/2024	01/03/2025	01/16/2025	01/16/2025	01/17&20/202 5	01/24- 28/2025	01/31- 02/03/2025	03/17/2025	03/25/2025	03/26/2025	90	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	1,980,000.00	-	-	1,919,188.02	-	-	2,3,4,5	01/03/2025	01/16/2025	01/16/2025	01/17&20/20 25	01/27- 30/2025	90	-
300215107296000.P C	25FG0039-Construction of Road Barangay San Francisco, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/23/2024	12/27/2024	01/03/2025	01/16/2025	01/16/2025	01/17&20/202 5	01/24- 28/2025	01/31- 02/03/2025	06/05/2025	06/17/2025	06/18/2025	60	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,790,136.92	-	-	2,3,4,5	01/03/2025	01/16/2025	01/16/2025	01/17&20/20 25	01/27- 30/2025	60	-
300221108432000.P C	25FG0040-Construction of Bridge Barangay Pili Tabiguian, Barangay Bacgong and Barangay Antolon, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	01/14/2025	1/20/2025	01/28/2025	02/27/2025	02/27/2025	02/28 & 03/03/2025	03/06- 10/2025	03/14/2025	03/24/2025	03/28/2025	03/31/2025	163	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	14,700,000.00	-	-	14,106,538.15	-	-	2,3,4,5	01/28/2025	02/11/2025	02/11/2025	02/12- 14/2025	02/19- 20/2025	163	-
-	25FG0041- Rehabilitation of Multi- Purpose Building San Jose, Camarines Sur	Construction Section	NO	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	01/28/2025	02/11/2025	02/11/2025	02/12- 14/2025	02/19- 20/2025	-	FAILURE OF BIDDING		
300215107299000.P C	25FG0042- Rehabilitation of Road with Drainage Canal Malaguas St.-Quezon St., Barangay Poblacion, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	01/14/2025	1/20/2025	01/28/2025	02/27/2025	02/27/2025	02/28- 03/03/2025	03/06- 10/2025	03/12- 13/2025	06/05/2025	06/17/2025	06/18/2025	273	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	24,500,000.00	-	-	23,506,571.21	-	-	2,3,4,5	01/28/2025	02/11/2025	02/11/2025	02/12- 14/2025	02/19- 20/2025	273	-
-	25FG0043-Construction of Multi-Purpose Building Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	01/28/2025	02/11/2025	02/11/2025	02/12- 14/2025	02/19- 20/2025	-	FAILURE OF AWARD		
-	25FG0044-Construction of Multi-Purpose Building Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	01/28/2025	02/11/2025	02/11/2025	02/12- 14/2025	02/19- 20/2025	-	FAILURE OF AWARD		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance (if applicable)		
300215107294000.P C	25FG0045-Construction of Road Barangay Bulalacao, Barangay Baliguian, Barangay Liwacsa, Barangay Bitaoagan, Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	01/14/2025	1/20/2025	-	02/11/2025	02/11/2025	-	-	-	-	-	-	102	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	19,600,000.00	-	-	19,008,771.39	-	-	2,3,4,5	01/28/2025	02/11/2025	02/11/2025	02/12- 14/2025	02/19- 20/2025	102	FLR	
-	25FG0046-Construction of Multi-Purpose Building Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	02/06/2025	02/20/2025	02/20/2025	02/21&24/20 25	03/03- 05/2025	-	FAILURE OF BIDDING		
320101114061000.P C	25FG0047-Construction of Flood Mitigation Structure along Barangay San Isidro Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	01/23/2025	1/30/2025	02/06/2025	02/20/2025	02/20/2025	02/21 &24/2025	03/03- 05/2025	03/07/2025	06/09/2025	06/18/2025	06/19/2025	193	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	19,600,000.00	-	-	18,995,559.99	-	-	2,3,4,5	02/06/2025	02/20/2025	02/20/2025	02/21&24/20 25	03/03- 05/2025	193	-	
320101114059000.P C	25FG0048-Construction of Flood Mitigation Structure (Drainage) Barangay Poblacion, Tigaon, camarines Sur	Construction Section	NO	Public Bidding	01/23/2025	1/30/2025	02/06/2025	02/20/2025	02/20/2025	02/21 &24/2025	03/03- 05/2025	03/07/2025	06/05/2025	06/17/2025	06/18/2025	187	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,682,455.21	-	-	2,3,4,5	02/06/2025	02/20/2025	02/20/2025	02/21&24/20 25	03/03- 05/2025	187	-	
300215107298000.P C	25FG0049-Construction of Road Sitio Bayang, Barangay San Ramon, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	01/23/2025	1/30/2025	02/06/2025	02/20/2025	02/20/2025	02/21 &24/2025	03/03- 05/2025	03/07/2025	06/05/2025	06/17/2025	06/18/2025	83	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,406,103.86	-	-	2,3,4,5	02/06/2025	02/20/2025	02/20/2025	02/21&24/20 25	03/03- 05/2025	83	-	
320101114063000.P C	25FG0050-Construction of Flood Mitigation Structure Carapdapan Creek, Barangay Abo, Barangay San Miguel, Barangay Casuna, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/05/2025	02/12/2025	02/20/2025	03/06/2025	03/06/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	06/11/2025	06/20/2025	06/23/2025	206	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	40,340,720.00	-	-	38,681,494.48	-	-	2,3,4,5	02/06/2025	02/20/2025	02/20/2025	02/21&24/20 25	03/03- 05/2025	206	-	
300215107302000.P C	25FG0051-Construction of Road with Drainage along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, Barangay San Rafael Section Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	02/05/2025	02/12/2025	02/20/2025	03/06/2025	03/06/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	06/09/2025	06/18/2025	06/19/2025	145	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,394,635.22	-	-	2,3,4,5	02/20/2025	03/06/2025	03/06/2025	03/07&10,20 25	03/17- 18/2025	145	-	
300215107295000.P C	25FG0052-Construction of Road, Zone 5 Sitio Amoguis to Brgy. Taytay Goa, Camarines Sur	Construction Section	NO	Public Bidding	02/05/2025	02/12/2025	02/20/2025	03/06/2025	03/06/2025	03/07/2025	03/18/2025	03/20/2025	06/09/2025	06/18/2025	06/19/2025	47	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,699,274.35	-	-	2,3,4,5	02/20/2025	03/06/2025	03/06/2025	03/07&10,20 25	03/17- 18/2025	47	-	
300237100754000.P C	25FG0053-Construction of Flood Mitigation Structure along Jct. Nato- Sabang Coastal Road (Package 3-Upstream- Sabang Cawayan Bridge) San Jose, Camarines Sur	Construction Section	NO	Public Bidding	02/12/2025	2/17/2025	02/26/2025	03/11/2025	03/11/2025	03/12-13/2025	03/19- 21/2025	03/25/2025	06/09/2025	06/18/2025	06/19/2025	217	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	49,500,000.00	-	-	47,510,239.70	-	-	2,3,4,5	02/26/2025	03/11/2025	03/11/2025	03/12- 14/2025	03/19- 21/2025	217	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance (if applicable)	
300230100373000.P C	25FG0054-Construction of Water Supply System, Barangay Adiangao, San Jose, Camarines Sur to Barangay Ayugao, Barangay Lagha and Barangay Cagnipa, Presentation, Camarines Sur San Jose and Presentation, Camarines Sur	Construction Section	NO	Public Bidding	02/12/2025	2/17/2025	02/26/2025	03/11/2025	03/11/2025	03/12-13/2025	03/19- 21/2025	03/25/2025	06/16/2025	06/25/2025	06/27/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	19,800,000.00	-	-	18,999,846.19	-	-	2,3,4,5	02/26/2025	03/11/2025	03/11/2025	03/12- 14/2025	03/19- 21/2025	150	-
300230100372000.P C	25FG0055-Construction of Water Supply System Level 3 (Phase-2), Goa and San Jose, Camarines Sur Goa and San Jose, Camarines Sur	Construction Section	NO	Public Bidding	02/12/2025	2/17/2025	02/26/2025	03/11/2025	03/11/2025	3/12-13/2025	3/19-21/2025	03/25/2025	06/16/2025	06/25/2025	06/27/2025	166	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	34,650,000.00	-	-	33,233,653.62	-	-	2,3,4,5	02/26/2025	03/11/2025	03/11/2025	03/12- 14/2025	03/19- 21/2025	166	-
300237100753000.P C	25FG0056-Construction of Flood Mitigation Structure Zone 2 and Zone 4, Barangay Dangla, Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	02/12/2025	2/17/2025	02/26/2025	03/11/2025	03/11/2025	04/14-15/2025	04/24- 25/2025	04/29/2025	05/14/2025	05/23/2025	05/28/2025	79	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,920,000.00	-	-	7,588,253.09	-	-	2,3,4,5	02/26/2025	03/11/2025	03/11/2025	03/12- 14/2025	03/19- 21/2025	79	-
300221108431000.P C	25FG0057-Construction of Road Sitio Tacolod, Barangay Mampirao, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	02/19/2025	2/24/2025	03/04/2025	03/18/2025	03/18/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	06/11/2025	06/20/2025	06/23/2025	62	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,697,733.23	-	-	2,3,4,5	03/04/2025	03/18/2025	03/18/2025	03/19- 21/2025	03/26- 28/2025	62	-
300226120971000.P C	25FG0058-Construction of Multi-Purpose Building Barangay Camagong, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	02/19/2025	2/24/2025	03/04/2025	03/18/2025	03/18/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	06/09/2025	06/18/2025	06/19/2025	90	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,750,352.15	-	-	2,3,4,5	03/04/2025	03/18/2025	03/18/2025	03/19- 21/2025	03/26- 28/2025	90	-
320101114061000.P C	25FG0059-Construction of Flood Mitigation Structure Barangay Harrison, Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	02/19/2025	2/24/2025	03/04/2025	03/18/2025	03/18/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	06/09/2025	06/18/2025	06/19/2025	253	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	39,200,000.00	-	-	37,600,085.80	-	-	2,3,4,5	03/04/2025	03/18/2025	03/18/2025	03/19- 21/2025	03/26- 28/2025	253	-
320102107497000.P C	25FG0060-Construction of Flood Mitigation Structure along Sagñay River (Turague Section) Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	02/19/2025	02/24/2025	03/04/2025	03/18/2025	03/18/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	06/11/2025	06/20/2025	06/23/2025	329	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	74,305,000.00	-	-	71,213,961.50	-	-	2,3,4,5	03/04/2025	03/18/2025	03/18/2025	3/19-21/2025	3/26- 28/2025	329	-
300215107300000.P C	25FG0061- Rehabilitation of Road with Drainage Canal Manlangit St., Barangay Poblacion, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/19/2025	2/24/2025	03/04/2025	03/18/2025	03/18/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	06/11/2025	06/20/2025	06/23/2025	132	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,403,275.29	-	-	2,3,4,5	03/04/2025	03/18/2025	03/18/2025	3/19-21/2025	3/26- 28/2025	132	-
300215107301000.P C	25FG0062-Construction of Road with Drainage along Dialysis Center Barangay Caraycayon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/19/2025	2/24/2025	03/04/2025	03/18/2025	03/18/2025	3/19-21/2025	3/26- 4/3/2025	4/7-8/2025	06/16/2025	06/25/2025	06/27/2025	65	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,700,645.11	-	-	2,3,4,5	03/04/2025	03/18/2025	03/18/2025	3/19-21/2025	3/26- 28/2025	65	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance (if applicable)		
300226120972000.P C	25FG0063-Construction of Multi-Purpose Building (Completion) Barangay San Roque, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	02/19/2025	2/24/2025	03/04/2025	03/18/2025	03/18/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	05/14/2025	05/23/2025	05/28/2025	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	2,970,000.00	-	-	2,847,935.23	-	-	2,3,4,5	03/04/2025	03/18/2025	03/18/2025	3/19-21/2025	3/26- 28/2025	120	-	
320102107496000.P C	25FG0064-Construction of Flood Mitigation Structure along Sagñay River (Turaque Section- Downstream of Sagñay Bridge) Package 4 Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	02/19/2025	2/24/2025	03/04/2025	03/18/2025	03/18/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	06/11/2025	06/20/2025	06/23/2025	251	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	38,600,000.00	-	-	37,007,783.87	-	-	2,3,4,5	03/04/2025	03/18/2025	03/18/2025	3/19-21/2025	3/26- 28/2025	251	-	
320102107495000.P C	25FG0065-Construction of Flood Mitigation Structure along Bahay River, (Upstream of Bahay Bridge) Package 2 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	02/19/2025	2/24/2025	03/04/2025	03/18/2025	03/18/2025	03/19-21/2025	03/26- 04/03/2025	04/07- 08/2025	06/13/2025	06/24/2025	06/25/2025	204	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	38,600,000.00	-	-	37,039,901.39	-	-	2,3,4,5	03/04/2025	03/18/2025	03/18/2025	3/19-21/2025	3/26- 28/2025	204	-	
-	25FG0066-Construction of Multi-Purpose Building (Covered Court) Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	-	03/03/2025	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	03/11/2025	03/25/2025	03/25/2025	3/26-27/2025	4/01- 03/2025	-	CANCELLED		
300237100202000.P C	25FG0067-Construction of Sagñay River Flood Mitigation Structure Brgy. Buracan, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	05/14/2025	05/21/2025	05/29/2025	06/10/2025	06/10/2025	6/11-12/2025	6/18-19/2025	06/23/2025	06/24/2025	06/30/2025	07/02/2025	308	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	99,000,000.00	-	-	95,039,976.87	-	-	2,3,4,5	05/29/2025	06/10/2025	06/10/2025	6/11-13/2025	6/19- 20/2025	308	-	
320101114060000.P C	25FG0068-Construction of Flood Mitigation Structure (Drainage System) Barangay San Rafael to San Isidro Sur Highway) Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	02/25/2025	03/03/2025	03/11/2025	03/25/2025	03/25/2025	03/26-28/2025	04/03- 15/2025	04/16/2025	06/13/2025	06/24/2025	06/25/2025	136	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,704,001.54	-	-	2,3,4,5	03/11/2025	3/25/20255	3/25/20255	3/26-27/2025	4/01- 03/2025	136	-	
300226120970000.P C	25FG0069-Construction of Multi-Purpose Building (Completion) Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/25/2025	03/05/2025	03/11/2025	03/25/2025	03/25/2025	03/26-28/2025	04/03- 15/2025	04/16/2025	05/23/2025	05/30/2025	06/03/2025	90	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,748,140.12	-	-	2,3,4,5	03/11/2025	3/25/20255	3/25/20255	3/26-27/2025	4/01- 03/2025	90	-	
320101114058000.P C	25FG0070-Construction of Flood Mitigation Structure with Groundsill Barangay Gaao, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/25/2025	03/05/2025	03/11/2025	03/25/2025	03/25/2025	03/26-28/2025	04/03- 15/2025	04/16/2025	06/13/2025	06/24/2025	06/25/2025	111	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	11,760,000.00	-	-	11,289,603.87	-	-	2,3,4,5	03/11/2025	3/25/20255	3/25/20255	3/26-27/2025	4/01- 03/2025	111	-	
300226120973000.P C	25FG0071-Construction of Multi-Purpose Building, Pinaglabanan National High School Barangay Pinaglabanan, Goa, Camarines Sur	Construction Section	NO	Public Bidding	02/25/2025	03/05/2025	03/11/2025	03/25/2025	03/25/2025	03/26-28/2025	04/03- 15/2025	04/16/2025	05/14/2025	05/23/2025	05/28/2025	240	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,900,000.00	-	-	9,491,130.18	-	-	2,3,4,5	03/11/2025	3/25/20255	3/25/20255	3/26-27/2025	4/01- 03/2025	240	-	
-	25FG0072-Construction of Multi-Purpose Building (Covered Court) DPWH Camarines Sur 4th DEO Compound, Caraycayon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/28/2025	03/05/2025	03/12/2025	03/25/2025	03/25/2025	-	-	-	-	-	-	210	-	-	-	-	-	-	-	2,3,4,5	03/12/2025	03/25/2025	03/25/2025	3/26-27/2025	4/01- 03/2025	210	CANCELLED		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	
320101113089000.P C	25FG0073-Construction of Flood Mitigation Structure (Seawall), Nato-Sabang Coastal Road Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	02/28/2025	03/05/2025	03/12/2025	03/25/2025	03/25/2025	-	-	-	-	-	-	245	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	57,900,000.00	-	-	55,514,706.79	-	-	2,3,4,5	03/12/2025	03/25/2025	03/25/2025	3/26-27/2025	4/01- 03/2025	245	FLR
310202101815000.P C	25FG0074-Road Widening Along Pili- Tigaon-Albay Bdry. Rd. K0473+847-K0474+918 K0475+144-K0476+058 Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	02/25/2025	03/05/2025	03/11/2025	03/25/2025	03/25/2025	03/26-28/2025	04/03- 15/2025	04/16/2025	05/14/2025	05/23/2025	05/28/2025	230	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	71,143,655.00	-	-	68,268,442.46	-	-	2,3,4,5	03/11/2025	03/25/2025	03/25/2025	3/26-27/2025	4/1-3/2025	230	-
310204103054000.P C	25FG0075-Construction of By-Pass and Diversion Roads, Jct Nato-Sabang Coastal Road. Sta.0+(-135)- Sta.0+685 (Huyon- Huyon Section) Camarines Sur Package D Tigaon Camarines Sur	Construction Section	NO	Public Bidding	02/25/2025	03/05/2025	03/11/2025	04/03/2025	04/03/2025	-	-	-	-	-	-	184	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	67,550,000.00	-	-	64,798,940.38	-	-	2,3,4,5	03/12/2025	03/25/2025	03/25/2025	3/26-27/2025	4/01- 03/2025	184	FLR
300226120965000.P C	25FG0076-Construction of Multi-Purpose Building Aniog Elementary School, Aniog, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	03/13/2025	3/17/2025	03/25/2025	04/08/2025	04/08/2025	04/10-11/2025	04/21- 24/2025	04/25- 28/2025	06/11/2025	06/20/2025	06/23/2025	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,900,000.00	-	-	9,500,774.50	-	-	2,3,4,5	03/25/2025	04/08/2025	04/08/2025	4/10-11/2025	4/21- 22/2025	120	-
300226120964000.P C	25FG0077-Construction of Multi-Purpose Building Nato National High School, Nato, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	03/13/2025	3/17/2025	03/25/2025	04/08/2025	04/08/2025	04/10-11/2025	04/21- 24/2024	04/25- 28/2025	06/13/2025	06/24/2025	06/25/2025	240	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	49,500,000.00	-	-	47,498,574.80	-	-	2,3,4,5	03/25/2025	04/08/2025	04/08/2025	4/10-11/2025	4/21- 22/2025	240	-
300226120991000.P C	25FG0078-Construction of Multi-Purpose Facility in Brgy. Coyaoyao Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	03/13/2025	3/17/2025	03/25/2025	04/08/2025	04/08/2025	04/10-11/2025	04/21- 24/2024	04/25- 28/2025	05/14/2025	05/23/2025	05/28/2025	90	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,750,030.61	-	-	2,3,4,5	03/25/2025	04/08/2025	04/08/2025	4/10-11/2025	4/21- 22/2025	90	-
300226120984000.P C	25FG0079-Construction of Multi-Purpose Building Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	03/26/2025	03/31/2025	04/08/2025	04/22/2025	04/22/2025	04/23-25/2025	05/05- 09/2025	05/14- 15/2025	05/16/2025	05/26/2025	05/29/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,749,739.66	-	-	2,3,4,5	04/08/2025	04/22/2025	04/22/2025	4/23-25/2025	5/05- 09/2025	150	-
300226120985000.P C	25FG0080- Rehabilitation of Multi- Purpose Building San Jose, Camarines Sur	Construction Section	NO	Public Bidding	03/26/2025	03/31/2025	04/08/2025	04/22/2025	04/22/2025	04/23-25/2025	05/05- 09/2025	05/14- 15/2025	05/16/2025	05/26/2025	05/29/2025	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,750,290.84	-	-	2,3,4,5	04/08/2025	04/22/2025	04/22/2025	4/23-25/2025	5/05- 09/2025	120	-
320101113067000.P C	25FG0081-Construction of Flood Mitigation Structure along Tagas Bridge 2, Jct. Nato- Sabang Coastal Road, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	03/26/2025	03/31/2025	04/08/2025	04/22/2025	04/22/2025	04/23-25/2025	05/05- 09/2025	05/14- 15/2025	06/13/2025	06/24/2025	06/25/2025	273	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	77,200,000.00	-	-	74,031,591.12	-	-	2,3,4,5	04/08/2025	04/22/2025	04/22/2025	4/23-25/2025	5/05- 09/2025	273	-

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)		
300205100009000.P C	25FG0082-Construction of Rainwater Collector System Camarines Sur 4th Legislative District	Construction Section	NO	Public Bidding	03/26/2025	03/31/2025	04/08/2025	04/22/2025	04/22/2025	04/23-25/2025	05/05- 09/2025	05/14- 15/2025	05/16/2025	06/03/2025	06/05/2025	75	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	2,605,500.00	-	-	2,499,870.75	-	-	2,3,4,5	04/08/2025	04/22/2025	04/22/2025	4/23-25/2025	5/05- 09/2025	75	-	
300226120974000.P C	25FG0083-Construction of Multi-Purpose Building (Covered Court) Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	04/10/2025	04/15/2025	04/22/2025	05/06/2025	05/06/2025	-	-	-	-	-	-	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	8,910,000.00	-	-	8,551,785.01	-	-	2,3,4,5	04/22/2025	05/06/2025	05/06/2025	5/07-09/2025	05/14- 15/2025	120	MODIFICATION	
300226120983000.P C	25FG0084-Construction of Multi-Purpose Building Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	04/10/2025	04/15/2025	04/22/2025	05/06/2025	05/06/2025	5/7-9/2025	5/15-20/2025	05/22/2025	05/23/2025	05/30/2025	06/03/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,900,000.00	-	-	9,497,666.31	-	-	2,3,4,5	04/22/2025	05/06/2025	05/06/2025	5/7-9/2025	5/14- 15/2025	150	-	
300226120975000.P C	25FG0085- Rehabilitation of Multi- Purpose Building Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	04/10/2025	04/15/2025	04/22/2025	05/06/2025	05/06/2025	5/7-9/2025	5/15-20/2025	05/22/2025	05/23/2025	05/30/2025	06/03/2025	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,750,584.38	-	-	2,3,4,5	04/22/2025	05/06/2025	05/06/2025	5/7-9/2025	5/14- 15/2025	120	-	
300226120963000.P C	25FG0086-Construction of Multi-Purpose Building Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	04/10/2025	04/15/2025	04/22/2025	05/06/2025	05/06/2025	-	-	-	-	-	-	90	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	9,900,000.00	-	-	9,502,218.34	-	-	2,3,4,5	04/22/2025	05/06/2025	05/06/2025	5/7-9/2025	5/14- 15/2025		MODIFICATION	
300226120982000.P C	25FG0087-Construction of Multi-Purpose Building Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	04/10/2025	04/15/2025	04/22/2025	05/06/2025	05/06/2025	5/7-9/2025	5/15-20/2025	05/22/2025	05/23/2025	05/30/2025	06/03/2025	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	10,890,000.00	-	-	10,444,599.00	-	-	2,3,4,5	04/22/2025	05/06/2025	05/06/2025	5/7-9/2025	5/14- 15/2025	120	-	
-	25FG0088-Construction of Multi-Purpose Building Siruma, Camarines Sur	Construction Section	NO	Public Bidding	04/10/2025	04/15/2025	04/22/2025	05/06/2025	05/06/2025	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2,3,4,5	04/22/2025	06/03/2025	06/03/2025	06/04- 05/2025	06/11- 13/2025	-	FAILURE OF AWARD		
300226120978000.P C	25FG0089-Construction of Multi-Purpose Building Goa, Camarines Sur	Construction Section	NO	Public Bidding	04/10/2025	04/15/2025	04/22/2025	05/06/2025	05/06/2025	5/7-9/2025	5/15-20/2025	05/22/2025	05/23/2025	05/30/2025	06/03/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,751,012.23	-	-	2,3,4,5	04/22/2025	05/06/2025	05/06/2025	5/7-9/2025	5/14- 15/2025	150	-	
300116201297000.P C	25FG0090-Concreting of Brgy. Lamon to Brgy. Salog FMR Brgy. Lamon and Brgy. Salog, Goa, Camarines Sur	Construction Section	NO	Public Bidding	04/15/2025	04/23/2025	04/30/2025	05/13/2025	05/13/2025	5/14-15/2025	5/20-22/2025	05/23/2025	05/26/2025	05/30/2025	06/03/2025	161	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	14,925,000.00	-	-	14,316,480.12	-	-	2,3,4,5,7	04/30/2025	05/13/2025	05/13/2025	5/14-16/2025	5/22- 23/2025	161	-	
300116201297000.P C	25FG0091-Concreting of Zone 7 Sitio Mapanag, Brgy. Caraycayon, Brgy. May-Anao FMR Brgy. Caraycayon and Brgy. May-Anao, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	4/15/2025	04/23/2025	4/30/2025	05/13/2025	05/13/2025	5/14-15/2025	5/20-22/2025	05/23/2025	05/26/2025	05/30/2025	06/03/2025	114	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	14,925,000.00	-	-	14,320,154.58	-	-	2,3,4,5,7	04/30/2025	05/13/2025	05/13/2025	5/14-16/2025	5/22- 23/2025	114	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance (if applicable)	
300116201297000.P C	25FG0092-Concreting of Zone 5-Zone 7, Brgy. San Jose FMR Brgy. San Jose, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	04/15/2025	04/23/2025	04/30/2025	05/13/2025	05/13/2025	05/14-15/2025	05/20- 22/2025	05/23/2025	06/19/2025	06/27/2025	07/01/2025	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	14,925,000.00	-	-	14,318,012.59	-	-	2,3,4,5,7	04/30/2025	05/13/2025	05/13/2025	5/14-16/2025	5/22- 23/2025	120	-
300226120989000.P. C	25FG0093-Construction of Multi-Purpose Building (Covered Court) Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	04/29/2025	05/07/2025	05/13/2025	05/29/2025	05/29/2025	05/30- 06/04/2025	06/10- 13/2025	06/17- 18/2025	06/19/2025	06/27/2025	07/01/2025	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	24,750,000.00	-	-	23,751,337.50	-	-	2,3,4,5	05/13/2025	05/29/2025	05/29/2025	5/30- 6/03/2025	6/09- 11/2025	120	-
300226120977000.P C	25FG0094-Construction of Multi-Purpose Building Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	04/29/2025	05/07/2025	05/13/2025	05/29/2025	05/29/2025	-	-	-	-	-	-	120	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	7,425,000.00	-	-	7,126,442.82	-	-	2,3,4,5	05/13/2025	05/29/2025	05/29/2025	5/30- 6/03/2025	6/09- 11/2025	120	MODIFICATION
-	25FG0095-Concreting of Brgy. Balaynian to San Isidro West FMR Goa, Camarines Sur	Construction Section	NO	Public Bidding	04/29/2025	05/07/2025	05/13/2025	05/29/2025	05/29/2025	-	-	-	-	-	-	118	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	14,925,000.00	-	-	14,327,053.34	-	-	2,3,4,5,7	05/13/2025	05/29/2025	05/29/2025	5/30- 6/03/2025	6/09- 11/2025	118	FLR
300105201689000.P C	25FG0096-Construction of DPWH Materials Testing and Quality Control Laboratory Building of Camarines Sur 4th District Engineering Office Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	5/14/2025	05/21/2025	5/29/2025	10/06/2025	10/06/2025	6/11-13/2025	6/19-23/2025	6/25/2025	06/26/2025	07/07/2025	07/08/2025	170	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	29,400,000.00	-	-	28,221,962.87	-	-	2,3,4,5	05/29/2025	06/10/2025	06/10/2025	6/11-13/2025	6/19- 20/2025	170	-
300226120967000.P C	25FG0097-Construction of Multi-Purpose Building Sibaguan, Saghay, Camarines Sur	Construction Section	NO	Public Bidding	05/14/2025	05/21/2025	05/29/2025	06/10/2025	06/10/2025	6/11-12/2025	6/18-19/2025	06/23/2025	06/24/2025	06/30/2025	07/02/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	19,800,000.00	-	-	18,990,180.00	-	-	2,3,4,5	05/29/2025	06/10/2025	06/10/2025	6/11-13/2025	6/19- 20/2025	150	-
300105201687000.P C	25FG0098-Construction (Completion) of COA Building, Camarines Sur 4th DEO Barangay Caraycayon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	05/14/2025	05/21/2025	05/29/2025	06/10/2025	06/10/2025	05/29/2025	6/19-23/2025	06/25/2025	06/26/2025	07/07/2025	07/08/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	10,290,000.00	-	-	9,875,220.96	-	-	2,3,4,5	05/29/2025	06/10/2025	06/10/2025	6/11-13/2025	6/19- 20/2025	150	-
300226120966000.P C	25FG0099-Construction of Multi-Purpose Building Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	05/14/2025	05/21/2025	05/29/2025	06/10/2025	06/10/2025	6/11-12/2025	6/18-19/2025	06/23/2025	06/24/2025	06/30/2025	07/02/2025	217	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	49,500,000.00	-	-	47,468,038.96	-	-	2,3,4,5	05/29/2025	06/10/2025	06/10/2025	6/11-13/2025	6/19- 20/2025	217	-
300226120988000.P C	25FG0100-Construction of Multi-Purpose Building Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	05/14/2025	05/21/2025	05/29/2025	06/10/2025	06/10/2025	6/11-16/2025	6/23-27/2025	07/01/2025	07/02/2025	07/09/2025	07/10/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,752,006.74	-	-	2,3,4,5	05/29/2025	06/10/2025	06/10/2025	6/11-13/2025	6/19- 20/2025	150	-
300105201686000.P C	25FG0101-Construction (Completion) of Motorpool Building, DPWH Camarines Sur 4th DEO Barangay Caraycayon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	05/14/2025	05/21/2025	05/29/2025	06/10/2025	06/10/2025	05/29/2025	6/19-23/2025	06/25/2025	06/26/2025	07/07/2025	07/08/2025	150	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	11,760,000.00	-	-	11,289,262.35	-	-	2,3,4,5	05/29/2025	06/10/2025	06/10/2025	6/11-13/2025	6/19- 20/2025	150	-

[illegible]

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)	
Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)	Remarks (Explaining changes from the APP)

ON-GOING PROCUREMENT ACTIVITIES

-	25FG0107- Repair/Maintenance of Lagonoy River Control Brgy. Sta. Maria, Lagonoy, Camarines Sur	Maintenance Section	NO	Public Bidding	05/22/2025	07/03/2025	07/10/2025	07/24/2025	07/24/2025	-	-	-	-	-	-	96	-	-	2,000,000.00	-	-	-	-	-	2,3,4,5	06/03/2025	06/17/2025	06/17/2025	6/18-19/2025	6/25- 27/2025	96	RE-BID/ FOR BIDDING
-	25FG0110- Repair/Maintenance of DPWH Building Camarines Sur 4th DEO, main Building, Caraycayon, Tigaon, Camarines Sur Caraycayon, Tigaon, Camarines Sur	Maintenance Section	NO	Public Bidding	06/26/2025	07/04/2025	07/10/2025	07/24/2025	07/24/2025	-	-	-	-	-	-	68	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	1,622,000.00	-	-	-	-	-	2,3,4,5	07/10/2025	07/24/2025	07/24/2025	07/25/2025	7/30- 31/2025	68	FOR BIDDING
-	25FG0111-Cosntruction of School Building Gata Integrated School, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	06/26/2025	07/04/2025	07/10/2025	07/24/2025	07/24/2025	-	-	-	-	-	-	140	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	6,467,500.00	-	-	-	-	-	2,3,4,5,6	07/10/2025	07/24/2025	07/24/2025	07/25/2025	7/30- 31/2025	140	FOR BIDDING
-	25FG0112-Cosntruction of School Building Haponan Elementary School, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	06/26/2025	07/04/2025	07/10/2025	07/24/2025	07/24/2025	-	-	-	-	-	-	114	-	01101101- Regular Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	3,482,500.00	-	-	-	-	-	2,3,4,5,6	07/10/2025	07/24/2025	07/24/2025	07/25/2025	7/30- 31/2025	114	FOR BIDDING
Total Alloted Budget of Procurement Activities																																
Total Contract Price of Procurement Activites Conducted																						-										
Total Savings (Total Alloted Budget - Total Contract Price)																																
Total Alloted Budget of On-going Procurement Activities																			13,572,000.00													

GOODS

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)	
Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on/Acceptan ce (if applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
310205101223000.E AO 310204102544000.E AO	24GFG0045- Procurement of Fuel, Oil and Lubricants for use in various Service Vehicles, Heavy Equipment and Light Machines at DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Various Sections	NO	Public Bidding	11/26/2024	12/23- 29/2024	01/03/2025	01/09/2025	01/09/2025	01/09/2025	01/10/2025	01/20/2025	02/11/2025	02/17/2025	02/18/2025	90 CD	-	GAA CY-2024 (EAO)	2,571,924.00	-	2,571,924.00	2,501,164.00	-	2,501,164.00	1,2,3	01/03/2025	01/09/2025	01/09/2025	01/09/2025	01/10/2025	-	-
310202101536000.E AO	25GFG0001- Procurement of Electric Transformer for use at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Administrative Section	NO	Small Value Procurement	-	2/13- 20/2025	-	-	02/20/2025	02/21/2025	02/24/2025	02/24/2025	02/25/2025	-	-	30 CD	-	-	990,000.00	-	990,000.00	975,000.00	-	975,000.00	-	-	-	02/20/2025	02/21/2025	02/24/2025	-	Alternative Mode of Procurement
200000100017000	25GFG0002- Procurement of Construction Materials for use in the Repair and Maintenance along National Road of Camarines Sur 4th District (Special Maintenance Projects) 1st Quarter 2025. Tinambac, Siruma, Tigaon, Saghay, San Jose, Goa, Camarines Sur.	Maintenance Section	NO	Public Bidding	02/24/2025	2/26- 3/4/2025	03/05/2025	03/18/2025	03/18/2025	03/19/2025	03/21/2025	03/25/2025	03/26/2025	03/28/2025	04/01/2025	30 CD	-	GAA CY - 2025 (Special Maintenance Project 1st Quarter)	4,485,250.00	-	4,485,250.00	4,426,201.00	-	4,426,201.00	1,2,3	03/05/2025	03/18/2025	03/18/2025	03/19/2025	03/21/2025	-	-
200000100017000	25GFG0003- Procurement of Construction Materials for use in the Repair, Rehabilitation and Maintenance along National Road of Camarines Sur 4th District. Pavement Maintenance (Special Maintenance Projects – 1st Quarter 2025) Lagonoy, Garchitorena, Presentacion and Caramoan, Camarines Sur	Maintenance Section	NO	Public Bidding	02/24/2025	2/26- 3/4/2025	03/05/2025	03/18/2025	03/18/2025	03/19/2025	03/21/2025	03/25/2025	03/26/2025	03/28/2025	04/01/2025	30 CD	-	GAA CY - 2025 (Special Maintenance Project 1st Quarter)	1,853,600.00	-	1,853,600.00	1,827,350.00	-	1,827,350.00	1,2,3	03/05/2025	03/18/2025	03/18/2025	03/19/2025	03/21/2025	-	-
310105101033000.E AO	25GFG0004- Procurement of Electric Supplies/Materials for use in the Upgrade of Electric Supply at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Administrative Section	NO	Small Value Procurement		3/6-13/2025	-	-	03/13/2025	03/14/2025	03/17/2025	03/17/2025	03/18/2025	-	-	25 CD	-	-	373,322.00	-	373,322.00	365,500.00	-	365,500.00	-	-	-	03/13/2025	03/14/2025	03/17/2025	-	Alternative Mode of Procurement
310204103033000.E AO	25GFG0005-Provision of CY-2025 Security Services for DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Administrative Section	NO	Public Bidding	03/14/2025	3/18- 24/2025	03/25/2025	04/08/2025	04/08/2025	04/10/2025	04/14/2025	04/16/2025	05/13/2025	05/14/2025	05/15/2025	365 CD	-	GAA CY-2025 (EAO)	1,515,402.96	-	1,515,402.96	1,258,000.00	-	1,258,000.00	1,2,3	03/25/2025	04/08/2025	04/08/2025	04/10/2025	04/14/2025	-	-
200000100023000	25GFG0006- Procurement of Office Supplies and Materials for use in the Maintenance, Service for Automated Traffic Data Collection Program at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Planning and Design Section	NO	Small Value Procurement	-	3/26- 4/2/2025	-	-	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/04/2025	-	-	20 CD	-	-	103,350.00	-	103,350.00	100,350.00	-	100,350.00	-	-	-	04/02/2025	04/02/2025	04/03/2025	-	Alternative Mode of Procurement
200000100017000	25GFG0007-Supply and Delivery of Heavy Equipment, Services Vehicle and Brush Cutter Spareparts at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	NO	Small Value Procurement	-	3/26- 4/2/2025	-	-	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/04/2025	-	-	25 CD	-	-	870,120.00	-	870,120.00	854,237.00	-	854,237.00	-	-	-	04/02/2025	04/02/2025	04/03/2025	-	Alternative Mode of Procurement

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance (if applicable)	
200000100017000	25GFG0008- Procurement of Fuel, Oil and Lubricants for use in various Heavy Equipment, Service Vehicles and Light Equipment at Maintenance Section (1st Quarter CY-2025), DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	NO	Public Bidding	04/10/2025	4/14-20/2025	04/22/2025	05/06/2025	05/06/2025	05/07/2025	5/13-14/2025	05/16/2025	05/19/2025	05/21/2025	05/22/2025	90 CD	-	GAA CY 2025 (MOEE)	1,562,834.00	-	1,562,834.00	1,541,074.00	-	1,541,074.00	1,2,3	04/22/2025	05/06/2025	05/06/2025	05/07/2025	5/13-14/2025	-	-
200000100017000 200000100018000	25GFG0009- Procurement of PPE and Materials for use in the Road Maintenance Activities, DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	NO	Public Bidding	04/10/2025	4/14-20/2025	04/22/2025	05/06/2025	05/06/2025	05/07/2025	5/13-14/2025	05/16/2025	05/19/2025	05/21/2025	05/22/2025	30 CD	-	GAA CY 2025 (MOEE)	1,206,000.00	-	1,206,000.00	1,195,400.00	-	1,195,400.00	1,2,3	04/22/2025	05/06/2025	05/06/2025	05/07/2025	5/13-14/2025	-	-
200000100018000 200000100491000	25GFG0010- Procurement of Construction Materials for use in the Repair and Maintenance of Drainage Structures along National Roads, Caramoan, Camarines Sur.	Maintenance Section	NO	Small Value Procurement	-	5/28-31/2025	-	-	05/31/2025	06/02/2025	06/03/2025	06/03/2025	06/04/2025	-	-	30 CD	-	-	993,000.00	-	993,000.00	981,950.00	-	981,950.00	-	-	-	05/31/2025	06/02/2025	06/03/2025		Alternative Mode of Procurement
Total Alloted Budget of Procurement Activities																			16,524,802.96			16,026,226.00										
Total Contract Price of Procurement Activities Conducted																																
Total Savings (Total Alloted Budget - Total Contract Price)																			498,576.96													
Total Alloted Budget of On-going Procurement Activities																																


CONSULTING SERVICES

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (if applicable)		
n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	-		

LIST OF OBSERVERS

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- THE PRESIDENT, Metro Naga Chamber of Commerce & Industry, JMR Coliseum, Ninoy and Corry Avenue, Naga City, Camarines Sur
- MR. ELISEO CID B. DELA CRUZ, Crime and Corruption Watch International (CCWI), 114, San Juan, Gainza, Camarines Sur
- JOSE I. VILLAREY, State Auditor IV, Resident Auditor, Commission on Audit, DPWH, Tigaon, Camarines Sur
- The President, UNC, Engineering Faculty Association, J. Hernandez Ave., Naga City
- HAIDE R. BAYLON, NCCAP New Era Representative, Manobay Subdivision, Bagumbayan Sur, Naga City
- NORMA B. SAMANTELA, CESO V, School Division Superintendent Division of Camarines Sur, San Jose, Camarines Sur
- RODEL P. TORNILLA, MABE, Regional Executive Director, Department of Agriculture, RFO V, San Agustin, Pili, Camarines Sur
- HERLYN LANZUELA DELOS REYES- President, Philippine Institute of Civil Engineers (PICE);City of Naga, City Planning and Development Office Naga City

Prepared:



CHRISTOPHER C. FRANCIA
Acting-Procurement Engineer
Engineer II

Recommending for Approval by:



MARIA LENNETH N. MORENO
Chief, Planning and Design Section
(BAC CHAIRPERSON)

Approved:



GEMMA B. TIMBANG
District Engineer