

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310205101401000	25EB0019: Construction of Missing Links/New Roads, Bulalacao- San Jose- JCT. Mapaya Road, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	04-09-2024	11-09-2024	18-09-2024	01-10-2024	01-10-2024	01-10-2024	09-10-2024	13-11-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	57,016,636.14		57,016,636.14	COA, ROTARY CLUB, BAC/SEC/TWG	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024		
310303102099000	25EB0022: Retrofitting/Strengthening of Permanent Bridges Ramayan Buboy Br. (B00309MR) along Mindoro West Coastal Rd	Construction Section	Yes	Competitive Bidding	04-09-2024	11-09-2024	18-09-2024	01-10-2024	01-10-2024	01-10-2024	09-10-2024	13-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	37,044,000.00		37,044,000.00	36,500,577.25		36,500,577.25	COA, ROTARY CLUB, BAC/SEC/TWG	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024		
300203101620000	25EB0030: Construction/Improvement of Access Road leading to Luyang Baga Cave, Abra de Ilog, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	04-09-2024	11-09-2024	18-09-2024	01-10-2024	01-10-2024	01-10-2024	09-10-2024	13-11-2024	10-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,597,245.61		9,597,245.61	COA, ROTARY CLUB, BAC/SEC/TWG	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024		
300203101621000	25EB0031: Construction/Improvement of Access Road leading to Wawa Fish Sanctuary and Beaches, Calintaan, Mindoro Occidental	Construction Section	Yes	Competitive Bidding	04-09-2024	11-09-2024	18-09-2024	01-10-2024	01-10-2024	01-10-2024	09-10-2024	13-11-2024	10-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,602,812.41		9,602,812.41	COA, ROTARY CLUB, BAC/SEC/TWG	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024		
300226120674000	25EB0067: Construction of Multi-Purpose Building (Covered Court), Barangay New Dagupan, Calintaan, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	04-09-2024	11-09-2024	18-09-2024	01-10-2024	01-10-2024	01-10-2024	09-10-2024	13-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,844,804.84		4,844,804.84	COA, ROTARY CLUB, BAC/SEC/TWG	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024		
300226120676000	25EB0076: Construction of Multi-Purpose Building, Barangay Iriton, Calintaan, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	04-09-2024	11-09-2024	18-09-2024	01-10-2024	01-10-2024	01-10-2024	09-10-2024	13-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,845,066.62		4,845,066.62	COA, ROTARY CLUB, BAC/SEC/TWG	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024		
300203101619000	25EB0029: Construction/Improvement of Access Road leading to Devil's Mountain and Farms, Brgy. Bataasan, San Jose, Mindoro Occidental	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	22-11-2024	10-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,599,711.76		9,599,711.76	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		
N/A	25EB0032: Construction of Bridge, Barangay Tabuk, Sablayan, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	N/A	N/A	N/A	N/A	N/A	N/A				0.00	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		Cancelled		
300215107219000	25EB0042: Construction of Road, Barangay Barahan, Santa Cruz, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	22-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,601,474.32		9,601,474.32	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		
300215107221000	25EB0043: Construction of Road, Barangay Iltita, Sablayan, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	22-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,596,586.09		9,596,586.09	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		
300215107220000	25EB0044: Construction of Road, Barangay Magbay, San Jose, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	22-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,801,251.58		4,801,251.58	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		
300215107223000	25EB0046: Construction of Road, Barangay Tangkalan, Mamburao, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	22-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,801,987.04		4,801,987.04	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		
300215107222000	25EB0048: Construction of Road, Cabacao, Abra de Ilog, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	22-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,609,945.20		9,609,945.20	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		
300234100615000	25EB0052: Construction of Drainage System, San Jose National High School Compound, Barangay Bagong Sikat, San Jose, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	22-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	10,780,000.00		10,780,000.00	10,662,057.43		10,662,057.43	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		
N/A	25EB0065: Construction of Multi-Purpose Building (Covered Court), Barangay Limlim, Rizal, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	N/A	N/A	N/A	N/A	N/A	N/A				0.00	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		Cancelled		
300226120668000	25EB0066: Construction of Multi-Purpose Building (Covered Court), Barangay Magsikap, Rizal, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	10-10-2024	17-10-2024	22-11-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,815,421.61		4,815,421.61	COA, ROTARY CLUB, BAC/SEC/TWG	28-09-2024	28-09-2024	28-09-2024	28-09-2024	2		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
300215107218000	25EB0047: Construction of Road, Barangay Vigo, Lubang, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,496,339.49		9,496,339.49	COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		
300234100621000	25EB0053: Construction of Flood Control Structure along Labangan River, Barangay Bayotbot, San Jose, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,729,863.24		48,729,863.24	COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		
300237100714000	25EB0059: Construction of Drainage Structure, Barangay Talastao, Loo, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00		11,880,000.00	11,523,141.84		11,523,141.84	COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		
300237100722000	25EB0060: Construction of Flood Control Structure, Bangbang Creek, Barangay Likas ng Silangan, Lubang, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,799,078.56		4,799,078.56	COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		
300226120673000	25EB0061: Construction (Completion) of Multi-Purpose Building (Covered Court), Municipal Compound, Loo, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,794,529.11		4,794,529.11	COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		
N/A	25EB0062: Construction (Completion) of Multi-Purpose Building, Barangay Binakas, Lubang, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A								COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		Cancelled
300226120664000	25EB0063: Construction (Completion) of Multi-Purpose Building, Sablayan National Comprehensive High School, Sablayan, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,834,960.81		3,834,960.81	COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		
N/A	25EB0064: Construction of Multi-Purpose Building (Barangay Hall), Barangay Labangan, San Jose, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A								COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		Cancelled
300230100362000	25EB0083: Construction of Level II Solar Water Supply System, Barangay Vigo, Lubang, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,794,067.01		4,794,067.01	COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		
300105201674000	25EB0084: Construction (Completion) of DPWH Mindoro Occidental District Engineering Sub-Office, Barangay San Roque, San Jose, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	12-11-2024	15-11-2024	19-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,573,837.06		9,573,837.06	COA, ROTARY CLUB, BAC/SEC/TWG	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		
300215105657000	25EB0033: Construction of Bridge, Poblacion-Lumangbayan (Paluan River Section), Paluan, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	12-11-2024	19-11-2024	19-11-2024	19-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	115,800,000.00		115,800,000.00	112,210,035.00		112,210,035.00	COA, ROTARY CLUB, BAC/SEC/TWG	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		
300226120666000	25EB0079: Construction of Multi-Purpose Building, Barangay Poblacion, Sablayan, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	12-11-2024	19-11-2024	19-11-2024	19-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,707,768.83		6,707,768.83	COA, ROTARY CLUB, BAC/SEC/TWG	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		
310305102449000	25EB0024: Widening of Permanent Bridges - Boribor Br. (B00243MR) along Mindoro West Coastal Rd	Construction Section	Yes	Competitive Bidding	28-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	19-11-2024	27-11-2024	23-12-2024	10-02-2025	20-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	47,138,000.00		47,138,000.00	46,656,836.93		46,656,836.93	COA, ROTARY CLUB, BAC/SEC/TWG	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024		
310105101428000	25EB0001: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Mindoro West Coastal Rd (Section 3) (S00117MR) - K0338 + 649 - K0340 + 433	Construction Section	Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	10-12-2024	18-12-2024	26-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,296,700.00		30,296,700.00	29,385,499.41		29,385,499.41	COA, ROTARY CLUB, BAC/SEC/TWG	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024		
N/A	25EB0002: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Mindoro West Coastal Rd (Section 7) (S00121MR) - K0427 + 716 - K0428 + 000	Construction Section	Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	10-12-2024	18-12-2024	26-12-2024	N/A	N/A	N/A	N/A	N/A								COA, ROTARY CLUB, BAC/SEC/TWG	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024		Failed under Section 35.1 (a)
310106101348000	25EB0003: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - JCL TLLR-Binacas Rd (S00012LB) - K0006+340- K0006																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Acceptance/ (If applicable)
310305102323000	25EB0025: Widening of Permanent Bridges-Idarg Br. (B00095MR) along Mindoro West Coastal Rd	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	14-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	32,568,750.00		32,568,750.00	32,468,816.15		32,468,816.15	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
320101113998000	25EB0028: Construction of Flood Control Structures Payompon FC (Dapi-Borbor Section), Mamburao, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,658,935.98		28,658,935.98	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
300226120655000	25EB0034: Construction of Multi-Purpose Building, Barangay 6, Paluan, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,722,170.87		6,722,170.87	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
300226120656000	25EB0035: Construction of Multi-Purpose Building, Barangay San Luis, Mamburao, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,757,093.74		6,757,093.74	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
300226120657000	25EB0036: Construction of Multi-Purpose Building, Barangay Pag-asá, Sablayan, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,731,359.22		6,731,359.22	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
300226120658000	25EB0038: Construction of Multi-Purpose Building, Barangay Pinagtutulán, Santa Cruz, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,724,274.21		6,724,274.21	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
300226120659000	25EB0039: Construction of Multi-Purpose Building, Barangay Poblacion 1, Santa Cruz, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,825,945.01		4,825,945.01	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
300226120660000	25EB0040: Construction of Multi-Purpose Building, Barangay La Curva, San Jose, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,756,622.38		6,756,622.38	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
300234100617000	25EB0049: Construction of Flood Mitigation Structure in Barangay Ambli, Sitio Tabao, Loo, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,282.75		4,801,282.75	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
300234100618000	25EB0050: Construction of Flood Mitigation Structure, Barangay Aglawayan (Palanas), Loo, Occidental Mindoro	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	12-12-2024	20-12-2024	27-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,148.76		4,801,148.76	COA, ROTARY CLUB, BAC/SEC/TWG	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
310305102324000	25EB0026: Widening of Permanent Bridges - Armado Br. 2 (B00122MR) along Mindoro West Coastal Rd	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	22-12-2024	22-12-2024	22-12-2024	25-12-2024	09-01-2025	14-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	23,883,750.00		23,883,750.00	23,645,025.66		23,645,025.66	COA, ROTARY CLUB, BAC/SEC/TWG	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		
300234100616000	25EB0037: Flood Mitigation Structure, Barangay 7, Mamburao, Occidental Mindoro	Construction Section	No	Competitive Bidding	24-01-2025	27-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025	07-03-2025	10-03-2025	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	32,573,704.13		32,573,704.13	COA, ROTARY CLUB, BAC/SEC/TWG	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		
300226120661000	25EB0041: Construction (Rehabilitation) of Multi-Purpose Building, Barangay San Roque, San Jose, Occidental Mindoro	Construction Section	No	Competitive Bidding	24-01-2025	27-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025	07-03-2025	10-03-2025	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,799,899.95		4,799,899.95	COA, ROTARY CLUB, BAC/SEC/TWG	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		
300226120665000	25EB0074: Construction/Completion of Multi-Purpose Building, Barangay Tagbac, Lubang, Occidental Mindoro	Construction Section	No	Competitive Bidding	24-01-2025	27-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025	07-03-2025	10-03-2025	26-06-2025	04-07-2025	07-07-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,725,546.95		6,725,546.95	COA, ROTARY CLUB, BAC/SEC/TWG	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		
310102102146000	25EB0091: Preventive Maintenance - Secondary Roads Mindoro West Coastal Road (Section 3) (S00117MR) - K0324+029 - K0326+148, Road, Sablayan, Occidental Mindoro	Construction Section	No	Competitive Bidding	24-01-2025	27-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025	07-03-2025	10-03-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	74,638,960.15		74,638,9								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
300226120681000	25EB0111: Rehabilitation of Multi-Purpose Building (ABC Building), Magsaysay Municipal Compound, Magsaysay, Occidental Mindoro	Construction Section	No	Competitive Bidding	31-01-2025	02-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	17-03-2025	18-03-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	1,940,712.35		1,940,712.35	COA, ROTARY CLUB, BAC/SEC/TWG	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		
N/A	25EB0113: Rehabilitation/ Reconstruction of Damaged Paved Roads - Mindoro West Coastal Rd (Section 7) (S00121MR) - K0410+957 - K0411+670	Construction Section	No	Competitive Bidding	31-01-2025	02-02-2025	12-02-2025	25-02-2025	25-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A						COA, ROTARY CLUB, BAC/SEC/TWG	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025			Cancelled		
300226120678000	25EB0082: Construction of Roof Deck, Sablayan, Occidental Mindoro	Construction Section	No	Competitive Bidding	28-02-2025	03-02-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	31-03-2025	02-04-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	64,500,000.00		64,500,000.00	63,473,238.77		63,473,238.77	COA, ROTARY CLUB, BAC/SEC/TWG	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300226120675000	25EB0115: Construction of Multi-Purpose Building at So. Balud, Barangay Sto. Niño, Sablayan, Occidental Mindoro	Construction Section	No	Competitive Bidding	28-02-2025	03-02-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	31-03-2025	02-04-2025	26-06-2025	04-07-2025	07-07-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,101.10		4,800,101.10	COA, ROTARY CLUB, BAC/SEC/TWG	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300226116989000	25EB0116: Construction of Multi-Purpose Building (Health Center) at Sitio Centro, Barangay Bayotbot, San Jose, Occidental Mindoro	Construction Section	No	Competitive Bidding	28-02-2025	03-02-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	31-03-2025	02-04-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,665,533.38		4,665,533.38	COA, ROTARY CLUB, BAC/SEC/TWG	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300116201297000	25EB0117: Concreting of Brgy. Salvacion FMR, Brgy. Salvacion, Rizal, Occidental Mindoro	Construction Section	No	Competitive Bidding	28-02-2025	03-02-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	31-03-2025	02-04-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,905,630.07		14,905,630.07	COA, ROTARY CLUB, BAC/SEC/TWG	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300101200001000	25EB0120: Construction of School Building, Santa Cruz National High School, Barangay Casague, Santa Cruz, Occidental Mindoro	Construction Section	No	Competitive Bidding	09-03-2025	11-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	18-04-2025	21-04-2025	03-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,721,073.92		9,721,073.92	COA, ROTARY CLUB, BAC/SEC/TWG	17-03-2025	17-03-2025	17-03-2025	17-03-2025	17-03-2025		
300101200001000	25EB0121: Construction of School Building, Salafay Elementary School, Barangay Monteclaro, San Jose, Occidental Mindoro	Construction Section	No	Competitive Bidding	09-03-2025	11-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	18-04-2025	21-04-2025	03-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,871,435.19		4,871,435.19	COA, ROTARY CLUB, BAC/SEC/TWG	17-03-2025	17-03-2025	17-03-2025	17-03-2025	17-03-2025		
300101200001000	25EB0122: Construction of School Building, Batasan Elementary School, Barangay Batasan, San Jose, Occidental Mindoro	Construction Section	No	Competitive Bidding	09-03-2025	11-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	18-04-2025	21-04-2025	03-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,883,272.86		4,883,272.86	COA, ROTARY CLUB, BAC/SEC/TWG	17-03-2025	17-03-2025	17-03-2025	17-03-2025	17-03-2025		
N/A	25EB0124: Emergency Repair/ Maintenance of Slope Protection MWCR, Magnot Section (S00121MR) K0437+093-K0437+125	Maintenance Section	No	Competitive Bidding	29-03-2025	31-03-2025	10-04-2025	23-04-2025	23-04-2025	24-04-2025	08-05-2025	09-05-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	661,125.00	661,125.00		634,680.49	634,680.49		COA, ROTARY CLUB, BAC/SEC/TWG	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		
N/A	25EB0125: Repair/ Maintenance of Businga river dike 3, Brgy. Adela, Rizal, Occidental Mindoro	Maintenance Section	No	Competitive Bidding	29-03-2025	31-03-2025	10-04-2025	23-04-2025	23-04-2025	24-04-2025	08-05-2025	09-05-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,939,999.79	1,939,999.79		COA, ROTARY CLUB, BAC/SEC/TWG	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		
N/A	25EB0126: Construction of Rainwater Collector System, Occidental Mindoro: a. Tilago Minority School, Sta Cruz, b. Sanog-Lakol Elementary School, Sta Cruz, c. Kabanabahan Elementary School, Sta Cruz, d. Occidental Mindoro National High School - Talabaan Extension, Mamburao, e. Balagun Primary School, Lubang, f. Sablayan National Comprehensive High School (Bonifacia Extension), Sablayan, g. Aplaya Elementary School, Sablayan, h. Payompon Elementary School, Sablayan, i. Sablayan National Comprehensive High School (San Nicolas Extension), Sablayan	Maintenance Section	No	Competitive Bidding	29-03-2025	31-03-2025	10-04-2025	23-04-2025	23-04-2025	24-04-2025	08-05-2025	09-05-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,673,000.00	2,673,000.00		2,527,081.11	2,527,081.11		COA, ROTARY CLUB, BAC/SEC/TWG	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		
N/A	25EB0127: Repair/Maintenance of DPWH Mindoro Occidental DEO, Multi-Purpose Building (DE's Quarters), Brgy. Payompon, Mamburao, Occidental Mindoro	Maintenance Section	No	Competitive Bidding	29-03-2025	31-03-2025	10-04-2025	23-04-2025	23-04-2025	24-04-2025	08-05-2025	09-05-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,939,986.29	1,939,986.29		COA, ROTARY CLUB, BAC/SEC/TWG	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		
N/A	25EB0128: Repair/ Maintenance of Slope Protection along MWCR (Section 7), Hinalinan Section, K0429+700 - K0429+720, Brgy. San Vicente, Abra de Ilog Occidental Mindoro	Maintenance Section	No	Competitive Bidding	29-03-2025	31-03-2025	10-04-2025	23-04-2025	23-04-2025	24-04-2025	08-05-2025	09-05-2025	13-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	474,286.50	474,286.50		460,058.18	460,058.18		COA, ROTARY CLUB, BAC/SEC/TWG	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		
310280100667000	25EB0070-R1: Off-Carriageway Improvement - Secondary Roads - Mindoro West Coastal Rd - K0408+709 - K0408 + 809	Construction Section	No	Competitive Bidding	23-04-2025	24-04-2025	08-05-2025	20-05-2025	20-05-2025	03-06-2025	11-06-2025	13-06-2025	13-06-2025	20-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,997,820.00		2,997,820.00	2,997,820.00		2,997,820.00	COA, ROTARY CLUB, BAC/SEC/TWG							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
	RFQ-2025-03-029 (SVP): Purchase and Delivery of Other Supplies and Materials for use in National Road Traffic Survey Program (NTSP) - Planning and Design Section, DPWH-Mindoro Occidental DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	15-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	13-05-2025	15-05-2025	19-05-2025	19-05-2025	09-06-2025	Government of the Philippines (current year's budget)	329,325.00			319,329.00			COA, ROTARY CLUB, BAC/SEC/TWG	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025		
	25GE80012: Purchase & Delivery of Materials for Repair/Installation of Road Safety Facilities along National Roads Occidental Mindoro 1st Quarter - Mindoro Occidental DEO, Maintenance Section	Maintenance Section	No	Competitive Bidding	10-04-2025	10-04-2025	17-04-2025	30-04-2025	30-04-2025	14-05-2025	15-05-2025	15-05-2025	19-05-2025	19-05-2025	20-05-2025	27-05-2025	28-05-2025	Government of the Philippines (current year's budget)	364,697.28			357,600.00			COA, ROTARY CLUB, BAC/SEC/TWG	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025		
	25GE80013: Purchase, Delivery and Installation of modular partitions, chairs & cabinets for Planning & Design Section, DPWH-Mindoro Occidental DEO	Planning and Design Section	No	Competitive Bidding	10-04-2025	10-04-2025	17-04-2025	30-04-2025	30-04-2025	14-05-2025	15-05-2025	15-05-2025	19-05-2025	19-05-2025	20-05-2025	03-07-2025	03-07-2025	Government of the Philippines (current year's budget)	757,200.00			735,395.00			COA, ROTARY CLUB, BAC/SEC/TWG	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025		
Total Allotted Budget of Procurement Activities																			2,570,329,856.17	7,808,411.50	2,539,692,000.00											
Total Contract Price of Procurement Activities Conducted																						2,492,110,606.84	7,501,805.86	2,464,823,551.23								
Total Savings (Total Allotted Budget - Total Contract Price)																			78,219,249.33													
ONGOING PROCUREMENT ACTIVITIES																																
310102102121000	25EB0085: Preventive Maintenance - Secondary Roads Mindoro West Coastal Rd (Section 1) (S00115MR) - K0231+763 - K0233+000	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	09-01-2025	09-01-2025	24-01-2025	10-02-2025	11-02-2025						Government of the Philippines (current year's budget)	77,200,000.00		77,200,000				COA, ROTARY CLUB, BAC/SEC/TWG	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Hold Award - Awaiting allocation
310102102122000	25EB0086: Preventive Maintenance - Secondary Roads Mindoro West Coastal Rd (Section 3) (S00117MR) - K0239+023 - K0240+224	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	09-01-2025	09-01-2025	24-01-2025	10-02-2025	11-02-2025						Government of the Philippines (current year's budget)	77,200,000.00		77,200,000				COA, ROTARY CLUB, BAC/SEC/TWG	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Hold Award - Awaiting allocation
310102102126000	25EB0087: Preventive Maintenance - Secondary Roads Mindoro Oriental/Occidental East Coastal Rd (S00094MR) - K0218+380 - K0219+593	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	09-01-2025	09-01-2025	24-01-2025	10-02-2025	11-02-2025						Government of the Philippines (current year's budget)	77,200,000.00		77,200,000				COA, ROTARY CLUB, BAC/SEC/TWG	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Hold Award - Awaiting allocation
310102102127000	25EB0088: Preventive Maintenance - Secondary Roads Mindoro Oriental/Occidental Rd (S00094MR) - K0235+000-K0236+208	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	09-01-2025	09-01-2025	24-01-2025	10-02-2025	11-02-2025						Government of the Philippines (current year's budget)	77,200,000.00		77,200,000				COA, ROTARY CLUB, BAC/SEC/TWG	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Hold Award - Awaiting allocation
300226120653000	25EB0089: Construction of Multi-Purpose Building (Covered Court),Barangay Labangan Poblacion, San Jose, Occidental Mindoro	Construction Section	No	Competitive Bidding	24-01-2025	27-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025	07-03-2025	10-03-2025						Government of the Philippines (current year's budget)	4,950,000.00		4,950,000				COA, ROTARY CLUB, BAC/SEC/TWG	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Hold Award - Awaiting allocation
300226120654000	25EB0090: Construction of Multi-Purpose Building (COA Provincial Office with Cooperative Training Center) in Brgy. Sto. Nifo, Sablayan, Occidental Mindoro	Construction Section	No	Competitive Bidding	24-01-2025	27-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025	07-03-2025	10-03-2025						Government of the Philippines (current year's budget)	9,900,000.00		9,900,000				COA, ROTARY CLUB, BAC/SEC/TWG	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Hold Award - Awaiting allocation
N/A	25EB0110: Construction of Multi-Purpose Building (Sablayan Coliseum), Brgy. Poblacion, Sablayan, Occidental Mindoro (Phase 3)	Construction Section	No	Competitive Bidding	24-01-2025	27-01-2025	05-02-2025	18-02-2025	18-02-2025	19-02-2025	07-03-2025	10-03-2025						Government of the Philippines (current year's budget)	9,900,000.00		9,900,000				COA, ROTARY CLUB, BAC/SEC/TWG	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Hold Award - Awaiting allocation
300221108341000	25EB0107: Preventive Maintenance - Tertiary Roads - (Jct. MWCR (Bagong Silang) - Cabacao Diversion Road (S00098MR) - K0426+290 - K0428+1043, Bulos, Abra De Ilog, Occidental Mindoro	Construction Section	No	Competitive Bidding	31-01-2025	02-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	17-03-2025	18-03-2025						Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00				COA, ROTARY CLUB, BAC/SEC/TWG	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Hold Award - Awaiting allocation
300226120679000	25EB0109: Construction of a Multi-Purpose Building, Brgy. Araw at Bituin, Lubang, Occidental Mindoro	Construction Section	No	Competitive Bidding	31-01-2025	02-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	17-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000				COA, ROTARY CLUB, BAC/SEC/TWG	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Hold Award - Awaiting allocation
300226120682000	25EB0112: Construction of a Multi-Purpose Building, Brgy. Bagong Sikat, Lubang, Occidental Mindoro	Construction Section	No	Competitive Bidding	31-01-2025	02-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	17-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000				COA, ROTARY CLUB, BAC/SEC/TWG	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Hold Award - Awaiting allocation
N/A	25EB0118: Concreting of Sitio Dike Tiloy to Upper Tiloy FMR, Brgy. Irvita, Sablayan, Occidental Mindoro	Construction Section	No	Competitive Bidding	28-02-2025	03-02-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	31-03-2025	02-04-2025						Government of the Philippines (current year's budget)	4,975,000.00		4,975,000				COA, ROTARY CLUB, BAC/SEC/TWG	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Hold Award - Awaiting allocation
N/A	25EB0119: Concreting of Brgy. Gapasan FMR, Brgy. Gapasan, Magaysay, Occidental Mindoro	Construction Section	No	Competitive Bidding	28-02-2025	03-02-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	31-03-2025	02-04-2025						Government of the Philippines (current year's budget)	14,925,000.00		14,925,000				COA, ROTARY CLUB, BAC/SEC/TWG	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Hold Award - Awaiting allocation
N/A	25EB0123: Concreting of Sitio Cigaras to Sitio Lower Tiloy FMR, Brgy. Irvita, Sablayan, Occidental Mindoro	Construction Section	No	Competitive Bidding	28-02-2025	03-02-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	31-03-2025	02-04-2025						Government of the Philippines (current year's budget)	9,950,000.00		9,950,000				COA, ROTARY CLUB, BAC/SEC/TWG	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		Hold Award - Awaiting allocation
N/A	25EB0129: Construction of School Building, Concepcion Elementary School, Barangay Concepcion, Calintaan, Occidental Mindoro	Construction Section	No	Competitive Bidding	23-04-2025	24-04-2025	08-05-2025	20-05-2025	20-05-2025	03-06-2025								Government of the Philippines (current year's budget)	4,950,000.00		4,950,000				COA, ROTARY CLUB, BAC/SEC/TWG	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		Hold Award - Awaiting allocation
N/A	25EB0130: Construction of School Building, Iling National High School, Barangay Iling Proper, San Jose, Occidental Mindoro	Construction Section	No	Competitive Bidding	23-04-2025	24-04-2025	08-05-2025	20-05-2025	20-05-2025	03-06-2025								Government of the Philippines (current year's budget)	4,950,000.00		4,950,000				COA, ROTARY CLUB, BAC/SEC/TWG	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		Hold Award - Awaiting allocation
N/A	25EB0131-R1: Construction of School Building, OMNHS Talabaan Extension, Barangay Talabaan, Mamburao, Occidental Mindoro	Construction Section	No	Competitive Bidding	23-04-2025	24-04																										

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
	RFQ-2025-03-018 (SVP): Purchase & Delivery of Materials for use in the Emergency Repair/Installation of Road Safety Facilities (Chevron Signs) along National Roads (Intermittent Section), Mainland	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-05-2025	N/A	11-06-2025	11-06-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025	26-06-2025	30-06-2025			Government of the Philippines (current year's budget)	150,031.34	150,031.34		145,314.00	145,314.00		COA, ROTARY CLUB, BAC/SEC/TWG	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
	RFQ-2025-05-039 (SVP): Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges, 2nd Quarter Maintenance Section, Lubang & Loooc	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-05-2025	N/A	11-06-2025	11-06-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025	26-06-2025	30-06-2025			Government of the Philippines (current year's budget)	799,920.00	799,920.00		791,474.00	791,474.00		COA, ROTARY CLUB, BAC/SEC/TWG	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
	RFQ-2025-05-042 (SVP): Purchase & Delivery of Grass Cutter and Grass Cutter Spare Parts - 2nd Quarter - Mindoro Occidental DEO Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-05-2025	N/A	11-06-2025	11-06-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025	26-06-2025	30-06-2025			Government of the Philippines (current year's budget)	499,905.00	499,905.00		487,997.00	487,997.00		COA, ROTARY CLUB, BAC/SEC/TWG	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
	RFQ-2025-05-043 (SVP): Purchase & Delivery of (Regulatory & Chevron Signs) for use in the Repair/Installation of Road Safety Facilities along National Roads (Intermittent Section), Lubang, Occidental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-05-2025	N/A	11-06-2025	11-06-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025	26-06-2025	30-06-2025			Government of the Philippines (current year's budget)	996,657.85	996,657.85		976,605.00	976,605.00		COA, ROTARY CLUB, BAC/SEC/TWG	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
	RFQ-2025-05-044 (SVP): Purchase & Delivery of Power tools and accessories for use in Disaster Preparedness and Asphalt kettle for repair and maintenance of national roads, Maintenance Section, Occidental DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-05-2025	N/A	11-06-2025	11-06-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025	26-06-2025	30-06-2025			Government of the Philippines (current year's budget)	773,358.50	773,358.50		754,401.00	754,401.00		COA, ROTARY CLUB, BAC/SEC/TWG	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
	25GE80016: Purchase & Delivery of Reflective Thermoplastic Stripping materials along National Roads & Bridges Occidental Mindoro 2nd Quarter - Mindoro Occidental DEO, Maintenance Section	Maintenance Section	No	Competitive Bidding	04-06-2025	04-06-2025	11-06-2025	24-06-2025	24-06-2025	04-07-2025	07-07-2025	08-07-2025	09-07-2025	10-07-2025				Government of the Philippines (current year's budget)	1,499,878.91	1,499,878.91					COA, ROTARY CLUB, BAC/SEC/TWG	05-06-2025	05-06-2025	05-06-2025	05-06-2025	05-06-2025		Ongoing Procurement Process	
	25GE80017: Purchase and Delivery of Laboratory Testing Equipment and accessories, DPWH-Mindoro Occidental DEO – Quality Assurance Section	Quality Assurance Section	No	Competitive Bidding	04-06-2025	04-06-2025	11-06-2025	24-06-2025	24-06-2025	07-07-2025	08-07-2025	09-07-2025	10-07-2025	11-07-2025				Government of the Philippines (current year's budget)	26,287,021.00		26,287,021.00				COA, ROTARY CLUB, BAC/SEC/TWG	05-06-2025	05-06-2025	05-06-2025	05-06-2025	05-06-2025		Ongoing Procurement Process	
	25GE80018: Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges, 2nd Quarter Maintenance Section, MAPSSA	Maintenance Section	No	Competitive Bidding	04-06-2025	04-06-2025	11-06-2025	24-06-2025	24-06-2025	08-07-2025	09-07-2025	10-07-2025	11-07-2025	14-07-2025				Government of the Philippines (current year's budget)	2,999,975.10	2,999,975.10	2,999,975.10	2,999,975.10			COA, ROTARY CLUB, BAC/SEC/TWG	05-06-2025	05-06-2025	05-06-2025	05-06-2025	05-06-2025		Ongoing Procurement Process	
	25GE80019: Purchase & Delivery of Emulsified Asphalt and other Materials for use in Patching/Resealing on Concrete Pavement along National Road & Bridges, Occidental Mindoro (2nd Quarter)	Maintenance Section	No	Competitive Bidding	04-06-2025	04-06-2025	11-06-2025	24-06-2025	24-06-2025	08-07-2025	09-07-2025	10-07-2025	11-07-2025	14-07-2025				Government of the Philippines (current year's budget)	1,002,500.00	1,002,500.00	1,002,500.00	1,002,500.00			COA, ROTARY CLUB, BAC/SEC/TWG	05-06-2025	05-06-2025	05-06-2025	05-06-2025	05-06-2025		Ongoing Procurement Process	
	25GE80020: Purchase & Delivery of ReflectORIZED Traffic Paint for use in Repair/Repainting of guardrails & signages along National Roads & Bridges (2nd Quarter), Maintenance Section	Maintenance Section	No	Competitive Bidding	04-06-2025	04-06-2025	11-06-2025	24-06-2025	24-06-2025	08-07-2025	09-07-2025	10-07-2025	11-07-2025	14-07-2025				Government of the Philippines (current year's budget)	800,000.00	800,000.00	800,000.00	800,000.00			COA, ROTARY CLUB, BAC/SEC/TWG	05-06-2025	05-06-2025	05-06-2025	05-06-2025	05-06-2025		Ongoing Procurement Process	
	25GE80021: Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges, 2nd Quarter Maintenance Section, SAMARICA	Maintenance Section	No	Competitive Bidding	04-06-2025	04-06-2025	11-06-2025	24-06-2025	24-06-2025	08-07-2025	09-07-2025	10-07-2025	11-07-2025	14-07-2025				Government of the Philippines (current year's budget)	999,948.75	999,948.75	999,948.75	999,948.75			COA, ROTARY CLUB, BAC/SEC/TWG	05-06-2025	05-06-2025	05-06-2025	05-06-2025	05-06-2025		Ongoing Procurement Process	
	RFQ-2025-05-035 (DC): Purchase and Delivery of Consumables, Toners, Drum Units of Copiers for use of DPWH-Mindoro Occidental DEO	Administrative Section	No	Direct Contracting	N/A	14-06-2025	N/A	17-06-2025	17-06-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025	26-06-2025	30-06-2025			Government of the Philippines (current year's budget)	1,487,884		1,487,884.00												
	RFQ-2025-03-001 (DC): Maintenance of Service of Engineering for use of Planning and Design Section DPWH-Mindoro Occidental DEO	Planning and Design Section	No	Direct Contracting	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	09-06-2025	09-06-2025	10-06-2025	11-06-2025	13-06-2025	24-06-2025			Government of the Philippines (current year's budget)	67,200		67,200.00												
	RFQ-2025-05-036 (SVP): Purchase, Delivery Various supplies and Materials for DPWH Personnel's Quarters and DE's Quarters- DPWH-Mindoro Occidental DEO	DPWH-MODEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	24-06-2025	24-06-2025	30-06-2025	30-06-2025	02-07-2025	03-07-2025	03-07-2025	07-07-2025			Government of the Philippines (current year's budget)	958,152.37		958,152				COA, ROTARY CLUB, BAC/SEC/TWG	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025		Ongoing Procurement Process	
	RFQ-2025-06-046 (SVP): Purchase, Delivery of Other Supplies and Materials for Road Condition and Inventory Survey of RBIA Personnel for Use of Planning and Design section (2nd and 3rd Quarter) DPWH-Mindoro Occidental DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	24-06-2025	24-06-2025	30-06-2025	30-06-2025	02-07-2025	03-07-2025	03-07-2025	07-07-2025			Government of the Philippines (current year's budget)	288,000.00		288,000				COA, ROTARY CLUB, BAC/SEC/TWG	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025		Ongoing Procurement Process	
	RFQ-2025-06-048 (SVP): Purchase & Delivery of Vehicle Parts and Repair of DPWH MODEO Heavy Equipment - 2nd Quarter - Mindoro Occidental DEO Maintenance Section	DPWH-MODEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	24-06-2025	24-06-2025	30-06-2025	30-06-2025	02-07-2025	03-07-2025	03-07-2025	07-07-2025			Government of the Philippines (current year's budget)	900,000.00		900,000				COA, ROTARY CLUB, BAC/SEC/TWG	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025		Ongoing Procurement Process	
																	Total Allotted Budget of On-going Procurement Activities			518,918,386.90	13,044,467.54	511,676,343.21	91,849,306.50	5,611,555.32	66,511,169.36								


Prepared by:


CASIANA A. ABAD
BAC Secretariat

Recommended for Approval by:


SHERYLL B. MUNINGBAYAN
BAC Chairperson

APPROVED:


JUNIE A. LUPANGO
Head of the Procuring Entity