

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CEBU 6TH DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
3101031021110001 C	25HN0001 - OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - AK Quason St. - 100036328) Challenge 539 - Challenge 1932, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	39,939,900.00		39,939,900.00	39,889,866.64		39,889,866.64	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
3103041615750001 C	25HN0001 - OOI: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Repair of Permanent Bridges - Mandaua Flyover (B029J0C3) along Mandaua Flyover (Phase II), Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,606,000.00		14,606,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
310101137190001 C	25HN0003 - OOI: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Butuanon River, Phase 4, Barangay Maguikay, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,000.00		96,400,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
3101011311620001 C	25HN0004 - OOI: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Camague River (Phase VI), Barangay Nangka, Consolacion, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,000.00		96,400,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
31002141020660001 C	25HN0005 - CSP: Special Road Fund - Motor Vehicle Users' Charge (SMUC) as per R.A. 11219 - Installation/ Application of Road Safety Facilities (Roadway Lighting) along F.E. Zwillig Avenue, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00	44,000,000.00		44,000,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
310111014780001 C	25HN0006 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Taweson, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,889,997.00		4,889,997.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
310021612120150001 C	25HN0007 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Phase II), Pilipag Night High School, Barangay Pilipag, Cordova, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	44,550,000.00		44,550,000.00	44,501,959.25		44,501,959.25	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
31002161222100001 C	25HN0008 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Phase 3, Barangay Dapo, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	39,499,888.00		39,499,888.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
310021612120120001 C	25HN0009 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building Phase 2, Barangay Tagbangan, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	6,950,000.00		6,950,000.00	6,931,285.16		6,931,285.16	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
310021612120110001 C	25HN0010 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building Phase 2, Opo ES, Barangay Opo, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,500.00		4,900,500.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
310021612119830001 C	25HN0011 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Phase II), Barangay Camague, Consolacion, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,938,888.89		4,938,888.89	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
31101031021100001 C	25HN0012 - OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - AS Fortuna St. A00071-332) - A00081-207, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	08-11-2024	08-11-2024	08-11-2024	11-11-2024	19-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,949,112.61		48,949,112.61	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
31101031021100001 C	25HN0013 - OOI: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Facility along Jagobias Creek, Phase 3, Barangay Casis, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	08-11-2024	08-11-2024	08-11-2024	11-11-2024	19-11-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	125,450,000.00		125,450,000.00	125,350,000.00		125,350,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
31201011119330001 C	25HN0014 - OOI: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Mahaga Creek, Phase 3, Barangay Subangdaku, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	06-11-2024	07-11-2024	15-11-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	122,532,340.00		122,532,340.00	122,412,540.00		122,412,540.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
31010113116400001 C	25HN0015 - OOI: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Butuanon River (Upstream), Package 1, Barangay Pakuan, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	08-11-2024	08-11-2024	08-11-2024	11-11-2024	19-11-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	71,979,105.00		71,979,105.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
312010113116550001 C	25HN0016 - OOI: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Butuanon River, Phase 2, Barangay Alongdang, Mandaua City, Cebu.	Construction Section	Yes	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	08-11-2024	08-11-2024	08-11-2024	11-11-2024	19-11-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	71,979,000.00		71,979,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
3100310009100001 C	25HN0017 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Coastal roads/Causeway for environmental protection/conservation - Construction of Causeway, Phase 2, Barangay Mangindon, Lapu-Lapu City, Cebu.	Construction Section	Yes	Competitive																											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE	CO	List of Invited Observers	Pre-bid Conf4	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
3002261220010000 C	25HN0027 - SSP: Basic Infrastructure Program (BIP) - Multi Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cordon, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	19-11-2024	19-11-2024	19-11-2024	20-11-2024	28-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,943,070.60		4,943,070.60	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed	
3002141003300000 C	25HN0028 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SIFAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Jagoblan Creek, Barangay Casill, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	20-11-2024	28-11-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	135,100,000.00		135,100,000.00	134,999,888.00		134,999,888.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
3002141003300000 C	25HN0029 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SIFAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Orel Creek, Barangay Barilad, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	20-11-2024	28-11-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	115,800,000.00		115,800,000.00	115,700,000.00		115,700,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
3002141003300000 C	25HN0030 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SIFAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage Structure, Barangay Jagablan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	20-11-2024	28-11-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	77,100,000.00		77,100,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
3002111087300000 C	25HN0031 - SSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Drainage Facilities, Barangay Panayag, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	20-11-2024	28-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,938,180.01		4,938,180.01	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
3002111087300000 C	25HN0032 - SSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Drainage Facilities, Barangay Cabangahan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	20-11-2024	28-11-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,000.00		4,940,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
3002111087300000 C	25HN0033 - SSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Tolatoc, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,943,401.96		4,943,401.96	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
3001131008300000 C	25HN0034 - SSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Drainage Structure, Barangay Sactac, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,190.15		4,939,190.15	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
3002261219940000 C	25HN0035 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (General Courts, Phase 1), Cordova National High School, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,910,000.00		6,910,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
3002261219910000 C	25HN0036 - SSP: Basic Infrastructure Program (BIP) - Multi Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 1), Capitan, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,941,897.57		4,941,897.57	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
3002261219940000 C	25HN0037 - SSP: Basic Infrastructure Program (BIP) - Multi Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Panayag, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,930,000.00		4,930,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
3201011118400000 C	25HN0038 - OOI: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Buluanon River, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	07-02-2025	13-02-2025	17-02-2025		Government of the Philippines (current year's budget)	135,100,000.00		135,100,000.00	106,490,113.37		106,490,113.37	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
3002261212013000 C	25HN0039 - SSP: Basic Infrastructure Program (BIP) - Multi Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 3), Barangay Tabook, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	16,830,000.00		16,830,000.00	16,808,868.88		16,808,868.88	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
3002261212017000 C	25HN0040 - SSP: Basic Infrastructure Program (BIP) - Multi Purpose Buildings/ Facilities to support Social Service - Construction of Multi-Purpose Building (Phase 1), Barangay Sactac, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,910,416.89		7,910,416.89	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
3002261212018000 C	25HN0041 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 1), Barangay Capitan, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	31-01-2025	06-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,022.18		4,945,022.18	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
3002261219920000 C	25HN0042 - SSP: Basic Infrastructure Program (BIP) - Multi Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Nangua, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	24-10-2024	31-10-2024	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	25-11-2024	03-12-2024	31-01-2025	06-02-202																	

Procurement Monitoring Report as of June 30/2025

Page 2

Procurement Monitoring Report as of June 30/2025

Page 4

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE	CO	List of Invited Observers	Pre-bid Conf'd	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
30021110566000P C	25HN0120 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Improvement of Road at Otago Island (Phase 2), Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	27-03-2025	31-03-2025	03-04-2025	Government of the Philippines (current year's budget)	143,058,355.00		143,058,355.00	143,342,168.26		143,342,168.26	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300226121976000P C	25HN0123 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Lapu-Lapu City College), Barangay Guindok, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	27-03-2025	31-03-2025	03-04-2025	Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	39,609,000.00		39,609,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300238120037000P C	25HN0124 - SSP: Basic Infrastructure Program (BIP) - Major/Strategic Public Buildings/Facilities - Construction (Completion) of 4-Story 4-Classroom School Building in Mayor Ador Fernandez Elementary School, Barangay Obrero, Mandaua City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,951,000.00		4,951,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
3002126121970000P C	25HN0125 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, North Road, Barangay Camaga, Consolacion, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	1,990,000.00		1,980,000.00	1,960,363.74		1,960,363.74	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300226121978000P C	25HN0126 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 2), Barangay Mactan, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	27-03-2025	31-03-2025	03-04-2025	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,921,199.35		5,921,199.35	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300214100298000P C	25HN0127 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure along Bualan River, Barangay Cansaga, Consolacion to Barangay Cabacanan (Phase 2), Mandaua City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,561,000.00		96,561,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
3002141206612000P C	25HN0128 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Retention Wall along Bualan River, Barangay Alang Alang (Phase II), Mandaua City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	25,480,000.00		25,480,000.00	25,485,400.00		25,485,400.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
30021410063000P C	25HN0129 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Retention Wall along Bualan River, Barangay Cansaga, Consolacion (Phase II), Mandaua City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	25,480,000.00		25,480,000.00	24,970,168.00		24,970,168.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
30021410064000P C	25HN0130 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Retention Wall along Bualan River, Barangay Tingo, Consolacion (Phase II), Mandaua City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	25,480,000.00		25,480,000.00	24,970,400.00		24,970,400.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
30021410065000P C	25HN0131 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Retention Wall along Bualan River, Barangay Cabacanan, Mandaua City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	25,480,000.00		25,480,000.00	24,970,400.00		24,970,400.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300221100646000P C	25HN0132 - SSP: Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Retention Wall along Bualan River, Barangay Tabac (Phase 2), Mandaua City, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	25,480,000.00		25,480,000.00	24,970,395.15		24,970,395.15	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300217100833000P C	25HN0133 - SSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Cansaga River, Barangay (Thang), Consolacion, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,510,000.00		48,510,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300211108740000P C	25HN0134 - SSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Tugboan Road with Slope Protection System, Consolacion, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,510,000.00		48,510,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300212107311000P C	25HN0135 - SSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Lemac, Consolacion, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,794,834.30		4,794,834.30	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300221107311000P C	25HN0136 - SSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Pabocan Oriental, Consolacion, Cebu	Construction Section	No	Competitive Bidding	16-01-2025	23-01-2025	30-01-2025	12-02-2025	12-02-2025	12-02-2025	13-02-2025	13-02-2025	21-02-2025	29-05-2025	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,800,499.80		4,800,499.80	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	12/19/2024	12/19/2024	12/19/2024	19-12-2024	12/19/2024	N/A	Completed
300214101407000P C	25HN0137 - CP: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities - Roadway Lighting along Marican																														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE	CO	List of Invited Observers	Pre-bid Conf4	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
3002211087410000 C	25HN0148 - SSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major Strategic Public Building/Facilities - Construction of Nangka Tagburan Road, Consolacion, Cebu (Package 1)	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	28-03-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	97,010,000.00		97,070,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/12/2025	3/12/2025	3/12/2025	11-03-2025	3/12/2025	N/A	Completed	
3002261119648000 C	25HN0149 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building (Lapu-Lapu City College), Brgy. Gurob (Phase 5), Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	28-03-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	19,106,000.00		29,106,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/11/2025	3/11/2025	3/11/2025	11-03-2025	3/11/2025	N/A	Completed	
3002261119690000 C	25HN0150 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. Rarak (Phase 5), Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	28-03-2025	28-03-2025	28-03-2025	29-03-2025	08-04-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,403,992.29		19,403,992.29	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/11/2025	3/11/2025	3/11/2025	11-03-2025	3/11/2025	N/A	Completed	
3002281007310000 C	25HN0151 - SSP: Basic Infrastructure Program (BIP) - Execution Centers/Quarantine Facilities/Public Health Facilities - Construction of Execution Center at Orango Island (Phase 3), Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	28-03-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,682,668.67		9,682,668.67	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/11/2025	3/11/2025	3/11/2025	3/11/2025	3/11/2025	N/A	Completed	
3002261212950000 C	25HN0152 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tiligang, Consolacion, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	28-03-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,951,000.00		4,951,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	2/28/2025	2/28/2025	2/28/2025	28-02-2025	2/28/2025	N/A	Completed	
3002261211975000 C	25HN0154 - SSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Pabo, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	28-03-2025	28-03-2025	28-03-2025	21-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,910,600.00		2,910,600.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/11/2025	3/11/2025	3/11/2025	3/11/2025	3/11/2025	N/A	Completed	
3001012000010000 C	25HN0157 - Construction of School Building (Phase 2), Cavanigan Integrated School, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-03-2025	07-03-2025	28-03-2025	28-03-2025	28-03-2025	29-03-2025	08-04-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,502,000.00		19,502,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/12/2025	3/12/2025	3/12/2025	3/12/2025	3/12/2025	N/A	Completed	
3001163012970000 C	25HN0156 - Constructing of Brgy. Paraiso, Brgy. Paraiso, Consolacion, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	26-03-2025	27-03-2025	31-03-2025	03-04-2025		Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,733,724.43		9,733,724.43	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/12/2025	3/12/2025	3/12/2025	3/12/2025	3/12/2025	N/A	Completed	
3002151074540000 C	25HN0165 - SSP: Sustainable Infrastructure Projects - Alleviating Gaps (SIFAG) - Access Roads and/or Bridges from the National Road(s) leading to Major Strategic Public Building/Facilities - Improvement of Road with Drainage Facilities, Humay-Humay-Ceres Road, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	05-03-2025	11-03-2025	21-03-2025	03-04-2025	03-04-2025	03-04-2025	04-04-2025	14-04-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,811,779.03		28,811,779.03	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/12/2025	3/12/2025	3/12/2025	3/12/2025	3/12/2025	N/A	Completed	
3002151074820000 C	25HN0166 - SSP: Sustainable Infrastructure Projects - Alleviating Gaps (SIFAG) - Access Roads and/or Bridges from the National Road(s) leading to Major Strategic Public Building/Facilities - Improvement of Road with Drainage System at S. Dorenda St., Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	05-03-2025	11-03-2025	21-03-2025	03-04-2025	03-04-2025	03-04-2025	04-04-2025	14-04-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,403,871.92		14,403,871.92	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/12/2025	3/12/2025	3/12/2025	3/12/2025	3/12/2025	N/A	Completed	
3201011416700000 C	25HN0167 - CO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System at Barangay Buaya, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	05-03-2025	12-03-2025	21-03-2025	03-04-2025	03-04-2025	03-04-2025	04-04-2025	14-04-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,812,000.00		28,812,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/12/2025	3/12/2025	3/12/2025	3/12/2025	3/12/2025	N/A	Completed	
3002151058570000 C	25HN0168 - SSP: Sustainable Infrastructure Projects - Alleviating Gaps (SIFAG) - Access Roads and/or Bridges from the National Road(s) leading to Major Strategic Public Building/Facilities - Construction of Road with Drainage Facilities, Phase 2, Barangay Canjales, Lapu-Lapu City	Construction Section	No	Competitive Bidding	05-03-2025	12-03-2025	21-03-2025	03-04-2025	03-04-2025	03-04-2025	04-04-2025	14-04-2025	20-05-2025	27-05-2025	29-05-2025		Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,811,998.61		28,811,998.61	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	3/12/2025	3/12/2025	3/12/2025	3/12/2025	3/12/2025	N/A	Completed	
3002051000110000 C	25HN0170 - CLUSTER I - CSP - Rainwater Collector System - A.) Palawan Elementary School, Mandaue City; B.) Bantad National High School, Mandaue City; C.) Maguway Elementary School, Mandaue City; D.) Cerdan National High School, Mandaue City; E.) Don Gerardo U. N. National High School, Mandaue City; F.) Pagsabangan National High School, Mandaue City and G.) Tigay Elementary School, Orango Island, Lapu-Lapu City	Construction Section	No	Competitive Bidding	15-04-2025	22-04-2025	29-04-2025	05-06-2025	05-06-2025	05-06-2025	06-06-2025	13-06-2025	16-06-2025	24-06-2025	26-06-2025		Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,600,500.00		2,600,500.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	5/15/2025	5/15/2025	5/15/2025	5/15/2025	5/15/2025	N/A	Completed	
2000001000200000 C	25HN0172 - Regular Maintenance of Piliaga Creek Rejuvenation 1-5, Piliaga, Consolacion, Cebu	Maintenance Section	No	Competitive Bidding	02-05-2025	09-05-2025	16-05-2025	05-06-2025	05-06-2025	05-06-2025	06-06-2025	13-06-2025	16-06-2025	24-06-2025	26-06-2025		Government of the Philippines (current year's budget)		2,417,000.00	2,417,000.00	2,402,000.00		2,402,000.00	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	5/15/2025	5/15/2025	5/15/2025	5/15/2025	5/15/2025	N/A	Completed	
3002151074865000 C	25HN0173 SSP: Sustainable Infrastructure Projects - Alleviating Gaps (SIFAG) - Access Roads and/or Bridges from the National Road(s) leading to Major Strategic Public Building/Facilities - Rehabilitation of Road with Drainage System along George Tempus Road (Phase 2), Barangay Bantad, Lapu-Lapu City	Construction Section	No	Competitive Bidding	08-05-2025	15-05-2025	22-05-2025	05-06-2025	05-06-2025	05-06-2025	06-06-2025	13-06-2025	16-06-2025	24-06-2025	26-06-2025		Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,255,008.40		24,255,008.40	1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	5/15/2025	5/15/2025	5/15/2025	5/15/2025	5/15/2025	N/A	Completed	
2025-01-0001	Supply and delivery of Furniture	Consolidated	No	Shopping 52.1(a) - Regular Office Supplies and Equipment no available in the market	N/A	11-01-2025	N/A	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025	13-02-2025	13-02-2025	17-02-2025	18-02-2025	18-02-2025		Government of the Philippines (current year's budget)	999,600.00		999,600.00	998,000.00		998,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-01-0002	Corrective maintenance of office service vehicles	Construction	No	NP-53.9 - Small Value Procurement	N/A	24-01-2025	N/A	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025																				


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE	CO	List of Invited Observers	Pre-bid Conf4	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)						
2025-04-0029	Supply and delivery of thermoplastic paint	Maint	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	07-04-2025	07-04-2025	07-04-2025	07-04-2025	08-04-2025	06-05-2025	16-05-2025	16-05-2025	28-05-2025	28-05-2025	Government of the Philippines (current year's budget)	406,360.00	406,360.00		406,360.00	406,360.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
2025-04-0030	SUPPLY AND DELIVERY OF MAINTENANCE TOOLS	Maint	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07-04-2025	07-04-2025	07-04-2025	07-04-2025	08-04-2025	28-04-2025	09-05-2025	09-05-2025	28-05-2025	28-05-2025	Government of the Philippines (current year's budget)	118,275.11	118,275.11		118,275.00	118,275.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
2025-04-0031	SUPPLY AND DELIVERY OF PERSONAL PROTECTIVE EQUIPMENT	Maint	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	07-04-2025	07-04-2025	07-04-2025	07-04-2025	08-04-2025	29-04-2025	01-06-2025	02-06-2025	09-06-2025	09-06-2025	Government of the Philippines (current year's budget)	655,008.00	655,008.00		651,000.00	651,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
2025-04-0032	Supply and delivery of Construction Materials and Supplies	Maint	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	07-04-2025	07-04-2025	07-04-2025	07-04-2025	08-04-2025	14-05-2025	16-05-2025	16-05-2025	28-05-2025	28-05-2025	Government of the Philippines (current year's budget)	890,876.00	890,876.00		890,870.00	890,870.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
2025-04-0033	Supply and Installation of additional led wall panels	Admin	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	08-04-2025	08-04-2025	08-04-2025	08-04-2025	10-04-2025	29-04-2025	11-05-2025	11-05-2025	09-06-2025	09-06-2025	Government of the Philippines (current year's budget)	510,950.00		510,950.00	510,950.00		510,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
2025-04-0035	Supply and delivery of musical Instruments	Admin	No	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	28-04-2025	28-04-2025	28-04-2025	28-04-2025	29-04-2025	26-05-2025	27-05-2025	27-05-2025	28-05-2025	28-05-2025	Government of the Philippines (current year's budget)	865,800.00		865,800.00	862,702.00		862,702.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
2025-05-0044	Supply and delivery of Isuzu Boom Truck spare parts	Maint	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	16-06-2025	16-06-2025	16-06-2025	17-06-2025	20-06-2025	19-06-2025	15-06-2025	23-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	7,724.64	7,724.64		7,724.64	7,724.64		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
2025-06-0049	Supply and delivery of Aggregate Sub-base Course	Maint	No	NP-53.9 - Small Value Procurement	N/A	13-06-2025	N/A	16-06-2025	16-06-2025	16-06-2025	17-06-2025	20-06-2025	20-06-2025	15-06-2025	23-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	533,340.00	533,340.00		533,340.00	533,340.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
2025-06-0057	Supply and delivery of Customized DPWH potolatin	Admin	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	23-06-2025	23-06-2025	23-06-2025	23-06-2025	24-06-2025	24-06-2025	25-06-2025	25-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	133,300.00		132,500.00	133,300.00		132,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
2025-06-0058	Supply and delivery of construction supplies	Maint	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	23-06-2025	23-06-2025	23-06-2025	23-06-2025	24-06-2025	24-06-2025	15-06-2025	23-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	1,076,542.16	1,076,542.16		1,076,542.16	1,076,542.16		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Total Allocated Budget of Procurement Activities																			4,517,764,084.71	11,031,199.36	4,511,570,884.71																	
Total Contract Price of Procurement Activities Conducted																						4,462,469,330.10	10,997,494.80	4,456,276,043.30														
Total Savings (Total Allocated Budget - Total Contract Price)																			55,294,754.61																			


ONGOING PROCUREMENT ACTIVITIES																																												
	23HN0253 - Construction of School Building, Concepcion National High School- Day Class, Concepcion, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	28-03-2025	28-03-2025	28-03-2025	29-03-2025	07-04-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00																					1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	N/A	Ongoing Procurement Process
	25HN0256 - Construction of School Building, Cordova National High School, Cordova, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	28-03-2025	28-03-2025	28-03-2025	29-03-2025	07-04-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00																					1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	N/A	Ongoing Procurement Process
	25HN0258 - Construction of School Building, Mandave City Central School, Mandave City, Cebu	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	28-03-2025	28-03-2025	28-03-2025	29-03-2025	07-04-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00																					1) COA 2) Cebu Contractors Association 3) Kaabang sa Sugbo 4) Architects of Cebu Chancery	N/A	Ongoing Procurement Process
2025-03-0013	Supply and delivery of Laptop Computer	QAS	No	Shopping 5.2.1(b) - Regular Office Supplies and Equipment	N/A	21-03-2025	N/A	26-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	14-05-2025	16-05-2025	16-05-2025			Government of the Philippines (current year's budget)			240,000.00	236,000.00	236,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-03-0014	Supply and delivery of smart phone	Maint	No	Shopping 5.2.1(b) - Regular Office Supplies and Equipment	N/A	21-03-2025	N/A	26-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	14-05-2025	16-05-2025	16-05-2025			Government of the Philippines (current year's budget)			140,000.00	143,600.00	143,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-03-0015	Supply and Installation of COA Signage and Glass Tinting	COA	No	NP-53.9 - Small Value Procurement	N/A	21-03-2025	N/A	26-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	29-04-2025	11-05-2025	11-05-2025			Government of the Philippines (current year's budget)			54,150.00	54,147.00	54,147.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-03-0018	Supply and delivery of barriers	Maint	No	NP-53.9 - Small Value Procurement	N/A	21-03-2025	N/A	26-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	14-05-2025	20-06-2025	20-06-2025			Government of the Philippines (current year's budget)		1,610,540.00		1,584,000.00	1,584,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-03-0022	Supply and delivery of Printer Consumables	Consolidated	No	NP-53.9 - Small Value Procurement	N/A	21-03-2025	N/A	26-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	29-04-2025	09-05-2025	09-05-2025			Government of the Philippines (current year's budget)	13,390.00		282,460.00	282,400.00	282,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-03-0024	Supply and delivery of I.T. Equipment	PDS	No	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	03-04-2025	03-04-2025	03-04-2025	03-04-2025	03-04-2025	24-04-2025	22-05-2025	22-05-2025			Government of the Philippines (current year's budget)	16,200.00		1,614,500.00	1,612,550.00	1,612,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-04-0034	Supply and delivery of Fujifilm Photocopyer consumables	Consolidated	No	NP-53.9 - Small Value Procurement	N/A	25-04-2025	N/A	28-04-2025	28-04-2025	28-04-2025	28-04-2025	29-04-2025	10-06-2025	18-06-2025	18-06-2025			Government of the Philippines (current year's budget)	210,378.00		1,621,100.00	1,619,150.00	1,619,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-04-0036	Calibration of CHCRO GNSS RTK Rover with SN 3410295	PDS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025			Government of the Philippines (current year's budget)	818,914.00		20,000.00	20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process				
2025-04-0037	Supply and delivery of Kyocera Photocopyer Consumables	Consolidated	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	867,000.00		1,985,424.00	1,987,424.00	1,987,424.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-05-0038	Supply and Installation of Digital Duplicator with scanner, stand and AVR	Admin	No	NP-53.9 - Small Value Procurement	N/A	21-05-2025	N/A	16-06-2025	16-06-2025	16-06-2025								Government of the Philippines (current year's budget)	225,904.00		395,000.00	0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-05-0039	Supply and delivery of Laptop Computers and Computer Repair kits	Consolidated	No	NP-53.9 - Small Value Procurement	N/A	23-05-2025	N/A	16-06-2025	16-06-2025	16-06-2025	17-06-2025	20-06-2025	20-06-2025					Government of the Philippines (current year's budget)	20,380.00		1,985,920.00	1,984,400.00	1,984,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-05-0040	Supply and Installation of office furniture	COA	No	NP-53.9 - Small Value Procurement	N/A	23-05-2025	N/A	16-06-2025	16-06-2025	16-06-2025	17-06-2025	20-06-2025	20-06-2025	15-06-2025	25-06-2025			Government of the Philippines (current year's budget)	988,241.00		861,625.00	861,625.00	861,625.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
2025-05-0041	Supply and delivery of customized storage box and plastic boxes	Consolidated	No	NP-53.9 - Small Value Procurement	N/A	23-05-2025	N/A	16-06-2025	16-06-2025	16-06-2025	17-06-2025	20-06-2025	20-06-2025	23-06-2025	27-06-2025			Government of the Philippines (current year's budget)	210,378.00		217,800.00	192,800.00	192,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
2025-05-0042	Supply and delivery of construction materials [25CHN0002]	Maint	No	Competitive Bidding	19-05-2025	23-05-2025	30-05-2025	16-06-2025	16-06-2025	17-06-2025	18-06-2025	20-06-2025	20-06-2025	24-06-2025	24-06-2025			Government of the Philippines (current year's budget)	818,914.00		8,000,000.00	7,959,027.50	7,959,027.50		3) COA 2) MANILA CHAMBER OF COMMERCE AND INDUSTRY 3) Kaabang sa Sugbo	5/23/2025	5/23/2025	5/23/2025	5/23/2025	5/23/2025		N/A	N/A	Ongoing Procurement Process										
2025-05-0043	Supply and delivery of Signages and																																											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE	CO	List of Invited Observers	Pre-bid Conf4	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
																	Total Allotted Budget of Ongoing Procurement Activities		113,776,268.00	22,552,640.00	85,264,839.00	46,664,919.87	22,508,803.09	22,136,116.75										

Prepared by:

DARIO C. SARABUSING JR.
Procurement Engineer

Recommended for Approval by:

EDA T. DE GUZMAN
BAC Chairperson

APPROVED:

GUMER M. CASTILLO, DPA, ASEAN Eng.
District Engineer