

23A0001 CONSTRUCTION OF MULTI-UNIT RESIDENTIAL BUILDING OF 100 UNITS, LOCATED AT 1000 N. 10TH ST., SALT LAKE CITY, UT 84103	INR20	No	Competitive Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	Nov. 30, 2023	Dec. 6, 2023	13-Dec-2023	13-Dec-2023	18-Dec-2023	19-Dec-2023	120	9/20/23-10/31/2023	4,824,998.92	4,824,998.92	4,680,678.97	4,680,678.97	4,680,678.97	CA, RCT, BMTV, LANSKMAN	10-Nov-2023	10-Nov-2023	10-Nov-2023	10-Nov-2023	10-Nov-2023		
23S0001 CONDUCT OF SOIL TESTING FOR THE PROPOSED MULTI-PURPOSE BUILDING, BAYVIEW AVENUE, SALT LAKE CITY, LOCATED AT 1000 N. 10TH ST., SALT LAKE CITY, UT 84103	INR20	No	Competitive Bidding	N/A	16-Apr-2023	7-Jun-2023	23-May-2023	21-Jun-2023	22-Jun-2023	27-Jun-2023	29-Jun-2023	3-Jul-2023	12-Jul-2023	13-Jul-2023	15.00	9/20/23-10/31/2023	949,996.40	949,996.40	945,000.00	945,000.00	945,000.00	CA, RCT, BMTV, LANSKMAN	16-Nov-2023	16-Nov-2023	16-Nov-2023	16-Nov-2023	16-Nov-2023		
23S0002 CONDUCT OF SOIL TESTING FOR THE PROPOSED MULTI-PURPOSE BUILDING, SALT LAKE CITY, LOCATED AT 1000 N. 10TH ST., SALT LAKE CITY, UT 84103	INR20	No	Competitive Bidding	N/A	7-Jun-2023	N/A	14-Jun-2023	20-Jun-2023	20-Jun-2023	6-Dec-2023	11-Dec-2023	13-Nov-2023	21-Dec-2023	22-Dec-2023	25	9/20/23-10/31/2023	469,532.75	469,532.75	348,102.84	348,102.84	348,102.84	CA, RCT, BMTV, LANSKMAN	7-Nov-2023	7-Nov-2023	7-Nov-2023	7-Nov-2023	7-Nov-2023		
23S0003 Conduct of Soil Testing for the Proposed Multi-Purpose Building, Bayview Avenue, Salt Lake City, Located at 1000 N. 10th St., Salt Lake City, UT 84103	INR20	No	Competitive Bidding	N/A	7-Jun-2023	N/A	14-Jun-2023	20-Jun-2023	20-Jun-2023	6-Dec-2023	11-Dec-2023	13-Nov-2023	21-Dec-2023	22-Dec-2023	35	9/20/23-10/31/2023	339,556.17	339,556.17	288,891.00	288,891.00	288,891.00	CA, RCT, BMTV, LANSKMAN	7-Nov-2023	7-Nov-2023	7-Nov-2023	7-Nov-2023	7-Nov-2023		
23S0004 Supply and delivery of equipment and materials for the proposed multi-purpose building, Bayview Avenue, Salt Lake City, Located at 1000 N. 10th St., Salt Lake City, UT 84103	INR20	No	Competitive Bidding	17-Jul-2023	19-Jul-2023	27-Jul-2023	15-Aug-2023	15-Aug-2023	16-Aug-2023	18-Aug-2023	30-Aug-2023	1-Sep-2023	6-Sep-2023	7-Sep-2023	15	9/20/23-10/31/2023	4,668,000.00	4,668,000.00	3,088,000.00	3,088,000.00	3,088,000.00	CA, RCT, BMTV, LANSKMAN	19-Jul-2023	19-Jul-2023	19-Jul-2023	19-Jul-2023	19-Jul-2023		
23S0005 Supply and delivery of materials for the proposed multi-purpose building, Bayview Avenue, Salt Lake City, Located at 1000 N. 10th St., Salt Lake City, UT 84103	INR20	No	Competitive Bidding	22-Aug-2023	1-Sep-2023	19-Sep-2023	23-Sep-2023	23-Sep-2023	2-Oct-2023	12-Oct-2023	17-Oct-2023	18-Oct-2023	26-Oct-2023	31-Oct-2023	15	9/20/23-10/31/2023	2,114,494.30	2,114,494.30	1,900,000.00	1,900,000.00	1,900,000.00	CA, RCT, BMTV, LANSKMAN	1-Sep-2023	1-Sep-2023	1-Sep-2023	1-Sep-2023	1-Sep-2023		

Total Allowed Budget of Procurement Activities =
Total Contract Price of Procurement Activities Considered =
Total Savings (Total Allowed Budget - Contract Price) =

925,692,944.60	925,692,944.60	219,000,000.00	219,000,000.00
----------------	----------------	----------------	----------------

Code UAP/PAF	Procurement Program/Project	PNC/PAF user	1. Sub- contract Agreement No.	Mode of Procurement Type	Preproc Conference	Ad/Post of IB	Pre-Bid Conference	Bidding Clock	Start/End of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution Following Award	Notice of Award (Contract Signing)	Notes to Contract	Delivery to Location	Inspection by Client	Source of Fund	AMC (Rm)			Contract Cost (Rm)		Date of Receipt of Invoice			Remarks Contract/Change from the 1979	
																		TOTAL	MO	CO	Total	MO	CO	Use of Limited Discretion	Pre-Bid Conf		Bidding Clock
ON-GOING PROCUREMENT ACTIVITIES																											
22A0001	22A0001 CONSTRUCTION OF SCHOOL (PHASE 1 - 1ST FLOOR, 1ST FLOOR IS	INPROG	No	Competitive e Bidding	N/A	5-Dec-2023	4-Dec-2023	27-Dec-2023	27-Dec-2023	29-Dec-2023	29-Dec-2023	28-Dec-2023				86	DDP-EO 2023	4,990,399.76	4,990,399.76								
22A0002	22A0002 REPAIR OF CLASSROOMS, COUNCILMAN-MAHESHWARI PHYSIC ES, BINA CITY, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				120	BEET-CY 2023 (BATCH-2)	2,894,810.76	2,894,810.76								
22A0003	22A0003 REPAIR OF CLASSROOMS, COUNCILMAN-MAHESHWARI PHYSIC ES, BINA CITY, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				60	BEET-CY 2023 (BATCH-2)	1,520,999.74	1,520,999.74								
22A0004	22A0004 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				180	BEET-CY 2023 (BATCH-2)	3,056,494.93	3,056,494.93								
22A0005	22A0005 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				150	BEET-CY 2023 (BATCH-2)	3,860,000.00	3,860,000.00								
22A0006	22A0006 REPAIR OF CLASSROOMS, GANATHAN, BINA, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				210	BEET-CY 2023 (BATCH-2)	7,000,720.43	7,000,720.45								
22A0007	22A0007 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				180	BEET-CY 2023 (BATCH-2)	5,629,796.09	5,629,796.09								
22A0008	22A0008 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				120	BEET-CY 2023 (BATCH-2)	2,867,790.42	2,867,790.42								
22A0009	22A0009 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				120	BEET-CY 2023 (BATCH-2)	2,867,790.42	2,867,790.42								
22A0010	22A0010 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				120	BEET-CY 2023 (BATCH-2)	2,867,790.42	2,867,790.42								
22A0011	22A0011 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	YES	Competitive e Bidding	20-Dec-2023	27-Dec-2023	7-Nov-2023	21-Nov-2023	21-Nov-2023	22-Nov-2023	24-Nov-2023	1-Dec-2023				60	BEET-CY 2023 (BATCH-2)	4,999,728.35	4,999,728.36								
22A0012	22A0012 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	7-Dec-2023	8-Dec-2023	15-Dec-2023	29-Dec-2023	29-Dec-2023	4-Jan-2024	11-Jan-2024	12-Jan-2023					EO 2023										
22A0013	22A0013 CONSTRUCTION OF ALY- BALUJAL PHE IN BROT. GANDESH, BINA CITY, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				143	AGRIKUL REPAIR RMD (APR 2023)	9,950,000.00	9,950,000.00								
22A0014	22A0014 CONSTRUCTION OF ALY- BALUJAL PHE IN BROT. GANDESH, BINA CITY, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				227	AGRIKUL REPAIR RMD (APR 2023)	14,953,000.00	14,953,000.00								
22A0015	22A0015 CONSTRUCTION OF BINA CITY, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				177	AGRIKUL REPAIR RMD (APR 2023)	9,950,000.00	9,950,000.00								
22A0016	22A0016 CONSTRUCTION OF ALY- BALUJAL PHE IN BROT. GANDESH, BINA CITY, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				196	AGRIKUL REPAIR RMD (APR 2023)	14,953,000.00	14,953,000.00								
22A0017	22A0017 CONSTRUCTION OF ALY- BALUJAL PHE IN BROT. GANDESH, BINA CITY, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				210	AGRIKUL REPAIR RMD (APR 2023)	14,953,000.00	14,953,000.00								
22A0018	22A0018 CONSTRUCTION OF ALY- BALUJAL PHE IN BROT. GANDESH, BINA CITY, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0019	22A0019 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0020	22A0020 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0021	22A0021 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0022	22A0022 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0023	22A0023 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0024	22A0024 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0025	22A0025 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0026	22A0026 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0027	22A0027 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0028	22A0028 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0029	22A0029 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0030	22A0030 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0031	22A0031 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0032	22A0032 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0033	22A0033 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0034	22A0034 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0035	22A0035 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0036	22A0036 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0037	22A0037 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0038	22A0038 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0039	22A0039 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0040	22A0040 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0041	22A0041 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	6-Dec-2023	13-Dec-2023				38	AGRIKUL REPAIR RMD (APR 2023)	1,737,000.00	1,737,000.00								
22A0042	22A0042 REPAIR OF CLASSROOMS, HANDESHWAR, DURGAM, LOCOS NORTH	INPROG	No	Competitive e Bidding	8-Nov-20																						

Prepared by: A. (a.s.)

Recommending for Approval by:

Recommending for Approval by:

Approved

Total Allocated Budget of on-going Procurement Activities :

127,639,106.31

127,639,

69,343,964.95

69,343,964.95

JAMES P. PIERRE
District Engineer

Head of the Procuring Entity

By Authority of the District Engineer

07062023GPB-prescribed-PMR-Format (1)