



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



July 8, 2024

MEMORANDUM

FOR : Usec. MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services
This Department

SUBJECT : Submission of Procurement Monitoring Report (PMR) of Civil Works 1st Semester (January to June) C.Y. 2024

Submitted herewith is the Procurement Monitoring Report of Civil Works for the 1st Semester (January to June) C.Y. 2024 of this office in the prescribed format.

Attached are pertinent documents for your ready reference.


LOIDA S. BUSA
District Engineer

cc: **Dir. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG

Email Address: ambat.ronald@dpwh.gov.ph
Tel. No(s).: (02) 8931-3640, 8931-1568, 8931-1652,
8951-4696, 8951-4654





Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2024

Code (FAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
32010111619000	24OF0002 REHABILITATION OF FLOOD CONTROL STRUCTURE AT PALMIRA PHASE IV, BARANGAY STA. MONICA, QUEZON CITY	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	29,399,753.70	-	29,399,753.70	29,046,956.67	-	29,046,956.67	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
32010111620000	24OF0003 REHABILITATION OF FLOOD CONTROL STRUCTURE AT ST. JAMES, BARANGAY NAGKALSANG NAYON, QUEZON CITY	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	29,399,900.00	-	29,399,900.00	29,105,900.00	-	29,105,900.00	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
300214100910000	24OF0004 INSTALLATION OF SIGNAGE-WARNING, ADVISORY AND REGULATORY SIGNS, PAVEMENT MARKINGS, IMPROVE SIGHT DISTANCE-CLEAR OBSTRUCTION, AND ZEBRA PEDESTRIAN CROSSING ALONG FAIRVIEW AVE. - K0024 + 159 - K0025 + 155, FAIRVIEW, QUEZON CITY, METRO MANILA	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	1,646,359.36	-	1,646,359.36	1,628,270.36	-	1,628,270.36	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
300214100990000	24OF0005 INSTALLATION OF SIGNAGE-WARNING, ADVISORY AND REGULATORY SIGNS, PAVEMENT MARKINGS, AND ZEBRA PEDESTRIAN CROSSING ALONG QUIRINO HIGHWAY - K0017 + 157 - K0018 + 180, NOVALICHES, QUEZON CITY, METRO MANILA	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	1,607,141.40	-	1,607,141.40	1,589,482.22	-	1,589,482.22	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
300214100980000	24OF0006 INSTALLATION OF SIGNAGE-WARNING, ADVISORY AND REGULATORY SIGNS, PAVEMENT MARKINGS AND IMPROVE SIGHT DISTANCE-CLEAR OBSTRUCTION ALONG QUIRINO HIGHWAY - K0021 + 405 - K0022 + 435, FAIRVIEW, QUEZON CITY, METRO MANILA	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	1,273,965.10	-	1,273,965.10	1,259,970.98	-	1,259,970.98	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
300214100911000	24OF0007 INSTALLATION/APPLICATION OF SIGNAGE-WARNING, ADVISORY AND REGULATORY SIGNS AND PAVEMENT MARKINGS ALONG REGALADO AVENUE (NORTH) (S05457LZ) - K0024 + 867 - K0025 + 877, QUEZON CITY	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	993,672.60	-	993,672.60	982,746.71	-	982,746.71	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
300219102766000	24OF0008 REHABILITATION OF FLOOD CONTROL STRUCTURE, KAYBOKOT CREEK, BARANGAY GULOD, QUEZON CITY	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	28,468,894.20	-	28,468,894.20	28,157,584.94	-	28,157,584.94	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
310102101701000	24OF0009 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - WEST AVE - K0010 + 000 - K0010 + 882	Maintenance Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	15,599,870.90	-	15,599,870.90	15,428,272.32	-	15,428,272.32	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
310102101692000	24OF0010 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - COMMONWEALTH AVE. - (S05637LZ) CHAINAGE 0 - CHAINAGE 253, QUEZON CITY	Maintenance Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	7,830,634.58	-	7,830,634.58	7,751,545.17	-	7,751,545.17	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
310103101489000	24OF0011 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - BATASAN-COMMONWEALTH TUNNEL - (S05449LZ) CHAINAGE 0 - CHAINAGE 543	Maintenance Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	7,203,100.06	-	7,203,100.06	7,120,264.41	-	7,120,264.41	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
320102106800000	24OF0014 CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT CULIAT CREEK, BARANGAY KATIPUNAN, QUEZON CITY	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	19,599,568.72	-	19,599,568.72	19,403,573.03	-	19,403,573.03	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
320102106801000	24OF0015 CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT CULIAT CREEK, BARANGAY STO. CRISTO, QUEZON CITY	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/07/2023	10/25/2023	11/07/2023	11/07/2023	11/08/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	29,399,608.72	-	29,399,608.72	28,805,612.63	-	28,805,612.63	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
32010111614000	24OF0018 CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT BARANGAY PAYATAS, QUEZON CITY	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/08/2023	10/25/2023	11/08/2023	11/08/2023	11/09/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	48,999,844.50	-	48,999,844.50	44,002,896.50	-	44,002,896.50	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
32010111593000	24OF0019 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TULLAHAN RIVER, BAGONG TULAY, BARANGAY GULOD, QUEZON CITY	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/08/2023	10/25/2023	11/08/2023	11/08/2023	11/09/2023	11/17/2023	11/20/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	48,999,897.40	-	48,999,897.40	48,416,798.62	-	48,416,798.62	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
32010111596000	24OF0020 CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY NOVALICHES PROPER, QUEZON CITY (PHASE II)	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/08/2023	10/25/2023	11/08/2023	11/08/2023	11/09/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	48,999,897.40	-	48,999,897.40	48,458,879.03	-	48,458,879.03	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
32010111597000	24OF0021 CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY SAN BARTOLOME, QUEZON CITY (PHASE II)	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/08/2023	10/25/2023	11/08/2023	11/08/2023	11/09/2023	11/14/2023	11/15/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	48,999,937.20	-	48,999,937.20	48,508,937.83	-	48,508,937.83	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
32010111618000	24OF0022 REHABILITATION OF FLOOD CONTROL STRUCTURE, BRITTANY ANNEX, BARANGAY STA. MONICA	Construction Section	YES	Competitive Bidding	10/17/2023	10/19/2023-11/08/2023	10/25/2023	11/08/2023	11/08/2023	11/09/2023	11/17/2023	11/20/2023	01/29/2024	02/05/2024	02/06/2024	-	-	GAA 2024	48,999,585.20	-	48,999,585.20	48,470,389.68	-	48,470,389.68	NACAP, COA, VACC, BAC Members	10/20/2024	-	10/20/2024	-	-	-	-
320102106802000	24OF0023 CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT CULIAT CREEK, BARANGAY VAS																															



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
300105201295000	24OF0049 REHABILITATION OF DEPARTMENT OF AGRARIAN REFORM (DAR) BUILDING, BARANGAY VASRA, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/22/2023	12/07/2023	12/22/2023	12/22/2023	12/27/2023	01/03/2024	01/04/2024	01/30/2024	02/05/2024	02/06/2024	-	-	GAA 2024	48,999,143.80	-	48,999,143.80	48,499,352.53	-	48,499,352.53	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300221104996000	24OF0029 IMPROVEMENT OF ROAD AND DRAINAGE IN MORENA BLANCO ST. IN BRGY. STA MONICA, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	9,897,593.12	-	9,897,593.12	9,798,611.47	-	9,798,611.47	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300221104995000	24OF0030 IMPROVEMENT OF ROAD AND DRAINAGE IN SIERRA MADRE ST. IN BRGY. KALIGAYAHAN, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	9,899,302.74	-	9,899,302.74	9,800,309.71	-	9,800,309.71	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300221104993000	24OF0031 IMPROVEMENT OF ROAD AND DRAINAGE IN SAN ILDEFONSO ST. IN BRGY. NAGKALSANG NAYON, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	9,899,980.39	-	9,899,980.39	9,798,002.04	-	9,798,002.04	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300221104994000	24OF0032 IMPROVEMENT OF ROAD AND DRAINAGE IN SAN FERNANDO ST. IN BRGY. NAGKALSANG NAYON, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	9,899,990.77	-	9,899,990.77	9,796,040.87	-	9,796,040.87	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300215104251000	24OF0035 REHABILITATION OF ROAD AND DRAINAGE IMPROVEMENT, MIRA NILA HOMES, BARANGAY PASONG TAMO, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	19,599,958.80	-	19,599,958.80	19,402,075.17	-	19,402,075.17	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300215104250000	24OF0036 REHABILITATION OF ROAD AND DRAINAGE IMPROVEMENT, BONIFACIO VILLAGE, BARANGAY PASONG TAMO, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	19,599,968.80	-	19,599,968.80	19,402,239.81	-	19,402,239.81	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300221104992000	24OF0037 IMPROVEMENT OF ROAD AND DRAINAGE IN CARREON AGUIRRE IN BRGY. SAN BARTOLOME, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	19,799,950.30	-	19,799,950.30	19,601,950.80	-	19,601,950.80	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300215104253000	24OF0042 IMPROVEMENT OF ROAD, BRGY. BAGONG SILANGAN, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	24,499,864.50	-	24,499,864.50	24,254,865.86	-	24,254,865.86	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300215104254000	24OF0043 IMPROVEMENT OF ROAD, BRGY. HOLY SPIRIT, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	24,499,854.50	-	24,499,854.50	24,230,356.10	-	24,230,356.10	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300215104255000	24OF0045 REHABILITATION OF ROAD AT MINDANAO EXTENSION (FAIRVIEW TO REGALADO, NORTH BOUND), QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/22/2023	12/07/2023	12/22/2023	12/22/2023	12/27/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	48,999,582.68	-	48,999,582.68	48,009,791.11	-	48,009,791.11	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300215104258000	24OF0046 REHABILITATION OF ROAD AT MINDANAO EXTENSION (REGALADO TO FAIRVIEW, SOUTH BOUND), QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/22/2023	12/07/2023	12/22/2023	12/22/2023	12/27/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	48,999,750.78	-	48,999,750.78	48,099,955.81	-	48,099,955.81	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
32010111615000	24OF0047 REHABILITATION OF FLOOD CONTROL STRUCTURE AT BARANGAY STA. LUCIA, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/22/2023	12/07/2023	12/22/2023	12/22/2023	12/27/2023	12/28/2023	12/29/2023	02/07/2024	02/15/2024	02/16/2024	-	-	GAA 2024	48,999,726.84	-	48,999,726.84	48,225,531.16	-	48,225,531.16	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
300215104252000	24OF0039 REHABILITATION OF ROAD, TIERRA PURA, BARANGAY CULIAT, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	29,399,990.77	-	29,399,990.77	29,091,290.87	-	29,091,290.87	NACAP, COA, VACC, BAC Members	12/06/2024	-	02/02/2024	-	-	-	
300214100907000	24OF0044 INSTALLATION OF SIGNAGE-WARNING, ADVISORY AND REGULATORY SIGNS AND PAVEMENT MARKINGS ALONG EPIFANIO DELOS SANTOS AVE. (EDSA) - K0014 + 223 - K0015 + 318, MASAMBONG, QUEZON CITY, METRO MANILA	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023	12/20/2023	12/20/2023	12/21/2023	12/28/2023	12/29/2023	05/22/2024	05/27/2024	05/28/2024	-	-	GAA 2024	1,009,294.50	-	1,009,294.50	1,008,686.50	-	1,008,686.50	NACAP, COA, VACC, BAC Members	12/04/2024	-	12/04/2024	-	-	-	
	24OF0038 CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TULLAHAN RIVER, BARANGAY TALIPAPA, QUEZON CITY	Construction Section	YES	Competitive Bidding	11/30/2023	12/01/2023-12/20/2023	12/07/2023									-	-	GAA 2024	29,399,658.82	-	29,399,658.82		-		NACAP, COA, VACC, BAC Members	12/05/2024	-	12/05/2024	-	-	CANCELLED	
310102101699000	24OF0050 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - QUIRINO HI-WAY - K0022 + 000 - K0023 + 000, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	13,460,179.56	-	13,460,179.56	13,188,283.93	-	13,188,283.93	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-	
310102101694000	24OF0051 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY -																															



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE								
300215104247000	24OF0077 IMPROVEMENT OF ROAD INCLUDING DRAINAGE SYSTEM, BANAHAW ST., GROUP 2, AREA B, BARANGAY PAYATAS, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	12,249,344.77	-	12,249,344.77	12,004,323.68	-	12,004,323.68	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
300215104249000	24OF0079 REHABILITATION OF ROAD, DON ANTONIO HEIGHTS, BARANGAY HOLY SPIRIT, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	9,799,954.40	-	9,799,954.40	9,701,954.86	-	9,701,954.86	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
300221104991000	24OF0080 IMPROVEMENT OF ROADS, LUPANG PANGAKO BARANGAY PAYATAS, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	9,899,851.00	-	9,899,851.00	9,756,587.51	-	9,756,587.51	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
300221104997000	24OF0081 IMPROVEMENT OF ROADS, BARANGAY PAYATAS, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	24,749,850.50	-	24,749,850.50	24,502,351.50	-	24,502,351.50	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
300221105000000	24OF0082 REHABILITATION OF ROAD AND DRAINAGE AT VALENCIA ST., BARANGAY DEL MONTE, QUEZON CITY	Planning Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	14,849,850.00	-	14,849,850.00	14,634,841.78	-	14,634,841.78	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
300225101751000	24OF0083 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN FRANCISCO RIVER, BRGY. SAN ANTONIO, QUEZON CITY	Planning Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	4,949,850.30	-	4,949,850.30	4,900,351.80	-	4,900,351.80	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
300219102762000	24OF0084 CONSTRUCTION OF DRAINAGE SYSTEMS AT ST. JUDE AND VARIOUS CONNECTING DRAINAGES AT BRGY. BAESA, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	9,799,999.96	-	9,799,999.96	9,701,999.96	-	9,701,999.96	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
300219102763000	24OF0085 CONSTRUCTION OF DRAINAGE SYSTEMS AT CAPRICORN AND VARIOUS CONNECTING DRAINAGES, BRGY. TANDANG SORA, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/09/2024	02/14/2024	02/15/2024	02/15/2024	02/22/2024	02/23/2024	-	-	GAA 2024	9,799,939.40	-	9,799,939.40	9,701,940.01	-	9,701,940.01	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
300221105001000	24OF0087 IMPROVEMENT OF ROAD AND DRAINAGE, BARANGAY NAKAISANG NAYON ROAD, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/09/2024	01/26/2024	02/15/2024	02/15/2024	02/16/2024	02/21/2024	02/22/2024	02/22/2024	02/26/2024	02/27/2024	-	-	GAA 2024	49,499,967.54	-	49,499,967.54	48,955,467.76	-	48,955,467.76	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
310103101491000	24OF0088 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - LA MESA DAM - K0001 + (-161) - K0001 + 000, K0001 + (-997) - K0001 + (-161), K0001 + 000 - K0002 + 194, K0002 + 1004 - K0003 + 000, K0002 + 194 - K0002 + 1004, K0003 + 000 - K0003 + 627, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/09/2024	01/26/2024	02/15/2024	02/15/2024	02/16/2024	02/21/2024	02/22/2024	02/22/2024	02/26/2024	02/27/2024	-	-	GAA 2024	32,145,358.80	-	32,145,358.80	31,792,162.21	-	31,792,162.21	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
310102101695000	24OF0089 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - G ARANETA AVE (S05323.7) - K0011+(-891) - K0011+(-278), (S05322.2) K0011+233 - K0011+846, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/09/2024	01/26/2024	02/15/2024	02/15/2024	02/16/2024	02/21/2024	02/22/2024	02/22/2024	02/26/2024	02/27/2024	-	-	GAA 2024	31,287,865.60	-	31,287,865.60	30,974,980.00	-	30,974,980.00	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
310103101494000	24OF0090 PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG MARIA CLARA ST., K0006 + (-174) TO K0007 + 809, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/09/2024	01/26/2024	02/15/2024	02/15/2024	02/16/2024	02/21/2024	02/22/2024	02/22/2024	02/26/2024	02/27/2024	-	-	GAA 2024	48,999,781.44	-	48,999,781.44	48,509,687.97	-	48,509,687.97	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
310103101490000	24OF0091 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - IBP-SAN MATEO RD - K0021+450 - K0020+200, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/09/2024	01/26/2024	02/15/2024	02/15/2024	02/16/2024	02/21/2024	02/22/2024	02/22/2024	02/26/2024	02/27/2024	-	-	GAA 2024	38,380,964.91	-	38,380,964.91	37,958,774.30	-	37,958,774.30	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
310103101497000	24OF0092 PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG ROAD 1 (S05480L2) CHAINAGE 0 - CHAINAGE 880, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/09/2024	01/26/2024	02/15/2024	02/15/2024	02/16/2024	02/21/2024	02/22/2024	02/22/2024	02/26/2024	02/27/2024	-	-	GAA 2024	34,299,515.21	-	34,299,515.21	33,682,123.94	-	33,682,123.94	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
310104100714000	24OF0095 REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD - TANDANG SORA AVENUE, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/09/2024	01/26/2024	02/15/2024	02/15/2024	02/16/2024	02/21/2024	02/22/2024	02/22/2024	02/26/2024	02/27/2024	-	-	GAA 2024	48,999,547.74	-	48,999,547.74	48,460,552.71	-	48,460,552.71	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
320101111603000	24OF0096 CONSTRUCTION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS AT BRGY. TANDANG SORA, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/09/2024	01/26/2024	02/15/2024	02/15/2024	02/16/2024	02/21/2024	02/22/2024	02/22/2024	02/26/2024	02/27/2024	-	-	GAA 2024	39,199,674.26	-	39,199,674.26	38,768,477.84	-	38,768,477.84	NACAP, COA, VACC, BAC Members	01/22/2024	-	01/22/2024	-	-	-
300215104257000	24OF0098 IMPROVEMENT OF ROAD, BRGY. PAYATAS, QUEZON CITY	Construction Section	NO	Competitive Bidding	01/18/2024	01/19/2024-02/09/2024	01/26/2024	02/15/2024	02/15/2024	02/16/2024	02/21/2024	02/22/2024	02/22/2024</																		



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2024

Code (FAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PnF)			Contract Cost (PnF)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE									CO
300221104990000	24OF0100 CONSTRUCTION OF ROADS INCLUDING FLOOD CONTROL STRUCTURES AT BARANGAY BALINGASA, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	29,699,978.20	-	29,699,978.20	29,402,978.42	-	29,402,978.42	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
300215104248000	24OF0101 IMPROVEMENT OF ROAD, DOÑA NICASIA, BARANGAY COMMONWEALTH, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	14,699,850.00	-	14,699,850.00	14,552,851.50	-	14,552,851.50	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
300215104256000	24OF0102 IMPROVEMENT OF ROAD, BRGY. COMMONWEALTH, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	20,598,420.00	-	20,598,420.00	20,371,830.00	-	20,371,830.00	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
300226110791000	24OF0103 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, LEARNING CENTER (PHASE II), BARANGAY STA. MONICA, NOVALICHES, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	19,799,849.80	-	19,799,849.80	19,597,891.33	-	19,597,891.33	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
300226110790000	24OF0104 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NAKAISANG NAYON, NOVALICHES, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	19,799,976.80	-	19,799,976.80	19,600,128.04	-	19,600,128.04	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
300226110739000	24OF0105 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GREATER LAGRO, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	19,799,960.39	-	19,799,960.39	19,601,976.39	-	19,601,976.39	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
310105101078000	24OF0113 REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - CONGRESSIONAL AVE -(505262LZ) - K0010 + (-199) - K0012+233, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	03/19/2024	03/19/2024	03/20/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	97,998,896.85	-	97,998,896.85	96,920,895.25	-	96,920,895.25	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
300226110788000	24OF0106 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN BRGY. STA LUCIA, NOVALICHES, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	14,849,649.40	-	14,849,649.40	14,701,420.00	-	14,701,420.00	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
300226110783000	24OF0107 COMPLETION OF MULTI-PURPOSE BUILDING IN BARANGAY NAKAISANG NAYON, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	14,849,761.60	-	14,849,761.60	14,680,474.32	-	14,680,474.32	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
300226110789000	24OF0108 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN BRGY. GREATER LAGRO, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	14,849,858.40	-	14,849,858.40	14,701,359.80	-	14,701,359.80	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
32010111612000	24OF0109 CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, BRGY. BALONBATO, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/06/2024	03/07/2024	03/07/2024	03/12/2024	03/13/2024	-	-	GAA 2024	9,799,654.40	-	9,799,654.40	9,700,909.41	-	9,700,909.41	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
310102101460000	24OF0115 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - SGT RIVERA (TAGAYTAY) (505145LZ) - K0013+(-138) - K0012+170, (505162LZ) - K0012+(-222) - K0013+115, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	02/28/2024	02/28/2024	02/29/2024	03/06/2024	03/07/2024	03/07/2024	03/11/2024	03/12/2024	-	-	GAA 2024	65,689,651.30	-	65,689,651.30	65,026,185.82	-	65,026,185.82	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
310106101024000	24OF0122 REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PAYATAS RD - K0022+(-1067) - K0022+000 K0025 + 230 - K0026 + 500, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	02/28/2024	02/28/2024	02/29/2024	03/06/2024	03/07/2024	03/07/2024	03/11/2024	03/12/2024	-	-	GAA 2024	144,749,412.21	-	144,749,412.21	143,157,168.68	-	143,157,168.68	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
310102101451000	24OF0138 PREVENTIVE MAINTENANCE - MINDANAO AVE. (505477LZ) - K0015+886 - K0017+408, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	02/28/2024	02/28/2024	02/29/2024	03/06/2024	03/07/2024	03/07/2024	03/11/2024	03/12/2024	-	-	GAA 2024	96,499,830.02	-	96,499,830.02	95,483,331.89	-	95,483,331.89	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
310102101450000	24OF0139 PREVENTIVE MAINTENANCE - MINDANAO AVE. (505472LZ) - K0018+(-092) - K0017+250, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	02/28/2024	02/28/2024	02/29/2024	03/06/2024	03/07/2024	03/07/2024	03/11/2024	03/12/2024	-	-	GAA 2024	96,498,385.84	-	96,498,385.84	95,485,152.82	-	95,485,152.82	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
310102101454000	24OF0140 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - LUZON AVENUE (505625LZ) - CHAINAGE 0 - CHAINAGE 1047, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	02/28/2024	02/28/2024	02/29/2024	03/06/2024	03/07/2024	03/07/2024	03/11/2024	03/12/2024	-	-	GAA 2024	96,499,511.49	-	96,499,511.49	95,438,016.86	-	95,438,016.86	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
310102101452000	24OF0142 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - CONGRESSIONAL AVE EXT - (505137LZ) K0015 + (-903) - K0016 + 813, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2																										



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/P)			Contract Cost (P/P)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
32010110340000	24OF0134 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TULLAHAN RIVER AND TRIBUTARIES, BARANGAY BAGBAG, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	02/28/2024	02/28/2024	02/29/2024	03/07/2024	03/08/2024	03/08/2024	03/15/2024	03/18/2024	-	-	GAA 2024	96,499,714.80	-	96,499,714.80	95,505,767.74	-	95,505,767.74	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
310102101700000	24OF0135 PREVENTIVE MAINTENANCE - CONGRESSIONAL AVE. EXT. (S05182L2) - K0016+900 TO K0015+915, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	02/28/2024	02/28/2024	02/29/2024	03/07/2024	03/08/2024	03/08/2024	03/15/2024	03/18/2024	-	-	GAA 2024	48,999,851.40	-	48,999,851.40	48,475,552.90	-	48,475,552.90	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
32010110345000	24OF0141 CONSTRUCTION DRAINAGE SYSTEMS AT BRGY. APOLONIO SAMSON, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	02/28/2024	02/28/2024	02/29/2024	03/07/2024	03/08/2024	03/08/2024	03/15/2024	03/18/2024	-	-	GAA 2024	77,199,937.29	-	77,199,937.29	76,389,337.95	-	76,389,337.95	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
32010111602000	24OF0110 CONSTRUCTION OF DRAINAGE SYSTEMS AT FERCON AND CONNECTING DRAINAGES, BRGY. TANDANG SORA, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/27/2024	02/15/2024	02/27/2024	02/27/2024	02/28/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	9,798,908.80	-	9,798,908.80	9,698,413.20	-	9,698,413.20	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
310105101076000	24OF0114 REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS- CONGRESSIONAL AVE (S05262L2) - K0012+365 - K0013+078, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	03/21/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	97,998,872.52	-	97,998,872.52	96,924,748.16	-	96,924,748.16	NACAP, COA, VACC, BAC Members	02/12/2024	-	03/11/2024	-	-	-	
310105101005000	24OF0117 PREVENTIVE MAINTENANCE - CONGRESSIONAL AVE (S05266L2) - K0013+ (-065) - K0011+961, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	03/21/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	97,999,370.80	-	97,999,370.80	95,441,847.90	-	95,441,847.90	NACAP, COA, VACC, BAC Members	02/12/2024	-	03/11/2024	-	-	-	
310103101361000	24OF0118 PREVENTIVE MAINTENANCE - CONGRESSIONAL AVE - K0010 + (-199) - K0013 + 028, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	03/19/2024	03/19/2024	03/20/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	96,499,702.85	-	96,499,702.85	95,438,206.12	-	95,438,206.12	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
32010110344000	24OF0130 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TULLAHAN RIVER AND TRIBUTARIES, BARANGAY STA. MONICA	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	03/19/2024	03/19/2024	03/20/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	96,499,587.32	-	96,499,587.32	95,524,941.49	-	95,524,941.49	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
32010110343000	24OF0131 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TULLAHAN RIVER AND TRIBUTARIES, BARANGAY NORTH	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	03/19/2024	03/19/2024	03/20/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	96,499,883.66	-	96,499,883.66	95,525,234.84	-	95,525,234.84	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
32010110341000	24OF0133 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TULLAHAN RIVER AND TRIBUTARIES, BARANGAY FAIRVIEW, QUEZON CITY	Construction Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	03/21/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	96,499,799.62	-	96,499,799.62	95,525,151.64	-	95,525,151.64	NACAP, COA, VACC, BAC Members	02/12/2024	-	03/11/2024	-	-	-	
310102101457000	24OF0136 PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - QUIRINO HIGHWAY (S005621L2) K0012+000 - K0014+316, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	03/21/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	144,749,332.71	-	144,749,332.71	143,050,360.86	-	143,050,360.86	NACAP, COA, VACC, BAC Members	02/12/2024	-	03/11/2024	-	-	-	
310102101456000	24OF0137 PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG QUIRINO HIGHWAY (S05621L2) K0010+(-127) - K0012+000, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	02/07/2024	02/08/2024-02/28/2024	02/15/2024	03/19/2024	03/19/2024	03/20/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	GAA 2024	115,799,521.50	-	115,799,521.50	114,537,306.72	-	114,537,306.72	NACAP, COA, VACC, BAC Members	02/12/2024	-	02/12/2024	-	-	-	
	23OF0204 COMPLETION OF REP AIR AND REHABILITATION OF CADUJANNE BUILDING WITHIN THE DENR-CO COMPOUND, QUEZON CITY	Planning Section	NO	Competitive Bidding	02/28/2024	02/29/2024-03/19/2024	03/07/2024	03/20/2024	03/20/2024	03/21/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	04/01/2024	-	-	SAA 20223	13,929,854.50	-	13,929,854.50	13,818,416.08	-	13,818,416.08	NACAP, COA, VACC, BAC Members	03/01/2024	-	03/01/2024	-	-	-	
	24OF0147 CONSTRUCTION OF RAINWATER COLLECTORS IN PUBLIC FACILITIES, QUEZON CITY	Planning Section	NO	Competitive Bidding	03/26/2024	03/27/2024-04/16/2024	04/04/2024	04/16/2024	04/16/2024	04/17/2024	04/19/2024	04/22/2024	04/22/2024	04/26/2024	04/29/2024	-	-	OTHER AGENCY FUND	2,894,496.07	-	2,894,496.07	2,864,995.00	-	2,864,995.00	NACAP, COA, VACC, BAC Members	04/01/2024	-	04/01/2024	-	-	-	
	24OF0148 SUPPLY, DELIVERY AND INSTALLATION OF NEW ELECTRIC ELEVATOR INCLUDING DISMANTLING OF OLD EXISTING ELEVATOR AT MATAPAT-MAGILILW BUILDING, DSWD CENTRAL OFFICE	Planning Section	NO	Competitive Bidding	03/26/2024	03/27/2024-04/16/2024	04/04/2024	04/16/2024	04/16/2024	04/17/2024	04/19/2024	04/22/2024	04/22/2024	04/26/2024	04/29/2024	-	-	OTHER AGENCY FUND	9,258,652.31	-	9,258,652.31	9,176,066.28	-	9,176,066.28	NACAP, COA, VACC, BAC Members	04/01/2024	-	04/01/2024	-	-	-	
	24OF0150 CONSTRUCTION OF 2-STORY SCHOOL BUILDING IN KALIGAYAHAN ELEMENTARY SCHOOL, BARANGAY KALIGAYAHAN, QUEZON CITY	Planning Section	NO	Competitive Bidding	03/26/2024	03/27/2024-04/16/2024	04/04/2024	04/16/2024	04/16/2024	04/17/2024	04/19/2024	04/22/2024	04/22/2024	04/26/2024	04/29/2024	-	-	DEP-ED	9,949,949.60	-	9,949,949.60	9,868,853.60	-	9,868,853.60	NACAP, COA, VACC, BAC Members	04/01/2024	-	04/01/2024	-	-	-	
300226110742000	24OF0153 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2) AT BARANGAY NEW FBA, QUEZON CITY	Construction Section	NO	Competitive Bidding	03/26/2024	03/27/2024-04/16/2024	04/04/2024	04/16/2024	04/16/2024	04/17/2024	04/19/2024	04/22/2024	04/22/2024	04/26/2024	04/29/2024	-	-	GAA 2024	9,989,999.60	-	9,989,999.60	9,906,099.60	-	9,906,099.60	NACAP, COA, VACC, BAC Members	04/04						



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PnP)			Contract Cost (PnP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE									CO
	24OF0167	CONSTRUCTION OF 4-STORY 8-CLASSROOM SCHOOL BUILDING IN DOÑA ROSARIO HIGH SCHOOL IN NOVALICHES, QUEZON CITY	Planning Section	NO	Competitive Bidding	03/26/2024	03/27/2024-04/17/2024	04/04/2024	04/17/2024	04/17/2024						-	-	DEP-ED	39,799,748.00	-	39,799,748.00		-	-	NACAP, COA, VACC, BAC Members	04/01/2024	-	04/01/2024	-	-	-	CANCELLED
300226110771000	24OF0171	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. TANDANG SORA (DISASTER OPERATIONS CENTER), QUEZON CITY	Construction Section	NO	Competitive Bidding	04/16/2024	04/17/2024-05/07/2024	04/25/2024	05/07/2024	05/07/2024	05/08/2024	05/14/2024	05/15/2024	05/15/2024	05/20/2024	05/21/2024	-	-	GAA 2024	11,879,914.60	-	11,879,914.60	11,760,092.03	-	11,760,092.03	NACAP, COA, VACC, BAC Members	04/18/2024	-	04/18/2024	-	-	-
300226110782000	24OF0172	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MIRA NILA HOMES, BARANGAY PASONG TAMO, QUEZON CITY	Construction Section	NO	Competitive Bidding	04/16/2024	04/17/2024-05/07/2024	04/25/2024	05/07/2024	05/07/2024	05/08/2024	05/14/2024	05/15/2024	05/15/2024	05/20/2024	05/21/2024	-	-	GAA 2024	9,899,951.60	-	9,899,951.60	9,800,952.08	-	9,800,952.08	NACAP, COA, VACC, BAC Members	04/18/2024	-	04/18/2024	-	-	-
	24OF0173	COMPLETION OF 4STY16CL SCHOOL BUILDING IN NAGKATSANG NAYON ES, QUEZON CITY	Planning Section	NO	Competitive Bidding	04/16/2024	04/17/2024-05/07/2024	04/25/2024	05/07/2024	05/07/2024	05/08/2024	05/14/2024	05/15/2024	05/15/2024	05/20/2024	05/21/2024	-	-	DEP-ED	11,939,900.50	-	11,939,900.50	11,820,501.49	-	11,820,501.49	NACAP, COA, VACC, BAC Members	04/18/2024	-	04/18/2024	-	-	-
	24OF0175	COMPLETION OF 4STY16CL SCHOOL BUILDING IN SAN BARTOLOME ES, QUEZON CITY	Planning Section	NO	Competitive Bidding	04/16/2024	04/17/2024-05/07/2024	04/25/2024	05/07/2024	05/07/2024	05/08/2024	05/14/2024	05/15/2024	05/15/2024	05/20/2024	05/21/2024	-	-	DEP-ED	4,974,899.50	-	4,974,899.50	4,925,150.50	-	4,925,150.50	NACAP, COA, VACC, BAC Members	04/18/2024	-	04/18/2024	-	-	-
	24OF0176	COMPLETION OF 4STY16CL SCHOOL BUILDING IN LEANDRO LOC SIN INTEGRATED SCHOOL (SHS IN MARIKINA), QUEZON CITY	Planning Section	NO	Competitive Bidding	04/16/2024	04/17/2024-05/08/2024	04/25/2024	05/08/2024	05/08/2024	05/09/2024	05/14/2024	05/15/2024	05/15/2024	05/20/2024	05/21/2024	-	-	DEP-ED	71,639,948.60	-	71,639,948.60	71,538,358.50	-	71,538,358.50	NACAP, COA, VACC, BAC Members	04/18/2024	-	04/18/2024	-	-	-
310303101432000	24OF0177	RETROFITTING / STRENGTHENING OF BRIDGE - TULLAHAN BR. 2 (5B) (802351L2) ALONG FAIRVIEW AVE, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	04/16/2024	04/17/2024-05/08/2024	04/25/2024	05/08/2024	05/08/2024	05/09/2024	05/14/2024	05/15/2024	05/15/2024	05/20/2024	05/21/2024	-	-	GAA 2024	44,344,918.58	-	44,344,918.58	43,901,469.39	-	43,901,469.39	NACAP, COA, VACC, BAC Members	04/18/2024	-	04/18/2024	-	-	-
	23OF0205	REPAIR / REHABILITATION OF FACILITIES AT QUEZON CITY 1ST DEO OFFICE BUILDING, QUEZON CITY	Construction Section	NO	Competitive Bidding	04/16/2024	04/17/2024-05/07/2024	04/25/2024	05/07/2024	05/07/2024	05/08/2024	05/14/2024	05/15/2024	05/15/2024	05/20/2024	05/21/2024	-	-	SAA 20223	13,375,853.86	-	13,375,853.86	13,242,095.33	-	13,242,095.33	NACAP, COA, VACC, BAC Members	04/18/2024	-	04/18/2024	-	-	-
320102105970000	24OF0180	CONSTRUCTION OF MATALEHB CREEK PUMPING STATION, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/03/2024	05/04/2024-05/23/2024	05/10/2024	05/23/2024	05/23/2024	05/24/2024	05/28/2024	05/29/2024	05/29/2024	06/04/2024	06/05/2024	-	-	GAA 2024	96,952,740.26	-	96,952,740.26	95,998,547.00	-	95,998,547.00	NACAP, COA, VACC, BAC Members	05/06/2024	-	05/06/2024	-	-	-
320101108599000	24OF0178	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAKINA RIVER, BARANGAY BATASAN HILLS, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/03/2024	05/04/2024-05/23/2024	05/10/2024	05/23/2024	05/23/2024	05/24/2024	06/11/2024	06/13/2024	06/13/2024	06/18/2024	06/19/2024	-	-	GAA 2024	192,276,171.80	-	192,276,171.80	190,353,410.08	-	190,353,410.08	NACAP, COA, VACC, BAC Members	05/06/2024	-	05/06/2024	-	-	-
310105101004000	24OF0179	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - COMMONWEALTH AVENUE (S05646L2) - K0018+730 - K0017+550, QUEZON CITY	Maintenance Section	NO	Competitive Bidding	05/03/2024	05/04/2024-05/23/2024	05/10/2024	06/13/2024	06/13/2024	06/14/2024	06/18/2024	06/19/2024	06/19/2024	JUNE 21, 2024	JUNE 24, 2024	-	-	GAA 2024	144,749,412.77	-	144,749,412.77	143,288,891.20	-	143,288,891.20	NACAP, COA, VACC, BAC Members	05/06/2024	-	06/07/2024	-	-	-
300226110754000	24OF0181	CONSTRUCTION OF MULTI-PURPOSE BUILDING, EAST SIDE II, BRGY. COMMONWEALTH, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/08/2024	05/09/2024-05/22/2024	05/16/2024	05/28/2024	05/28/2024	05/29/2024	06/04/2024	06/05/2024	06/05/2024	06/11/2024	06/13/2024	-	-	GAA 2024	4,949,932.88	-	4,949,932.88	4,900,433.55	-	4,900,433.55	NACAP, COA, VACC, BAC Members	05/13/2024	-	05/13/2024	-	-	-
300226110758000	24OF0182	CONSTRUCTION OF MULTI-PURPOSE BUILDING, WEST SIDE, BARANGAY COMMONWEALTH, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/08/2024	05/09/2024-05/28/2024	05/16/2024	05/28/2024	05/28/2024	05/29/2024	06/04/2024	06/05/2024	06/05/2024	06/11/2024	06/13/2024	-	-	GAA 2024	5,939,899.80	-	5,939,899.80	5,939,899.80	-	5,939,899.80	NACAP, COA, VACC, BAC Members	05/13/2024	-	05/13/2024	-	-	-
300226105035000	24OF0183	CONSTRUCTION OF MULTI-PURPOSE BUILDING, AREA A, BRGY. PAYATAS, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/08/2024	05/09/2024-05/28/2024	05/16/2024	05/28/2024	05/28/2024	05/29/2024	06/04/2024	06/05/2024	06/05/2024	06/11/2024	06/13/2024	-	-	GAA 2024	4,949,950.00	-	4,949,950.00	4,895,398.25	-	4,895,398.25	NACAP, COA, VACC, BAC Members	05/13/2024	-	05/13/2024	-	-	-
300226110756000	24OF0185	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LUPANG PANGAKO, BRGY. PAYATAS, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/08/2024	05/09/2024-05/28/2024	05/16/2024	05/28/2024	05/28/2024	05/29/2024	06/04/2024	06/05/2024	06/05/2024	06/11/2024	06/13/2024	-	-	GAA 2024	4,949,900.00	-	4,949,900.00	4,900,397.52	-	4,900,397.52	NACAP, COA, VACC, BAC Members	05/13/2024	-	05/13/2024	-	-	-
300226110760000	24OF0186	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SANONTE, BARANGAY HOLY SPIRIT, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/08/2024	05/09/2024-05/28/2024	05/16/2024	05/28/2024	05/28/2024	05/29/2024	06/04/2024	06/05/2024	06/05/2024	06/11/2024	06/13/2024	-	-	GAA 2024	4,949,850.00	-	4,949,850.00	4,895,400.55	-	4,895,400.55	NACAP, COA, VACC, BAC Members	05/13/2024	-	05/13/2024	-	-	-
300226110763000	24OF0187	CONSTRUCTION OF MULTI-PURPOSE BUILDING, REPUBLIC AVENUE, BARANGAY HOLY SPIRIT, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/08/2024	05/09/2024-05/28/2024	05/16/2024	05/28/2024	05/28/2024	05/29/2024	06/04/2024	06/05/2024	06/05/2024	06/11/2024	06/13/2024	-	-	GAA 2024	6,929,882.53	-	6,929,882.53	6,860,583.70	-	6,860,583.70	NACAP, COA, VACC, BAC Members	05/13/2024	-	05/13/2024	-	-	-
300226110759000	24OF0189	CONSTRUCTION OF MULTI-PURPOSE BUILDING, KALAYAAN, BARANGAY BATASAN HILLS, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/08/2024	05/09/2024-05/2-																									



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE
Sta. Valentin St., Brgy. New Spain, Quezon City



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)															
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE									CO														
300226110796000	24OF0205 REHABILITATION OF MULTI-PURPOSE BUILDING AT BARANGAY VETERANS VILLAGE, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	9,898,219.19	-	9,898,219.19	9,789,335.84	-	9,789,335.84	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
	24OF0206 REHABILITATION OF MULTI-PURPOSE BUILDING AT BARANGAY BAHAY TORO, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	9,899,975.10	-	9,899,975.10	9,791,044.33	-	9,791,044.33	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110804000	24OF0208 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY STA. LUCIA, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	4,949,841.40	-	4,949,841.40	4,859,328.27	-	4,859,328.27	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110803000	24OF0209 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SAN BARTOLOME, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	4,949,950.20	-	4,949,950.20	4,890,437.93	-	4,890,437.93	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110802000	24OF0210 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY NORTH FAIRVIEW, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	9,899,711.10	-	9,899,711.10	9,732,413.04	-	9,732,413.04	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110801000	24OF0211 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY KALIGAYAHAN, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	9,899,951.80	-	9,899,951.80	9,797,052.27	-	9,797,052.27	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110784000	24OF0212 REHABILITATION OF MULTI-PURPOSE BUILDING (POLICE STATION) IN BARANGAY FAIRVIEW, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	4,949,868.00	-	4,949,868.00	4,898,845.78	-	4,898,845.78	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110797000	24OF0213 REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY NORTH FAIRVIEW, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	9,899,727.80	-	9,899,727.80	9,797,715.60	-	9,797,715.60	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110787000	24OF0214 CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH COVERED TENNIS COURT IN T.S CRUZ SUBDIVISION, BARANGAY KALIGAYAHAN, NOVALICHES, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	14,849,899.40	-	14,849,899.40	14,701,400.40	-	14,701,400.40	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110746000	24OF0215 CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY NAGKALSANG NAYON, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	29,699,859.40	-	29,699,859.40	29,396,209.97	-	29,396,209.97	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110773000	24OF0216 CONSTRUCTION OF MULTIPURPOSE BUILDING AT BRGY. TANDANG SORA, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	6,632,859.52	-	6,632,859.52	6,559,898.06	-	6,559,898.06	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110745000	24OF0217 CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BAESA, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	9,899,470.26	-	9,899,470.26	9,799,485.61	-	9,799,485.61	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110779000	24OF0218 CONSTRUCTION OF MULTI PURPOSE BUILDING, BARANGAY CULIAT, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	4,949,944.68	-	4,949,944.68	4,897,970.20	-	4,897,970.20	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110776000	24OF0219 CONSTRUCTION OF MULTI PURPOSE BUILDING AT CENTERVILLE (PHASE 2), BRGY. PASONG TAMO, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	29,699,986.14	-	29,699,986.14	29,402,986.28	-	29,402,986.28	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
32010111609000	24OF0220 CONSTRUCTION OF DRAINAGE SYSTEMS AT KAINGIN ROAD, BRGY. APOLONIO SAMSON, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/19/2024	06/21/2024	06/24/2024	06/24/2024	06/25/2024	06/26/2024	-	-	GAA 2024	24,499,785.20	-	24,499,785.20	24,239,893.55	-	24,239,893.55	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
300226110740000	24OF0207 CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), PUROK 15, BARANGAY COMMONWEALTH, QUEZON CITY	Construction Section	NO	Competitive Bidding	05/28/2024	05/29/2024-06/18/2024	06/06/2024	06/18/2024	06/18/2024	-	-	-	-	-	-	-	-	GAA 2024	9,899,760.38	-	9,899,760.38	-	-	-	NACAP, COA, VACC, BAC Members	05/30/2024	-	05/30/2024	-	-	-															
Total Allotted Budget of Procurement Activities																			7,924,662,838.24																											
Total Contract Price of Procurement Activities Conducted																			7,794,759,451.61																											
Total Savings (Total Allotted Budget - Total Contract Price)																			129,903,386.63																											
ON-GOING PROCUREMENT ACTIVITIES																																														
	23OF0206	CONSTRUCTION OF SCHOOL BUILDING, MALIGAYA HS, QUEZON CITY	Planning Section	NO	Competitive Bidding	06/13/2024	06/14/2024-07/04/2024	06/21/2024	-	-	-	-	-	-	-	-	-	DEP-ED	9,899,962.50	-	9,899,962.50	-	-	-	NACAP, COA, VACC, BAC Members	06/18/2024	-	06/18/2024	-	-	-	-														
	23OF0207	CONSTRUCTION OF SCHOOL BUILDING, SAN BARTOLOME HS, QUEZON CITY	Planning Section	NO	Competitive Bidding	06/13/2024	06/14/2024-07/04/2024	06/21/2024	-	-	-	-	-	-	-	-	-	DEP-ED	4,949,764.30	-	4,949,764.30	-	-	-	NACAP, COA, VACC, BAC Members	06/18/2024	-	06/18/2024	-	-	-	-														
	23OF0208	CONSTRUCTION OF SCHOOL BUILDING, LEANDRO LOC SIN INTEGRATED SCHOOL, QUEZON CITY	Planning Section	NO	Competitive Bidding	06/13/2024	06/14/2024-07/04/2024	06/21/2024	-	-	-	-	-	-	-	-	-	DEP-ED	29,699,746.50	-	29,699,746.50	-	-	-	NACAP, COA, VACC, BAC Members	06/18/2024	-	06/18/2024	-	-	-	-														
	24OF0221	CONSTRUCTION OF GPPB BUILDING, QUEZON CITY	Planning Section	NO	Competitive Bidding	06/13/2024	06/14/2024-07/04/2024	06/21/2024	-	-	-	-	-	-	-	-	-	OTHER AGENCY FUND	4,949,879.20	-	4,949,879.20	-	-	-	NACAP, COA, VACC, BAC Members	06/18/2024	-	06/18/2024	-	-	-	-														
300226110799000	24OF0222	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT), SUGARTOWN, BARANGAY BATASAN HILLS, QUEZON CITY	Construction Section	NO	Competitive Bidding	06/13/2024	06/14/2024-07/04/2024	06/21/2024	-	-	-	-	-	-	-	-	-	GAA 2024	48,99,9978.79	-	48,99,9978.79	-	-	-	NACAP, COA, VACC, BAC Members	06/18/2024	-	06/18/2024	-	-	-	-														
300226110751000	24OF0223	REHABILITATION OF MULTI-PURPOSE BUILDING, FREEDOM PARK, BARANGAY BATASAN HILLS, QUEZON CITY	Construction Section	NO	Competitive Bidding	06/13/2024	06/14/2024-07/04/2024	06/21/2024	-	-	-	-	-	-	-	-	-	GAA 2024	48,999,127.50	-	48,999,127.50	-	-	-	NACAP, COA, VACC, BAC Members	06/18/2024	-	06/18/2024	-	-	-	-														
300226110786000	24OF0224	CONSTRUCTION OF FOUR (4) STOREY MULTI-PURPOSE BUILDING AT DON FABIAN ST., BRGY. COMMONWEALTH, QUEZON CITY	Construction Section	NO	Competitive Bidding	06/13/2024	06/14/2024-07/04/2024	06/21/2024	-	-	-	-	-	-	-	-	-	GAA 2024	39,599,387.02	-	39,599,387.02	-	-	-	NACAP, COA, VACC, BAC Members	06/18/2024	-	06/18/2024	-																	