

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
23GSDP0001	Procurement of Security Services at Dpwh Laguna III District Engineering Office, Mariflor Subd. Brgy. Del Remedio, San Pablo City, Laguna	Laguna III DEO	NO	Competitive Bidding	07-Mar-23	09-Mar-23	16-Mar-23	28-Mar-23	28-Mar-23	30-Mar-23	31-Mar-23	03-Apr-23	04-Apr-23	05-Apr-23	06-Apr-23			GoP	2,550,449.34		2,550,449.34	2,486,851.26		2,486,851.26	COA, PCCI, NCAP, CCWI	10-03-2023	10-03-2023	10-03-2023	10-03-2023	#####		Awarded with issued Notice of Award
23GSDP0002	Fuel & Lubricant of Dpwh Laguna III District Engineering Office, San Pablo City for April to December for CY 2023	Laguna III DEO	NO	Competitive Bidding	21-Mar-23	23-Mar-23	30-Mar-23	11-Apr-23	11-Apr-23	12-Apr-23	14-Apr-23	18-Apr-23	18-Apr-23	19-Apr-23	20-Apr-23			GoP	5,593,060.48		5,593,060.48	4,955,865.16		4,955,865.16	COA, PCCI, NCAP, CCWI	23-03-2023	24-03-2023	25-03-2023	26-03-2023	#####		Awarded with issued Notice of Award
22GSDP0009	Furnishing of Materials for Thermoplastic Pavement Markings along Daang Maharlika, Lipa City – Alaminos Rd, San Pablo – Dolores Rd and San Pablo – Rizal – Nagcarlan – Liliw Road for 2nd Quarter of CY 2023	Laguna III DEO	NO	Competitive Bidding	N/A	12-May-23	19-May-23	31-May-23	31-May-23	02-Jun-23	06-Jun-23	08-Jun-23	08-Jun-23	09-Jun-23	13-Jun-23			GoP	1,964,901.60		1,964,901.60	1,922,428.00		1,922,428.00	COA, PCCI, NCAP, CCWI	15-05-2023	15-05-2023	15-05-2023	15-05-2023	#####		Awarded with issued Notice of Award
22GSDP00010	Furnishing of Materials for Penetration Patching and Sealing Bituminous Pavements of Various National Roads along Third Congressional District of Laguna for 2nd Quarter of CY 2023	Laguna III DEO	NO	Competitive Bidding	N/A	12-May-23	19-May-23	31-May-23	31-May-23	02-Jun-23	06-Jun-23	08-Jun-23	08-Jun-23	09-Jun-23	13-Jun-23			GoP	1,436,966.70		1,436,966.70	1,406,460.00		1,406,460.00	COA, PCCI, NCAP, CCWI	15-05-2023	15-05-2023	15-05-2023	15-05-2023	#####		Awarded with issued Notice of Award
21GSDP0010	Furnishing of Materials for Repair/Maintenance of Bituminous Pavements of Various National Roads along Third Congressional District of Laguna (Augmentation)	Laguna III DEO	NO	Competitive Bidding	29-Nov-22	02-Dec-22	09-Dec-22	22-Dec-22	22-Dec-22	23-Dec-22	28-Dec-22	29-Dec-22	29-Dec-22	03-Jan-23	04-Jan-23			GoP	6,580,081.20		6,580,081.20	6,407,039.90		6,407,039.90	COA, PCCI, NCAP, CCWI	02-12-2022	02-12-2022	02-12-2022	02-12-2022	#####		Awarded with issued Notice of Award
Total Allotted Budget of Procurement Activities																			18,125,459.32	0.00	18,125,459.32											
Total Contract Price of Procurement Activities Conducted																						17,178,644.32	0.00	17,178,644.32								
Total Savings (Total Allotted Budget - Total Contract Price)																			946,815.00													

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													</
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----

Prepared by:




ALDWIN A. CARANDANG
BAC Secretariat

Recommended for Approval by:



MA, SHIRLEY M. SAMIANO
BAC Chairperson

APPROVED:



NAPOLEON T. ABRIL
Head of the Procuring Entity