

Republic of the Philippines
Department of Public Works and Highways
Laguna III District Engineering Office

Procurement Monitoring Report as of December 31, 2022

CONSULTING SERVICES

Code (PAP)	Procurement Project	PWO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					REMARKS
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
22CSGP0001	Feasibility Study/Pre-Feasibility Study/Preliminary Detailed Engineering (Pde) For Fy 2023 Projects – Soil Investigation	Laguna III DEO	NO	Competitive Bidding	9/9/2022	9/22/2022	9/28/2022	10/10/2022	10/10/2022	10/19/2022	10/24/2022	10/25/2022	10/25/2022	10/26/2022	10/27/2022		GoP	1,163,026.00		1,163,026.00	1,129,530.85		1,129,530.85	COA, CCWT, PCCI	09/09/2022	09/09/2022	09/09/2022	09/09/2022	09/09/2022		
Total Allotted Budget of Procurement Activities																		1,163,026.00													
Total Contract Price of Procurement Activities Conducted																					1,129,530.85										
Total Savings (Total Allotted Budget - Total Contract Price)																					33,495.15										
ON-GOING PROCUREMENT ACTIVITIES																															
	N/A																0														
																	0														
																	0														
Total Allotted Budget of On-going Procurement Activities																															

Prepared by:

ALDWIN A. CARANDANG

Head Procurement Unit

Date: 1/11/2023

Recommended for Approval by:

CARLOS C. MUERE

Assistant District Engineer

Date: 1/11/2023

APPROVED:

NAPOLEON T. ABRIL

Officer-in-Charge
Office of the District Engineer

Date: 1/11/2023