

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PiP)			Contract Cost (PiP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
30023104873000	24DP0001 - CSIP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road in Barangay San Gregorio, Alaminos, Laguna	Laguna III DEO	Yes	Competitive Bidding	02-10-2023	03-10-2023	10-10-2023	16-11-2023	10-11-2023	20-11-2023	24-11-2023	29-01-2024	29-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	39,200,000.00	-	39,200,000.00	38,212,474.66	-	38,212,474.66	COA, PCCL, NCAP, CCWI	09-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023	Completed		
30023104873000	24DP0001 - CSIP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road in Barangay Noviches, Uluw, Laguna	Laguna III DEO	Yes	Competitive Bidding	02-10-2023	03-10-2023	10-10-2023	16-11-2023	10-11-2023	20-11-2023	24-11-2023	29-01-2024	29-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	39,200,000.00	-	39,200,000.00	38,257,769.28	-	38,257,769.28	COA, PCCL, NCAP, CCWI	09-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023	Completed		
31010105147000	24DP0004 - Asset Preservation - Preventive Maintenance - Tertiary Roads - MSR Passing Poblacion Road (KO081 + 771) - KO081 + 490	Laguna III DEO	Yes	Competitive Bidding	02-10-2023	03-10-2023	10-10-2023	16-11-2023	10-11-2023	20-11-2023	24-11-2023	12-02-2024	12-02-2024	22-02-2024	25-02-2024		Government of the Philippines (current year's budget)	62,726,000.00	-	62,726,000.00	60,843,280.00	-	60,843,280.00	COA, PCCL, NCAP, CCWI	09-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023	Completed		
31010105103000	24DP0026 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Calabete Sta Cruz Bary Jct Rd - KO078 + 120 - KO078 + 938	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	24-10-2023	31-10-2023	14-11-2023	14-11-2023	17-11-2023	22-11-2023	29-01-2024	29-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	11,871,720.00	-	11,871,720.00	11,634,186.00	-	11,634,186.00	COA, PCCL, NCAP, CCWI	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Completed		
31010105197000	24DP0005 - Asset Preservation - Preventive Maintenance - Tertiary Roads - San Pablo-Dolores Rd - KO083 + 272 - KO083 + 775	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	24-10-2023	31-10-2023	14-11-2023	14-11-2023	17-11-2023	22-11-2023	29-01-2024	29-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	6,815,900.00	-	6,815,900.00	6,597,791.00	-	6,597,791.00	COA, PCCL, NCAP, CCWI	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Completed		
31020905050000	24DP0007 - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Calasuen-Nagauran Bdry Rd - KO089 + 252 - KO089 + 284, KO090 + 850 - KO090 + 919	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	24-10-2023	31-10-2023	14-11-2023	14-11-2023	17-11-2023	22-11-2023	29-01-2024	29-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	3,192,688.00	-	3,192,688.00	3,084,928.00	-	3,084,928.00	COA, PCCL, NCAP, CCWI	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Completed		
30023104868000	24DP0008 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Inok, Cebuano, Laguna	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	24-10-2023	31-10-2023	14-11-2023	14-11-2023	17-11-2023	22-11-2023	25-03-2023	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	4,980,000.00	-	4,980,000.00	4,781,800.00	-	4,781,800.00	COA, PCCL, NCAP, CCWI	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Completed		
30023104899000	24DP0009 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Nangrang Nabubuayan, Nagauran, Laguna	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	24-10-2023	31-10-2023	14-11-2023	14-11-2023	17-11-2023	22-11-2023	25-03-2023	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	5,840,000.00	-	5,840,000.00	5,761,440.00	-	5,761,440.00	COA, PCCL, NCAP, CCWI	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Completed		
31010518137000	24DP0010 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Palayan, Uluw, Laguna	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	24-10-2023	31-10-2023	14-11-2023	14-11-2023	17-11-2023	22-11-2023	29-03-2023	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	4,850,000.00	-	4,850,000.00	4,800,777.00	-	4,800,777.00	COA, PCCL, NCAP, CCWI	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Completed		
31020105195000	24DP00011 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Barangay San Isidro, Alaminos, Laguna	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	24-10-2023	31-10-2023	14-11-2023	14-11-2023	17-11-2023	22-11-2023	25-03-2023	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	39,600,000.00	-	39,600,000.00	38,412,888.00	-	38,412,888.00	COA, PCCL, NCAP, CCWI	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Completed		
31020310028000	24DP0012 - CSIP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure, Barangay West Poblacion, Btal, Laguna	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	24-10-2023	31-10-2023	14-11-2023	14-11-2023	17-11-2023	22-11-2023	25-03-2023	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	1,860,000.00	-	1,860,000.00	1,835,384.00	-	1,835,384.00	COA, PCCL, NCAP, CCWI	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Completed		
31020310067000	24DP00013 - Network Development - Road Widening - Tertiary Roads - Calasuen-Nagauran Bdry Rd - KO082 + 448 - KO082 + 503	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	26-10-2023	06-11-2023	21-11-2023	21-11-2023	24-11-2023	28-11-2023	29-01-2024	29-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	2,783,000.00	-	2,783,000.00	2,708,417.00	-	2,708,417.00	COA, PCCL, NCAP, CCWI	09-11-2023	09-11-2023	09-11-2023	09-11-2023	09-11-2023	Completed		
31020905082100	24DP00014 - Network Development - Road Widening - Tertiary Roads - Upi City - Alaminos Rd - KO079 + 030 - KO079 + 593	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	26-10-2023	06-11-2023	21-11-2023	21-11-2023	24-11-2023	29-11-2023	29-01-2024	29-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	28,027,000.00	-	28,027,000.00	28,470,219.00	-	28,470,219.00	COA, PCCL, NCAP, CCWI	09-11-2023	09-11-2023	09-11-2023	09-11-2023	09-11-2023	Completed		
31020905086000	24DP00015 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Lumbat 2, Calasuen, Laguna	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	26-10-2023	06-11-2023	21-11-2023	21-11-2023	24-11-2023	29-11-2023	25-03-2023	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	5,840,000.00	-	5,840,000.00	5,749,920.00	-	5,749,920.00	COA, PCCL, NCAP, CCWI	09-11-2023	09-11-2023	09-11-2023	09-11-2023	09-11-2023	Completed		
31020910067000	24DP00016 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Barangay Paul, Uluw, Laguna	Laguna III DEO	Yes	Competitive Bidding	20-10-2023	26-10-2023	06-11-2023	21-11-2023	21-11-2023	24-11-2023	29-11-2023	25-03-2023	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,602,787.00	-	9,602,787.00	COA, PCCL, NCAP, CCWI	09-11-2023	09-11-2023	09-11-2023	09-11-2023	09-11-2023	Completed		
31020910068000	24DP0001																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
31010910177000	24DP0031 - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Lipa City - Almorin Rd - R0079 + 800 - R0079 + 650	Laguna III DEO	Yes	Competitive Bidding	15-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	11-12-2023	15-12-2023	20-01-2024	20-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	30,300,000.00	-	30,300,000.00	38,020,040.00	-	38,020,040.00	COA, PCCI, NCAP, CCWI	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023		Completed	
30021510465000	24DP0032 - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Lipa City - Almorin Rd - R0079 + 000 - R0079 + 300	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	12-02-2024	12-02-2024	22-02-2024	29-02-2024		Government of the Philippines (current year's budget)	86,810,000.00	-	86,810,000.00	87,987,768.79	-	88,547,686.79	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
300218104667000	24DP0033 - CSIP - Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road in Barangay Naraya, Victoria, Laguna	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	13-02-2024	17-02-2024	22-02-2024	29-02-2024		Government of the Philippines (current year's budget)	67,510,000.00	-	67,510,000.00	68,861,084.39	-	68,861,084.39	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
30021510466000	24DP0034 - CSIP - Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road in Barangay San Lucas 1 to Barangay Dolores, San Pablo City, Laguna	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	12-02-2024	12-02-2024	22-02-2024	29-02-2024		Government of the Philippines (current year's budget)	57,800,000.00	-	57,800,000.00	58,452,218.38	-	58,452,218.38	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
300218104670000	24DP0035 - CSIP - Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road in Barangay Bactula, San Pablo City, Laguna	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	12-02-2024	12-02-2024	22-02-2024	29-02-2024		Government of the Philippines (current year's budget)	57,800,000.00	-	57,800,000.00	58,452,458.12	-	58,452,458.12	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
310101010150000	24DP0036 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - San Pablo-Calan Rd - R0078 + 610Q - R0074 + 480	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	20-01-2024	20-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	36,318,840.00	-	36,318,840.00	37,555,855.00	-	37,555,855.00	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
310201010158000	24DP0037 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - San Pablo-Royal-Nagpartian-Lila Rd - R0099 + 340 - R0099 + 480	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	20-01-2024	20-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	16,614,920.00	-	16,614,920.00	16,264,244.00	-	16,264,244.00	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
310909101713000	24DP0038 - Bridge Program - Rehabilitation/ Strengthening of Permanent Bridges - Almorin Br. (R0003712) along Caluan-Nagpartian Bdry Rd	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	20-01-2024	20-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	12,000,000.00	-	12,000,000.00	11,608,889.00	-	11,608,889.00	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
300215104667000	24DP0039 - CSIP - Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Tazangas, Nagpartian, Laguna	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	19-01-2024	20-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	7,848,000.00	-	7,848,000.00	7,804,016.00	-	7,804,016.00	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
300221106070000	24DP0040 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Tur, Itat, Laguna	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	20-01-2024	20-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	4,900,000.00	-	4,900,000.00	4,808,480.00	-	4,808,480.00	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
300231104667000	24DP0041 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Itat, Itat, Laguna	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	20-01-2024	20-01-2024	04-01-2024	11-01-2024		Government of the Philippines (current year's budget)	4,900,000.00	-	4,900,000.00	4,800,985.56	-	4,800,985.56	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
300221106071000	24DP0042 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Itat, Itat, Laguna	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	20-01-2024					Government of the Philippines (current year's budget)	4,910,000.00	-	4,910,000.00	4,848,250.00	-	4,848,250.00	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
300221104667000	24DP0043 - CSIP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road in Barangay Dayag, Caluan, Laguna	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	20-01-2024	20-01-2024	04-01-2024	11-01-2024		Government of the Philippines (current year's budget)	5,940,000.00	-	5,940,000.00	5,815,167.00	-	5,815,167.00	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
310209106080000	24DP0045 - Network Development Program - Gift Centenary Improvement - Tertiary Roads - San Pablo-Dolores Rd - R0087 + 722 - R0087 + 840	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	19-01-2024	20-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	6,052,660.00	-	6,052,660.00	7,800,727.00	-	7,800,727.00	COA, PCCI, NCAP, CCWI	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Completed	
300201111800000	24DP0046 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure for Masang Br. 1 (B028412), Victoria, Laguna	Laguna III DEO	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	21-12-202																								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
30022110596000	24DP0037 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Yulo, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	17-01-2024	19-01-2024	26-01-2024	06-02-2024	08-02-2024	18-02-2024	22-02-2024	26-07-2024	26-02-2024	07-09-2024	08-09-2024			Government of the Philippines (current year's budget)	7,920,000.00	-	7,920,000.00	7,882,400.00	-	7,882,400.00	COA, PCCI, NCAP, CCWH	18/10/2024	18/10/2024	18/10/2024	18/10/2024	18/10/2024		Completed
31020130196000	24DP0058 - Network Development Program - Road Widening - Primary Road - Matsang Hwy - K0070+850 - K0070+853, K0071+272 - K00710+280, K0021+403 - K0071+413, K0071+477 - K0071+720, K0079+038 - K0073+214, K0071+555 - K0072+497	Laguna II DEO	No	Competitive Bidding	10-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	25-09-2024	25-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	49,200,000.00	-	49,200,000.00	47,835,100.00	-	47,835,100.00	COA, PCCI, NCAP, CCWH	22/09/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0056 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Baysangbung, Uluw, Laguna	Laguna II DEO	No	Competitive Bidding	19-02-2024	21-02-2024	26-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	25-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,799,966.48	-	4,799,966.48	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0060 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Salapang, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	26-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	4,850,000.00	-	4,850,000.00	4,800,069.00	-	4,800,069.00	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110386000	24DP0061 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building, Barangay Pindol, Lumban, Nagpartian, Laguna	Laguna I DEO	No	Competitive Bidding	10-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	26-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	4,850,000.00	-	4,850,000.00	4,801,898.00	-	4,801,898.00	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0062 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Road Improvement, Brgy. Banihil, Nagcarlan, Laguna	Laguna II DEO	No	Competitive Bidding	19-02-2024	21-02-2024	26-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	26-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	4,850,000.00	-	4,850,000.00	4,811,400.00	-	4,811,400.00	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0063 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Rehabilitation of Road along Gomot Gen. Luna Road, Brgy. IV-B, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	26-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	11,880,000.00	-	11,880,000.00	11,922,412.00	-	11,922,412.00	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0064 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Umas, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	26-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	26-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	4,850,000.00	-	4,850,000.00	4,800,637.00	-	4,800,637.00	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0065 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Improvement of Road, Brgy. Sta. Monica, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	26-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	26-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	5,940,000.00	-	5,940,000.00	5,761,508.00	-	5,761,508.00	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0066 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Bridge, Barangay Baysang, Calasay, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	26-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	26-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	19,800,000.00	-	19,800,000.00	19,205,000.00	-	19,205,000.00	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0067 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Sta. Ana Road, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	26-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	26-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	14,450,000.00	-	14,450,000.00	14,404,500.00	-	14,404,500.00	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0068 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Antipio, Rizal, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	26-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	26-03-2024	26-03-2024	04-04-2024	11-04-2024			Government of the Philippines (current year's budget)	6,420,000.00	-	6,420,000.00	6,241,950.00	-	6,241,950.00	COA, PCCI, NCAP, CCWH	22/02/2024	22/02/2024	22/02/2024	22/02/2024	22/02/2024		Completed
30022110596000	24DP0069 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structure and Drainage System - Construction of Flood Control Structure for Matangang R. 2 (0028824), Victoria, Laguna	Laguna II DEO	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	22-04-2024	23-04-2024	26-04-2024	03-05-2024	09-05-2024			Government of the Philippines (current year's budget)	40,000,000.00	-	40,000,000.00	47,527,850.00	-	47,527,850.00	COA, PCCI, NCAP, CCWH	15/3/2024	15/3/2024	15/3/2024	15/3/2024	15/3/2024		Completed
30022110596000	24DP0070 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Bridge and Road, Barangay Malinao to Barangay Abo, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	22-04-2024	26-04-2024	26-04-2024	03-05-2024	09-05-2024			Government of the Philippines (current year's budget)	14,830,000.00	-	14,830,000.00	14,404,831.54	-	14,404,831.54	COA, PCCI, NCAP, CCWH	15/3/2024	15/3/2024	15/3/2024	15/3/2024	15/3/2024		Completed
30022611295900	24DP0071 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building, Barangay San Morito, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	22-04-2024	26-04-2024	26-04-2024	03-05-2024	09-05-2024			Government of the Philippines (current year's budget)	1,980,000.00	-	1,980,000.00	1,924,560.00	-	1,924,560.00	COA, PCCI, NCAP, CCWH	15/3/2024	15/3/2024	15/3/2024	15/3/2024	15/3/2024		Completed
30022110596000	24DP0072 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Labangan, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	22-04-2024	26-04-2024	26-04-2024	03-05-2024	09-05-2024			Government of the Philippines (current year's budget)	5,940,000.00	-	5,940,000.00	5,761,316.00	-	5,761,316.00	COA, PCCI, NCAP, CCWH	15/3/2024	15/3/2024	15/3/2024	15/3/2024	15/3/2024		Completed
30022611295900	24DP0073 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bta. Lucia, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	22-04-2024	26-04-2024	26-04-2024	03-05-2024	09-05-2024			Government of the Philippines (current year's budget)	4,850,000.00	-	4,850,000.00	4,800,330.00	-	4,800,330.00	COA, PCCI, NCAP, CCWH	15/3/2024	15/3/2024	15/3/2024	15/3/2024	15/3/2024		Completed
30022110295000	24DP0074 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Rehabilitation of Road along P. Julavea St., Brgy. IV-B, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	22-04-2024	26-04-2024	26-04-2024	03-05-2024	09-05-2024			Government of the Philippines (current year's budget)	11,880,000.00	-	11,880,000.00	11,547,860.00	-	11,547,860.00	COA, PCCI, NCAP, CCWH	15/3/2024	15/3/2024	15/3/2024	15/3/2024	15/3/2024		Completed
30022610972000	24DP0075 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Rehabilitation of Road, P. Alcantara St., Brgy. VII-A, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	18-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	22-04-2024	26-04-2024	26-04-2024	03-05-2024	09-05-2024			Government of the Philippines (current year's budget)	13,850,000.00	-	13,850,000.00	13,471,928.00	-	13,471,920.00	COA, PCCI, NCAP, CCWH	15/3/2024	15/3/2024	15/3/2024	15/3/2024	15/3/2024		Completed
30022611295900	24DP0076 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion 2, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	22-04-2024	26-04-2024	26-04-2024	03-05-2024	09-05-2024			Government of the Philippines (current year's budget)	49,500,000.00	-	49,500,000.00	48,015,000.00	-	48,015,000.00	COA, PCCI, NCAP, CCWH	15/3/2024	15/3/2024	15/3/2024	15/3/2024	15/3/2024		Completed
30022610972000	24DP0077 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Del Carmen, Alaminos, Laguna	Laguna III DEO	No	Competitive Bidding	09-04-2024	09-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	09-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,850,000.00	-	4,850,000.00	4,801,252.00	-	4,801,252.00	COA, PCCI, NCAP, CCWH	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed
30022110636000	24DP0078 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Sitio Amagay, Brgy. San Diego, Brgy. San Pedro (A), San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	09-05-2024	10-05-2024			Government of the Philippines (current year's budget)	19,800,000.00	-	19,800,000.00	19,165,400.00	-	19,166,400.00	COA, PCCI, NCAP, CCWH	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed
30022110597000	24DP0079 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Mateo and Brgy. Banihil, San Pablo, Laguna	Laguna III DEO	No	Competitive Bidding	09-04-2024	09-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	09-05-2024	10-05-2024			Government of the Philippines (current year's budget)	4,050,000.00	-	4,050,000.00	4,800,784.00	-	4,800,701.00	COA, PCCI, NCAP, CCWH	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed
30022011265000	24DP0080 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Banihil, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	05-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	09-05-2024	10-05-2024			Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	8,603,893.96	-	8,603,891.96	COA, PCCI, NCAP, CCWH	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Data of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
10020100074000	24DP0001 - CISP - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Water Supply System, Barangay Sta. Rosa, Alaminos, Laguna	Laguna III DEO	No	Competitive Bidding	05-04-2024	05-04-2024	12-04-2024	23-04-2024	23-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	09-05-2024	16-05-2024		Government of the Philippines (current year's budget)	14,850,000.00	-	14,850,000.00	14,626,928.08	-	14,626,928.08	COA, PCCI, NCAP, CCWI	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed
10022611002000	24DP0002 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Vicente, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	03-04-2024	03-04-2024	12-04-2024	21-04-2024	23-04-2024	26-04-2024	28-04-2024	30-04-2024	30-04-2024	09-05-2024	16-05-2024		Government of the Philippines (current year's budget)	5,840,000.00	-	5,840,000.00	5,773,860.00	-	5,773,860.00	COA, PCCI, NCAP, CCWI	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed
11020710035000	24DP0003 - Network Development Program - Off-Corridorway Improvement - Primary Roads - San Pablo-Calatagan Rd - K0078 + 557 - K0079 + 761, K0079 + 075 - 60079 + 507, K0081 + 593 - K0081 + 761	Laguna III DEO	No	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	23-04-2024	23-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	09-05-2024	16-05-2024		Government of the Philippines (current year's budget)	28,576,800.00	-	28,576,800.00	27,776,656.00	-	27,776,656.00	COA, PCCI, NCAP, CCWI	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed
30022110297500	24DP0004 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Juan-San Mateo Road, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	23-04-2024	23-04-2024	26-04-2024	28-04-2024	30-04-2024	30-04-2024	09-05-2024	16-05-2024		Government of the Philippines (current year's budget)	14,850,000.00	-	14,850,000.00	14,406,497.00	-	14,406,497.00	COA, PCCI, NCAP, CCWI	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed
31020210297400	24DP0005 - Concrete of Brgy. Sta. Elena to Brgy. San Jose FMH, Brgy. Sta. Elena and Brgy. San Jose, San Pablo, Laguna	Laguna III DEO	No	Competitive Bidding	09-04-2024	09-04-2024	12-04-2024	23-04-2024	23-04-2024	26-04-2024	28-04-2024	30-04-2024	30-04-2024	09-05-2024	16-05-2024		Government of the Philippines (current year's budget)	4,975,000.00	-	4,975,000.00	4,823,501.23	-	4,823,501.23	COA, PCCI, NCAP, CCWI	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed
33020210403000	24DP0006 - Concrete of Brgy. Larnet 2 to Brgy. Larnet 1 FMH, Brgy. Larnet 2 and Brgy. Larnet 1, Calatagan, Laguna	Laguna III DEO	No	Competitive Bidding	05-04-2024	05-04-2024	12-04-2024	23-04-2024	23-04-2024	26-04-2024	28-04-2024	30-04-2024	30-04-2024	09-05-2024	16-05-2024		Government of the Philippines (current year's budget)	14,923,000.00	-	14,923,000.00	14,676,583.73	-	14,676,583.73	COA, PCCI, NCAP, CCWI	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024		Completed
10031110056000	24DP0007 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road and Canal, Barangay Yala, Ribal, Laguna	Laguna III DEO	No	Competitive Bidding	23-04-2024	23-04-2024	02-05-2024	14-05-2024	14-05-2024	23-05-2024	24-05-2024	28-05-2024	28-05-2024	07-06-2024	11-06-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,803,542.00	-	4,803,542.00	COA, PCCI, NCAP, CCWI	29-04-2024	29-04-2024	29-04-2024	29-04-2024	28-04-2024		Completed
10031210470000	24DP0008 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Barangay Tab, Ribal, Laguna	Laguna III DEO	No	Competitive Bidding	23-04-2024	23-04-2024	02-05-2024	14-05-2024	14-05-2024	23-05-2024	24-05-2024	28-05-2024	28-05-2024	07-06-2024	11-06-2024		Government of the Philippines (current year's budget)	9,200,000.00	-	9,200,000.00	9,002,687.00	-	9,002,687.00	COA, PCCI, NCAP, CCWI	29-04-2024	29-04-2024	29-04-2024	29-04-2024	29-04-2024		Completed
10022310021700	24DP0009 - CISP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures (protecting Major/ Strategic Public Buildings/ Facilities - Construction of Ulna Canal, Brgy. 26, San Pablo, Laguna	Laguna III DEO	No	Competitive Bidding	28-04-2024	28-04-2024	02-05-2024	14-05-2024	14-05-2024	23-05-2024	24-05-2024	28-05-2024	28-05-2024	07-06-2024	11-06-2024		Government of the Philippines (current year's budget)	4,850,000.00	-	4,850,000.00	4,811,400.00	-	4,811,400.00	COA, PCCI, NCAP, CCWI	29-04-2024	29-04-2024	29-04-2024	29-04-2024	29-04-2024		Completed
32030111152000	24DP0010 - Flood Management Program - Constructive/ Maintenance of Flood Mitigation Structures and Drainage Systems - Consolidation of River Control Structure along Sta. Cruz River, Barangay Banguan, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	29-04-2024	29-04-2024	02-05-2024	14-05-2024	14-05-2024	23-05-2024	24-05-2024	28-05-2024	28-05-2024	07-06-2024	11-06-2024		Government of the Philippines (current year's budget)	38,200,000.00	-	38,200,000.00	38,022,866.00	-	38,022,866.00	COA, PCCI, NCAP, CCWI	29-04-2024	29-04-2024	29-04-2024	29-04-2024	29-04-2024		Completed
10031110049000	24DP0011 - CISP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Construction (Completion) of Multi-Purpose Building at Barangay Marikulan Utan, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	19-04-2024	24-04-2024	02-05-2024	14-05-2024	14-05-2024	23-05-2024	24-05-2024	28-05-2024	28-05-2024	07-06-2024	11-06-2024		Government of the Philippines (current year's budget)	4,900,000.00	-	4,900,000.00	4,752,394.30	-	4,752,394.30	COA, PCCI, NCAP, CCWI	29-04-2024	29-04-2024	29-04-2024	29-04-2024	28-04-2024		Completed
10022410097200	24DP0012 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Marib, Calatagan, Laguna	Laguna III DEO	No	Competitive Bidding	23-04-2024	23-04-2024	02-05-2024	14-05-2024	14-05-2024	23-05-2024	24-05-2024	28-05-2024	28-05-2024	07-06-2024	11-06-2024		Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	28,806,513.59	-	28,806,513.59	COA, PCCI, NCAP, CCWI	29-04-2024	29-04-2024	29-04-2024	29-04-2024	29-04-2024		Completed
10022810074900	24DP0013 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Phase 1, Barangay Bagan, Uluw, Laguna	Laguna III DEO	No	Competitive Bidding	29-04-2024	29-04-2024	02-05-2024	14-05-2024	14-05-2024	23-05-2024	24-05-2024	28-05-2024	28-05-2024	09-06-2024			Government of the Philippines (current year's budget)	4,850,000.00	-	4,850,000.00	4,836,550.00	-	4,836,550.00	COA, PCCI, NCAP, CCWI	29-04-2024	29-04-2024	29-04-2024	29-04-2024	29-04-2024		Completed
10022101019000	24DP0014 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Phase 2, Barangay Bagan, Uluw, Laguna	Laguna III DEO	No	Competitive Bidding	29-04-2024	29-04-2024	02-05-2024	14-05-2024	14-05-2024	23-05-2024	24-05-2024	28-05-2024	31-05-2024	31-05-2024	10-06-2024		Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	29,051,246.00	-	29,051,246.00	COA, PCCI, NCAP, CCWI	29-04-2024	29-04-2024	29-04-2024	29-04-2024	29-04-2024		Completed
31030101057000	24DP0015 - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Coffers, and Landfills - Tertiary Road - Calatagan-Nagcarlan Brgy Rd - K0084 + 595 - K0084 + 591	Laguna III DEO	No	Competitive Bidding	19-04-2024	24-04-2024	02-05-2024	14-05-2024	14-05-2024	23-																					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)														
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)												
30010120001000	23DP0103 - Construction of 4STY20CL (Phase 1 – 1STY2CL), Bagong Lipunan ES, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	06-09-2023	08-09-2023	18-09-2023	04-10-2023	04-10-2023	11-10-2023	24-11-2023	08-04-2024	08-04-2024	18-04-2024	25-04-2024		Government of the Philippines (current year's budget)	10,000,000.00	-	10,000,000.00	9,690,000.00	-	9,690,000.00	COA, PCCI, NCAP, CCWI	11-09-2023	11-09-2023	11-09-2023	11-09-2023			Completed													
30010120001000	23DP0104 - Construction of 4STY12CL (Phase 1 – 1STY2CL), Sta. Veronica Elementary School, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	06-09-2023	08-09-2023	18-09-2023	04-10-2023	04-10-2023	11-10-2023	24-11-2023	22-02-2024	22-02-2024	01-03-2024	08-03-2024		Government of the Philippines (current year's budget)	10,000,000.00	-	10,000,000.00	9,700,000.00	-	9,700,000.00	COA, PCCI, NCAP, CCWI	11-09-2023	11-09-2023	11-09-2023	11-09-2023			Completed													
30010120001000	23DP0105 - Construction of 4STY20CL (Phase 1 – 1STY2CL), San Pablo Central School, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	06-09-2023	08-09-2023	18-09-2023	04-10-2023	04-10-2023	11-10-2023	24-11-2023	08-04-2024	08-04-2024	18-04-2024	25-04-2024		Government of the Philippines (current year's budget)	10,000,000.00	-	10,000,000.00	9,690,000.00	-	9,690,000.00	COA, PCCI, NCAP, CCWI	11-09-2023	11-09-2023	11-09-2023	11-09-2023			Completed													
30010120001000	23DP0106 - Construction of 4STY12CL (Phase 1 – 1STY2CL), Dolores National High School, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	06-09-2023	08-09-2023	18-09-2023	04-10-2023	04-10-2023	11-10-2023	24-11-2023	22-02-2024	22-02-2024	01-03-2024	08-03-2024		Government of the Philippines (current year's budget)	10,000,000.00	-	10,000,000.00	9,693,862.00	-	9,693,862.00	COA, PCCI, NCAP, CCWI	11-09-2023	11-09-2023	11-09-2023	11-09-2023			Completed													
409900000054000	23DP0126 - CISP – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services – Construction of Barangay Hall at Brgy. San Isidro, Calauan, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	25-03-2024	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	5,940,000.00	-	5,940,000.00	5,760,579.00	-	5,760,579.00	COA, PCCI, NCAP, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024			Completed													
409900000054000	23DP0127 - CISP – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building with Evacuation Center at Brgy. Danilew, Uluw, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	25-03-2024	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	5,940,000.00	-	5,940,000.00	5,821,200.00	-	5,821,200.00	COA, PCCI, NCAP, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024			Completed													
409900000054000	23DP0128 - CISP – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services - Repair/Rehabilitation of Multi-Purpose Building at Brgy. Kauluran, Lazan, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	25-03-2024	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	1,980,000.00	-	1,980,000.00	1,920,236.00	-	1,920,236.00	COA, PCCI, NCAP, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024			Completed													
409900000054000	23DP0129 - CISP – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services – improvement of Multi-Purpose Building (Nagcarlan Public Market), Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	19-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	15-03-2024	22-03-2024	25-03-2024	25-03-2024	04-04-2024	11-04-2024		Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,622,800.00	-	9,622,800.00	COA, PCCI, NCAP, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024			Completed													
300105200941000	23DP0130 - Construction/Rehabilitation of Critical Health Facilities to Support Pandemic Response – Construction of Level 1 Hospital, San Pablo City General Hospital, Brgy. San Jose, San Pablo City	Laguna III DEO	No	Competitive Bidding	30-04-2024	02-05-2024	09-05-2024	21-05-2024	21-05-2024	24-05-2024	30-05-2024	31-05-2024	31-05-2024	10-06-2024	11-06-2024		Government of the Philippines (current year's budget)	44,390,000.00	-	44,390,000.00	43,097,856.10	-	43,097,856.10	COA, PCCI, NCAP, CCWI	06-04-2024	06-04-2024	06-04-2024	06-04-2024			Completed													
Total Allotted Budget of Procurement Activities																		2,131,732,640.00	0.00	2,131,732,640.00																								
Total Contract Price of Procurement Activities Conducted																					2,069,886,166.94	0.00	2,069,886,166.94																					
Total Savings (Total Allotted Budget - Total Contract Price)																		61,846,473.06																										

ONGOING PROCUREMENT ACTIVITIES																																								
300221104660000	24DP0106 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay I-I, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	7,920,000.00	-	7,920,000.00	7,681,794.00	-	7,681,794.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024			Awarded with Issued Notice of Award						
300215104662000	24DP0107 - CISP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sta. Isabel, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	5,880,000.00	-	5,880,000.00	5,703,745.20	-	5,703,745.20	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024			Awarded with Issued Notice of Award						
300228112999000	24DP0108 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Malaya, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	4,950,000.00	-	4,950,000.00	4,806,450.00	-	4,806,450.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024			Awarded with Issued Notice of Award						
300228112980000	24DP0109 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Dagatan, Uluw, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	5,940,000.00	-	5,940,000.00	5,761,660.00	-	5,761,660.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024			Awarded with Issued Notice of Award						
300228109744000	24DP0110 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Santa Veronica, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	4,950,000.00	-	4,950,000.00	4,801,130.00	-	4,801,130.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024			Awarded with Issued Notice of Award						
300228112979000	24DP0111 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction Completion of Multi-Purpose Building, Barangay Poblacion 1, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	12,375,000.00	-	12,375,000.00	12,002,938.00	-	12,002,938.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024			Awarded with Issued Notice of Award						
300205100007000	24DP0112 - CISP – Rainwater Collector System – Rainwater Collectors in Public Facilities	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	2,895,000.00	-	2,895,000.00</																			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
32010111883000	24DPO119 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sta. Cruz RIS Water Management Flood Control Project of Jagala River, Liliw, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	19,600,000.00	-	19,600,000.00	19,159,815.00	-	19,159,815.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	Awarded with Issued Notice of Award
300226109735000	24DPO120 - CISP - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Paliparan, Calauan, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	5,940,000.00	-	5,940,000.00	5,761,300.00	-	5,761,300.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	Awarded with Issued Notice of Award
300214101093000	24DPO121 - CISP - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along MSR Police Protection Rd - K0080 + 600, Barangay San Roque, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	676,200.00	-	676,200.00	655,916.00	-	655,916.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	Awarded with Issued Notice of Award
300214101094000	24DPO122 - CISP - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along Sn Pablo-Calaanan Rd - K0075 + 000 - K075 + 500, Barangay Balaya, Calauan, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	842,800.00	-	842,800.00	817,382.68	-	817,382.68	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	Awarded with Issued Notice of Award
300221104686000	24DPO123 - CISP - Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Brgy. Malabo-Kalantukan, Liliw, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	34,650,000.00	-	34,650,000.00	33,679,800.00	-	33,679,800.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	Awarded with Issued Notice of Award
300226112987000	24DPO124 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Facility, Barangay Santisimo Rosario, San Pablo, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	4,950,000.00	-	4,950,000.00	4,801,494.00	-	4,801,494.00	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	Awarded with Issued Notice of Award
	24DPO125 - CISP - Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay San Nicolas and Barangay Orispin, San Pablo City, Laguna	Laguna III DEO	Yes	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024								Government of the Philippines (continuing budget)	29,700,000.00	-	29,700,000.00		-		COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	Ongoing Procurement Process
300226113001000	24DPO126 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Francisco, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	21-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	17-06-2024	24-06-2024	25-06-2024	28-06-2024					Government of the Philippines (continuing budget)	5,940,000.00	-	5,940,000.00	5,760,220.01	-	5,760,220	COA, PCCI, NCAP, CCWI	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024	Awarded with Issued Notice of Award
300215104664000	24DPO127 - CISP - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Barangay Masikap, Liliw, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	5,880,000.00	-	5,880,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300221104665000	24DPO128 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bobutak, Liliw, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	4,950,000.00	-	4,950,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300221104675000	24DPO129 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Barangay Masikap, Liliw, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	9,900,000.00	-	9,900,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300226109734000	24DPO130 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Masapang, Victoria, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	4,950,000.00	-	4,950,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300226109737000	24DPO131 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Buenaventura, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	4,950,000.00	-	4,950,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300226109743000	24DPO132 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Lorenzo, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	5,940,000.00	-	5,940,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300226112991000	24DPO133 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building, Brgy. Bambang, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	5,940,000.00	-	5,940,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300226112992000	24DPO134 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building, Brgy. Buhanginan, Nagcarlan, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	5,940,000.00	-	5,940,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
310203210428000	24DPO135 - Concreting of Brgy. Santiago II FMR, Brgy. Santiago II, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	14,925,000.00	-	14,925,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300221105873000	24DPO136 - CISP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Antonio 1, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	4,950,000.00	-	4,950,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300226109739000	24DPO137 - CISP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Gabriel, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	4,950,000.00	-	4,950,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300225101584000	24DPO138 - CISP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure, Barangay Soledad, San Pablo City, Laguna	Laguna III DEO	No	Competitive Bidding	26-06-2024	28-06-2024												Government of the Philippines (continuing budget)	4,950,000.00	-	4,950,000.00				COA, PCCI, NCAP, CCWI	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Ongoing Procurement Process
300226112989000	24D																															

Prepared by:

ALDWIN A. CARANDANG
BAC Secretariat

Recommended for Approval by:

CARLOS C. MUERE
BAC Chairperson

APPROVED:

NAPOLEON T. ABRIL
Head of the Procuring Entity