









24GI0115	Purchase/delivery of guardrails, pavement markings, and bituminous materials to be used for the continuing restoration of damaged road facilities along national roads within Region VIII	Maintenace Division	NO	Regular Bidding	28-May-24	7-Jun-2024 - 14-Jun-2024	18-Jun-24	None	02-Jul-24	-	-	-	-	-	-
24GI098	Purchase/delivery of office supplies and janitorial supplies for utilization of DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	None	12-Jun-2024 - 19-Jun-2024	20-Jun-24	None	02-Jul-24	-	-	-	-	-	-
24GI0117 ✓	Purchase/delivery of information technology equipment and software to be used at DPWH Regional Office VIII, Baras, Palo, Leyte ✓	Admin Division	NO	Regular Bidding ✓	07-Jun-24	19-Jun-2024 - 26-Jun-2024	27-Jun-24	None	09-Jul-24	-	-	-	-	-	-
										Total Allotted Budget of Procur					
										Total Contract Price of Procurement Activ					
										Total Savings (Total Allotted Budget - Total					

Prepared by:


NONILON O. PORTULA
Head, Procurement Staff-ORD
Engineer IV 

Recommended for Approval by:


AGNES M. BARONDA
Chief, Planning and Design Division
BAC Chairperson

J. Talde _____
S. Gaspay-Mauro  _____
A. Dagalea  _____
R. Lago  _____
Rep. from Const. Div.  _____
Rep. from Maint Div.  _____
Rep. from PDD  _____
Rep. from SL-2nd DEO  _____

60 C.D.	-	GoP	29,999,346.00 ✓	29,999,346.00	-	-	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	18-Jun-24	None	02-Jul-24	-	-	60 C.D.	-
45 C.D.	-	GoP	1,490,050.00 ✓	1,490,050.00	-	-	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	20-Jun-24	None	02-Jul-24	-	-	45 C.D.	Notice of Postponement dtd. June 20 2024 (Reschedule from June 20, 2024 at 10:00 AM to June 20, 2024 at 2:00 PM due to none quorum of the BAC Members, coinciding with the opening ceremony of the 126th DPWH Anniversary Celebration)
60 C.D.	-	GoP	3,400,292.29 ✓	3,400,292.29	-	-	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	27-Jun-24	None	09-Jul-24	-	-	60 C.D.	-
ment Activities				80,019,209.12 ✓										
ies Conducted				-										
Contract Price)				-										

APPROVED:


EDGAR B. TABACON, CESO IV
Regional Director