

# ANNEX B

## DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Masbate 2nd District Engineering Office - Procurement Monitoring Report as of June 30, 2025

### CONSULTING SERVICES

CONSULTING SERVICES																																										
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)											
COMPLETED PROCUREMENT ACTIVITIES																																										
	None																																									
Total Alloted Budget of Procurement Activities																0.00																										
Total Contract Price of Procurement Activities Conducted																										0.00																
Total Savings (Total Alloted Budget - Total Contract Price)																									0.00																	
ON-GOING PROCUREMENT ACTIVITIES																																										
	None																																									
Total Alloted Budget of On-going Procurement Activities																0.00																										

Prepared by:

**DONALD L. ARGUELLES**  
OIC-Procurement Head  
Head-BAC Secretariat

Recommended for Approval by:

**MARIA ARRA PAZ G. SELLAR**  
OIC-Assst. District Engineer  
BAC-Chairman

APPROVED:

**DENIS E. CAGOMOC**  
District Engineer