

Procurement Monitoring Report as of June/30/2024

Code (Proj)	Procurement Project	PHO/Ent-User	Is this an Early Procurement Activity?	Actual Procurement Activities													ABC (BPN)			Contract Cost (BPN)					Date of Receipt of Invitation					Remarks (Explaining changes from the App)			
				Pre-Prec Conference	Adt./Post of ID	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of FAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Evaluation Bids	Bid	Post Evaluation Qual		Delivery/ Acceptance (If applicable)		
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	10-05-2024	17-05-2024	14-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	09-05-2024	15-05-2024	15-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects: Access Roads and/or Bridges from the National Road to Barangay Pulo, Balinguay, Marikina City, Marikina Province	Public	No	Competitive Bidding	N/A	16-04-2024	24-04-2024	07-05-2024	07-05-2024	24-05-2024	11-05-2024	11-05-2024	20-05-2024	20-05-2024	11-06-2024	13-06-2024			Government of the Philippines (Current Year's Budget)	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30		4,800,999.30	4,800,999.30	Completed
30020100000000	24-0003 - Suburban Infrastructure Projects																																

Code (PNP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PNP)			Contract Cost (PNP)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm./Presol ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/ of Evaluation Bids		Bid Evaluation	Post Acceptance Qual	Delivery/ Acceptance (if applicable)
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	N/A	27-06-2024	01-07-2024	16-07-2024	16-07-2024									Government of the Philippines (Current year's budget)	1,285,557.66		1,285,557.66				PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	22-06-2024	16-06-2024	22-06-2024	16-06-2024	22-06-2024		Ongoing Procurement Process
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	N/A	27-06-2024	01-07-2024	16-07-2024	16-07-2024									Government of the Philippines (Current year's budget)	4,549,999.11		4,549,999.11				PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	22-06-2024	16-06-2024	22-06-2024	16-06-2024	22-06-2024		Ongoing Procurement Process
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	N/A	27-06-2024	01-07-2024	16-07-2024	16-07-2024									Government of the Philippines (Current year's budget)	1,170,306.30		1,170,306.30				PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	22-06-2024	16-06-2024	22-06-2024	16-06-2024	22-06-2024		Ongoing Procurement Process
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	N/A	27-06-2024	01-07-2024	16-07-2024	16-07-2024									Government of the Philippines (Current year's budget)	3,222,702.70		3,222,702.70				PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	22-06-2024	16-06-2024	22-06-2024	16-06-2024	22-06-2024		Ongoing Procurement Process
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	20-06-2024	27-06-2024	04-07-2024	17-07-2024	17-07-2024									Government of the Philippines (Current year's budget)	3,006,421.20		3,006,421.20				PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		Ongoing Procurement Process
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	N/A	27-06-2024	04-07-2024	17-07-2024	17-07-2024									Government of the Philippines (Current year's budget)	2,069,999		2,069,999	0			PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		Ongoing Procurement Process
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	N/A	27-06-2024	04-07-2024	17-07-2024	17-07-2024									Government of the Philippines (Current year's budget)	3,207,243.30		3,207,243.30				PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		Ongoing Procurement Process
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	N/A	27-06-2024	04-07-2024	17-07-2024	17-07-2024									Government of the Philippines (Current year's budget)	2,069,111.70		2,069,111.70				PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		Ongoing Procurement Process
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	N/A	27-06-2024	04-07-2024	17-07-2024	17-07-2024									Government of the Philippines (Current year's budget)	4,549,997.70		4,549,997.70				PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		Ongoing Procurement Process
30020120002000	24070201 - Rehabilitation of School Building - Repair and Maintenance of School Building with were damaged by Typhoon "Tegay" last July 2023. Repair and Rehabilitation of Schools under the 2023 ODA-RAP (Response Fund Q29) - Rehabilitation of 1 Classroom, 1000 Elementary School, Benguet, Mountain Province	Public	No	Competitive Bidding	N/A	27-06-2024	04-07-2024	17-07-2024	17-07-2024									Government of the Philippines (Current year's budget)	3,110,548.40		3,110,548.40				PCA, NIGGS, COA, Mead (DPWH-MPDO Organization)	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		Ongoing Procurement Process
Total Allocated Budget of Ongoing Procurement Activities																		2063,377,420.20	4,410,999.11	379,502,421.30	92,119,423.70	0.00	92,119,423.70									

Prepared by:

BRUNIE S. ALIDAN
BAC Secretariat

Recommended for Approval by:

ARTEMIO C. GUISALA
BAC Chairperson

APPROVED:

Assistant CHIEF
Head of the Procuring Entity