



POSTING CERTIFICATION

This is to certify that the DPWH Palawan 1st District Engineering Office has posted its Procurement Monitoring Report 1st Semester (PMR) FY 2024 on its agency website and can be accessible through this links :

Procurement Monitoring Report 1st Semester (PMR) FY 2024

<https://www.dpwh.gov.ph/node/34019>

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 4th of July, 2024.


EMELINDA C. VENTURA
Head, Procurement Unit



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST DISTRICT ENGINEERING OFFICE
Roxas, Palawan, MIMAROPA Region (IV-B)



July 1, 2024

MEMORANDUM

FOR : **MARICHU A. PALAFOX**
Undersecretary for Support Services

THRU : **Regional Director GERALD A. PACANAN**
Regional Office No. IV-B

SUBJECT : **Submission of Procurement Monitoring Report (PMR) for 1st Semester
FY 2024**

Submitted herewith for your information and reference is our Report on Procurement Monitoring Report for 1st Semester for Civil Works, Goods and Services and Consulting Services of FY 2024, this district.


ROMMEL P. AGUIRRE
District Engineer
R4B.13.1 RFA/ECV/RPA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST DISTRICT ENGINEERING OFFICE
Roxas, Palawan, MIMAROPA Region (IV-B)



July 1, 2024

C E R T I F I C A T I O N

This is to certify that this office had no proposed procurement projects for Consultancy Services for 1st Semester of FY 2024.

This certification is being issued this 1st day of July 2024 for whatever purpose it may serve.


ROMMEL P. AGUIRRE
District Engineer
R-1B.13.3 RFA/ECV/RVD/RPA

Procurement Monitoring Report as of June/30/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
X0303260000-PC	24E00001-Construction/Improvement of Mangro Road from Seaport to Cagayancillo Poblacion, Brgy. Mangro, Cagayancillo, Palawan	Construction Section	Yes	Competitive Bidding	12-Sep-23	09/22-29/2023	29-Sep-23	10-Oct-23	15-Mar-24	10/10-11/00/23	10/18-34/00/23	7-Nov-23	30-Jan-24	7-Feb-24	8-Feb-24	2-Apr-24	2-Apr-24	Government of the Philippines (current year's budget)	7,349,914.88	(-)	7,500,000.00	7,316,985.31	(-)	7,500,000.00	NACWP, COA, NDO	28-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	2-Apr-24	Completed
X0303260000-PC	24E00002-Construction/Improvement of Access Road leading to Malawig Beach and Bumarista Bay Area, Coron, Palawan	Construction Section	Yes	Competitive Bidding	12-Sep-23	09/22-29/2023	29-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	7-Nov-23	30-Jan-24	7-Feb-24	8-Feb-24	2-Apr-24	2-Apr-24	Government of the Philippines (current year's budget)	7,349,970.20	(-)	7,500,000.00	7,317,684.51	(-)	7,500,000.00	NACWP, COA, NDO	28-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	2-Apr-24	Completed
X0303260000-PC	24E00003-Construction/Improvement of Access Road from Poblacion to Capat Cove, San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	12-Sep-23	09/22-29/2023	29-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	7-Nov-23	30-Jan-24	7-Feb-24	8-Feb-24	2-Apr-24	2-Apr-24	Government of the Philippines (current year's budget)	7,349,968.69	(-)	7,500,000.00	7,339,162.45	(-)	7,500,000.00	NACWP, COA, NDO	28-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	2-Apr-24	Completed
X0303260000-PC	24E00004-Construction/Improvement of New Aguilaya Alanganagan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	12-Sep-23	09/22-29/2023	29-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	7-Nov-23	30-Jan-24	7-Feb-24	8-Feb-24	2-Apr-24	2-Apr-24	Government of the Philippines (current year's budget)	7,349,974.97	(-)	7,500,000.00	7,347,694.03	(-)	7,500,000.00	NACWP, COA, NDO	28-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	2-Apr-24	Completed
X0303260000-PC	24E00005-Construction/Improvement of Access Road leading to Basutit Bay Island Hopping, Miniloac and Paganlisan Islands, Brgy. Sebeladan, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	12-Sep-23	09/22-29/2023	29-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	7-Nov-23	30-Jan-24	7-Feb-24	8-Feb-24	2-Apr-24	2-Apr-24	Government of the Philippines (current year's budget)	7,349,963.54	(-)	7,500,000.00	7,319,682.75	(-)	7,500,000.00	NACWP, COA, NDO	28-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	2-Apr-24	Completed
X0303260000-PC	24E00006-Construction of Multi Purpose Building (Barangay Hall), Caramay, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	12-Sep-23	09/22-29/2023	29-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	7-Nov-23	30-Jan-24	7-Feb-24	8-Feb-24	2-Apr-24	2-Apr-24	Government of the Philippines (current year's budget)	4,949,994.99	(-)	5,000,000.00	4,799,889.69	(-)	5,000,000.00	NACWP, COA, NDO	28-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	2-Apr-24	Completed
X0303260000-PC	24E00007-Construction of Multi Purpose Building, Barangay Old Guinjo, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	12-Sep-23	09/22-29/2023	29-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	7-Nov-23	30-Jan-24	7-Feb-24	8-Feb-24	2-Apr-24	2-Apr-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,894,684.06	(-)	5,000,000.00	NACWP, COA, NDO	28-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	2-Apr-24	Completed
X0303260000-PC	24E00008-Construction of Multi Purpose Building, Barangay Pamaranisan, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	12-Sep-23	09/22-29/2023	29-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	7-Nov-23	30-Jan-24	7-Feb-24	8-Feb-24	2-Apr-24	2-Apr-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,896,038.92	(-)	5,000,000.00	NACWP, COA, NDO	28-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	2-Apr-24	Completed
X0303260000-PC	24E00009-Construction/Improvement of Furuk 4 Str. Noho Road leading to Oloro Falls Via Bato Nangring Str, San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	19-Sep-23	09/22-29/2023	29-Sep-23	12-Oct-23	12-Oct-23	10/13-18/00/23	10/20-36/00/23	7-Nov-23	30-Jan-24	7-Feb-24	7-Feb-24	26-Mar-24	26-Mar-24	Government of the Philippines (current year's budget)	7,349,988.58	(-)	7,500,000.00	7,319,046.37	(-)	7,500,000.00	NACWP, COA, NDO	29-Sep-23	12-Oct-23	12-Oct-23	10/10-11/00/23	10/18-34/00/23	29-Mar-24	Completed
X0303260000-PC	24E00010-Construction/Improvement of Access Road leading to Malampaya Sound Dolphin Watching Tour Brgy. Old Guinjo, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	19-Sep-23	09/22-29/2023	29-Sep-23	12-Oct-23	12-Oct-23	10/13-18/00/23	10/20-36/00/23	7-Nov-23	30-Jan-24	7-Feb-24	7-Feb-24	26-Mar-24	26-Mar-24	Government of the Philippines (current year's budget)	7,349,960.46	(-)	7,500,000.00	7,324,753.32	(-)	7,500,000.00	NACWP, COA, NDO	28-Sep-23	10-Oct-23	10-Oct-23	10/10-11/00/23	10/18-34/00/23	26-Mar-24	Completed
X0303260000-PC	24E00011-Construction/Improvement of Access Road to Malampaya Sound, Mt. Capuas and San Vicente Long Beach, San Vicente & Taytay, Palawan	Construction Section	Yes	Competitive Bidding	19-Sep-23	09/22-29/2023	29-Sep-23	12-Oct-23	12-Oct-23	10/13-18/00/23	10/20-36/00/23	7-Nov-23	30-Jan-24	7-Feb-24	7-Feb-24	26-Mar-24	26-Mar-24	Government of the Philippines (current year's budget)	7,349,999.79	(-)	7,500,000.00	7,319,354.22	(-)	7,500,000.00	NACWP, COA, NDO	28-Sep-23	12-Oct-23	12-Oct-23	10/10-11/00/23	10/18-34/00/23	26-Mar-24	Completed
X0303260000-PC	24E00012-Construction/Improvement of Access Road from Coron Town Proper to Boca Rollo Pier, Coron, Palawan	Construction Section	Yes	Competitive Bidding	19-Sep-23	09/22-29/2023	29-Sep-23	12-Oct-23	12-Oct-23	10/13-18/00/23	10/20-36/00/23	7-Nov-23	30-Jan-24	7-Feb-24	7-Feb-24	26-Mar-24	26-Mar-24	Government of the Philippines (current year's budget)	7,349,953.05	(-)	7,500,000.00	7,330,116.35	(-)	7,500,000.00	NACWP, COA, NDO	28-Sep-23	12-Oct-23	12-Oct-23	10/10-11/00/23	10/18-34/00/23	26-Mar-24	Completed
X0303260000-PC	24E00013-Construction/Improvement of Access Road leading to Roxas Dining Spot, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	19-Sep-23	09/22-29/2023	29-Sep-23	12-Oct-23	12-Oct-23	10/13-18/00/23	10/20-36/00/23	7-Nov-23	30-Jan-24	7-Feb-24	7-Feb-24	26-Mar-24	26-Mar-24	Government of the Philippines (current year's budget)	4,899,959.85	(-)	5,000,000.00	4,879,966.32	(-)	5,000,000.00	NACWP, COA, NDO	28-Sep-23	12-Oct-23	12-Oct-23	10/10-11/00/23	10/18-34/00/23	26-Mar-24	Completed
X0303260000-PC	24E00014-Construction of Multi Purpose Building (Barangay Hall), Bacas, Dumanan, Palawan	Construction Section	Yes	Competitive Bidding	19-Sep-23	09/22-29/2023	29-Sep-23	12-Oct-23	12-Oct-23	10/13-18/00/23	10/20-36/00/23	7-Nov-23	30-Jan-24	7-Feb-24	7-Feb-24	26-Mar-24	26-Mar-24	Government of the Philippines (current year's budget)	4,949,987.67	(-)	5,000,000.00	4,945,456.64	(-)	5,000,000.00	NACWP, COA, NDO	28-Sep-23	12-Oct-23	12-Oct-23	10/10-11/00/23	10/18-34/00/23	26-Mar-24	Completed
X0303260000-PC	24E00015-Construction of Multi Purpose Building (Barangay Hall), Tinitinan, Aranzhi, Palawan	Construction Section	Yes	Competitive Bidding	19-Sep-23	09/22-29/2023	29-Sep-23	12-Oct-23	12-Oct-23	10/13-18/00/23	10/20-36/00/23	7-Nov-23	30-Jan-24	7-Feb-24	7-Feb-24	26-Mar-24	26-Mar-24	Government of the Philippines (current year's budget)	4,949,961.90	(-)	5,000,000.00	4,938,023.19	(-)	5,000,000.00	NACWP, COA, NDO	28-Sep-23	12-Oct-23	12-Oct-23	10/10-11/00/23	10/18-34/00/23	26-Mar-24	Completed
X0303260000-PC	24E00016-Construction of Multi Purpose Building, Bohol, Dumanan, Palawan	Construction Section	Yes	Competitive Bidding	19-Sep-23	09/22-29/2023	29-Sep-23	12-Oct-23	12-Oct-23	10/13-18/00/23	10/20-36/00/23	7-Nov-23	30-Jan-24	7-Feb-24	7-Feb-24	26-Mar-24	26-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,942,950.15	(-)	5,000,000.00	NACWP, COA, NDO	28-Sep-23	12-Oct-23	12-Oct-23	10/10-11/00/23	10/18-34/00/23	26-Mar-24	Completed
X0303260000-PC	24E00017-Construction of Slope Protection Structure along Iguan Bridge, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	09/29-10/05/2023	6-Oct-23	17-Oct-23	17-Oct-23	10/18-24/00/23	10/25-31/00/23	10-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	44,099,956.70	(-)	45,000,000.00	44,079,960.09	(-)	45,000,000.00	NACWP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	10/18-34/00/23	7-Feb-24	26-Jan-24	Completed
X0303260000-PC	24E00018-Construction of Slope Protection Structure along Naghall Bridge 1, Coron, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	09/29-10/05/2023	6-Oct-23	17-Oct-23	17-Oct-23	10/18-24/00/23	10/25-31/00/23	10-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	44,099,999.16	(-)	45,000,000.00	44,079,979.02	(-)	45,000,000.00	NACWP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	10/18-34/00/23	7-Feb-24	26-Jan-24	Completed

303031170000-PC	24EE0020-Construction of Slope Protection Structure along Tagumpay Bridge, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	44,099,975.35	(-)	45,000,000.00	44,076,972.45	(-)	45,000,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	30-Jan-24	7-Feb-24	26-Jan-24	Completed
303030214000-PC	24EE0021-Retrofitting/Strengthening of Permanent Bridges Mayags Bridge 2 (R00257PW) along Puerto Princess North Road, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	9,309,914.11	(-)	9,500,000.00	9,289,914.24	(-)	9,800,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	30-Jan-24	7-Feb-24	26-Jan-24	Completed
303030340000-PC	24EE0022-Retrofitting/Strengthening of Permanent Bridges New Bussanga Br. (R0034HCH) along Coron-Bussanga Road	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	7,839,999.18	(-)	8,000,000.00	7,823,999.40	(-)	8,000,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	30-Jan-24	7-Feb-24	26-Jan-24	Completed
303030300000-PC	24EE0023-Construction/Improvement of Access Road, Guadalupe-San Nicolas-Barac HORO Port, Coron, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	7,349,993.88	(-)	7,500,000.00	7,330,245.04	(-)	7,800,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	30-Jan-24	7-Feb-24	26-Jan-24	Completed
303030430000-PC	24EE0024-Construction/Improvement of Access Road leading to Mussel Production and Fishing Industry Taytay, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	4,899,847.15	(-)	5,000,000.00	4,869,449.88	(-)	5,000,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	30-Jan-24	7-Feb-24	26-Jan-24	Completed
303030500000-PC	24EE0025-Construction/Improvement of Access Road from Brig. New Bujay to Sta. Lamerre Jct. leading to El Nido Airport, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	9,799,976.35	(-)	10,000,000.00	9,662,976.70	(-)	10,000,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	30-Jan-24	12-Feb-24	12-Feb-24	Completed
303030300000-PC	24EE0026-Construction/Improvement of Access Road leading to Marican Bay, Sitio Aray, Brig. San Nicolas, Coron, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	7,349,993.25	(-)	7,500,000.00	7,330,159.66	(-)	7,800,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	3030360023	3025-JUL023	12-Apr-24	Completed
303030300000-PC	24EE0028-Construction of Multi-Purpose Building, Brig. Pobocan, Dumanan, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,940,602.38	(-)	5,000,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	3030360023	3025-JUL023	3-May-24	Completed
303030300000-PC	24EE0029-Construction of Multi-Purpose Building, Sto. Nino, Acoed, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,939,970.53	(-)	5,000,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	30-Jan-24	7-Feb-24	26-Jan-24	Completed
303030300000-PC	24EE0030-Construction of Multi-Purpose Building, Tanatanon, Dumanan, Palawan	Construction Section	Yes	Competitive Bidding	26-Sep-23	0809-30950023	6-Oct-23	17-Oct-23	17-Oct-23	3030346000	3025-SU0023	12-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	26-Jan-24	26-Jan-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,943,343.03	(-)	5,000,000.00	NAACP, COA, NDO	6-Oct-23	17-Oct-23	17-Oct-23	30-Jan-24	7-Feb-24	26-Jan-24	Completed
303040300000-PC	24EE0031-Construction/Improvement of Access Road leading to Seaweed Plantation in Brig. Dantilo, Dumanan, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,899,999.89	(-)	5,000,000.00	4,873,514.29	(-)	5,000,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed
303040300000-PC	24EE0032-Construction/Improvement of Access Road leading to Seaweed Plantation in Brig. Sta. Teresita, Dumanan, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,899,976.72	(-)	5,000,000.00	4,794,967.26	(-)	5,000,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed
303040400000-PC	24EE0033-Construction/Improvement of Access Road leading to Fishing Industry , Taytay, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,899,982.78	(-)	5,000,000.00	4,889,896.40	(-)	5,000,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed
303030300000-PC	24EE0034-Construction/Improvement of Maunabo-Caraway Port Barton Road leading to San Vicente Airport, San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,799,927.95	(-)	10,000,000.00	9,774,391.14	(-)	10,000,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed
303030300000-PC	24EE0035-Construction/Improvement of Access Road leading to Naupan Beach, Brig. Sucena, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,799,991.21	(-)	10,000,000.00	9,750,991.25	(-)	10,000,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed
303030300000-PC	24EE0036-Construction of Flood Control Structure along Tubigan River (R5), Roxas, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	48,249,976.12	(-)	50,000,000.00	47,766,796.38	(-)	50,000,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed
303030300000-PC	24EE0037-Construction/Improvement of Bantulan Sandoval Airport Access Road, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,799,969.48	(-)	10,000,000.00	9,779,962.48	(-)	10,000,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed
303030300000-PC	24EE0038-Construction of Road Junction of Sitio Ocean-Ocean Road to Bunsanga, Bunsanga, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	33,774,972.04	(-)	35,000,000.00	33,744,251.00	(-)	35,000,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed
303040300000-PC	24EE0039-Construction/Installation/Application of Signage, Pavement Markings, Shoulder Sealing, Metal Guardrail and Roadside Barrier along Puerto Princess North Road K0142+000-K0143+000, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	8,662,596.87	(-)	8,870,000.00	8,642,382.00	(-)	8,870,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed
303040300000-PC	24EE0040-Construction/Installation/Application of Signage, Pavement Markings, Shoulder Sealing, and Metal Guardrail along Puerto Princess North Road K0113+000-K0113+000, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	3096-120023	13-Oct-23	24-Oct-23	24-Oct-23	3025-SU0023	1111-T0023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	3,008,570.07	(-)	3,070,000.00	2,977,923.58	(-)	3,070,000.00	NAACP, COA, NDO	13-Oct-23	24-Oct-23	24-Oct-23	30-Jan-24	7-Feb-24	15-Mar-24	Completed

3003030300040C	24EE0041-Construction/Installation/Application of Signage, Pavement Markings, Shoulder Sealing, and Metal Guardrail along Puerto Princess North Road-KD128+700-KD129+700, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	306-120023	13-Oct-23	24-Oct-23	24-Oct-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,066,936.27	(-)	4,150,000.00	4,034,300.79	(-)	4,900,000.00	NACIP- COA, NCD	15-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	24-Jan-24	7-Feb-24	25-Mar-24	Completed
3003030300040C	24EE0046-Construction of Multi-Purpose Building (Brgy. Binsuan, Coron, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	306-120023	13-Oct-23	24-Oct-23	24-Oct-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,946,691.82	(-)	5,000,000.00	NACIP- COA, NCD	13-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	24-Jan-24	7-Feb-24	25-Mar-24	Completed
3003030300040C	24EE0047-Concreting of Access Road leading to El Nido, Teneiguban, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	306-120023	13-Oct-23	24-Oct-23	24-Oct-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	33,774,972.82	(-)	35,000,000.00	33,723,745.03	(-)	35,000,000.00	NACIP- COA, NCD	15-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	24-Jan-24	7-Feb-24	25-Mar-24	Completed
3003030300040C	24EE0048-Construction/Improvement of Access Road leading to Dumaran Beach, Dumaran, Palawan	Construction Section	Yes	Competitive Bidding	3-Oct-23	306-120023	13-Oct-23	24-Oct-23	24-Oct-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	33,774,990.99	(-)	35,000,000.00	33,723,194.72	(-)	35,000,000.00	NACIP- COA, NCD	15-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	24-Jan-24	7-Feb-24	25-Mar-24	Completed
3003030300040C	24EE0049-Construction of Water Supply System Project (Level II) Barabaran, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	13-Oct-23	3079-250023	26-Oct-23	7-Nov-23	7-Nov-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,949,999.91	(-)	5,000,000.00	4,775,029.13	(-)	5,000,000.00	NACIP- COA, NCD	26-Oct-23	7-Nov-23	7-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0050-Construction of Water Supply System Project (Level II) Mirapla, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	13-Oct-23	3079-250023	26-Oct-23	7-Nov-23	7-Nov-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,949,999.18	(-)	5,000,000.00	4,798,133.23	(-)	5,000,000.00	NACIP- COA, NCD	26-Oct-23	7-Nov-23	7-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0051-Construction of Water Supply System Project (Level II) Mantag, St Nido, Palawan	Construction Section	Yes	Competitive Bidding	13-Oct-23	3079-250023	26-Oct-23	7-Nov-23	7-Nov-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,949,999.91	(-)	5,000,000.00	4,940,154.44	(-)	5,000,000.00	NACIP- COA, NCD	26-Oct-23	7-Nov-23	7-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0053-Construction of Slope Protection Structure along Labangan Bridge 1 Coron, Palawan	Construction Section	Yes	Competitive Bidding	13-Oct-23	3079-250023	26-Oct-23	7-Nov-23	7-Nov-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	44,099,998.89	(-)	45,000,000.00	44,063,642.77	(-)	45,000,000.00	NACIP- COA, NCD	26-Oct-23	7-Nov-23	7-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0054-Construction of Slope Protection Structure along Tasing Bridge Taytay, Palawan	Construction Section	Yes	Competitive Bidding	13-Oct-23	3079-250023	26-Oct-23	7-Nov-23	7-Nov-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	96,499,980.15	(-)	100,000,000.00	96,446,887.19	(-)	100,000,000.00	NACIP- COA, NCD	26-Oct-23	7-Nov-23	7-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0056-Construction of Slope Protection Structure along Balite Bridge Taytay, Palawan	Construction Section	Yes	Competitive Bidding	13-Oct-23	3079-250023	26-Oct-23	7-Nov-23	7-Nov-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	96,499,945.21	(-)	100,000,000.00	96,446,395.27	(-)	100,000,000.00	NACIP- COA, NCD	26-Oct-23	7-Nov-23	7-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0056-Construction of Flood Control Structure along Busuyan River (L5) Roxas, Palawan	Construction Section	Yes	Competitive Bidding	13-Oct-23	3079-250023	26-Oct-23	7-Nov-23	7-Nov-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	48,249,954.50	(-)	50,000,000.00	48,215,767.10	(-)	50,000,000.00	NACIP- COA, NCD	26-Oct-23	7-Nov-23	7-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300030C	24EE0057-Construction/Improvement of Access Road leading to Anaseli Beach Anaseli, Palawan	Construction Section	Yes	Competitive Bidding	13-Oct-23	3079-250023	26-Oct-23	7-Nov-23	7-Nov-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	33,774,946.89	(-)	35,000,000.00	33,720,947.63	(-)	35,000,000.00	NACIP- COA, NCD	26-Oct-23	7-Nov-23	7-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0059-Construction of Slope Protection Structure along Banata Bridge Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	13-Oct-23	3079-250023	26-Oct-23	7-Nov-23	7-Nov-23	3005-310023	110-70023	15-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	96,499,984.97	(-)	100,000,000.00	96,446,970.79	(-)	100,000,000.00	NACIP- COA, NCD	26-Oct-23	7-Nov-23	7-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0060-Construction of Multi-Purpose Building (Brgy. Decabobo , Coron, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	1027-11002023	31-Nov-23	15-Nov-23	15-Nov-23	1106-220023	1102-390023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,945,168.82	(-)	5,000,000.00	NACIP- COA, NCD	31-Nov-23	25-Nov-23	25-Nov-23	25-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0061-Construction of Multi-Purpose Building (Covered Court), Brgy. Dabangan, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	1027-11002023	31-Nov-23	15-Nov-23	15-Nov-23	1106-220023	1102-390023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	7,839,987.32	(-)	8,000,000.00	7,827,565.06	(-)	8,000,000.00	NACIP- COA, NCD	31-Nov-23	25-Nov-23	25-Nov-23	25-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0062-Construction of Multi-Purpose Building, (Brgy. San Jose, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	1027-11002023	31-Nov-23	15-Nov-23	15-Nov-23	1106-220023	1102-390023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,633,190.51	(-)	5,000,000.00	NACIP- COA, NCD	31-Nov-23	25-Nov-23	25-Nov-23	25-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0063-Construction of Multi-Purpose Building, (Brgy. Calantawan, Lunungan, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	1027-11002023	31-Nov-23	15-Nov-23	15-Nov-23	1106-220023	1102-390023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,889,865.36	(-)	5,000,000.00	NACIP- COA, NCD	31-Nov-23	25-Nov-23	25-Nov-23	25-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0064-Construction of Multi-Purpose Building (Covered Court), Site Tuliuan, Limangaring, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	1027-11002023	31-Nov-23	15-Nov-23	15-Nov-23	1106-220023	1102-390023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	7,919,987.00	(-)	8,000,000.00	7,877,430.82	(-)	8,000,000.00	NACIP- COA, NCD	31-Nov-23	25-Nov-23	25-Nov-23	25-Jan-24	7-Feb-24	25-Mar-24	Completed	
3003030300040C	24EE0065-Construction of Multi-Purpose Building (Covered Court), Barangay Tumbod, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	1027-11002023	31-Nov-23	15-Nov-23	15-Nov-23	1106-220023	1102-390023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	7,919,987.00	(-)	8,000,000.00	7,880,268.40	(-)	8,000,000.00	NACIP- COA, NCD	31-Nov-23	25-Nov-23	25-Nov-23	25-Jan-24	7-Feb-24	25-Mar-24	Completed	

30205133000-PC	24EE0066-Construction of Multi-Purpose Building Brgy. San Isidro, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,945,017.74	(-)	5,000,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205133000-PC	24EE0067-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road-Secondary Roads along Puerto Princessa North Road, K0213+040 K0219+694, K0214+480 K0214+85, Rosos, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	20,614,288.31	(-)	21,035,000.00	20,444,164.20	(-)	21,035,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205133000-PC	24EE0071-Construction of Water Supply System Project (Level II) Beto, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,949,999.84	(-)	5,000,000.00	4,941,400.57	(-)	5,000,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205133000-PC	24EE0072-Construction of Level II Water Supply System Lucban, Magaysay, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,900,000.00	(-)	5,000,000.00	4,896,038.47	(-)	5,000,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205133000-PC	24EE0073-Construction of Level II Water Supply System Cocoon, Magaysay, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,949,999.98	(-)	5,000,000.00	4,941,464.06	(-)	5,000,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205133000-PC	24EE0074-Construction of Slope Protection Structure along Lantoso Bridge 1, St Nido, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	44,099,949.37	(-)	45,000,000.00	43,593,787.00	(-)	45,000,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205133000-PC	24EE0075-Construction/Improvement of Access Road leading to Lingapuan Beach Lingapuan, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	33,774,990.77	(-)	35,000,000.00	33,750,115.20	(-)	35,000,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205133000-PC	24EE0076-Construction of Multi Purpose Building, Brgy. Bates, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,942,403.07	(-)	5,000,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
31020203000-PC	24EE0079-Road Widening of Puerto Princessa North Rd., K0208+103-K0208+644, K0208+695-K0208+796, K0208+554 K0210-189 Roxas, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	38,984,392.15	(-)	39,780,000.00	38,593,820.31	(-)	39,780,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
31020203000-PC	24EE0080-Road Widening of Puerto Princessa North Rd., K0217+000-K0219+000, K0218+000-K0218+870 Roxas, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	81,421,855.87	(-)	84,375,000.00	81,385,246.15	(-)	84,375,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
31020203000-PC	24EE0081-Road Widening of Puerto Princessa North Rd., K0217+462-K0219+000, K0218+000-K0219+000 Taytay, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	64,077,895.18	(-)	66,402,000.00	64,047,553.35	(-)	66,402,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30203102000-PC	24EE0082-Construction/Improvement of Access Road, Desobolito-Burawasta Turtle Boca, RoPo Port Coron, Palawan	Construction Section	Yes	Competitive Bidding	17-Oct-23	2027-11-02-2023	3-Nov-23	15-Nov-23	15-Nov-23	1126-220023	1123-290023	18-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	7,829,840.77	(-)	8,000,000.00	7,831,401.76	(-)	8,000,000.00	NAOIP, COA, NDO	3-Nov-23	28-Nov-23	28-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205133000-PC	24EE0084-Construction of Multi Purpose Building (Library), Palawan State University, Asuncion Campus, Anson, Palawan	Construction Section	Yes	Competitive Bidding	27-Oct-23	110-8-2023	9-Nov-23	21-Nov-23	21-Nov-23	1122-280023	1129-12052023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,930,516.82	(-)	5,000,000.00	NAOIP, COA, NDO	9-Nov-23	21-Nov-23	21-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
31011103000-PC	24EE0085-Construction/Upgrading/Rehabilitation of Drainage along Puerto Princessa North Rd, K0241+160 K0241+480 Roxas, Palawan	Construction Section	Yes	Competitive Bidding	27-Oct-23	110-8-2023	9-Nov-23	21-Nov-23	21-Nov-23	1122-280023	1129-12052023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	19,599,905.10	(-)	20,000,000.00	19,589,536.95	(-)	20,000,000.00	NAOIP, COA, NDO	9-Nov-23	21-Nov-23	21-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205102000-PC	24EE0086-Road Widening of Puerto Princessa North Rd., K0209+944 K0204+211, K0201+285-K0201+700, K0202+484 K0202+895 Taytay, Palawan	Construction Section	Yes	Competitive Bidding	27-Oct-23	110-8-2023	9-Nov-23	21-Nov-23	21-Nov-23	1122-280023	1129-12052023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	94,348,980.25	(-)	97,771,000.00	94,312,946.25	(-)	97,771,000.00	NAOIP, COA, NDO	9-Nov-23	22-Nov-23	22-Nov-23	30-Jan-24	7-Feb-24	28-Mar-24	Completed
30205133000-PC	24EE0089-Construction of Multi-Purpose Building Culion Sanitarium General Hospital, Culion, Palawan	Construction Section	Yes	Competitive Bidding	6-Nov-23	119-52023	16-Nov-23	28-Nov-23	28-Nov-23	1129-12052023	126-12023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,899,977.44	(-)	10,000,000.00	9,889,968.66	(-)	10,000,000.00	NAOIP, COA, NDO	12-Nov-23	12-Nov-23	12-Nov-23	30-Jan-24	7-Feb-24	12-Mar-24	Completed
3020509000-PC	24EE0090-Construction of Multi-Purpose Building Barangay Calsian, Dumaran, Palawan	Construction Section	Yes	Competitive Bidding	6-Nov-23	119-52023	16-Nov-23	28-Nov-23	28-Nov-23	1129-12052023	126-12023	19-Jan-24	30-Jan-24	13-May-24	14-May-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,649,972.52	(-)	10,000,000.00	9,644,838.75	(-)	10,000,000.00	NAOIP, COA, NDO	26-Nov-23	26-Nov-23	26-Nov-23	30-Jan-24	13-May-24	22-Mar-24	Completed
3020509000-PC	24EE0092-Construction of Multi-Purpose Building Barangay Manamon, Cuyo, Palawan	Construction Section	Yes	Competitive Bidding	6-Nov-23	119-52023	16-Nov-23	28-Nov-23	28-Nov-23	1129-12052023	126-12023	19-Jan-24	30-Jan-24	13-May-24	14-May-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,650,000.00	(-)	10,000,000.00	9,580,934.48	(-)	10,000,000.00	NAOIP, COA, NDO	26-Nov-23	26-Nov-23	26-Nov-23	30-Jan-24	13-May-24	22-Mar-24	Completed
3020509000-PC	24EE0093-Construction of Multi-Purpose Building Barangay Algeciras, Agutaya, Palawan	Construction Section	Yes	Competitive Bidding	6-Nov-23	119-52023	16-Nov-23	28-Nov-23	28-Nov-23	1129-12052023	126-12023	19-Jan-24	30-Jan-24	13-May-24	14-May-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,650,000.00	(-)	10,000,000.00	9,641,871.85	(-)	10,000,000.00	NAOIP, COA, NDO	26-Nov-23	26-Nov-23	26-Nov-23	30-Jan-24	13-May-24	22-Mar-24	Completed
30205133000-PC	24EE0094(R-1) Construction of Multi Purpose Building Barangay Poblacion, Asuncion, Palawan	Construction Section	Yes	Competitive Bidding	2-Feb-24	027-130204	14-Feb-24	27-Feb-24	27-Feb-24	0208-09062024	64Mar-24	8-Mar-24	8-Mar-24	20-Mar-24	21-Mar-24	16-Oct-24	16-Oct-24	Government of the Philippines (current year's budget)	9,899,976.61	(-)	10,000,000.00	9,850,046.02	(-)	10,000,000.00	NAOIP, COA, NDO	14-Feb-24	27-Feb-24	27-Feb-24	8-Mar-24	20-Mar-24	30-Mar-24	Completed

K0201130004/C	24EE0095-Construction of Multi-Purpose Building, Palawan State University Cuyo Campus Cuyo, Palawan	Construction Section	Yes	Competitive Bidding	6-Nov-23	119-55023	30-Nov-23	28-Nov-23	28-Nov-23	1129-1205023	126-122023	12-Feb-24	12-Feb-24	22-Feb-24	23-Feb-24	25-Sep-24	25-Sep-24	Government of the Philippines (current year's budget)	11,879,981.72	(-)	12,000,000.00	11,763,086.50	(-)	10,000,000.00	NAACP, COA, NDO	30-Nov-23	28-Nov-23	28-Nov-23	12-Feb-24	22-Feb-24	25-Sep-24	Completed
K0201130005/C	24EE0097-Construction of Multi-Purpose Building, Palawan State University Coron Campus Coron, Palawan	Construction Section	Yes	Competitive Bidding	27-Oct-23	110-65023	9-Nov-23	21-Nov-23	21-Nov-23	1122-08023	1129-1205023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,899,973.86	(-)	10,000,000.00	9,894,704.23	(-)	10,000,000.00	NAACP, COA, NDO	9-Nov-23	21-Nov-23	21-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130006/C	24EE0098-Construction/Improvement of New Quinson Cherry-San Jose-Dacalichas Road leading to Busuanga Airport Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	27-Oct-23	110-65023	9-Nov-23	21-Nov-23	21-Nov-23	1122-08023	1129-1205023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,799,991.89	(-)	10,000,000.00	9,784,765.52	(-)	10,000,000.00	NAACP, COA, NDO	9-Nov-23	21-Nov-23	21-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130007/C	24EE0099-Construction of Level II Water Supply System in Brgy. Buluang Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	27-Oct-23	110-65023	9-Nov-23	21-Nov-23	21-Nov-23	1122-08023	1129-1205023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,900,000.00	(-)	5,000,000.00	4,890,391.00	(-)	5,000,000.00	NAACP, COA, NDO	9-Nov-23	21-Nov-23	21-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130008/C	24EE0100-Construction/Improvement of Storm Drainage System at Pura Compound to New Baracuan Brgy. 3, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	27-Oct-23	110-65023	9-Nov-23	21-Nov-23	21-Nov-23	1122-08023	1129-1205023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,899,908.20	(-)	10,000,000.00	9,147,512.00	(-)	10,000,000.00	NAACP, COA, NDO	9-Nov-23	21-Nov-23	21-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130009/C	24EE0101-Construction of Abongon C15 Drainage Canal Taytay, Palawan	Construction Section	Yes	Competitive Bidding	27-Oct-23	110-65023	9-Nov-23	21-Nov-23	21-Nov-23	1122-08023	1129-1205023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	19,599,983.05	(-)	20,000,000.00	18,617,084.75	(-)	20,000,000.00	NAACP, COA, NDO	9-Nov-23	21-Nov-23	21-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130010/C	24EE0102-Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide along Puerto Pinesa North Road, K0284+(-355) - K0284+(-235) Roxas, Palawan	Construction Section	Yes	Competitive Bidding	27-Oct-23	110-65023	9-Nov-23	21-Nov-23	21-Nov-23	1122-08023	1129-1205023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	48,250,000.00	(-)	50,000,000.00	48,199,203.33	(-)	50,000,000.00	NAACP, COA, NDO	9-Nov-23	21-Nov-23	21-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130011/C	24EE0107-Construction of Water Supply Project (Level III), Agutaya, Palawan	Construction Section	Yes	Competitive Bidding	7-Nov-23	1110-592023	17-Nov-23	30-Nov-23	30-Nov-23	1215-702023	1268-142023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	19,599,998.91	(-)	20,000,000.00	19,585,909.85	(-)	20,000,000.00	NAACP, COA, NDO	17-Nov-23	30-Nov-23	30-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130012/C	24EE0109-Construction of Multi-Purpose Building, Brgy. San Nicolas, Lingapacan, Palawan	Construction Section	Yes	Competitive Bidding	7-Nov-23	1110-592023	17-Nov-23	30-Nov-23	30-Nov-23	1215-702023	1268-142023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,943,664.56	(-)	5,000,000.00	NAACP, COA, NDO	17-Nov-23	30-Nov-23	30-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130013/C	24EE0110-Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide along Puerto Pinesa North Road - K0267+581 - K0267+647	Construction Section	Yes	Competitive Bidding	7-Nov-23	1110-592023	17-Nov-23	30-Nov-23	30-Nov-23	1215-702023	1268-142023	12-Feb-24	12-Feb-24	22-Feb-24	23-Feb-24	18-Sep-24	18-Sep-24	Government of the Philippines (current year's budget)	42,139,988.10	(-)	43,000,000.00	41,444,796.12	(-)	43,000,000.00	NAACP, COA, NDO	17-Nov-23	30-Nov-23	30-Nov-23	12-Feb-24	22-Feb-24	18-Sep-24	Completed
K0201130014/C	24EE0111-Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide along Puerto Pinesa North Road - K0319+000 - K0319+115	Construction Section	Yes	Competitive Bidding	7-Nov-23	1110-592023	17-Nov-23	30-Nov-23	30-Nov-23	1215-702023	1268-142023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	89,339,636.92	(-)	92,580,000.00	89,289,636.92	(-)	92,580,000.00	NAACP, COA, NDO	17-Nov-23	30-Nov-23	30-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130015/C	24EE0112-Installation of Road Safety Devices, Puerto Pinesa North Road - K0314+000 - K0315+000	Construction Section	Yes	Competitive Bidding	7-Nov-23	1110-592023	17-Nov-23	30-Nov-23	30-Nov-23	1215-702023	1268-142023	28-Feb-24	29-Feb-24	11-Mar-24	12-Mar-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	24,499,977.86	(-)	25,000,000.00	24,483,648.26	(-)	25,000,000.00	NAACP, COA, NDO	17-Nov-23	30-Nov-23	30-Nov-23	29-Feb-24	12-Mar-24	25-Mar-24	Completed
K0201130016/C	24EE0113-Construction/Improvement of Storm Drainage System at Pura, Zambales, Brgy. 3, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	7-Nov-23	1110-592023	17-Nov-23	30-Nov-23	30-Nov-23	1215-702023	1268-142023	28-Feb-24	29-Feb-24	11-Mar-24	12-Mar-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	9,899,934.12	(-)	10,000,000.00	9,886,131.45	(-)	10,000,000.00	NAACP, COA, NDO	17-Nov-23	30-Nov-23	30-Nov-23	28-Feb-24	12-Mar-24	25-Mar-24	Completed
K0201130017/C	24EE0114-Construction (Completion) of Multi-Purpose Building, Palawan State University Roxas Campus, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	7-Nov-23	1110-592023	17-Nov-23	30-Nov-23	30-Nov-23	1215-702023	1268-142023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,949,990.30	(-)	5,000,000.00	4,264,234.80	(-)	5,000,000.00	NAACP, COA, NDO	17-Nov-23	30-Nov-23	30-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130018/C	24EE0115-Construction (Completion) of Multi-Purpose Building, Palawan State University Roxas Campus, Phase II, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	7-Nov-23	1110-592023	17-Nov-23	30-Nov-23	30-Nov-23	1215-702023	1268-142023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,949,993.44	(-)	5,000,000.00	4,354,302.55	(-)	5,000,000.00	NAACP, COA, NDO	17-Nov-23	30-Nov-23	30-Nov-23	30-Jan-24	7-Feb-24	25-Mar-24	Completed
K0201130019/C	24EE0116-Construction of Multi-Purpose Building Brgy. Misamis, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	13-Nov-23	1116-222023	13-Nov-23	5-Dec-23	5-Dec-23	1261-123023	1213-142023	19-Jan-24	30-Jan-24	7-Feb-24	8-Feb-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,944,609.70	(-)	5,000,000.00	NAACP, COA, NDO	12-Nov-23	15-Dec-23	15-Dec-23	30-Jan-24	7-Feb-24	22-Mar-24	Completed
K0201130020/C	24EE0117-Construction of Multi-Purpose Building Brgy. New Cuyayan, Lingapacan, Palawan	Construction Section	Yes	Competitive Bidding	13-Nov-23	1116-222023	13-Nov-23	5-Dec-23	5-Dec-23	1261-123023	1213-142023	12-Feb-24	12-Feb-24	22-Feb-24	23-Feb-24	4-Sep-24	4-Sep-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,937,546.88	(-)	5,000,000.00	NAACP, COA, NDO	12-Nov-23	15-Dec-23	15-Dec-23	12-Feb-24	22-Feb-24	4-Sep-24	Completed
K0201130021/C	24EE0118-Construction of Multi-Purpose Building Brgy. Dit, Agutaya, Palawan	Construction Section	Yes	Competitive Bidding	18-Nov-23	1116-222023	13-Nov-23	5-Dec-23	5-Dec-23	1261-123023	1213-142023	12-Feb-24	12-Feb-24	13-May-24	14-May-24	4-Sep-24	4-Sep-24	Government of the Philippines (current year's budget)	9,650,000.00	(-)	10,000,000.00	9,642,924.90	(-)	10,000,000.00	NAACP, COA, NDO	12-Nov-23	15-Dec-23	15-Dec-23	12-Feb-24	13-May-24	4-Sep-24	Completed
K0201130022/C	24EE0119-Construction of Multi-Purpose Building Brgy. Busy Ben, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	13-Nov-23	1116-222023	13-Nov-23	5-Dec-23	5-Dec-23	1261-123023	1213-192023	23-Feb-24	26-Feb-24	7-Mar-24	8-Mar-24	19-Jul-24	19-Jul-24	Government of the Philippines (current year's budget)	4,950,000.00	(-)	5,000,000.00	4,900,500.00	(-)	5,000,000.00	NAACP, COA, NDO	12-Nov-23	15-Dec-23	15-Dec-23	26-Feb-24	7-Mar-24	19-Jul-24	Completed
K0201130023/C	24EE0121-Construction/Improvement of Access Road, Brgy. Punt Barton Brgy. Komberg San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	13-Nov-23	1116-222023	13-Nov-23	5-Dec-23	5-Dec-23	1261-123023	1213-192023	28-Feb-24	29-Feb-24	11-Mar-24	12-Mar-24	8-May-24	8-May-24	Government of the Philippines (current year's budget)	9,799,917.96	(-)	10,000,000.00	8,326,251.65	(-)	10,000,000.00	NAACP, COA, NDO	12-Nov-23	15-Dec-23	15-Dec-23	26-Feb-24	11-Mar-24	8-May-24	Completed
K0201130024/C	24EE0122-Construction of Multi-Purpose Building, Palawan State University El Nido Campus, El Nido Palawan	Construction Section	Yes	Competitive Bidding	13-Nov-23	1116-222023	13-Nov-23	5-Dec-23	5-Dec-23	1261-123023	1213-192023	28-Feb-24	29-Feb-24	11-Mar-24	12-Mar-24	8-May-24	8-May-24	Government of the Philippines (current year's budget)	9,900,000.00	(-)	10,000,000.00	8,658,651.14	(-)	10,000,000.00	NAACP, COA, NDO	12-Nov-23	15-Dec-23	15-Dec-23	26-Feb-24	11-Mar-24	8-May-24	Completed
K0201130025/C	24EE0123-Construction of Multi-Purpose Building, Dumaran Palawan	Construction Section	Yes	Competitive Bidding	13-Nov-23	1116-222023	13-Nov-23	5-Dec-23	5-Dec-23	1261-123023	1213-192023	14-Mar-24	5-Mar-24	15-Mar-24	19-Oct-24	8-May-24	8-May-24	Government of the Philippines (current year's budget)	9,900,000.00	(-)	10,000,000.00	8,553,574.20	(-)	10,000,000.00	NAACP, COA, NDO	12-Nov-23	15-Dec-23	15-Dec-23	14-Mar-24	5-Mar-24	8-May-24	Completed

3030303030020C	24E01049-Cluster 1-Construction of Rainwater Collection System (RWCS) at Balingas Elementary School, Emislat Elementary School, Island View Adventist Elementary School and Los Angeles Elementary School	Construction Section	Yes	Competitive Bidding	4-Mar-24	410-652024	17-Apr-24	30-Apr-24	30-Apr-24	0514-602024	0517-602024	15-Apr-24	15-Apr-24	25-Apr-24	26-Apr-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	1,447,499.96	(-)	1,447,000.50	1,437,411.60	(-)	1,447,000.50	WACIP, COA, NCO	17-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	25-Mar-24	Completed
3030303030030C	24E01050-Cluster 2-Construction of Rainwater Collection System (RWCS) at Nangalao Elementary School, Nangalao National High School, Cabuntawan Elementary School and San Miguel Elementary School	Construction Section	Yes	Competitive Bidding	4-Mar-24	410-652024	17-Apr-24	30-Apr-24	30-Apr-24	0514-602024	0517-602024	10-May-24	13-May-24	23-May-24	24-May-24	27-Sep-24	27-Sep-24	Government of the Philippines (current year's budget)	1,447,499.96	(-)	1,447,000.50	1,437,411.60	(-)	1,447,000.50	WACIP, COA, NCO	17-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	25-Mar-24	Completed
3030303030040C	24E01051-Construction of School Building, Pag-as Elementary School Building	Construction Section	Yes	Competitive Bidding	8-Apr-24	417-250204	24-Apr-24	7-May-24	7-May-24	059-130204	0514-650204	21-May-24	23-May-24	24-May-24	27-May-24	27-May-24	27-May-24	Government of the Philippines (current year's budget)	49,749,978.86	(-)	48,975,000.00	49,738,703.45	(-)	46,875,000.00	WACIP, COA, NCO	24-Apr-24	7-May-24	7-May-24	22-May-24	24-May-24	27-May-24	Completed
3030303030050D	24E01052-Repair/Maintenance of DPWH Building, P34, Office/Quarters, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	4-Mar-24	425-510204	24-May-24	30-Apr-24	30-Apr-24	0514-602024	0517-602024	15-Apr-24	15-Apr-24	25-Apr-24	26-Apr-24	15-Mar-24	15-Mar-24	Government of the Philippines (current year's budget)	1,999,995.59	2,000,000.00	(-)	1,753,262.69	2,000,000.00	(-)	WACIP, COA, NCO	24-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	25-Apr-24	25-Mar-24	Completed
3030303030060D	24E01053-Repair/Maintenance of DPWH Building, Cuyo Field Office & Staff House, Brgy. Tenga-Tenga, Cuyo, Palawan	Construction Section	Yes	Competitive Bidding	NA	425-510204	24-May-24	14-May-24	14-May-24	0515-200204	0521-220204	28-May-24	29-May-24	3-Jun-24	4-Jun-24	8-Aug-24	8-Aug-24	Government of the Philippines (current year's budget)	999,537.56	999,537.56	(-)	994,495.13	999,537.56	(-)	WACIP, COA, NCO	24-Apr-24	14-May-24	14-May-24	28-May-24	3-Jun-24	8-Aug-24	Completed
3030303030070D	24E01054-Repair/Maintenance of Balite River Retention 1 & Abutment 8, Brgy. Abangan, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	NA	425-510204	24-May-24	14-May-24	14-May-24	0515-200204	0521-220204	28-May-24	29-May-24	3-Jun-24	4-Jun-24	7-Sep-24	7-Sep-24	Government of the Philippines (current year's budget)	2,999,796.43	3,000,000.00	(-)	295,489.00	3,000,000.00	(-)	WACIP, COA, NCO	24-Apr-24	14-May-24	14-May-24	28-May-24	3-Jun-24	7-Sep-24	Completed
3030303030080D	24E01055-Repair/Maintenance of Villaguz River 1 Retention 3, Brgy. Villaguz, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	4-Mar-24	425-510204	24-May-24	14-May-24	14-May-24	0515-200204	0521-220204	30-May-24	31-May-24	4-Jun-24	5-Jun-24	8-Sep-24	8-Sep-24	Government of the Philippines (current year's budget)	3,999,087.64	4,000,000.00	(-)	3,505,802.00	4,000,000.00	(-)	WACIP, COA, NCO	24-Apr-24	14-May-24	14-May-24	30-May-24	4-Jun-24	8-Sep-24	Completed
4000303030090D	24E01056-Repair/Rehabilitation of Old Planning Office, DPWH Palawan 1st DCO Phase II, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	NA	425-510204	24-May-24	14-May-24	14-May-24	0515-200204	0521-220204	28-May-24	29-May-24	10-Jun-24	11-Jun-24	5-Aug-24	5-Aug-24	Government of the Philippines (current year's budget)	2,500,000.00	2,500,000.00	(-)	2,368,960.41	2,500,000.00	(-)	WACIP, COA, NCO	24-Apr-24	14-May-24	14-May-24	28-May-24	10-Jun-24	5-Aug-24	Completed
Total Allotted Budget of Procurement Activities																			2,355,225,539.20	14,439,537.56	2,369,765,062.00											
Total Contract Price of Procurement Activities Conducted																					2,369,765,062.00	2,369,765,062.00	14,439,537.56	2,369,765,062.00								
Total Savings (Total Allotted Budget - Total Contract Price)																			104,391,509.18													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)	Remarks
ONGOING PROCUREMENT ACTIVITIES																																
(1)	24E01057-Repairing of Concrete Bridges along Puerto Princesa North Road, PPRN(50003PW), Taytay and El Nido, Palawan	Construction Section		Competitive Bidding	(1)	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	(1)	(1)	(1)	(1)	(1)	(1)	(1)	(1)	Government of the Philippines (current year's budget)	637,262.31	0	637,141.40	(1)	0	637,141.40	WACIP, COA, NCO	14-Jun-24	26-Jun-24	26-Jun-24	0	0	0	Ongoing Procurement Process
(2)	24E01058-Repair/Maintenance of Villaguz Bridge I (B0249PW) at Abutment A & B along El Nido-31, New Bypass Road Section, Brgy. Villaguz, El Nido, Palawan	Construction Section		Competitive Bidding	(1)	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	(1)	(1)	(1)	(1)	(1)	(1)	(1)	(1)	Government of the Philippines (current year's budget)	637,262.31	0	637,141.40	(1)	0	637,141.40	WACIP, COA, NCO	14-Jun-24	26-Jun-24	26-Jun-24	0	0	0	Ongoing Procurement Process
(3)	24E01059-Fabrication and Installation of Kilometer Posts along DPWH Palawan 1st DCO National Roads, Roxas, Taytay & El Nido, Palawan	Construction Section		Competitive Bidding	(1)	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	(1)	(1)	(1)	(1)	(1)	(1)	(1)	(1)	Government of the Philippines (current year's budget)	1,497,981.21	0	1,500,000.00	(1)	0	1,500,000.00	WACIP, COA, NCO	14-Jun-24	26-Jun-24	26-Jun-24	0	0	0	Ongoing Procurement Process
(4)	24E01060-Concrete Paving along Puerto Princesa North Road (PPNR) K0204+1-0205+402 (Interment)(50007OPW), K0204+1-0205+402 (Interment)(50007OPW), K0204+1-0205+402 (Interment)(50007OPW), Roxas, Palawan	Construction Section		Competitive Bidding	(1)	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	(1)	(1)	(1)	(1)	(1)	(1)	(1)	(1)	Government of the Philippines (current year's budget)	1,499,936.00	0	1,500,000.00	(1)	0	1,500,000.00	WACIP, COA, NCO	14-Jun-24	26-Jun-24	26-Jun-24	0	0	0	Ongoing Procurement Process
(5)	24E01061-Repair/Rehabilitation of Road Slip along Roxas Diversion Road (50002PW), Roxas, Palawan	Construction Section		Competitive Bidding	(1)	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	(1)	(1)	(1)	(1)	(1)	(1)	(1)	(1)	Government of the Philippines (current year's budget)	2,629,834.00	0	2,629,834.00	(1)	0	2,629,834.00	WACIP, COA, NCO	14-Jun-24	26-Jun-24	26-Jun-24	0	0	0	Ongoing Procurement Process
Total Allotted Budget of On-going Procurement Activities																			6,532,351.93	0.00	6,534,150.80	6.00	0.00	0.00								

6,532,351.93

Prepared by:

EMELINDA C. VENTURA
Engineer III
Procurement Head

Recommended for Approval by:

ROY V. DAGSALTO
Engineer III
BAC-Chairperson

APPROVED:

ROMMEL P. AGUIRRE
District Engineer

Procurement Monitoring Report as of June/30/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
00000000000000000000	24CEED003 Supply and Delivery of Tires for use of Service Vehicle with DOT No. 7200 and 7470 assigned at Maintenance Section, Roxas, Palawan	Maint Div	Yes	Small-Medium Procurement	N/A	02-02-2024	N/A	08-02-2024	08-02-2024	13-02-2024	N/A	22-Feb-24	26-Feb-24	27-Feb-24	2-Apr-24	2-Apr-24	Government of the Philippines (current year's budget)	65,484.00	66,000.00	0	65,000.00	66,000.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	08-02-2024	08-02-2024	13-02-2024	N/A	2-Apr-24	Completed
00000000000000000000	24CEED002 Supply and Delivery of 2T Oil for use of Grass Cutter along Puerto Princesa North Road, PPHR, Roxas, Palawan	Maint Div	Yes	Small-Medium Procurement	N/A	21-02-2024	N/A	27-02-2024	27-02-2024	02/29/2024-03/04/2024	N/A	6-Mar-24	8-Mar-24	11-Mar-24	15-Apr-24	15-Apr-24	Government of the Philippines (current year's budget)	84,000.00		0	79,200.00	-	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	27-02-2024	27-02-2024	02/29/2024-03/04/2024	N/A	15-Apr-24	Completed
00000000000000000000	24CEED003 Supply and Delivery of Diesel Fuel for use in Traffic Counting, Roxas, Palawan	Planning and Design Section	Yes	Comprehensive Bidding	N/A	16-02-2024	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	19-Mar-24	21-Mar-24	22-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	131,730.00	0	132,360.00	130,965.00	0	132,360.00	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	26-Apr-24	Completed
00000000000000000000	24CEED004 Supply and Delivery of Traffic Control Devices for use along Puerto Princesa North Road (PPHR), Roxas, Palawan	Maint Div	Yes	Comprehensive Bidding	N/A	16-02-2024	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	22-Mar-24	26-Mar-24	27-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	277,200.00	277,200.00	0		277,200.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	26-Apr-24	Completed
00000000000000000000	24CEED005 Supply and Delivery of Equipment and Power Tools for use at Maraport Area, Roxas, Palawan	Maint Div	Yes	Comprehensive Bidding	N/A	16-02-2024	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	19-Mar-24	21-Mar-24	22-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	111,934.00	111,000.00	0		111,000.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	26-Apr-24	Completed
00000000000000000000	24CEED006 Supply and Delivery of Asphalt Sealant and Asphalt Plant Cold Mix for the Repair/Maintenance of Puerto Princesa North Road, Roxas, Palawan	Maint Div	Yes	Comprehensive Bidding	N/A	16-02-2024	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	19-Mar-24	21-Mar-24	22-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	896,036.00	896,000.00	0		896,000.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	26-Apr-24	Completed
00000000000000000000	24CEED007 Supply and Delivery of Paints for use in the Repairing of Various Roadside-Maintenance Structures along Puerto Princesa North Road, PPHR, El Nido St., New Dayway Road, Jct. Pnglum Bato Road and Jct. Taglay-Paladian Road, Roxas, Palawan	Maint Div	Yes	Comprehensive Bidding	N/A	16-02-2024	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	19-Mar-24	21-Mar-24	22-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	499,125.00	499,200.00	0		499,200.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	26-Apr-24	Completed
00000000000000000000	24CEED008 Supply and Delivery of Gasoline Fuels and 2T Oil for use of Grass Cutter in Maintenance of Corral-Batangas National Road and J. Reyes Road, Coron, Palawan	Maint Div	Yes	Comprehensive Bidding	N/A	16-02-2024	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	19-Mar-24	21-Mar-24	22-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	294,608.00	294,600.00	0		294,600.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	26-Apr-24	Completed
00000000000000000000	24CEED009 Supply and Delivery of Nylon use for Grass Cutter along Puerto Princesa North Road, PPHR, Roxas, Palawan	Maint Div	Yes	Shopping	N/A	16-02-2024	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	19-Mar-24	21-Mar-24	22-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	500,000.00	500,000.00	0		500,000.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	26-Apr-24	Completed
00000000000000000000	24CEED010 Supply and Delivery of Grass Cutter and Spare Parts for use in Maintenance Section along Langgam-Roxas Road, Puerto Princesa North Road (PPHR), El Nido St., New Dayway Road & Jct. Pnglum Bato Road, Roxas, Palawan	Maint Div	Yes	Shopping	N/A	16-02-2024	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	19-Mar-24	21-Mar-24	22-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	288,000.00		0			0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	26-Apr-24	Completed
00000000000000000000	24CEED011 Supply and Delivery of Various Spare Parts for use of Service Vehicles, Solar Truck and Dumptruck, Road Grader and Wheel Excavator assigned at Maintenance Section, Roxas, Palawan	Maint Div	Yes	Small-Medium Procurement	N/A	16-02-2024	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	19-Mar-24	21-Mar-24	22-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	965,512.00	965,500.00	0		965,500.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	07-03-2024	07-03-2024	03/9-14/03/24	N/A	26-Apr-24	Completed
00000000000000000000	24CEED012 Laboratory Technicians Course: Sampling and Testing of Soil; Soil Aggregates and Concrete Aggregates, Palawan 1st District Engineering Office, Roxas, Palawan	Quality Assurance and Inspection Section	Yes	Small-Medium Procurement	N/A	29-02-2024	N/A	05-03-2024	05-03-2024	3/6-7/03/24	N/A	11-Mar-24	14-Mar-24	15-Mar-24	24-Mar-24	24-Mar-24	Government of the Philippines (current year's budget)	191,800.00	381,000.00	192,000.00	191,740.00	192,000.00	192,000.00	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	05-03-2024	05-03-2024	3/6-7/03/24	N/A	24-Mar-24	Completed
00000000000000000000	24CEED013 Supply and Delivery of Paints for Repairing of Various Bridges along Puerto Princesa North Road Section, PPHR (SO003PNA) & (SO003PNA), Roxas, Palawan	Maint Div	Yes	Small-Medium Procurement	N/A	13-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	N/A	22-Mar-24	26-Mar-24	27-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	140,340.00	140,200.00	0		140,200.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	19-03-2024	19-03-2024	20-03-2024	N/A	26-Apr-24	Completed
00000000000000000000	24CEED014 Supply and Delivery of Temporary Noise Meter, Regulatory Sign, Warning Sign, Metal Grid Plate and Traffic Instruction Sign for installation along Langgam-Roxas-Taglay Road Section, Roxas, Palawan	Maint Div	Yes	Small-Medium Procurement	N/A	11-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	N/A	22-Mar-24	26-Mar-24	27-Mar-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	861,520.00	861,000.00	0		861,000.00	0	1. COA 2. Rotary Club President 3. Philippine Chamber of Commerce and Industry	N/A	19-03-2024	19-03-2024	20-03-2024	N/A	26-Apr-24	Completed

20X000000000	24CEED003 Supply and Delivery of Jarolateral Supplies for use in Survey and Validation Activities, Roxas, Palawan	Planning and Design Section	Yes	Small Value Procurement	N/A	17/04/2024	N/A	23/04/2024	23/04/2024	04/24/28/2024	N/A	6May/24	8-May/24	9May/24	28-Jun/24	28-Jun/24	Government of the Philippines (current year's budget)	43,800.00	()	43,700.00	42,425.00	()	43,700.00	1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	23/04/2024	23/04/2024	04/24/28/2024	N/A	28-Jun/24	Completed
30X000000000PC	24CEED003 Supply and Delivery of Tires for Service Vehicle use at Asst. District Engineering Office, Roxas, Palawan	ADO OFFICE	Yes	Small Value Procurement	N/A	29/05/2024	N/A	04/06/2024	04/06/2024	05/9/2024	N/A	11-Jun/24	14-Jun/24	18-Jun/24	23-Jul/24	23-Jul/24	Government of the Philippines (current year's budget)	131,784.00	()	132,000.00	130,800.00	()	132,000.00	1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	04/06/2024	04/06/2024	05/9/2024	N/A	28-Jul/24	Completed
30X000000000PC	24CEED004 Supply and Delivery of Common Use Office Supplies for use of the District Office, Roxas, Palawan	Admin. Section	Yes	Small Value Procurement	N/A	29/05/2024	N/A	04/06/2024	04/06/2024	05/9/2024	N/A	11-Jun/24	14-Jun/24	18-Jun/24	7-Aug/24	7-Aug/24	Government of the Philippines (current year's budget)	196,020.00	()	200,000.00	197,500.00	()	200,000.00	1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	04/06/2024	04/06/2024	05/9/2024	N/A	7-Aug/24	Completed
30X000000000LAD	24CEED006 Supply and Delivery of Other Supplies for use of Quality Assurance Section, Roxas, Palawan	Quality Assurance and Inspiring Section	Yes	Small Value Procurement	N/A	29/05/2024	N/A	04/06/2024	04/06/2024	05/9/2024	N/A	11-Jun/24	14-Jun/24	18-Jun/24	23-Jul/24	23-Jul/24	Government of the Philippines (current year's budget)	148,935.00	()	148,000.00	146,995.00	()	148,000.00	1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	04/06/2024	04/06/2024	05/9/2024	N/A	23-Jul/24	Completed
Total Allotted Budget of Procurement Activities																		12,334,146.39	7,827,295.00	5,109,991.40											
Total Contract Price of Procurement Activities Conducted																					7,979,688.70	7,827,295.00	5,109,991.00								
Total Savings (Total Allotted Budget - Total Contract Price)																		4,364,857.39													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																															
30X0000070000AD	24CEED005 Supply and Delivery including installation of One (2) Unit Automatic Transfer Switch (ATS) 125 A Single-Phase, 220 VAC, One of Generator Set of CPWH Palawan 1st DCO, Roxas, Palawan	1.T. Support Office		Small Value Procurement	N/A	13-Jun-24	N/A	18-Jun-24	18-Jun-24								Government of the Philippines (current year's budget)	198,000.00	0	198,000.00		0	198,000.00	1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	18-Jun-24	18-Jun-24				Ongoing Procurement Process
	24CEED007 Supply and Delivery of Acrylic Signages for use at District Office, Roxas, Palawan	Admin. Section		Small Value Procurement	N/A	13-Jun-24	N/A	18-Jun-24	18-Jun-24								Government of the Philippines (current year's budget)	205,540.00	0	206,000.00		0	206,000.00	1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	18-Jun-24	18-Jun-24				Ongoing Procurement Process
	24CEED009 Supply and Delivery of Fuels and Lubricants for use at Planning and Design Section, Roxas, Palawan	Planning and Design Section		Complete Bidding	N/A	28-May-24	N/A	18-Jun-24	18-Jun-24								Government of the Philippines (current year's budget)	690,862.00	0	690,000.00		0	690,000.00	1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	18-Jun-24	18-Jun-24				Ongoing Procurement Process
	24CEED040 Supply and Delivery of IT Equipment for use at Administrative Section, Maintenance Section and Quality Assurance Section, Roxas, Palawan	Maint. Div. Quality Assurance Section		Complete Bidding	N/A	28-May-24	N/A	18-Jun-24	18-Jun-24								Government of the Philippines (current year's budget)	690,190.00	0	690,200.00		0	690,200.00	1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	18-Jun-24	18-Jun-24				Ongoing Procurement Process
	24CEED043 Supply and Delivery of Lubricants for use of Service Vehicle and Heavy Equipment assigned at Maintenance Section, Roxas, Palawan	Maint. Div.		Small Value Procurement	N/A	10-Jun-24	N/A	18-Jun-24	18-Jun-24								Government of the Philippines (current year's budget)	268,880.00	268,000.00	0		268,000.00	() 1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	18-Jun-24	18-Jun-24				Ongoing Procurement Process	
	24CEED045 Supply and Delivery of Tires and Battery for use of Service Vehicle and Heavy Equipment with OPON H5-720L, H5-902L, H5-900 and H5-702L assigned at Maintenance Section, Roxas, Palawan	Maint. Div.		Small Value Procurement	N/A	10-Jun-24	N/A	18-Jun-24	18-Jun-24								Government of the Philippines (current year's budget)	302,627.00	303,000.00	0		303,000.00	() 1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	18-Jun-24	18-Jun-24				Ongoing Procurement Process	
	24CEED046 Supply and Delivery of Various Spare Parts for use of Backhoe Loader with OPON LK23 assigned at Maintenance Section, Roxas, Palawan	Maint. Div.		Small Value Procurement	N/A	10-Jun-24	N/A	18-Jun-24	18-Jun-24								Government of the Philippines (current year's budget)	441,497.00	443,000.00	0		443,000.00	() 1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	18-Jun-24	18-Jun-24				Ongoing Procurement Process	
	24CEED044 Supply and Delivery of Various Spare Parts for use of Stake Truck and Dumptruck assigned at Maintenance Section, Roxas, Palawan				N/A	10-Jun-24	N/A	18-Jun-24	18-Jun-24									455,540.00	456,000.00			456,000.00	1 COA 2. Resay Qia President 3. Philippine Chamber of Commerce and Industry	N/A	18-Jun-24	18-Jun-24					

		Maint. Dr.		Standard Procurement												Government of the Philippines (current year's budget)			(-)			(-)	2. Retary Club President 3. Philippine Chamber of Commerce and Industry							Ongoing Procurement Process	
	24CEED045 Supply and Delivery of Various Spare Parts for use of Payloader (SC800) assigned at Maintenance Section, Roxas, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	420,450.00	420,000.00	(-)			420,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED046 Supply and Delivery of Various Spare Parts for use of Excavator (D6G40M) assigned at Maintenance Section, Roxas, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	660,675.00	660,000.00	(-)			660,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED047 Supply and Delivery of Traffic Control Devices for use along National Road, Roxas, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	790,750.00	800,000.00	(-)			800,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED048 Supply and Delivery of Logbook for use at Maintenance Section and Equipment Service Unit, Roxas, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	137,760.00	137,000.00	(-)			137,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED049 Supply and Delivery of Uniforms for use at Maintenance Crew along National Road Section, Roxas, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	209,250.00	200,000.00	(-)			200,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED050 Supply and Delivery of Nylon rope for Green Cutter along Coron-Busuanga National Road (CHRR) and F.B. Reyes Road Section, Coron, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	300,000.00	300,000.00	(-)			300,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED051 Supply and Delivery of Paints for use in the Repairing of Various Roadside Maintenance Structures along Coron-Busuanga Road and F.B. Reyes (Coron-Busuanga Road), Coron, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	330,000.00	330,000.00	(-)			330,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED052 Supply and Delivery of Green Cutter for use along Coron-Busuanga National Road (CHRR), Coron, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	490,000.00	490,000.00	(-)			490,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED053 Supply and Delivery of Various Construction Materials for use in Repair of Damage PCIP along PRRR Puerto Princesa North Road, Roxas, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	497,900.00	497,000.00	(-)			497,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED054 Supply and Delivery of Gasoline for use at Green Cutter in Maintenance of National Roads, Roxas, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	490,675.00	490,000.00	(-)			490,000.00	(-)	1. COA 2. Retary Club President 3. Philippine Chamber of Commerce and Industry	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process
	24CEED055 Supply and Delivery of Pavement Markings and Others use for National Road, Roxas, Palawan	Maint. Dr.		Standard Procurement	N/A	10-Jun-24	N/A	10-Jun-24	10-Jun-24							Government of the Philippines (current year's budget)	990,250.00	990,000.00	(-)			990,000.00	(-)	1. COA 2. Retary Club President	N/A	10-Jun-24	10-Jun-24				Ongoing Procurement Process

