

UACS	Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion (if applicable)	Remarks (Explaining changes from the APP)		
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation & Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspect on & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check			Sub/Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																																
320101106519000.PC	21AH0012	Rehabilitation of River Bank Protection at Barangay Barbas, Marasoc, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11-25-2020	12/03-23/2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020	01/04-18/2021	01-22-2021	01-29-2021	02-05-2021	02-11-2021	196 CD	GoP	49,000,000.00	-	49,000,000.00	48,145,581.09	-	48,145,581.09	COA, VACC, PED, PCA, CCW	12-04-2020	12-04-2020	12-04-2020	12-04-2020	12-04-2020		
300203101476000.PC	21AH0014	Construction/Improvement of Access Road Leading to the Angeles River Ecosystem Park, Marasoc, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10-16-2020	10/23-29/2020	10-30-2020	11-17-2020	11-17-2020	11-18-2020	11/20-12/04/2020	12-14-2020	01-29-2021	02-01-21	02-11-2021	206 CD	GoP	34,300,000.00	-	34,300,000.00	31,897,306.19	-	31,897,306.19	COA, VACC, PED, PCA, CCW	10-26-2020	10-26-2020	10-26-2020	10-26-2020	10-26-2020		
300106200620000.PC	21AH0015	Construction of Road Control Structure, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/03-23/2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020	01/04-18/2021	01-22-2021	02-26-2021	03-08-2021	03-15-2021	36 CD	GoP	500,000.00	-	500,000.00	484,582.90	-	484,582.90	COA, VACC, PED, PCA, CCW	12-04-2020	12-04-2020	12-04-2020	12-04-2020	12-04-2020		
300116203942000.PC	21AH0016	Concrete of Road, Barangay Salar at Barangay Lanas, Marasoc, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/14-20/2020	10-21-2020	11-03-2020	11-03-2020	11-04-2020	11/06-20/2020	11-26-2020	02-26-2021	03-08-2021	03-15-2021	59 CD	GoP	1,176,000.00	-	1,176,000.00	1,160,712.00	-	1,160,712.00	COA, VACC, PED, PCA, CCW	10-15-2020	10-15-2020	10-15-2020	10-15-2020	10-15-2020		
300104219616000.PC	21AH0017	Construction (Completion) of Multi Purpose Building (Barangay Hall) Barangay Anacon, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/16-22/2021	12-23-2020	01-08-2021	01-08-2021	01-11-2021	01/12-22/2021	01-29-2021	02-26-2021	03-08-2021	03-12-2021	65 CD	GoP	1,485,000.00	-	1,485,000.00	1,439,707.50	-	1,439,707.50	COA, VACC, PED, PCA, CCW	12-16-2020	12-16-2020	12-16-2020	12-16-2020	12-16-2020		
300104219619000.PC	21AH0018	Construction (Completion) of Multi Purpose Building (School Building) at Barangay Masin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/14-20/2020	10-21-2020	11-03-2020	11-03-2020	11-04-2020	11/06-20/2020	11-26-2020	03-03-2021	03-12-2021	03-19-2021	65 CD	GoP	1,485,000.00	-	1,485,000.00	1,462,725.00	-	1,462,725.00	COA, VACC, PED, PCA, CCW	10-15-2020	10-15-2020	10-15-2020	10-15-2020	10-15-2020		
300104219620000.PC	21AH0019	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Alibay, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/14-20/2020	10-21-2020	11-03-2020	11-03-2020	11-04-2020	11/06-20/2020	11-26-2020	03-03-2021	03-12-2021	03-19-2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,950,300.00	-	1,950,300.00	COA, VACC, PED, PCA, CCW	10-15-2020	10-15-2020	10-15-2020	10-15-2020	10-15-2020		
300104219622000.PC	21AH0021	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Pao, Marasoc, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/14-20/2020	10-21-2020	11-03-2020	11-03-2020	11-04-2020	11/06-20/2020	11-26-2020	02-26-2021	03-08-2021	03-15-2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,957,766.33	-	1,957,766.33	COA, VACC, PED, PCA, CCW	10-15-2020	10-15-2020	10-15-2020	10-15-2020	10-15-2020		
300104219625000.PC	21AH0024	Construction of Multi-Purpose Building (Covered Court) at Barangay Batang, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/14-20/2020	10-21-2020	11-17-2020	11-17-2020	11-18-2020	11/20-12/04/2020	12-14-2020	01-29-2021	02-01-2021	02-11-2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,871,100.00	-	1,871,100.00	COA, VACC, PED, PCA, CCW	10-30-2020	10-30-2020	10-30-2020	10-30-2020	10-30-2020		
300104219626000.PC	21AH0025	Construction of Multi-Purpose Building (Covered Court) at Barangay Lipit Sur, Marasoc, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2020	10-30-2020	11-17-2020	11-17-2020	11-18-2020	11/20-12/04/2020	12-14-2020	02-26-2021	03-08-2021	03-15-2021	60 CD	GoP	1,000,000.00	-	1,000,000.00	990,000.00	-	990,000.00	COA, VACC, PED, PCA, CCW	10-26-2020	10-26-2020	10-26-2020	10-26-2020	10-26-2020		
300104219627000.PC	21AH0026	Construction of Multi-Purpose Building (Covered Court) at Barangay Palua, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/16-22/2021	12-23-2020	01-08-2021	01-08-2021	01-11-2021	01/12-22/2021	01-29-2021	02-26-2021	03-08-2021	03-12-2021	65 CD	GoP	1,485,000.00	-	1,485,000.00	1,426,045.50	-	1,426,045.50	COA, VACC, PED, PCA, CCW	12-16-2020	12-16-2020	12-16-2020	12-16-2020	12-16-2020		
300104219628000.PC	21AH0027	Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/16-22/2021	12-23-2020	01-08-2021	01-08-2021	01-11-2021	01/12-22/2021	01-28-2021	01-29-2021	02-05-2021	02-11-2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,871,090.50	-	1,871,090.50	COA, VACC, PED, PCA, CCW	12-16-2020	12-16-2020	12-16-2020	12-16-2020	12-16-2020		
300104219629000.PC	21AH0028	Construction of Multi-Purpose Building (Covered Court) at Barangay San Vicente, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/14-20/2020	10-21-2020	11-03-2020	11-03-2020	11-04-2020	11/06-20/2020	11-26-2020	02-26-2021	03-08-2021	03-15-2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,953,270.00	-	1,953,270.00	COA, VACC, PED, PCA, CCW	10-15-2020	10-15-2020	10-15-2020	10-15-2020	10-15-2020		
300104219630000.PC	21AH0029	Construction of Multi-Purpose Building (Covered Court) at Barangay Sta. Ina, Marasoc, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2020	10-30-2020	11-17-2020	11-17-2020	11-18-2020	11/20-12/04/2020	12-14-2020	03-03-2021	03-12-2021	03-15-2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,950,028.53	-	1,950,028.53	COA, VACC, PED, PCA, CCW	10-26-2020	10-26-2020	10-26-2020	10-26-2020	10-26-2020		
300104219640000.PC	21AH0031	Construction of Multi-Purpose Building (Center Citizens Building) at Barangay Balaoc, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2020	10-30-2020	11-17-2020	11-17-2020	11-18-2020	11/20-12/04/2020	12-14-2020	02-26-2021	03-01-2021	03-15-2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,912,680.00	-	1,912,680.00	COA, VACC, PED, PCA, CCW	10-26-2020	10-26-2020	10-26-2020	10-26-2020	10-26-2020		
300104219641000.PC	21AH0032	Construction of Multi-Purpose Building at Barangay Area, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2020	10-30-2020	11-19-2020	11-19-2020	11-23-2020	11/25-12/09/2020	12-15-2020	02-26-2021	03-08-2021	03-15-2021	65 CD	GoP	1,485,000.00	-	1,485,000.00	1,289,202.75	-	1,289,202.75	COA, VACC, PED, PCA, CCW	11-11-2020	11-11-2020	11-11-2020	11-11-2020	11-11-2020		
300104219642000.PC	21AH0033	Construction of Multi-Purpose Building at Barangay Bacayao Norte, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/08-14/2020	12-16-2020	12-28-2020	12-28-2020	12-29-2020	01/05-09/2021	01-25-2021	02-26-2021	03-08-2021	03-15-2021	65 CD	GoP	1,485,000.00	-	1,485,000.00	1,439,707.50	-	1,439,707.50	COA, VACC, PED, PCA, CCW	12-09-2020	12-09-2020	12-09-2020	12-09-2020	12-09-2020		
300104219643000.PC	21AH0035	Construction of Multi-Purpose Building at Barangay Gueyangan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/23-29/2020	12-29-2020	01-14-2021	01-14-2021	01-15-2021	01/19-02/02/2021	02-03-2021	03-03-2021	03-12-2021	03-19-2021	60 CD	GoP	1,000,000.00	-	1,000,000.00	906,411.16	-	906,411.16	COA, VACC, PED, PCA, CCW	12-23-2020	12-23-2020	12-23-2020	12-23-2020	12-23-2020		
300104219645000.PC	21AH0036	Construction of Multi-Purpose Building at Barangay Gula, Marasoc, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2020	10-30-2020	11-17-2020	11-17-2020	11-19-2020	11/20-12/04/2020	12-14-2020	03-14-2021	03-12-2021	03-19-2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,761,477.89	-	1,761,477.89	COA, VACC, PED, PCA, CCW	10-26-2020	10-26-2020	10-26-2020	10-26-2020	10-26-2020		
300104219646000.PC	21AH0037	Construction of Multi-Purpose Building at Barangay Imbabug Sur, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/03-23/2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020	01/04-18/2021	01-22-2021	02-26-2021	03-08-2021	03-15-2021	65 CD	GoP	1,485,000.00	-	1,485,000.00	1,228,093.30	-	1,228,093.30	COA, VACC, PED, PCA, CCW	12-04-2020	12-04-2020	12-04-2020	12-04-2020	12-04-2020		
300104219647000.PC	21AH0038	Construction of Multi-Purpose Building at Barangay Pantat, Marasoc, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/06-12/30/2020	11-13-2020	11-26-2020	11-26-2020	11-27-2020	12/02-16/2020	12-22-2020	01-29-2021	02-05-2021	02-11-2021	65 CD	GoP	1,485,000.00	-	1,485,000.00	1,402,910.70	-	1,402,910.70	COA, VACC, PED, PCA, CCW	11-09-2020	11-09-2020	11-09-2020	11-09-2020	11-09-2020		
300109200795000.PC	21AH0040	Construction of Drainage System at Barangay Aring, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/03-23/2020	12-10-2020																								

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion (if applicable)	Remarks (Explaining changes from the APP)		
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation & Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check			Sub/Open of Bids	Bid Evaluation
320102104210000.PC	21AH0067	Construction of Slope Protection along Cabutan River, Barangay San Francisco, Baguio, Benguet.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/08-14/2020	12-16-2020	12-28-2020	12-28-2020	01-04-2021	01/05-19/2021	01-25-2021	01-29-2021	02-05-2021	02-11-2021	70 CD	GoP	2,940,000.00	-	2,940,000.00	2,837,100.00	-	2,837,100.00	COA, VACC, PED, PCA, CCW	12-09-2020	12-09-2020	12-09-2020	12-09-2020	12-09-2020		
300204100780000.PC	21AH0068	Construction/Improvement of Access Road leading to Mambo-Pangasinan North Road connecting Awer St. (Provincial Road) and Mariboc Boulevard (National Road) in support to Begoning Industry, Lingayen, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12-29-2020	01/08-14/2021	01-15-2021	01-28-2021	01-28-2021	01-29-2021	02/02-16/2021	02-22-2021	02-23-2021	03-05-2021	03-12-2021	149 CD	GoP	12,953,640.00	-	12,953,640.00	12,500,315.50	-	12,500,315.50	COA, VACC, PED, PCA, CCW	01-08-2021	01-08-2021	01-08-2021	01-08-2021	01-08-2021		
300103203210000.PC	21AH0069	Construction of Multi-Purpose Building, Barangay Estancia, Lingsayen, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12-29-2020	01/08-14/2021	01-15-2021	01-28-2021	01-28-2021	01-29-2021	02/02-16/2021	02-22-2021	02-23-2021	03-05-2021	03-12-2021	210 CD	GoP	9,800,000.00	-	9,800,000.00	9,359,000.00	-	9,359,000.00	COA, VACC, PED, PCA, CCW	01-08-2021	01-08-2021	01-08-2021	01-08-2021	01-08-2021		
300104219631000.PC	21AH0070	Construction of Multi-Purpose Building (Covered Court), Barangay Baybay, Aguilera, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/02-22/2020	12-09-2020	12-23-2020	12-23-2020	12-23-2020	12/29/20-01/08/21	01-14-2021	01-28-2021	02-04-2021	02-11-2021	90 CD	GoP	2,475,000.00	-	2,475,000.00	2,400,750.00	-	2,400,750.00	COA, VACC, PED, PCA, CCW	12-02-2020	12-02-2020	12-02-2020	12-02-2020	12-02-2020		
300104219632000.PC	21AH0071	Construction of Multi-Purpose Building (Covered Court), Barangay Bldoc West, Aguilera, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/08-14/2020	12-16-2020	12-28-2020	12-28-2020	12-29-2020	01/05-19/2021	01-25-2021	01-29-2021	02-05-2021	02-11-2021	90 CD	GoP	2,475,000.00	-	2,475,000.00	2,388,375.00	-	2,388,375.00	COA, VACC, PED, PCA, CCW	12-09-2020	12-09-2020	12-09-2020	12-09-2020	12-09-2020		
300104219634000.PC	21AH0073	Construction of Multi-Purpose Building (Covered Court), Barangay Cabuyan 2nd, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/02-22/2020	12-09-2020	12-23-2020	12-23-2020	12-23-2020	12/29/20-01/08/21	01-14-2021	01-28-2021	02-04-2021	02-11-2021	90 CD	GoP	2,475,000.00	-	2,475,000.00	2,399,512.71	-	2,399,512.71	COA, VACC, PED, PCA, CCW	12-02-2020	12-02-2020	12-02-2020	12-02-2020	12-02-2020		
300104219636000.PC	21AH0075	Construction of Multi-Purpose Building (Covered Court), Barangay Patncho, Bistara, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/02-22/2020	12-09-2020	12-23-2020	12-23-2020	12-23-2020	12/29/20-01/08/21	01-14-2021	01-28-2021	02-04-2021	02-11-2021	90 CD	GoP	2,475,000.00	-	2,475,000.00	2,397,037.50	-	2,397,037.50	COA, VACC, PED, PCA, CCW	12-02-2020	12-02-2020	12-02-2020	12-02-2020	12-02-2020		
300104219637000.PC	21AH0076	Construction of Multi-Purpose Building (Covered Court), Barangay Torton, Lingayen, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/08-14/2020	12-16-2020	12-28-2020	12-28-2020	01-04-2021	01/05-19/2021	01-23-2021	01-29-2021	02-05-2021	02-11-2021	90 CD	GoP	2,475,000.00	-	2,475,000.00	2,397,035.00	-	2,397,035.00	COA, VACC, PED, PCA, CCW	12-09-2020	12-09-2020	12-09-2020	12-09-2020	12-09-2020		
300104219649000.PC	21AH0077	Construction of Multi-Purpose Building, Barangay Dumay, Bistara, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/27-12/17/2020	12-04-2020	12-17-2020	12-17-2020	12-18-2020	12/22/2020-01/08/2021	01-14-2021	01-28-2021	02-04-2021	02-11-2021	90 CD	GoP	2,475,000.00	-	2,475,000.00	2,400,750.00	-	2,400,750.00	COA, VACC, PED, PCA, CCW	12-01-2020	12-01-2020	12-01-2020	12-01-2020	12-01-2020		
300104219651000.PC	21AH0079	Construction of Multi-Purpose Building, Barangay Palas, Bistara, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/2-22/2020	12-09-2020	01-21-2021	01-21-2021	01-22-2021	01/26-02/09/2021	02-16-2021	02-24-2021	03-05-2021	03-12-2021	90 CD	GoP	2,475,000.00	-	2,475,000.00	2,400,750.00	-	2,400,750.00	COA, VACC, PED, PCA, CCW	01-12-2021	01-12-2021	01-12-2021	01-12-2021	01-12-2021		
300104219652000.PC	21AH0080	Construction of Multi-Purpose Building, Barangay Pogonin, Bistara, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/08-14/2021	12-16-2020	12-28-2021	12-28-2021	01-04-2021	01/05-19/2021	01-25-2021	01-29-2021	02-05-2021	02-11-2021	90 CD	GoP	2,475,000.00	-	2,475,000.00	2,394,562.50	-	2,394,562.50	COA, VACC, PED, PCA, CCW	12-09-2020	12-09-2020	12-09-2020	12-09-2020	12-09-2020		
300104219653000.PC	21AH0081	Construction of Multi-Purpose Building, Barangay Umanday, Bistara, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/18-12/09/2020	11-26-2020	12-09-2020	12-09-2020	12-10-2020	12/14-26/2020	01-06-2021	01-28-2021	02-04-2021	02-11-2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,920,500.00	-	1,920,500.00	COA, VACC, PED, PCA, CCW	11-18-2020	11-18-2020	11-18-2020	11-18-2020	11-18-2020		
300109200791000.PC	21AH0082	Construction of Drainage Canal, Barangay Balagan, Bistara, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/27-12/17/2020	12-04-2020	12-17-2020	12-17-2020	12-18-2020	12/22/2020-01/08/2021	01-14-2021	01-28-2021	02-04-2021	02-11-2021	79 CD	GoP	1,980,000.00	-	1,980,000.00	1,914,066.05	-	1,914,066.05	COA, VACC, PED, PCA, CCW	12-01-2020	12-01-2020	12-01-2020	12-01-2020	12-01-2020		
300109200792000.PC	21AH0083	Construction of Drainage Canal, Barangay Bueyag, Bistara, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/27-12/17/2020	12-04-2020	12-17-2020	12-17-2020	12-18-2020	12/22/2020-01/08/2021	01-14-2021	01-28-2021	02-04-2021	02-11-2021	79 CD	GoP	1,980,000.00	-	1,980,000.00	1,917,630.00	-	1,917,630.00	COA, VACC, PED, PCA, CCW	12-01-2020	12-01-2020	12-01-2020	12-01-2020	12-01-2020		
300109200793000.PC	21AH0084	Construction of Drainage Canal, Barangay Geyaman, Bistara, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/2-22/2020	12-09-2020	12-23-2020	12-23-2020	12-23-2020	12/29/20-01/08/21	01-14-2021	01-28-2021	02-04-2021	02-11-2021	79 CD	GoP	1,980,000.00	-	1,980,000.00	1,914,066.00	-	1,914,066.00	COA, VACC, PED, PCA, CCW	12-02-2020	12-02-2020	12-02-2020	12-02-2020	12-02-2020		
300109200794000.PC	21AH0085	Construction of Drainage Canal, Barangay San Isidro Norte, Bistara, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/27-12/17/2020	12-04-2020	12-17-2020	12-17-2020	12-18-2020	12/22/2020-01/08/2021	01-14-2021	01-28-2021	02-04-2021	02-11-2021	79 CD	GoP	1,980,000.00	-	1,980,000.00	1,909,710.00	-	1,909,710.00	COA, VACC, PED, PCA, CCW	12-01-2020	12-01-2020	12-01-2020	12-01-2020	12-01-2020		
300107201033000.PC	21AH0086	Construction of Slope Protection, Barangay Maloca, Unibondos, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/2-22/2020	12-09-2020	12-23-2020	12-23-2020	12-23-2020	12/29/20-01/08/21	01-14-2021	01-28-2021	02-04-2021	02-11-2021	70 CD	GoP	1,980,000.00	-	1,980,000.00	1,910,700.00	-	1,910,700.00	COA, VACC, PED, PCA, CCW	12-02-2020	12-02-2020	12-02-2020	12-02-2020	12-02-2020		
300117207988000.PC	21AH0087	Concrete of Bantayan-Balaga Road, Barangay Bantayan, Unibondos, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12-29-2020	01/08-14/2021	01-15-2021	01-28-2021	01-28-2021	01-29-2021	02/02-16/2021	02-22-2021	02-23-2021	03-05-2021	03-12-2021	102 CD	GoP	9,900,000.00	-	9,900,000.00	9,523,800.00	-	9,523,800.00	COA, VACC, PED, PCA, CCW	01-08-2021	01-08-2021	01-08-2021	01-08-2021	01-08-2021		
300117207992000.PC	21AH0088	Concrete of Barangay Road, Barangay Angat, Unibondos, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/27-12/17/2020	12-04-2020	12-17-2020	12-17-2020	12-18-2020	12/22/2020-01/08/2021	01-14-2021	01-28-2021	02-04-2021	02-11-2021	59 CD	GoP	1,980,000.00	-	1,980,000.00	1,912,085.50	-	1,912,085.50	COA, VACC, PED, PCA, CCW	12-01-2020	12-01-2020	12-01-2020	12-01-2020	12-01-2020		
300117207993000.PC	21AH0089	Concrete of Barangay Road, Barangay Balaga, Baguio, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/16-22/2021	12-23-2020	01-08-2021	01-08-2021	01-11-2021	01/12-22/2021	01-29-2021	01-29-2021	02-05-2021	02-11-2021	36 CD	GoP	1,980,000.00	-	1,980,000.00	1,950,532.23	-	1,950,532.23	COA, VACC, PED, PCA, CCW	12-16-2020	12					

UACS	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Involved Observers	Date of Receipt of Invitation					Delivery/Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation & Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
	21AH0154	Repair/Maintenance of Lateral Drainage along Pangasinan-Tarlac Road, K0197+240-K0192+646.6 (R.S.)	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	03/31-04/20/2021	04-07-2021	04-20-2021	04-21-2021	04-21-2021	04-22-2021	04-22-2021	04-29-2021	05-05-2021	34 CD	GoP	2,000,000.00	2,000,000.00	-	1,970,000.00	1,970,000.00	-	COA, VACC, PED, PCA, CCW	04-06-2021	04-06-2021	04-06-2021	04-06-2021	04-06-2021				
	21AH0155	Repair/Maintenance of DPWH Building II, Pangasinan II District Engineering Office, Avenir St., Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	04/09-29/2021	04-16-2021	04-29-2021	04-29-2021	04-29-2021	04-30-2021	04-30-2021	05-07-2021	05-14-2021	90 CD	GoP	2,980,000.00	2,980,000.00	-	2,944,240.00	2,944,240.00	-	COA, VACC, PED, PCA, CCW	04-12-2021	04-12-2021	04-12-2021	04-12-2021	04-12-2021				
	20AH0228	Concrete of Site Kadampalan, Brgy. Baki PHR, Brgy. Baki, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	03-30-2021	02/26-03/18/2021	3-05-2021	03-24-2021	03-24-2021	03-24-2021	03-26-2021	03-29-2021	03-30-2021	04-08-2021	04-15-2021	93 CD	GoP	9,950,000.00	-	9,950,000.00	9,571,931.30	-	9,571,931.30	COA, VACC, PED, PCA, CCW	02-26-2021	02-26-2021	02-26-2021	02-26-2021	02-26-2021			
	20AH0229	Concrete of Brgy. Lucas PHR, Brgy. Lucas, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	03-30-2021	03/05-25/2021	03-12-2021	03-25-2021	03-25-2021	03-26-2021	03-26-2021	03-29-2021	03-30-2021	04-08-2021	04-15-2021	93 CD	GoP	9,950,000.00	-	9,950,000.00	9,413,620.04	-	9,413,620.04	COA, VACC, PED, PCA, CCW	03-05-2021	03-05-2021	03-05-2021	03-05-2021	03-05-2021			
	20AH0230	Concrete of Brgy. Palispad PHR, Brgy. Palispad, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	03-30-2021	03/05-25/2021	03-12-2021	03-25-2021	03-25-2021	03-26-2021	03-26-2021	03-29-2021	03-30-2021	04-08-2021	04-15-2021	64 CD	GoP	12,935,000.00	-	12,935,000.00	12,262,015.47	-	12,262,015.47	COA, VACC, PED, PCA, CCW	03-05-2021	03-05-2021	03-05-2021	03-05-2021	03-05-2021			
	20AH0231	Concrete of Brgy. Cayanga PHR, Brgy. Cayanga, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03-04-2021	03/18-04/07/2021	03-25-2021	04-20-2021	04-20-2021	04-21-2021	04-21-2021	04-22-2021	04-29-2021	05-05-2021	65 CD	GoP	9,950,000.00	-	9,950,000.00	9,776,344.34	-	9,776,344.34	COA, VACC, PED, PCA, CCW	04-12-2021	04-12-2021	04-12-2021	04-12-2021	04-12-2021				
300104219633000.PC	21AH0145	Construction of Multi-Purpose Building (Covered Court), Brgy. Bopogan, Mangatagan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	03/05-25/2021	03-12-2021	03-25-2021	03-25-2021	03-26-2021	03-26-2021	03-29-2021	03-30-2021	04-08-2021	04-15-2021	90 CD	GoP	2,000,000.00	-	2,000,000.00	2,388,375.00	-	2,388,375.00	COA, VACC, PED, PCA, CCW	03-05-2021	03-05-2021	03-05-2021	03-05-2021	03-05-2021			
	21AH0159	Installation/Application of Road Safety Device along Judge Jose De Venecia Boulevard Extension Road, Island Section, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	05/05-25/2021	05-12-2021	05-25-2021	05-25-2021	05-25-2021	05-26-2021	05-27-2021	05-28-2021	06-04-2021	06-10-2021	30 CD	GoP	2,500,000.00	-	2,500,000.00	2,485,371.45	-	2,485,371.45	COA, VACC, PED, PCA, CCW	03-05-2021	03-05-2021	03-05-2021	03-05-2021	03-05-2021			
300104219635000.PC	21AH0146	Construction of Multi-Purpose Building (Covered Court), Brgy. Bopogan, Mangatagan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	03/17-04/06/2021	03-24-2021	04-06-2021	04-06-2021	04-07-2021	04/12-13/2021	04-16-2021	04-20-2021	04-28-2021	05-05-2021	90 CD	GoP	2,475,000.00	-	2,475,000.00	2,380,950.00	-	2,380,950.00	COA, VACC, PED, PCA, CCW	03-17-2021	03-17-2021	03-17-2021	03-17-2021	03-17-2021			
	21AH0147	Concrete of Brgy. Gusnet PHR, Brgy. Gusnet, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03-04-2021	03/18-04/07/2021	03-25-2021	04-07-2021	04-07-2021	04-08-2021	04/13-23/2021	04-30-2021	06-10-2021	06-18-2021	06-21-2021	110 CD	GoP	11,940,000.00	-	11,940,000.00	11,522,100.00	-	11,522,100.00	COA, VACC, PED, PCA, CCW	03-18-2021	03-18-2021	03-18-2021	03-18-2021	03-18-2021			
	21AH0149	Concrete of Brgy. Lanes to Brgy. Saly PHR, Mangatagan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03-05-2021	03/19-04/08/2021	03-26-2021	04-08-2021	04-08-2021	04-08-2021	04/16-28/2021	04-04-2021	06-10-2021	06-18-2021	06-21-2021	139 CD	GoP	14,925,000.00	-	14,925,000.00	14,133,983.09	-	14,133,983.09	COA, VACC, PED, PCA, CCW	03-19-2021	03-19-2021	03-19-2021	03-19-2021	03-19-2021			
	21AH0151	Concrete of Site Pantala Brgy. Calayasan PHR Brgy. Calayasan, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03-10-2021	03/24-04/13/2021	03-31-2021	04-22-2021	04-22-2021	04-23-2021	04/22-05/11/2021	04-18-2021	06-10-2021	06-18-2021	06-21-2021	10 CD	GoP	11,940,000.00	-	11,940,000.00	11,486,280.00	-	11,486,280.00	COA, VACC, PED, PCA, CCW	03-24-2021	03-24-2021	03-24-2021	03-24-2021	03-24-2021			
	21AH0152	Concrete of Brgy. Anangan PHR, Brgy. Anangan, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03-10-2021	03/24-04/13/2021	03-31-2021	04-22-2021	04-22-2021	04-23-2021	04/22-05/11/2021	04-18-2021	06-10-2021	06-18-2021	06-21-2021	61 CD	GoP	11,940,000.00	-	11,940,000.00	11,522,100.00	-	11,522,100.00	COA, VACC, PED, PCA, CCW	03-24-2021	03-24-2021	03-24-2021	03-24-2021	03-24-2021			
	21AH0153	Concrete of Brgy. Niliny PHR Brgy Niliny, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03-10-2021	03/24-04/13/2021	03-31-2021	04-22-2021	04-22-2021	04-23-2021	04/22-05/11/2021	04-18-2021	06-10-2021	06-18-2021	06-21-2021	118 CD	GoP	12,437,500.00	-	12,437,500.00	12,033,281.25	-	12,033,281.25	COA, VACC, PED, PCA, CCW	03-24-2021	03-24-2021	03-24-2021	03-24-2021	03-24-2021			
	21AH0155	Concrete of Brgy. Tampac PHR, Brgy. Tampac, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	04-16-2021	04/30-05/20/2021	05-07-2021	05-20-2021	05-20-2021	05-21-2021	05/25-06/04/2021	06-09-2021	06-10-2021	06-18-2021	06-21-2021	63 CD	GoP	12,437,500.00	-	12,437,500.00	12,040,000.00	-	12,040,000.00	COA, VACC, PED, PCA, CCW	04-30-2021	04-30-2021	04-30-2021	04-30-2021	04-30-2021			
	21AH0157	Concrete of Brgy. Bocodoc PHR, Brgy. Bocodoc, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	04-16-2021	04/30-05/20/2021	05-07-2021	05-20-2021	05-20-2021	05-21-2021	05/25-06/04/2021	06-09-2021	06-10-2021	06-18-2021	06-21-2021	103 CD	GoP	12,437,500.00	-	12,437,500.00	12,000,000.00	-	12,000,000.00	COA, VACC, PED, PCA, CCW	04-30-2021	04-30-2021	04-30-2021	04-30-2021	04-30-2021			
	21AH0160	Concrete of Brgy. Aranal PHR, Brgy. Aranal, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	04-30-2021	05/07-27-2021	05-14-2021	05-27-2021	05-27-2021	05-28-2021	06/4-8/2021	06-09-2021	06-10-2021	06-24-2021	07-01-2021	101 CD	GoP	12,437,500.00	-	12,437,500.00	11,790,787.73	-	11,790,787.73	COA, VACC, PED, PCA, CCW	05-07-2021	05-07-2021	05-07-2021	05-07-2021	05-07-2021			
	21AH000400P	Repair of damaged Pavement/Reinforced Concrete Pipe Culvert along Dagupan-Bonuan-San Fabian Road, K0382+000	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	03-10-2021	N/A	03-16-2021	03-16-2021	03-16-2021	03-17-2021	03-19-2021	03-22-2021	03-25-2021	03-31-2021	30 CD	GoP	100,000.00	100,000.00	-	99,000.00	99,000.00	-	COA, VACC, PED, PCA, CCW	03-16-2021	03-10-2021	03-10-2021	03-10-2021	03-10-2021			
	21AH001150P	Repair/Maintenance of DOJ Building, Land Registration Authority Main Building, AB (Beside the Water, Dagupan City)	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	04-23-2021	N/A	04-29-2021	04-29-2021	04-29-2021	04-29-2021	04-30-2021	04-30-2021	05-07-2021	05-14-2021	22 CD	GoP	500,000.00	500,000.00	-	490,000.00	490,000.00	-	COA, VACC, PED, PCA, CCW	04-23-2021	04-23-2021	04-23-2021	04-23-2021	04-23-2021			
	21AH001250P	Repair/Maintenance of Slope Protection along Pangasinan - Zamboanga Road, K0369+700-K0369+719 (R.S.), K0370+080-K0370+086 (R.S.)	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	04-23-2021	N/A	04-29-2021	04-29-2021	04-29-2021	04-29-2021	04-30-2021	04-30-2021	05-07-2021	05-14-2021	45 CD	GoP	340,000.00	340,000.00	-	336,599.51	336,599.51	-	COA, VACC, PED, PCA, CCW	04-23-2021	04-23-2021	04-23-2021	04-23-2021	04-23-2021			
	21AH001350P	Repair/Maintenance (Thin Overlay) along Mangatagan-Manaoag-Bindaran Road, K0371+261-K0371+480 (R.S.)	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	04-23-2021	N/A	04-29-2021	04-29-2021	04-29-2021	04-29-2021	04-30-2021	04-30-20																			

UACS	Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Bid Conf	Eligibility Check	Date of Receipt of Invitation				Delivery / Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation & Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion & Acceptance	Total	MOOE	CO	Total				MOOE	CO	Bid Evaluation	Post Qual		
	21A01050	Concrete of Brgy. Maasin PHR, Brgy. Maasin, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03-05-2021	03/19-04/08/2021	03-26-2021	04-08-2021	04-08-2021	04-08-2021	04/14-26/2021	04-04-2021	07-26-2021	08-06-2021	08-09-2021	132 CD	GoP	13,930,000.00	-	13,930,000.00	13,149,646.18	-	13,149,646.18	COA, VACC, PEO, PCA, CCW	03-19-2021	03-19-2021	03-19-2021	03-19-2021	03-19-2021	
	21A01061	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Dulag Elementary School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	05-27-2021	06/03-09/2021	06-10-2021	06-24-2021	06-24-2021	06-24-2021	06/30-07/07/2021	07-13-2021	09-08-2021	09-10-2021	09-16-2021	150 CD	GoP	12,855,461.25	-	12,855,461.25	12,534,445.92	-	12,534,445.92	COA, VACC, PEO, PCA, CCW	06-03-2021	06-03-2021	06-03-2021	06-03-2021	06-03-2021	
	21A01062	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Gumbel Elementary School, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	05-27-2021	06/03-09/2021	06-10-2021	06-24-2021	06-24-2021	06-24-2021	06/30-07/07/2021	07-13-2021	09-08-2021	09-10-2021	09-16-2021	150 CD	GoP	12,855,461.25	-	12,855,461.25	12,495,399.83	-	12,495,399.83	COA, VACC, PEO, PCA, CCW	06-03-2021	06-03-2021	06-03-2021	06-03-2021	06-03-2021	
	21A01063	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Naguigul Elementary School, Lingsat, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	05-27-2021	06/03-09/2021	06-10-2021	06-24-2021	06-24-2021	06-24-2021	06/30-07/07/2021	07-13-2021	09-08-2021	09-10-2021	09-16-2021	150 CD	GoP	12,855,461.25	-	12,855,461.25	12,469,712.49	-	12,469,712.49	COA, VACC, PEO, PCA, CCW	06-03-2021	06-03-2021	06-03-2021	06-03-2021	06-03-2021	
	21A01064	Construction (Completion) of School Building (3) Storey, Nine (9) Classroom at Tambac Elementary School, Dagupan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	06/09-15/2021	06-16-2021	06-29-2021	06-29-2021	06-29-2021	07/02-16/2021	07-22-2021	09-08-2021	09-10-2021	09-16-2021	45 CD	GoP	1,200,000.00	-	1,200,000.00	1,190,315.91	-	1,190,315.91	COA, VACC, PEO, PCA, CCW	06-09-2021	06-09-2021	06-09-2021	06-09-2021	06-09-2021	
	21A01065	Construction (Completion) of School Building (3) Storey, Six (6) Classroom at Leon-Francisco Maramba Elementary School, Dagupan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	06/09-15/2021	06-16-2021	06-29-2021	06-29-2021	06-29-2021	07/02-16/2021	07-22-2021	09-08-2021	09-10-2021	09-16-2021	45 CD	GoP	1,200,000.00	-	1,200,000.00	1,191,863.12	-	1,191,863.12	COA, VACC, PEO, PCA, CCW	06-09-2021	06-09-2021	06-09-2021	06-09-2021	06-09-2021	
	21A01066	Construction (Completion) of School Building (3) Storey, Nine (9) Classroom at Gen. Gregorio del Pilar Elementary School, Dagupan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	06/09-15/2021	06-16-2021	06-29-2021	06-29-2021	06-29-2021	07/02-16/2021	07-22-2021	09-08-2021	09-10-2021	09-16-2021	45 CD	GoP	1,200,000.00	-	1,200,000.00	1,191,051.66	-	1,191,051.66	COA, VACC, PEO, PCA, CCW	06-09-2021	06-09-2021	06-09-2021	06-09-2021	06-09-2021	
	21A01067	Construction (Completion) of School Building (3) Storey, Nine (9) Classroom at Salanan Elementary School, Dagupan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	06/09-15/2021	06-16-2021	06-29-2021	06-29-2021	06-29-2021	07/02-16/2021	07-22-2021	09-08-2021	09-10-2021	09-16-2021	45 CD	GoP	1,200,000.00	-	1,200,000.00	1,191,605.84	-	1,191,605.84	COA, VACC, PEO, PCA, CCW	06-09-2021	06-09-2021	06-09-2021	06-09-2021	06-09-2021	
	21A01068	Concrete of Brgy. Ambalangan Dakin PHR, Brgy. Ambalangan Dakin, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06-02-2021	06/09-15/2021	06-16-2021	06-29-2021	06-29-2021	06-29-2021	06-30-2021	06-30-2021	07-09-2021	07-09-2021	07-16-2021	112 CD	GoP	11,940,000.00	-	11,940,000.00	11,904,377.87	-	11,904,377.87	COA, VACC, PEO, PCA, CCW	06-09-2021	06-09-2021	06-09-2021	06-09-2021	06-09-2021	
	21A01069	Construction (Completion) of Standard Four (4) Storey, Eight (8) Classroom School Building at Tempag Integrated School, Aduke, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	06/17-23/2021	06-24-2021	07-15-2021	07-08-2021	07-16-2021	07/20-08/03/2021	08-09-2021	09-08-2021	09-10-2021	09-16-2021	90 CD	GoP	4,000,000.00	-	4,000,000.00	3,960,027.57	-	3,960,027.57	COA, VACC, PEO, PCA, CCW	06-07-2021	06-07-2021	06-07-2021	06-07-2021	06-07-2021	
300104219638000	21A01040	Construction of Multi-Purpose Building (Covered Court) at Barangay Politos, Bacarra, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	02-17-2021	03/03-23/2021	03-10-2021	03-23-2021	03-23-2021	03-24-2021	03/26-04/08/2021	04-15-2021	12/31/2021	1/10/2022	1/17/2022	210 CD	GoP	9,900,000.00	-	9,900,000.00	9,553,500.00	-	9,553,500.00	COA, VACC, PEO, PCA, CCW	03-3-2021	03-3-2021	03-3-2021	03-3-2021	03-3-2021	
300117207989000	21A01041	Rehabilitation/Concrete of Road at Barangay Sabangan Sur, Dagupan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01-20-2021	01/27-02/02/2021	02-03-2021	02-16-2021	02-16-2021	02-17-2021	02/19-03/05/2021	03-11-2021	12/31/2021	1/10/2022	1/17/2022	123 CD	GoP	14,330,250.00	-	14,330,250.00	14,990,250.00	-	14,990,250.00	COA, VACC, PEO, PCA, CCW	01-27-2021	01-27-2021	01-27-2021	01-27-2021	01-27-2021	
300117207991000	21A01042	Rehabilitation/Concrete of Road at Barangay Lugat Padilla, Dagupan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03-03-2021	03/17-04/06/2021	03-24-2021	04-06-2021	04-06-2021	04-07-2021	04/12-21/2021	04-30-2021	12/31/2021	1/10/2022	1/17/2022	90 CD	GoP	9,900,000.00	-	9,900,000.00	-	-	-	COA, VACC, PEO, PCA, CCW	03-17-2021	03-17-2021	03-17-2021	03-17-2021	03-17-2021	
300104219655000	21A01043	Construction of Multi-Purpose Building (Gangangan Bayan Legislative Building), Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	04-30-2021	05/04-06/03/2021	05-21-2021	10-13-2021	10-13-2021	10-14-2021	10/16-28/2021	11-05-2021	12/31/2021	1/10/2022	1/17/2022	210 CD	GoP	9,900,000.00	-	9,900,000.00	9,543,659.44	-	9,543,659.44	COA, VACC, PEO, PCA, CCW	05-17-2021	05-17-2021	05-17-2021	05-17-2021	05-17-2021	
300104219621000	21A01022	Construction of Multi - Purpose Building (Covered Court) at Brgy. Nalitan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	12/23-29/2020	12/29/2020	3/9/2021	3/9/2021	3/10/2021	3/11-18/2021	10/25/2021	10/26/2021	11/4/2021	11/11/2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,879,015.50	-	1,879,015.50	COA, VACC, PEO, PCA, CCW	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	
300104219623000	21A01023	Construction of Multi - Purpose Building (Covered Court) at Brgy. Jaramotan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	12/23-23/2020	12/29/2020	1/21/2021	1/21/2021	1/21/2021	1/22-29/2021	10/25/2021	10/26/2021	11/4/2021	11/11/2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,872,261.70	-	1,872,261.70	COA, VACC, PEO, PCA, CCW	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	
300104219642000	21A01024	Construction of Multi - Purpose Building (Covered Court) at Brgy. Leticiano, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	12/23-23/2020	12/29/2020	1/14/2021	1/14/2021	1/15/2021	1/18-25/2021	10/25/2021	10/26/2021	11/4/2021	11/11/2021	75 CD	GoP	1,980,000.00	-	1,980,000.00	1,876,531.61	-	1,876,531.61	COA, VACC, PEO, PCA, CCW	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	
300109200805000	21A01025	Construction of Drainage System at Brgy. Salalay, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/6-12/2021	1/13/2021	1/26/2021	1/26/2021	1/27/2021	1/28-25/2021	10/26/2021	10/27/2021	11/5/2021	11/12/2021	79 CD	GoP	1,485,000.00	-	1,485,000.00	-	-	-	COA, VACC, PEO, PCA, CCW	1/6/2021	1/6/2021	1/6/2021	1/6/2021	1/6/2021	
300104219643000	21A01026	Construction of Multi - Purpose Building (Dry - Hall) at Brgy. Bonuan, Gumbel, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/8-14/2021	1/15/2021	8/10/2021	8/10/2021	8/11/2021	8/12-19/2021	10/25/2021	10/26/2021	11/4/2021	11/11/2021	65 CD	GoP	1,485,000.00	-	1,485,000.00	1,439,596.73	-	1,439,596.73	COA, VACC, PEO, PCA, CCW	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021	
300104219638000	21A01027	Construction of Multi - Purpose Building at Brgy. Longos Parac-Parac, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	12/23-23/2020	12/29/2020	1/14/2021	1/14/2021	1/15/2021	1/18-25/2021	10/25/2021	10/26/2021	11/4/2021	11/11/2021	60 CD	GoP	1,000,000.00	-	1,000,000.00	948,608.24	-	948,608.24	COA, VACC, PEO, PCA, CCW	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	
300117208020000	21A01028	Concrete of Road at Brgy. Dagupan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	12/23-23/2020	12/29/2020	1/14/2021	1/14/2021	1/15/2021	1/18-25/2021	10/26/2021	10/27/2021	11/5/2021</																

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)			
						Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation & Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check			Sub/Open of Bids	Bid Evaluation	Post Qual
300116203943000	21A00233	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Construction of Road, Malud-Berangay Pogo Grande-Road Network, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO		Competitive Bidding	4/13/2021	4/19/2021	4/26/2021	5/11/2021	5/11/2021	5/18/2021	5/26/2021/ 6/2/2021	8/16/2021	8/17/2021	8/26/2021	9/2/2021	135 C.D.	GoP	35,705,000.00		35,705,000.00	34,632,939.98		34,632,939.98	COA, VACC, PEO, PCA, CCW	4/21/2021	5/6/2021	5/6/2021	5/12/2021	5/27/2021			
Total Allocated Budget of Procurement Activities																		943,196,553.75															
Total Contract Price of Procurement Activities Conducted																		898,702,484.27															
Total Savings (Total Allocated Budget - Total Contract Price)																		44,494,069.48															
ON-GOING PROCUREMENT ACTIVITIES																																	
300109200894000	21A0050	Construction of Riverbank Protection along Sinculan River Brgy. Baccay Norte, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10-16-2020	10/23-29/2020	10-30-2020	Postponed Indefinitely				202 CD	GoP	49,500,000.00	-	49,500,000.00	-	-	-	COA, VACC, PEO, PCA, CCW	11-11-2020	11-11-2020	11-11-2020	11-11-2020	11-11-2020							
300117207996000	21A0092	Concreting of Barangay Road, Barangay Ulangangpang, Lingsat, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	12/08-14/2020	12-16-2020	12-28-2020	12-28-2020	01-04-2021	01/05-19/2021		Not yet awarded	59 CD	GoP	1,980,000.00	-	1,980,000.00	1,931,834.82	-	1,931,834.82	COA, VACC, PEO, PCA, CCW	12-09-2020	12-09-2020	12-09-2020	12-09-2020	12-09-2020					
300103203222000	21A0133	Construction of Senior Citizen Building, Lingsat, Pangasinan.	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	01/08-14/2021	01-15-2021	02-18-2021	02-18-2021	02-19-2021	02/23-03/09/2021		Not yet awarded	150 CD	GoP	4,900,000.00	-	4,900,000.00	475,000.00	-	475,000.00	COA, VACC, PEO, PCA, CCW	02-10-2021	02-10-2021	02-10-2021	02-10-2021	02-10-2021					
	21A0115	Construction of Multi-Purpose Building, Provincial Police Office (PCO).	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/27-12/17/2020	12-04-2020	12-17-2020	12-17-2020	12-18-2020	12/22/20-01/08/21		Not yet awarded	105 CD	GoP	2,970,000.00	-	2,970,000.00	2,877,930.00	-	2,877,930.00	COA, VACC, PEO, PCA, CCW	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020					
	21A0104	Concreting of Cable – Limansangan Road, Barangay Limansangan, Mangatagan, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/25/2020	11/27-12/17/2020	12-04-2020	Postponed Indefinitely				102 CD	GoP	9,900,000.00		9,900,000.00				COA, VACC, PEO, PCA, CCW	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020							
	21A0171	Rehabilitation/Repair/Reconstruction of Riverbank Protection along Brgy. Balaga Brgy. Bantayan, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/25/2021	11/30-12/5/2021	12/6/2021	Postponed Indefinitely				178 CD	GoP	28,950,000.00		28,950,000.00				COA, VACC, PEO, PCA, CCW	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021							
	21A0172	Rehabilitation/Repair/Reconstruction of Riverbank Protection along Brgy. Salasa, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/25/2021	11/30-12/5/2021	12/6/2021	Postponed Indefinitely				178 CD	GoP	28,950,000.00		28,950,000.00				COA, VACC, PEO, PCA, CCW	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021							
	21A0173	Rehabilitation/Repair/Reconstruction of Riverbank Protection along Brgy. Angatan, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/25/2021	11/30-12/5/2021	12/6/2021	Postponed Indefinitely				178 CD	GoP	28,950,000.00		28,950,000.00				COA, VACC, PEO, PCA, CCW	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021							
	21A0174	Rehabilitation/Repair/Reconstruction of Riverbank Protection along Brgy. Angatan-Brgy. Balaga, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/26/2021	12/2-8/2021	12/9/2021	Postponed Indefinitely				190 CD	GoP	38,600,000.00		38,600,000.00				COA, VACC, PEO, PCA, CCW	12/2/2021	12/2/2021	12/2/2021	12/2/2021	12/2/2021							
	21A0175	Rehabilitation/Repair/Reconstruction of Riverbank Protection along Brgy. Bacbac, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/26/2021	12/2-8/2021	12/9/2021	Postponed Indefinitely				190 CD	GoP	38,600,000.00		38,600,000.00				COA, VACC, PEO, PCA, CCW	12/2/2021	12/2/2021	12/2/2021	12/2/2021	12/2/2021							
	21A0176	Rehabilitation/Repair/Reconstruction of Riverbank Protection along Brgy. Salmague Norte, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/26/2021	12/2-8/2021	12/9/2021	Postponed Indefinitely				178 CD	GoP	28,950,000.00		28,950,000.00				COA, VACC, PEO, PCA, CCW	12/2/2021	12/2/2021	12/2/2021	12/2/2021	12/2/2021							
	21A0177	Rehabilitation/Repair/Reconstruction of Riverbank Protection along Brgy. Umunday, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/25/2021	11/30-12/5/2021	12/6/2021	Postponed Indefinitely				190 CD	GoP	28,950,000.00		28,950,000.00				COA, VACC, PEO, PCA, CCW	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021							
	21A0178	Rehabilitation/Repair/Reconstruction of Riverbank Protection along Brgy. Cayanga, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/25/2021	12/2-8/2021	12/9/2021	Postponed Indefinitely				178 CD	GoP	38,600,000.00		38,600,000.00				COA, VACC, PEO, PCA, CCW	12/2/2021	12/2/2021	12/2/2021	12/2/2021	12/2/2021							
	21A0179	Rehabilitation/Repair/Reconstruction of Riverbank Protection along Brgy. Polang, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/25/2021	11/30-12/5/2021	12/6/2021	Postponed Indefinitely				178 CD	GoP	28,950,000.00		28,950,000.00				COA, VACC, PEO, PCA, CCW	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021							
	21A0158	Construction of Multi – Purpose Building, Brgy. San Gonzalo, Lingsat, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/5-11/2021	5/12/2021	Postponed Indefinitely				90 CD	GoP	2,475,000.00		2,475,000.00				COA, VACC, PEO, PCA, CCW	5/5/2021	5/5/2021	5/5/2021	5/5/2021	5/5/2021							
	21A00545VP	Repair/Maintenance (Tap Overlay) along Carmen Jctn-Bayambang-Mental Road, K0115a+000-K0115a+250.	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	12/3/2021	N/A	12/9/2021	12/9/2021	12/10/2021	12/13-17/2021		Not yet awarded	27 CD	GoP	1,000,000.00	1,000,000.00				COA, VACC, PEO, PCA, CCW	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021						
	21A00555VP	Application of Reflective Thermoplastic Pavement Markings along Pangasinan-Tarlac Road, K01176+000-K01176+000.	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	12/3/2021	N/A	12/9/2021	12/9/2021	12/10/2021	12/13-17/2021		Not yet awarded	30 CD	GoP	1,000,000.00	1,000,000.00				COA, VACC, PEO, PCA, CCW	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021						
Total Allocated Budget of On-going Procurement Activities																		363,225,000.00															

Prepared by:


MANUEL P. PARAYNO
Head, Procurement Unit

Recommended for Approval by:


VICTORIA G. VISPERAS
BAC Chairman

APPROVED:


EDITA L. MANUEL
District Engineer