



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND DISTRICT ENGINEERING OFFICE
Alvear Street, Lingayen, Pangasinan



July 12, 2024



PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office
Unit 2504 Raffles Corporate Center
F. Ortigas Jr. Rd.,
Ortigas Center, Pasig City
monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the Procurement Monitoring Report (1st Semester 2024) of DPWH Pangasinan 2nd District Engineering Office for Civil Works, and Goods & Services for the using the prescribed format.

It is informed further that the electronic copy was e-mailed to pmr@gppb.gov.ph.

For your information and ready reference.

Very truly yours,


EDITA L. MANUEL
District Engineer

RO1.16.5 MCQ/MPP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation																						
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual																		
COMPLETED PROCUREMENT ACTIVITIES																																																
24C04V1	Conduct of Soil Exploration and/or Geotechnical Investigation for various Building Projects in 2 nd & 4 th Legislative Districts of Pangasinan	Pangasinan 2nd DEO	Yes	HP-S3.9 - Small Value Procurement	N/A	26-04-2024	N/A	03-05-2024	03-05-2024	03-05-2024	09-05-2024	10-05-2024	13-05-2024	20-05-2024	21-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	842,300.00		842,300.00	827,337.85		827,337.85	COA, CCW, BI, PEO, CCW	26-04-2024																						
24C04V2	Conduct of Soil Exploration and/or Geotechnical Investigation for various Road Center Projects in 2 nd & 4 th Legislative Districts of Pangasinan	Pangasinan 2nd DEO	Yes	HP-S3.9 - Small Value Procurement	N/A	26-04-2024	N/A	03-05-2024	03-05-2024	03-05-2024	09-05-2024	10-05-2024	13-05-2024	20-05-2024	21-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	842,300.00		842,300.00	827,337.85		827,337.85	COA, CCW, BI, PEO, CCW	26-04-2024																						
Total Allocated Budget of Procurement Activities																			1,684,600.00	0.00	1,684,600.00																											
Total Contract Price of Procurement Activities Contracted																						1,654,075.70	0.00	1,654,075.70																								
Total Savings (Total Allocated Budget - Total Contract Price)																			30,524.30																													
ONGOING PROCUREMENT ACTIVITIES																																																

Prepared by:
MANUEL P. PARAYNO
Head, Procurement Unit

Recommended for Approval by:
ERICSON A. PAZ
BAC Chairperson

APPROVED:
EDNA L. MANUEL
District Engineer

Procurement Monitoring Report as of June 30, 2024

Code (PW)	Procurement Project	PKD/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										ARC (PW)			Contract Cost (PW)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
24AH0010P	Asphalt Paving (11.2, 11.3, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction (Asphalt Paving, 11.2, 11.3, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	12-Feb-24	14-Feb-24	N/A	22-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	25-Feb-24	25-Feb-24	17-Feb-24	15-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	800,000.00		800,000.00	799,600.00		799,600.00	COA, COM, BL, PEO, COW	N/A	14-Feb-2024	14-Feb-2024	14-Feb-2024	14-Feb-2024	N/A	Completed
24AH0020P	Asphalt Paving (11.2, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction (Asphalt Paving, 11.2, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	12-Feb-24	14-Feb-24	N/A	22-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	25-Feb-24	25-Feb-24	27-Feb-24	15-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	900,000.00		900,000.00	899,982.39		899,982.39	COA, COM, BL, PEO, COW	N/A	14-Feb-2024	14-Feb-2024	14-Feb-2024	14-Feb-2024	N/A	Completed
24AH0030P	Supply and Delivery of Fuels and Various Materials for use in the Rehabilitation of DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	12-Feb-24	14-Feb-24	N/A	22-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	27-Feb-24	15-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	1,000,000.00		1,000,000.00	998,404.28		998,404.28	COA, COM, BL, PEO, COW	N/A	14-Feb-2024	14-Feb-2024	14-Feb-2024	14-Feb-2024	N/A	Completed
24AH0040P	Supply and Delivery of various materials and tools for use in the Rehabilitation of DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	12-Feb-24	14-Feb-24	N/A	22-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	27-Feb-24	15-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	590,000.00		590,000.00	485,050.00		485,050.00	COA, COM, BL, PEO, COW	N/A	14-Feb-2024	14-Feb-2024	14-Feb-2024	14-Feb-2024	N/A	Completed
24AH0050P	Supply and delivery of generator for use in maintenance activities along National Roads within 2nd District Engineering Office	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	13-Feb-24	14-Feb-24	N/A	22-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	25-Feb-24	25-Feb-24	27-Feb-24	15-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	286,250.00		286,250.00	263,987.39		263,987.39	COA, COM, BL, PEO, COW	N/A	14-Feb-2024	14-Feb-2024	14-Feb-2024	14-Feb-2024	N/A	Completed
24AH0060P	Supply and Delivery of Materials for use in the repair/maintenance of various activities along National Roads within the District	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	12-Feb-24	14-Feb-24	N/A	21-Feb-24	21-Feb-24	21-Feb-24	21-Feb-24	25-Feb-24	25-Feb-24	27-Feb-24	15-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	400,000.00		400,000.00	395,369.40		395,369.40	COA, COM, BL, PEO, COW	N/A	14-Feb-2024	14-Feb-2024	14-Feb-2024	14-Feb-2024	N/A	Completed
24AH0070P	Supply and Delivery of Various Office Supplies for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	19-Feb-24	20-Feb-24	N/A	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	4-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	733,895.00		733,895.00	732,716.00		732,716.00	COA, COM, BL, PEO, COW	N/A	20-Feb-2024	20-Feb-2024	20-Feb-2024	20-Feb-2024	N/A	Completed
24AH0080P	Supply and Delivery of Various Janitorial Supplies for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	19-Feb-24	20-Feb-24	N/A	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	4-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	205,000.00		205,000.00	203,390.00		203,390.00	COA, COM, BL, PEO, COW	N/A	20-Feb-2024	20-Feb-2024	20-Feb-2024	20-Feb-2024	N/A	Completed
24AH0090P	Supply and Delivery of Various Janitorial Supplies for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	19-Feb-24	20-Feb-24	N/A	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	4-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	600,000.00		600,000.00	599,384.83		599,384.83	COA, COM, BL, PEO, COW	N/A	20-Feb-2024	20-Feb-2024	20-Feb-2024	20-Feb-2024	N/A	Completed
24AH0100P	Asphalt Paving (11.2, 11.3, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction (Asphalt Paving, 11.2, 11.3, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	19-Feb-24	20-Feb-24	N/A	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	6-Mar-24	7-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	400,000.00		400,000.00	39,000.00		39,000.00	COA, COM, BL, PEO, COW	N/A	20-Feb-2024	20-Feb-2024	20-Feb-2024	20-Feb-2024	N/A	Completed
24AH0110P	Asphalt Paving (11.2, 11.3, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction (Asphalt Paving, 11.2, 11.3, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	19-Feb-24	20-Feb-24	N/A	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	6-Mar-24	7-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	400,000.00		400,000.00	79,999.01		79,999.01	COA, COM, BL, PEO, COW	N/A	20-Feb-2024	20-Feb-2024	20-Feb-2024	20-Feb-2024	N/A	Completed
24AH0120P	Asphalt Paving (11.2, 11.3, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction (Asphalt Paving, 11.2, 11.3, 11.4) Supply and Delivery of Asphalt Materials for use in placing Bituminous Roadway Construction	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	19-Feb-24	20-Feb-24	N/A	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	6-Mar-24	7-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	400,000.00		400,000.00	79,999.00		79,999.00	COA, COM, BL, PEO, COW	N/A	20-Feb-2024	20-Feb-2024	20-Feb-2024	20-Feb-2024	N/A	Completed
24AH0130P	Supply and Delivery of various supplies for the replacement of damaged or weakened bridges along National Roads within the District	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	19-Feb-24	20-Feb-24	N/A	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	6-Mar-24	7-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	584,333.89		584,333.89	578,618.79		578,618.79	COA, COM, BL, PEO, COW	N/A	20-Feb-2024	20-Feb-2024	20-Feb-2024	20-Feb-2024	N/A	Completed
24AH0140P	Supply and Delivery of various materials for use of BRG Coordinator and Staff	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	2-Apr-24	2-Apr-24	N/A	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	18-Apr-24	18-Apr-24	N/A	N/A	Government of the Philippines (Current year's budget)	233,094.00		233,094.00	232,654.40		232,654.40	COA, COM, BL, PEO, COW	N/A	02-Mar-2024	02-Mar-2024	02-Mar-2024	02-Mar-2024	N/A	Completed
24AH0150P	Supply and Delivery of various materials for use of BRG Coordinator and Staff	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	2-Apr-24	2-Apr-24	N/A	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	18-Apr-24	18-Apr-24	N/A	N/A	Government of the Philippines (Current year's budget)	101,995.00		101,995.00	100,949.00		100,949.00	COA, COM, BL, PEO, COW	N/A	02-Mar-2024	02-Mar-2024	02-Mar-2024	02-Mar-2024	N/A	Completed
24AH0160P	Supply and Delivery of various materials for use of PRG Coordinator and Staff	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	2-Apr-24	2-Apr-24	N/A	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	18-Apr-24	18-Apr-24	N/A	N/A	Government of the Philippines (Current year's budget)	79,000.00		79,000.00	78,000.00		78,000.00	COA, COM, BL, PEO, COW	N/A	02-Mar-2024	02-Mar-2024	02-Mar-2024	02-Mar-2024	N/A	Completed
24AH0170P	Supply and Delivery of various materials for use of PRG Coordinator and Staff	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	2-Apr-24	2-Apr-24	N/A	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	18-Apr-24	18-Apr-24	N/A	N/A	Government of the Philippines (Current year's budget)	111,000.00		111,000.00	110,000.00		110,000.00	COA, COM, BL, PEO, COW	N/A	02-Mar-2024	02-Mar-2024	02-Mar-2024	02-Mar-2024	N/A	Completed
24AH0180P	Supply and Delivery of BRG (12) with Heavy Duty Scanner and Vehicle ID Scanner for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	6-Mar-24	9-Mar-24	N/A	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	21-Mar-24	23-Mar-24	23-Mar-24	N/A	N/A	Government of the Philippines (Current year's budget)	460,000.00		460,000.00	459,600.00		459,600.00	COA, COM, BL, PEO, COW	N/A	09-Mar-2024	09-Mar-2024	09-Mar-2024	09-Mar-2024	N/A	Completed
24AH0190P	Supply and Delivery of various office equipment for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	6-May-24	9-May-24	N/A	20-May-24	20-May-24	20-May-24	20-May-24	21-May-24	21-May-24	23-May-24	23-May-24	N/A	N/A	Government of the Philippines (Current year's budget)	418,000.00		418,000.00	415,000.00		415,000.00	COA, COM, BL, PEO, COW	N/A	09-Mar-2024	09-Mar-2024	09-Mar-2024	09-Mar-2024	N/A	Completed
24AH0200P	Supply, Delivery and Installation of various materials for the use of water meter along Diversionary Road, Lingsat Road, Pangasinan	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	6-May-24	9-May-24	N/A	20-May-24	20-May-24	20-May-24	20-May-24	21-May-24	21-May-24	23-May-24	23-May-24	N/A	N/A	Government of the Philippines (Current year's budget)	280,416.99		280,416.99	273,965.80		273,965.80	COA, COM, BL, PEO, COW	N/A	09-Mar-2024	09-Mar-2024	09-Mar-2024	09-Mar-2024	N/A	Completed
24AH0210P	Supply and Delivery of Civil Engineering Forms under Pangasinan 2nd District Engineering Office	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	6-May-24	9-May-24	N/A	15-May-24	15-May-24	15-May-24	15-May-24	21-May-24	21-May-24	23-May-24	23-May-24	N/A	N/A	Government of the Philippines (Current year's budget)	636,779.00		636,779.00	634,589.00		634,589.00	COA, COM, BL, PEO, COW	N/A	09-Mar-2024	09-Mar-2024	09-Mar-2024	09-Mar-2024	N/A	Completed
24AH0220P	Supply, Installation and Cleaning of Various Equipment Parts under Pangasinan 2nd District Engineering Office	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	6-May-24	9-May-24	N/A	15-May-24	15-May-24	15-May-24	16-May-24	21-May-24	21-May-24	23-May-24	23-May-24	N/A	N/A	Government of the Philippines (Current year's budget)	421,231.00		421,231.00	419,600.00		419,600.00	COA, COM, BL, PEO, COW	N/A	09-Mar-2024	09-Mar-2024	09-Mar-2024	09-Mar-2024	N/A	Completed
24AH0230P	Supply and Delivery of various for Condition Line for use in reporting of water meter along National Roads within the District	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	22-May-24	24-May-24	N/A	29-May-24	29-May-24	29-May-24	30-May-24	30-May-24	31-May-24	1-Jun-24	1-Jun-24	N/A	N/A	Government of the Philippines (Current year's budget)	400,000.00		400,000.00	395,580.00		395,580.00	COA, COM, BL, PEO, COW	N/A	24-May-2024	24-May-2024	24-May-2024	24-May-2024	N/A	Completed
24AH0240P	Supply and Delivery of Various (12) Units Office Computers and various consumables for use in DPWH Pangasinan 2nd DEO	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	22-May-24	24-May-24	N/A	29-May-24	29-May-24	29-May-24	30-May-24	30-May-24	31-May-24	1-Jun-24	1-Jun-24	N/A	N/A	Government of the Philippines (Current year's budget)	960,000.00		960,000.00	86,000.00		86,000.00	COA, COM, BL, PEO, COW	N/A	24-May-2024	24-May-2024	24-May-2024	24-May-2024	N/A	Completed
24AH0250P	Supply and Delivery of various part materials for use in reporting of water meter along National Roads within the District	Pangasinan 2nd DEO	No	NP-5.9 - Small Value Procurement	22-May-24	24-May-24	N/A	29-May-24	29-May-24	29-May-24	30-May-24	30-May-24	31-May-24	1-Jun-24	1-Jun-24	N/A	N/A	Government of the Philippines (Current year's budget)	800,000.00		800,000.00	791,979.30		791,979.30	COA, COM, BL, PEO, COW	N/A	24-May-2024	24-May-2024	24-May-2024	24-May-2024	N/A</	

Prepared by:
MANUEL P. PARAYNO
Head, Procurement Unit

ERICSON A. PAZ
BAC Chairperson

EDITA L. MANUEL
District Engineer

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Mid Conf	Eligibility Check	Sub/Open of Bids	Mid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Bids/ Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
244H0001	Asst. Preservation - Preventive Maintenance - Judge Jose De Venecia Sr Ave - K2029+000 - K2030+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	25-Oct-23	31-Oct-23	8-Nov-24	22-Nov-23	23-Nov-23	1-Dec-23	4-Dec-23	26-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	14,362,480.00			14,362,480.00			13,951,088.07	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	N/A	Completed	
244H0002	Asst. Preservation - Preventive Maintenance - Underdrain 20-Lugan Road via Zambrano - K2274+000 to K2275+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	25-Oct-23	3-Nov-24	10-Nov-23	23-Nov-23	24-Nov-23	4-Dec-23	5-Dec-23	26-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	10,403,680.00			10,403,680.00			10,091,524.14	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	N/A	Completed	
244H0003	Asst. Preservation - Preventive Maintenance - Underdrain 30-Lugan Rd via Zambrano - K2274+000 to K2275+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	8-Nov-23	15-Nov-23	22-Nov-23	5-Dec-23	5-Dec-23	6-Dec-23	15-Dec-23	18-Dec-23	26-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	6,945,600.00			6,945,600.00			6,297,772.10	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	N/A	Completed
244H0004	Asst. Preservation - Preventive Maintenance - Pangasinan-La Union Inter-Provincial Road - K2079+000 - K2080+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	13-Oct-23	19-Oct-23	3-Nov-23	3-Nov-23	6-Nov-23	14-Nov-23	14-Nov-23	26-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	1,252,440.00			1,252,440.00			1,214,859.01	13-Oct-23	13-Oct-23	13-Oct-23	13-Oct-23	13-Oct-23	N/A	Completed
244H0005	Asst. Preservation - Preventive Maintenance - Pangasinan-La Union Inter-Provincial Road - K2080+000 to K2081+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	13-Oct-23	19-Oct-23	3-Nov-23	3-Nov-23	6-Nov-23	14-Nov-23	14-Nov-23	26-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	2,157,960.00			2,157,960.00			2,093,210.17	13-Oct-23	13-Oct-23	13-Oct-23	13-Oct-23	13-Oct-23	N/A	Completed
244H0006	Asst. Preservation - Preventive Maintenance - Dagupan - Boman - San Fabian Rd - K2086+000 to K2087+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	18-Oct-23	16-Oct-23	3-Nov-23	16-Nov-23	16-Nov-23	17-Nov-23	28-Nov-23	29-Nov-23	6-Feb-24	15-Feb-24	16-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	52,216,765.00			52,216,765.00			50,860,038.30	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	N/A	Completed
244H0007	Asst. Preservation - Preventive Maintenance - Mangaldan-Manatag-Buadanan Rd - K2028+000 to K2029+000, San Jacinto & Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	6-Nov-23	16-Nov-23	17-Nov-23	1-Dec-23	1-Dec-23	4-Dec-23	13-Dec-23	14-Dec-23	26-Jan-24	29-Jan-24	30-Jan-24	N/A	N/A	Government of the Philippines (current year's budget)	30,655,360.00			30,655,360.00			26,857,072.00	10-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	N/A	Completed
244H0008	Asst. Preservation - Preventive Maintenance - Mangaldan-Manatag-Buadanan Rd - K2027+000 to K2028+000, San Jacinto & Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	26-Oct-23	31-Oct-23	6-Nov-23	20-Nov-23	20-Nov-23	21-Nov-23	1-Dec-23	4-Dec-23	26-Jan-24	29-Jan-24	30-Jan-24	N/A	N/A	Government of the Philippines (current year's budget)	30,411,360.00			30,411,360.00			25,499,376.94	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	N/A	Completed
244H0009	Asst. Preservation - Preventive Maintenance - Mangaldan-Manatag-Buadanan Rd - K2028+000 to K2029+000, San Jacinto & Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	31-Oct-23	7-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	29-Nov-23	7-Dec-23	11-Dec-23	26-Jan-24	29-Jan-24	30-Jan-24	N/A	N/A	Government of the Philippines (current year's budget)	11,817,620.00			11,817,620.00			11,463,239.08	7-Nov-23	7-Nov-23	7-Nov-23	7-Nov-23	7-Nov-23	N/A	Completed
244H0010	Asst. Preservation - Preventive Maintenance - Judge Jose De Venecia Bypass Rd - K2274+000 to K2275+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10-Nov-23	16-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	18-Dec-23	8-Dec-23	26-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	24,726,380.00			24,726,380.00			23,984,509.51	16-Nov-23	16-Nov-23	16-Nov-23	16-Nov-23	16-Nov-23	N/A	Completed
244H0011	Asst. Preservation - Preventive Maintenance - Mangaldan-Manatag-Buadanan Rd - Chasinga - Chasinga Rd - K2031+000 to K2032+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10-Nov-23	17-Nov-23	23-Nov-23	7-Dec-23	7-Dec-23	11-Dec-23	19-Dec-23	20-Dec-23	26-Jan-24	29-Jan-24	30-Jan-24	N/A	N/A	Government of the Philippines (current year's budget)	8,959,560.00			8,959,560.00			8,667,063.77	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	N/A	Completed
244H0012	Asst. Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Road - Judge Jose De Venecia Bypass Rd - K2030+000 to K2031+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	24-Oct-23	31-Oct-23	14-Nov-23	14-Nov-23	15-Nov-23	27-Nov-23	28-Nov-23	19-Feb-24	23-Feb-24	28-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	3,635,900.00			3,635,900.00			3,522,287.08	24-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	N/A	Completed
244H0014	Asst. Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Road - Judge Jose De Venecia Bypass Rd - K2030+000 to K2031+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	23-Nov-23	28-Nov-23	4-Dec-23	18-Dec-23	18-Dec-23	19-Dec-23	27-Dec-23	29-Dec-23	29-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	13,232,940.00			13,232,940.00			12,838,626.42	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	N/A	Completed
244H0015	Asst. Preservation - Construction / Upgrading / Rehabilitation for Drainage - Judge Jose De Venecia Bypass Rd - K2030+000 to K2031+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	24-Nov-23	1-Dec-23	15-Dec-23	15-Dec-23	18-Dec-23	28-Dec-23	29-Feb-24	29-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,321,800.00			4,321,800.00			4,192,229.72	24-Nov-23	24-Nov-23	24-Nov-23	24-Nov-23	24-Nov-23	N/A	Completed
244H0016	Asst. Preservation - Construction / Upgrading / Rehabilitation for Drainage - Judge Jose De Venecia Bypass Rd - K2030+000 to K2031+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	17-Nov-23	24-Nov-23	1-Dec-23	15-Dec-23	15-Dec-23	18-Dec-23	27-Dec-23	29-Dec-23	30-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	6,225,380.00			6,225,380.00			6,065,612.47	24-Nov-23	24-Nov-23	24-Nov-23	24-Nov-23	24-Nov-23	N/A	Completed
244H0017	Asst. Preservation - Construction / Upgrading / Rehabilitation for Drainage - Mangaldan - Manatag - Buadanan Rd - K2028+000 to K2029+000, San Jacinto & Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	17-Nov-23	23-Nov-23	30-Nov-23	14-Dec-23	14-Dec-23	15-Dec-23	22-Dec-23	27-Dec-23	1-Feb-24	7-Feb-24	8-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	18,277,000.00			18,277,000.00			17,728,862.70	23-Nov-23	23-Nov-23	23-Nov-23	23-Nov-23	23-Nov-23	N/A	Completed
244H0018	Asst. Preservation - Construction/Upgrading/Rehabilitation for Drainage along Mangaldan-Manatag-Buadanan Rd - K2028+000 to K2029+000, San Jacinto & Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	17-Nov-23	24-Nov-23	1-Dec-23	15-Dec-23	15-Dec-23	18-Dec-23	27-Dec-23	28-Dec-23	30-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	6,575,000.00			6,575,000.00			6,317,136.66	24-Nov-23	24-Nov-23	24-Nov-23	24-Nov-23	24-Nov-23	N/A	Completed
244H0019	Installation of Street Light Pole and Road Safety Device along Pangasinan-La Union Inter-Provincial Road - K2086+000 to K2087+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	8-Nov-23	15-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	12-Dec-23	13-Dec-23	30-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	3,905,000.00			3,905,000.00			3,852,199.73	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	N/A	Completed
244H0020	Installation of Signage and Pavement Markings along Pangasinan-La Union Inter-Provincial Road - K2086+000 to K2087+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	8-Nov-23	15-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	12-Dec-23	13-Dec-23	30-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	865,000.00			865,000.00			853,536.99	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	N/A	Completed
244H0021	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Crossing, and Street Lights along Pangasinan-La Union Inter-Provincial Road - K2086+000 to K2087+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	21-Nov-23	28-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	22-Dec-23	27-Dec-23	23-Feb-24	27-Feb-24	28-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	2,996,960.00			2,996,960.00			2,921,126.13	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	N/A	Completed
244H0022	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Mangaldan-Manatag-Buadanan Rd - K2028+000 to K2029+000, San Jacinto & Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	8-Nov-23	15-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	12-Dec-23	13-Dec-23	30-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	1,522,900.00			1,522,900.00			1,476,942.65	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	N/A	Completed
244H0023	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Crossing along Mangaldan-Manatag-Buadanan Rd - K2028+000 to K2029+000, San Jacinto & Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	8-Nov-23	15-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	12-Dec-23	13-Dec-23	30-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	965,000.00			965,000.00			935,860.51	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	N/A	Completed
244H0024	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Pangasinan-La Union Inter-Provincial Road - K2086+000 to K2087+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	31-Oct-23	7-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	1-Dec-23	4-Dec-23	30-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,128,740.00			4,128,740.00			4,005,318.83	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	N/A	Completed
244H0025	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Pangasinan-La Union Inter-Provincial Road - K2086+000 to K2087+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	21-Nov-23	28-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	22-Dec-23	27-Dec-23	30-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	2,129,540.00			2,129,540.00			2,067,772.43	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	N/A	Completed
244H0026	Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Pangasinan-La Union Inter-Provincial Road - K2086+000 to K2087+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	21-Nov-23	28-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	22-Nov-23	27-Dec-23	30-Jan-24	1-Feb-24	2-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	869,000.00			869,000.00			842,651.66	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	N/A	Completed
244H0027	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Crossing along Underdrain 20-Lugan Road via Zambrano - K2274+000 to K2275+000, Dagupan City, Pangasinan	Pangasinan 2ndasin																														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (PWP)		Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining change from the APP)		
					Pre-Proc Conference	Adm./Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOGE	CO	Total	MOGE	CO	List of Invited Observers	Pre-Bid Conf		Eligibility Check	Sub/Open of Bid
24A00036	Construction of Road at Barangay Ordo, Vigan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	20-Sep-23	26-Sep-23	10-Oct-23	10-Oct-23	11-Oct-23	23-Oct-23	23-Oct-23	1-Feb-24	8-Feb-24	12-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,753,590.42	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	N/A	Completed
24A00037	Construction of Road at Barangay Tirona-Aral, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9-Nov-23	14-Nov-23	21-Nov-23	4-Dec-23	4-Dec-23	9-Dec-23	12-Dec-23	19-Dec-23	19-Feb-24	19-Feb-24	7-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00			9,505,124.69	14-Nov-23	14-Nov-23	14-Nov-23	14-Nov-23	14-Nov-23	N/A	Completed
24A00038	Construction of Road including Drainage System at Barangay Imada, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	18-Oct-23	23-Oct-23	6-Nov-23	6-Nov-23	7-Nov-23	17-Nov-23	20-Nov-23	19-Feb-24	29-Feb-24	7-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,757,707.00	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	N/A	Completed
24A00039	Construction of Road including Drainage System at Barangay Hermen Perez Phase 1, Dagupan City, Ilocos Norte	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	26-Jan-24	1-Feb-24	15-Feb-24	15-Feb-24	18-Feb-24	26-Feb-24	27-Feb-24	27-Feb-24	31-Jan-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,748,170.65	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	N/A	Completed
24A00040	Construction (Completion) of Bridge at Barangay Isabela, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	24-Oct-23	31-Oct-23	14-Nov-23	14-Nov-23	15-Nov-23	23-Nov-23	23-Nov-23	21-Jan-24	8-Feb-24	12-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,890,845.88	24-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	N/A	Completed
24A00041	Construction of Bridge at Barangay Urit Bur, Marang, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	1-Oct-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	29-Dec-23	29-Dec-23	31-Jan-24	8-Feb-24	15-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,801,638.91	1-Oct-23	1-Oct-23	1-Oct-23	1-Oct-23	1-Oct-23	N/A	Completed
24A00042	Construction of Road and Drainage System at Barangay Embarrasado, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	22-Sep-23	28-Sep-23	12-Oct-23	12-Oct-23	26-Oct-23	23-Nov-23	24-Nov-23	21-Jan-24	5-Feb-24	6-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,803,023.77	22-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	N/A	Completed
24A00043	Construction of Road and Drainage System at Barangay Hermen Perez, Dagupan City, Ilocos Norte	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	22-Sep-23	28-Oct-23	12-Oct-23	12-Oct-23	26-Oct-23	14-Nov-23	14-Nov-23	27-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,800,019.79	22-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	N/A	Completed
24A00044	Construction of Road and Drainage System at Barangay Labang, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	9-Nov-23	15-Nov-23	29-Nov-23	29-Nov-23	30-Nov-23	12-Dec-23	13-Dec-23	21-Jan-24	8-Feb-24	15-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,801,651.04	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	8-Nov-23	N/A	Completed
24A00045	Construction of Road and Drainage System at Barangay Lumbay, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	31-Oct-23	7-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	29-Nov-23	1-Dec-23	31-Jan-24	5-Feb-24	6-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,800,832.74	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	N/A	Completed
24A00046	Construction of Road and Drainage System at Barangay Peralta, Marang, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	20-Sep-23	26-Sep-23	10-Oct-23	10-Oct-23	11-Oct-23	23-Oct-23	23-Oct-23	1-Feb-24	8-Feb-24	15-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,801,477.35	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	N/A	Completed
24A00047	Construction of Road at Barangay Ma Cruz, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	21-Nov-23	28-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	21-Dec-23	22-Dec-23	31-Jan-24	5-Feb-24	6-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,801,709.83	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	N/A	Completed
24A00048	Construction of Road including Drainage System at Barangay Bistagan, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	5-Oct-23	12-Oct-23	26-Oct-23	26-Oct-23	27-Oct-23	6-Nov-23	6-Nov-23	21-Jan-24	5-Feb-24	6-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,801,757.37	5-Oct-23	5-Oct-23	5-Oct-23	5-Oct-23	5-Oct-23	N/A	Completed
24A00049	Construction of Road including Drainage System at Barangay Bisanon Batin, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	31-Oct-23	7-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	1-Dec-23	4-Dec-23	1-Feb-24	8-Feb-24	15-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,801,208.44	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	N/A	Completed
24A00050	Construction of Road including Drainage System at Barangay Bisanon Batin, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	18-Oct-23	23-Oct-23	6-Nov-23	6-Nov-23	7-Nov-23	17-Nov-23	20-Nov-23	21-Jan-24	8-Feb-24	12-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,806,619.36	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	N/A	Completed
24A00051	Construction of Road including Drainage System at Barangay Lumbay Chico, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	18-Oct-23	23-Oct-23	6-Nov-23	6-Nov-23	7-Nov-23	17-Nov-23	20-Nov-23	31-Jan-24	8-Feb-24	12-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,811,125.41	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	N/A	Completed
24A00052	Construction of Road including Drainage System at Barangay Mahab, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	24-Oct-23	31-Oct-23	14-Nov-23	14-Nov-23	15-Nov-23	24-Nov-23	28-Nov-23	21-Jan-24	5-Feb-24	15-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,801,398.67	24-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	N/A	Completed
24A00053	Construction of Road including Drainage System at Barangay Mahab, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	18-Oct-23	23-Oct-23	6-Nov-23	6-Nov-23	7-Nov-23	17-Nov-23	20-Nov-23	21-Jan-24	8-Feb-24	12-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,809,199.69	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	N/A	Completed
24A00054	Construction of Road including Drainage System at Barangay Peralta, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	31-Oct-23	7-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	1-Dec-23	4-Dec-23	21-Jan-24	8-Feb-24	12-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,806,634.64	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	N/A	Completed
24A00055	Construction of Road including Drainage System at Barangay Rajad Batin, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	18-Oct-23	23-Oct-23	6-Nov-23	6-Nov-23	7-Nov-23	17-Nov-23	20-Nov-23	19-Feb-24	29-Feb-24	7-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,801,203.37	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	N/A	Completed
24A00056	Construction of Drainage System at Barangay San, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	22-Sep-23	12-Oct-23	12-Oct-23	12-Oct-23	12-Oct-23	24-Oct-23	26-Oct-23	1-Feb-24	8-Feb-24	15-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,801,064.57	22-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	N/A	Completed
24A00057	Construction of Drainage System at Barangay Carant, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	18-Oct-23	23-Oct-23	6-Nov-23	6-Nov-23	7-Nov-23	15-Nov-23	20-Nov-23	31-Jan-24	15-Feb-24	15-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,809,008.43	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	N/A	Completed
24A00058	Construction (Completion) of Multi-Purpose Building at Barangay Kilo, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	20-Sep-23	20-Sep-23	10-Oct-23	10-Oct-23	11-Oct-23	23-Oct-23	23-Oct-23	1-Feb-24	7-Feb-24	8-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,880,886.32	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	N/A	Completed
24A00059	Construction (Completion) of Multi-Purpose Building at Barangay Bisanon Batin, Marang, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	6-Oct-23	12-Oct-23	28-Oct-23	28-Oct-23	27-Oct-23	6-Nov-23	6-Nov-23	28-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,880,885.64	6-Oct-23	6-Oct-23	6-Oct-23	6-Oct-23	6-Oct-23	N/A	Completed
24A00060	Construction (Completion) of Multi-Purpose Building at Barangay Bisanon Batin, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	21-Nov-23	28-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	21-Dec-23	22-Dec-23	19-Feb-24	29-Feb-24	7-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,880,876.04	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	21-Nov-23	N/A	Completed
24A00061	Construction (Completion) of Multi-Purpose Building at Barangay Cabanban, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	20-Sep-23	26-Sep-23	10-Oct-23	10-Oct-23	11-Oct-23	12-Oct-23	23-Oct-23	1-Feb-24	8-Feb-24	15-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,883,896.14	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	N/A	Completed
24A00062	Construction (Completion) of Multi-Purpose Building at Barangay Carant, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	20-Sep-23	26-Sep-23	10-Oct-23	10-Oct-23	11-Oct-23	23-Oct-23	23-Oct-23	28-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,883,761.55	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	N/A	Completed
24A00063	Construction (Completion) of Multi-Purpose Building at Barangay Gampang, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	20-Sep-23	26-Sep-23	10-Oct-23	10-Oct-23	11-Oct-23	23-Oct-23	23-Oct-23	30-Jan-24	6-Feb-24	6-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00			2,879,433.98	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	N/A	Completed
24A00064	Construction (Completion) of Multi-Purpose Building at Barangay Gualan, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	31-Oct-23	7-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	1-Dec-23	4-Dec-23	30-Jan-24	5-Feb-24	6-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	1,960,000.00			1,920,741.48	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	N/A	Completed
24A00065	Construction (Completion) of Multi-Purpose Building at Barangay Lumbay, Marang, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	22-Sep-23	28																						

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PAP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advs./Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	
24A0008	Construction/Improvement of Access Road leading to Maricao, Pangasinan North Road Connecting Alvar St. (Pronatal Road) and Maricao Boulevard (National Road) in regard to Regorio Industry, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	20-Feb-24	27-Feb-24	5-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	4-Apr-24	11-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,601,855.01		19,601,855.01	COA, PCA, COWI, BL, PED, LGU	27-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	N/A	Completed
24A0008	Installation of Storage-Watering, Admalty and Regulatory Signs, Permanent Marking, Pedestrian Fencing, and Street Lights along Hapagisan-Camallana Rd (00007621) - 00007620-00007622 and Camero Junction Bawangan New Rd (00007621) - 00007620-00007622, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5-Jan-24	12-Jan-24	18-Jan-24	1-Feb-24	1-Feb-24	2-Feb-24	16-Feb-24	16-Feb-24	29-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,594,897.80		9,594,897.80	COA, PCA, COWI, BL, PED, LGU	12-Jan-24	12-Jan-24	12-Jan-24	12-Jan-24	12-Jan-24	N/A	Completed
24A0007	Installation of Storage-Watering, Admalty and Regulatory Signs, Permanent Marking, Pedestrian Fencing, and Street Lights along Hapagisan-Camallana Rd (00007621) - 00007620-00007622 and Camero Junction Bawangan New Rd (00007621) - 00007620-00007622, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5-Jan-24	12-Jan-24	18-Jan-24	1-Feb-24	1-Feb-24	2-Feb-24	16-Feb-24	16-Feb-24	29-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,602,861.89		9,602,861.89	COA, PCA, COWI, BL, PED, LGU	12-Jan-24	12-Jan-24	12-Jan-24	12-Jan-24	12-Jan-24	N/A	Completed
24A0008	Rehabilitation of Bridge, Baling, Binalmab, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	12-Jan-24	19-Jan-24	25-Jan-24	8-Feb-24	8-Feb-24	12-Feb-24	27-Feb-24	28-Feb-24	29-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,781,572.54		5,781,572.54	COA, PCA, COWI, BL, PED, LGU	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	N/A	Completed
24A0009	Construction of Multi-Purpose Building (Barrage Hall), Catagan, Mangampin, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	5-Jan-24	11-Jan-24	25-Jan-24	25-Jan-24	26-Jan-24	8-Feb-24	13-Feb-24	29-Feb-24	18-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,851,761.36		4,851,761.36	COA, PCA, COWI, BL, PED, LGU	5-Jan-24	5-Jan-24	5-Jan-24	5-Jan-24	5-Jan-24	N/A	Completed
24A0000	Construction of Multi-Purpose Building (Covered Court), Bawangan, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	19-Oct-23	25-Oct-23	15-Nov-23	15-Nov-23	16-Nov-24	24-Nov-24	28-Nov-24	19-Feb-24	29-Feb-24	7-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,846,031.28		4,846,031.28	COA, PCA, COWI, BL, PED, LGU	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	N/A	Completed
24A0001	Construction of Multi-Purpose Building (Covered Court), Bawangan, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	19-Oct-23	25-Oct-23	15-Nov-23	15-Nov-23	16-Nov-24	24-Nov-24	28-Nov-24	7-Feb-24	16-Feb-24	23-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,851,102.74		4,851,102.74	COA, PCA, COWI, BL, PED, LGU	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	N/A	Completed
24A0002	Construction of Multi-Purpose Building (Covered Court), Bawangan, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	19-Oct-23	25-Oct-23	15-Nov-23	15-Nov-23	16-Nov-24	24-Nov-24	28-Nov-24	7-Feb-24	16-Feb-24	23-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,850,526.79		4,850,526.79	COA, PCA, COWI, BL, PED, LGU	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	N/A	Completed
24A0003	Construction of Multi-Purpose Building (Covered Court), Bawangan, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	5-Jan-23	11-Jan-23	25-Jan-24	25-Jan-24	26-Jan-23	14-Feb-24	16-Feb-24	29-Feb-24	10-May-24	15-May-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,844,572.17		4,844,572.17	COA, PCA, COWI, BL, PED, LGU	5-Jan-23	5-Jan-23	5-Jan-23	5-Jan-23	5-Jan-23	N/A	Completed
24A0004	Construction of Multi-Purpose Building (Covered Court), Neguilayan East, Mangampin, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	19-Oct-23	25-Oct-23	15-Nov-23	15-Nov-23	16-Nov-24	24-Nov-24	28-Nov-24	7-Feb-24	16-Feb-24	23-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,848,775.24		4,848,775.24	COA, PCA, COWI, BL, PED, LGU	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	N/A	Completed
24A0005	Construction of Multi-Purpose Building (Covered Court), Umangan, Mangampin, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	5-Jan-24	11-Jan-24	25-Jan-24	25-Jan-24	29-Jan-24	14-Feb-24	16-Feb-24	29-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,846,045.98		4,846,045.98	COA, PCA, COWI, BL, PED, LGU	5-Jan-24	5-Jan-24	5-Jan-24	5-Jan-24	5-Jan-24	N/A	Completed
24A0006	Construction of Multi-Purpose Building (Sini), Bawangan, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	19-Oct-23	25-Oct-23	15-Nov-23	15-Nov-23	16-Nov-24	24-Nov-24	28-Nov-24	29-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,847,265.13		4,847,265.13	COA, PCA, COWI, BL, PED, LGU	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	N/A	Completed
24A0007	Construction of Multi-Purpose Building along Bawangan, Pabangan, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	10-Nov-23	17-Nov-23	24-Nov-23	8-Dec-23	8-Dec-23	11-Dec-23	22-Dec-23	23-Dec-23	29-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,705,119.36		9,705,119.36	COA, PCA, COWI, BL, PED, LGU	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	N/A	Completed
24A0008	Construction of Multi-Purpose Building with Tourist Office, Landa, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	29-Oct-23	11-Jan-24	25-Jan-24	25-Jan-24	26-Jan-24	14-Feb-24	16-Feb-24	12-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	10,890,000.00		10,890,000.00	10,672,696.38		10,672,696.38	COA, PCA, COWI, BL, PED, LGU	29-Oct-23	29-Oct-23	29-Oct-23	29-Oct-23	29-Oct-23	N/A	Completed
24A0009	Construction of Multi-Purpose Building, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	30-Apr-24	2-May-24	15-May-24	29-May-24	29-May-24	29-May-24	30-May-24	30-May-24	31-May-24	7-Jun-24	14-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,700,739.24		9,700,739.24	COA, PCA, COWI, BL, PED, LGU	2-May-24	2-May-24	2-May-24	2-May-24	2-May-24	N/A	Completed
24A0010	Construction of Multi-Purpose Building, Bawangan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	22-Nov-23	29-Nov-23	13-Dec-23	13-Dec-23	14-Dec-23	23-Dec-23	27-Dec-23	7-Feb-24	16-Feb-24	23-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,848,865.96		4,848,865.96	COA, PCA, COWI, BL, PED, LGU	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	N/A	Completed
24A0011	Construction of Multi-Purpose Building, Catagan 2nd, Mangampin, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	22-Nov-23	29-Nov-23	13-Dec-23	13-Dec-23	14-Dec-23	22-Dec-23	25-Dec-23	19-Feb-24	29-Feb-24	7-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,850,558.16		4,850,558.16	COA, PCA, COWI, BL, PED, LGU	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	N/A	Completed
24A0012	Construction of Multi-Purpose Building, Pabangan, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	29-Feb-24	5-Mar-24	11-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	6-Apr-24	17-Apr-24	19-Apr-24	29-Feb-24	3-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,887,856.41		9,887,856.41	COA, PCA, COWI, BL, PED, LGU	5-Mar-24	5-Mar-24	5-Mar-24	5-Mar-24	5-Mar-24	N/A	Completed
24A0013	Construction of Multi-Purpose Building, Pabangan, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	22-Nov-23	29-Nov-23	13-Dec-23	13-Dec-23	14-Dec-23	22-Dec-23	23-Dec-23	23-May-24	28-May-24	29-May-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,845,943.24		4,845,943.24	COA, PCA, COWI, BL, PED, LGU	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	N/A	Completed
24A0014	Construction of Multi-Purpose Building, Saram, Mangampin, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	5-Jan-24	11-Jan-24	25-Jan-24	25-Jan-24	29-Jan-24	14-Feb-24	16-Feb-24	27-Feb-24	8-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,848,861.19		4,848,861.19	COA, PCA, COWI, BL, PED, LGU	5-Jan-24	5-Jan-24	5-Jan-24	5-Jan-24	5-Jan-24	N/A	Completed
24A0015	Construction of Multi-Purpose Building, Talibugan, Mangampin, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	N/A	19-Oct-23	25-Oct-23	15-Nov-23	15-Nov-23	16-Nov-24	24-Nov-24	28-Nov-24	7-Feb-24	16-Feb-24	23-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,846,782.27		4,846,782.27	COA, PCA, COWI, BL, PED, LGU	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	N/A	Completed
24A0017	Rehabilitation/Reconstruction/Upgrading of Damaged Road along the 1st Union Inter Provincial Road (PWR), San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	15-Feb-24	22-Feb-24	2-Feb-24	14-Mar-24	14-Mar-24	15-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	27-Mar-24	29-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,612,026.79		19,612,026.79	COA, PCA, COWI, BL, PED, LGU	22-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	N/A	Completed
24A0018	Construction of Riverbank Protection along Maricao River, Bawangan, Catagan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	25-Jan-24	31-Jan-24	6-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	27-Feb-24	28-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,529,246.72		47,529,246.72	COA, PCA, COWI, BL, PED, LGU	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	N/A	Completed
24A0019	Construction of Road, Brgy. Maricao, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	2-Feb-24	8-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	28-Feb-24	29-Feb-24	29-Feb-24	6-Mar-24	15-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,024.44		4,801,024.44	COA, PCA, COWI, BL, PED, LGU	2-Feb-24	2-Feb-24	2-Feb-24	2-Feb-24	2-Feb-24	N/A	Completed
24A0010	Construction of Road, Brgy. Landa, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	26-Jan-24	1-Feb-24	15-Feb-24	15-Feb-24	16-Feb-24	27-Feb-24	28-Feb-24	29-Feb-24	6-Mar-2																		

Procurement Monitoring Report as of June 30, 2024

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PAP)			Contract Cost (PAP)			Data of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOGE	CO	Total	MOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
24AM0133	Renovation of Multi-Purpose Building (Physical Plant) & Energy Reduction, Bessite, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	10-Apr-24	12-Apr-24	18-Apr-24	2-May-24	2-May-24	3-May-24	17-May-24	20-May-24	21-May-24	28-May-24	29-May-24	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00			9,900,000.00			9,900,000.00	12-Apr-24	12-Apr-24	12-Apr-24	12-Apr-24	N/A	Completed	
24AM0136	Construction of Multi-Purpose Building, Barangay Pinar, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	19-Jan-24	25-Jan-24	8-Feb-24	8-Feb-24	12-Feb-24	27-Feb-24	28-Feb-24	30-Apr-24	10-May-24	17-May-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,900,000.00			4,900,000.00	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	N/A	Completed	
24AM0139	Construction of Multi-Purpose Building, Barangay Ligonan, Ligonan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	5-Mar-24	11-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	16-Apr-24	17-Apr-24	18-Apr-24	26-Apr-24	3-May-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,900,000.00			4,900,000.00	5-Mar-24	5-Mar-24	5-Mar-24	5-Mar-24	N/A	Completed	
24AM0140	Construction of Multi-Purpose Building, Barangay Ojo Caglayan, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	19-Jan-24	25-Jan-24	8-Feb-24	8-Feb-24	12-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	18-Mar-24	19-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00			4,900,000.00			4,900,000.00	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	N/A	Completed	
24AM0141	Construction of River Protection, Brgy. Bute, Agaña, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	22-Feb-24	29-Feb-24	6-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	22-Mar-24	26-Mar-24	27-Mar-24	8-Jun-24	#REF!	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00			96,500,000.00			96,500,000.00	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	N/A	Completed
24AM0142	Construction of River Protection, Brgy. Tampar, Agaña, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	27-Mar-24	4-Apr-24	11-Apr-24	25-Apr-24	25-Apr-24	26-Apr-24	29-Apr-24	30-Apr-24	30-Apr-24	10-May-24	17-May-24	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00			96,500,000.00			96,500,000.00	4-Apr-24	4-Apr-24	4-Apr-24	4-Apr-24	4-Apr-24	N/A	Completed
24AM0143	Construction of River Protection along Agno River Basin, Brgy. Polosan (Downtown), Urdaneta, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	21-Feb-24	28-Feb-24	16-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	4-Apr-24	11-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00			96,500,000.00			96,500,000.00	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24	N/A	Completed
24AM0144	Construction of River Protection along Agno River Basin, Brgy. Polosan (Uptown), Urdaneta, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	15-Feb-24	24-Feb-24	28-Feb-24	13-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00			96,500,000.00			96,500,000.00	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24	N/A	Completed	
24AM0145	Construction of Riverbank Protection along Agno River Basin, Brgy. Kawayanan, Urdaneta, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	19-Feb-24	26-Feb-24	4-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	4-Apr-24	11-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00			96,500,000.00			96,500,000.00	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	N/A	Completed
24AM0146	Construction of DPWH Pangasinan 2nd DEO, Government Center, Brgy. Pangasinan North, Pangasinan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	13-Feb-24	19-Feb-24	26-Feb-24	11-Mar-24	11-Mar-24	12-Mar-24	15-Mar-24	15-Mar-24	19-Mar-24	27-Mar-24	3-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	48,250,000.00			48,250,000.00			48,250,000.00	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	N/A	Completed
24AM0149	Construction/Improvement of Access Road leading to Kanding and Timbangay Falls, Brgy. Calabutan, Brgy. Calabutan, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	29-Feb-24	7-Mar-24	21-Mar-24	21-Mar-24	25-Mar-24	8-Apr-24	11-Apr-24	22-Apr-24	30-Apr-24	7-May-24	N/A	N/A	Government of the Philippines (current year's budget)	4,825,000.00			4,825,000.00			4,825,000.00	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	N/A	Completed
24AM0150	Constructing of Brgy. Hason PMS, Brgy. Hason, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	16-Feb-24	23-Feb-24	1-Mar-24	15-Mar-24	15-Mar-24	18-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	4-Apr-24	11-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	9,950,000.00			9,950,000.00			9,950,000.00	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	N/A	Completed
24AM0151	Construction/Rehabilitation of Water Supply/Supply and Sewerage/Supply Water Collector System, No. 10 Legazpi, District of Bessite	Pangasinan 2nd DEO	No	Competitive Bidding	16-Feb-24	23-Feb-24	1-Mar-24	15-Mar-24	15-Mar-24	19-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	4-Apr-24	11-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	9,950,000.00			9,950,000.00			9,950,000.00	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	N/A	Completed
24AM0152	Constructing of Brgy. Lalamana PMS, Brgy. Lalamana, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	23-Feb-24	1-Mar-24	15-Mar-24	15-Mar-24	19-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	4-Apr-24	11-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	2,895,000.00			2,895,000.00			2,895,000.00	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	N/A	Completed
24AM0153	Constructing of Brgy. Andad PMS, Brgy. Andad, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	23-Feb-24	1-Mar-24	8-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	6-Apr-24	13-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	9,950,000.00			9,950,000.00			9,950,000.00	1-Mar-24	1-Mar-24	1-Mar-24	1-Mar-24	1-Mar-24	N/A	Completed
24AM0154	Constructing of Brgy. Maribocor to Brgy. Polosan, Bessite, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	23-Feb-24	1-Mar-24	8-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	6-Apr-24	13-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	49,750,000.00			49,750,000.00			49,750,000.00	1-Mar-24	1-Mar-24	1-Mar-24	1-Mar-24	1-Mar-24	N/A	Completed
24AM0155	Constructing of Brgy. Polosan PMS, Brgy. Polosan, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	29-Feb-24	5-Mar-24	11-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	15-Apr-24	17-Apr-24	30-Apr-24	10-May-24	17-May-24	N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00			14,925,000.00			14,925,000.00	5-Mar-24	5-Mar-24	5-Mar-24	5-Mar-24	5-Mar-24	N/A	Completed
24AM0156	Constructing of Brgy. Polosan to Brgy. San Jose, Ligonan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	5-Mar-24	11-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	16-Apr-24	17-Apr-24	18-Apr-24	26-Apr-24	3-May-24	N/A	N/A	Government of the Philippines (current year's budget)	4,975,000.00			4,975,000.00			4,975,000.00	5-Mar-24	5-Mar-24	5-Mar-24	5-Mar-24	5-Mar-24	N/A	Completed
24AM0157	Constructing of Brgy. Ligonan to Brgy. Bute PMS, Brgy. Ligonan and Brgy. Bute, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5-Mar-24	11-Mar-24	18-Mar-24	1-Apr-24	1-Apr-24	3-Apr-24	1-Apr-24	22-Apr-24	22-Apr-24	30-Apr-24	7-May-24	N/A	N/A	Government of the Philippines (current year's budget)	1,495,200.00			1,495,200.00			1,495,200.00	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	N/A	Completed
24AM0158	Constructing of Sitio Calubian, Brgy. Bessite PMS, Brgy. Bessite, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5-Mar-24	11-Mar-24	18-Mar-24	1-Apr-24	1-Apr-24	3-Apr-24	1-Apr-24	22-Apr-24	22-Apr-24	30-Apr-24	7-May-24	N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00			14,925,000.00			14,925,000.00	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	N/A	Completed
24AM0159	Constructing of Brgy. Ligon PMS, Brgy. Ligon, Bessite, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5-Mar-24	11-Mar-24	18-Mar-24	1-Apr-24	1-Apr-24	3-Apr-24	1-Apr-24	22-Apr-24	22-Apr-24	30-Apr-24	7-May-24	N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00			14,925,000.00			14,925,000.00	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	N/A	Completed
24AM0160	Repair/Maintenance of Concrete Retention Wall, Brgy. Cayanga, Mangataram, Pangasinan (Phase 1)	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	7-May-24	13-May-24	27-May-24	27-May-24	1-Apr-24	4-Apr-24	4-Apr-24	8-Apr-24	12-Apr-24	15-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	4,000,000.00			4,000,000.00			4,000,000.00	7-May-24	7-May-24	7-May-24	7-May-24	7-May-24	N/A	Completed
24AM0161	Construction of 2 Storey Classroom School Building in Kandangay Elementary School - Phase 1 (Bessite, Ligonan, Pangasinan)	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	26-Mar-24	26-Mar-24	16-Apr-24	16-Apr-24	17-Apr-24	22-Apr-24	30-Jun-24	30-Apr-24	10-May-24	17-May-24	N/A	N/A	Government of the Philippines (current year's budget)	4,975,000.00			4,975,000.00			4,975,000.00	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	N/A	Completed
24AM0162	Repair/Maintenance of Public Building (DPWH Building), Almer St., Ligonan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	3-Apr-24	11-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	29-Apr-24	30-Apr-24	30-Apr-24	7-May-24	8-May-24	N/A	N/A	Government of the Philippines (current year's budget)	2,900,000.00			2,900,000.00			2,900,000.00	3-Apr-24	3-Apr-24	3-Apr-24	3-Apr-24	3-Apr-24	N/A	Completed
24AM0163	Installation of Solar Street Lights along Dagupan-Bonuan San Palaro Rd (K205+000 - K205+050)	Pangasinan 2nd DEO	No	Competitive Bidding	27-Mar-24	3-Apr-24	11-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	3-Apr-24	30-Apr-24	30-Apr-24	10-May-24	17-May-24	N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00			5,000,000.00			5,000,000.00	3-Apr-24	3-Apr-24	3-Apr-24	3-Apr-24	3-Apr-24	N/A	Completed
24AM0164	Construction of 3 Storey Classroom School Building in Agaña Integrated School, Phase 2 (Bessite, Ligonan, Pangasinan)	Pangasinan 2nd DEO	No	Competitive Bidding	26-Apr-24	3-May-24	9-May-24	22-May-24	22-May-24	23-May-24	24-May-24	30-May-24	31-May-24	7-Jun-24	14-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	7,960,000.00			7,960,000.00			7,960,000.00	3-May-24	3-May-24	3-May-24	3-May-24	3-May-24	N/A	Completed
24AM0165	Repair/Maintenance of Lateral Drainage along Pangasinan - La Union Inter Provincial Road, K205+000 - K205+050 with excavation, Bessite, Mangataram, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	24-May-24	30-May-24	13-Jun-24	13-Jun-24	14-May-24	17-Jun-24	17-Jun-24	18-Jun-24	24-Jun-24	25-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	1,100,000.00			1,100,000.00			1,100,000.00	24-May-24	24-May-24	24-May-24	24-May-24	24-May-24	N/A	Completed
24AM0167	Repair/Maintenance of Mainline Canal along Dagupan City National Highway, 4th Congressional District, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	N/A	24-May-24	24-May-24	13-Jun-24																								