

Code (PAP)	PROCUREMENT PROGRAM /PROJECT	PNO/End-User	Mode of Procurement	Schedule for Each Procurement Activity																ABC (Php)				Contract Cost (Php)				List of Invited Observer	Date of Receipt of Invitation								Remarks
				Pre-Procurement Conference	Ads/Post of IB/REI	Pre-Bid Conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		Contract Cost (Php)		Pre-bid conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery Completion / Inspection & Acceptance, if any/Project												
																Total	MOOE	CO	Total							MOOE	CO										
300221101598000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roadways to Major Strategic Public Buildings/ Facilities- Construction of Road at Barangay Lusen, Cebu City	Construction Section	Competitive Bidding	Dec 1, 2021	Dec 03, 2021	Dec 15, 2021	Dec 27, 2021	Dec 28, 2021	Dec 29, 2021	Feb 04, 2022	Feb 21, 2022	Feb 22, 2022	June 06, 2022		Gdp	4,950,000.00			4,929,851.23			Dec 15, 2021	Dec 27, 2021	Dec 27, 2021	Dec 28, 2021	Dec 29, 2021							Rehab - Construction - Concrete				
300221101593000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roadways to Major Strategic Public Buildings/ Facilities- Construction of Road at Barangay Basya, Cebu City	Construction Section	Competitive Bidding	Dec 1, 2021	Dec 03, 2021	Dec 15, 2021	Dec 27, 2021	Dec 28, 2021	Dec 29, 2021	Feb 04, 2022	Feb 21, 2022	Feb 22, 2022	June 06, 2022		Gdp	4,950,000.00			4,929,782.61			Dec 15, 2021	Dec 27, 2021	Dec 27, 2021	Dec 28, 2021	Dec 29, 2021							Rehab - Construction - Concrete				
300221101600000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roadways to Major Strategic Public Buildings/ Facilities- Construction of Road at Barangay Zapatera, Cebu City	Construction Section	Competitive Bidding	Nov 18, 2021	Dec 03, 2021	Dec 15, 2021	Feb 16, 2022	Feb 17, 2022	Feb 21, 2022	Feb 23, 2022	March 11, 2022	March 17, 2022	June 29, 2022		Gdp	4,950,000.00			4,886,988.54			Dec 15, 2021		Feb 16, 2022	Feb 16, 2022	Feb 17, 2022	Feb 21, 2022							Rehab - Construction - Concrete			
320101108363000	202- Public Use and Properties Against Major Projects- Flood Mitigation and Flood Protection/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure at Brgy. Bank San Nicolas, Cebu City	Construction Section	Competitive Bidding	Dec 1, 2021	Dec 03, 2021	Dec 15, 2021	Dec 27, 2021	Dec 28, 2021	Dec 29, 2021	March 22, 2022	March 24, 2022	March 24, 2022	Oct 25, 2022		Gdp	49,000,000.00			36,128,527.82			Dec 15, 2021	Dec 27, 2021	Dec 27, 2021	Dec 28, 2021	Dec 29, 2021							Steel Protection				
300226103101000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Taboran, Cebu City	Construction Section	Competitive Bidding	Jan 14, 2022	Jan 17, 2022	Jan 28, 2022	Feb 09, 2022	Feb 10, 2022	Feb 14, 2022	Feb 22, 2022	March 11, 2022	March 17, 2022	July 14, 2022		Gdp	4,950,000.00			4,929,987.39			Jan 28, 2022	Feb 09, 2022	Feb 09, 2022	Feb 09, 2022	Feb 10, 2022	Feb 14, 2022							Rehabilitation of Multi-Purpose Building			
300225100567000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures- Protection of Drainage System at Barangay T. Pualib, Cebu City	Construction Section	Competitive Bidding	Jan 14, 2022	Jan 17, 2022	Jan 28, 2022	Feb 09, 2022	Feb 10, 2022	Feb 14, 2022	Feb 22, 2022	March 11, 2022	March 17, 2022	July 18, 2022		Gdp	4,950,000.00			4,929,981.50			Jan 28, 2022	Feb 09, 2022	Feb 09, 2022	Feb 09, 2022	Feb 10, 2022	Feb 14, 2022							Flood Control Construction - Drainage			
300225100565000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures- Protection of Drainage System at Barangay San Nicolas, Cebu City	Construction Section	Competitive Bidding	Jan 14, 2022	Jan 17, 2022	Jan 28, 2022	Feb 09, 2022	Feb 10, 2022	Feb 14, 2022	Feb 22, 2022	March 11, 2022	March 17, 2022	July 18, 2022		Gdp	4,950,000.00			4,792,460.00			Jan 28, 2022	Feb 09, 2022	Feb 09, 2022	Feb 09, 2022	Feb 10, 2022	Feb 14, 2022							Flood Control Construction - Drainage			
310304100978000	DOT- Enhance Safe and Reliable National Road System- Basic Infrastructure Program (BIP)- Rehabilitation/ Major Repair of Permanent Bridges- Tabacanan Bc. (BMD1523) along M.J. Cuervo Ave., Cebu City	Construction Section	Competitive Bidding	Nov 18, 2022	Jan 24, 2022	Feb 04, 2022	Feb 16, 2022	Feb 17, 2022	Feb 21, 2022	Feb 23, 2022	March 24, 2022	March 24, 2022	July 18, 2022		Gdp	4,950,000.00			4,889,028.59			Feb 4, 2022	Feb 16, 2022	Feb 16, 2022	Feb 17, 2022	Feb 21, 2022							90% Rehabilitation - Concrete				
300221101599000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and / Or Bridges from the National Roadways to Major Strategic Public Buildings/ Facilities- Construction of Road at Barangay Adon, Cebu City	Construction Section	Competitive Bidding	Jan 21, 2022	Jan 24, 2022	Feb 04, 2022	Feb 16, 2022	Feb 17, 2022	Feb 21, 2022	Feb 23, 2022	March 11, 2022	March 17, 2022	June 29, 2022		Gdp	4,950,000.00			4,945,457.06			Feb 4, 2022	Feb 16, 2022	Feb 16, 2022	Feb 16, 2022	Feb 17, 2022	Feb 21, 2022							Rehab - Construction - Concrete			
300221101594000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Bordon, Cebu City	Construction Section	Competitive Bidding	Jan 28, 2022	Jan 31, 2022	Feb 10, 2022	Feb 22, 2022	Feb 23, 2022	Feb 23, 2022	March 11, 2022	March 17, 2022	March 17, 2022	July 14, 2022		Gdp	4,950,000.00			4,936,000.00			Feb 10, 2022	Feb 22, 2022	Feb 22, 2022	Feb 23, 2022	Feb 23, 2022							Rehabilitation of MFB				
300226103078000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building at Barangay Basya, Cebu City	Construction Section	Competitive Bidding	Jan 28, 2022	Jan 31, 2022	Feb 10, 2022	Feb 22, 2022	Feb 23, 2022	Feb 23, 2022	March 11, 2022	March 17, 2022	March 17, 2022	June 14, 2022		Gdp	5,940,000.00			5,809,000.00			Feb 10, 2022	Feb 22, 2022	Feb 22, 2022	Feb 23, 2022	Feb 23, 2022							Continued/ Completion of MFB				
300225100559000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures- Protection of Drainage System at Barangay Day-as, Cebu City	Construction Section	Competitive Bidding	Jan 27, 2022	Jan 31, 2022	Feb 10, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 22, 2022	March 24, 2022	March 24, 2022	July 12, 2022		Gdp	4,950,000.00			4,930,000.64			Feb 10, 2022	Feb 22, 2022	Feb 22, 2022	Feb 23, 2022	Feb 23, 2022							Flood Control Construction - Drainage				
300225100564000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures- Protection of Drainage System at Barangay San Nicolas, Cebu City	Construction Section	Competitive Bidding	Jan 28, 2022	Jan 31, 2022	Feb 10, 2022	Feb 22, 2022	Feb 23, 2022	Feb 23, 2022	March 1, 2022	March 18, 2022	March 18, 2022	July 19, 2022		Gdp	4,950,000.00			4,939,702.44			Feb 10, 2022	Feb 22, 2022	Feb 22, 2022	Feb 23, 2022	Feb 23, 2022							Flood Control Construction - Drainage				
300225100566000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures- Protection of Drainage System at Barangay San Nicolas, Cebu City	Construction Section	Competitive Bidding	Jan 28, 2022	Jan 31, 2022	Feb 10, 2022	Feb 22, 2022	Feb 23, 2022	Feb 23, 2022	March 1, 2022	March 11, 2022	March 17, 2022	July 18, 2022		Gdp	4,950,000.00			4,903,686.98			Feb 10, 2022	Feb 22, 2022	Feb 22, 2022	Feb 23, 2022	Feb 23, 2022							Flood Control Construction - Drainage				

Code (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observer	Date of Receipt of Invitation				Remarks
				Pre-Procurement Conference	Ads/Post of IR/REI	Pre-Bid Conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total		CO	Total	CO	Pre-Bid conference		Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	
3002261031000000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Joyseem, Cebu City	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	Aug. 20, 2022	Gdp	9,900,000.00		9,850,886.00		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	March 07, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	Rehabilitation of Multi-Purpose Building	
3002261030950000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Gualadiza, Cebu City	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	Sept. 19, 2022	Gdp	9,950,000.00		9,869,499.50		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	March 07, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	Construction of Multi-Purpose Building	
3002261030960000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Pook, Cebu City	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	July 21, 2022	Gdp	4,950,000.00		4,919,657.17		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	March 07, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	Construction of Multi-Purpose Building	
3002261030840000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Pook, Cebu City	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	June 21, 2022	Gdp	3,960,000.00		3,959,000.00		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	March 07, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	Construction of Multi-Purpose Building	
3002261030830000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Gualadiza, Cebu City	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	June 21, 2022	Gdp	2,970,000.00		2,969,477.06		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	March 07, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	Construction of Multi-Purpose Building	
3002251005580000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Road Rehabilitation/ Facilities- Construction of Drainage System at Barangay Trapo, Cebu City	Construction Section	Competitive Bidding	Feb. 16, 2022	Feb. 18, 2022	March 04, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 22, 2022	March 24, 2022	March 24, 2022	July 25, 2022	Gdp	4,950,000.00		4,935,105.10		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	March 04, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 21, 2022	Road Construction- Drainage	
3002251005580000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Road Rehabilitation/ Facilities- Construction of Drainage System at Barangay Cogan, Cebu City	Construction Section	Competitive Bidding	Feb. 16, 2022	Feb. 18, 2022	March 04, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 22, 2022	March 24, 2022	March 24, 2022	July 25, 2022	Gdp	4,950,000.00		4,900,500.00		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	March 04, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 21, 2022	Road Construction- Drainage	
3002251005610000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Road Rehabilitation/ Facilities- Construction of Drainage System at Barangay Luz, Cebu City	Construction Section	Competitive Bidding	Feb. 16, 2022	Feb. 18, 2022	March 04, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 22, 2022	March 24, 2022	March 24, 2022	July 25, 2022	Gdp	4,950,000.00		4,935,395.43		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	March 04, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 21, 2022	Road Construction- Drainage	
3002251016010000	Convergence and Special Support Program- Sustainable Infrastructure Project (SIP)- Access Road and Bridge from the National Road to Barangay Sion, Cebu City	Construction Section	Competitive Bidding	Feb. 4, 2022	Feb. 07, 2022	Feb. 18, 2022	March 02, 2022	March 03, 2022	March 07, 2022	March 22, 2022	March 24, 2022	March 24, 2022	Aug. 5, 2022	Gdp	4,950,000.00		5,885,710.48		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	Feb. 18, 2022	March 02, 2022	March 02, 2022	March 03, 2022	March 07, 2022	Roads-Construction of Concrete	
3002151019380000	Convergence and Special Support Program- Sustainable Infrastructure Project (SIP)- Access Road and Bridge from the National Road to Barangay Sion, Cebu City	Construction Section	Competitive Bidding	Feb. 4, 2022	Feb. 07, 2022	Feb. 18, 2022	March 02, 2022	March 03, 2022	March 07, 2022	March 22, 2022	March 24, 2022	March 24, 2022	July 6, 2022	Gdp	4,950,000.00		4,935,343.50		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	Feb. 18, 2022	March 02, 2022	March 02, 2022	March 03, 2022	March 07, 2022	Roads-Construction of Concrete	
3002151019390000	Convergence and Special Support Program- Sustainable Infrastructure Project (SIP)- Access Road and Bridge from the National Road to Barangay Sion, Cebu City	Construction Section	Competitive Bidding	Feb. 4, 2022	Feb. 07, 2022	Feb. 18, 2022	March 02, 2022	March 03, 2022	March 07, 2022	March 22, 2022	March 24, 2022	March 24, 2022	July 6, 2022	Gdp	4,950,000.00		4,943,160.00		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	Feb. 18, 2022	March 02, 2022	March 02, 2022	March 03, 2022	March 07, 2022	Roads-Construction of Concrete	
3002151019370000	Convergence and Special Support Program- Sustainable Infrastructure Project (SIP)- Access Road and Bridge from the National Road to Barangay Sion, Cebu City	Construction Section	Competitive Bidding	Feb. 4, 2022	Feb. 07, 2022	Feb. 18, 2022	March 02, 2022	March 03, 2022	March 07, 2022	March 22, 2022	March 24, 2022	March 24, 2022	July 6, 2022	Gdp	4,950,000.00		4,940,000.00		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	Feb. 18, 2022	March 02, 2022	March 02, 2022	March 03, 2022	March 07, 2022	Roads-Construction of Concrete	
3002261030880000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Sion, Cebu City	Construction Section	Competitive Bidding	Feb. 4, 2022	Feb. 07, 2022	Feb. 18, 2022	March 02, 2022	March 03, 2022	March 07, 2022	March 14, 2022	March 24, 2022	March 24, 2022	Sept. 19, 2022	Gdp	13,800,000.00		19,780,000.00		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	Feb. 18, 2022	March 02, 2022	March 02, 2022	March 03, 2022	March 07, 2022	Construction of Multi-Purpose Building	
3002261036740000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities to Support Social Services- Construction of Multi-Purpose Building at Barangay Shale, Cebu City	Construction Section	Competitive Bidding	Feb. 4, 2022	Feb. 07, 2022	Feb. 18, 2022	March 02, 2022	March 03, 2022	March 07, 2022	March 14, 2022	March 24, 2022	March 24, 2022	July 21, 2022	Gdp	4,950,000.00		4,939,975.26		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	Feb. 18, 2022	March 02, 2022	March 02, 2022	March 03, 2022	March 07, 2022	Construction of Multi-Purpose Building	
3002261036720000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities to Support Social Services- Construction of Multi-Purpose Building at Barangay Shale, Cebu City	Construction Section	Competitive Bidding	Jan. 26, 2022	Jan. 31, 2022	Feb. 10, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 23, 2022	March 22, 2022	March 24, 2022	March 24, 2022	July 6, 2022	Gdp	4,950,000.00		4,939,995.48		1. COA 2. Cebu Contractors of Cebu 3. Architects of Cebu Charney	Feb. 10, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 23, 2022	Roads-Construction of Concrete	

Code (PAD)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (Php)				Contract Cost (Php)				List of Invited Observer	Date of Receipt of Invitation				Remarks	
				Pre-Procurement Conference	Ads/Post of IB/REI	Pre-Bid Conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
300105200796000	Local Program: National Building Program- Purposed/ Facilities- Construction (Completion) of DPWH Cebu City (DO) Annex Building, Cebu City	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	July 6, 2022	Gdp	11,750,000.00			11,750,000.00			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 07, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 23, 2022		Construction/ Completion of HNB
3002221101597000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road at Barangay Baling, Cebu City	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 24, 2022	March 24, 2022	July 6, 2022		Gdp	4,950,000.00			4,950,000.11			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 07, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 23, 2022		Public- Construction- Concrete
300215101931000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Road Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road at Barangay Carabao, Cebu City	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 24, 2022	July 6, 2022		Gdp	4,950,000.00			4,950,008.24			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 07, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 23, 2022		Public- Construction- Concrete
300221101601000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Road Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road at Barangay Carabao, Cebu City	Construction Section	Competitive Bidding	Feb. 25, 2022	Feb. 23, 2022	March 07, 2022	March 23, 2022	March 24, 2022	March 26, 2022	May 12, 2022	May 26, 2022	Oct. 27, 2022		Gdp	4,950,000.00			4,950,022.69			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 07, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 23, 2022		Construction of Footbridge
300116201297000	Construction of Bay, Bahabon PM, Biny, (Bahabon), Cebu City, Cebu	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 24, 2022	Sept. 19, 2022		Gdp	11,950,000.00			11,950,063.11			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 07, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 23, 2022		Public- Construction- Concrete
300229100152000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Public Water Supply System (Level II or III)- Construction of Waterworks at Barangay Carabao, Cebu City	Construction Section	Competitive Bidding	Feb. 21, 2022	Feb. 23, 2022	March 07, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 24, 2022	July 6, 2022		Gdp	5,940,000.00			4,890,000.00			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 07, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 23, 2022		Water Supply
300219101107000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructure/ Facilities- Renovation at Barangay Baling, Cebu City	Construction Section	Competitive Bidding	Feb. 25, 2022	Feb. 28, 2022	March 11, 2022	March 23, 2022	March 24, 2022	March 29, 2022	May 12, 2022	May 30, 2022	Oct. 1, 2022		Gdp	5,940,000.00			4,890,000.00			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 11, 2022	March 23, 2022	March 23, 2022	March 29, 2022	March 29, 2022		Public- Construction- Flood Mitigation
300225100562000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructure/ Facilities- Renovation at Barangay Baling, Cebu City	Construction Section	Competitive Bidding	Feb. 25, 2022	Feb. 28, 2022	March 11, 2022	March 23, 2022	March 24, 2022	March 29, 2022	May 12, 2022	May 30, 2022	Oct. 1, 2022		Gdp	5,940,000.00			4,890,000.00			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 11, 2022	March 23, 2022	March 23, 2022	March 29, 2022	March 29, 2022		Public- Construction- Flood Mitigation
3002270100904000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructure/ Facilities- Renovation at Barangay Baling, Cebu City	Construction Section	Competitive Bidding	Feb. 25, 2022	Feb. 28, 2022	March 11, 2022	March 23, 2022	March 24, 2022	March 29, 2022	May 12, 2022	May 30, 2022	Oct. 27, 2022		Gdp	4,950,000.00			4,890,000.00			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 11, 2022	March 23, 2022	March 23, 2022	March 29, 2022	March 29, 2022		Construction/ Completion of HNB
300227010078000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructure/ Facilities- Renovation at Barangay Baling, Cebu City	Construction Section	Competitive Bidding	Feb. 25, 2022	Feb. 28, 2022	March 11, 2022	March 23, 2022	March 24, 2022	March 29, 2022	May 12, 2022	May 30, 2022	Oct. 27, 2022		Gdp	5,950,040.00			5,810,500.00			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 11, 2022	March 23, 2022	March 23, 2022	March 29, 2022	March 29, 2022		Construction of Bridge
300226103087000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructure/ Facilities- Renovation at Barangay Baling, Cebu City	Construction Section	Competitive Bidding	Feb. 25, 2022	Feb. 28, 2022	March 11, 2022	March 23, 2022	March 24, 2022	March 29, 2022	May 12, 2022	May 30, 2022	Oct. 27, 2022		Gdp	5,950,000.00			5,950,000.36			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 11, 2022	March 23, 2022	March 23, 2022	March 29, 2022	March 29, 2022		Construction/ Completion of HNB
300215101933000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructure/ Facilities- Renovation at Barangay Baling, Cebu City	Construction Section	Competitive Bidding	Feb. 25, 2022	Feb. 28, 2022	March 11, 2022	March 23, 2022	March 24, 2022	March 29, 2022	May 12, 2022	May 30, 2022	Oct. 27, 2022		Gdp	4,890,000.00			4,890,000.00			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 11, 2022	March 23, 2022	March 23, 2022	March 29, 2022	March 29, 2022		Public- Construction- Concrete
300215101936000	Convergence and Special Support Program- Sustainable Infrastructure Project- Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructure/ Facilities- Renovation at Barangay Baling, Cebu City	Construction Section	Competitive Bidding	Feb. 25, 2022	Feb. 28, 2022	March 11, 2022	March 23, 2022	March 24, 2022	March 29, 2022	May 12, 2022	May 30, 2022	Oct. 27, 2022		Gdp	4,890,000.00			4,890,000.00			1. COA 2. Cebu Contractors 3. Architects of Cebu Chancery	March 11, 2022	March 23, 2022	March 23, 2022	March 29, 2022	March 29, 2022		Public- Construction- Concrete

Schedule for Each Procurement Activity																																						
Contract ID No.	Procurement Program /Project	PMO/End-User	Mode of Procurement	Pre-Procurement conference	Advs/Post of IB/REI	Pre-Bid Conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery to Completion	Inspection & Acceptance	Source of Funds	ABC (Pnp)			Contract Cost (Pnp)			Date of Receipt of Invitation																
																Total	MOOE	CO	Total	MOOE	CO	Pre-Bid conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery / Inspection & Acceptance, if applicable	Remarks										
Total Allotted Budget of Procurement Activities																1,791,103,425.00																						
Total Contract Price of Procurement Activities Conducted																1,673,941,056.88																						
Total Savings (Total Allotted Budget - Total Contract Price)																117,162,368.12																						
ON-GOING PROCUREMENT ACTIVITIES																																						
Schedule for Each Procurement Activity																																						
300225100569000	Convergence and Special Support Program- Sustainable Infrastructure Projects Allotment (SPAPG)- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road at Marikina, Cebu City	Construction Section	Competitive Bidding												Gdp	4,950,000.00															Association 1. COA 2. Cebu Contractors 3. Architects of Cebu City							
300215101933000	Convergence and Special Support Program- Sustainable Infrastructure Projects Allotment (SPAPG)- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road at Marikina, Cebu City	Construction Section	Competitive Bidding												Gdp	4,950,000.00															Association 1. COA 2. Cebu Contractors 3. Architects of Cebu City							
300215101934000	Convergence and Special Support Program- Sustainable Infrastructure Projects Allotment (SPAPG)- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road at Marikina, Cebu City	Construction Section	Competitive Bidding												Gdp	4,950,000.00															Association 1. COA 2. Cebu Contractors 3. Architects of Cebu City							
300219101104000	Convergence and Special Support Program- Sustainable Infrastructure Projects Allotment (SPAPG)- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road at Marikina, Cebu City	Construction Section	Competitive Bidding												Gdp	4,950,000.00															Association 1. COA 2. Cebu Contractors 3. Architects of Cebu City							
300219101105000	Convergence and Special Support Program- Sustainable Infrastructure Projects Allotment (SPAPG)- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road at Marikina, Cebu City	Construction Section	Competitive Bidding												Gdp	4,950,000.00															Association 1. COA 2. Cebu Contractors 3. Architects of Cebu City							
300219101106000	Convergence and Special Support Program- Sustainable Infrastructure Projects Allotment (SPAPG)- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Road at Marikina, Cebu City	Construction Section	Competitive Bidding												Gdp	4,950,000.00															Association 1. COA 2. Cebu Contractors 3. Architects of Cebu City							
Total Allotted Budget of Procurement Activities																29,700,000.00																						
Total Contract Price of Procurement Activities Conducted																																						
Total Savings (Total Allotted Budget - Total Contract Price)																																						
Recommended by: Approved by:																																						
SHARINIA A. BATOCAPALA Head of Procurement Unit																																						
STEPHEN ERIC C. CASTRODAS BAC CHAIRMAN																																						
YVESOPH D. BASILMAN Head of Procurement Unit																																						

Recommended by Approval:

  
**STEPHEN ERICK CASTILLO**  
 BAC Chairman

  
**JOSEPH D. KASIMAN**  
 Head of Procuring Entity