



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATAAN SECOND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Vicerville Subdivision, Bagong Silang, Balanga City, Bataan

July 1, 2022

The GPPB Technical Support Office

Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, 1605

Sir/Ma'am:

Submitted herewith is the **Procurement Monitoring Report (PMR)** for the 1st Semester of CY 2022.

Also attached is the e-file backup, for your ready reference.

Thank you and warm regards.

Very truly yours,


ULYSSES C. LLADO
District Engineer

RO3.11 AMS/TCS

ANNEX B

Department of Public Works and Highways-Bataan 2nd District Engineering Office
Procurement Monitoring Report as of June 30, 2022

UACS/PA P	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Is this early procurement (Yes/No)	Resolution of Award	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptanc e	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
300226100 968000	22CB0001 Construction (Completion) of Multi-Purpose Building, Barangay Pagasa, Bagac, Bataan	Construction Section	Public Bidding	Yes	02/04/2022	10/08/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/05/2021	11/08/2021	02/08/2022	02/14/2022	02/16/2022	75 c.d.		GAA 2022	2,969,999.60			2,879,421.84			BCA	10/19/2021	10/19/2021	10/19/2021	10/19/2021	10/19/2021		Resolution of Award was issued on February 4, 2022	
																										COA	10/19/2021	10/19/2021	10/19/2021	10/19/2021			
																										CCWI	10/18/2021	10/18/2021	10/18/2021	10/18/2021			
																										Holy Angel University	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300220100 552000	22CB0002 Construction of Multi-Purpose Building (Bataan School of Fisheries Senio Highschool), Barangay Daan Bago, Orion, Bataan	Construction Section	Public Bidding	Yes	03/22/2022	10/08/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/05/2021	11/08/2021	03/23/2022	04/01/2022	04/04/2022	120 c.d.		GAA 2022	4,900,000.00			4,748,105.01			BCA	10/19/2021	10/19/2021	10/19/2021	10/19/2021	10/19/2021		Resolution of Award was issued on March 22, 2022	
																										COA	10/19/2021	10/19/2021	10/19/2021	10/19/2021			
																										CCWI	10/18/2021	10/18/2021	10/18/2021	10/18/2021			
																										Holy Angel University	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300226100 972000	22CB0003 Construction of Multi-Purpose Building, Barangay Daang Bago, Orion, Bataan	Construction Section	Public Bidding	Yes	01/26/2022	10/08/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/05/2021	11/08/2021	01/28/2022	02/07/2022	02/09/2022	120 c.d.		GAA 2022	5,939,999.98			5,760,597.46			BCA	10/19/2021	10/19/2021	10/19/2021	10/19/2021	10/19/2021		Resolution of Award was issued on January 26, 2022	
																										COA	10/19/2021	10/19/2021	10/19/2021	10/19/2021			
																										CCWI	10/18/2021	10/18/2021	10/18/2021	10/18/2021			
																										Holy Angel University	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300228100 053000	22CB0004 Construction of Evacuation Center, Lote Barangay Pto. Rivas, Balanga City, Bataan	Construction Section	Public Bidding	Yes	01/26/2022	10/08/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/05/2021	11/08/2021	01/28/2022	02/07/2022	02/09/2022	120 c.d.		GAA 2022	5,940,000.00			5,758,216.43			BCA	10/19/2021	10/19/2021	10/19/2021	10/19/2021	10/19/2021		Resolution of Award was issued on January 26, 2022	
																										COA	10/19/2021	10/19/2021	10/19/2021	10/19/2021			
																										CCWI	10/18/2021	10/18/2021	10/18/2021	10/18/2021			
																										Holy Angel University	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300226100 98000	22CB0005 Construction of Multi-Purpose Building, Barangay Dangcol, Balanga City, Bataan	Construction Section	Public Bidding	Yes	02/11/2022	10/08/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/05/2021	11/08/2021	02/16/2022	02/22/2022	02/24/2022	180 c.d.		GAA 2022	9,899,999.83			9,598,149.36			BCA	10/19/2021	10/19/2021	10/19/2021	10/19/2021	10/19/2021		Resolution of Award was issued on February 11, 2022	
																										COA	10/19/2021	10/19/2021	10/19/2021	10/19/2021			
																										CCWI	10/18/2021	10/18/2021	10/18/2021	10/18/2021			
																										Holy Angel University	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
310305101 582000	22CB0006 Widening of Permanent Bridges-Uyong Br. (BO0061LZ) along Gov. J.J. Linao Road, Pilar, Bataan	Construction Section	Public Bidding	Yes	01/26/2022	10/08/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/05/2021	11/08/2021	01/28/2022	02/07/2022	02/09/2022	180 c.d.		GAA 2022	9,799,829.07			9,495,043.00			BCA	10/19/2021	10/19/2021	10/19/2021	10/19/2021	10/19/2021		Resolution of Award was issued on January 26, 2022	
																										COA	10/19/2021	10/19/2021	10/19/2021	10/19/2021			
																										CCWI	10/18/2021	10/18/2021	10/18/2021	10/18/2021			
																										Holy Angel University	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
310202101 089000	22CB0007 Road Widening - Secondary Road - Roman Expressway-KO136+300-KO136+958, Bataan 2nd District	Construction Section	Public Bidding	Yes	01/26/2022	10/08/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/05/2021	11/08/2021	01/28/2022	02/07/2022	02/09/2022	205 c.d.		GAA 2022	48,999,999.51			47,509,797.39			BCA	10/19/2021	10/19/2021	10/19/2021	10/19/2021	10/19/2021		Resolution of Award was issued on January 26, 2022	
																										COA	10/19/2021	10/19/2021	10/19/2021	10/19/2021			
																										CCWI	10/18/2021	10/18/2021	10/18/2021	10/18/2021			
																										Holy Angel University	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
310202100 949000	22CB0008 Road Widening - Secondary Road - Roman Expressway - KO137+500-KO138+100, Bataan 2nd District	Construction Section	Public Bidding	Yes	02/15/2022	10/08/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/05/2021	11/08/2021	02/16/2022	02/22/2022	02/24/2022	224 c.d.		GAA 2022	61,759,999.69			59,845,259.07			BCA	10/19/2021	10/19/2021	10/19/2021	10/19/2021	10/19/2021		Resolution of Award was issued on February 15, 2022	
																										COA	10/19/2021	10/19/2021	10/19/2021	10/19/2021			
																										CCWI	10/18/2021	10/18/2021	10/18/2021	10/18/2021			
																										Holy Angel University	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
310112100 299000	22CB0009 Construction/Upgrading (Rehabilitation of Drainage along National Roads-Tertiary Roads-Ave. of the Phils.-(SO1343LZ) Chainage 000-Chainage 513, Bataan 2nd District	Construction Section	Public Bidding	Yes	01/26/2022	10/08/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/05/2021	11/08/2021	01/28/2022	02/07/2022	02/09/2022	114 c.d.		GAA 2022	7,839,999.99			7,599,315.25			BCA	10/19/2021	10/19/2021	10/19/2021	10/19/2021	10/19/2021		Resolution of Award was issued on January 26, 2022	
																										COA	10/19/2021	10/19/2021	10/19/2021	10/19/2021			
																										CCWI	10/18/2021	10/18/2021	10/18/2021	10/18/2021			
																										Holy Angel University	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300220100 554000	22CB0010 Construction of Multi-Purpose Building, Barangay Sabatan, Orion, Bataan	Construction Section	Public Bidding	Yes	02/28/2022	10/19/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	03/04/2022	03/11/2022	03/14/2022	120 c.d.		GAA 2022	4,899,999.96			4,751,510.19			BCA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		Resolution of Award was issued on February 28, 2022	
																										COA	10/26/2021	10/26/2021	10/26/2021	10/26/2021			
																										CCWI	10/26/2021	10/26/2021	10/26/2021	10/26/2021			
																										Holy Angel University	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
300226100 971000	22CB0011 Construction of Multi-Purpose Building, Barangay Cupang Proper, Balanga City, Bataan	Construction Section	Public Bidding	Yes	01/26/2022	10/19/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	01/28/2022	02/07/2022	02/09/2022	120 c.d.		GAA 2022	5,939,999.83			5,758,822.94			BCA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		Resolution of Award was issued on January 26, 2022	
																										COA	10/26/2021	10/26/2021	10/26/2021	10/26/2021			
																										CCWI	10/26/2021	10/26/2021	10/26/2021	10/26/2021			
																										Holy Angel University	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
300226100 969000	22CB0012 Construction of 2-Storey Multi-Purpose Building, Barangay Saysain, Bagac, Bataan	Construction Section	Public Bidding	Yes	01/26/2022	10/19/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	01/28/2022	02/07/2022	02/09/2022	120 c.d.		GAA 2022	5,940,000.00			5,757,017.92			BCA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		Resolution of Award was issued on January 26, 2022	
																										COA	10/26/2021	10/26/2021	10/26/2021	10/26/2021			
																										CCWI	10/26/2021	10/26/2021	10/26/2021	10/26/2021			
																										Holy Angel University	10/27/2021	10/27/2021	10/27/2021	10/27/2021			

300226100 970000	22CB0013 Construction of Multi-Purpose Building (Lifelong Learning Center, TESDA Building) Barangay Tenejero, Balanga City, Bataan	Construction Section	Public Bidding	Yes	03/16/2022	10/19/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	03/17/2022	03/18/2022	03/21/2022	200 c.d.	GAA 2022	29,700,000.00			28,788,368.64			BCA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		Resolution of Award was issued on March 16, 2022
							COA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							CCWI	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							Holy Angel University	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021																			
310103100 910000	22CB0014 Preventive Maintenance-Tertiary Roads-Jct. Layac-Balanga-Mariveles Port Road-KO124+254-KO124+492, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	10/19/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	03/23/2022	04/01/2022	04/04/2022	40 c.d.	GAA 2022	3,263,399.99			3,165,500.44			BCA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		Resolution of Award was issued on March 22, 2022
							COA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							CCWI	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							Holy Angel University	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021																			
310103100 909000	22CB0015 Preventive Maintenance-Tertiary Roads-EPZA By-Pass (Baraso Country Road)-KO159+000-KO159+601, KO162+500-KO163+031, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	10/19/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	03/23/2022	04/01/2022	04/04/2022	64 c.d.	GAA 2022	4,680,479.97			4,540,062.46			BCA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		Resolution of Award was issued on March 22, 2022
							COA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							CCWI	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							Holy Angel University	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021																			
310103100 911000	22CB0016 Preventive Maintenance-Tertiary Roads-Jct. Layac-Balanga-Mariveles Port Road-KO132+460-KO132+810, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	10/19/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	03/23/2022	04/01/2022	04/04/2022	50 c.d.	GAA 2022	7,265,719.99			7,071,723.53			BCA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		Resolution of Award was issued on March 22, 2022
							COA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							CCWI	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							Holy Angel University	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021																			
310111100 382000	22CB0017 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Gov. J.J. Linao Road-KO146+604-KO147+843, Bataan 2nd District	Construction Section	Public Bidding	Yes	01/26/2022	10/19/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	01/28/2022	02/07/2022	02/09/2022	210 c.d.	GAA 2022	30,379,999.98			29,452,474.73			BCA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		Resolution of Award was issued on January 26, 2022
							COA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							CCWI	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							Holy Angel University	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021																			
320101107 399000	22CB0018 Construction of Flood Control Structures in Pantingan River Upstream, Pilar, Bataan	Construction Section	Public Bidding	Yes	02/28/2022	10/19/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	03/04/2022	03/11/2022	03/14/2022	271 c.d.	FY 2022 DPWH Infrastructure Program	93,660,970.00			90,832,497.98			BCA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		Resolution of Award was issued on February 28, 2022
							COA	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							CCWI	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021																			
							Holy Angel University	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021																			
300221100 613000	22CB0019 Construction of Road, Barangay Bagong Silang, Balanga City, Bataan	Construction Section	Public Bidding	Yes	01/26/2022	10/26/2021	10/29-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/22/2021	01/28/2022	02/07/2022	02/09/2022	75 c.d.	GAA 2022	4,949,999.83			4,799,032.29			BCA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		Resolution of Award was issued on January 26, 2022
							COA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							CCWI	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							Holy Angel University	10/30/2021	10/30/2021	10/30/2021	10/30/2021	10/30/2021																			
310103100 908000	22CB0020 Preventive Maintenance-Secondary Roads-Ave. of the Phils.-KO163+(-292)-KO163+050, KO163+460-KO163+630, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/11/2022	10/26/2021	10/29-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/22/2021	05/13/2022	05/18/2022	05/20/2022	120 c.d.	GAA 2022	23,417,099.98			22,712,241.41			BCA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		Resolution of Award was issued on May 11, 2022
							COA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							CCWI	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							Holy Angel University	10/30/2021	10/30/2021	10/30/2021	10/30/2021	10/30/2021																			
310108101 104000	22CB0021 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads-Jct. Layac-Balanga-Mariveles Port Road-KO159+030-KO159+170, Bataan 2nd District	Construction Section	Public Bidding	Yes	01/26/2022	10/26/2021	10/29-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/22/2021	01/28/2022	02/07/2022	02/09/2022	150 c.d.	GAA 2022	24,695,999.87			24,053,853.67			BCA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		Resolution of Award was issued on January 26, 2022
							COA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							CCWI	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							Holy Angel University	10/30/2021	10/30/2021	10/30/2021	10/30/2021	10/30/2021																			
310111100 383000	22CB0022 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Roman Expressway-KO120+000-KO120+665, KO120+942-KO121+150, Bataan 2nd District	Construction Section	Public Bidding	Yes	02/11/2022	10/26/2021	10/29-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/22/2021	02/16/2022	02/22/2022	02/24/2022	162 c.d.	GAA 2022	29,399,999.81			28,494,845.42			BCA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		Resolution of Award was issued on February 11, 2022
							COA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							CCWI	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							Holy Angel University	10/30/2021	10/30/2021	10/30/2021	10/30/2021	10/30/2021																			
310112100 300000	22CB0023 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads-Ave. of the Phils.-KO163+(-825)-KO163+230, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	11/02/2021	11/5/2021-11/11/2021	11/12/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	03/23/2022	04/01/2022	04/04/2022	203 c.d.	GAA 2022	29,399,999.97			28,514,734.08			BCA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021		Resolution of Award was issued on March 22, 2022
							COA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021																			
							CCWI	11/07/2021	11/07/2021	11/07/2021	11/07/2021	11/07/2021																			
							Holy Angel University	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021																			
310111100 381000	22CB0024 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Gov. J.J. Linao Road-KO137+600-KO138+700, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	10/26/2021	10/29-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/22/2021	03/23/2022	04/01/2022	04/04/2022	210 c.d.	GAA 2022	30,379,999.99			29,453,698.01			BCA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		Resolution of Award was issued on March 22, 2022
							COA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							CCWI	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							Holy Angel University	10/30/2021	10/30/2021	10/30/2021	10/30/2021	10/30/2021																			
310111100 384000	22CB0025 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Roman Expressway-KO124+203-KO125+392, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	10/26/2021	10/29-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/22/2021	03/23/2022	04/01/2022	04/04/2022	185 c.d.	GAA 2022	39,689,999.71			38,470,634.96			BCA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		Resolution of Award was issued on March 22, 2022
							COA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							CCWI	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							Holy Angel University	10/30/2021	10/30/2021	10/30/2021	10/30/2021	10/30/2021																			
310112100 276000	22CB0026 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads-Gov. J.J. Linao Road-KO126+000-KO128+790, Bataan 2nd District	Construction Section	Public Bidding	Yes	02/11/2022	10/26/2021	10/29-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/22/2021	02/16/2022	02/22/2022	02/24/2022	219 c.d.	GAA 2022	57,899,999.57			56,145,528.98			BCA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		Resolution of Award was issued on February 11, 2022
							COA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							CCWI	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							Holy Angel University	10/30/2021	10/30/2021	10/30/2021	10/30/2021	10/30/2021																			

310305101485000	22CB0027 Widening of Permanent Bridges-Catmon Br. (BO0062LZ) along Gov. J.J. Linao Road, Pilar, Bataan	Construction Section	Public Bidding	Yes	02/28/2022	10/26/2021	10/29-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/22/2021	03/04/2022	03/11/2022	03/14/2022	260c.d.	GAA 2022	50,082,792.49			48,542,770.92			BCA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		Resolution of Award was issued on February 28, 2022
							COA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							CCWI	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021																			
							Holy Angel University	10/30/2021	10/30/2021	10/30/2021	10/30/2021	10/30/2021																			
300226100967000	22CB0028 Construction (Completion) of Multi-Purpose Building, Barangay Batangas II, Mariveles, Bataan	Construction Section	Public Bidding	Yes	02/04/2022	11/02/2021	11/5/2021-11/11/2021	11/12/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	02/08/2022	02/14/2022	02/16/2022	75 c.d.	GAA 2022	2,970,000.00			2,880,890.85			BCA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021		Resolution of Award was issued on February 4, 2022
							COA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021																			
							CCWI	11/07/2021	11/07/2021	11/07/2021	11/07/2021	11/07/2021																			
							Holy Angel University	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021																			
310102100913000	22CB0029 Preventive Maintenance-Secondary Road-Gov. J.J. Linao Road-KO140+047-KO140+407, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/11/2022	11/02/2021	11/5/2021-11/11/2021	11/12/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	05/13/2022	05/18/2022	05/20/2022	45 c.d.	GAA 2022	7,694,959.61			7,493,349.26			BCA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021		Resolution of Award was issued on May 11, 2022
							COA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021																			
							CCWI	11/07/2021	11/07/2021	11/07/2021	11/07/2021	11/07/2021																			
							Holy Angel University	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021																			
310106100738000	22CB0030 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-7th Ave.-Chainage 0 - Chainage 428, Bataan 2nd District	Construction Section	Public Bidding	Yes	02/04/2022	11/02/2021	11/5/2021-11/11/2021	11/12/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	02/08/2022	02/14/2022	02/16/2022	75 c.d.	GAA 2022	13,944,419.88			13,521,914.85			BCA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021		Resolution of Award was issued on February 4, 2022
							COA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021																			
							CCWI	11/07/2021	11/07/2021	11/07/2021	11/07/2021	11/07/2021																			
							Holy Angel University	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021																			
300204101206000	22CB0031 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Bagac-Mariveles By-pass Road connecting Bagac-Mariveles Road to Freepoint Area of Bataan in support to Mix-Used Industry-Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	Public Bidding	Yes	02/11/2022	11/02/2021	11/5/2021-11/11/2021	11/12/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	02/16/2022	02/22/2022	02/24/2022	180 c.d.	GAA 2022	29,399,999.98			28,503,230.29			BCA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021		Resolution of Award was issued on February 11, 2022
							COA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021																			
							CCWI	11/07/2021	11/07/2021	11/07/2021	11/07/2021	11/07/2021																			
							Holy Angel University	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021																			
310103100913000	22CB0032 Preventive Maintenance-Tertiary Roads-Visayas Avenue (RO1124LZ) - KO164+(-213)-KO164+520, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/11/2022	11/02/2021	11/5/2021-11/11/2021	11/12/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	05/13/2022	05/18/2022	05/20/2022	118 c.d.	GAA 2022	32,979,939.78			31,985,580.19			BCA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021		Resolution of Award was issued on May 11, 2022
							COA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021																			
							CCWI	11/07/2021	11/07/2021	11/07/2021	11/07/2021	11/07/2021																			
							Holy Angel University	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021																			
310202101088000	22CB0033 Road Widening-Secondary Roads-Gov. J.J. Linao Road-KO132+800-KO133+360, KO136+820-KO137+013, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	11/02/2021	11/5/2021-11/11/2021	11/12/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	03/23/2022	04/01/2022	04/04/2022	203 c.d.	GAA 2022	48,999,999.82			47,508,103.32			BCA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021		Resolution of Award was issued on March 22, 2022
							COA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021																			
							CCWI	11/07/2021	11/07/2021	11/07/2021	11/07/2021	11/07/2021																			
							Holy Angel University	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021																			
310112100301000	22CB0034 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads-Jct. Layac-Balanga-Mariveles Port Road-KO122+474-KO122+723, KO122+732-KO122+967, KO133+930-KO133+1215, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	11/02/2021	11/5/2021-11/11/2021	11/12/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	03/23/2022	04/01/2022	04/04/2022	202 c.d.	GAA 2022	21,559,999.97			20,898,297.43			BCA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021		Resolution of Award was issued on March 22, 2022
							COA	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021																			
							CCWI	11/07/2021	11/07/2021	11/07/2021	11/07/2021	11/07/2021																			
							Holy Angel University	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021																			
30010520069000	22CB0035 Construction (Completion) of Two (2) Storey Building of DPWH Bataan 2nd DEO, Balanga City, Bataan	Construction Section	Public Bidding	Yes	03/07/2022	11/15/2021	11/19-25/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/13/2021	03/10/2022	03/16/2022	03/18/2022	90 c.d.	GAA 2022	2,669,999.96			2,593,886.96			BCA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		Resolution of Award was issued on March 7, 2022
							COA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							CCWI	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							Holy Angel University	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021																			
310102100914000	22CB0036 Preventive Maintenance-Secondary Road-Roman Expressway-KO144+900-KO145+623, KO151+000-KO151+376, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	11/15/2021	11/19-25/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/13/2021	03/23/2022	04/01/2022	04/04/2022	112 c.d.	GAA 2022	27,781,039.81			26,942,750.82			BCA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		Resolution of Award was issued on March 22, 2022
							COA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							CCWI	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							Holy Angel University	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021																			
310102100914000	22CB0037 Off-Carriageway Improvement-Secondary Roads-Roman Expressway-KO121+420-KO121+855, KO125+392-KO126+188, Bataan 2nd District	Construction Section	Public Bidding	Yes	03/22/2022	11/15/2021	11/19-25/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/13/2021	03/23/2022	04/01/2022	04/04/2022	108 c.d.	GAA 2022	13,023,219.98			12,631,184.68			BCA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		Resolution of Award was issued on March 22, 2022
							COA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							CCWI	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							Holy Angel University	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021																			
300215101250000	22CB0038 Construction of Road at Sitio Inengles, Barangay Alion, Mariveles, Bataan	Construction Section	Public Bidding	Yes	02/04/2022	11/15/2021	11/19-25/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/13/2021	02/08/2022	02/14/2022	02/16/2022	116 c.d.	GAA 2022	19,599,999.60			19,002,120.95			BCA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		Resolution of Award was issued on February 4, 2022
							COA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							CCWI	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							Holy Angel University	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021																			
310209100351000	22CB0039 Off-Carriageway Improvement-Tertiary Roads-Bagac-Mariveles Road-KO183+000-KO184+282, KO184+307-KO188+351, Bataan 2nd District	Construction Section	Public Bidding	Yes	02/28/2022	11/15/2021	11/19-25/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/13/2021	03/04/2022	03/11/2022	03/14/2022	216 c.d.	GAA 2022	48,999,999.95			47,500,527.38			BCA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		Resolution of Award was issued on February 28, 2022
							COA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							CCWI	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							Holy Angel University	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021																			
320101108004000	22CB0040 Construction of Flood Control Structure along Paysawan River, Bagac, Bataan	Construction Section	Public Bidding	Yes	03/07/2022	11/15/2021	11/19-25/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/13/2021	03/10/2022	03/16/2022	03/18/2022	196 c.d.	GAA 2022	49,000,000.00			47,515,305.39			BCA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		Resolution of Award was issued on March 7, 2022
							COA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							CCWI	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																			
							Holy Angel University	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021																			

310305101489000	22CB0041 Widening of Permanent Bridges-Pandam Br. (BO1602LZ) along Roman Expressway, Orion, Bataan	Construction Section	Public Bidding	Yes	02/28/2022	11/15/2021	11/19-25/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/13/2021	03/04/2022	03/11/2022	03/14/2022	330 c.d.	GAA 2022	85,884,698.88			83,269,458.66		BCA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021		Resolution of Award was issued on February 28, 2022
							COA	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																		
							CCWI	11/19/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021																		
							Holy Angel University	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021																		
300105200689000	22CB0042 Construction (Completion) of Bataan 2nd DEO New Office Building, Balanga City, Bataan	Construction Section	Public Bidding	Yes	03/07/2022	12/03/2021	12/8-14/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	03/10/2022	03/16/2022	03/18/2022	120 c.d.	GAA 2022	4,949,999.90		4,802,946.38		BCA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		Resolution of Award was issued on March 7, 2022	
							COA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																		
							CCWI	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021																		
							Holy Angel University	12/11/2021	12/11/2021	12/11/2021	12/11/2021	12/11/2021																		
310103100912000	22CB0043 Preventive Maintenance-Tertiary Road-Jct. Layac-Balanga-Mariveles Port Road-KO153+(-738)-KO153+(-698), KO153+(-661)-KO153+(-561) KO153+(-100)-KO153+265, KO153+287-KO153+603, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/11/2022	12/03/2021	12/8-14/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	05/13/2022	05/18/2022	05/20/2022	95 c.d.	GAA 2022	18,742,499.65		18,167,095.17		BCA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		Resolution of Award was issued on May 11, 2022	
							COA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																		
							CCWI	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021																		
							Holy Angel University	12/11/2021	12/11/2021	12/11/2021	12/11/2021	12/11/2021																		
310203100500000	22CB0044 Road Widening-Tertiary Road-Jct. Layac-Balanga-Mariveles Port Road-KO122+1000-KO122+1373, KO122+1380-KO122+1637, KO130+000-KO130+980, KO130+986-KO131+250, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/11/2022	12/03/2021	12/8-14/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	05/13/2022	05/18/2022	05/20/2022	220 c.d.	GAA 2022	57,899,999.78		56,148,219.43		BCA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		Resolution of Award was issued on May 11, 2022	
							COA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																		
							CCWI	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021																		
							Holy Angel University	12/11/2021	12/11/2021	12/11/2021	12/11/2021	12/11/2021																		
310208100418000	22CB0045 Off-Carriageway-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road-KO137+ (-170)-KO138+000, KO140+000-KO140+858, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/11/2022	12/03/2021	12/8-14/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	05/13/2022	05/18/2022	05/20/2022	148 c.d.	GAA 2022	23,500,399.78		22,790,946.51		BCA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		Resolution of Award was issued on May 11, 2022	
							COA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																		
							CCWI	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021																		
							Holy Angel University	12/11/2021	12/11/2021	12/11/2021	12/11/2021	12/11/2021																		
300203101576000	22CB0046 Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	Public Bidding	Yes	03/07/2022	12/03/2021	12/8-14/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	03/10/2022	03/16/2022	03/18/2022	240 c.d.	GAA 2022	55,969,999.95		54,268,528.01		BCA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		Resolution of Award was issued on March 7, 2022	
							COA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																		
							CCWI	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021																		
							Holy Angel University	12/11/2021	12/11/2021	12/11/2021	12/11/2021	12/11/2021																		
320101108010000	22CB0047 Construction of Flood Control Structure along Tenejero Creek, Tenejero-Camacho Section, Balanga City, Bataan	Construction Section	Public Bidding	Yes	02/04/2022	12/03/2021	12/8-14/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	02/08/2022	02/14/2022	02/16/2022	170 c.d.	GAA 2022	24,500,000.00		23,742,736.52		BCA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		Resolution of Award was issued on February 4, 2022	
							COA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																		
							CCWI	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021																		
							Holy Angel University	12/11/2021	12/11/2021	12/11/2021	12/11/2021	12/11/2021																		
320101108005000	22CB0048 Construction of Flood Control Structure along San Vicente River, Orion, Bataan	Construction Section	Public Bidding	Yes	02/04/2022	12/03/2021	12/8-14/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	02/08/2022	02/14/2022	02/16/2022	174 c.d.	GAA 2022	29,400,000.00		28,508,948.86		BCA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		Resolution of Award was issued on February 4, 2022	
							COA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																		
							CCWI	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021																		
							Holy Angel University	12/11/2021	12/11/2021	12/11/2021	12/11/2021	12/11/2021																		
310305101491000	22CB0049 Widening of Permanent Bridges-San Vicente Br. (BO1601LZ) along Roman Expressway, Orion, Bataan	Construction Section	Public Bidding	Yes	02/28/2022	12/03/2021	12/8-14/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	03/04/2022	03/11/2022	03/14/2022	260 c.d.	GAA 2022	50,083,236.50		48,580,832.09		BCA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		Resolution of Award was issued on February 28, 2022	
							COA	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																		
							CCWI	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021																		
							Holy Angel University	12/11/2021	12/11/2021	12/11/2021	12/11/2021	12/11/2021																		
300105200691000	22CB0050 Construction of Multipurpose Building (Wellness Center Building) Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Construction Section	Public Bidding	No	02/28/2022	12/23/2021	12/20/2021-01/05/2022	01/06/2022	01/19/2022	01/19/2022	01/20/2022	01/24/2022	03/04/2022	03/11/2022	03/14/2022	180 c.d.	GAA 2022	29,699,993.44		28,806,021.76		BCA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022		Resolution of Award was issued on February 28, 2022	
							COA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							CCWI	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							Holy Angel University	01/05/2022	01/05/2022	01/05/2022	01/05/2022	01/05/2022																		
300215101251000	22CB0051 Construction of Road, Brgy. Daan Pare, Orion, Bataan	Construction Section	Public Bidding	No	02/28/2022	12/23/2021	12/20/2021-01/05/2022	01/06/2022	01/19/2022	01/19/2022	01/20/2022	01/24/2022	03/04/2022	03/11/2022	03/14/2022	240 c.d.	GAA 2022	48,999,999.97		47,505,543.33		BCA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022		Resolution of Award was issued on February 28, 2022	
							COA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							CCWI	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							Holy Angel University	01/05/2022	01/05/2022	01/05/2022	01/05/2022	01/05/2022																		
300219100649000	22CB0052 Construction of Flood Control Structure at Barangay Biaan, Mariveles, Bataan	Construction Section	Public Bidding	No	02/28/2022	12/23/2021	12/20/2021-01/05/2022	01/06/2022	01/19/2022	01/19/2022	01/20/2022	01/24/2022	03/04/2022	03/11/2022	03/14/2022	140 c.d.	GAA 2022	9,799,999.45		9,504,032.02		BCA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022		Resolution of Award was issued on February 28, 2022	
							COA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							CCWI	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							Holy Angel University	01/05/2022	01/05/2022	01/05/2022	01/05/2022	01/05/2022																		
310108101103000	22CB0053 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads-Jct. Layac-Balanga-Mariveles Port Road-KO158+300-KO158+390, Bataan 2nd District	Construction Section	Public Bidding	No	05/11/2022	12/23/2021	12/20/2021-01/05/2022	01/06/2022	01/19/2022	01/19/2022	01/20/2022	01/24/2022	05/13/2022	05/18/2022	05/20/2022	139 c.d.	GAA 2022	19,051,199.88		18,468,219.23		BCA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022		Resolution of Award was issued on May 11, 2022	
							COA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							CCWI	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							Holy Angel University	01/05/2022	01/05/2022	01/05/2022	01/05/2022	01/05/2022																		
310109100975000	22CB0054 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Bagac-Mariveles Road-KO163+420-KO164+220, Bataan 2nd District	Construction Section	Public Bidding	No	05/11/2022	12/23/2021	12/20/2021-01/05/2022	01/06/2022	01/19/2022	01/19/2022	01/20/2022	01/24/2022	05/13/2022	05/18/2022	05/20/2022	222 c.d.	GAA 2022	39,199,999.99		38,002,567.95		BCA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022		Resolution of Award was issued on May 11, 2022	
							COA	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							CCWI	01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022																		
							Holy Angel University	01/05/2022	01/05/2022	01/05/2022	01/05/2022	01/05/2022																		

page 5 of 8

300228100 055000	22CB0069 Construction of Multi-Purpose Facility, Barangay Panilao, Pilar, Bataan	Construction Section	Public Bidding	No	05/11/2022	02/03/2022	2/9-15/2022	02/16/2022	03/01/2022	03/01/2022	03/02/2022	03/07/2022	05/13/2022	05/18/2022	05/20/2022	240 c.d.		GAA 2022	19,799,999.02			19,204,017.18			BCA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		Resolution of Award was issued on May 11, 2022
																									COA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									CCWI	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									Holy Angel University	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022		
300228100 055000	22CB0070 Construction of Multipurpose Building (General Ward Building) in Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Construction Section	Public Bidding	No	03/22/2022	02/03/2022	2/9-15/2022	02/16/2022	03/01/2022	03/01/2022	03/02/2022	03/07/2022	03/23/2022	04/01/2022	04/04/2022	250 c.d.		GAA 2022	49,499,999.63			47,990,325.55			BCA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		Resolution of Award was issued on March 22, 2022
																									COA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									CCWI	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									Holy Angel University	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022		
300220100 041000	22CB0071 Construction of Multi-purpose Building (Phase 2) at Tourism Center Park, Bagong Silang, Balanga City, Bataan	Construction Section	Public Bidding	No	05/11/2022	02/03/2022	2/9-15/2022	02/16/2022	03/01/2022	03/01/2022	03/02/2022	03/07/2022	05/13/2022	05/18/2022	05/20/2022	310 c.d.		GAA 2022	98,000,000.00			95,089,107.27			BCA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		Resolution of Award was issued on May 11, 2022
																									COA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									CCWI	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									Holy Angel University	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022		
300221100 614000	22CB0072 Construction of Bypass Road, Limay, Bataan, Phase 1	Construction Section	Public Bidding	No	03/22/2022	02/03/2022	2/9-15/2022	02/16/2022	03/01/2022	03/01/2022	03/02/2022	03/07/2022	03/23/2022	04/01/2022	04/04/2022	150 c.d.		GAA 2022	19,799,999.99			19,192,153.06			BCA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		Resolution of Award was issued on March 22, 2022
																									COA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									CCWI	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									Holy Angel University	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022		
300219100 653000	22CB0073 Rehabilitation of Slope Protection along Mariveles Zigzag Road, FAB, Mariveles, Bataan	Construction Section	Public Bidding	No	03/22/2022	02/03/2022	2/9-15/2022	02/16/2022	03/01/2022	03/01/2022	03/02/2022	03/07/2022	03/23/2022	04/01/2022	04/04/2022	150 c.d.		GAA 2022	24,499,999.72			23,745,375.04			BCA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		Resolution of Award was issued on March 22, 2022
																									COA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									CCWI	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									Holy Angel University	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022		
320100495 2000	22CB0074 Construction of Flood Mitigation Structure along Pantingan River Phase 1, Brgy. Pantingan, Pilar, Bataan	Construction Section	Public Bidding	No	05/11/2022	02/03/2022	2/9-15/2022	02/16/2022	03/01/2022	03/01/2022	03/02/2022	03/07/2022	05/13/2022	05/18/2022	05/20/2022	224 c.d.		FY 2022 DPWH Infrastructure Program	49,000,000.00			47,520,248.06			BCA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		Resolution of Award was issued on May 11, 2022
																									COA	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									CCWI	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022		
																									Holy Angel University	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022		
300116201 297000	22CB0075 Construction of Farm-to-Market Road at Brgy. Pantingan, Pilar, Bataan	Construction Section	Public Bidding	No	03/16/2022	02/11/2022	2/17-23/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/17/2022	03/18/2022	03/21/2022	75 c.d.		DA 2022	9,949,999.28			9,649,489.86			BCA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		Resolution of Award was issued on March 16, 2022
																									COA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									CCWI	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									Holy Angel University	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		
300116201 297000	22CB0076 Construction of Farm-to-Market Road at Brgy. Alas-asin, Mariveles, Bataan	Construction Section	Public Bidding	No	03/16/2022	02/11/2022	2/17-23/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/17/2022	03/18/2022	03/21/2022	75 c.d.		DA 2022	9,949,999.78			9,647,528.24			BCA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		Resolution of Award was issued on March 16, 2022
																									COA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									CCWI	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									Holy Angel University	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		
300116201 297000	22CB0077 Construction of Farm-to-Market Road at Brgy. Biaan, Mariveles, Bataan	Construction Section	Public Bidding	No	03/16/2022	02/11/2022	2/17-23/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/17/2022	03/18/2022	03/21/2022	75 c.d.		DA 2022	9,949,999.95			9,645,527.77			BCA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		Resolution of Award was issued on March 16, 2022
																									COA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									CCWI	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									Holy Angel University	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		
300116201 297000	22CB0078 Concreting of Palunatin FMR, Barangay Sabatan, Orion, Bataan	Construction Section	Public Bidding	No	03/16/2022	02/11/2022	2/17-23/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/17/2022	03/18/2022	03/21/2022	90 c.d.		DA 2022	11,939,999.82			11,659,434.12			BCA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		Resolution of Award was issued on March 16, 2022
																									COA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									CCWI	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									Holy Angel University	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		
300116201 297000	22CB0079 Construction of Brgy. Cabog-Cabog FMR, Brgy. Cabog-Cabog, Balanga City, Bataan	Construction Section	Public Bidding	No	03/16/2022	02/11/2022	2/17-23/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/17/2022	03/18/2022	03/21/2022	150 c.d.		DA 2022	14,924,999.24			14,472,032.89			BCA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		Resolution of Award was issued on March 16, 2022
																									COA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									CCWI	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									Holy Angel University	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		
300116201 297000	22CB0080 Construction of Brgy. Bilolo FMR, Brgy. Bilolo, Orion, Bataan	Construction Section	Public Bidding	No	03/16/2022	02/11/2022	2/17-23/2022	02/24/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/17/2022	03/18/2022	03/21/2022	150 c.d.		DA 2022	14,924,999.77			14,475,632.98			BCA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		Resolution of Award was issued on March 16, 2022
																									COA	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									CCWI	02/17/2022	02/17/2022	02/17/2022	02/17/2022	02/17/2022		
																									Holy Angel University	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022		
	22GCB0001 Procurement of One (1) Unit Motor Grader to be assigned at Maintenance Section-DPWH-Bataan 2nd DEO	Maintenance Section	Public Bidding	No		02/11/2022	2/17-23/2022																		BCCI							Cancelled, Fund Source in Authority to Bid is intended for 2021 project only.
																									COA							
																									CCWI							
																									Holy Angel University							
	22GCB0002 Procurement of One (1) Unit Multi-purpose vehicle to be assigned at Planning & Design Section-DPWH-Bataan 2nd DEO	Planning & Design Section	Public Bidding	No		02/11/2022	2/17-23/2022																		BCCI							Cancelled, Fund Source in Authority to Bid is intended for 2021 project only.
																									COA							
																									CCWI							
																									Holy Angel University							

	22GCB0003 Procurement of One (1) Unit Dump Truck to be assigned at Maintenance Section-DPWH-Bataan 2nd DEO	Maintenance Section	Public Bidding	No		02/11/2022	2/17-23/2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
--	---	---------------------	----------------	----	--	------------	--------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

