

Republic of the Philippines
Department of Public Works and Highways
Quezon II District Engineering Office
Procurement Monitoring Report as of January-June, 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
32010110749000	220.0001-Flood Management Program: Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems; Construction of Slope Protection along Quiso River, Brgy. Pampang Norte to Brgy. Poblacion, Candalaria, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	10/19/2021 to 10/25/2021	10/26/2021	11/08/2021	11/08/2021	11/09-12/2021	11/15-18/2021	01/26/2022	01/27/2022	02/03/2022	02/04/2022			GAA 2022	P 4,950,000.00			P 76,434,582.85			Philippine Contractors Association, State Auditor, COW	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021		
300221101063000	220.0002-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities; Construction of Road, Barangay Buena Vista West, Candalaria, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	10/19/2021 to 10/25/2021	10/26/2021	11/08/2021	11/08/2021	11/09-12/2021	11/15-18/2021	01/26/2022	01/27/2022	02/03/2022	02/04/2022			GAA 2022	P 4,950,000.00			P 4,900,000.00			Philippine Contractors Association, State Auditor, COW	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021		
300215101505000	220.0003-Sustainable Infrastructure Projects Alleviating Gaps (SPIAG): Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities; Construction of Road at Barangay Pinagtaglayan, Dolores, Quezon to Barangay Concepcion Pinagbakuran, Sanayay, Quezon	Quezon II DEO	Competitive Public Bidding		10/12/2021	10/19/2021 to 10/25/2021	10/26/2021	11/08/2021	11/09-12/2021	11/15-18/2021	01/26/2022	01/27/2022	02/03/2022	02/04/2022			GAA 2022	P 24,500,000.00			P 24,008,996.44			Philippine Contractors Association, State Auditor, COW	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021		
300215101504000	220.0004-Sustainable Infrastructure Projects Alleviating Gaps (SPIAG): Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities; Construction of Access Road leading to Religious Pilgrimage Site, Dolores, Quezon	Quezon II DEO	Competitive Public Bidding		10/12/2021	10/19/2021 to 10/25/2021	10/26/2021	11/08/2021	11/09-12/2021	11/15-18/2021	01/26/2022	01/27/2022	02/03/2022	02/04/2022			GAA 2022	P 24,500,000.00			P 24,256,071.06			Philippine Contractors Association, State Auditor, COW	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021		
310207100211000	220.0005-Network Development - OR Carriageway Improvement - Primary Roads, Dang Mahanika (LZ) - K0093 + 570	Quezon II DEO	Competitive Public Bidding		10/12/2021	10/19/2021 to 10/25/2021	10/26/2021	11/08/2021	11/09-12/2021	11/15-18/2021	01/26/2022	01/27/2022	02/03/2022	02/04/2022			GAA 2022	P 8,032,080.00			P 7,952,132.64			Philippine Contractors Association, State Auditor, COW	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021		
3002151016161000	220.0006-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SPIAG): Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities; Construction of Sta. Lucia - Bulakan By-Pass Road, Quezon	Quezon II DEO	Competitive Public Bidding		10/12/2021	10/19/2021 to 10/25/2021	10/26/2021	11/08/2021	11/09-12/2021	11/15-18/2021	02/17/2022	02/18/2022	02/21/2022	02/22/2022			GAA 2022	P 96,500,000.00			P 94,570,256.40			Philippine Contractors Association, State Auditor, COW	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021	10/19-20/2021		
30021510149000	220.0007-Sustainable Infrastructure Projects Alleviating Gaps (SPIAG): Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities; Construction of Cotta - Delahican-Banta Road, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding		10/18/2021	10/25/2021 to 11/01/2021	11/02/2021	11/15/2021	11/16-18/2021	11/19-25/2021	02/16/2022	02/17/2022	02/21/2022	02/22/2022			GAA 2022	P 73,340,000.00			P 70,773,100.00			Philippine Contractors Association, State Auditor, COW	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		
300221101079000	220.0008-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities; Construction of Road at Barangay Binones, San Antonio, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	10/25/2021 to 11/01/2021	11/02/2021	11/15/2021	11/15/2021	11/16-18/2021	11/19-25/2021	02/07/2022	02/07/2022	02/14/2022	02/15/2022			GAA 2022	P 4,950,000.00			P 4,825,000.00			Philippine Contractors Association, State Auditor, COW	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		
300221101080000	220.0009-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities; Construction of Road at Barangay Bulhan, San Antonio, Quezon	Quezon II DEO	Competitive Public Bidding		10/18/2021	10/25/2021 to 11/01/2021	11/02/2021	11/15/2021	11/16-18/2021	11/19-25/2021	02/11/2022	02/11/2022	02/17/2022	02/18/2022			GAA 2022	P 9,900,000.00			P 9,800,799.62			Philippine Contractors Association, State Auditor, COW	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		
300221101078000	220.0010-Basic Infrastructure Program (BIP): Public Water Supply System (Level II or III); Construction of Potable Water Supply System, Soto Valentin, Barangay Isangang Iyam, Lucena City	Quezon II DEO	Competitive Public Bidding	NONE	10/25/2021 to 11/01/2021	11/02/2021	11/15/2021	11/15/2021	11/16-18/2021	11/19-25/2021	03/21/2022	03/22/2022	03/23/2022	03/24/2022			GAA 2022	P 4,950,000.00			P 4,825,000.00			Philippine Contractors Association, State Auditor, COW	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		
300220101833000	220.0011 RE-AD-Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services; Construction of Multi-Purpose Building, Barangay Corason, San Antonio, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	11/17/2021 to 11/23/2021	11/25/2021	12/07/2021	12/07/2021	12/08-13/2021	12/14-23/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022			GAA 2022	P 4,950,000.00			P 4,850,762.96			Philippine Contractors Association, State Auditor, COW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021		
300220101835000	220.0012-Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services; Construction of Multi-Purpose Building, Barangay Malabanan Norte, Candalaria, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	10/25/2021 to 11/01/2021	11/02/2021	11/15/2021	11/15/2021	11/16-18/2021	11/19-25/2021	02/11/2022	02/11/2022	02/17/2022	02/18/2022			GAA 2022	P 4,950,000.00			P 4,851,000.00			Philippine Contractors Association, State Auditor, COW	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021		

30022110108000	220.0028-Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. Construction of Road, Barangay Manggang Tulo-Tulo, Sanya, Quezon	Quizon II DEO	Competitive Public Bidding	NONE	11/02/2021 to 11/06/2021	11/09/2021	11/22/2021	11/22/2021	11/23-25/2021	11/26/2021 TO 12/06/2021	02/08/2022	02/08/2022	02/15/2022	02/16/2022		GAA 2022	P 4,960,000.00	P 4,781,900.00		Philippine Contractors Association, State Auditor, ODW	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
31020810042600	220.0029-Network Development - C&C/Contingency Improvement Secondary Road, Candalaria Bypass Rd - K0111 + 234 - K0111 + 444	Quizon II DEO	Competitive Public Bidding	10/26/2021	11/02/2021 to 11/08/2021	11/09/2021	11/22/2021	11/22/2021	11/23-25/2021	11/26/2021 TO 12/06/2021	02/08/2022	02/08/2022	02/15/2022	02/16/2022		GAA 2022	P 9,800,000.00	P 9,408,000.00		Philippine Contractors Association, State Auditor, ODW	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
	220.0030-Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. Construction of Road, Sitio Sub, Barangay Talalay, Tiaong, Quezon	Quizon II DEO	Competitive Public Bidding	NONE	11/02/2021 to 11/08/2021	11/09/2021	11/22/2021	11/22/2021								GAA 2022	P 4,960,000.00			Philippine Contractors Association, State Auditor, ODW	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	CANCELLED
30022510038200	220.0031-Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure/Facilities. Construction of Drainage System, Barangay Poblacion 6, Sanya, Quezon	Quizon II DEO	Competitive Public Bidding	NONE	11/02/2021 to 11/08/2021	11/09/2021	11/22/2021	11/22/2021	11/23-25/2021	11/26/2021 TO 12/06/2021	02/08/2022	02/08/2022	02/15/2022	02/16/2022		GAA 2022	P 4,960,000.00	P 4,791,800.00		Philippine Contractors Association, State Auditor, ODW	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
31030310129600	220.0032-Bridge - Retrofitting/ Strengthening of Permanent Bridges, Marista Br. (B030902.L2) along Daang Maharika (L2)	Quizon II DEO	Competitive Public Bidding	10/26/2021	11/02/2021 to 11/08/2021	11/09/2021	11/22/2021	11/22/2021	11/23-25/2021	11/26/2021 TO 12/06/2021	02/08/2022	02/08/2022	02/15/2022	02/16/2022		GAA 2022	P 6,660,000.00	P 6,791,086.00		Philippine Contractors Association, State Auditor, ODW	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
31030310127000	220.0033-Bridge - Retrofitting/ Strengthening of Permanent Bridges, Sanya Br. (B030900.L2) along Daang Maharika (L2)	Quizon II DEO	Competitive Public Bidding	NONE	11/02/2021 to 11/08/2021	11/09/2021	11/22/2021	11/22/2021	11/23-25/2021	11/26/2021 TO 12/06/2021	02/08/2022	02/08/2022	02/15/2022	02/16/2022		GAA 2022	P 4,900,000.00	P 4,728,500.00		Philippine Contractors Association, State Auditor, ODW	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
31030310127100	220.0034-Bridge - Retrofitting/ Strengthening of Permanent Bridges, Sto. Cristo Br. (B030871.L2) along Daang Maharika (L2)	Quizon II DEO	Competitive Public Bidding	10/26/2021	11/02/2021 to 11/08/2021	11/09/2021	11/22/2021	11/22/2021	11/23-25/2021	11/26/2021 TO 12/06/2021	02/08/2022	02/08/2022	02/15/2022	02/16/2022		GAA 2022	P 14,700,000.00	P 14,583,000.72		Philippine Contractors Association, State Auditor, ODW	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
30022610183600	220.0035-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Manggahan, Dolores, Quezon	Quizon II DEO	Competitive Public Bidding	NONE	11/02/2021 to 11/08/2021	11/09/2021	11/22/2021	11/22/2021	11/23-25/2021	11/26/2021 TO 12/06/2021	02/08/2022	02/08/2022	02/15/2022	02/16/2022		GAA 2022	P 4,960,000.00	P 4,850,381.57		Philippine Contractors Association, State Auditor, ODW	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
30022610184100	220.0036-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Jose, San Antonio, Quezon	Quizon II DEO	Competitive Public Bidding	NONE	11/05/2021 to 11/11/2021	11/12/2021	11/24/2021	11/24/2021	11/25-26/2021	11/29/2021 to 12/10/2021	02/09/2022	02/09/2022	02/16/2022	02/17/2022		GAA 2022	P 4,960,000.00	P 4,850,862.44		Philippine Contractors Association, State Auditor, ODW	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	
30022110108700	220.0037-Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. Construction of Road, Barangay Sampalot 1, Sanya, Quezon	Quizon II DEO	Competitive Public Bidding	NONE	11/05/2021 to 11/11/2021	11/12/2021	11/24/2021	11/24/2021	11/25-26/2021	11/29/2021 to 12/10/2021	02/09/2022	02/09/2022	02/16/2022	02/17/2022		GAA 2022	P 4,960,000.00	P 4,781,900.00		Philippine Contractors Association, State Auditor, ODW	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	
30022510038100	220.0038-Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure/Facilities. Construction of Drainage Canal, Barangay Bula, Tiaong, Quezon	Quizon II DEO	Competitive Public Bidding	NONE	11/05/2021 to 11/11/2021	11/12/2021	11/24/2021	11/24/2021	11/25-26/2021	11/29/2021 to 12/10/2021	02/09/2022	02/09/2022	02/16/2022	02/17/2022		GAA 2022	P 4,960,000.00	P 4,800,286.48		Philippine Contractors Association, State Auditor, ODW	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	
30022610183400	220.0039-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Lobo, San Antonio, Quezon	Quizon II DEO	Competitive Public Bidding	NONE	11/05/2021 to 11/11/2021	11/12/2021	11/24/2021	11/24/2021	11/25-26/2021	11/29/2021 to 12/10/2021	02/09/2022	02/09/2022	02/16/2022	02/17/2022		GAA 2022	P 4,960,000.00	P 4,850,362.35		Philippine Contractors Association, State Auditor, ODW	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	
31020510091200	220.0040-Network Development, Construction of Missing Link/ New Roads, Quezon Eco - Tourism -Sanya - Candalaria - Tiaong - San Antonio Road (Bhones Bridge), Quezon	Quizon II DEO	Competitive Public Bidding	10/26/2021	11/05/2021 to 11/11/2021	11/12/2021	11/24/2021	11/24/2021	11/25-26/2021	11/29/2021 to 12/10/2021	02/09/2022	02/09/2022	02/16/2022	02/17/2022		GAA 2022	P 24,500,000.00	P 24,254,750.36		Philippine Contractors Association, State Auditor, ODW	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	11/09-11/2021	
31030310128500	220.0041-Bridge - Retrofitting/ Strengthening of Permanent Bridges, Quimaca Br. (B02400.L2) along MSR Old Route	Quizon II DEO	Competitive Public Bidding	11/03/2021	11/10/2021 to 11/16/2021	11/17/2021	11/29/2021	11/29/2021	12/01-03/2021	12/06-15/2021	02/09/2022	02/09/2022	02/16/2022	02/17/2022		GAA 2022	P 18,600,000.00	P 18,424,433.47		Philippine Contractors Association, State Auditor, ODW	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021	
31020510090500	220.0042-Network Development, Construction of Missing Link/ New Roads, Quezon Eco - Tourism -Sanya - Candalaria - Tiaong - San Antonio Road (Package 5), Quezon	Quizon II DEO	Competitive Public Bidding	11/03/21	11/10/2021 to 11/16/2021	11/17/2021	11/29/2021	11/29/2021	12/01-03/2021	12/06-15/2021	02/09/2022	02/09/2022	02/16/2022	02/17/2022		GAA 2022	P 49,000,000.00	P 47,386,000.00		Philippine Contractors Association, State Auditor, ODW	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021	
31030310129600	220.0043 RE-AD-Bridge - Retrofitting/ Strengthening of Permanent Bridges, Iyam Br. (B02056.L2) along MSR Quezon Rd	Quizon II DEO	Competitive Public Bidding	11/25/2021	12/02/2021 to 12/08/2021	12/09/2021	12/22/2021	12/22/2021	12/23-27/2021	12/28/2021 to 01/13/2022	02/11/2022	02/11/2022	02/17/2022	02/18/2022		GAA 2022	P 24,500,000.00	P 23,887,500.00		Philippine Contractors Association, State Auditor, ODW	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021	
30022110108800	220.0044-Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. Construction of Road, Barangay Sampalot 2, Sanya, Quezon	Quizon II DEO	Competitive Public Bidding	11/03/2021	11/10/2021 to 11/16/2021	11/17/2021	11/29/2021	11/29/2021	12/01-03/2021	12/06-15/2021	02/09/2022	02/09/2022	02/16/2022	02/17/2022		GAA 2022	P 9,800,000.00	P 9,523,800.00		Philippine Contractors Association, State Auditor, ODW	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021	
30020210023300	220.0045-Construction/ Improvement of Access Roads leading to Seaports/Kalakada Tugso sa Paliparan, Rilex at Dungen Program - NATUPARAN, Quezon Eco-Tourism - Cotta - Deshacion - Talao-Talao - Mayan Road, Lucena City, Quezon	Quizon II DEO	Competitive Public Bidding	11/03/2021	11/10/2021 to 11/16/2021	11/17/2021	11/29/2021	11/29/2021	12/01-03/2021	12/06-15/2021	02/09/2022	02/09/2022	02/16/2022	02/17/2022		GAA 2022	P 29,400,000.00	P 28,916,000.00		Philippine Contractors Association, State Auditor, ODW	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021	

300226101837000	220.0049-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services. Construction of Multi-Purpose Building, Barangay Masur Sur, Candiana, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	11/10/2021 to 11/16/2021	11/17/2021	11/29/2021	11/29/2021	12/01-03/2021	12/06-15/2021	02/09/2022	02/09/2022	02/15/2022	02/17/2022		GAA 2022	P 4,950,000.00		P 4,851,172.21		Philippine Contractors Association, State Auditor, GCW	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021
310303101268000	220.0047 RE-AD-Bridge - Reroforming/ Strengthening of Permanent Bridges, Quicoi Bt (B02945L2) along Quezon-Batangas Rd	Quezon II DEO	Competitive Public Bidding	11/25/2021	12/02/2021 to 12/06/2021	12/09/2021	12/22/2021	12/23/2021	12/23-27/2021	12/28/2021 to 01/13/2022	03/01/2022	03/02/2022	03/11/2022	03/15/2022		GAA 2022	P 24,805,780.00		P 24,185,616.00		Philippine Contractors Association, State Auditor, GCW	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021
300221101081000	220.0048-Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. Construction of Road, (San Pascual Extension, North Employees Village), Barangay Gulang-gulang, Lucena City	Quezon II DEO	Competitive Public Bidding	11/09/2021	11/16/2021 to 11/22/2021	11/23/2021	12/06/2021	12/06/2021	12/09-10/2021	12/13-17/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 9,900,000.00		P 9,701,863.46		Philippine Contractors Association, State Auditor, GCW	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021
300211010834000	220.0049-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructure/Facilities. Construction of Slope Protection along Quapo River, Barangay Pahinga Norte to Barangay Pobocan, Candiana, Quezon	Quezon II DEO	Competitive Public Bidding	11/09/2021	11/16/2021 to 11/22/2021	11/23/2021	12/06/2021	12/06/2021	12/09-10/2021	12/13-17/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 39,200,000.00		P 38,413,081.73		Philippine Contractors Association, State Auditor, GCW	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021
300226101838000	220.0050-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services. Construction of Multi-Purpose Building, Barangay Pury, San Antonio, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	11/16/2021 to 11/22/2021	11/23/2021	12/06/2021	12/06/2021	12/09-10/2021	12/13-17/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 4,950,000.00		P 4,611,901.89		Philippine Contractors Association, State Auditor, GCW	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021
300226101832000	220.0051-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services. Construction of Multi-Purpose Building, Barangay Concepcion Privalekuran, Sanga, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	11/16/2021 to 11/22/2021	11/23/2021	12/06/2021	12/06/2021	12/09-10/2021	12/13-17/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 4,950,000.00		P 4,900,510.97		Philippine Contractors Association, State Auditor, GCW	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021	11/26/2021 to 12/01/2021
300215101556000	220.0052-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. Construction of Quezon Industrial Highway (Package 1)	Quezon II DEO	Competitive Public Bidding	11/10/2021	11/17/2021 to 11/23/2021	11/25/2021	12/07/2021	12/07/2021	12/09-13/2021	12/14-23/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 96,500,000.00		P 92,633,000.00		Philippine Contractors Association, State Auditor, GCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021
300215101560000	220.0053-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. Construction of Quezon Industrial Highway (Package 2)	Quezon II DEO	Competitive Public Bidding	11/10/2021	11/17/2021 to 11/23/2021	11/25/2021	12/07/2021	12/07/2021	12/09-13/2021	12/14-23/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 96,500,000.00		P 93,122,500.00		Philippine Contractors Association, State Auditor, GCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021
300215101480000	220.0054-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. Construction of Dalacnan - Talao Talao Road, Quezon	Quezon II DEO	Competitive Public Bidding	11/10/2021	11/17/2021 to 11/23/2021	11/25/2021	12/07/2021	12/07/2021	12/09-13/2021	12/14-23/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 62,824,396.00		P 60,626,541.18		Philippine Contractors Association, State Auditor, GCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021
300221101075000	220.0055-Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities. Construction of Bridge (Box Culvert), Barangay Kribabuhayan, Dolores, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	11/17/2021 to 11/23/2021	11/25/2021	12/07/2021	12/07/2021	12/09-13/2021	12/14-23/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 4,960,000.00		P 4,900,587.59		Philippine Contractors Association, State Auditor, GCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021
300105200719000	220.0056-National Building Program, Buildings And Other Structures, Multipurpose / Facilities. Construction of Four-Storey Multi-Purpose Building with Employee's Quarters of DPWH Quezon 2nd DEO, Dalacnan Road, Barangay Sabang Dupay, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	11/10/2021	11/17/2021 to 11/23/2021	11/25/2021	12/07/2021	12/07/2021	12/09-13/2021	12/14-23/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 49,000,000.00		P 48,020,000.00		Philippine Contractors Association, State Auditor, GCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021
310209102807000	220.0057-Network Development - Construction of Missing Link: New Roads, Quezon Eco-Tourism -Sanga - Candiana - Talao - San Antonio Road (Package 3), Quezon	Quezon II DEO	Competitive Public Bidding	11/10/2021	11/17/2021 to 11/23/2021	11/25/2021	12/07/2021	12/07/2021	12/09-13/2021	12/14-23/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 49,000,000.00		P 48,510,405.90		Philippine Contractors Association, State Auditor, GCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021
300214100210000	220.0058-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239. Preventive Maintenance along Daang Maharika (L2) - K0114 + 040 - K0115 + 000	Quezon II DEO	Competitive Public Bidding	11/10/2021	11/17/2021 to 11/23/2021	11/25/2021	12/07/2021	12/07/2021	12/09-13/2021	12/14-23/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 29,946,840.00		P 29,048,434.80		Philippine Contractors Association, State Auditor, GCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021
300214100213000	220.0058-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239. Preventive Maintenance along Lucena-Tayabas-Mabuan Port Rd - K0129 + 690 - K0131 + 000	Quezon II DEO	Competitive Public Bidding	11/10/2021	11/17/2021 to 11/23/2021	11/25/2021	12/07/2021	12/07/2021	12/09-13/2021	12/14-23/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 29,472,520.00		P 28,736,707.08		Philippine Contractors Association, State Auditor, GCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021
300214100212000	220.0059-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239. Preventive Maintenance along Lucena - Dalacnan Port Rd - K0133 + 011 - K0133 + 872	Quezon II DEO	Competitive Public Bidding	11/10/2021	11/22/2021 to 11/28/2021	11/29/2021	12/13/2021	12/13/2021	12/09-18/2021	12/17-28/2021	02/10/2022	02/10/2022	02/17/2022	02/18/2022		GAA 2022	P 24,500,000.00		P 23,912,000.00		Philippine Contractors Association, State Auditor, GCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021

30021510013600	220.0061-Flood Management Program. Construction/Maintenance of Flood Mitigation Structure and Drainage Systems. Construction of Dumacaca River Flood Control. Brgy. 11, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	11/15/2021	11/23/2021 to 11/26/2021	11/29/2021	12/13/2021	12/13/2021	12/09-19/2021	12/17-28/2021	02/10/2022	02/10/2022	02/17/2022	02/16/2022		GAA 2022	P 49,000,000.00		P 48,020,809.64		Philippine Contractors Association, State Auditor, CCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	
30021410020600	220.0092-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Daang Maharika (L2) - K0102 + 837 - K0103 + 317, Candelaria, Quezon	Question II DEO	Competitive Public Bidding	11/15/2021	11/23/2021 to 11/26/2021	11/29/2021	12/13/2021	12/13/2021	12/09-19/2021	12/17-28/2021	02/10/2022	02/10/2022	02/17/2022	02/16/2022		GAA 2022	P 26,537,420.00		P 26,271,927.85		Philippine Contractors Association, State Auditor, CCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	
30021410021700	220.0093-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along ISR Old Route - K0127 + 873 - K0128 + 278	Question II DEO	Competitive Public Bidding	11/15/2021	11/23/2021 to 11/26/2021	11/29/2021	12/13/2021	12/13/2021	12/09-19/2021	12/17-28/2021	02/10/2022	02/10/2022	02/17/2022	02/16/2022		GAA 2022	P 27,551,720.00		P 26,725,186.40		Philippine Contractors Association, State Auditor, CCW	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	
32010110811700	220.0064-Flood Management Program. Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Dumacaca River Flood Control. Brgy. Cotta, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	11/17/2021	11/24/2021 to 11/30/2021	12/01/2021	12/14/2021	12/14/2021	12/15-17/2021	12/20-31/2021	02/10/2022	02/10/2022	02/17/2022	02/16/2022		GAA 2022	P 49,000,000.00		P 48,510,109.11		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
30021510014200	220.0095-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). Access Road and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Construction of Bridge, Quezon Industrial Highway. (Package 4)	Question II DEO	Competitive Public Bidding	11/17/2021	11/24/2021 to 11/30/2021	12/01/2021	12/14/2021	12/14/2021	12/15-17/2021	12/20-31/2021	02/10/2022	02/10/2022	02/17/2022	02/16/2022		GAA 2022	P 77,200,000.00		P 74,984,000.00		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
30021910083200	220.0096-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). Flood Mitigation Structures Protecting Public Infrastructures/Facilities. Construction of Slope Protection along Lagna River (Upstream - Package 1), Sanaysa, Quezon	Question II DEO	Competitive Public Bidding	11/17/2021	11/24/2021 to 11/30/2021	12/01/2021	12/14/2021	12/14/2021	12/15-17/2021	12/20-31/2021	02/10/2022	02/10/2022	02/17/2022	02/16/2022		GAA 2022	P 49,000,000.00		P 47,530,000.00		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
	220.0097-Network Development - Off Camagway Improvement - Secondary Roads, Lucena Dapitanan Post Rd - K0198 + 225 - K0137 + 130	Question II DEO	Competitive Public Bidding	11/17/2021	11/24/2021 to 11/30/2021	12/01/2021	12/14/2021	12/14/2021	12/15-17/2021	12/20-31/2021	02/10/2022	02/10/2022	02/17/2022	02/16/2022		GAA 2022	P 35,280,000.00		P 0.00		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
30021510015700	220.0098-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Quezon Industrial Highway (Package 3), Lucena City, Quezon	Question II DEO	Competitive Public Bidding	11/17/2021	11/24/2021 to 11/30/2021	12/01/2021	12/14/2021	12/14/2021	12/15-17/2021	12/20-31/2021	02/10/2022	02/10/2022	02/17/2022	02/16/2022		GAA 2022	P 36,911,250.00		P 35,419,366.25		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
30022910183100	220.0099-Basic Infrastructure Program (BIP). Multi-Purpose Buildings/Facilities to support Social Services. Construction of Multi-Purpose Building, Barangay Concepcion Palaran, Sanaysa, Quezon	Question II DEO	Competitive Public Bidding	NONE	11/26/2021 to 12/03/2021	12/03/2021	12/15/2021	12/15/2021	12/14-16/2021	12/17-28/2021	02/11/2022	02/11/2022	02/17/2022	02/16/2022		GAA 2022	P 4,960,000.00		P 4,851,000.00		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
30021410021800	220.0070-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along ISR Old Route - K0128 + 278 - K0138 + 300.5	Question II DEO	Competitive Public Bidding	11/19/2021	11/26/2021 to 12/03/2021	12/03/2021	12/15/2021	12/15/2021	12/14-16/2021	12/17-28/2021	03/24/2022	03/24/2022	03/24/2022	03/24/2022		GAA 2022	P 15,357,580.00		P 15,204,467.72		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
32010210496000	220.0071-Flood Management Program. Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers. Construction of Iyam River Flood Control. Brgy. Cotta (Phase 3), Lucena City, Quezon	Question II DEO	Competitive Public Bidding	11/19/2021	11/26/2021 to 12/03/2021	12/03/2021	12/15/2021	12/15/2021	12/14-16/2021	12/17-28/2021	02/14/2022	02/15/2022	02/17/2022	02/16/2022		GAA 2022	P 96,500,000.00		P 95,534,086.99		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
30010520071800	220.0072-National Building Program - Buildings and other Structures - Multi Purpose/Facilities. Construction of Military Camp Naker Station Hospital Building, Southern Luzon Command, Lucena City	Question II DEO	Competitive Public Bidding	11/19/2021	11/26/2021 to 12/03/2021	12/03/2021	12/15/2021	12/15/2021	12/14-16/2021	12/17-28/2021	02/14/2022	02/15/2022	02/17/2022	02/16/2022		GAA 2022	P 49,000,000.00		P 48,514,707.81		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
30021910083000	220.0073-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities. Construction of Slope Protection along Dumacaca River, Barangay K, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	11/19/2021	11/26/2021 to 12/03/2021	12/03/2021	12/15/2021	12/15/2021	12/14-16/2021	12/17-28/2021	02/17/2022	02/18/2022	02/21/2022	02/22/2022		GAA 2022	P 49,000,000.00		P 48,019,482.27		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
31020310050800	220.0074-Network Development - Road Widening - Tertiary Roads, San Pablo Bldg - Doones - Privangalangyan Rd - K0089 + 495 - K0101 + 396	Question II DEO	Competitive Public Bidding	11/19/2021	11/26/2021 to 12/03/2021	12/03/2021	12/15/2021	12/15/2021	12/14-16/2021	12/17-28/2021	03/24/2022	03/24/2022	03/24/2022	03/24/2022		GAA 2022	P 54,040,000.00		P 52,967,221.18		Philippine Contractors Association, State Auditor, CCW	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	11/29/2021 to 12/09/2021	
30021510150900	220.0075-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). Access Road and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Rehabilitation of Road, Marican St, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	11/26/2021	12/03/2021 to 12/08/2021	12/08/2021	12/22/2021	12/22/2021	12/23-27/2021	12/28/2021 to 01/13/2022	02/11/2022	02/11/2022	02/17/2022	02/16/2022		GAA 2022	P 15,876,000.00		P 15,567,721.53		Philippine Contractors Association, State Auditor, CCW	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021	

30021410219000	22D.0076 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle Users' Charge (MVUC) as per R.A. 11236. Preventive Maintenance along MBR Old Route - KD132 + 977 - KD133 + 806 (KD132 + 917 - KD133 + 196) Lucena City, Quezon	Question II DEO	Competitive Public Bidding	01/19/2022	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022	02/14-15/2022	02/16-18/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022	P 22,651,720.00	P 21,972,168.40	Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022		
30021410220000	22D.0077 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle Users' Charge (MVUC) as per R.A. 11236. Preventive Maintenance along MBR Old Route - KD131 + 806 - KD134 + 712 (KD133 + 196 - KD133 + 523) Lucena City, Quezon	Question II DEO	Competitive Public Bidding	01/19/2022	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022	02/14-15/2022	02/16-18/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022	P 22,651,720.00	P 21,972,168.40	Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022		
300220101630000	22D.0078 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Construction of Road, Sayang Talim, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	01/19/2022	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022	02/14-15/2022	02/16-18/2022	02/21/2022	02/22/2022	03/02/2022	03/03/2022		P 4,950,000.00	P 4,851,000.00	Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022		
	22D.0079 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Construction of Road, Sayang Talim, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	01/19/2022	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022								P 9,900,000.00		Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	CANCELLED	
	22D.0080 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Construction of Road, Brgy. Mambala, Sanyaya (Sanyaya), Quezon, Sanyaya, Quezon	Question II DEO	Competitive Public Bidding	01/19/2022	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022								P 14,850,000.00		Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	CANCELLED	
300221101097000	22D.0081 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Concreting of Road, Brgy. Malipuno, San Antonio, Quezon	Question II DEO	Competitive Public Bidding	NONE	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022	02/14-15/2022	02/16-18/2022	03/21/2022	03/22/2022	03/23/2022	03/24/2022		P 4,950,000.00	P 4,900,487.58	Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022		
300220100380000	22D.0082 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Construction of Road, Brgy. Mambala, Sanyaya (Sanyaya), Quezon, Sanyaya, Quezon	Question II DEO	Competitive Public Bidding	NONE	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022	02/14-15/2022	02/16-18/2022	03/21/2022	03/22/2022	03/02/2022	03/03/2022		P 4,950,000.00	P 4,826,250.30	Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022		
300221002290000	22D.0083 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Prinsesa, River at Dungen Program - KATUPARAN) Quezon (Eco-Tourism - Cotta-Dalihan-Tabo-Tabo-Mayor Road, Lucena City, Quezon, Package II)	Question II DEO	Competitive Public Bidding	01/19/2022	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022	02/14-15/2022	02/16-18/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022		P 67,550,000.00	P 65,523,500.00	Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022		
30021410211000	22D.0084 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle Users' Charge (MVUC) as per R.A. 11236. Preventive Maintenance along Lucena Cotta Port Rd - KD132 + 718 - KD134 + 196 (KD132 + 570 - KD132 + 931) Lucena City, Quezon	Question II DEO	Competitive Public Bidding	01/19/2022	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022	02/14-15/2022	02/16-18/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022		P 24,500,000.00	P 23,795,000.00	Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022		
310202101109000	22D.0085 - OO1: Ensure Safe and Reliable National Road System: Network Development - Road Widening - Secondary Roads, Quezon-Satangas Rd - K0095 + (-625) - K0096 + 175, Tasing, Quezon	Question II DEO	Competitive Public Bidding	01/19/2022	01/26/2022 to 02/01/2022	02/02/2022	02/14/2022	02/14/2022	02/14-15/2022	02/16-18/2022	03/21/2022	03/22/2022	03/23/2022	03/24/2022		P 49,000,000.00	P 48,019,173.04	Philippine Contractors Association, State Auditor, GCW	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022	01/26/2022 to 02/02/2022		
310202100962000	22D.0086 - OO1: Ensure Safe and Reliable National Road System: Network Development - Road Widening - Secondary Roads, Candalaria Bypass Rd - KD105 + 580 - KD106 + 790, Candalaria, Quezon	Question II DEO	Competitive Public Bidding	01/21/2022	01/26/2022 to 02/03/2022	02/04/2022	02/16/2022	02/16/2022	02/16/2022	02/17-18/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022		P 86,850,000.00	P 84,244,500.00	Philippine Contractors Association, State Auditor, GCW	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022		
	22D.0087 - OO1: Ensure Safe and Reliable National Road System: Bridge Widening of Permanent Bridges, Dungen Br (003072.2) along Lucena-Dalihan Port Rd, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	01/21/2022	01/26/2022 to 02/03/2022	02/04/2022	02/16/2022	02/16/2022								P 20,625,000.00		Philippine Contractors Association, State Auditor, GCW	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	CANCELLED	
300220101620000	22D.0088 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services. Construction of Multi-Purpose Building, Barangay Bagong Ning, San Antonio, Quezon	Question II DEO	Competitive Public Bidding	NONE	01/26/2022 to 02/03/2022	02/04/2022	02/16/2022	02/16/2022	02/16/2022	02/17-18/2022	03/21/2022	03/22/2022	03/02/2022	03/03/2022		P 4,950,000.00	P 4,851,000.00	Philippine Contractors Association, State Auditor, GCW	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022		

30022110109600	22D.0089 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Concreting of Road, Sita Aguma, Brgy. Gabay, Taling, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	01/26/2022 to 02/03/2022	02/04/2022	02/16/2022	02/16/2022	02/16/2022	02/17-18/2022	03/21/2022	03/22/2022	03/23/2022	03/24/2022		GAA 2022	P 4,950,000.00		P 4,850,861.96	Philippine Contractors Association, State Auditor, COW	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022		
	22D.0090 – OO1: Ensure Safe and Reliable National Road System-Network Development-Construction of Missing Link-New Roads. Quezon Eco-Tourism - Saramaya - Candiana - Taling - San Antonio Road (San Isidro Bridge I). Quezon, Candiana, Quezon	Quezon II DEO	Competitive Public Bidding	01/21/2022	01/26/2022 to 02/03/2022	02/04/2022	02/16/2022	02/16/2022								GAA 2022	P 24,500,000.00		Philippine Contractors Association, State Auditor, COW	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022	01/31/2022 to 02/03/2022		CANCELLED	
3002214100216000	22D.0091 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11236. Preventive Maintenance along MSR Old Route - K0127 + 000 - K0128 + 450 (K0127 + 380 - K0127 + 473), Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	01/26/2022	02/02-08/2022	02/09/2022	02/21/2022	02/21/2022	02/22-23/2022	02/24-26/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022		GAA 2022	P 30,297,980.00	P 29,800,833.36	Philippine Contractors Association, State Auditor, COW	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022			
	22D.0092 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructure/Facilities. Construction of Seawall, Brgy. Taseo-Taseo, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	01/26/2022	02/02-08/2022	02/09/2022	02/21/2022	02/21/2022								GAA 2022	P 24,750,000.00		Philippine Contractors Association, State Auditor, COW	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022		CANCELLED	
31020310057000	22D.0093 – OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening/Retain Walls, Lufucan-Gurgang Port Rd. K0115+(-149)K0115 + 444 (K0115 + (-684) - K0115 + 998), Saramaya, Quezon	Quezon II DEO	Competitive Public Bidding	01/26/2022	02/02-08/2022	02/09/2022	02/21/2022	02/21/2022	02/22-23/2022	02/24-26/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022		GAA 2022	P 39,200,000.00	P 38,806,047.85	Philippine Contractors Association, State Auditor, COW	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022			
30022110109600	22D.0094 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Concreting/Rehabilitation of Road, Brgy. Bulihan, San Antonio, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	02/02-08/2022	02/09/2022	02/21/2022	02/21/2022	02/22-23/2022	02/24-26/2022	03/21/2022	03/22/2022	03/23/2022	03/24/2022		GAA 2022	P 4,950,000.00		P 4,900,544.89	Philippine Contractors Association, State Auditor, COW	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022		
3002214100215000	22D.0095 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11236. Preventive Maintenance along MSR Old Route - K0127 + (-1109) - K0127 + 000 (K0127 + (-687)) - K0127 + 380), Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/03/2022	02/10-16/2022	02/17/2022	03/01/2022	03/01/2022	03/02-04/2022	03/07-09/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022		GAA 2022	P 30,050,720.00	P 29,450,443.02	Philippine Contractors Association, State Auditor, COW	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022			
3002214100207000	22D.0096 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11236. Preventive Maintenance along Daang Maharika (L24K0096+186-K0097+000 (K0096 + 496 - K0096 + 782), Taling, Quezon	Quezon II DEO	Competitive Public Bidding	02/03/2022	02/10-16/2022	02/17/2022	03/01/2022	03/01/2022	03/02-04/2022	03/07-09/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022		GAA 2022	P 19,672,520.00	P 19,279,676.40	Philippine Contractors Association, State Auditor, COW	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022			
30022110109600	22D.0097 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities. Concreting/Rehabilitation of Road, Boundary of Brgy. Talaan Aplaya to Brgy. Talaan Panto, Saramaya, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	02/10-16/2022	02/17/2022	03/01/2022	03/01/2022	03/02-04/2022	03/07-09/2022	03/21/2022	03/22/2022	03/23/2022	03/24/2022		GAA 2022	P 4,950,000.00		P 4,900,568.75	Philippine Contractors Association, State Auditor, COW	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022		
30022101627000	22D.0098 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Multi-Purpose Buildings/Facilities to support Social Services. Construction of Multi-Purpose Building (Saramaya Health Center), Saramaya, Kinathlan I, Candiana, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	02/10-16/2022	02/17/2022	03/01/2022	03/01/2022	03/02-04/2022	03/07-09/2022	03/10/2022	03/11/2022	03/17/2022	03/18/2022		GAA 2022	P 4,950,000.00		P 4,851,000.00	Philippine Contractors Association, State Auditor, COW	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022		
30022101096000	22D.0099 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (BIPAD). Multi-Purpose Buildings/ Facilities to support Social Services. Construction of Multi-Purpose Building, Brgy. Bagong Nang, San Antonio, Quezon	Quezon II DEO	Competitive Public Bidding	02/03/2022	02/10-16/2022	02/17/2022	03/01/2022	03/01/2022	03/02-04/2022	03/07-09/2022	03/10/2022	03/11/2022	03/17/2022	03/18/2022		GAA 2022	P 14,700,000.00	P 14,331,856.56	Philippine Contractors Association, State Auditor, COW	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022			
31020510091000	22D.0100 – OO1: Ensure Safe and Reliable National Road System-Network Development-Construction of Missing Link-New Roads. Quezon Eco-Tourism - Saramaya - Candiana - Taling - San Antonio Road (Package II). Quezon, San Antonio, Quezon	Quezon II DEO	Competitive Public Bidding	02/03/2022	02/10-16/2022	02/17/2022	03/01/2022	03/01/2022	03/02-04/2022	03/07-09/2022	03/21/2022	03/22/2022	03/23/2022	03/24/2022		GAA 2022	P 39,200,000.00	P 38,141,600.00	Philippine Contractors Association, State Auditor, COW	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022			

3002151015200	22D.0101 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities. Construction of Ibabang Iyam - Cotta Road, Quezon, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/03/2022	02/15-16/2022	02/17/2022	03/01/2022	03/01/2022	03/02-04/2022	03/07-09/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022	GAA 2022	P 96,500,000.00		P 93,662,752.00	Philippine Contractors Association, State Auditor, COW	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022	02/15-16/2022
300215101506000	22D.0102 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities. Rehabilitation of Road, Adorno St., Barangay 10, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/11/2022	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 9,800,000.00		P 9,525,600.00	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022
300215101507000	22D.0103 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities. Rehabilitation of Road at Martinez St., Barangay Poblacion, Candelaria, Quezon	Quezon II DEO	Competitive Public Bidding	02/11/2022	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 9,800,000.00		P 9,603,815.44	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022
300219100829000	22D.0104 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). Flood Mitigation Structure protecting Public Infrastructure/Facilities. Construction of Flood Mitigation Structure along Iyam River, Barangay Iyayang Iyam, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/11/2022	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 49,000,000.00		P 48,021,165.08	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022
300226101829000	22D.0105 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Multi-Purpose Buildings/ Facilities to support Social Services. Construction of Multi-Purpose Building (Barangay Health Center), Barangay Senia, Tiaong, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 4,950,000.00		P 4,851,064.37	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022
300221101579000	22D.0106 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities. Construction of Bridge with box culvert, Barangay San Isidro to Barangay San Jose, Tiaong, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 4,950,000.00		P 4,801,500.00	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022
300226100509000	22D.0107 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Public Water Supply System (Level II or III). Construction of Potable Water Supply System, Sitio Valentin, Barangay Ibabang Iyam, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 4,950,000.00		P 4,900,496.61	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022
300226100509100	22D.0108 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Public Water Supply System (Level II or III). Construction of Water Supply Level II, Barangay Ibabang Talim, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 4,950,000.00		P 4,900,396.42	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022
32010110115000	22D.0109 – OOI: Protect Lives and Properties Against Major Floods. Flood Management Program. Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Dumacaa River Flood Control, Brgy. 2, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/11/2022	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 34,500,000.00		P 34,257,429.29	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022
300225100386000	22D.0110 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Flood Mitigation Structures protecting Public Infrastructure/Facilities. Construction of Flood Control and Drainage Structure, Barangay Poblacion 9, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/11/2022	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 4,950,000.00		P 4,900,356.84	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022
300221101577000	22D.0111 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities. Construction of Hanging Bridge, Barangay Laig, Tiaong, Quezon	Quezon II DEO	Competitive Public Bidding	NONE	02/16-27/2022	02/28/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	GAA 2022	P 4,950,000.00		P 4,801,500.00	Philippine Contractors Association, State Auditor, COW	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022	02/22-23/2022

300207100778000	22D.0112 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Impormasyon sa Kaseyamanan at Seguridad Program - TKAS). Construction of Inter-Agency Monitoring Center, Camp Nakar, SOLODOM, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/15/2022	02/22-28/2022	03/01/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022		GAA 2022	P 19,600,000.00	P 19,128,800.00	Philippine Contractors Association, State Auditor, COW	02/23/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022
300207100777000	22D.0113 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Impormasyon sa Kaseyamanan at Seguridad Program - TKAS). Construction of AFP Staff House Building I, 2MB, Camp Nakar, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/15/2022	02/22-28/2022	03/01/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022		GAA 2022	P 49,000,000.00	P 48,026,000.00	Philippine Contractors Association, State Auditor, COW	02/23/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022
300207100776000	22D.0114 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Impormasyon sa Kaseyamanan at Seguridad Program - TKAS). Construction of AFP Reserve Center (APRCent), Camp Guillermo Nakar, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/15/2022	02/22-28/2022	03/01/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022		GAA 2022	P 14,700,000.00	P 14,405,580.87	Philippine Contractors Association, State Auditor, COW	02/23/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022
310205100606000	22D.0115 - OO1: Ensure Safe and Reliable National Road System, Network Development - Construction of Missing Link/ New Roads, Quizon Eco-Tourism - Saniaya - Candalaria - Tasing - San Antonio Road (San Pedro Bridge I), Quezon, Candalaria, Quezon	Quezon II DEO	Competitive Public Bidding	02/15/2022	02/22-28/2022	03/01/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022		GAA 2022	P 24,500,000.00	P 24,254,385.44	Philippine Contractors Association, State Auditor, COW	02/23/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022
310305101594000	22D.0116 - OO1: Ensure Safe and Reliable National Road System, Bridge - Widening of Permanent Bridges, Dugon Br. (B03702.2) along Lucena-Dalahican Port Rd., Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/15/2022	02/22-28/2022	03/01/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022		GAA 2022	P 20,625,000.00	P 20,304,375.00	Philippine Contractors Association, State Auditor, COW	02/23/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022
310207100212000	22D.0117 - OO1: Ensure Safe and Reliable National Road System, Network Development - OC-Cantapaya Improvement-Primary Roads, MSR Division Rd+K0120+000 - K0126 + 451, K0126 + 580 - K0127 + 130, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	02/15/2022	02/22-28/2022	03/01/2022	03/14/2022	03/14/2022	03/14/2022	03/15-16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022		REGULAR NFRA 2022	P 14,507,926.00	P 14,218,094.94	Philippine Contractors Association, State Auditor, COW	02/23/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022
300214100214000	22D.0118 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11236, Preventive Maintenance along MSR Division Rd - K0127 + 780, K0128 + 218, K0128 + 251 - K0128 + 944, K0127 + 383 - K0127 + 788, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	03/03/2022	03/10-16/2022	03/17/2022	03/29/2022	03/29/2022	03/30/2022 to 04/01/2022	04/04-08/2022	05/10/2022	05/11/2022	05/12/2022	05/13/2022		GAA 2022	P 36,019,900.00	P 35,047,362.70	Philippine Contractors Association, State Auditor, COW	03/14/2022	03/14/2022	03/14/2022	03/14/2022	03/14/2022
310101100558000	22D.0119 - OO1: Ensure Safe and Reliable National Road System-Assist Preservation-Preventive Maintenance-Primary Roads, Dang Mananika (L2), K0096+166-K0097 + 000 (K0096 + 782 - K0096 + 586), Tasing, Quezon	Quezon II DEO	Competitive Public Bidding	03/03/2022	03/10-16/2022	03/17/2022	03/29/2022	03/29/2022	03/30/2022 to 04/01/2022	04/04-08/2022	05/10/2022	05/11/2022	05/12/2022	05/13/2022		GAA 2022	P 53,268,000.00	P 51,829,754.00	Philippine Contractors Association, State Auditor, COW	03/14/2022	03/14/2022	03/14/2022	03/14/2022	03/14/2022
300221101096000	22D.0120 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road to Major/Strategic Public Buildings/Facilities, Construction of Road, Iawang Taim, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	03/03/2022	03/10-16/2022	03/17/2022	03/29/2022	03/29/2022	03/30/2022 to 04/01/2022	04/04-08/2022	05/10/2022	05/11/2022	05/12/2022	05/13/2022		GAA 2022	P 9,900,000.00	P 9,802,808.28	Philippine Contractors Association, State Auditor, COW	03/14/2022	03/14/2022	03/14/2022	03/14/2022	03/14/2022
300221101098000	22D.0121 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road to Major/Strategic Public Buildings/Facilities, Construction of Road, Bigy Marmala, Saniaya (Saniaya), Quezon	Quezon II DEO	Competitive Public Bidding	03/03/2022	03/10-16/2022	03/17/2022	03/29/2022	03/29/2022	03/30/2022 to 04/01/2022	04/04-08/2022	05/10/2022	05/11/2022	05/12/2022	05/13/2022		GAA 2022	P 14,850,000.00	P 14,404,497.45	Philippine Contractors Association, State Auditor, COW	03/14/2022	03/14/2022	03/14/2022	03/14/2022	03/14/2022
3002251003385000	22D.0122 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Seawall, Bigy Talao-Talao, Lucena City, Quezon	Quezon II DEO	Competitive Public Bidding	03/03/2022	03/10-16/2022	03/17/2022	03/29/2022	03/29/2022	03/30/2022 to 04/01/2022	04/04-08/2022	05/10/2022	05/11/2022	05/12/2022	05/13/2022		GAA 2022	P 24,750,000.00	P 24,007,447.00	Philippine Contractors Association, State Auditor, COW	03/14/2022	03/14/2022	03/14/2022	03/14/2022	03/14/2022
310202101107000	22D.0123 - OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Secondary Roads, Quizon Eco-Tourism Rd, K0148+000-K0149+420, Saniaya, Quezon	Quezon II DEO	Competitive Public Bidding	03/03/2022	03/10-16/2022	03/17/2022	03/29/2022	03/29/2022	03/30/2022 to 04/01/2022	04/04-08/2022	05/10/2022	05/11/2022	05/12/2022	05/13/2022		GAA 2022	P 26,400,000.00	P 26,104,969.67	Philippine Contractors Association, State Auditor, COW	03/14/2022	03/14/2022	03/14/2022	03/14/2022	03/14/2022

[illegible]

32010110812000	22D.0136 - OQ2: Protect Lives and Properties Against Major Floods/Food Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Slope Protection along Lagne River (Upstream-Package 7). Saraya, Qexon	Quezon II DEO	Competitive Public Bidding	03/15/2022	03/21-27/2022	03/28/2022	04/11/2022	04/11/2022	04/13-13/2022	04/18-21/2022	05/15/2022	05/16/2022	05/17/2022	05/18/2022	GAA 2022	P 48,000,000.00	P 48,510,373.24	Philippine Contractors Association, State Auditor, ODW	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022
32010110812400	22D.0136 - OQ2: Protect Lives and Properties Against Major Floods/Food Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Slope Protection along Lagne River (Downstream-Package 7). Saraya, Qexon	Quezon II DEO	Competitive Public Bidding	03/15/2022	03/21-27/2022	03/28/2022	04/11/2022	04/11/2022	04/12-13/2022	04/18-21/2022	05/15/2022	05/16/2022	05/17/2022	05/18/2022	GAA 2022	P 48,000,000.00	P 47,481,000.00	Philippine Contractors Association, State Auditor, ODW	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022
31020510091100	22D.0137 - OQ2: Protect Lives and Properties Against Major Floods/Food Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Slope Protection along Lagne River (Downstream-Package 7). Saraya, Qexon	Quezon II DEO	Competitive Public Bidding	03/15/2022	03/21-27/2022	03/28/2022	04/11/2022	04/11/2022	04/12-13/2022	04/18-21/2022	05/15/2022	05/16/2022	05/17/2022	05/18/2022	GAA 2022	P 24,500,000.00	P 24,254,398.09	Philippine Contractors Association, State Auditor, ODW	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022
30021410005500	22D.0136 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11236. Preventive Maintenance along MSB Division Rd - K0128 + 1005 - K0130 + 560 - K0130 + 624 - K0130 + 910 - K0127 + 788 - K0128 + 219 - K0128 + 251 - K0128 + 350) Lucena City, Qexon	Quezon II DEO	Competitive Public Bidding	03/15/2022	03/21-27/2022	03/28/2022	04/11/2022	04/11/2022	04/12-13/2022	04/18-21/2022	05/15/2022	05/16/2022	05/17/2022	05/18/2022	GAA 2022	P 52,806,730.00	P 52,278,565.64	Philippine Contractors Association, State Auditor, ODW	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022
30021410020600	22D.0136 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11236. Preventive Maintenance along Candiana Bypass Rd - K0110 + 882 - K0111 + 779 (280). Candiana, Qexon	Quezon II DEO	Competitive Public Bidding	03/17/2022	03/24-30/2022	03/31/2022	04/12/2022	04/12/2022	04/13-18/2022	04/19-22/2022	05/15/2022	05/16/2022	05/17/2022	05/18/2022	GAA 2022	P 13,622,000.00	P 13,254,206.00	Philippine Contractors Association, State Auditor, ODW	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022
30021410020900	22D.0140 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11236. Preventive Maintenance along Daang Maharika (LZ) - K0105 + 001 - K0105 + 711 (321). Lucena City, Qexon	Quezon II DEO	Competitive Public Bidding	03/17/2022	03/24-30/2022	03/31/2022	04/12/2022	04/12/2022	04/13-18/2022	04/19-22/2022	05/15/2022	05/17/2022	05/18/2022	05/19/2022	GAA 2022	P 21,838,320.00	P 21,248,965.36	Philippine Contractors Association, State Auditor, ODW	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022
31010810111900	22D.0141 - OQ1: Ensure Safe and Reliable National Road System-Asset Preservation-Restoration/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Secondary Roads, Lucena-Tayasan-Kauluan Port Rd - K0130 + 355 - K0130 + 585 (K0130 + 580 - K0130 + 707.85). Lucena City, Qexon	Quezon II DEO	Competitive Public Bidding	03/17/2022	03/24-30/2022	03/31/2022	04/12/2022	04/12/2022	04/13-18/2022	04/19-22/2022	05/16/2022	05/17/2022	05/18/2022	05/19/2022	GAA 2022	P 26,400,000.00	P 26,518,000.00	Philippine Contractors Association, State Auditor, ODW	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022
31010110068000	22D.0142 - OQ1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads, MSB Division Rd-K0130 + 630 - K0130 + 630 - K0130 + 640 - K0130 + 274). Lucena City, Qexon	Quezon II DEO	Competitive Public Bidding	03/17/2022	03/24-30/2022	03/31/2022	04/12/2022	04/12/2022	04/13-18/2022	04/19-22/2022	05/16/2022	05/17/2022	05/18/2022	05/19/2022	GAA 2022	P 24,500,000.00	P 24,009,523.14	Philippine Contractors Association, State Auditor, ODW	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022
31020210110500	22D.0143 - OQ1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Secondary Roads, Lucena-Caleban Port Rd - K0136 + 225 - K0137 + 130. Lucena City, Qexon	Quezon II DEO	Competitive Public Bidding	03/17/2022	03/24-30/2022	03/31/2022	04/12/2022	04/12/2022	04/13-18/2022	04/19-22/2022	05/16/2022	05/17/2022	05/18/2022	05/19/2022	GAA 2022	P 35,280,000.00	P 34,574,613.88	Philippine Contractors Association, State Auditor, ODW	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022	03/28-30/2022
30022110109200	22D.0144 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities. Construction of Bridge, Brigy Pahinga Sur to Brigy. Pahinga Norte, Candiana, Qexon	Quezon II DEO	Competitive Public Bidding	03/22/2022	03/29/2022 to 04/04/2022	04/05/2022	04/18/2022	04/18/2022	04/19-21/2022	04/22-27/2022	05/16/2022	05/17/2022	05/18/2022	05/19/2022	GAA 2022	P 44,580,000.00	P 43,587,981.73	Philippine Contractors Association, State Auditor, ODW	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022
30022110106400	22D.0145 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/Facilities. Construction of Bridge, Brigy Pahinga Sur to Brigy. Pahinga Norte, Candiana, Qexon	Quezon II DEO	Competitive Public Bidding	03/22/2022	03/29/2022 to 04/04/2022	04/05/2022	04/18/2022	04/18/2022	04/19-21/2022	04/22-27/2022	05/16/2022	05/17/2022	05/18/2022	05/19/2022	GAA 2022	P 9,900,000.00	P 9,702,000.92	Philippine Contractors Association, State Auditor, ODW	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022
31020110088000	22D.0146 - OQ1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Primary Roads (LZ) - K0105 + 000 - K0100 + 440.3, Tiaong, Qexon	Quezon II DEO	Competitive Public Bidding	03/22/2022	03/29/2022 to 04/04/2022	04/05/2022	04/18/2022	04/18/2022	04/19-21/2022	04/22-27/2022	05/17/2022	05/18/2022	05/19/2022	05/20/2022	GAA 2022	P 37,730,000.00	P 36,975,440.70	Philippine Contractors Association, State Auditor, ODW	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022

320101108119000	22D.0147 - 002: Protect Lives and Properties Against Major Floods/Flood Management Program. Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Dumacasa River Flood Control, Brgy. Cotta, Lucena City, Quezon (Package 3), Lucena City, Quezon	Question II DEO	Competitive Public Bidding	03/22/2022	03/29/2022 to 04/04/2022	04/05/2022	04/18/2022	04/18/2022	04/19-21/2022	04/22-27/2022	05/19/2022	05/29/2022	05/29/2022	05/24/2022		GAA 2022	P 48,000,000.00		P 48,514,957.74		Philippine Contractors Association, State Auditor, ODW	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022
300225100364000	22D.0148 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructure/Facilities. Construction of Box Culvert, Brgy. Donot, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	NONE	03/29/2022 to 04/04/2022	04/05/2022	04/18/2022	04/18/2022	04/19-21/2022	04/22-27/2022	05/19/2022	05/17/2022	05/18/2022	05/19/2022		GAA 2022	P 4,950,000.00		P 4,801,500.00		Philippine Contractors Association, State Auditor, ODW	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022
320101108119000	22D.0149 - 002: Protect Lives and Properties Against Major Floods/Flood Management Program. Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Dumacasa River Flood Control, Brgy. Cotta, Lucena City, Quezon (Package 2), Lucena City, Quezon	Question II DEO	Competitive Public Bidding	03/22/2022	03/29/2022 to 04/04/2022	04/05/2022	04/18/2022	04/18/2022	04/19-21/2022	04/22-27/2022	05/19/2022	05/17/2022	05/18/2022	05/19/2022		GAA 2022	P 48,000,000.00		P 48,511,526.54		Philippine Contractors Association, State Auditor, ODW	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022
300215101619000	22D.0150 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SPAD). Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities. Construction of Eco-Tourism Road-Brgy. Ransahan Road, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	03/22/2022	03/29/2022 to 04/04/2022	04/05/2022	04/18/2022	04/18/2022	04/19-21/2022	04/22-27/2022	05/19/2022	05/29/2022	05/29/2022	05/24/2022		GAA 2022	P 11,275,000.00		P 11,044,961.05		Philippine Contractors Association, State Auditor, ODW	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022
310203101108000	22D.0151 - 001: Ensure Safe and Reliable National Road System-Network Development-Road Widening - Secondary Roads, Quezon Eco-Tourism Rd - K0199 + 780 - K0170 + 142, Lucena City, Quezon	Question II DEO	Competitive Public Bidding	03/22/2022	03/29/2022 to 04/04/2022	04/05/2022	04/18/2022	04/18/2022	04/19-21/2022	04/22-27/2022	05/19/2022	05/17/2022	05/18/2022	05/19/2022		GAA 2022	P 25,262,440.00		P 24,504,566.80		Philippine Contractors Association, State Auditor, ODW	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022
300228101839000	22D.0152 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) Multi-Purpose Building Facilities to support Social Services. Construction (Completion) of Multi-Purpose Building, Barangay Cabay, Tiaong, Quezon	Question II DEO	Competitive Public Bidding	NONE	03/29/2022 to 04/04/2022	04/05/2022	04/18/2022	04/18/2022	04/19-21/2022	04/22-27/2022	05/23/2022	05/24/2022	05/29/2022	05/29/2022		GAA 2022	P 2,970,000.00		P 2,910,800.00		Philippine Contractors Association, State Auditor, ODW	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022
310203100571000	22D.0153 - 001: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads, MSR at Tiaong-Colonel Rco-K0095 + 430.5 - K0096 + 081, Dolores, Quezon	Question II DEO	Competitive Public Bidding		04/04-11/2022	04/12/2022	04/25/2022	04/25/2022	04/26-28/2022	04/29/2022 to 05/09/2022	05/17/2022	05/18/2022	05/19/2022	05/20/2022		GAA 2022	P 48,999,999.98		P 47,528,999.98		Philippine Contractors Association, State Auditor, ODW	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022
320101108119000	22D.0154 (Re-AJ) - 002: Protect Lives and Properties Against Major Floods. Flood Management Program. Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Dumacasa River Flood Control, Brgy. 9 to Brgy. 6, Lucena City, Quezon	Question II DEO	Competitive Public Bidding		05/05-11/2022	05/12/2022	05/24/2022	05/24/2022	05/24/2022	05/25-26/2022	05/30/2022	05/30/2022	05/09/2022	06/07/2022		GAA 2022	P 40,572,000.00		P 40,165,169.41		Philippine Contractors Association, State Auditor, ODW	05/06-18/2022	05/06-18/2022	05/06-18/2022	05/06-18/2022	05/06-18/2022
310303101257000	22D.0155 - 001: Ensure Safe and Reliable National Road System, Bridge: Retrofitting/Strengthening of Permanent Bridges, Lucena Br (802937L2) along MSR Diversion Rd, Lucena City, Quezon	Question II DEO	Competitive Public Bidding		04/04-11/2022	04/12/2022	04/25/2022	04/25/2022	04/26-28/2022	04/29/2022 to 05/09/2022	05/23/2022	05/24/2022	05/25/2022	05/29/2022		GAA 2022	P 11,780,000.00		P 11,525,274.99		Philippine Contractors Association, State Auditor, ODW	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022
310205100900000	22D.0156 - 001: Ensure Safe and Reliable National Road System-Network Development-Construction of Missing Links New Roads, Quezon Eco - Tourism - Sanja - Candalaria - Tiaong - San Antonio Road (San Pedro Bridge II), Quezon, Candalaria, Quezon	Question II DEO	Competitive Public Bidding		04/04-11/2022	04/12/2022	04/25/2022	04/25/2022	04/26-28/2022	04/29/2022 to 05/09/2022	05/17/2022	05/18/2022	05/19/2022	05/20/2022		GAA 2022	P 19,800,000.00		P 19,404,273.82		Philippine Contractors Association, State Auditor, ODW	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022
310305101599000	22D.0157 - 001: Ensure Safe and Reliable National Road System, Bridge/Widening of Permanent Bridges, Buak Br (804794L2) along Candalaria Bypass Rd, Candalaria, Quezon	Question II DEO	Competitive Public Bidding		04/04-11/2022	04/12/2022	04/25/2022	04/25/2022	04/26-28/2022	04/29/2022 to 05/09/2022	05/17/2022	05/18/2022	05/19/2022	05/20/2022		GAA 2022	P 31,360,000.00		P 30,576,000.00		Philippine Contractors Association, State Auditor, ODW	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022
300226101640000	22D.0158 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) Multi-Purpose Building/Facilities to support Social Services. Construction of Multi-Purpose Building, Brgy. Buakin 2, Dolores, Quezon	Question II DEO	Competitive Public Bidding		04/04-11/2022	04/12/2022	04/25/2022	04/25/2022	04/26-28/2022	04/29/2022 to 05/09/2022	05/17/2022	05/18/2022	05/19/2022	05/20/2022		GAA 2022	P 4,950,000.00		P 4,800,325.33		Philippine Contractors Association, State Auditor, ODW	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022
300202100280000	22D.0159 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Constructors/ Improvement of Access Roads leading to Sasacota Kalkada Tungas sa Paipangan, Riles at Daungan Program - KATUPARAN, Quezon Eco-Tourism-Cotta-Dalahican-Talab-Talab - Mayas Road, Lucena City, Quezon, Package I, Lucena City, Quezon	Question II DEO	Competitive Public Bidding		04/04-11/2022	04/12/2022	04/25/2022	04/25/2022	04/26-28/2022	04/29/2022 to 05/09/2022	05/17/2022	05/18/2022	05/19/2022	05/20/2022		GAA 2022	P 48,250,000.00		P 47,789,647.75		Philippine Contractors Association, State Auditor, ODW	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022	04/05-09/2022

