

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2021 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
30010011061000	20KK0138 - Construction of Flood Control along Gahus River Downstream, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	06-May-21	May 07 - 13 2021	14-May-21	27-May-21	27-May-21	May 28 - June 03, 2021	June 04 - 10 2021	10-Jun-21	11-Jun-21	June 16 - 17 2021	18-Jun-21	N/A	N/A	GoP	78,400,000.00		78,400,000.00	77,616,000.00		77,616,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	07-May-21	07-May-21	07-May-21	07-May-21	07-May-21	N/A	Awarded
300117210249000	21KK0001 - Concreting of Brgy. Campo road going to landfill in Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,866,300.45		2,866,300.45	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	Awarded
300116204511000	21KK0003 - Concreting of Road, Barangay Tagbococ, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	35,640,000.00		35,640,000.00	34,571,746.96		34,571,746.96	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	Awarded
300204101077000	21KK0004 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Silad Road connecting Barangay Mangga in support of the Coco Industry - Copra drying and Oil Mill Facilities, Subongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,022,570.00		2,022,570.00	1,921,425.19		1,921,425.19	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	Awarded
310303101136000	21KK0005 - Retrofitting/ Strengthening of Permanent Bridges, Silad Br. 1 (B01334MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	1,000,000.00		1,000,000.00	969,943.28		969,943.28	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	Awarded
310303101137000	21KK0006 - Retrofitting/ Strengthening of Permanent Bridges, Lapinig Br. (B01299MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	1,000,000.00		1,000,000.00	969,962.91		969,962.91	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	Awarded
310303101138000	21KK0007 - Retrofitting/ Strengthening of Permanent Bridges, Mustina Br. (B01317MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	1,470,000.00		1,470,000.00	1,425,841.80		1,425,841.80	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded
300121201347000	21KK0008 - Construction of Waterworks System, Purok 4, Barangay San Jose, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,801,402.95		2,801,402.95	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded
300121201348000	21KK0009 - Construction of Waterworks System in Barangay Kibamban, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,811,172.15		2,811,172.15	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded
300104225350000	21KK0010 - Construction (Completion) of Multi-Purpose Building, Barangay Tambagan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	01-Mar-21	March 11 - 15, 2021	16-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,888,712.93		2,888,712.93	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded
300104225359000	21KK0011 - Construction of Multi-Purpose Building, Buayogan, Barangay Duza, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,890,792.60		2,890,792.60	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded
300104225380000	21KK0012 - Construction of Multi-Purpose Building, Barangay Pahindong, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,879,712.46		2,879,712.46	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded

300104225407000	21KK0013 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Cogon, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	05-Jan-21	05-Jan-21	January 05 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	3,960,000.00	3,960,000.00	3,841,200.00	3,841,200.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded
300104225372000	21KK0014 - Construction of Multi-Purpose Building, Barangay Blanco, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	05-Jan-21	05-Jan-21	January 05 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,880,870.84	2,880,870.84	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded
300104225387000	21KK0015 - Construction of Multi-Purpose Building, Brgy. Kasipunan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,880,900.00	2,880,900.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded
300104225359000	21KK0016 - Construction (Completion) of Multi-Purpose Building, Barangay Cabilawan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021	08-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	1,980,000.00	1,980,000.00	1,920,500.00	1,920,500.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	Awarded
320101107093000	21KK0018 - Construction of Revetment at Miniagas River (Downstream), Sitio Miniagas, San Luis, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 28 - 28, 2021	08-Mar-21	N/A	N/A	GoP	9,800,000.00	9,800,000.00	9,502,111.19	9,502,111.19	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300106200756000	21KK0020 - Construction/Improvement of Flood Control and Drainage, Barangay South Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	01-Mar-21	March 11 - 15, 2021	15-Mar-21	N/A	N/A	GoP	9,900,000.00	9,900,000.00	9,797,411.91	9,797,411.91	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225378000	21KK0021 - Construction of Multi-Purpose Building, Barangay Mangga, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	05-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,805,483.73	2,805,483.73	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	26-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
300103203742000	21KK0022 - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Panabol, Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	05-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	495,000.00	495,000.00	489,921.77	489,921.77	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
300104225384000	21KK0023 - Construction of Multi-Purpose Building, Barangay Silad, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 05 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,753,690.36	2,753,690.36	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
300104225397000	21KK0024 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Poblacion, Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 05 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,736,855.00	2,736,855.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
310305101451000	21KK0025 - Widening of Permanent Bridges, Biniranan Br (B01318MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 05 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	9,800,000.00	9,800,000.00	9,303,063.19	9,303,063.19	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
300104225405000	21KK0026 - Construction/Rehabilitation of Multi-Purpose Building (Municipal Hall), Brgy. Poblacion, Binuangan, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A		2,970,000.00	2,970,000.00	2,880,900.00	2,880,900.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded

300104225371000	21KK0027 - Construction of Multi-Purpose Building, Barangay 26, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	07-Apr-21	April 08 - 14, 2021	15-Apr-21	27-Apr-21	27-Apr-21	April 28 - May 04, 2021	May 05 - 11, 2021	11-May-21	12-May-21	May 19 - 20, 2021	21-May-21	N/A	N/A		9,900,000.00	9,900,000.00	9,003,507.61	9,603,507.61	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	N/A	Awarded
310305101455000	21KK0028 - Widening of Permanent Bridges, Danguan Br. 2 (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A		25,323,210.00	25,323,200.00	24,723,114.15	24,723,114.15	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225312000	21KK0029 - Construction of Multi-Purpose Building, Barangay San Isidro, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,829,251.59	2,829,251.59	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
300104225390000	21KK0030 - Construction of Multi-Purpose Building, Don Gregorio Pelaez National High School, Barangay Maana, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	4,950,000.00	4,950,000.00	4,400,132.37	4,400,132.37	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
300104225367000	21KK0031 - Construction of Multi-Purpose Building, Barangay Manungdan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,880,117.65	2,880,117.65	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
300104225383000	21KK0032 - Construction of Multi-Purpose Building, Barangay San Vicente, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,907,505.43	2,907,505.43	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
320101107090000	21KK0033 - Construction of Flood Control Structure, Barangay Lunao, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	80,360,000.00	80,360,000.00	75,435,377.15	75,435,377.15	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
310305101453000	21KK0034 - Widening of Permanent Bridges, Caluan Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	31,213,000.00	31,213,000.00	30,272,205.47	30,272,205.47	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
310305101447000	21KK0035 - Widening of Permanent Bridges, Malubog Br. (B01344MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase I), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	37,538,900.00	37,538,900.00	35,647,708.29	35,647,708.29	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
310305101458000	21KK0036 - Widening of Permanent Bridges, Mangsis Br. (B01347MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	9,800,000.00	9,800,000.00	9,306,775.44	9,306,775.44	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
310305101460000	21KK0037 - Widening of Permanent Bridges, Pangashan Br. (B01341MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	9,800,000.00	9,800,000.00	9,305,187.76	9,305,187.76	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
310305101452000	21KK0038 - Widening of Permanent Bridges, Bolisong Br. (B01300MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase IV), Kirogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	9,800,000.00	9,800,000.00	9,307,978.88	9,307,978.88	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded
310305101460000	21KK0039 - Widening of Permanent Bridges, Agayayan Br. (B01351MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21	January 06 - 12, 2021	January 13 - 19, 2021	19-Jan-21	28-Jan-21	February 09 - 11, 2021	15-Feb-21	N/A	N/A	GoP	25,480,000.00	25,480,000.00	24,715,512.48	24,715,512.48	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	Awarded

310101100513000	21KK0041 - Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1383 + 528 - K1385 + 633, K1387 + 273.44 - K1387 + 515, Lagonglong & Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	09-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	7,985,040.00		7,985,040.00	7,580,802.12	7,580,802.12	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
310102100756000	21KK0042 - Preventive Maintenance - Secondary Roads - Gingoog-Claewia - Ilanuewa Rd - K1327 + 000 - K1327 + 813, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	09-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	18,620,000.00		18,620,000.00	18,216,458.40	18,216,458.40	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
310107100285000	21KK0044 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1281 + (-050) - K1281 + 100, Magawayay, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21	23-Feb-21	March 05 - 08, 2021	09-Mar-21	N/A	N/A	GoP	24,500,000.00		24,500,000.00	23,764,770.70	23,764,770.70	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	Awarded
310107100284000	21KK0045 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1312 + 440 - K1312 + 550, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21	23-Feb-21	March 05 - 08, 2021	09-Mar-21	N/A	N/A	GoP	29,400,000.00		29,400,000.00	28,518,929.71	28,518,929.71	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	Awarded
310107100283000	21KK0046 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1397 + 718 - K1397 + 818, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21	23-Feb-21	March 05 - 08, 2021	09-Mar-21	N/A	N/A	GoP	24,500,000.00		24,500,000.00	23,764,039.53	23,764,039.53	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	Awarded
310107100286000	21KK0047 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1397 + 918 - K1398 + 018, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21	23-Feb-21	March 05 - 08, 2021	09-Mar-21	N/A	N/A	GoP	49,000,000.00		49,000,000.00	47,532,035.44	47,532,035.44	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	Awarded
310201100818000	21KK0049 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1302 + (-600) - K1302 + 952, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	10-Feb-21	February 11 - 17, 2021	18-Feb-21	02-Mar-21	02-Mar-21	March 03 - 09, 2021	March 10 - 16, 2021	16-Mar-21	17-Mar-21	March 24 - 25, 2021	25-Mar-21	N/A	N/A	GoP	49,000,000.00		49,000,000.00	47,395,470.77	47,395,470.77	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	11-Feb-21	11-Feb-21	11-Feb-21	11-Feb-21	11-Feb-21	N/A	Awarded
310201100819000	21KK0050 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1304 + 261 - K1305 + 460, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	10-Feb-21	February 11 - 17, 2021	18-Feb-21	02-Mar-21	02-Mar-21	March 03 - 09, 2021	March 10 - 16, 2021	16-Mar-21	17-Mar-21	March 24 - 25, 2021	25-Mar-21	N/A	N/A	GoP	35,267,260.00		35,267,260.00	34,096,316.03	34,096,316.03	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	11-Feb-21	11-Feb-21	11-Feb-21	11-Feb-21	11-Feb-21	N/A	Awarded
310201100820000	21KK0051 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1305 + 976 - K1307 + 359, K1307 + 539 - K1308 + 377, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Feb-21	February 26 - March 04, 2021	05-Mar-21	17-Mar-21	17-Mar-21	March 18, 2021	March 19 - 22, 2021	22-Mar-21	23-Mar-21	March 26 - 29, 2021	30-Mar-21	N/A	N/A	GoP	39,200,000.00		39,200,000.00	38,024,000.00	38,024,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	N/A	Awarded
310302100275000-PC	21KK0052 - Replacement of Permanent V-leak Bridges, Kibalyot Br. (B01345MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 29, 2021	08-Mar-21	N/A	N/A	GoP	98,000,000.00		98,000,000.00	94,074,433.18	94,074,433.18	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
310305101454000	21KK0053 - Widening of Permanent Bridges, Danganon Br. (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	25,480,000.00		25,480,000.00	24,173,284.05	24,173,284.05	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
310305101456000	21KK0054 - Widening of Permanent Bridges, Lunao Br. (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	33,320,000.00		33,320,000.00	31,648,100.14	31,648,100.14	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded

31030510145000	21KK0055 - Widening of Permanent Bridges, Matlages Br (B01352MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	17-Mar-21	March 24 - 25, 2021	26-Mar-21	N/A	N/A	GoP	16,170,000.00		16,170,000.00	14,432,175.91	14,432,175.91	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
31030510146000	21KK0056 - Widening of Permanent Bridges, Sta. Ines Br 2 (B01295MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	35,770,000.00		35,770,000.00	34,981,861.65	34,981,861.65	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
31030510146300	21KK0057 - Widening of Permanent Bridges, Talisayan Br (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	29,948,800.00		29,948,800.00	28,405,497.65	28,405,497.65	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
32010110709200	21KK0058 - Construction of Flood Control Structure, Upstream of Tup-On Bridge, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	70,560,000.00		70,560,000.00	66,869,000.40	66,869,000.40	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	Awarded
32010210440500	21KK0059 - Construction of Flood Control Structure along Gahub River (Downstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	36,260,000.00		36,260,000.00	34,363,240.14	34,363,240.14	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	Awarded
32010210440600	21KK0060 - Construction of Flood Control Structure along Gahub River (Downstream, Left Side), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	12-Mar-21	March 19 - 22, 2021	23-Mar-21	N/A	N/A	GoP	39,200,000.00		39,200,000.00	30,798,456.92	30,798,456.92	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
32010210440700	21KK0061 - Construction of Flood Control Structure along Gahub River (Downstream, Right Side), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	39,200,000.00		39,200,000.00	32,291,928.18	32,291,928.18	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	Awarded
32010210441000	21KK0062 - Construction of Flood Control Structure along Mangisus River (Downstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	44,100,000.00		44,100,000.00	42,135,945.00	42,135,945.00	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	Awarded
32010210441100	21KK0063 - Construction of Flood Control Structure along Mangisus River (Downstream, Both Sides), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	12-Mar-21	March 19 - 22, 2021	23-Mar-21	N/A	N/A	GoP	44,100,000.00		44,100,000.00	30,985,181.65	30,985,181.65	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
32010210441700	21KK0064 - Construction of Retention along Gahub River (Downstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	17-Mar-21	March 24 - 25, 2021	26-Mar-21	N/A	N/A	GoP	32,340,000.00		32,340,000.00	22,714,774.36	22,714,774.36	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
30010520052400	21KK0066 - Construction/Improvement of Education Center, Barangay Cabubuhan, Magway, Misamis Oriental	Construction Section	NO	Competitive Bidding	25-Mar-21	March 30 - April 05, 2021	06-Apr-21	19-Apr-21	19-Apr-21	April 20 - 22, 2021	April 23 - 28, 2021	26-Apr-21	27-Apr-21	May 03 - 06, 2021	07-May-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,505,076.81	2,505,076.81	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	N/A	Awarded
30010203048000	21KK0067 - Construction of Multi-Purpose Building, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	05-May-21	May 06 - 12, 2021	14-May-21	26-May-21	26-May-21	May 27 - June 02, 2021	June 03 - 09, 2021	09-Jun-21	23-Jun-21	June 29 - July 01, 2021	02-Jul-21	N/A	N/A	GoP	54,450,000.00		54,450,000.00	52,571,502.80	52,571,502.80	06-May-21	06-May-21	06-May-21	06-May-21	06-May-21	N/A	Awarded

300104225357000	21KK0068 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Camayay, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,937,594.66	1,937,594.66	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225361000	21KK0070 - Construction of Multi-Purpose Building (Covered Court), Binuangan Central School, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	06-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	3,960,000.00		3,960,000.00	3,545,674.68	3,545,674.68	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
300104225364000	21KK0071 - Construction of Multi-Purpose Building (Covered Court), Binuangan National High School, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	06-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,859,566.30	2,859,566.30	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
300104225365000	21KK0072 - Construction of Multi-Purpose Building (Robson Hongue National High School), Barangay Inobuan, Salay, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Mar-21	March 16 - 22, 2021	23-Mar-21	05-Apr-21	05-Apr-21	April 05 - 08, 2021	April 09 - 12, 2021	12-Apr-21	20-Apr-21	April 27 - 28, 2021	29-Apr-21	N/A	N/A	GoP	3,465,000.00		3,465,000.00	3,377,418.86	3,377,418.86	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	16-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	N/A	Awarded
300104225369000	21KK0073 - Construction of Multi-Purpose Building, Purak 4, Barangay South Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	01-Mar-21	March 11 - 15, 2021	16-Mar-21	N/A	N/A	GoP	2,670,000.00		2,670,000.00	2,677,118.71	2,677,118.71	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225370000	21KK0074 - Construction of Multi-Purpose Building, Barangay Z2-A, Gingsag City, Misamis Oriental	Construction Section	NO	Competitive Bidding	12-May-21	May 14 - 20, 2021	21-May-21	02-Jun-21	02-Jun-21	June 03 - 09, 2021	June 10 - 16, 2021	16-Jun-21	23-Jun-21	June 29 - July 01, 2021	02-Jul-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,870,913.17	2,870,913.17	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	14-May-21	14-May-21	14-May-21	14-May-21	14-May-21	14-May-21	N/A	Awarded
300104225373000	21KK0075 - Construction of Multi-Purpose Building, Barangay Diguguyan, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,892,124.21	2,892,124.21	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
300104225374000	21KK0076 - Construction of Multi-Purpose Building, Barangay Gaston, Lagonoyong, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	06-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,880,284.37	2,880,284.37	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
300104225375000	21KK0077 - Construction of Multi-Purpose Building, Barangay Ilitnon, Salay, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,877,971.03	2,877,971.03	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225376000	21KK0078 - Construction of Multi-Purpose Building, Barangay Laping, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	9,900,000.00		9,900,000.00	9,081,741.91	9,081,741.91	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225377000	21KK0079 - Construction of Multi-Purpose Building, Barangay Mananum Bag-o, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,865,584.08	2,865,584.08	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225378000	21KK0080 - Construction of Multi-Purpose Building, Barangay North Poblacion (Medina Central School Grandstand), Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	07-Apr-21	April 08 - 14, 2021	15-Apr-21	27-Apr-21	27-Apr-21	April 28 - May 04, 2021	May 05 - 11, 2021	11-May-21	12-May-21	May 19 - 20, 2021	21-May-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,478,595.58	2,478,595.58	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	N/A	Awarded

300104225385000	21KK0082 - Construction of Multi-Purpose Building, Barangay Tagbococ, Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,877,917.82	2,877,917.82	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
300104225386000	21KK0083 - Construction of Multi-Purpose Building, Barangay Tibon-Tibon, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 28 - 29, 2021	08-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,809,129.64	2,809,129.64	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225391000	21KK0084 - Construction of Multi-Purpose Building, Masnyag, Barangay Tup-on, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,878,110.44	2,878,110.44	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225392000	21KK0085 - Construction of Multi-Purpose Building, Purok 2, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	05-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,878,668.55	2,878,668.55	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
300104225393000	21KK0086 - Construction of Multi-Purpose Building, Purok 5, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	06-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,649,475.54	2,649,475.54	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
300104225394000	21KK0087 - Construction of Multi-Purpose Building, Purok 7, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	06-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,878,114.13	2,878,114.13	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
300104225395000	21KK0088 - Construction of Evacuation Center (Multi-Purpose Hall), Barangay Arda, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	10-Feb-21	February 11 - 17, 2021	18-Feb-21	02-Mar-21	02-Mar-21	March 03 - 09, 2021	March 10 - 16, 2021	16-Mar-21	17-Mar-21	March 24 - 25, 2021	28-Mar-21	N/A	N/A	GoP	6,930,000.00		6,930,000.00	6,721,981.10	6,721,981.10	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	11-Feb-21	11-Feb-21	11-Feb-21	11-Feb-21	11-Feb-21	N/A	Awarded
300104225396000	21KK0089 - Construction of Multi-Purpose Building (Women's Rehabilitation Center), Sitio Cusag, Brgy. Lunatan, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	12-May-21	May 14 - 20, 2021	21-May-21	02-Jun-21	02-Jun-21	June 03 - 09, 2021	June 10 - 16, 2021	16-Jun-21	23-Jun-21	June 29 - July 01, 2021	02-Jul-21	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,797,554.58	4,797,554.58	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	14-May-21	14-May-21	14-May-21	14-May-21	14-May-21	N/A	Awarded
300104225388000	21KK0090 - Construction of Multi-Purpose Building, Brgy. Lapinig, Balingan, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,897,146.29	2,897,146.29	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
300104225395000	21KK0091 - Construction of Multi-Purpose Building, Sugbongogon, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,883,478.31	2,883,478.31	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
300104225396000	21KK0092 - Construction of Multi-Purpose Building, T4, Brgy. Minabon, Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 28 - 29, 2021	08-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,880,908.78	2,880,908.78	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
300104225396000	21KK0093 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Saray, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 28 - 29, 2021	08-Mar-21	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,675,183.63	2,675,183.63	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded

30010422539000	21KK0094 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Tinagaan, Salay, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,903,715.36	2,903,715.36	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
30010422540100	21KK0095 - Construction of Multi-Purpose Facility (Covered Court), Pedro Maligal Integrated School, Catuan, Brgy. Lunao, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 16, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,877,714.28	2,877,714.28	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
30010422540400	21KK0097 - Construction/Improvement of Multi-Purpose Building (Municipal Hall) in Sugbongcogon, Misamis Oriental	Construction Section	NO	Competitive Bidding	26-Apr-21	April 27 - May 03, 2021	04-May-21	27-May-21	27-May-21	May 28 - June 03, 2021	June 04 - 10, 2021	10-Jun-21	11-Jun-21	June 16 - 17, 2021	18-Jun-21	N/A	N/A	GoP	9,707,283.11	9,707,283.11	9,416,061.62	9,416,061.62	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	N/A	Awarded
30010422540800	21KK0099 - Rehabilitation of Multi-Purpose Building (RHU), Brgy. Poblacion, Sugbongcogon, Misamis	Construction Section	NO	Competitive Bidding	25-Mar-21	March 30 - April 05, 2021	06-Apr-21	19-Apr-21	19-Apr-21	April 20 - 22, 2021	April 23 - 26, 2021	26-Apr-21	27-Apr-21	May 03 - 06, 2021	07-May-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,650,425.06	2,650,425.06	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	N/A	Awarded
30011620451800	21KK0101 - Concreting of Road in Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	01-Jan-21	18-Jan-21	18-Jan-21	January 19 - 21, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	78,400,000.00	78,400,000.00	76,258,688.35	76,258,688.35	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
30011620451900	21KK0102 - Rehabilitation/Construction/Upgrading of Damaged Paved Road, Barangay Kibungod to Barangay Poblacion, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	18-Feb-21	18-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	70,560,000.00	70,560,000.00	53,373,127.53	53,373,127.53	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
30011721025100	21KK0103 - Concreting of Kapasagan Road, Barangay Umagod, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,875,225.85	2,875,225.85	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
30011721025200	21KK0104 - Concreting of Local Road, Barangay 24-A, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	15-Feb-21	16-Feb-21	February 26 - 28, 2021	08-Mar-21	N/A	N/A	GoP	2,475,000.00	2,475,000.00	2,399,102.26	2,399,102.26	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	Awarded
30011721025400	21KK0105 - Concreting of Road in Lagonglong, Phase II, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	06-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21	02-Feb-21	February 11 - 15, 2021	16-Feb-21	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,855,139.30	2,855,139.30	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	Awarded
31030510125600	21KK0106 - Widening of Permanent Bridges, Sta. Ines Br. 1 (B01204M) along Butuan City-Cagayan de Oro City-Tigan City Rd (Phase II), Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	18-Feb-21	18-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	50,470,000.00	50,470,000.00	47,931,663.92	47,931,663.92	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	Awarded
32010110708800	21KK0107 - Construction of Flood Control (Upstream), Sta. Ines Bridge 2, Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	98,000,000.00	98,000,000.00	93,097,020.32	93,097,020.32	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
32010110708700	21KK0108 - Construction of Flood Control along Linugos River (Downstream), Kibungod, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	43,457,120.00	43,457,120.00	41,581,932.25	41,581,932.25	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded

32010110708000	21KK0109 - Construction of Flood Control along Maayam River, Brgy. Agay-ayan, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	98,000,000.00	98,000,000.00	92,376,378.24	92,376,378.24	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
32010110709100	21KK0110 - Construction of Flood Control Structure, Upstream of Ribungood (Left Side), Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	75,460,000.00	75,460,000.00	71,478,763.32	71,478,763.32	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
320102104408000	21KK0112 - Construction of Flood Control Structure along Linugos River (Upstream), Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	44,100,000.00	44,100,000.00	41,686,231.57	41,686,231.57	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
320102104409000	21KK0113 - Construction of Flood Control Structure along Linugos River (Upstream, Right Side), Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Feb-21	February 26 - March 04, 2021	05-Mar-21	17-Mar-21	17-Mar-21	March 18, 2021	March 19 - 22, 2021	22-Mar-21	23-Mar-21	March 26 - 29, 2021	30-Mar-21	N/A	N/A	GoP	44,100,000.00	44,100,000.00	41,729,383.97	41,729,383.97	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	N/A	Awarded
320102104415000	21KK0114 - Construction of Revetment along Gingoog River (Upstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Apr-21	April 12 - 16, 2021	16-Apr-21	N/A	N/A	GoP	61,740,000.00	61,740,000.00	43,109,782.03	43,109,782.03	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
320102104416000	21KK0115 - Construction of Revetment at Dangoan River, Upstream, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	80,360,000.00	80,360,000.00	75,578,580.00	75,578,580.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
320102104412000	21KK0116 - Construction of Flood Control Project along Gingoog River, Upstream, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Apr-21	April 12 - 16, 2021	19-Apr-21	N/A	N/A	GoP	88,200,000.00	88,200,000.00	61,596,018.78	61,596,018.78	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
320102104413000	21KK0117 - Construction of Flood Control Project along Linugos River (Upstream), Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21	08-Mar-21	March 17 - 18, 2021	19-Mar-21	N/A	N/A	GoP	88,200,000.00	88,200,000.00	83,775,818.99	83,775,818.99	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	Awarded
320102104413000	21KK0124 - Concreting of Sitio Bulay, Brgy. Malinao Phase II FMR, Brgy. Malinao, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Feb-21	February 26 - March 04, 2021	05-Mar-21	17-Mar-21	17-Mar-21	March 18, 2021	March 19 - 22, 2021	22-Mar-21	23-Mar-21	March 26 - 29, 2021	30-Mar-21	N/A	N/A	GoP	9,950,000.00	9,950,000.00	8,780,531.16	8,780,531.16	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	N/A	Awarded
320102104413000	21KK0125 - Activity 71x - Repainting of Pavement Marking along BGR, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	07-Apr-21	April 08 - 14, 2021	15-Apr-21	27-Apr-21	27-Apr-21	April 28 - May 04, 2021	May 05 - 11, 2021	11-May-21	12-May-21	May 19 - 20, 2021	21-May-21	N/A	N/A	GoP	1,496,767.58	1,496,767.58	1,451,193.24	1,451,193.24	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	N/A	Awarded
200000100020000	21KK0126 - Repair/ Maintenance of Drainage Canal along Gingoog-Claviera-Villanueva Road, K1332 + 000 - K1333 + 000 (with exceptions)	Maintenance Section	NO	Competitive Bidding	26-Apr-21	April 27 - May 03, 2021	04-May-21	27-May-21	27-May-21	May 28 - June 03, 2021	June 04 - 10, 2021	10-Jun-21	11-Jun-21	June 16 - 17, 2021	18-Jun-21	N/A	N/A	GoP	2,300,000.00	2,300,000.00	2,254,000.00	2,254,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	N/A	Awarded
200000100020000	21KK0127 - Repair/ Maintenance of Drainage Canal along Gingoog-Claviera-Villanueva Road, K1330 + 220 - K1330 + 620	Maintenance Section	NO	Competitive Bidding	26-Apr-21	April 27 - May 03, 2021	04-May-21	27-May-21	27-May-21	May 28 - June 03, 2021	June 04 - 10, 2021	10-Jun-21	11-Jun-21	June 16 - 17, 2021	18-Jun-21	N/A	N/A	GoP	1,000,000.00	1,000,000.00	979,998.79	979,998.79	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	N/A	Awarded

200000100018000	21KK0128 - Repair/ Maintenance of DILG Building BUMP Building, Brgy. 26, Gingog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	26-Apr-21	April 27 - May 03, 2021	04-May-21	27-May-21	27-May-21	May 28 - June 03, 2021	June 04 - 10, 2021	10-Jun-21	11-Jun-21	June 16 - 17, 2021	18-Jun-21	N/A	N/A	GoP	800,000.00	800,000.00		797,436.82	797,436.82		ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	N/A	Awarded
300116201297000	21KK0129 - Concreting of Brgy Yungod FMR, Brgy. Yungod, Salay, Misamis Oriental	Construction Section	NO	Competitive Bidding	05-May-21	May 06 - 12, 2021	14-May-21	26-May-21	26-May-21	May 27 - June 02, 2021	June 03 - 09, 2021	09-Jun-21	28-Jun-21	July 05 - 07, 2021	08-Jul-21	N/A	N/A	GoP	11,940,000.00	11,940,000.00	11,581,259.15		11,581,259.15		ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	09-May-21	10-May-21	09-May-21	06-May-21	06-May-21	N/A	Awarded
300116201297000	21KK0130 - Concreting of Brgy Kibok FMR, Brgy. Kibok, Kinogutan, Misamis Oriental	Construction Section	NO	Competitive Bidding	05-May-21	May 06 - 12, 2021	14-May-21	26-May-21	26-May-21	May 27 - June 02, 2021	June 03 - 09, 2021	09-Jun-21	28-Jun-21	July 05 - 07, 2021	08-Jul-21	N/A	N/A	GoP	12,437,500.00	12,437,500.00	12,092,861.42		12,092,861.42		ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	09-May-21	09-May-21	06-May-21	06-May-21	06-May-21	N/A	Awarded
300116201297000	21KK0131 - Concreting of Brgy Gasa FMR, Brgy. Gasa, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	05-May-21	May 06 - 12, 2021	14-May-21	26-May-21	26-May-21	May 27 - June 02, 2021	June 03 - 09, 2021	09-Jun-21	28-Jun-21	July 05 - 07, 2021	08-Jul-21	N/A	N/A	GoP	12,437,500.00	12,437,500.00	12,043,931.92		12,043,931.92		ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	09-May-21	09-May-21	06-May-21	06-May-21	06-May-21	N/A	Awarded
Total Alloted Budget of Procurement Activities																			2,408,609,940.69													
Total Contract Price of Procurement Activities Conducted																							2,219,365,102.75									
Total Savings (Total Alloted Budget - Total Contract Price)																							189,244,837.94									

ON-GOING PROCUREMENT ACTIVITIES

	20KK0137 - Construction of Bypass and Diversion Roads, Gingogog Bypass Road, Misamis Oriental (Phase III), Gingogog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021	06-Jan-21	18-Jan-21	18-Jan-21	January 19 - 25, 2021	January 26 - February 01, 2021	01-Feb-21				N/A	N/A	GoP	260,550,000.00		260,550,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	SHORT OF AWARD
300117210253000	21KK0002 - Concreting of Local Road, Brgy. Salicapawan to Sitio Lunao, Kinogutan, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21				N/A	N/A	GoP	2,970,000.00		2,970,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	FLR - SHORT OF AWARD
300104225368000	21KK0017 - Construction of Multi-Purpose Building (Phase 2) in Gingogog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	16-Feb-21				N/A	N/A	GoP	9,900,000.00		9,900,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	FLR - SHORT OF AWARD
310107201313000	21KK0019 - Construction/ Improvement of Flood Control and Drainage (Phase 2) in Barangay South Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	04-Jan-21	January 05 - 11, 2021	12-Jan-21	25-Jan-21	25-Jan-21	January 26 - February 01, 2021	February 02 - 15, 2021	16-Feb-21				N/A	N/A	GoP	4,950,000.00		4,950,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	05-Jan-21	N/A	FLR - SHORT OF AWARD
300104225402000	21KK0040 - Construction/ Improvement of Evacuation Center (Phase 2) in Barangay Cabubuhan, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	25-Mar-21	March 30 - April 05, 2021	06-Apr-21	19-Apr-21	19-Apr-21	April 20 - 22, 2021	April 23 - 26, 2021	26-Apr-21				N/A	N/A	GoP	4,950,000.00		4,950,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	N/A	FLR - SHORT OF AWARD
310104100337000	21KK0043 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1316 + 492.00 - K1318 + 399.00, Gingogog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21				N/A	N/A	GoP	39,543,980.00		39,543,980.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	WAITING FOR APPROVED MODIFICATION
310108100728000	21KK0048 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingogog-Cibola - Ilanusa Rd - K1323 + 140 - K1323 + 472, Gingogog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Jan-21	January 12 - 18, 2021	19-Jan-21	02-Feb-21	02-Feb-21	February 03 - 09, 2021	February 10 - 19, 2021	19-Feb-21				N/A	N/A	GoP	34,300,000.00		34,300,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	N/A	WAITING FOR APPROVED MODIFICATION

310204101403000	21KK005 - Construction of Bypass and Diversion Roads, Gingoog Bypass Road (Phase 6), Misamis Oriental	Construction Section	NO	Competitive Bidding	25-Mar-21	March 30 - April 05, 2021	06-Apr-21	19-Apr-21	19-Apr-21	April 20 - 22, 2021	April 23 - 25, 2021	26-Apr-21					N/A	N/A	GoP	46,543,981.36		46,543,981.36					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	N/A	FLR - SHORT OF AWARD
300104225381000	21KK009 - Construction of Phase 2 of Multi-Purpose Building, Gingoog Dormitory, Barangay 26, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	07-Apr-21	April 08 - 14, 2021	15-Apr-21	27-Apr-21	27-Apr-21	April 28 - May 04, 2021	May 05 - 11, 2021	11-May-21					N/A	N/A	GoP	9,900,000.00		9,900,000.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	08-Apr-21	N/A	FLR - SHORT OF AWARD
300104225381000	21KK011 - Construction of Multi-Purpose Building, Barangay Hermoso, Balingsag, Misamis Oriental	Construction Section	NO	Competitive Bidding	18-Jan-21	January 19 - 25, 2021	26-Jan-21	16-Feb-21	16-Feb-21	February 17 - 23, 2021	February 24 - March 02, 2021	02-Mar-21					N/A	N/A	GoP	2,970,000.00		2,970,000.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	19-Jan-21	N/A	FLR - SHORT OF AWARD
300104225401000	21KK006 - Construction of Multi-Purpose Facility (Grandstand), Medina Central School, Brgy. North Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	01-Jun-21	June 02 - 08, 2021	21-Jun-21										N/A	N/A	GoP	2,970,000.00		2,970,000.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	N/A	
300104225400000	21KK008 - Construction/Rehabilitation of Municipal Building, Brgy. Poblacion, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	01-Jun-21	June 02 - 08, 2021	21-Jun-21										N/A	N/A	GoP	2,970,000.00		2,970,000.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	N/A	
300116204620000	21KK010 - Construction of Local Road, Brgy. Calawag, Balingsag, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	01-Feb-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21					N/A	N/A	GoP	10,584,000.00		10,584,000.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	FLR - SHORT OF AWARD
320102104414000	21KK011 - Construction of Flood Control Structure along Gingoog River (Upstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	21-Jan-21	January 22 - 28, 2021	29-Jan-21	18-Feb-21	18-Feb-21	February 19 - 25, 2021	February 26 - March 04, 2021	04-Mar-21					N/A	N/A	GoP	70,560,000.00		70,560,000.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	N/A	
310204101404000	21KK018 - Construction of Bypass and Diversion Roads, Gingoog Bypass Road (Phase 7), Misamis Oriental	Construction Section	NO	Competitive Bidding	11-Mar-21	March 16 - 22, 2021	23-Mar-21	05-Apr-21	05-Apr-21	April 06 - 08, 2021	April 09 - 12, 2021	12-Apr-21					N/A	N/A	GoP	39,268,600.00		39,268,600.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	16-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	N/A	FLR - SHORT OF AWARD
300104225356000	21KK019 - Construction (Completion) of Multi-Purpose Building in Brgy. North Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	26-Apr-21	April 27 - May 03, 2021	04-May-21	27-May-21	27-May-21	May 28 - June 03, 2021	June 04 - 10, 2021	10-Jun-21					N/A	N/A	GoP	4,950,000.00		4,950,000.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	N/A	FLR - SHORT OF AWARD
300104225403000	21KK010 - Construction of Multi-purpose Facilities (Municipal Building), Sugbongcragon, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Jun-21	June 24 - 30, 2021											N/A	N/A	GoP	19,607,283.11		19,607,283.11					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	24-Jun-21	24-Jun-21	24-Jun-21	24-Jun-21	24-Jun-21	24-Jun-21	N/A	FLR - SHORT OF AWARD
300107201312000	21KK0121 - Construction of Flood Control Structures along Balakuan River (Phase 1), Barangay Napairan, Balingsag, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Feb-21	February 26 - March 04, 2021	05-Mar-21	17-Mar-21	17-Mar-21	March 18, 2021	March 19 - 22, 2021	22-Mar-21					N/A	N/A	GoP	19,600,000.00		19,600,000.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	N/A	FLR - SHORT OF AWARD
300111200370000	21KK0122 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Higan City Road, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	25-Mar-21	March 30 - April 05, 2021	06-Apr-21	19-Apr-21	19-Apr-21	April 20 - 22, 2021	April 23 - 25, 2021	26-Apr-21					N/A	N/A	GoP	9,800,000.00		9,800,000.00					ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	N/A	FLR - SHORT OF AWARD

300117210250000	21KK0123 - Concreting of Local Road, Brgy. Bonifacio, Municipality of Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Feb-21	February 25 - March 04, 2021	05-Mar-21	17-Mar-21	17-Mar-21	March 18, 2021	March 19 - 22, 2021	22-Mar-21				N/A	N/A	GoP	9,900,000.00		9,900,000.00								ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	N/A	FLR - SHORT OF AWARD
300116201297000	21KK0132 - Concreting of Brgy. Balingagan PNR, Brgy. Balingagan, Misamis Oriental	Construction Section	NO	Competitive Bidding	01-Jun-21	June 02 - 08, 2021	21-Jun-21									N/A	N/A	GoP	11,940,000.00		11,940,000.00								ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	N/A	
200000100019000	21KK0133 - Repair/ Maintenance of DICT Building (Phase I) - Radio Station Building, F. Dugeno St., Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	01-Jun-21	June 02 - 08, 2021	21-Jun-21									N/A	N/A	GoP	1,000,000.00		1,000,000.00								ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	N/A	
200000100019000	21KK0134 - Repair/ Maintenance of DICT Building PNP Building (Phase II) Binuangan, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	01-Jun-21	June 02 - 08, 2021	21-Jun-21									N/A	N/A	GoP	700,000.00		700,000.00								ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	N/A	
200000100019000	21KK0135 - Repair/ Maintenance of SDO Building Hall of Justice (Phase II) F. Dugeno St., Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	01-Jun-21	June 02 - 08, 2021	21-Jun-21									N/A	N/A	GoP	700,000.00		700,000.00								ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	N/A	
200000100019000	21KK0136 - Repair/ Maintenance of DICT Building PNP Mis. Oriental Pro-1 Crime Lab. Office, Dugeno Street, Brgy. 22A, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	01-Jun-21	June 02 - 08, 2021	21-Jun-21									N/A	N/A	GoP	1,800,000.00		1,800,000.00								ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	N/A	
200000100019000	21KK0137 - Repair/ Maintenance of DSWD Building RRCY HomeLife Building, Cahulugan, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	01-Jun-21	June 02 - 08, 2021	21-Jun-21									N/A	N/A	GoP	1,500,000.00		1,500,000.00								ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	02-Jun-21	N/A	
Total Allotted Budget of On-going Procurement Activities																												626,427,844.47								

Prepared by:


DONELL MARK F. BARANDA
BAC Secretariat

Recommended for Approval by:


RONALD T. GEMPISAO
BAC Chairperson

APPROVED:


LIBERATO S. TAN, JR.
Head of the Procuring Entity

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2021 - CONSULTING SERVICES


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	21CSKK0001 - Conduct of Soil Testing/Exploration for Construction of Multi-Purpose Building, Gingoog City, Misamis Oriental	Planning and Design Section	NO	Competitive Bidding	19-Feb-21	February 23 - March 31, 2021	N/A	02-Mar-21	23-Mar-21	March 24 - April 13, 2021	April 14 - 20, 2021	20-Apr-21	21-Apr-21	April 26 - 27, 2021	29-Apr-21	N/A	N/A	GoP	405,730.02		405,730.02	405,000.00		405,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	N/A	AWARDED
	21CSKK0002 - Conduct of Preliminary Detailed Engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Construction of By-Pass and Diversion Roads, Gingoog Bypass Road (Phase 4), Misamis Oriental	Planning and Design Section	NO	Competitive Bidding	20-Apr-21	April 21 - 27, 2021	N/A	28-Apr-21	25-May-21	May 26 - June 07, 2021	June 08 - 14, 2021	14-Jun-21	15-Jun-21	June 22 - 24, 2021	25-Jun-21	N/A	N/A	GoP	912,017.25		912,037.25	710,980.00		710,980.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	21-Apr-21	21-Apr-21	21-Apr-21	21-Apr-21	21-Apr-21	N/A	AWARDED
Total Alloted Budget of Procurement Activities																			1,317,767.27													
Total Contract Price of Procurement Activities Conducted																						1,115,980.00										
Total Savings (Total Alloted Budget – Total Contract Price)																						201,787.27										
ON-GOING PROCUREMENT ACTIVITIES																																
	21CSKK0003 - Conduct of Soil Testing/Exploration for Construction of Multi-Purpose Facilities (Municipal Building), Sugbongcogon, Misamis Oriental	Planning and Design Section	NO	Competitive Bidding	20-Apr-21	April 21 - 27, 2021	N/A	28-Apr-21	25-May-21	May 26 - June 07, 2021	June 08 - 14, 2021	14-Jun-21							192,716.89		192,716.89				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	21-Apr-21	21-Apr-21	21-Apr-21	21-Apr-21	21-Apr-21	N/A	SHORT OF AWARD
	21CSKK0004 - Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation) for the Construction of By-pass and Diversion Roads, Gingoog Bypass Road (Phase 6), Misamis Oriental	Planning and Design Section	NO	Competitive Bidding	20-Apr-21	April 21 - 27, 2021	N/A	28-Apr-21	25-May-21	May 26 - June 07, 2021	June 08 - 14, 2021	14-Jun-21							456,018.64		456,018.64				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	21-Apr-21	21-Apr-21	21-Apr-21	21-Apr-21	21-Apr-21	N/A	SHORT OF AWARD
Total Alloted Budget of On-going Procurement Activities																			192,716.89													

Prepared by:



DONELL MARK F. BARANDA
BAC Secretariat

Recommended for Approval by:



RONALD T. GEMPISAO
BAC Chairperson

APPROVED:



LIBERATO S. TAN, JR.
Head of the Procuring Entity

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2021 - GOODS & SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
2021-01-003	Consumable Supplies to be used at Procurement Unit for HP Laserjet Printer	BAC	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	02/26/2021	02/26/2021	02/26/2021	02/26/2021	03/01/2021	03/09/2021	03/12/2021	03/15/2021	04/20/2021	04/20/2021	GoP	45,000.00		45,000.00	39,000.00		39,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-01-006	Supply and Delivery of Consumable Office Supplies for Kyocera Printers to be used at BAC, SUPPLY, CASH UNIT, CONSTRUCTION, PDS AND MAINTENANCE SECTION	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/15/2021	04/15/2021	04/15/2021	04/15/2021	04/19/2021	04/21/2021	04/26/2021	04/29/2021	05/31/2021	05/31/2021	CoP	217,000.00		217,000.00	208,350.00		208,350.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-008	Replacement to units turn-over from DPWH- Central Office dated 2021 used by Finance Section	FS	NO	Competitive Bidding	n/a	04/06/2021	04/16/2021	04/28/2021	04/28/2021	04/28/2021	04/28/2021	04/29/2021	05/05/2021	05/10/2021	05/12/2021	05/31/2021	05/31/2021	GoP	500,000.00		500,000.00	480,000.00		480,000.00	COA AGGAP CDOCCIF, INC.	4/16/21	4/16/21	4/16/21	4/16/21	4/16/21	n/a		
2021-02-010	For Procurement of Security Services for Office, Staff House, DE's Quarter and Motorpool of DPWH-MOFDEO	ADMIN	NO	Competitive Bidding	n/a	03/16/2021	03/29/2021	04/28/2021	04/28/2021	04/28/2021	04/28/2021	03/17/2021	04/22/2021	04/28/2021	04/28/2021	05/31/2021	05/31/2021	GoP	1,903,641.60		1,903,641.60	1,902,100.80		1,902,100.80	COA AGGAP CDOCCIF, INC.	03/29/21	03/29/21	03/29/21	03/29/21	03/29/21	n/a		
2021-02-011	Supply and Deliver of Material Used for replacement of damage pavement along Kinaokutan Section K1357-865-K1357-883	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	02/22/2021	02/22/2021	02/22/2021	02/22/2021	02/25/2021	03/09/2021	03/12/2021	03/15/2021	03/30/2021	03/30/2021	GoP	94,875.00		94,875.00	94,000.00		94,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-012	Supply and Delivery of Materials to be use for the Thermoplastic Applicator and Kneading Machine	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	03/05/2021	03/05/2021	03/05/2021	03/05/2021	02/25/2021	03/09/2021	03/12/2021	03/15/2021	03/30/2021	03/30/2021	GoP	30,000.00		30,000.00	29,940.00		29,940.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-013	Supply and Delivery of Materials to be used for cutting road signs along BCIR	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	03/05/2021	03/05/2021	03/05/2021	03/05/2021	03/08/2021	03/11/2021	03/15/2021	03/18/2021	03/30/2021	03/30/2021	GoP	39,000.00		39,000.00	37,750.00		37,750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-014	Supply and Delivery of Office Supplies to be used to prevent the spread of COVID-19 at DPWH-MOFDEO	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	03/05/2021	03/05/2021	03/05/2021	03/05/2021	03/08/2021	03/11/2021	03/15/2021	03/18/2021	04/20/2021	04/20/2021	GoP	41,200.00		41,200.00	39,250.00		39,250.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-015	Supply and Delivery of Materials to be use for pruning along BCIR	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	03/05/2021	03/05/2021	03/05/2021	03/05/2021	03/08/2021	03/11/2021	03/15/2021	03/18/2021	03/30/2021	03/30/2021	GoP	42,860.00		42,860.00	38,000.00		38,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-022	Supply and Deliver of Material to be use for the Repair/Maintenance of Hino Dumptruck with DPWH No.H3-6785/JM-3908	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	03/05/2021	03/05/2021	03/05/2021	03/05/2021	03/08/2021	03/11/2021	03/15/2021	03/18/2021	03/30/2021	03/30/2021	GoP	8,700.00		8,700.00	8,500.00		8,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-023	Supply and Delivery of Early Warning Device (2pc) to be used for various vehicles of DPWH-MOFDEO	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/12/2021	04/12/2021	04/12/2021	04/12/2021	04/15/2021	04/19/2021	04/22/2021	04/26/2021	05/31/2021	05/31/2021	GoP	25,200.00		25,200.00	24,480.00		24,480.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-024	Repair/Maintenance of SDLG Front end loader with DPWH Number L2-1448	MAINT.	NO	Competitive Bidding	n/a	03/24/2021	n/a	04/12/2021	04/12/2021	04/12/2021	04/12/2021	03/08/2021	04/19/2021	04/23/2021	04/26/2021	05/31/2021	05/31/2021	GoP	440,000.00		440,000.00	438,000.00		438,000.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
2021-02-025	Supply and Deliver to be use for the Repair/Maintenance of Toyota Hilux with temp plate no.A6-R151	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	03/05/2021	03/05/2021	03/05/2021	03/05/2021	03/08/2021	03/11/2021	03/15/2021	03/18/2021	03/30/2021	03/30/2021	GoP	12,500.00		12,500.00	12,400.00		12,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-030	Supply and Delivery of Office Supplies to be used at DPWH-MOFDEO	ADE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/12/2021	04/12/2021	04/12/2021	04/12/2021	04/14/2021	04/19/2021	04/22/2021	04/26/2021	5-31-21	5-31-21	GoP	113,490.00		113,490.00	112,905.00		112,905.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-031	Supply and Delivery of Materials to be used for the Repair of Slope Protection at Brgy. Candis, Magsaysay	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/12/2021	04/12/2021	04/12/2021	04/12/2021	04/15/2021	04/19/2021	04/22/2021	04/26/2021	5-31-21	5-31-21	GoP	67,000.00		67,000.00	66,000.00		66,000.00	n/a	24-Mar-20	24-Mar-20	24-Mar-20	24-Mar-20	24-Mar-20	n/a		
2021-02-032	Supply and Delivery of Spare parts to be used for the Repair/Maint of Mini Dump truck with Plate No. 071607	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/12/2021	04/12/2021	04/12/2021	04/12/2021	04/15/2021	04/19/2021	04/22/2021	04/26/2021	5-31-21	5-31-21	GoP	57,300.00		57,300.00	56,400.00		56,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-033	Supply and Delivery of Spare parts to be used for the Repair/Maint of Mini Dump truck with Plate No. 071610-A	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/12/2021	04/12/2021	04/12/2021	04/12/2021	04/15/2021	04/19/2021	04/22/2021	04/26/2021	5-31-21	5-31-21	GoP	57,300.00		57,300.00	56,400.00		56,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-034	Supply and Delivery of Spare parts to be used for the Repair/Maint of Mini Dump truck with Plate No. 071610-B	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/12/2021	04/12/2021	04/12/2021	04/12/2021	04/15/2021	04/19/2021	04/22/2021	04/26/2021	05/31/2021	05/31/2021	GoP	57,300.00		57,300.00	56,400.00		56,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-035	Supply and Delivery of Spare parts to be used for the Repair/Maint of Mini Dump truck with Plate No. 075301	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/12/2021	04/12/2021	04/12/2021	04/12/2021	04/15/2021	04/19/2021	04/22/2021	04/26/2021	05/31/2021	05/31/2021	GoP	57,300.00		57,300.00	56,400.00		56,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-02-036	Supply and Delivery of Spare parts to be used for the Repair/Maint of Toyota Hilux with Temp Plate No. YE-8727	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/12/2021	04/12/2021	04/12/2021	04/12/2021	04/15/2021	04/19/2021	04/22/2021	04/26/2021	05/31/2021	05/31/2021	GoP	15,500.00		15,500.00	153,600.00		153,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
2021-03-037	Supply and Delivery of Diesoline to be used by DPWH-MOFDEO Service Vehicle of the District Engineer	ADE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	03/18/2021	03/18/2021	03/18/2021	03/18/2021	03/22/2021	03/16/2021	03/16/2021	04/18/2021	03/20/2021	03/20/2021	GoP	46,800.00		46,800.00	39,789.00		39,789.00	n/a	n/a	n/a	n/a</					

2021-03-055	Supply and Delivery of Spare parts to be used for the Repair/Maintenance of Suzuki Multicab with Temp. No. 101804-2	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/15/2021	04/15/2021	04/15/2021	04/15/2021	04/19/2021	04/22/2021	04/26/2021	04/29/2021	05/31/2021	05/31/2021	GoP	13,400.00		13,400.00	13,200.00		13,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-03-056	Supply and Delivery of Spare parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate No. 151308-B	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/15/2021	04/15/2021	04/15/2021	04/15/2021	04/19/2021	04/22/2021	04/26/2021	04/29/2021	05/31/2021	05/31/2021	GoP	10,850.00		10,850.00	10,500.00		10,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-03-057	Supply and Delivery of Materials Aluminum SQ Tube 1x1 and Acrylic Fiber 1.8" Thick Including Installation to be used for the protective barrier against COVID-19 Between DPWH Employees and Visitors	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/27/2021	04/27/2021	04/27/2021	04/27/2021	04/27/2021	05/03/2021	05/06/2021	05/10/2021	05/31/2021	05/31/2021	GoP	20,500.00		20,500.00	20,300.00		20,300.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-062	Supply and Delivery of Materials to be used for the Fabrication of Storage shelves/Cabinets and other Office improvement of PDS Personnel	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	05/05/2021	05/05/2021	05/05/2021	05/05/2021	05/21/2021	05/21/2021	05/24/2021	05/27/2021	06/07/2021	06/07/2021	GoP	9,962.00		9,962.00	9,925.00		9,925.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-063	Supply and Delivery of Fine Sand used for the Asphaltting works along BCIR and GCVR	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	05/05/2021	05/05/2021	05/05/2021	05/05/2021	05/20/2021	05/21/2021	05/24/2021	05/27/2021	06/07/2021	06/07/2021	GoP	200,450.00		200,450.00	199,395.00		199,395.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-064	Supply and Delivery of Materials to be used for the Repair of Damage Concrete Pavement at Station K1312+100, Gingoog City	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	05/03/2021	05/03/2021	05/03/2021	05/03/2021	04/24/2021	05/10/2021	05/10/2021	05/17/2021	06/01/2021	06/01/2021	GoP	99,998.00		99,998.00	99,690.00		99,690.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-065	Supply and Delivery of Materials to be used for the Cutting Road Side along BCIR	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	05/03/2021	05/03/2021	05/03/2021	05/03/2021	05/18/2021	05/10/2021	05/14/2021	05/17/2021	06/01/2021	06/01/2021	GoP	5,500.00		5,500.00	4,900.00		4,900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-066	Supply and Delivery of Materials to be used for the Replacement of Concrete Pavement along GCVR, K1322+900 (R/L)	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	05/05/2021	05/05/2021	05/05/2021	05/05/2021	05/20/2021	05/21/2021	05/24/2021	05/27/2021	06/07/2021	06/07/2021	GoP	49,200.00		49,200.00	48,890.00		48,880.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-067	Supply and Delivery of Materials to be used for the Repair of Maintenance Rest Rooms	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	05/03/2021	05/03/2021	05/03/2021	05/03/2021	05/18/2021	05/10/2021	05/14/2021	05/17/2021	06/01/2021	06/01/2021	GoP	30,250.00		30,250.00	29,770.00		29,770.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-071	Supply and Delivery of ReflectORIZED Thermoplastic Paint to be used for Repainting of Pavement Marking along BCIR	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/27/2021	04/27/2021	04/27/2021	04/27/2021	04/27/2021	05/03/2021	05/06/2021	05/10/2021	05/31/2021	05/31/2021	GoP	510,000.00		510,000.00	316,560.00		316,560.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-072	Supply and Delivery of Oxygen and Acetylene to be used for Cutting of Damage Guardrails along BCIR, various MOTORPOOL Activity	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	05/03/2021	05/03/2021	05/03/2021	05/03/2021	04/27/2021	05/10/2021	05/14/2021	05/17/2021	06/01/2021	06/01/2021	GoP	53,500.00		53,500.00	53,400.00		53,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-074	Supply and Delivery of Dieseloline to be used for the DPWH-MOTORPOOL and Field Activities	MAINT.	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	05/03/2021	05/03/2021	05/03/2021	05/03/2021	05/21/2021	05/10/2021	05/14/2021	05/17/2021	06/01/2021	06/01/2021	GoP	11,460.00		11,460.00	11,040.00		11,040.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
2021-04-086	Supply and Delivery of Dieseloline to be used of DPWH-MOFDEO Service vehicle of the District Engineer	ADE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	06/10/2021	06/10/2021	06/10/2021	06/10/2021	06/07/2021	06/17/2021	06/21/2021	06/24/2021	06/17/2021	06/17/2021	GoP	46,000.00		46,000.00	44,010.00		44,010.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
Total Allotted Budget of Procurement Activities																				4,814,986.60																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
Total Contract Price of Procurement Activities Conducted																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	</


Prepared by:


DONELL MARK F. BARANDA
BAC Secretariat

Recommended for Approval by:


RONALD T. GEMPISAO
BAC Chairperson

APPROVED:


LIBERATO S. TAN, JR.
Head of the Procuring Entity