

ANNEX B

DPWH Bukidnon 1st District Engineering Office Procurement Monitoring Report as of JUNE 30, 2022
CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
310105100 595000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1547 + 000 - K1547 + 212, K1576+100 - K1576+585, K1580+078 - K1580+526, K1580+731 - K1581+020, K1581+218 - K1581+375, K1582 + 244 - K1582 + 440, K1582 + 734 - K1583 + 306, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	05/06/2021	05/14/2021	05/21/2021	01/30/2022	GoP	43,120,000.00		43,120,000.00	41,595,818.55		41,595,818.55	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
310108100 833000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct 8th Impulambong-Old Causang Rd - K1507 + (-1032.98) - K1507 + (-479), K1507+058 - K1507+089, K1507 + 507 - K1507 + 747, K1507 + 788 - K1507 + 850 Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/08/2020	12/09/2020	01/15/2021	01/29/2021	01/29/2021	01/04/2021	01/15/2021	01/18/2021	06/15/2021	06/18/2021	06/21/2021	02/25/2022	GoP	14,700,000.00		14,700,000.00	14,383,028.99		14,383,028.99	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
310108100 720000	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1570 + 300 - K1570 + 355, K1570+585-K1570+620	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	02/02/2021	02/12/2021	02/15/2021	05/31/2021	06/10/2021	06/28/2021	05/07/2022	GoP	23,520,000.00		23,520,000.00	22,731,308.45		22,731,308.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
320102101 057000	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures within Mindanao River Basin (Pangasinan Creek-Tributary of Pulangui River), Cabanglasan Section, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/19/2021	01/29/2021	01/29/2021	02/01/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/19/2021	12/15/2021	GoP	9,900,000.00		9,900,000.00	8,008,716.23		8,008,716.23	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
300104224 064000	Construction (Completion) of Women's Center, Brgy. Causang, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/05/2021	02/12/2021	02/15/2021	03/03/2021	03/04/2021	06/19/2021	05/11/2022	GoP	4,950,000.00		4,950,000.00	4,042,698.08		4,042,698.08	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
300104224 065000	Construction of Laboratory Building, Brgy. Poblacion, Valencia, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	06/18/2021	12/14/2021	GoP	9,900,000.00		9,900,000.00	9,601,929.48		9,601,929.48	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
300104224 066000	Construction of Multi-Purpose Building (ABC building), Municipal Compound, Brgy. Poblacion, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/09/2021	01/09/2021	01/29/2021	03/05/2021	03/05/2021	03/08/2021	03/24/2021	03/24/2021	03/29/2021	04/05/2021	04/08/2021		GoP	9,900,000.00		9,900,000.00	7,807,000.00		7,807,000.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/17/2021	01/17/2021	01/17/2021					
300104224 068000	Construction of Multi-Purpose Building (Admin Building), Barangay Capinonan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/15/2021	01/29/2021	01/29/2021	02/05/2021	02/17/2021	02/17/2021	03/03/2021	03/04/2021	03/05/2021		GoP	2,970,000.00		2,970,000.00	2,440,557.66		2,440,557.66	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/12/2021	02/12/2021	02/12/2021					
300207100 556000	Construction of Male and Female Biding Facility at H1003rd CDC, Camp Dabo Bahian, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	03/05/2021	03/05/2021	03/12/2021	03/24/2021	03/24/2021	03/29/2021	04/05/2021	04/08/2021		GoP	36,260,000.00		36,260,000.00	35,645,070.59		35,645,070.59	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/18/2021	01/18/2021	01/18/2021					
300105200 513000	Construction (Completion) of Three Storey Building (DPWH Standard Design), Bukidnon 1st DEO, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/18/2021	11/12/2021	GoP	34,300,000.00		34,300,000.00	33,761,847.99		33,761,847.99	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
310108100 717000	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1545 + 881.2 - K1546 + 000	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/29/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/24/2021	05/31/2021	06/10/2021	06/28/2021	03/13/2022	GoP	40,768,000.00		40,768,000.00	38,722,411.38		38,722,411.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/26/2021	01/26/2021	01/26/2021					
	Rehabilitation/Reconstruction of Kapalong-Talaingod-Valencia (Bukidnon) Road with Slips, Slope Collapse, and Landslide, K1538+884 - K1538+915, K1538+951 - K1538+1050, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/29/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/24/2021	05/12/2021	05/21/2021	05/28/2021	02/21/2022	GoP	23,520,000.00		23,520,000.00	22,851,642.73		22,851,642.73	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/26/2021	01/26/2021	01/26/2021					
300117207 327000	Construction of Multi-Purpose Building, Barangay Poblacion, Impusugong, Bukidnon	Construction Section	YES	Competitive Bidding	01/20/2021	01/21/2021	02/12/2021	02/28/2021	02/28/2021	02/27/2021	03/11/2021	03/11/2021	03/26/2021	04/05/2021	04/08/2021	03/08/2022	GoP	7,920,000.00		7,920,000.00	6,375,273.47		6,375,273.47	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021					
	Concreting of Brgy Maapag - Brgy. Culumaban FWR Brgy Maapag, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	03/04/2021	03/18/2021	03/18/2021	03/19/2021	03/24/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	06/27/2022	GoP	9,950,000.00		9,950,000.00	9,640,081.29		9,640,081.29	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	03/01/2021	03/01/2021	03/01/2021					
	Concreting of Purok 7 to Purok 11, Brgy. Managok FWR, Brgy. Managok Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	03/04/2021	03/18/2021	03/18/2021	03/19/2021	03/24/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	06/27/2022	GoP	9,950,000.00		9,950,000.00	9,631,362.79		9,631,362.79	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	03/01/2021	03/01/2021	03/01/2021					
	Repair/ Maintenance of Social Hall Building Brgy. 9, Malaybalay City, Bukidnon	Maintenance Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/13/2021	05/25/2021	05/25/2021	05/26/2021	05/27/2021	05/28/2021	05/28/2021	06/07/2021	06/14/2021	08/13/2021	GoP	1,000,000.00	1,000,000.00		953,782.01	953,782.01		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	05/10/2021	05/10/2021	05/10/2021					
	Repair/ Maintenance of Hall of Justice Malaybalay City, Bukidnon	Maintenance Section	NO	Competitive Bidding	01/26/2021	01/27/2021	04/30/2021	05/14/2021	05/14/2021	05/17/2021	05/20/2021	05/21/2021	05/21/2021	05/24/2021	05/25/2021	07/23/2021	GoP	800,000.00	800,000.00		759,845.38	759,845.38		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	04/27/2021	04/27/2021	04/27/2021					
	Repair/Maintenance of DPWH Building Aglayan Field Office Building II Aglayan, Malaybalay City	Maintenance Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/26/2021	06/01/2021	06/01/2021	06/01/2021	06/10/2021	06/11/2021	06/14/2021	06/16/2021	06/21/2021	08/21/2021	GoP	1,000,000.00	1,000,000.00		979,836.93	979,836.93		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	05/17/2021	05/17/2021	05/17/2021					

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
	Repair and Maintenance of Flood Control and Drainage Structure along Jct. SH Aglayan - Alamb -Tilaan Road(K1559+257 - K1559+317.20 antapan, Bukidnon	Maintenance Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/13/2021	05/25/2021	05/25/2021	05/26/2021	05/27/2021	05/28/2021	05/28/2021	06/07/2021	06/14/2021	07/14/2021		GoP	500,000.00	500,000.00		498,000.00	498,000.00		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	05/10/2021	05/10/2021	05/10/2021				
	Construction of Two (2) Storey Six (6) Classroom School Building,Luyungan High School, Malaybalay City, Bukidnon (School ID: 300507) Brgy. Bangcod, Malaybalay City, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	07/15/2021	08/27/2021	09/02/2021	09/18/2021	09/18/2021	09/19/2021	09/27/2021	09/30/2021	09/30/2021	10/08/2021	10/11/2021	09/11/2022		GoP	16,464,955.16		16,423,895.42	15,931,028.88		15,931,028.88	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	08/30/2021	08/30/2021	08/30/2021				
	Repair/ Maintenance of Flood Control and Drainage Structure along Sayre Highway Kislon - Lumbo Road Km1503+000 - Km1534+250 (Selected Section) Malaybalay City & Valencia City	Maintenance Section	NO	Competitive Bidding	NA	06/14/2021	06/26/2021	09/07/2021	09/07/2021	09/09/2021	09/15/2021	09/17/2021	09/20/2021	09/24/2021	09/27/2002	11/22/2021		GoP	1,000,000.00	1,000,000.00		995,000.00	995,000.00		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	08/23/2021	08/23/2021	08/23/2021				
	Repair/ Maintenance of Flood Control and Drainage Structure along Jct. SH Aglayan - Alamb -Tilaan Road K1526+100 - K1526+300 (Selected Section) Lantapan, Bukidnon	Maintenance Section	NO	Competitive Bidding	NA	08/14/2021	NA	08/26/2021	08/26/2021	08/26/2021	09/06/2021	09/15/2021	09/20/2021	09/24/2021	09/27/2021	11/25/2021		GoP	800,000.00	800,000.00		775,504.83	775,504.83		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	NA	08/23/2021	08/23/2021				
	Repair/ Maintenance of Flood Control and Drainage Structure along Jct. SH Aglayan - Zamboanguita Road Malaybalay City, Bukidnon	Maintenance Section	NO	Competitive Bidding	NA	06/27/2021	NA	09/07/2021	09/07/2021	09/09/2021	09/21/2021	09/17/2021	09/20/2021	09/24/2021	09/27/2021	10/22/2021		GoP	500,000.00	500,000.00		485,182.39	485,182.39		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	NA	09/04/2021	09/04/2021				
	Concreting of Purok 7 to Purok 11, Brgy. Managok FMR , Malaybalay City,Bukidnon (LGU Counterpart)	Construction Section	YES	Competitive Bidding	NA	08/24/2021	NA	09/14/2021	09/14/2021	09/15/2021	09/16/2021	09/28/2021	01/24/2022	01/28/2022	01/31/2022	03/01/2022		GoP	995,000.00		1,000,000.00	970,840.34		970,840.34	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	NA	09/11/2021	09/11/2021				
	Concreting of Junction National Highway New Locos to Dila River FMR, Brgy. Dalwangan, Malaybalay City, Bukidnon (LGU Counterpart) Dalwangan, Malaybalay City, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	NA	08/20/2021	08/26/2021	09/09/2021	09/09/2021	09/10/2021	09/20/2021	09/23/2021	01/24/2022	01/28/2022	01/30/2022	03/01/2022		GoP	1,592,000.00		1,592,000.00	1,389,526.16		1,389,526.16	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	09/23/2021	09/23/2021	09/23/2021				
	Concreting of Sita Lagsoon to Sita Malantao, Brgy. Halaplan FMR, Brgy. Halaplan, San Fernando, Bukidnon (LGU Counterpart) Brgy. Halaplan, San Fernando, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	NA	08/20/2021	08/26/2021	09/09/2021	09/09/2021	09/10/2021	09/22/2021	09/23/2021	09/23/2001	10/01/2021	10/04/2021	10/31/2002		GoP	1,990,000.00		1,990,000.00	1,940,065.76		1,940,065.76	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	08/23/2021	08/23/2021	08/23/2021				
310209100 329000	Off-Carriageway Improvement Along Jct SH-Bangcod-Malay Rd (By-Pass Rd) K1528+046) - K1528+972 Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	03/05/2021	03/19/2021	03/19/2021	03/19/2021	03/31/2021	04/01/2021	09/15/2021	09/17/2021	09/20/2021	03/17/2022		GoP	18,345,355.00		18,345,355.00	18,760,616.23		18,760,616.23	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	03/02/2021	03/02/2021	03/02/2021				
300117210 152000	Concreting/Improvement of Road (Phase 2) from Sita Lagsoon to Sita Malantao in San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/28/2021	02/06/2021	02/10/2021	09/28/2021	10/08/2021	10/11/2021	01/08/2022		GoP	4,950,000.00		4,950,000.00	4,826,708.29		4,826,708.29	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
300104224 970000	Construction of Multi-purpose Building, Barangay Patpat, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/14/2021	01/26/2021	01/27/2021	12/29/2021	12/31/2021	12/31/2021			GoP	2,970,000.00		2,970,000.00	2,465,097.03		2,465,097.03	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020				
300104224 945000	Completion of Covered Court with Slope Protection, Valbucso Elementary School, Brgy. Kulashan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/12/2021	02/26/2021	02/26/2021	02/27/2021	03/11/2021	03/12/2021	11/16/2021	11/19/2021	11/22/2021	04/05/2022		GoP	2,970,000.00		2,970,000.00	2,399,762.70		2,399,762.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021				
300104224 946000	Construction of MPB, (Bagsakan Area), Brgy. Imbayao, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/04/2021	02/16/2021	02/16/2021	02/19/2021	03/03/2021	03/04/2021	11/15/2021	11/19/2021	11/22/2021			GoP	5,940,000.00		5,940,000.00	4,887,740.57		4,887,740.57	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021				
300104224 947000	Completion of MPB, (Balay Tulagan), Sita Indahig, Brgy. Dalwangan, Malaybalay City	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/05/2021	02/19/2021	02/19/2021	02/22/2021	03/05/2021	03/05/2021	11/19/2021	11/19/2021	11/22/2021	03/21/2022		GoP	1,980,000.00		1,980,000.00	1,979,936.54		1,979,936.54	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
300104224 948000	Construction of Multi-Purpose Building, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/05/2021	02/19/2021	02/19/2021	02/23/2021	03/05/2021	03/05/2021	12/31/2021	01/04/2022	01/07/2022			GoP	9,900,000.00		9,900,000.00	9,595,241.00		9,595,241.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
300104224 949000	Construction of Multi-Purpose Building, Mt. Nebo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/29/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/25/2021	12/31/2021	01/04/2022	01/07/2022			GoP	9,900,000.00		9,900,000.00	9,573,941.00		9,573,941.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	01/26/2021	01/26/2021	01/26/2021				
300104224 962000	Construction of Multi-purpose Building, Barangay Lumbo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/12/2021	02/26/2021	02/26/2021	03/01/2021	03/12/2021	03/12/2021	12/31/2021	01/04/2022	01/07/2022			GoP	9,900,000.00		9,900,000.00	7,889,477.43		7,889,477.43	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021				
300102200 555000	Construction of School Building, Guihean Elementary School, Brgy. Guihean, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/08/2021	02/19/2021	02/19/2021	11/15/2021	11/19/2021	11/22/2021			GoP	2,475,000.00		2,475,000.00	2,400,738.93		2,400,738.93	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021				
310108100 722000	Rehabilitation/Reconstruction of Kapalong-Talaingod-Valencia (Bukidnon) Road with Slope, Slope Collapse, and Landslide, K1538+640 - K1538+884, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/29/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/24/2021	06/29/2021	07/09/2021	07/16/2021	11/25/2021		GoP	7,056,000.00		7,056,000.00	6,855,726.01		6,855,726.01	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	01/26/2021	01/26/2021	01/26/2021				
310109100 705000	Rehabilitation/ Reconstruction of National Roads with Slope, Slope Collapse, and Landslide along Aglayan-Zamboanguita Rd K1530 + 785 - K 1530 + 875, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/29/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/24/2021	06/22/2021	07/02/2021	07/09/2021	02/07/2022		GoP	14,700,000.00		14,700,000.00	14,258,396.17		14,258,396.17	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	01/29/2021	01/29/2021	01/29/2021				
310109100 706000	Rehabilitation /Reconstruction of National Roads with Slope, Slope Collapse and Landslide along Jct. SH Aglayan - Zamboanguita Rd K1532 + 325 - K1532 + 370, Malaybalay City,Bukidnon Brgy. Maglamin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/12/2021	02/10/																				

Code (APP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300119200 564000	Completion of Pedestrian Overpass, Brgy. Lumbo, Valencia City, Bukidnon Brgy. Lumbo, Valencia City, Bukidnon, 2nd LD	Construction Section	YES	Competitive Bidding	01/29/2021	01/27/2021	02/11/2021	02/23/2021	02/23/2021	02/24/2021	03/08/2021	03/09/2021	12/31/2021	01/04/2022	01/07/2022			GoP	4,950,000.00		4,950,000.00	4,832,740.14		4,832,740.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02/08/2021	02/08/2021	02/08/2021				
300107200 072000	Construction of Flood Control Structures along Malaybalay -Gingog Road (Bubay Br.), Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	01/29/2021	01/27/2021	02/04/2021	02/16/2021	02/16/2021	02/18/2021	03/02/2021	03/03/2021	02/15/2022	02/18/2022	02/21/2022			GoP	49,000,000.00		49,000,000.00	46,546,687.70		46,546,687.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021				
300118204 493000	Concreting of Sino Mabuhay Road, Brgy. San Jose, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/29/2021	01/27/2021	02/04/2021	02/16/2021	02/16/2021	02/18/2021	03/02/2021	03/03/2021	01/05/1900	02/18/2022	02/21/2022			GoP	49,000,000.00		49,000,000.00	47,529,729.13		47,529,729.13	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021				
30022110 1873000	Construction of Road, Barangay Apo Macote, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	12/07/2021	01/25/2022	02/03/2022	02/11/2022	06/27/2022		GoP	4,950,000.00		4,950,000.00	4,779,323.40		4,779,323.40	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021				
30022110 1875000	Construction of Road, Barangay Laguitas, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/09/2021	11/09/2021	11/17/2021	11/29/2021	11/29/2021	12/06/2021	12/18/2021	12/13/2021	02/10/2022	02/19/2022	02/18/2022	05/01/2022		GoP	4,950,000.00		4,950,000.00	4,918,852.36		4,918,852.36	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/14/2021	11/14/2021	11/14/2021				
30022110 1872000	Construction of Road, Barangay Alamib, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/09/2021	10/09/2021	10/17/2021	10/29/2021	10/29/2021	11/05/2021	11/17/2021	11/15/2021	01/25/2022	02/03/2022	02/11/2022	04/16/2022		GoP	4,950,000.00		4,950,000.00	4,797,818.53		4,797,818.53	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/14/2021	10/14/2021	10/14/2021				
30022110 1870000	Construction (Completion) of Bridge, Barangay Lumbo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	11/25/2021	03/11/2022	03/15/2022	03/16/2022			GoP	6,930,000.00		6,930,000.00	6,927,846.38		6,927,846.38	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021				
30022610 3447000	Construction of Multi-Purpose Building, Barangay Lalgan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	12/07/2021	01/25/2022	02/03/2022	02/11/2022			GoP	4,950,000.00		4,950,000.00	4,769,971.81		4,769,971.81	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021				
30022610 3451000	Construction of Multi-Purpose Building, Barangay Nabag-o, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/09/2021	10/09/2021	10/17/2021	10/29/2021	10/29/2021	11/05/2021	11/17/2021	11/15/2021	01/25/2022	02/03/2022	02/11/2022			GoP	4,950,000.00		4,950,000.00	4,923,785.52		4,923,785.52	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/14/2021	10/14/2021	10/14/2021				
30022610 3450000	Construction of Multi-Purpose Building, Barangay Miglamin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/09/2021	10/09/2021	10/17/2021	10/29/2021	10/29/2021	11/05/2021	11/17/2021	11/15/2021	01/25/2022	02/03/2022	02/11/2022			GoP	4,950,000.00		4,950,000.00	4,801,478.33		4,801,478.33	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/14/2021	10/14/2021	10/14/2021				
30022610 3445000	Construction of Multi-Purpose Building, Barangay Capt. Bayong, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	12/17/2021	12/29/2021	12/29/2021	03/07/2022	03/18/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022			GoP	1,980,000.00		1,980,000.00	1,974,745.26		1,974,745.26	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
30022610 3442000	Construction of Multi-Purpose Building (Admin Building), Barangay Durian, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/29/2021	12/02/2021	01/12/2022	01/20/2022	02/02/2022	02/04/2022	02/20/2022	02/21/2022	02/24/2022	03/04/2022	03/07/2022			GoP	4,950,000.00		4,950,000.00	4,933,796.05		4,933,796.05	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	01/09/2022	01/09/2022	01/09/2022				
30022610 3436000	Construction (Completion) of Multi-Purpose Building, Barangay Freedom, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/09/2021	11/19/2021	11/28/2021	11/23/2021	01/25/2022	02/03/2022	02/11/2022			GoP	1,980,000.00		1,980,000.00	1,879,901.26		1,879,901.26	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021				
30022610 3435000	Construction (Completion) of Multi-Purpose Building, Barangay Busdi, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/27/2021	01/13/2022	01/13/2022	01/14/2022	01/26/2022	01/27/2022	02/10/2022	02/16/2022	02/18/2022	04/25/2022		GoP	1,980,000.00		1,980,000.00	1,964,240.35		1,964,240.35	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/24/2021	10/24/2021	10/24/2021				
30022910 0180000	Construction (Completion) of Water System, Barangay San Martin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	11/14/2021	11/25/2021	11/26/2021	12/03/2021	12/15/2021	12/14/2021	01/25/2022	02/03/2022	02/11/2022			GoP	2,970,000.00		2,970,000.00	2,908,169.53		2,908,169.53	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
30022910 0181000	Construction (Completion) of Water System, Barangay Sto. Niño, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/09/2021	11/18/2021	11/28/2021	11/23/2021	01/25/2022	01/27/2022	01/28/2022	04/12/2022		GoP	1,980,000.00		1,980,000.00	1,900,079.23		1,900,079.23	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021				
31030310 1335000	Retrofitting/ Strengthening of Pusod Br. (B01645MN) along Kapalong-Talaingod-Valencia (Bukidnon) RdSan Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/19/2021	10/29/2021	11/09/2021	11/09/2021	11/19/2021	11/28/2021	11/24/2021	01/25/2022	02/03/2022	02/11/2022	09/10/2022		GoP	11,270,000.00		11,270,000.00	11,265,262.19		11,265,262.19	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021				
31030310 1334000	Retrofitting/ Strengthening of Nasinabong Br. (B01643MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/26/2021	11/09/2021	11/09/2021	11/16/2021	11/28/2021	11/24/2021	01/25/2022	02/03/2022	02/11/2022	05/26/2022		GoP	7,840,000.00		7,840,000.00	7,838,690.34		7,838,690.34	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
32010110 8471000	Construction of Flood Control Structure at Brgy. Kalagangan, Sta. 0+200 - Sta. 0+500 (RS) and Sta. 0+400 - Sta. 0+600 (LS), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/18/2021	12/01/2021	11/26/2021	01/25/2022	01/27/2022	01/28/2022			GoP	49,000,000.00		49,000,000.00	47,284,347.42		47,284,347.42	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021				
31030310 1333000	Retrofitting/ Strengthening of Kaulangowan Br (B01642MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/18/2021	12/01/2021	11/29/2021	01/25/2022	02/03/2022	02/11/2022	05/26/2022		GoP	7,840,000.00		7,840,000.00	7,603,840.63		7,603,840.63	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021				
31010610 0625000	Rehabilitation/ Reconstruction/ Upgrading along Jct Impalambong-Cadre Barracks Rd - (500627MN) Chainage 293 - Chainage 344 Malaybalay City	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/18/2021	12/01/2021	11/26/2021	01/25/2022	01/27/2022	01/28/2022	04/27/2022		GoP	1,661,100.00		1,661,100.00	1,598,255.78		1,598,255.78	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021				
31010110 0740000	Preventive Maintenance along Sayre Highway K1517 + 660 - K1517 + 918, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021	05/24/2022	05/25/2022	05/26/2022	05/27/2022			GoP	11,682,580.00		11,682,580.00	11,093,288.08		11,093,288.08	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021				
30022110 1874000	Construction of Road, Barangay Kalasungay, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	02/10/2022	02/16/2022	02/18/2022	04/19/2022		GoP	4,950,000.00		4,950,000.00	4,890,160.57		4,890,160.57	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
31020110 1021000	Road Widening along Sayre Highway - K1489 + 609 - K1490 + 106 Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	12/16/2021	12/28/2021	12/28/2021	12/31/2021	01/17/2022	01/13/2022	01/25/2022	01/27/2022	01/28/2022			GoP	17,640,000.00		17,640,000.00	17,097,450.45		17,097,450.45	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
30020410 1071000	Construction of Concrete Road - NRJ to Knilatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	01/25/2022	01/27/2022	01/28/2022	05/26/2022		GoP	9,800,000.00		9,800,000.00	9,450,281.03		9,450,281.03	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
30021510 2056000	Construction of Road, Barangay Casisang connecting Malaybalay Bypass Road, Barangay Casisang, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	01/25/2022	01/27/2022	01/28/2022			GoP	29,400,000.00		29,400,000.00	28,973,570.51		28,973,570.51	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
31010310 1045000	Preventive Maintenance along Jct SH-Bangcud-Mallag Rd (By-Pass Rd) - K1526 + 456 - K1528 + 231 Valencia city	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/18/2021	12/01/2021	11/29/2021	01/25/2022	01/27/2022	01/28/2022	05/27/2022		GoP	40,773,880.00		40,773,880.00	39,505,662.55		39,505,662.55	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021				
30020310 1888000	Construction of Concrete Road - Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	12/31/2021	01/03/2022	01/25/2022	01/27/2022	01/28/2022			GoP	9,800,000.00		9,800,000.00	9,371,510.85		9,371,510.85	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
30022610 3453000	Construction of Multi-Purpose Building, Barangay Sinanglanan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	01/11/2022	01/11/2022	01/25/2022	02/03/2022	02/11/2022			GoP	4,950,000.00		4,950,000.00	4,945,246.09		4,945,246.09	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
31010710 00413000	Rehabilitation/ Reconstruction of Roads with slips,slope Collapse and Landslide along Sayre Highway - K1510 +275 - K1510+290, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/13/2021	11/16/2021	11/25/2021	12/07/2021	12/07/2021	12/14/2021	12/28/2021	11/29/2021	01/25/2022	01/27/2022	01/28/2022	04/23/2022		GoP	2,646,000.00		2,646,000.00	2,568,096.06		2,568,096.06	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/22/2021	11/22/2021	11/22/2021				
30022910 0179000	Construction (Completion) of Water System, Barangay Guihean, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	01/14/2022	01/13/2022	01/25/2022	02/03/2022	02/11/2022	04/26/2022		GoP	2,970,000.00		2,970,000.00	2,962,834.32		2,962,834.32	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
30022610 3453000	Construction (Completion) of Multi-Purpose Building, Barangay Iba, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/02/2021	12/14/2021	12/14/2021	12/21/2021	12/27/2021	12/28/2021	01/25/2022	02/03/2022	02/11/2022	05/16/2022		GoP	1,980,000.00		1,980,000.00	1,964,997.14		1,964,997.14	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/29/2021	11/29/2021	11/29/2021				
30022610 3452000	Construction of Multi-Purpose Building, Barangay San Isidro, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	01/12/2022	01/20/2022	02/02/2022	02/02/2022	02/04/2022	02/16/2022	02/17/2022	02/24/2022	03/04/2022	03/07/2022			GoP	4,950,000.00		4,950,000.00	4,850,283.80		4,850,283.80	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	01/17/2022	01/17/2022	01/17/2022				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
30022910 0183000	Construction of Water Supply System - Level II, Barangay San Jose, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/17/2021	12/28/2021	12/28/2021	01/03/2022	01/14/2022	01/17/2022	02/10/2022	02/16/2022	02/18/2022			GoP	4,950,000.00		4,950,000.00	4,935,824.07		4,935,824.07	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
30022610 3463000	Construction of Multi-Purpose Building, Barangay Victory, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	01/13/2022	01/13/2022	01/25/2022	02/03/2022	03/16/2022			GoP	4,950,000.00		4,950,000.00	4,939,424.42		4,939,424.42	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
30022910 0176000	Construction (Completion) of Water Supply System - Level II, Barangay Zamboangita, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	12/08/2021	02/10/2022	02/16/2022	02/18/2022			GoP	1,980,000.00		1,980,000.00	1,971,495.02		1,971,495.02	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021				
30022610 3432000	Construction (Completion) of Multi-Purpose Building at Cabulohan National High School, Barangay Cabulohan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/29/2021	11/23/2021	11/30/2021	12/12/2021	12/07/2021	01/25/2022	02/03/2022	02/11/2022			GoP	3,960,000.00		3,960,000.00	3,840,201.70		3,840,201.70	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021				
30022610 03411000	Construction of Multi-Purpose Building (Admin Building), Barangay Bontongan, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	12/07/2021	01/25/2022	02/03/2022	02/11/2022			GoP	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021				
30022110 1871000	Construction of Bridge, Barangay Maligaya, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	02/10/2022	02/16/2022	02/18/2022			GoP	5,880,000.00		5,880,000.00	5,874,920.19		5,874,920.19	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
32010110 8472000	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Bonacao Stream - Bonacao Bridge, Tributary to Pulangui River), Brgy. Bonacao, Sta. 0+200 - Sta. 0+400 (BS), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/14/2021	01/25/2022	01/27/2022	01/28/2022			GoP	49,000,000.00		49,000,000.00	47,529,808.54		47,529,808.54	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
30022110 1878000	Construction of Road, Barangay Nabag-o, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	01/25/2022	02/03/2022	02/11/2022			GoP	29,700,000.00		29,700,000.00	28,243,590.81		28,243,590.81	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
31010310 1046000	Preventive Maintenance along Jct SH-Bangcod-Mallag Rd (By-Pass Rd) - KI529 + 000 - KI530 + 288 Valencia city	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	01/25/2022	01/27/2022	01/28/2022	04/12/2022		GoP	27,616,400.00		27,616,400.00	26,748,937.42		26,748,937.42	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
30021510 2057000	Construction of Road, from Barangay Batangan Junction to Barangay Maapag, City of Valencia, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	01/25/2022	01/27/2022	01/28/2022			GoP	49,000,000.00		49,000,000.00	47,631,959.31		47,631,959.31	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
30021510 2053000	Construction of Road along Sayre Highway, Malaybalay City Bypass Road (Kalasungay Section Phase II), Barangay Kalasungay, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	02/10/2022	02/16/2022	02/18/2022			GoP	39,200,000.00		39,200,000.00	38,315,762.10		38,315,762.10	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
31020310 0612000	Road Widening along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - KI526 + 000 - KI527 + 755 Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	12/05/2021	12/17/2021	12/17/2021	12/24/2021	12/31/2021	12/30/2021	02/10/2022	02/16/2022	02/18/2022			GoP	49,000,000.00		49,000,000.00	47,100,237.48		47,100,237.48	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/02/2021	12/02/2021	12/02/2021				
30021510 2054000	Construction of Road from Barangay Banlag Proper to Sitio Buyog, Barangay Banlag, City of Valencia, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	01/25/2022	01/27/2022	01/28/2022			GoP	49,000,000.00		49,000,000.00	48,258,751.17		48,258,751.17	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
31010710 0412000	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Sayre Highway - KI510 +265 - KI510+325, KI514+550-KI514+700 Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/13/2021	11/16/2021	11/25/2021	12/07/2021	12/07/2021	12/14/2021	12/25/2021	05/06/2022	05/10/2022	05/12/2022	05/18/2022			GoP	15,876,000.00		15,876,000.00	15,401,284.84		15,401,284.84	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/22/2021	11/22/2021	11/22/2021				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
31010710 0414000	Rehabilitation/ Reconstruction of Roads with slips,slope Collapse and Landslide along Sayre Highway - K1538+030 -K1538+095, Valencia City	Construction Section	YES	Competitive Bidding	11/13/2021	11/18/2021	11/25/2021	12/07/2021	12/07/2021	12/14/2021	12/28/2021	12/22/2021	02/10/2022	02/15/2022	04/13/2022			GoP	7,644,000.00		7,644,000.00	7,518,641.34		7,518,641.34	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/22/2021	11/22/2021	11/22/2021				
30022610 3431000	Construction (Completion) of Multi-Purpose Building at Cabanglasan National High School, Barangay Poblacion, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	01/25/2022	02/03/2022	02/11/2022	06/10/2022		GoP	1,980,000.00		1,980,000.00	1,956,793.90		1,956,793.90	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
30022610 3461000	Construction of Multi-Purpose Building, Barangay Casisang, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	12/16/2021	12/28/2021	12/28/2021	01/04/2022	01/14/2022	01/21/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,950,000.00		4,950,000.00	4,935,507.64		4,935,507.64	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
30022610 3466000	Construction of Multi-Purpose Building, Barangay Impalutao, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/18/2021	01/13/2022	01/13/2022	01/14/2021	01/28/2022	01/27/2022	02/10/2022	02/16/2022	02/18/2022			GoP	4,950,000.00		4,950,000.00	4,840,397.50		4,840,397.50	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
31011210 0355000	Construction/ Upgrading/ Rehabilitation of Drainage along Jct SH Aglayan-Zamboanguita Rd - K01518 + (-184) - K01518 + 623 Malaybalay City	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	05/06/2022	05/10/2022	05/12/2022	05/13/2022			GoP	19,600,000.00		19,600,000.00	19,365,819.47		19,365,819.47	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
30022610 3433000	Construction (Completion) of Multi-Purpose Building, Barangay 3, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/23/2021	01/25/2022	01/27/2022	01/28/2022	05/27/2022		GoP	1,980,000.00		1,980,000.00	1,920,599.31		1,920,599.31	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
30022610 3438000	Construction (Completion) of Multi-Purpose Building, Barangay Kalabugao, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/09/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/09/2022	01/10/2022	01/25/2022	01/27/2022	01/28/2022	06/29/2022		GoP	3,960,000.00		3,960,000.00	3,841,200.00		3,841,200.00	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
30022610 3440000	Construction (Completion) of Multi-Purpose Building, Barangay Nacabuklad, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	01/12/2022	01/20/2022	02/02/2022	02/02/2022	02/03/2022	02/11/2022	02/23/2022	02/24/2022	03/04/2022	03/07/2022			GoP	1,980,000.00		1,980,000.00	1,935,986.93		1,935,986.93	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	01/17/2022	01/17/2022	01/17/2022				
30021510 2055000	Construction of Road, Barangay Aglayan, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	12/27/2021	02/10/2022	02/16/2022	02/18/2022			GoP	19,600,000.00		19,600,000.00	19,586,443.09		19,586,443.09	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
31010110 0743000	Preventive Maintenance along Sayre Highway - K1487 + 236 - K1488 + 000, Impasugong,Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	05/19/2022	05/19/2022	05/20/2022	05/23/2022			GoP	32,220,440.00		32,220,440.00	30,530,493.05		30,530,493.05	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
31020910 0386000	Off-Carriageway Improvement along Jct SH-Impalambong-Old Casisang Rd - K1507 + (-1311) - K1507 + (-1094), Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	03/24/2022	03/24/2022	03/29/2022	03/28/2022			GoP	5,119,120.00		5,119,120.00	5,069,150.82		5,069,150.82	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
31011010 0334000	Construction/ Upgrading/ Rehabilitation of Drainage along Sayre Highway - K1510 + 325 - K1511 + 320 Malaybalay City	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	06/19/2022	05/19/2022	05/20/2022	05/23/2022			GoP	39,200,000.00		39,200,000.00	37,558,233.55		37,558,233.55	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
31020210 1035000	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1595+000 - K1595+470, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	03/24/2022	03/24/2022	03/29/2022	03/28/2022			GoP	59,883,520.00		59,883,520.00	58,047,891.32		58,047,891.32	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
30021910 1149000	Construction of Spillway, Barangay Bontongan, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	12/30/2021	01/25/2022	01/27/2021	01/28/2022			GoP	24,500,000.00		24,500,000.00	24,254,938.84		24,254,938.84	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
32010110 8473000	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream - Tributary to Pulangui River), Brgy. Malambago, Sta. 0+200 - Sta. 0+400 (BS), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	12/27/2021	01/25/2022	01/27/2021	01/28/2022			GoP	49,000,000.00		49,000,000.00	47,833,212.93		47,833,212.93	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
31010310 1044000	Preventive Maintenance along Jct SH Aglayan - Zamboanguita Rd K1542 + 170 - K1542+700, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	05/11/2022	05/16/2022	05/18/2022	05/19/2022			GoP	49,000,000.00		49,000,000.00	48,548,821.31		48,548,821.31	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				

Code (APP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
31010710 0411000	Rehabilitation/ Reconstruction of Roads with slips,slope Collapse and Landslide along Sayre Highway - K1486+060 - K1486+070, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	12/28/2021	02/10/2022	02/16/2022	02/18/2022			GoP	1,764,000.00		1,764,000.00	1,737,528.85		1,737,528.85	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
31010810 1229000	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1538 + (-275) - K1538 + (-295)	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	05/19/2022	05/19/2022	05/20/2022	05/23/2022			GoP	7,056,000.00		7,056,000.00	6,840,310.87		6,840,310.87	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
30022910 0177000	Construction (Completion) of Water Supply System - Level II, Barangay Simaya, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	12/29/2021	01/25/2022	01/27/2021	01/28/2022			GoP	2,970,000.00		2,970,000.00	2,904,979.43		2,904,979.43	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
31010910 1051000	Rehabilitation/ Reconstruction of Roads with slips,slope Collapse and Landslide along Jct SH-Aglayan - Alanib -Ticalaan Rd (Aglayan - Basak) -K1547 + 500 - K1547 + 550, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/14/2022	05/15/2022	05/19/2022	05/18/2022	05/19/2022			GoP	25,333,000.00		25,333,000.00	24,730,185.44		24,730,185.44	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
30021510 2052000	Construction of Access Road of District Engineering Office (Bukidnon 1st DEO),Malaybalay City,Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/12/2022	01/13/2022	01/25/2022	01/27/2021	01/28/2022			GoP	29,400,000.00		29,400,000.00	28,517,780.24		28,517,780.24	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
30020310 1889000	Construction of Concrete Road - Access Road leading to Salawao Cave, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/02/2022	01/04/2022	01/25/2022	01/27/2021	01/28/2022			GoP	9,800,000.00		9,800,000.00	9,506,503.04		9,506,503.04	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
30021210 0012000	Replacement of Maapag Bridge along Jct. (Batangan - Laligan) Dagat Kidavao Road, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/05/2022	01/05/2022	02/15/2022	02/18/2022	03/16/2022			GoP	17,316,600.00		17,316,600.00	16,347,113.32		16,347,113.32	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
30022610 3443000	Construction of Multi-Purpose Building, Barangay 2, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	12/23/2021	01/05/2022	01/25/2022	02/03/2022	02/11/2022			GoP	4,950,000.00		4,950,000.00	4,941,245.05		4,941,245.05	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
30022610 3448000	Construction of Multi-Purpose Building, Barangay Lourdes, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/07/2022	01/04/2022	01/25/2022	01/27/2021	01/28/2022			GoP	9,900,000.00		9,900,000.00	9,850,921.84		9,850,921.84	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
30022610 3449000	Construction of Multi-Purpose Building, Barangay Lurogan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/04/2022	01/05/2022	01/25/2022	01/27/2021	01/28/2022			GoP	9,900,000.00		9,900,000.00	9,849,717.14		9,849,717.14	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
30022610 3439000	Construction of Multi-Purpose Building, Barangay Mabuhay, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/05/2022	01/27/2022	01/25/2022	02/03/2022	02/11/2022	06/25/2022			GoP	2,475,000.00		2,475,000.00	2,470,979.09		2,470,979.09	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
30021210 0010000	Replacement of Almendras Bridge along Jct. (Valencia - Batangan) Laligan Road, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/07/2022	01/10/2022	02/15/2022	02/16/2022	02/18/2022			GoP	24,500,000.00		24,500,000.00	23,551,831.36		23,551,831.36	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
30021210 0011000	Replacement of Laligan Bridge along Jct. (Valencia - Batangan) Laligan Road, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/07/2022	01/10/2022	02/15/2022	02/19/2022	02/18/2022			GoP	24,500,000.00		24,500,000.00	23,571,824.41		23,571,824.41	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
31010810 1230000	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Kapalong-Talaingod-Valencia (Bukidnon) K1582 + 587 - K1582 + 734, 1571+500 - 1571 +600	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021	12/31/2021	05/08/2022	05/10/2022	05/12/2022	05/13/2022			GoP	49,000,000.00		49,000,000.00	48,256,775.21		48,256,775.21	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021					
31010210 1058000	Preventive Maintenance along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1584+950 - K1585+230, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021	01/07/2022	05/17/2022	05/18/2022	05/20/2022	05/23/2022			GoP	12,755,680.00		12,755,680.00	12,166,557.13		12,166,557.13	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300204101070000	Construction of Concrete Road - Jct. Sayre Highway Impasug-ong-Tinavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021	01/07/2022	12/30/2021	02/10/2022	02/18/2022	02/18/2022			GoP	94,905,820.00		94,905,820.00	90,787,298.95		90,787,298.95	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021				
300215102058000	Construction of Road, Sitio Mabuhay (Phase II), Barangay San Jose, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/10/2022	01/10/2022	02/10/2022	02/18/2022	02/18/2022			GoP	19,600,000.00		19,600,000.00	19,280,192.64		19,280,192.64	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
310201101022000	Road Widening along Sayre Highway - K1480+917 - K1481+870, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/07/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022			GoP	43,560,000.00		43,560,000.00	43,052,760.77		43,052,760.77	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
310202101034000	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1592 + 000 - K1594 + 000 Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021	01/07/2022	05/11/2022	05/18/2022	05/18/2022	05/19/2022			GoP	61,150,000.00		61,150,000.00	59,899,733.18		59,899,733.18	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021				
310203100613000	Road Widening along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1538 + 000 - K1538 + 602, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021	01/07/2022	03/23/2022	03/24/2022	03/25/2022	03/28/2022			GoP	21,152,500.00		21,152,500.00	20,572,415.94		20,572,415.94	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021				
310201101024000	Road Widening along Sayre Highway - K1528+514 - K1529+291, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/17/2021	12/28/2021	12/29/2021	12/31/2021	01/14/2022	05/22/2022	05/23/2022	05/26/2022	05/27/2022			GoP	33,369,000.00		33,369,000.00	32,291,262.68		32,291,262.68	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
310201100934000	Road Widening along Sayre Highway K1535+606 - K1536+700, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/17/2021	12/28/2021	12/29/2021	12/31/2021	01/14/2022	05/11/2022	05/16/2022	05/18/2022	05/19/2022			GoP	57,384,040.00		57,384,040.00	55,450,885.55		55,450,885.55	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
310201101025000	Road Widening along Sayre Highway K1536+700 - K1536+822, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/07/2022	05/19/2022	05/19/2022	05/20/2022	05/23/2022			GoP	6,030,920.00		6,030,920.00	5,939,890.87		5,939,890.87	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
310202101036000	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1591+212-K1592+000, 1593+770-1594+790, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/28/2021	12/29/2021	12/29/2021	01/07/2022	05/11/2022	05/18/2022	05/18/2022	05/19/2022			GoP	72,615,600.00		72,615,600.00	71,051,578.09		71,051,578.09	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
310201101023000	Road Widening along Sayre Highway - K1529+291 - K1530+123, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/28/2021	12/28/2021	12/30/2021	01/11/2022	05/17/2022	05/18/2022	05/20/2022	05/23/2022			GoP	37,722,160.00		37,722,160.00	35,905,116.16		35,905,116.16	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
310209100334000	Off-carriageway Improvement: Paving of Shoulders - along Sayre Highway (S00639MN) K1498+500 - K1510+325, K1511+413 - K1512+000	Construction Section	NO	Competitive Bidding	05/30/2022	05/31/2022	06/09/2022	06/21/2022	06/21/2022	06/21/2022	06/23/2022	06/23/2022	06/24/2022	06/24/2022	06/27/2022			GoP	96,500,000.00		96,500,000.00	95,533,589.54		95,533,589.54	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	06/09/2022	06/09/2022	06/09/2022				
310202101227000	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1569 + 068 - K1570 + 793 San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/19/2021	12/31/2021	12/31/2021	01/03/2022	01/14/2022	05/15/2022	05/16/2022	05/18/2022	05/19/2022			GoP	47,000,000.00		47,000,000.00	45,993,129.32		45,993,129.32	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021				
310202101228000	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1573+123 - K1573+857, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	01/11/2022	05/15/2022	05/16/2022	05/18/2022	05/19/2022			GoP	26,901,580.00		26,901,580.00	26,356,462.17		26,356,462.17	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
300220100962000	Construction (Completion) of Multi-Purpose Building, Barangay Aglayan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/14/2022	03/14/2022	03/15/2022	03/23/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022			GoP	19,600,000.00		19,600,000.00	19,544,479.89		19,544,479.89	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022				
300105200827000	Construction of Two-Storey Building, Bukidnon 1st DEO, Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/19/2021	12/31/2021	12/31/2021	01/03/2022	01/17/2022	01/17/2022	02/10/2022	02/16/2022	02/18/2022			GoP	19,600,000.00		19,600,000.00	18,972,563.78		18,972,563.78	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021				
300226103444000	Construction of Multi-Purpose Building, Barangay Can-ayan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/19/2021	12/31/2021	12/31/2021	01/03/2022	01/19/2022	01/17/2022	01/25/2022	02/03/2022	02/11/2022			GoP	4,950,000.00		4,950,000.00	4,886,606.32		4,886,606.32	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adsi/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002201059000	Construction of Multi-Purpose Building (City Health Building), City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	02/28/2022	03/01/2022	03/09/2022	03/21/2022	03/21/2022	03/22/2022	03/23/2022	03/23/2022	03/23/2022	03/25/2022	03/28/2022			GoP	29,400,000.00		29,400,000.00	29,354,700.76		29,354,700.76	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	03/06/2022	03/06/2022	03/06/2022				
310103101043000	Preventive Maintenance along Jct. Sayre Highway Impasug-on - Patulangan By pass Rd - KI484 + 000 - KI484 + 080	Construction Section	NO	Competitive Bidding	05/30/2022	05/31/2022	06/09/2022	06/21/2022	06/21/2022	06/21/2022	06/23/2022	06/23/2022	06/24/2022	06/24/2022	06/27/2022			GoP	29,400,000.00		29,400,000.00	28,786,632.51		28,786,632.51	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	06/06/2022	06/06/2022	06/06/2022				
300221101877000	Concreteing of Local Road, Barangay Songco, Lantapan, BukidnonBrgy. Songco, Lantapan, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	01/21/2022	01/22/2022	01/28/2022	02/11/2022	02/11/2022	02/13/2022	02/25/2022	02/28/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,950,000.00		4,950,000.00	4,926,219.23		4,926,219.23	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	01/25/2022	01/25/2022	01/25/2022				
300226103453000	Construction (Completion) of Multi-Purpose Facility (Covered Court)Songco Tulugan Compound, Brgy. Songco, Lantapan, BukidnonBrgy. Songco, Lantapan, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	01/21/2022	01/22/2022	01/28/2022	02/11/2022	02/11/2022	02/14/2022	02/21/2022	02/28/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,950,000.00		4,950,000.00	4,876,653.57		4,876,653.57	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	01/25/2022	01/25/2022	01/25/2022				
300221101876000	Construction of Local Roads, Brgy. Aglayan, Malaybalay City	Construction Section	YES	Competitive Bidding	01/26/2022	01/26/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	02/28/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022			GoP	6,930,000.00		6,930,000.00	6,823,765.70		6,823,765.70	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022				
300105200828000	Construction (Completion) of NCIP Provincial Office, Brgy. 9, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/16/2022	02/25/2022	03/14/2022	03/14/2022	03/15/2022	03/25/2022	03/18/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,900,000.00		4,900,000.00	4,802,018.26		4,802,019.26	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/22/2022	02/22/2022	02/22/2022				
300226103458000	Construction of Multi-Purpose Building (Bahay Tulugan), Brgy. Kihalabag, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/28/2022	01/30/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/04/2022	03/23/2022	03/23/2022	03/25/2022	04/06/2022			GoP	4,950,000.00		4,950,000.00	4,866,673.14		4,866,673.14	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022				
300226103456000	Construction of Multi-Purpose Building (Bahay Tulugan), Brgy. Hagna, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	01/28/2022	01/28/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/04/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,950,000.00		4,950,000.00	4,648,694.77		4,648,694.77	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022				
300226103454000	Construction (Completion) of Multi-Purpose Facility (Covered Court), Brgy. Antugan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/28/2022	01/29/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/04/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,950,000.00		4,950,000.00	4,929,940.86		4,929,940.86	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022				
300226103434000	Construction (Completion) of Multi-Purpose Building, Barangay Cawayan, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	01/28/2022	01/29/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/02/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022			GoP	1,980,000.00		1,980,000.00	1,920,618.63		1,920,618.63	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022				
300229100182000	Construction of Water System, Brgy. Casisang, Malaybalay City	Construction Section	YES	Competitive Bidding	01/28/2022	01/29/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/02/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,950,000.00		4,950,000.00	4,801,464.86		4,801,464.86	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022				
300226103459000	Construction of Multi-Purpose Building (Bahay Tulugan), Brgy. Poblacion, Cabanglasan	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/15/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,950,000.00		4,950,000.00	4,876,669.57		4,876,669.57	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022				
300226103457000	Construction of Multi-Purpose Building (Bahay Tulugan), Brgy. Halapitan, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/18/2022	03/19/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,950,000.00		4,950,000.00	4,919,947.95		4,919,947.95	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022				
300226103462000	Rehabilitation of Multi-Purpose Building, Brgy. Songco, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/22/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022			GoP	4,950,000.00		4,950,000.00	4,806,350.35		4,806,350.35	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022				
300226103460000	Construction of Multi-Purpose Building (Hall of Justice), Purok 7, Brgy. Poblacion, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/18/2022	03/19/2022	03/21/2022	03/23/2022	03/24/2022			GoP	9,900,000.00		9,900,000.00	9,865,957.06		9,865,957.06	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022				
300207100809000	Construction (Completion) of Multi-purpose Building (AFP Detachment), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/19/2022	02/25/2022	03/11/2022	03/11/2022	03/15/2022	03/23/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022			GoP	2,940,000.00		2,940,000.00	2,919,505.97		2,919,505.97	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/22/2022	02/22/2022	02/22/2022				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	Concreting of Sitio Kilang to Sitio Old Lurugan, Brgy. Lurugan FMR, Brgy. Lurugan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/15/2022	03/17/2022	03/18/2022	03/22/2022	03/23/2022		GoP	11,940,000.00		11,940,000.00	11,740,818.70		11,740,818.70	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022				
	Concreting of Sitio Nalumusan, Brgy. Silae FMR, Brgy. Silae, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/15/2022	03/17/2022	03/18/2022	03/22/2022	03/23/2022		GoP	11,940,000.00		11,940,000.00	11,820,490.14		11,820,490.14	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022				
	Concreting of NSWRDC-BSWM, Brgy. Dalwangan FMR, Brgy. Dalwangan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/19/2022	02/28/2022	03/14/2022	03/14/2022	03/15/2022	03/21/2022	03/17/2022	03/18/2022	03/22/2022	03/23/2022		GoP	15,920,000.00		15,920,000.00	15,664,178.80		15,664,178.80	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/25/2022	02/25/2022	02/25/2022				
	Concreting of NMACLRC, Brgy. Dalwangan FMR, Brgy. Dalwangan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/18/2022	02/28/2022	03/14/2022	03/14/2022	03/15/2022	03/21/2022	03/17/2022	03/18/2022	03/22/2022	03/23/2022		GoP	15,920,000.00		15,920,000.00	15,664,361.73		15,664,361.73	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/25/2022	02/25/2022	02/25/2022				
Total Alloted Budget of Procurement Activities																		2,524,977,250.16													
Total Contract Price of Procurement Activities Conducted																					2,448,276,608.97										
Total Savings (Total Alloted Budget - Total Contract Price)																					76,700,641.19										

ON-GOING PROCUREMENT ACTIVITIES																															
NONE																															
Total Alloted Budget of On-going Procurement Activities																															

Prepared by:

ROSMENDO C. BONGOCAN, JR.
BAC Secretariat

Recommended for Approval by:

JAN PAULO C. LYONDRA
BAC Chairperson

APPROVED:

FLORDEL C. ENRIQUETA, CES E
Head of the Procuring Entity