

ANNEX B

Department of Public Works and Highways-Bulacan 1st District Engineering Office Procurement Monitoring Report as of June/30/2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300117208443000	21CC0071 Rehabilitation of Road, Bagong Silang, Plandil, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/16/2020	12/17/2020	12/24/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021	12/28/2021	1/17/2022	1/18/2022	4/17/2022	4/17/2023	GoP	2,969,937.75		2,969,937.75	2,910,539.00	-	2,910,539.00	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300106200666000	21CC0104 Construction of Balagtas River Flood Control Structures and its Tributaries at Panginay Sta. 00+000 - Sta. 00+151 Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/8/2021	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/10/2022	1/11/2022	6/6/2022	6/6/2023	GoP	24,499,991.52		24,499,991.52	23,520,257.76		23,520,257.76	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
300116203997000	21CC0105 Rehabilitation of Road including Drainage, Lopez Jaena St., Sto. Cristo, Baliwag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/11/2022	1/12/2022	6/10/2022	6/10/2023	GoP	2,969,643.82		2,969,643.82	2,910,248.94		2,910,248.94	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116203999000	21CC0106 Rehabilitation of Road including Drainage, Aldama St., Sta Barbara, Baliwag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/11/2022	1/12/2022	6/10/2022	6/10/2023	GoP	2,969,611.84		2,969,611.84	2,910,216.60		2,910,216.60	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116203998000	21CC0107 Rehabilitation of Road including Drainage, P. Angeles to RE Chico Sts. Concepcion Baliwag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/11/2022	1/12/2022	6/10/2022	6/10/2023	GoP	2,969,831.46		2,969,831.46	2,910,432.83		2,910,432.83	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116204003000	21CC0108 Rehabilitation of Road including Drainage, Bagong Nasyon Baliwag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/17/2022	1/18/2022	6/16/2022	6/16/2023	GoP	2,969,600.04		2,969,600.04	2,910,206.79		2,910,206.79	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116203996000	21CC0109 Rehabilitation of Road including Drainage, Wawa, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/13/2022	1/14/2022	6/12/2022	6/12/2023	GoP	2,969,884.22		2,969,884.22	2,910,543.12		2,910,543.12	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116204040000	21CC0110 Rehabilitation of Road including Drainage, Duhat, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/17/2022	1/18/2022	4/17/2022	4/17/2023	GoP	2,969,581.70		2,969,581.70	2,910,381.91		2,910,381.91	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116204000000	21CC0111 Rehabilitation of Road including drainage,Subic Baliwag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/11/2022	1/12/2022	6/10/2022	6/10/2023	GoP	2,969,624.78		2,969,624.78	2,910,231.28		2,910,231.28	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300106200664000	21CC0126 Construction of Angat River Flood Control Structure and its Tributaries at Sta. Nino, Sta. 00+445 - Sta. 00+541 Paombong, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/14/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2024	2/5-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/13/2022	1/14/2022	8/11/2022	8/11/2023	GoP	24,499,396.48		24,499,396.48	23,518,802.07		23,518,802.07	PICE, BCA, COA, & Knights of Columbus	3/12/2020	3/12/2020	5/18/2020	5/18/2020	5/18/2020		
300106200663000	21CC0128 Construction of Angat River Flood Control Structure and its Tributaries at Sta. Elena, Sta. 00+369 - Sta. 00+527 Hagonoy, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/14/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2024	2/5-7/2021	2/8-15/2021	2/16/2021	12/28/2021	1/13/2022	1/14/2022	6/12/2022	6/12/2023	GoP	24,499,940.64		24,499,940.64	23,519,991.60		23,519,991.60	PICE, BCA, COA, & Knights of Columbus	5/12/2020	5/12/2020	5/12/2020	5/12/2020	5/12/2020		
300117208386000	21CC0168 Concreting of Barangay Road Libis Kanan, Barangay Duhat Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	12/28/2021	1/17/2022	1/18/2022	5/17/2022	5/17/2023	GoP	2,474,743.06		2,474,743.06	2,425,162.85		2,425,162.85	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
320101106638000	21CC0170 Improvement of Waterways and Construction of Flood Control Structures along Bocaue River (Lokemboy Section), Sta. 06+446 - Sta. 06+533 Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	12/28/2021	1/13/2022	1/14/2022	9/10/2022	9/10/2023	GoP	19,599,708.96		19,599,708.96	18,815,717.81		18,815,717.81	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208446000	21CC0173 Road Improvement with Drainage Barangay Turo Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	12/31/2021	1/13/2022	1/14/2022	6/12/2022	6/12/2023	GoP	3,463,817.57		3,463,817.57	3,394,541.20		3,394,541.20	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208448000	21CC0190 Repair/Rehabilitation of Barangay Road, Cutcut Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	12/31/2021	1/11/2022	1/12/2022	4/11/2022	4/11/2023	GoP	1,979,527.26		1,979,527.26	1,939,938.47		1,939,938.47	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300106200665000	21CC0193 Construction of Guiguinto River Flood Control Structure and its Tributaries at Tabang Guiguinto, Bulacan, Sta. 00+750 - Sta. 00+955	Bulacan 1st DEO	NO	Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	12/28/2021	1/10/2022	1/11/2022	6/6/2022	6/6/2023	GoP	24,499,975.08		24,499,975.08	23,520,014.70		23,520,014.70	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300117208447000	21CC0194 Construction of Barangay Road including Drainage,Puruk 1, Cutcut, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	12/31/2021	1/11/2022	1/12/2022	4/11/2022	4/11/2023	GoP	1,979,680.18		1,979,680.18	1,940,101.61		1,940,101.61	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300107201076000	21CC0200 Construction of Flood Mitigation Structure along Barangay Angat River, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/28/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	12/28/2021	1/7/2022	1/10/2022	9/12/2022	9/12/2023	GoP	24,749,152.70		24,749,152.70	23,759,186.59		23,759,186.59	P							

300104220557000	21CC0244 - Construction/Rehabilitation/Upgrading of Multi-Purpose Building at Bulacan Provincial Office, Camp General Alajo S. Santos, Brgy. Malon, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	3/9/2021	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	12/28/2021	1/17/2022	1/18/2022	11/13/2022	11/13/2023	GoP	7,920,623.29		7,920,623.29	7,682,855.14		7,682,855.14	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021				
320101106048000	21CC0292 - Construction of Flood Control Structures along Bocaue River, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/16/2021	12/17/2021	12/24/2021	1/13/2022	1/13/2022	1/14-19/2022	1/20-26/2022	1/27/2022	1/24/2022	1/27/2022	1/10/2022	1/22/2023	1/22/2024	GoP	96,499,775.90	96,499,775.90	92,639,935.89	92,639,935.89	CCWI, COA, BGCA, Office of the Governor & Mayor	12/17/2021	1/4/2022	1/4/2022	1/4/2022	1/4/2022						
300106200594000	21CC0391 - Construction/Improvement of Bulihan-Longos Creek, Malolos City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/16/2021	12/17/2021	12/24/2021	1/13/2022	1/13/2022	1/14-19/2022	1/20-26/2022	1/27/2022	1/24/2022	1/27/2022	2/2/2022	1/27/2023	1/27/2024	GoP	96,499,269.80	96,499,269.80	92,639,765.73	92,639,765.73	CCWI, COA, BGCA, Office of the Governor & Mayor	12/17/2021	1/4/2022	1/4/2022	1/4/2022	1/4/2022						
300104220528000	21CC0294 - Construction of Multi-Purpose Building (Barangay Hall) Barangay Dampol 1st, Pulilan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	8/4/2021	8/5/2021	8/13/2021	8/25/2021	8/25/2021	8/26-31/2021	9/1-8/2021	9/9/2021	12/28/2021	1/10/2022	1/11/2022	6/9/2022	6/9/2023	GoP	5,940,364.35	5,940,364.35	5,785,877.43	5,785,877.43	CCWI, COA, BGCA, Office of the Governor & Mayor	9/6/2021	9/6/2021	9/6/2021	9/6/2021	9/6/2021						
300220100557000	22CC0001 - Construction of Multi-Purpose Building (Covered Court) at Barangay Baraban, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021	10/26/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	4,899,818.39	4,899,818.39	4,762,882.04	4,762,882.04	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021						
300225100228000	22C C0003 - Construction of River Protection along Barangay Pangasinan, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021	10/26/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	13,859,779.01	13,859,779.01	13,443,962.91	13,443,962.91	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021						
300225100231000	22CC0004 - Construction of River protection along Barangay Pungo, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/21/2021	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021	10/26/2021	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	13,859,396.02	13,859,396.02	13,443,506.67	13,443,506.67	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021						
300225100229000	22CC0005 - Construction of River protection along Barangay Dampol 1st, Pulilan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/21/2021	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021	10/26/2021	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	13,859,739.33	13,859,739.33	13,420,230.49	13,420,230.49	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021						
300225100232000	22CC0006 - Construction of River Protection along Barangay San Jose, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/21/2021	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021	10/26/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	13,859,931.76	13,859,931.76	13,471,830.52	13,471,830.52	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021						
300215101275000	22CC0007 - Rehabilitation of Haganoy-San Nicolas-Sto. Rosario Road, Haganoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/21/2021	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021	10/26/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	14,699,826.42	14,699,826.42	14,288,482.82	14,288,482.82	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021						
300219100690000	22CC0009 - Construction of Flood Mitigation Structure at Barangay Pungo, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021	10/27/2021	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	19,599,552.38	19,599,552.38	19,011,515.95	19,011,515.95	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021						
300219100677000	22CC0010 - Construction of Flood Control Structure along Purok 4, Burgos St. Poblacion, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021	10/27/2021	1/24/2022	1/27/2022	1/28/2022	8/25/2022	8/25/2023	GoP	19,599,454.59	19,599,454.59	19,011,424.98	19,011,424.98	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021						
300219100695000	22CC0011 - Construction of River Protection at Barangay Sta. Ana, Phase 2, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021	10/27/2021	1/24/2022	1/27/2022	1/28/2022	8/25/2022	8/25/2023	GoP	19,599,653.99	19,599,653.99	19,011,664.37	19,011,664.37	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021						
300219100698000	22CC0012 - Construction of River Protection, Sta. Ana, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021	10/27/2021	3/21/2022	4/4/2022	4/5/2022	11/30/2022	11/30/2023	GoP	26,459,498.59	26,459,498.59	25,401,117.19	25,401,117.19	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021						
300219100696000	22CC0013 - Construction of River Protection, Bagumbayan, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021	10/27/2021	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	26,459,920.82	26,459,920.82	25,612,469.14	25,612,469.14	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021						
300219100686000	22CC0014 - Construction of Flood Mitigation Structure at Brangay Caligawan, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021	10/27/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	29,399,972.71	29,399,972.71	28,223,237.58	28,223,237.58	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021						
300219100684000	22CC0015 - Rehabilitation of Calumpit-Macababe Road, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021	10/27/2021	1/24/2022	1/27/2022	1/28/2022	8/25/2022	8/25/2023	GoP	19,599,454.51	19,599,454.51	18,996,811.61	18,996,811.61	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021						
300219100689000	22CC0016 - Construction of Flood Mitigation Structure at Brangay Pandocor, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/23/2021	9/24/2021	10/1/2021	10/14/2021	10/14/2021	10/15-20/2021	10/22-28/2021	10/29/2021	1/24/2022	1/27/2022	1/28/2022	8/1/2022	8/1/2023	GoP	39,199,665.51	39,199,665.51	37,631,676.42	37,631,676.42	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/24/2021	9/24/2021	9/24/2021	9/24/2021	9/24/2021						
300219100693000	22CC0017 - Construction of River protection, Panassahan, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/23/2021	9/24/2021	10/1/2021	10/14/2021	10/14/2021	10/15-20/2021	10/22-28/2021	10/29/2021	1/24/2022	1/27/2022	1/28/2022	1/22/2023	1/22/2024	GoP	48,999,825.71	48,999,825.71	47,148,780.78	47,148,780.78	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/24/2021	9/24/2021	9/24/2021	9/24/2021	9/24/2021						
300219100688000	22CC0018 - Construction of Flood Mitigation Structure at Barangay Macete, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/23/2021	9/24/2021	10/1/2021	10/14/2021	10/14/2021	10/15-20/2021	10/22-28/2021	10/29/2021	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	34,299,947.39	34,299,947.39	32,927,687.81	32,927,687.81	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/24/2021	9/24/2021	9/24/2021	9/24/2021	9/24/2021						
300225100230000	22CC0019 - Construction of River protection along Barangay Frances, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/23/2021	9/24/2021	10/1/2021	10/14/2021	10/14/2021	10/15-20/2021	10/22-28/2021	10/29/2021	1/24/2022	1/27/2022	1/28/2022	11/23/2022	11/23/2023	GoP	49,499,344.49	49,499,344.49	47,519,296.19	47,519,296.19	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/24/2021	9/24/2021	9/24/2021	9/24/2021	9/24/2021						
300225100233000	22CC0020 - Construction of River protection along Barangay Sapang Bayan, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/28/2021	9/29/2021	10/7/2021	10/19/2021	10/19/2021	10/20-25/2021	10/26-11/1/2021	12/3/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	13,859,286.16	13,859,286.16	13,471,213.40	13,471,213.40	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021						
300221100621000	22CC0021 - Construction of Road, Barangay Bunsuran 2nd, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/29/2021	9/30/2021	10/7/2021	10/19/2021	10/19/2021	10/20-25/2021	10/26-11/1/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,942.74	4,949,942.74	4,850,448.89	4,850,448.89	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021						
300204100917000	22CC0022 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. Bulaan, Bustos to Brgy. Bagbaguin-Brgy. Manatag, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/29/2021	9/30/2021	10/7/2021	10/19/2021	10/19/2021	10/20-25/2021	10/26-11/1/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	2,449,952.80	2,449,952.80	2,400,958.85	2,400,958.85	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021						
300204100916000	22CC0023 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. Batia, Bocaue to Brgy. Malibong Matanda to Malibong Bata Road, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/29/2021	9/30/2021	10/7/2021	10/19/2021	10/19/2021	10/20-25/2021	10/26-11/1/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	3,429,626.61	3,429,626.61	3,361,075.76	3,361,075.76	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021						
310111100385000	22CC0024 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Pulilan-Calumpit Rd. - K0043+150 K0043+700, K0051+400 - K0052+362, Pulilan and Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/28/2021	9/29/2021	9/30/2021	10/7/2021	10/19/2021	10/19/2021	10/20-25/2021	10/26-11/1/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	8,894,174.53	8,894,174.53	8,627,093.05	8,627,093.05	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021						
310101100632000	22CC0025 - Asset Preservation Program- Preventive Maintenance Primary Roads, Daang Maharlika (LZ) - K0042+800 - K0043+250, Pulilan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/29/2021	9/30/2021																											

320101107431000	22CC0036 - Rehabilitation of Major River System with Flood Control Structure at Meysulao, Calumit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/22/2021	11/3/2021	11/3/2021	11/4-9/2021	11/10-16/2021	11/17/2021	2/10/2022	2/17/2022	2/18/2022	2/12/2023	2/12/2024	GoP	91,674,115.24		91,674,115.24	87,923,694.94		87,923,694.94	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021			
300219100697000	22CC0039 - Construction of River Protection, Bulabulad, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/22/2021	11/3/2021	11/3/2021	11/4-9/2021	11/10-16/2021	11/17/2021	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	35,279,964.60		35,279,964.60	33,939,325.95		33,939,325.95	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021			
300219100673000	22CC0040 - Construction of Flood Control Structure along Balagtas River (Sta. 0+000 to Sta. 0+750), Barangay Longos, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/22/2021	11/3/2021	11/3/2021	11/4-9/2021	11/10-16/2021	11/17/2021	1/24/2022	1/27/2022	1/28/2022	9/24/2022	9/24/2023	GoP	45,079,341.06		45,079,341.06	43,726,961.03		43,726,961.03	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021			
300219100687000	22CC0041 - Construction of Flood Mitigation Structure at Barangay Caliton, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	19,599,471.04		19,599,471.04	19,050,663.54		19,050,663.54	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300221100626000	22CC0042 - Construction of Road, Puro 1, Tibagan, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,993.10		4,949,993.10	4,850,908.23		4,850,908.23	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300226100993000	22CC0043 - Construction of Multi-Purpose Building, Barangay Cajonig, Bocuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	9,900,548.33		9,900,548.33	9,702,482.87		9,702,482.87	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300215101252000	22CC0044 - Construction of Road from Brgy. Borol Second Boudary to Brgy. Dalin, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	9,799,398.80		9,799,398.80	9,583,812.03		9,583,812.03	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300225100222000	22CC0045 - Construction of Drainage Canal, Barangay Bunducan, Bocuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,789.72		4,949,789.72	4,845,843.43		4,845,843.43	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300215101270000	22CC0046 - Improvement of Calantipay Road, Calantipay, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	8/25/2022	8/25/2023	GoP	14,699,972.26		14,699,972.26	14,259,025.09		14,259,025.09	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300215101287000	22CC0047 - Rehabilitation of Sta. Rita-Ligas-Sumapa Road, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	14,699,894.14		14,699,894.14	14,258,886.00		14,258,886.00	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300225100221000	22CC0048 - Construction of Drainage Canal Mangahan St., Igloot, Bocuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,739.88		4,949,739.88	4,845,795.20		4,845,795.20	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300221100629000	22CC0049 - Improvement of Road including Drainage, Barangay Bambano, Bocuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,596.37		4,949,596.37	4,849,357.38		4,849,357.38	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300219100700000	22CC0050 - Construction of Slope Protection at Barangay Liang, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	4/25/2022	4/25/2023	GoP	7,953,138.69		7,953,138.69	7,730,349.03		7,730,349.03	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300221100632000	22CC0051 - Improvement of Road, Barangay Paitan, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	4,949,944.24		4,949,944.24	4,845,995.41		4,845,995.41	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300221100634000	22CC0052 - Improvement of Road Die, Barangay Tibag, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021	11/23/2021	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	4,949,999.61		4,949,999.61	4,850,985.15		4,850,985.15	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
300219100679000	22CC0053 - Construction of Flood Control Structure along Sucol, Barangay Sucol, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021	11/25/2021	1/24/2022	1/27/2022	1/28/2022	9/24/2022	8/24/2023	GoP	44,099,904.89		44,099,904.89	42,235,872.44		42,235,872.44	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021			
300219100692000	22CC0054 - Construction of River Protection - Matimbo, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021	11/25/2021	1/24/2022	1/27/2022	1/28/2022	11/23/2022	11/23/2023	GoP	48,999,675.97		48,999,675.97	47,039,331.10		47,039,331.10	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021			
300219100680000	22CC0055 - Construction of Flood Control Structure at Balagtas River (Sta. 0+402 - Sta. 1+182), Barangay Pulong Gubat, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021	11/25/2021	1/24/2022	1/27/2022	1/28/2022	9/24/2022	8/24/2023	GoP	45,079,879.35		45,079,879.35	43,276,712.28		43,276,712.28	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021			
300219100702000	22CC0056 - Construction of Slope Protection Structures at Balagtas River Sta. 0+313 - Sta. 1+093), Barangay Longos, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021	11/25/2021	1/24/2022	1/27/2022	1/28/2022	9/24/2022	8/24/2023	GoP	45,079,567.62		45,079,567.62	43,366,544.00		43,366,544.00	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021			
300219100691000	22CC0057 - Construction of River Protection - Malumot, Paombong, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021	11/25/2021	1/24/2022	1/27/2022	1/28/2022	9/24/2022	8/24/2023	GoP	44,099,219.73		44,099,219.73	42,335,175.22		42,335,175.22	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021			
300215101285000	22CC0058 - Rehabilitation of Road, San Jose, Plaridel, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23/29/2021	11/30/2021	1/24/2022	1/27/2022	1/28/2022	4/27/2022	4/27/2023	GoP	6,859,974.40		6,859,974.40	6,654,879.54		6,654,879.54	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
300215101284000	22CC0059 - Rehabilitation of Road Rosaryville, Phase 2, Sta. Cruz, Saguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23/29/2021	11/30/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	6,859,957.04		6,859,957.04	6,722,075.82		6,722,075.82	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
300215101286000	22CC0060 - Rehabilitation of Road, Sta. Barbara, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23/29/2021	11/30/2021	1/24/2022	1/27/2022	1/28/2022	4/27/2022	4/27/2023	GoP	6,859,785.90		6,859,785.90	6,683,884.14		6,683,884.14	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
300215101254000	22CC0061 - Construction of Bridge, Sitio Biga, Barangay Dalida, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23/29/2021	11/30/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	6,859,858.12		6,859,858.12	6,657,505.00		6,657,505.00	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
310102100915000	22CC0063 - Preventive Maintenance - Secondary Roads - Pullian-Cakumpit Rd. - K0053+300 - K0054+980, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23/29/2021	11/30/2021	1/24/2022	1/27/2022	1/28/2022	4/27/2022	4/27/2023	GoP	9,799,343.31		9,799,343.31	9,505,208.72		9,505,208.72	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
310103100914000	22CC0064 - Asset preservation Program - Preventive Maintenance - Tertiary Roads - Bigaa-Plaridel via Bulacan and Malolos Rd. - K0035+264 - K0035+724 - K0041+803 - K0042+000, K0046+822 - K0047+280, K0047+366 - K0047+521, Bulacan and Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23/29/2021	11/30/2021	1/24/2022	1/27/2022	1/28/2022	3/28/2022	3/28/2023	GoP	10,779,191.31		10,779,191.31	10,455,535.77		1									

30021510126900	22CC0076 - Construction of Road, Sabang, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/29/2021	11/3/2021	11/10/2021	11/23/2021	11/23/2021	11/24-29/2021	11/30-12/6/2021	12/7/2021	1/24/2022	1/27/2022	1/28/2022	4/27/2022	4/27/2023	GoP	8,859,806.14		8,859,806.14	6,654,000.00		6,654,000.00	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/3/2021	11/3/2021	11/3/2021	11/3/2021	11/3/2021			
300215101263000	22CC0077 - Construction of Road, Lomboy, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/29/2021	11/3/2021	11/10/2021	11/23/2021	11/23/2021	11/24-29/2021	11/30-12/6/2021	12/7/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	9,799,859.87		9,799,859.87	9,505,658.70		9,505,658.70	Build Change, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/3/2021	11/3/2021	11/3/2021	11/3/2021	11/3/2021			
300220100556000	22CC0002 - Construction of Multi-Purpose Building (Covered Court) at Barangay Balite, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	2/23/2022	2/28/2022	3/1/2022	7/28/2022	7/28/2023	GoP	4,899,644.80		4,899,644.80	4,801,594.28		4,801,594.28	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300221100620000	22CC0078 - Construction of Road, Barangay Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,242.71		4,949,242.71	4,850,183.40		4,850,183.40	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300215101264000	22CC0079 - Construction of Road, Matangtubig, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/10/2021	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	6,859,823.32		6,859,823.32	6,655,113.87		6,655,113.87	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300221100651000	22CC0080 - Improvement of Road, Sitio Pinagala, Barangay Pinagbarilan, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	4,949,368.79		4,949,368.79	4,850,385.03		4,850,385.03	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300221100624000	22CC0081 - Construction of Road, Barangay San Juan, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/10/2021	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	9,899,611.02		9,899,611.02	9,602,289.18		9,602,289.18	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300215101280000	22CC0082 - Rehabilitation of Road, Barangay Pinagkuartelen to Barangay Siling Metanda, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/10/2021	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	6,859,994.18		6,859,994.18	6,650,758.19		6,650,758.19	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300215101266000	22CC0083 - Construction of Road, Pile, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,899,550.56		4,899,550.56	4,801,773.59		4,801,773.59	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300215101282000	22CC0084 - Rehabilitation of Road, Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/10/2021	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	6,859,943.72		6,859,943.72	6,656,238.61		6,656,238.61	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300221100630000	22CC0085 - Improvement of Road including Drainage, Barangay Busto, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,968.80		4,949,968.80	4,850,220.29		4,850,220.29	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300215101262000	22CC0086 - Construction of Road Dupat, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/10/2021	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	3/21/2022	4/4/2022	4/5/2022	9/1/2022	8/1/2023	GoP	6,859,937.69		6,859,937.69	6,653,929.04		6,653,929.04	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300219100701000	22CC0087 - Construction of Slope Protection for Barangay Dampol and Banga 2nd, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/10/2021	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	9,799,790.91		9,799,790.91	9,506,793.65		9,506,793.65	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300221100633000	22CC0088 - Improvement of Road, Barangay Panginay, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,839.79		4,949,839.79	4,850,785.46		4,850,785.46	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300226100987000	22CC0089 - Construction (Completion) of cult-Purpose Building, Barangay Poblacion, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/11/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	129-15/2021	12/16/2021	1/24/2022	1/27/2022	1/28/2022	3/28/2022	3/28/2023	GoP	2,969,969.36		2,969,969.36	2,910,129.28		2,910,129.28	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
300215101259000	22CC0090 - Construction of Road with Drainage Canal in Barangay Poblacion, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021	12/23/2021	1/24/2022	1/27/2022	1/28/2022	11/23/2022	11/23/2023	GoP	45,079,371.42		45,079,371.42	43,275,822.40		43,275,822.40	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			
320101107430000	22CC0091 - Rehabilitation of Major River System with Flood Control Structure at Bulusan, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021	12/23/2021	1/24/2022	1/27/2022	1/28/2022	1/22/2023	1/22/2024	GoP	91,467,420.21		91,467,420.21	87,808,723.40		87,808,723.40	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			
320101108012000	22CC0092 - Construction of Flood Control Structure, Malibong Bata Section, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021	12/23/2021	1/24/2022	1/27/2022	1/28/2022	8/25/2022	8/25/2023	GoP	43,209,570.77		43,209,570.77	41,481,211.24		41,481,211.24	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			
300219100678000	22CC0094 - Construction of Flood Control Structure along San Miguel, Barangay San Miguel, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021	12/23/2021	1/24/2022	1/27/2022	1/28/2022	12/23/2022	12/23/2023	GoP	44,099,230.86		44,099,230.86	42,335,683.15		42,335,683.15	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			
300219100681000	22CC0095 - Construction of Flood Control Structure at Guiguinto River (Bagbag Creek), Sta. 0+000 - Sta. 0+780), Barangay Malis, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021	12/23/2021	1/24/2022	1/27/2022	1/28/2022	8/25/2022	8/25/2023	GoP	45,079,553.36		45,079,553.36	43,276,428.28		43,276,428.28	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			
300219100703000	22CC0096 - Construction of Slope Protection Structures at Guiguinto River (Bagbag Creek, Sta. 0+000 - Sta. 0+780), Barangay Malis, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021	12/23/2021	1/24/2022	1/27/2022	1/28/2022	8/25/2022	8/25/2023	GoP	45,079,314.63		45,079,314.63	43,276,391.77		43,276,391.77	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			
300215101281000	22CC0097 - Rehabilitation of Road, Barangay Pritil, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021	1/28/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,899,970.26		4,899,970.26	4,801,949.14		4,801,949.14	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/24/2021	11/24/2021	11/24/2021	11/24/2021	11/24/2021			
300225100236000	22CC0098 - Rehabilitation of Drainage including Road, Barangay Siluan, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021	1/28/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,723.91		4,949,723.91	4,850,676.77		4,850,676.77	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/24/2021	11/24/2021	11/24/2021	11/24/2021	11/24/2021			
300215101261000	22CC0099 - Construction of Road, Barangay Tanawan, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021	1/28/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,899,878.57		4,899,878.57	4,801,454.42		4,801,454.42	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/24/2021	11/24/2021	11/24/2021	11/24/2021	11/24/2021			
300215101267000	22CC0100 - Construction of Road, San Jose, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021	1/28/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,899,898.41		4,899,898.41	4,801,988.91		4,801,988.91	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/24/2021	11/24/2021	11/24/2021	11/24/2021	11/24/2021			
300215101278000	22CC0101 - Rehabilitation of Road, Barangay Cupang, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021	1/28/2021	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,899,619.17		4,899,619.17	4,791,524.21		4,791,524.21	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	11/24/2021	11/24/2021	11/24/2021	11/24/2021	11/24/2021			
300221100625000	22CC0102 - Construction of Road, Barangay Cupang, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27																						

30022610098800	22CC0117 - Construction (Completion) of Multi-Purpose Building, Barangay Tambubong , Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	12/20/2021	12/10/2021	12/23/2021	12/23/2021	12/24-29/2021	12/30/2021 - 1/5/2022	1/6/2022	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	2,970,161.94		2,970,161.94	2,910,183.03		2,910,183.03	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/3/2021	12/3/2021	12/3/2021	12/3/2021	12/3/2021			
30021510128300	22CC0118 - Rehabilitation of Road, Purok 3, Bintog, Plaridel, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	12/1/2021	12/20/2021	12/10/2021	12/23/2021	12/23/2021	12/24-29/2021	12/30/2021 - 1/5/2022	1/6/2022	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	6,859,938.76		6,859,938.76	6,722,497.73		6,722,497.73	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/3/2021	12/3/2021	12/3/2021	12/3/2021	12/3/2021			
30022110063100	22CC0119 - Improvement of Road including Drainage, Purok 1 and Purok , Barangay San Roque, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	4,949,397.51		4,949,397.51	4,850,361.52		4,850,361.52	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022610098300	22CC0121 - Construction (Completion) of Multi-Purpose Building, Barangay Bolacan, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	4/27/2022	4/27/2023	GoP	2,969,992.20		2,969,992.20	2,903,324.06		2,903,324.06	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022610098200	22CC0122 - Construction (Completion) of Multi-Purpose Building, Barangay Batia, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	4/27/2022	4/27/2023	GoP	2,970,078.86		2,970,078.86	2,910,701.13		2,910,701.13	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022510021900	22CC0123 - Construction of Drainage Canal along Barangays Concepcion, Santo Cristo, Virgen delas Flors and San Jose, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/29/2021	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	10/14/2022	10/14/2023	GoP	29,699,837.86		29,699,837.86	28,511,856.54		28,511,856.54	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022010056400	22CC0125 - Construction of Multi-Purpose Building, Barangay Turo, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	4,897,636.98		4,897,636.98	4,799,614.66		4,799,614.66	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022510022700	22CC0126 - Construction of Guiguinto River, Malis, Guiguinto, Bulacan, Sta. 00+000 - Sta. 00+078 (RS)	Bulacan 1st DEO	NO	Competitive Bidding	12/29/2021	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	8,909,735.69		8,909,735.69	8,642,443.62		8,642,443.62	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022710004700	22CC0127 - Rehabilitation of BSU Building including Site Development, Barangay Poblacion, Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	4,949,995.93		4,949,995.93	4,850,974.39		4,850,974.39	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022510024700	22CC0128 - Rehabilitation of Drainage including Road, Barangay Tasi, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,328.02		4,949,328.02	4,850,075.58		4,850,075.58	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30021510125700	22CC0129 - Construction of Road with Drainage Canal at Barangay Tambubong, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/29/2021	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	6,859,861.95		6,859,861.95	6,653,947.40		6,653,947.40	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022510022400	22CC0130 - Construction of Drainage Canal, Barangay Tambubong, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	4,949,861.92		4,949,861.92	4,850,014.62		4,850,014.62	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30021510126800	22CC0131 - Construction of Road, Tasi, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/29/2021	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	5/27/2022	5/27/2023	GoP	6,859,506.60		6,859,506.60	6,653,759.68		6,653,759.68	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022010056500	22CC0132 - Construction of Multi-Purpose Building, BSU Campus, Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	7/26/2022	7/26/2023	GoP	4,899,830.60		4,899,830.60	4,801,804.62		4,801,804.62	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022010056300	22CC0133 - Construction of Multi-Purpose Building, Barangay Sta. Cruz, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	4,899,707.05		4,899,707.05	4,808,057.82		4,808,057.82	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30010520069300	22CC0134 - Construction (Completion) of Evacuation Center, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	6/26/2022	6/26/2023	GoP	4,899,786.69		4,899,786.69	4,801,786.62		4,801,786.62	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30010520069400	22CC0135 - Construction (Completion) Multi-Purpose Building, Bulacan 1st DEO, DPWH Compound, Tikay, Malolos City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/29/2021	12/20/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18/24/2022	1/24/2022	1/24/2022	1/27/2022	1/28/2022	9/24/2022	9/24/2023	GoP	9,799,892.67		9,799,892.67	9,508,147.17		9,508,147.17	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
30022510022000	22CC0139 - Construction of Drainage Canals along Barangays Subic, Tibag and Sabang, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/3/2022	1/4/2022	1/12/2022	1/25/2022	1/25/2022	1/26-31/2022	2/1-7/2022	2/7/2022	2/7/2022	2/11/2022	2/14/2022	10/11/2022	10/11/2023	GoP	19,799,143.86		19,799,143.86	19,205,210.39		19,205,210.39	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/4/2022	1/4/2022	1/4/2022	1/4/2022	1/4/2022			
30021510126500	22CC0140 - Construction of Road, Pangray, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/3/2022	1/4/2022	1/12/2022	1/25/2022	1/25/2022	1/26-31/2022	2/1-7/2022	2/7/2022	2/7/2022	2/14/2022	2/15/2022	8/13/2022	8/13/2023	GoP	9,799,937.23		9,799,937.23	9,505,703.79		9,505,703.79	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/4/2022	1/4/2022	1/4/2022	1/4/2022	1/4/2022			
30021510127900	22CC0141 - Rehabilitation of Road, Barangay Pangray, Balantas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/3/2022	1/4/2022	1/12/2022	1/25/2022	1/25/2022	1/26-31/2022	2/1-7/2022	2/7/2022	2/7/2022	2/11/2022	2/14/2022	7/14/2022	7/14/2023	GoP	9,799,078.07		9,799,078.07	9,504,976.03		9,504,976.03	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/4/2022	1/4/2022	1/4/2022	1/4/2022	1/4/2022			
32010210495300	22CC0142 - Rehabilitation of Flood Control Structure along Angat River, Makinabang Section, Sta. 0+000 to Sta. 0+353.60, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/3/2022	1/4/2022	1/12/2022	1/25/2022	1/25/2022	1/26-31/2022	2/1-7/2022	2/7/2022	2/7/2022	2/17/2022	2/18/2022	9/15/2022	9/15/2023	GoP	48,999,081.39		48,999,081.39	47,039,159.01		47,039,159.01	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/4/2022	1/4/2022	1/4/2022	1/4/2022	1/4/2022			
32010210495500	22CC0143 - Rehabilitation of Flood Control Structure along Angat River, Parulan Section, Sta. 0+000 to Sta. 0+353.60, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/3/2022	1/4/2022	1/12/2022	1/25/2022	1/25/2022	1/26-31/2022	2/1-7/2022	2/7/2022	2/7/2022	2/17/2022	2/18/2022	9/15/2022	9/15/2023	GoP	48,999,497.50		48,999,497.50	47,039,575.71		47,039,575.71	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/4/2022	1/4/2022	1/4/2022	1/4/2022	1/4/2022			
30021910071200	22CC0148 - Construction of Bulhan-Longos Creek, Malolos City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/3/2022	1/4/2022	1/12/2022	1/25/2022	1/25/2022	1/26-31/2022	2/1-7/2022	2/7/2022	2/7/2022	2/17/2022	2/18/2022	2/12/2023	2/12/2024	GoP	48,999,404.39		48,999,404.39	47,039,772.64		47,039,772.64	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/4/2022	1/4/2022	1/4/2022	1/4/2022	1/4/2022			
31020610004700	22CC0150 - Construction of Flyovers/Interchanges/Underpasses/Long Span Bridges - Bonga Menor Flyover at Plaridel Bypass (Bustos Section) Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/11/2022	1/12/2022	1/19/2022	2/2/2022	2/2/2022	2/3-8/2022	2/9-15/2022	2/11/2022	2/11/2022	2/18/2022	2/21/2022	11/17/2022	11/17/2023	GoP	29,399,877.21		29,399,877.21	28,223,792.90		28,223,792.90	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/12/2022	1/12/2022	1/12/2022	1/12/2022	1/12/2022			
31010510067800	22CC0152 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Pullan-Calumppit Rd. - K0049+979 - K0050+026, K0052+355 - K0052+360, K0052+677 - K0052+760, K0052+800 - K0052+900 Pullan and Calumppit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/11/2022	1/12/2022	1/19/2022	2/2/2022	2/2/2022	2/3-8/2022	2/9-15/2022	2/11/2022	2/11/2022	2/17/2022	2/18/2022	5/18/2022	5/18/2023	GoP	6,858,988.46		6,858,988.46	6,653,167.89		6,653,167.89	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/12/2022	1/12/2022	1/12/2022	1/12/2022	1/12/2022			
30022610099600	22CC0153 - Construction of Multi-Purpose Building, Barangay Rueda, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/11/2022	1/12/2022	1/19/2022	2/2/2022	2/2/2022	2/3-8/2022	2/9-15/2022	2/11/2022	2/11/2022	2/18/2022	2/21/2022	7/20/2022	7/20/2023	GoP	9,899,475.02		9,899,475.02	9,590,007.82		9,590,007.82	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/12/2022	1/12/2022	1/12/2022	1/12/2022	1/12/2022			
30010520040800	22CC0155 - Structural Upgrading of Old DOJ Building, Building 1 and Building 2, DOJ Compound, Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/11/2022	1/12/2022	1/19/2022	2/2/2022	2/2/2022	2/3-8/2																							

30021910067200	22CC0035 - Construction of Flood Control Structure along Balagtas River (Sta. 0+776 to Sta. 1+372), Barangay Panginay, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	2/17/2022	2/23/2022	2/24/2022	12/20/2022	12/20/2023	GoP	45,079,581.87		45,079,581.87	43,276,269.23		43,276,269.23	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
300219100682000	22CC0107 - Constructio of Flood Control Structures along Balagtas River K0008+176.20 - K0008+431.80, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	2/17/2022	2/23/2022	2/24/2022	11/20/2022	11/20/2023	GoP	37,239,196.33		37,239,196.33	35,749,604.22		35,749,604.22	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/13/2022	1/13/2022	1/13/2022	1/13/2022	1/13/2022		
300219100684000	22CC0124 - Construction of Flood Control Structures along Bocaue River, K003+593.80 - K003+850, Buntol, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	3/21/2022	4/1/2022	4/4/2022	11/29/2022	11/29/2023	GoP	27,439,044.19		27,439,044.19	26,341,444.34		26,341,444.34	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
310204101034000	22CC0163 - Malolos City Circumferential Road, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	2/17/2022	2/23/2022	2/24/2022	2/18/2023	2/18/2024	GoP	42,695,843.38		42,695,843.38	41,009,601.88		41,009,601.88	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
300220100561000	22CC0164 - Construction of Multi-Purpose Building, Banga 1st, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	2/17/2022	2/23/2022	2/24/2022	12/20/2022	12/20/2023	GoP	24,222,018.24		24,222,018.24	23,253,436.45		23,253,436.45	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
300220100562000	22CC0165 - Construction of Multi-Purpose Building, Barangay Masuso, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	2/17/2022	2/23/2022	2/24/2022	7/23/2022	7/23/2023	GoP	4,899,501.60		4,899,501.60	4,801,513.18		4,801,513.18	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
300220100555000	22CC0172 - Construction (Completion) of Multi-purpose Building, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	2/17/2022	2/23/2022	2/24/2022	5/24/2022	5/24/2023	GoP	4,899,382.51		4,899,382.51	4,794,894.26		4,794,894.26	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
300226100991000	22CC0173 - Construction of Multi-Purpose Building, Barangay Barang 1st, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	2/17/2022	2/23/2022	2/24/2022	7/23/2022	7/23/2023	GoP	4,949,807.35		4,949,807.35	4,850,793.11		4,850,793.11	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
300226100997000	22CC0174 - Construction of Multi-Purpose Building, Barangay Siling Bata, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	2/17/2022	2/23/2022	2/24/2022	8/22/2022	8/22/2023	GoP	9,900,000.00		9,900,000.00	9,580,874.59		9,580,874.59	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
310104100391000	22CC0175 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Rd. K0030+388 - K0031+780, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/9-14/2022	2/15-21/2022	2/17/2022	3/21/2022	4/1/2022	4/4/2022	7/2/2022	7/2/2023	GoP	48,999,858.55		48,999,858.55	47,039,861.80		47,039,861.80	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
300226100985000	22CC0181 - Construction (Completion) of Multi-Purpose Building, Barangay Duhat, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/21/2022	1/28/2022	2/10/2022	2/10/2022	2/11-16/2022	2/17-23/2022	2/17/2022	2/21/2022	2/24/2022	2/28/2022	6/27/2022	6/27/2023	GoP	2,969,664.82		2,969,664.82	2,908,458.66		2,908,458.66	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
310204101739000	22CC0185 - Network Development Program - Construction of By-Pass and Diversion Roads - Bustos Diversion Road, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/20/2022	1/21/2022	1/28/2022	2/10/2022	2/10/2022	2/11-16/2022	2/17-23/2022	2/17/2022	2/21/2022	2/24/2022	2/28/2022	8/26/2022	8/26/2023	GoP	20,399,630.67		20,399,630.67	19,175,652.83		19,175,652.83	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	1/21/2022	1/21/2022	1/21/2022	1/21/2022		
310104100390000	22CC0186 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Dasing Maharikla (LZ) - K0037+(-978) - K0042+000, K0045+000 - K0052+000 Guiguinto, Plaridel and Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/1/2022	4/4/2022	8/1/2022	8/1/2023	GoP	48,999,117.87		48,999,117.87	47,032,567.60		47,032,567.60	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300219100072000	22CC0187 - Construction of Riverbank Protection along Balagtas River, Brgy. Santol, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/1/2022	4/4/2022	2/27/2023	2/27/2024	GoP	57,899,762.54		57,899,762.54	55,583,397.45		55,583,397.45	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
310204101738000	22CC0188 - Construction of By-Pass and Diversion Roads - Balagtas Diversion Road (Phase 4), Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/1/2022	4/4/2022	11/29/2022	11/29/2023	GoP	39,199,561.31		39,199,561.31	37,631,668.21		37,631,668.21	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300204100918000	22CC0189 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Matungao-Guiguinto Provincial Road connecting McArthur Highway and Bantayan Road in support of Electronic Manufacturing, Chemicals, Furniture and Garments and Agri-business Industries in Barangay Malis, Panginay, Poblacion, Tabe and Tukuyan, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	2/23/2022	3/1/2022	3/2/2022	2/24/2024	2/24/2024	GoP	49,697,322.55		49,697,322.55	47,708,769.04		47,708,769.04	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
320101107366000	22CC0190 - Construction of Slope Protection along balagtas River, Sta. 01+947 to Sta. 02+237, San Juan Section, Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/1/2022	4/4/2022	12/29/2022	12/29/2023	GoP	67,549,623.79		67,549,623.79	64,847,638.84		64,847,638.84	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
320101108014000	22CC0191 - Construction of Flood Control Structure along Guiguinto River, Sta. 01+840 to Sta. 02+040, Malis Section, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/4/2022	4/5/2022	10/21/2022	10/31/2023	GoP	24,499,916.34		24,499,916.34	23,519,161.57		23,519,161.57	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300221100647000	22CC0192 - Rehabilitation of Barangay Road (San Roque, Piet & Himkay), Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/1/2022	4/4/2022	5/3/2022	5/3/2023	GoP	9,899,850.29		9,899,850.29	9,602,355.00		9,602,355.00	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300226101013000	22CC0193 - Construction of Multi-Purpose Building Barangay Cacarong Bata, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/4/2022	4/5/2022	11/30/2022	11/30/2023	GoP	4,949,881.60		4,949,881.60	4,850,917.86		4,850,917.86	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300220100559000	22CC0194 - Construction of Multi-Purpose Building (Phase II), Barangay Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	2/17/2022	2/23/2022	2/24/2022	7/23/2022	7/23/2023	GoP	4,901,752.86		4,901,752.86	4,801,898.36		4,801,898.36	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300221100618000	22CC0195 - Construction of Road, Brgy. Agnaya, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/4/2022	4/5/2022	9/1/2022	9/1/2023	GoP	4,949,186.90		4,949,186.90	4,824,873.36		4,824,873.36	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300221100643000	22CC0196 - Construction of Road, Barangay Sta. Cruz, Hagonoy, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/4/2022	4/5/2022	9/1/2022	9/1/2023	GoP	9,899,248.92		9,899,248.92	9,602,271.45		9,602,271.45	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300221100640000	22CC0197 - Construction of Road with Drainage Canal, Brgy. San Roque, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/4/2022	4/5/2022	9/1/2022	9/1/2023	GoP	14,849,237.20		14,849,237.20	14,403,612.31		14,403,612.31	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300221100641000	22CC0198 - Construction of Road with Drainage, Brgy. Malis, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/4/2022	4/5/2022	8/2/2022	8/2/2023	GoP	7,919,455.82		7,919,455.82	7,681,747.48		7,681,747.48	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
320102104954000	22CC0199 - Rehabilitation of Angat River Control Structure, Sta. 00+000 to Sta. 00+345, Brgy. Thapan, Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/23/2022	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21-27/2022	2/28/2022	3/21/2022	4/1/2022	4/4/2022	10/30/2022	10/30/2023	GoP	48,999,671.72		48,999,671.72	47,015,560.49		47,015,560.49	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022		
300221100642000	22CC0200 - Construction of Road, Barangay Pungo, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/24/2022	1/31/2022	2/14/2022	2/14/2022	2/15-20/2022	2/21																					

320101108020000	22CC0207 - Rehabilitation of Flood Control Structure along Balagtas River (Longos Section), Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/26/2022	1/27/2022	2/4/2022	2/16/2022	2/16/2022	2/17-22/2022	2/23-3/1/2022	3/2/2022	3/21/2022	4/1/2022	4/4/2022	9/30/2022	9/30/2023	GoP	14,699,992.17	14,699,992.17	14,259,007.96	14,259,007.96	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
310106100741000	22CC0208 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Old Cagayan Valley Rd. - K0043+(-855) - K0052+240, K0052+252 - K0053+765, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/26/2022	1/27/2022	2/4/2022	2/16/2022	2/16/2022	2/17-22/2022	2/23-3/1/2022	3/2/2022	3/21/2022	4/1/2022	4/4/2022	6/2/2022	6/2/2023	GoP	21,069,014.62	21,069,014.62	20,205,786.02	20,205,786.02	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
310103100915000	22CC0209 - Preventive Maintenance - Tertiary Roads - Bigaa-Plaridel via Bulacan and Malolos Rd. - K0050+369 - K0052+240, K0052+252 - K0053+765, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/26/2022	1/27/2022	2/4/2022	2/16/2022	2/16/2022	2/17-22/2022	2/23-3/1/2022	3/2/2022	3/21/2022	4/1/2022	4/4/2022	6/2/2022	6/2/2023	GoP	48,999,758.45	48,999,758.45	47,038,911.36	47,038,911.36	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
310103100916000	22CC0210 - Preventive Maintenance - Tertiary Roads - Old Cagayan Valley Rd. - K0047+000 - K0049+000, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/26/2022	1/27/2022	2/4/2022	2/16/2022	2/16/2022	2/17-22/2022	2/23-3/1/2022	3/2/2022	3/21/2022	4/1/2022	4/4/2022	6/2/2022	6/2/2023	GoP	48,996,689.62	48,996,689.62	46,987,555.94	46,987,555.94	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
300219100676000	22CC0211 - Construction of Flood Control Structure along Bocaue River at Poblacion-Bambang Section, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/26/2022	1/27/2022	2/4/2022	2/16/2022	2/16/2022	2/17-22/2022	2/23-3/1/2022	3/2/2022	2/22/2022	2/24/2022	2/28/2022	12/24/2022	12/24/2023	GoP	45,079,688.32	45,079,688.32	43,231,409.05	43,231,409.05	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
320102104956000	22CC0212 - Rehabilitation of Waterways and Construction of Flood Control Structure along Balagtas River (Longos Section), Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/26/2022	1/27/2022	2/4/2022	2/16/2022	2/16/2022	2/17-22/2022	2/23-3/1/2022	3/2/2022	3/24/2022	4/4/2022	4/5/2022	11/30/2022	11/30/2023	GoP	29,399,093.26	29,399,093.26	28,223,143.36	28,223,143.36	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
300219100074000	22CC0213 Construction of Riverbank Protection along Bocaue River, Brgy. Taal, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/26/2022	1/27/2022	2/4/2022	2/16/2022	2/16/2022	2/17-22/2022	2/23-3/1/2022	3/2/2022	3/24/2022	4/1/2022	4/4/2022	1/28/2023	1/28/2024	GoP	57,899,164.78	57,899,164.78	55,583,131.55	55,583,131.55	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
300219100073000	22CC0215 - Construction of Riverbank Protection along Bocaue River, Brgy. Caintin, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/26/2022	1/27/2022	2/4/2022	2/16/2022	2/16/2022	2/17-22/2022	2/23-3/1/2022	3/2/2022	3/24/2022	4/1/2022	4/4/2022	1/28/2023	1/28/2024	GoP	57,899,561.65	57,899,561.65	55,583,512.15	55,583,512.15	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
320101108016000	22CC0216 - Construction of Flood Control Structures along Bocaue River, Sta. 00+398 to Sta. 00+598, Brgy. Taal, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/26/2022	1/27/2022	2/4/2022	2/16/2022	2/16/2022	2/17-22/2022	2/23-3/1/2022	3/2/2022	3/21/2022	4/1/2022	4/4/2022	9/30/2022	9/30/2023	GoP	24,499,419.14	24,499,419.14	23,519,415.81	23,519,415.81	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
300226100998000	22CC0149 - Completion of Multi-Purpose Building, Brgy. Sta. Ines, Bulacan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/12/2022	1/19/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/4/2022	4/5/2022	7/3/2022	7/3/2023	GoP	2,969,555.93	2,969,555.93	2,910,163.63	2,910,163.63	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/12/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300221100622000	22CC0151 - Construction of Road, Barangay Duhat, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/12/2022	1/19/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	2/23/2022	3/4/2022	3/7/2022	7/4/2022	7/4/2023	GoP	4,949,905.94	4,949,905.94	4,848,449.88	4,848,449.88	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/12/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300225100238000	22CC0154 - Construction/Rehabilitation of Flood Mitigation along Brgy. Balite, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/11/2022	1/12/2022	1/19/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/4/2022	4/5/2022	10/1/2022	10/1/2023	GoP	14,849,863.71	14,849,863.71	14,237,596.43	14,237,596.43	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/12/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300219100655000	22CC0157 - Construction of Flood Control Structure along Angat River (Sta. 0+672 - Sta. 0+077), Poblacion and Sabang Section, Bustos and Baliuan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/11/2022	1/12/2022	1/19/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	3/31/2022	4/1/2022	10/27/2022	10/27/2023	GoP	45,079,929.58	45,079,929.58	43,278,715.90	43,278,715.90	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/12/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300226100990000	22CC0159 - Construction of Multi-Purpose Building (Health Center), Barangay Pinagbarian, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/12/2022	1/19/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	2/28/2022	3/4/2022	3/7/2022	8/3/2022	8/3/2023	GoP	4,950,195.10	4,950,195.10	4,851,215.17	4,851,215.17	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/12/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300225100237000	22CC0166 - Construction/Rehabilitation of Flood Mitigation along Brgy. Anilao, Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/4/2022	4/5/2022	10/31/2022	10/31/2023	GoP	19,799,357.59	19,799,357.59	19,005,366.20	19,005,366.20	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300225100239000	22CC0167 - Construction/Rehabilitation of Flood Mitigation along Brgy. Palimbagan, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/4/2022	4/5/2022	10/1/2022	10/1/2023	GoP	14,849,863.71	14,849,863.71	14,255,854.11	14,255,854.11	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300219100657000	22CC0168 - Construction of Flood Control Structure and Improvement of Waterways at Brgy. Hinukay, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/4/2022	4/5/2022	1/29/2023	1/29/2024	GoP	48,999,366.39	48,999,366.39	47,039,391.73	47,039,391.73	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300219100669000	22CC0169 - Rehabilitation of Guiguinto River Control Structure, Sta. 00+350 to Sta. 00+726, Brgy. Poblacion, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/1/2022	4/4/2022	1/28/2023	1/28/2024	GoP	48,999,505.17	48,999,505.17	47,039,487.63	47,039,487.63	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300219100667000	22CC0170 - Rehabilitation of Flood Control Structure, Bag-bag Creek - Sta. 00+000 to Sta. 00+376, Brgy. Prill, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/1/2022	4/4/2022	1/28/2023	1/28/2024	GoP	48,999,123.65	48,999,123.65	47,039,121.38	47,039,121.38	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300219100668000	22CC0171 - Rehabilitation of Flood Control Structure, Bag-bag Creek - Sta. 00+660 to Sta. 01+036, Brgy. Sta. Cruz, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/18/2022	1/19/2022	1/26/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/1/2022	4/4/2022	1/28/2023	1/28/2024	GoP	48,999,560.50	48,999,560.50	47,037,736.86	47,037,736.86	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300225100247000	22CC0176 - Construction of River protection along Brgy. Sta. Ines, Bulacan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/20/2022	1/21/2022	1/28/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/4/2022	4/5/2022	10/1/2022	10/1/2023	GoP	19,799,549.97	19,799,549.97	19,205,529.88	19,205,529.88	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300215101288000	22CC0177 - Improvement of Road, Barangay Manatal, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/20/2022	1/21/2022	1/28/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/4/2022	4/5/2022	1/29/2023	1/29/2024	GoP	11,759,544.12	11,759,544.12	11,392,380.00	11,392,380.00	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300215101289000	22CC0179 - Improvement of Road at Barangay Manatal, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/20/2022	1/21/2022	1/28/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/4/2022	4/5/2022	8/2/2022	8/2/2023	GoP	9,799,784.37	9,799,784.37	9,494,956.00	9,494,956.00	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300226100999000	22CC0180 - Completion of Multi-Purpose Building, Brgy. Poblacion, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/21/2022	1/28/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/1/2022	4/4/2022	8/31/2022	8/31/2023	GoP	4,949,706.60	4,949,706.60	4,910,109.64	4,910,109.64	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300219100659000	22CC0182 - Construction of Flood Control Structure and Improvement of Waterways at Brgy. Sulvan, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/20/2022	1/21/2022	1/28/2022	2/17/2022	2/17/2022	2/18-23/2022	2/24-3/2/2022	3/3/2022	3/21/2022	4/4/2022	4/5/2022	1/29/2023	1/29/2024	GoP	48,999,297.77	48,999,297.77	47,039,287.98	47,039,287.98	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/21/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022			
300219100103000	22CC0136 - Improvement of Major River System and Construction of Spur Dike along Angat River, Sta. 0+532 - Sta. 0+867, Bintog Section, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/27/2022	1/28/2022	2/4/2022	2/18/2022	2/18/2022	2/19-24/2022	2/25-3/3/2022	2/28/2022	2/28/2022	3/4/2022	3/7/2022	11/1/2022	11/1/2023	GoP	62,724,446.46	62,724,446.46	60,215,339.38	60,215,339.38	COWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022			
300219100654000	22CC0137 - Construction of Flood Control Structure along Angat River (Sta. 0+672 - Sta. 0+077), Poblacion and Sabang Section, Bustos and Baliuan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/27/2022	1/28/2022	2/4/2022	2/18/2022	2/18/2022	2/19-24/2022	2/25-3/3/2022	2/28/2022	2/28/2022	3/3/2022	3/4/2022	9/29/2022	9/29/2023														

310106100739000	22CC0220 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Baliuag-Candaba Rd. - K0052+1570 - K0057+350, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/27/2022	1/28/2022	2/4/2022	2/18/2022	2/18/2022	2/19-24/2022	2/25-3/3/2022	2/28/2022	3/21/2022	4/1/2022	4/4/2022	5/3/2022	5/3/2023	GoP	21,069,790.90		21,069,790.90	20,223,816.59		20,223,816.59	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022				
300215101258000	22CC0221 - Construction of Road with Drainage Canal at Barangay Turo, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/27/2022	1/28/2022	2/4/2022	2/18/2022	2/18/2022	2/19-24/2022	2/25-3/3/2022	2/28/2022	2/28/2022	3/3/2022	3/4/2022	7/1/2022	7/1/2023	GoP	6,859,848.00		6,859,848.00	6,653,936.07		6,653,936.07	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022				
300225100225000	22CC0222 - Construction of Drainage Barangay Batia, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/28/2022	2/4/2022	2/18/2022	2/18/2022	2/19-24/2022	2/25-3/3/2022	2/28/2022	2/28/2022	3/3/2022	3/4/2022	7/1/2022	7/1/2023	GoP	4,949,933.95		4,949,933.95	4,851,085.29		4,851,085.29	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022				
300220100566000	22CC0223 - Construction of Multi-Purpose Building, Barangay Lomboy, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/28/2022	2/4/2022	2/18/2022	2/18/2022	2/19-24/2022	2/25-3/3/2022	2/28/2022	2/28/2022	3/4/2022	3/7/2022	8/3/2022	8/3/2023	GoP	4,901,299.11		4,901,299.11	4,802,002.80		4,802,002.80	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022				
300220100567000	22CC0224 - Rehabilitation of Multi-Purpose Building at Barangay Batia, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/28/2022	2/4/2022	2/18/2022	2/18/2022	2/19-24/2022	2/25-3/3/2022	2/28/2022	2/28/2022	3/4/2022	3/7/2022	8/3/2022	8/3/2023	GoP	4,899,960.96		4,899,960.96	4,801,952.39		4,801,952.39	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022				
300226100984000	22CC0225 - Construction (Completion) of Multi-Purpose Building, Barangay Caingin, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/28/2022	2/4/2022	2/18/2022	2/18/2022	2/19-24/2022	2/25-3/3/2022	2/28/2022	2/28/2022	3/4/2022	3/7/2022	8/3/2022	8/3/2023	GoP	4,949,340.81		4,949,340.81	4,909,731.05		4,909,731.05	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	1/28/2022	1/28/2022	1/28/2022	1/28/2022	1/28/2022				
300219100674000	22CC0226 - Construction of Flood Control Structure along Guiguinto River (Sta. 1+036 to Sta. 1+330), Barangay Daungan, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/31/2022	2/1/2022	2/9/2022	2/22/2022	2/22/2022	2/23-28/2022	3/1-7/2022	3/8/2022	3/24/2022	4/1/2022	4/4/2022	10/30/2022	10/30/2023	GoP	45,079,492.61		45,079,492.61	43,276,341.01		43,276,341.01	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/2/2022	2/2/2022	2/2/2022	2/2/2022	2/2/2022				
300226101026000	22CC0227 - Construction of Multi-Purpose Building, Phase 2, Barangay Turo, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	2/1/2022	2/9/2022	2/22/2022	2/22/2022	2/23-28/2022	3/1-7/2022	3/1/2022	3/1/2022	3/4/2022	3/7/2022	8/3/2022	8/3/2023	GoP	4,949,992.22		4,949,992.22	4,849,737.12		4,849,737.12	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/2/2022	2/2/2022	2/2/2022	2/2/2022	2/2/2022				
300226100992000	22CC0228 - Construction of Multi-Purpose Building, Barangay Bunsuran Srd. Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/31/2022	2/1/2022	2/9/2022	2/22/2022	2/22/2022	2/23-28/2022	3/1-7/2022	3/1/2022	3/1/2022	3/4/2022	3/7/2022	8/3/2022	8/3/2023	GoP	4,949,724.20		4,949,724.20	4,847,867.62		4,847,867.62	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/2/2022	2/2/2022	2/2/2022	2/2/2022	2/2/2022				
300226100981000	22CC0230 - Construction (Completion) of Multi-Purpose Building (Sports Complex) Barangay Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/31/2022	2/1/2022	2/9/2022	2/22/2022	2/22/2022	2/23-28/2022	3/1-7/2022	3/1/2022	3/1/2022	3/4/2022	3/7/2022	8/3/2022	8/3/2023	GoP	9,899,501.23		9,899,501.23	9,701,492.81		9,701,492.81	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/2/2022	2/2/2022	2/2/2022	2/2/2022	2/2/2022				
300217100021000	22CC0231 - Interjurisdictional Road - Sta. Maria-Pandi Bypass Road, Pandi Section, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/31/2022	2/1/2022	2/9/2022	2/22/2022	2/22/2022	2/23-28/2022	3/1-7/2022	3/1/2022	3/1/2022	3/4/2022	3/7/2022	1/30/2023	1/30/2024	GoP	71,199,994.55		71,199,994.55	68,352,130.35		68,352,130.35	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/2/2022	2/2/2022	2/2/2022	2/2/2022	2/2/2022				
300225100008000	22CC0232 - Construction of Flood Control Structure along Balagtas River (Phase 2), Barangay Melbong, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/31/2022	2/1/2022	2/9/2022	2/22/2022	2/22/2022	2/23-28/2022	3/1-7/2022	3/28/2022	2/28/2022	3/3/2022	3/4/2022	10/29/2022	10/29/2023	GoP	59,399,331.24		59,399,331.24	57,023,309.76		57,023,309.76	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/2/2022	2/2/2022	2/2/2022	2/2/2022	2/2/2022				
300215101290000	22CC0233 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Balagtas Diversion Road, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/4/2022	4/5/2022	11/30/2022	11/30/2023	GoP	48,999,448.89		48,999,448.89	47,039,509.34		47,039,509.34	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
320101108022000	22CC0234 - Construction of Flood Control Structure, Sta. 01+120 - Sta. 01+270, Brgy. Piel, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/3/2022	4/4/2022	8/31/2022	8/31/2023	GoP	25,479,931.00		25,479,931.00	24,460,733.82		24,460,733.82	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
320102104542000	22CC0235 - Construction of Slope Protection along Angat River, Culaanin Section, Sta. 00+000 - Sta. 00+632, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/24/2022	3/31/2022	4/1/2022	2/24/2024		GoP	82,024,885.76		82,024,885.76	78,743,785.69		78,743,785.69	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
320102104540000	22CC0236 - Construction of Major River System,	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/24/2022	4/1/2022	4/4/2022	2/27/2023	2/27/2024	GoP	95,534,935.86		95,534,935.86	91,713,671.87		91,713,671.87	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
300226101000000	22CC0237 - Construction of Multi-Purpose Building, Brgy. Panducot, Calumit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/4/2022	4/5/2022	7/3/2022	7/3/2023	GoP	4,949,810.37		4,949,810.37	4,846,857.55		4,846,857.55	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
300226101018000	22CC0238 - Construction of Multi-Purpose Building Burul 2nd E.S., Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/1/2022	4/4/2022	8/31/2022	8/1/2023	GoP	9,899,732.32		9,899,732.32	9,850,248.88		9,850,248.88	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
300226101009000	22CC0239 - Construction of Multi-Purpose Building at Brgy. Barihan, Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/4/2022	4/5/2022	10/31/2022	10/31/2023	GoP	9,899,895.40		9,899,895.40	9,671,831.49		9,671,831.49	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
300226101010000	22CC240 - Construction of Multi-Purpose Building at Brgy. Perez, Bulacan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/4/2022	4/5/2022	9/1/2022	9/1/2023	GoP	9,899,996.02		9,899,996.02	9,602,911.50		9,602,911.50	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
300226101011000	22CC0241 - Construction of Multi-Purpose Building at Brgy. Sergio Bayan, Calumit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/5/2022	4/6/2022	11/1/2022	11/1/2023	GoP	9,899,847.54		9,899,847.54	9,672,328.31		9,672,328.31	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
300221100649000	22CC0242 - Rehabilitation of Barangay Road (Sullivan, Tilapayong & Tangos) Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/5/2022	4/6/2022	5/5/2022	5/5/2023	GoP	9,899,850.29		9,899,850.29	9,598,460.00		9,598,460.00	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
300221100648000	22CC0243 - Rehabilitation of Barangay Road (Sto. Nino, Barangca & Paitan) Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/5/2022	4/6/2022	5/5/2022	5/5/2023	GoP	9,899,850.29		9,899,850.29	9,601,878.00		9,601,878.00	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
300221100646000	22CC0244 - Rehabilitation of Barangay Road (Pinagbarilan, Calantipay, Matang Tubig) Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/5/2022	4/6/2022	5/5/2022	5/5/2023	GoP	9,899,850.29		9,899,850.29	9,600,430.00		9,600,430.00	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
300221100645000	22CC0245 - Rehabilitation of Barangay Road (Pagala & Catulinan) Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2022	2/4/2022	2/11/2022	2/24/2022	2/24/2022	2/25-3/2/2022	3/3-9/2022	3/10/2022	3/21/2022	4/5/2022	4/6/2022	5/5/2022	5/5/2023	GoP	9,899,850.29		9,899,850.29	9,599,880.00		9,599,880.00	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/4/2022	2/4/2022	2/4/2022	2/4/2022	2/4/2022				
310106100740000	22CC0246 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Baliuag-Candaba Rd. - K0052+000 - K0052+997, K0053+000 - K0053+850, K0054+000 - K0054+821, K0055+000 - K0055+817, Baliuag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/7/2022	2/8/2022	2/15/2022	3/1/2022	3/1/2022	3/2-7/2022	3/8-14/2022	3/15/2022	3/21/2022	4/1/2022	4/4/2022	6/2/2022	6/2/2023	GoP	48,999,903.49		48,999,903.49	47,530,026.88		47,530,026.88	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	2/8/2022	2/8/2022	2/8/2022	2/8/2022	2/8/2022				
320101107367000	22CC0247 - Construction of Slope Protection along Bocaue River, Sta. 2+159 to Sta. 2+439, Bambang Section, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/7/2022	2/8/2022	2/15/2022	3/1/2022	3/1/2022	3/2-7/2022	3/8-14/2022	3/15/2022	3/21/2022	4/1/2022	4/4/2022	1/28/2023																		


320102104547000	22CC0326 - Completion of Technical Building (Network Cabling) at Bulacan 1st DEO, DPWH Compound, Tikay, Malolos City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	4/13/2022	4/14/2022	4/22/2022	5/5/2022	5/5/2022	5/6-11/2022	5/1-18/2022	5/18/2022	5/18/2022	5/26/2022	5/27/2022	6/9/2022	6/9/2023	GoP	3,748,489.51		3,748,489.51	3,699,771.23		3,699,771.23	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	4/17/2022	4/17/2022	4/17/2022	4/17/2022	4/17/2022		
300226101007000 & 300226101005000	22CC0327 - Package 1 - Construction of Multi-Purpose Building (Phase 1), Loloimboy Elementary School and Construction of Multi-Purpose Building (Senior Citizen Building) Azicate, Loloimboy, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	4/13/2022	4/14/2022	4/22/2022	5/5/2022	5/5/2022	5/6-11/2022	5/1-18/2022	5/27/2022	5/30/2022	6/6/2022	6/7/2022	1/17/2023	1/17/2024	GoP	49,499,587.06		49,499,587.06	48,014,345.38		48,014,345.38	CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	4/17/2022	4/17/2022	4/17/2022	4/17/2022	4/17/2022		
	21GSCC01 (PR No. 21-09-133) - Supply & delivery of Nine (9) units Laptop Computer to be used in the Office of the District Engineer – Bulacan 1 st DEO, Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	9/16/2021	9/17/2021	9/27/2021	10/8/2021	10/8/2021	10/9-14/21	10/15-26/21	10/27/2021	10/28/2021	11/2/2021	11/5/2021	11/15/2021		GoP	1,782,000.00		1,782,000.00	1,764,000.00		1,764,000.00	DTI, COA, CCWI, BPCCI	9/20/2021	9/20/2021	9/20/2021	9/20/2021	9/20/2021		
	21GSCC02- Supply & delivery of One (1) unit Multi-Purpose Amphibious Dredge, 8" Discharge Diameter to be used in the Office of the District Engineer, Bulacan 1 st DEO, Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/29/2021	11/30/2021	12/9/2021	12/21/2021	12/21/2021	12/22-24/21	12/25-27/21	12/27/2021	12/28/2021	1/7/2022	1/10/2022	7/8/2022		GoP	40,000,000.00		40,000,000.00	39,800,000.00		39,800,000.00	DTI, COA, CCWI, BPCCI	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021		
	21GSCC02- Supply & delivery of One (1) unit Dump Truck Mini to be used in the Office of the District Engineer, Bulacan 1 st DEO, Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	11/29/2021	11/30/2021	12/9/2021	12/21/2021	12/21/2021	12/22-31/21	1/3-14/22	1/21/2022	1/24/2022	2/4/2022	2/7/2022	2/17/2022		GoP	3,000,000.00		3,000,000.00	1,852,000.00		1,852,000.00	DTI, COA, CCWI, BPCCI	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021		
	22GSCC01 - Procurement of DPWH Security Services requirement of seven (7) Security Personnel for deployment to DPWH-Bulacan 1st District Engineering Office, Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/9/2022	2/15/2022	2/24/2022	3/9/2022	3/9/2022	3/10-14/2022	3/15-18/2022	3/21/2022	3/23/2022	3/24/2022	4/1/2022	3/31/2023		GoP	2,290,271.96		2,290,271.96	1,774,240.08		1,774,240.08	DTI, COA, CCWI, BPCCI	2/18/2022	2/18/2022	2/18/2022	2/18/2022	2/18/2022		
	22GSCC02 Supply, Delivery, Installation and Commissioning of Air-conditioning units for DPWH Bulacan 1st District Engineering Office	Bulacan 1st DEO	NO	Competitive Bidding	5/17/2022	5/20/2022	5/31/2022	6/14/2022	6/14/2022	6/15/2022	6/16/2022	6/17/2022	6/20/2022	6/21/2022	6/22/2022	7/22/2022		GoP	4,780,475.00		4,780,475.00	3,914,252.93		3,914,252.93	DTI, COA, CCWI, BPCCI	5/24/2022	5/24/2022	5/24/2022	5/24/2022	5/24/2022		
	22GSCC03 Supply, Fabrication & Delivery of Office Furnitures for DPWH Bulacan 1st District Engineering Office	Bulacan 1st DEO	NO	Competitive Bidding	5/17/2022	5/20/2022	5/31/2022	6/14/2022	6/14/2022	6/15/2022	6/16/2022	6/17/2022	6/20/2022	6/21/2022	6/22/2022	7/22/2022		GoP	4,524,950.00		4,524,950.00	4,470,650.00		4,470,650.00	DTI, COA, CCWI, BPCCI	5/24/2022	5/24/2022	5/24/2022	5/24/2022	5/24/2022		
Total Alloted Budget of Procurement Activities																			8,922,848,813.95													
Total Contract Price of Procurement Actitvites Conducted																							8,589,841,159.68									
Total Savings (Total Alloted Budget - Total Contract Price)																							333,007,654.27									

ON-GOING PROCUREMENT ACTIVITIES																																					
200000100020000	Package 2 - Repair/Maintenance of Drainage Canal along Bocaue-San Jose Road, Turo Section, Phase I and Repair/Maintenance of Drainage Canal along Bocaue-San Jose Road, Turo Section, Phase II, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	6/28/2022	7/6/2022	7/19/2022	7/19/2022	07/20-24/2022	07/25-28/2022								4,768,954.52	4,768,954.52										CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	6/28/2022	6/28/2022	6/28/2022	6/28/2022	6/28/2022		
200000100019000	Package 3 - Repair/Maintenance of DTI Building, TESDA Building, Guiguinto, Repair/Maintenance of DOJ Building, Regional Trial Court Building, Malolos City & Repair/Maintenance of DPWH Building Technical Building and other Offices, Bulacan 1st DEO, Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	6/28/2022	7/6/2022	7/19/2022	7/19/2022	07/20-24/2022	07/25-28/2022								3,098,491.73	3,098,491.73										CCWI, COA, BGCA, Office of the Governor & Mayor & Provincial Board	6/28/2022	6/28/2022	6/28/2022	6/28/2022	6/28/2022		
Total Alloted Budget of On-going Procurement Activities																			7,867,446.25																		

Prepared by:


BENEDICT J. MATAWARAN
BAC Secretariat

Recommended for Approval by:


ERNESTO V. DAOS
BAC Chairperson

APPROVED:


HENRY C. ALCANTARA
Head of the Procuring Entity