

ANNEX B

DPWH - MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Department of Public Works and Highways Procurement Monitoring Report as of January - June, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
200000100020000	21ED0215 - Repair/Maintenance of San Rafael River Revetment 3, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	06/17/21	06/24/21	07/01/21	7/14/21	7/14/21	07/15/21	07/16-22/21	07/26/21	07/26/21	08/02/21	08/03/21	11/06/21	11/06/22	GOP	2,999,998.82	2,999,998.82	-	2,939,758.95	2,939,758.95	-	NACAP, UAP & COA	06/18/21	07/01/21	07/01/21	07/09/21	07/14/21	10/29/21	NO CHANGES
300116201297000	21ED0216 - Concreting of Brgy. Water FMR, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	07/19/21	07/26/21	08/02/21	08/17/21	08/17/21	08/18-19/21	08/20/21-09/27/21	09/28/21	09/28/21	10/04/21	10/05/21	02/03/22	02/03/23	GOP	11,940,000.00	-	11,940,000.00	9,456,277.77	-	9,456,277.77	NACAP, UAP & COA	07/28/21	12/08/21	12/08/21	08/13/21	08/13/21	01/28/22	NO CHANGES
300116201297000	21ED0217 - Concreting of Brgy. Monteverde FMR, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	07/19/21	07/26/21	08/02/21	08/17/21	08/17/21	08/18-19/21	08/20/21-09/27/21	09/28/21	09/28/21	10/04/21	10/05/21	02/03/22	02/03/23	GOP	11,940,000.00	-	11,940,000.00	11,534,053.75	-	11,534,053.75	NACAP, UAP & COA	07/28/21	12/08/21	12/08/21	08/13/21	08/13/21	01/28/22	NO CHANGES
200000100017000	21ED0218 - Repair/Maintenance of Drainage Structure along Calapan North Road K0026+750, San Teodoro, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	07/28/21	08/04/21	08/17/21	08/17/21	08/18-19/21	08/20-24/21	08/25/21	08/25/21	08/27/21	08/31/21	11/04/21	11/04/22	GOP	1,168,253.10	1,168,253.10	-	1,121,522.92	1,121,522.92	-	NACAP, UAP & COA	07/30/21	08/12/21	08/12/21	08/13/21	08/13/21	10/29/21	NO CHANGES
310202100480000	21ED0219 - Installation of the Communication Network for DPWH Mindoro Oriental DEO New Office Building, Brgy. Masipit, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	08/12/21	08/19/21	08/26/21	09/09/21	09/09/21	09/10/21	09/13-27/21	09/28/21	09/28/21	10/04/21	10/05/21	3/24/22	3/24/23	GOP	5,095,060.39	-	5,095,060.39	5,018,564.97	-	5,018,564.97	NACAP, UAP & COA	08/20/21	09/03/21	09/03/21	09/03/21	09/08/21	03/18/22	NO CHANGES
300200100002000	21ED0220 - Repair/Rehabilitation of Malayas River Control (Abutment "B", Upstream), Victoria Oriental Mindoro	Construction	No	Competitive Bidding	08/26/21	09/02/21	09/09/21	09/28/21	09/28/21	09/29/21	09/30/21-10/06/21	10/07/21	10/07/21	10/11/21	10/12/21	03/16/22	03/16/23	GOP	9,022,742.54	9,022,742.54	-	8,978,787.90	8,978,787.90	-	NACAP, UAP & COA	09/03/21	09/23/21	09/23/21	09/24/21	09/24/21	03/11/22	NO CHANGES
300200100002000	21ED0221 - Repair/Rehabilitation of Bucayao River Control Managpi Section, Brgy. Managpi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	08/26/21	09/02/21	09/09/21	09/28/21	09/28/21	09/29/21	09/30/21-10-06/21	10/07/21	10/07/21	10/11/21	10/12/21	05/15/22	5/15/23	GOP	19,425,449.58	19,425,449.58	-	19,036,936.45	19,036,936.45	-	NACAP, UAP & COA	09/03/21	09/23/21	09/23/21	09/24/21	09/24/21	05/10/22	NO CHANGES
PR No. 2021-12-349	Furnishing & Delivery of Various Construction Materials for Use in the Routine/Maintenance Activities Along Calapan South Road, Calapan North Road, CSR Jct. Pola Road and CSR Jct. Minas Road	Maintenance	NO	Competitive Bidding	N/A	12/13/21	12/20/21	1/4/22	1/4/22	1/5/22	1/6-7/22	3/3/22	3/3/22	3/7/22	3/8/22	4/27/22	4/27/23	GOP	2,782,090.00	2,782,090.00	-	2,740,246.75	2,740,246.75	-	NACAP, UAP & COA	12/15/21	12/30/21	12/30/21	12/31/21	12/31/21	4/22/22	NO CHANGES
PR No. 2021-07-181	Furnishing & Delivery of One (1) Set of Desktop Computer and One (1) Unit of DSLR Camera for Use in Video Conferencing & Live Streaming of Online Bidding in the District Office	Network Room	NO	Shopping	N/A	7/13/21	N/A	7/19/21	7/19/21	7/20/21	7/21-22/21	7/23/21	7/23/21	7/28/21	7/29/21	10/2/21	10/2/22	GOP	175,320.00	175,320.00	-	170,000.00	170,000.00	-	NACAP, UAP & COA	N/A	7/14/21	7/14/21	7/15/21	7/16/21	9/27/21	NO CHANGES
PR No. 2021-08-219	Furnishing & Delivery of Various IT Equipment for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	8/12/21	N/A	8/16/21	8/16/21	8/17/21	8/18-19/21	8/20/21	8/20/21	8/25/21	8/26/21	10/30/21	10/30/22	GOP	765,500.00	-	765,500.00	739,650.00	-	739,650.00	NACAP, UAP & COA	N/A	8/11/21	8/11/21	8/12/21	8/13/21	10/25/21	NO CHANGES
PR No. 2021-09-242	Furnishing & Delivery of Various Materials for Repair of Service Vehicle (TAJ-310) for Use in Construction Section	Construction	NO	Shopping	N/A	9/9/21	N/A	9/13/21	9/13/21	9/14/21	9/15-27/21	9/28/21	9/28/21	9/30/21	10/1/21	12/5/21	12/5/22	GOP	77,542.50	-	77,542.50	73,850.00	-	73,850.00	NACAP, UAP & COA	N/A	9/8/21	9/8/21	9/9/21	9/10/21	11/29/21	NO CHANGES
PR No. 2021-09-255	Furnishing & Delivery of One (1) Set of Desktop Computer and One (1) Unit of Scanner Heavy Duty for Use in Administrative Section (Records Unit)	Admin	NO	Shopping	N/A	9/15/21	N/A	9/21/21	9/21/21	9/22/21	9/23-10/1/21	10/4/21	10/4/21	10/7/21	10/8/21	12/12/21	12/12/22	GOP	154,375.00	-	154,375.00	140,000.00	-	140,000.00	NACAP, UAP & COA	N/A	9/16/21	9/16/21	9/17/21	9/17/21	12/7/21	NO CHANGES
J.O. No 2021-62	Calibration and General Cleaning of Surveying Instrument GNSS RTK Stonex S10A for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	9/21/21	N/A	9/24/21	9/24/21	9/27/21	9/28-/10/1/21	10/4/21	10/4/21	10/7/21	10/8/21	12/12/21	12/12/22	GOP	63,000.00	-	63,000.00	60,000.00	-	60,000.00	NACAP, UAP & COA	N/A	9/17/21	9/17/21	9/22/21	9/23/21	12/7/21	NO CHANGES
PR No. 2021-09-262	Furnishing & Delivery of Various Office Equipment for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	9/23/21	N/A	9/27/21	9/27/21	9/28/21	9/29-10/1/21	10/4/21	10/4/21	10/7/21	10/8/21	12/12/21	12/12/22	GOP	272,250.00	-	272,250.00	271,860.00	-	271,860.00	NACAP, UAP & COA	N/A	9/22/21	9/22/21	9/23/21	9/24/21	12/7/21	NO CHANGES
PR No. 2021-09-264	Furnishing & Delivery of Various Painting Materials for Use in the Repainting of Bridges Along Calapan North Road, Calapan South Road; CSR Jct. Minas & CSR Jct. Pola Road, DPWH-MODEO, Masipit, Calapan City, Oriental Mindoro	Maintenance	NO	Shopping	N/A	9/27/21	N/A	10/1/21	10/1/21	10/4/21	10/5-6/21	10/7/21	10/7/21	10/11/21	10/12/21	10/27/21	10/27/22	GOP	460,556.25	460,556.25	-	458,910.00	458,910.00	-	NACAP, UAP & COA	N/A	9/24/21	9/24/21	9/29/21	9/30/21	10/22/21	NO CHANGES
PR No. 2021-09-266	Furnishing & Delivery of Various Materials for Use in the Repair of Asphalt Pavement & Thermoplastic Pavement Markings Along CNR/CSR, CSR Jct. Minas Road, CSR Jct. Pola Road, CNR & CSR, Oriental Mindoro	Maintenance	NO	Shopping	N/A	9/27/21	N/A	10/1/21	10/1/21	10/4/21	10/5-6/21	10/7/21	10/7/21	10/11/21	10/12/21	11/6/21	11/6/22	GOP	223,155.00	223,155.00	-	221,350.00	221,350.00	-	NACAP, UAP & COA	N/A	9/24/21	9/24/21	9/29/21	9/30/21	10/29/21	NO CHANGES

PR No. 2021-09-268	Furnishing & Delivery of Various Office Supplies and Personal Protective Equipment for Use in the Conduct of National Road Traffic Survey Program, DPWH, Calapan City, Oriental Mindoro	Planning & Design	NO	Shopping	N/A	10/1/21	N/A	10/6/21	10/6/21	10/7/21	10/8-11/21	10/12/21	10/12/21	10/15/21	10/18/21	12/22/21	12/22/22	GOP	132,525.00	-	132,525.00	130,070.00	-	130,070.00	NACAP, UAP & COA	N/A	10/1/21	10/1/21	10/1/21	10/1/21	12/17/21	NO CHANGES
PR No. 2021-09-273	Furnishing & Delivery of Various Spareparts and Materials with Labor for Use in the Repair of Backhoe Doosan (Model No. DXX225LCA)	Maintenance	NO	Shopping	N/A	-	N/A	-	-	-	-	-	-	-	-	-	-	GOP	-	-	-	-	-	-	NACAP, UAP & COA	N/A	-	-	-	-	-	CANCELLED
PR No. 2021-10-286	Furnishing & Delivery of Various Spareparts and Materials with Labor for Use in the Repair of Backhoe Doosan (Model No. DXX225LCA)	Maintenance	NO	Shopping	N/A	10/15/21	N/A	10/20/21	10/20/21	10/21/21	10/22-25/21	10/26/21	10/26/21	10/28/21	10/29/21	11/23/21	11/23/22	GOP	276,861.67	276,861.67	-	275,111.67	275,111.67	-	NACAP, UAP & COA	N/A	10/15/21	10/15/21	10/15/21	10/15/21	11/18/21	NO CHANGES
PR No. 2021-10-284	Furnishing & Delivery of Two (2) Unit of Multi-Function Printer for Use in Administrative Section	Admin	NO	Shopping	N/A	10/19/21	N/A	10/25/21	10/25/21	10/26/21	10/27-28/21	10/29/21	10/29/21	11/3/21	11/4/21	1/8/22	1/8/23	GOP	56,000.00	-	56,000.00	55,000.00	-	55,000.00	NACAP, UAP & COA	N/A	10/20/21	10/20/21	10/21/21	10/22/21	1/3/21	NO CHANGES
PR No. 2021-10-292	Furnishing & Delivery of One Unit Photocopying Machine for Use in Planning & Design Section	Planning & Design	NO	Shopping	N/A	10/21/21	N/A	10/26/21	10/26/21	-	-	11/3/21	11/3/21	11/5/21	-	-	-	GOP	255,500.00	-	-	252,500.00	-	-	NACAP, UAP & COA	N/A	10/21/21	10/21/21	-	-	-	CANCELLED
PR No. 2021-10-288	Furnishing & Delivery of 15 Units of Grass Cutter for Use in Routine Maintenance Activities Along CNR/CSR, CSR Jct. Minas Road & CSR Jct. Pola Road, CNR/CSR, Oriental Mindoro	Maintenance	NO	Shopping	N/A	10/25/21	N/A	10/29/21	10/29/21	11/2/21	11/3-4/21	11/5/21	11/5/21	11/9/21	11/10/21	12/15/21	12/15/22	GOP	331,500.00	331,500.00	-	267,000.00	267,000.00	-	NACAP, UAP & COA	N/A	10/22/21	10/22/21	10/28/21	10/29/21	12/10/21	NO CHANGES
PR No. 2021-10-285	Furnishing & Delivery of Two (2) Unit of Desktop Computer, Three (3) Multi-Function Printer for Use in Maintenance Section	Maintenance	NO	Shopping	N/A	10/25/21	N/A	10/29/21	10/29/21	11/2/21	11/3-4/21	11/5/21	11/5/21	11/9/21	11/10/21	12/15/21	12/15/22	GOP	424,000.00	424,000.00	-	420,700.00	420,700.00	-	NACAP, UAP & COA	N/A	10/22/21	10/22/21	10/28/21	10/29/21	12/10/21	NO CHANGES
PR No. 2021-10-276	Furnishing & Delivery of High Volume Document Scanner for Use in DPWH-MODEO Finance Section	Finance	NO	Shopping	N/A	10/26/21	N/A	10/29/21	10/29/21	11/2/21	11/3-4/21	11/5/21	11/5/21	11/9/21	11/10/21	1/14/22	1/14/23	GOP	80,000.00	-	80,000.00	74,500.00	-	74,500.00	NACAP, UAP & COA	N/A	10/22/21	10/22/21	10/28/21	10/29/21	1/7/22	NO CHANGES
PR No. 2021-11-315	Furnishing & Delivery of Various Supplies and Materials for Use in the 18-Day Campaign to End Violence Against Women	Planning & Design	NO	Shopping	N/A	11/12/21	N/A	11/16/21	11/16/21	11/17/21	11/18-19/21	11/22/21	11/22/21	11/25/21	11/26/21	12/16/21	12/16/22	GOP	115,982.50	-	115,982.50	112,830.00	-	112,830.00	NACAP, UAP & COA	N/A	11/11/21	11/11/21	11/12/21	11/12/21	12/10/21	NO CHANGES
PR No. 2021-11-316	Furnishing & Delivery of One Unit Photocopying Machine and Toner for Use in Planning & Design Section	Planning & Design	NO	Shopping	N/A	11/17/21	N/A	11/22/21	11/22/21	11/23/21	11/24-25/21	11/26/21	11/26/21	12/1/21	12/2/21	2/5/22	2/5/23	GOP	242,500.00	-	242,500.00	241,000.00	-	241,000.00	NACAP, UAP & COA	N/A	11/17/21	11/17/21	11/18/21	11/19/21	1/31/22	NO CHANGES
PR No. 2021-11-331	Furnishing & Delivery of Two (2)Units Photocopying Machine for Use in Construction Section	Construction	NO	Shopping	N/A	11/29/21	N/A	12/3/21	12/3/21	12/6/21	12/7-8/21	12/9/21	12/9/21	12/13/21	12/24/21	2/27/22	2/27/23	GOP	400,000.00	-	400,000.00	389,000.00	-	389,000.00	NACAP, UAP & COA	N/A	11/26/21	11/26/21	12/1/21	12/2/21	2/22/22	NO CHANGES
PR No. 2021-11-337	Furnishing & Delivery of Office Supplies for Use in Planning & Design Section	Planning & Design	NO	Shopping	N/A	12/1/21	N/A	12/6/21	12/6/21	12/7/21	12/8-13/21	12/10/21	12/10/21	12/15/21	12/17/21	2/20/22	2/20/22	GOP	380,000.00	-	380,000.00	290,000.00	-	290,000.00	NACAP, UAP & COA	N/A	12/1/21	12/1/21	12/2/21	12/3/21	2/15/22	NO CHANGES
PR No. 2021-12-347	Furnishing & Delivery of Various Office Supplies/Materials for Use in DPWH-Mindoro Oriental District Engineering Office	Admin	NO	Shopping	N/A	12/13/21	N/A	12/16/21	12/16/21	12/17/21	12/20-21/21	12/22/21	12/22/21	12/27/21	12/28/21	3/3/22	3/3/23	GOP	204,679.14	-	204,679.14	194,686.00	-	194,686.00	NACAP, UAP & COA	N/A	12/10/21	12/10/21	12/10/21	12/15/21	2/24/22	NO CHANGES
PR No. 2021-12-348	Furnishing & Delivery of Various I.T. Equipment for Use in the Office of the Auditors and Administrative Section	Admin	NO	Shopping	N/A	12/13/21	N/A	12/16/21	12/16/21	12/17/21	12/20-21/21	12/22/21	12/22/21	12/27/21	12/28/21	3/3/22	3/3/23	GOP	572,000.00	-	572,000.00	561,000.00	-	561,000.00	NACAP, UAP & COA	N/A	12/10/21	12/10/21	12/10/20	12/15/21	2/24/22	NO CHANGES
PR No. 2021-11-332	Furnishing and Delivery of Various Service Vehicle Tires of Pick-Up (Ford Ranger) C1-Z714 for Use in Construction Section	Construction	NO	Shopping	N/A	12/20/21	N/A	12/23/21	12/23/21	12/24/21	12/27-28/21	12/29/21	12/29/21	12/30/21	12/31/21	3/6/22	3/6/23	GOP	62,160.00	-	62,160.00	58,500.00	-	58,500.00	NACAP, UAP & COA	N/A	12/17/21	12/17/21	12/17/21	12/22/21	3/1/22	NO CHANGES
PR No. 2021-12-351	Furnishing & Delivery of Various Office Supplies/Materials for Use in DPWH-Mindoro Oriental District Engineering Office	Admin	NO	Shopping	N/A	12/20/21	N/A	12/23/21	12/23/21	12/24/21	12/27-28/21	12/29/21	12/29/21	12/30/21	12/31/21	4/5/22	4/5/23	GOP	191,375.00	-	191,375.00	-	-	-	NACAP, UAP & COA	N/A	12/17/21	12/17/21	12/17/21	12/22/21	3/31/22	NO CHANGES
PR No. 2021-12-355	Furnishing & Delivery of Four (4) Units Multi-Function Printer for Use in Construction Section	Construction	NO	Shopping	N/A	12/20/21	N/A	12/23/21	12/23/21	12/24/21	12/27-28/21	12/29/21	12/29/21	12/30/21	12/31/21	3/6/22	3/6/23	GOP	112,000.00	-	112,000.00	110,000.00	-	110,000.00	NACAP, UAP & COA	N/A	12/17/21	12/17/21	12/17/21	12/22/21	3/1/22	NO CHANGES
PR No. 2021-12-356	Furnishing & Delivery of Video Capturing Drone for Aerial Assessment and Inspection of Projects Sites to Prepare Calamity Assessment Flood Control and other Public Bidding Reports	Maintenance	NO	Shopping	N/A	12/20/21	N/A	12/23/21	12/23/21	12/24/21	12/27-28/21	12/29/21	12/29/21	12/30/21	12/31/21	3/6/22	3/6/23	GOP	300,000.00	300,000.00	-	296,000.00	296,000.00	-	NACAP, UAP & COA	N/A	12/17/21	12/17/21	12/17/21	12/22/21	3/1/22	NO CHANGES

PR No. 2021-12-365	Furnishing & Delivery of One (1) Unit Desktop Computer for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	12/22/21	N/A	12/27/21	12/27/21	12/28/21	12/29-30/21	12/31/21	12/31/21	12/31/21	12/31/21	3/9/22	3/9/23	GoP	170,000.00	-	170,000.00	168,000.00	-	168,000.00	NACAP, UAP & COA	N/A	12/22/21	12/22/21	12/23/21	12/24/21	3/4/22	NO CHANGES
Total Alloted Budget of Procurement Activities																			70,872,376.49													
Total Contract Price of Procurement Actitvites Conducted																			66,857,667.13													
Total Savings (Total Alloted Budget - Total Contract Price)																			4,014,709.36													
ON-GOING PROCUREMENT ACTIVITIES																																
300104221948000	21ED0066 - Construction of Multi – Purpose Building (Covered Court), Barangay San Jose, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/02/20	12/09/20	12/22/20	12/22/20	12/23/20 - 12/29/20	12/31/20 - 02/12/21	03/16/22	03/16/22	03/22/22	03/23/22	07/21/22	07/12/23	GOP	1,980,000.00	-	1,980,000.00	1,900,668.09	-	1,900,668.09	NACAP, UAP & COA	12/04/20	12/17/20	12/17/20	12/18/20	12/24/20	7/15/22	FLR
310111100298000	21ED0080 - Construction/Upgrading/Rehabilitation of Drainage Along Calapan South Rd – K0010+637 – K0011+188, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/19/21	01/26/21	02/02/21	02/23/21	02/23/21	02/24/21 - 03/02/21	03/03/21 - 04/16/21	2/22/22	2/22/22	2/28/22	3/1/22	8/9/222	8/9/23	GOP	9,800,000.00	-	9,800,000.00	9,505,700.44	-	9,505,700.44	NACAP, UAP & COA	01/28/21	02/18/21	02/18/21	02/19/21	02/26/21	8/4/22	FLR
310111100299000	21ED0081 - Construction/Upgrading/Rehabilitation of Drainage Along Calapan South Rd – K0016+1342 – K0017+439, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/19/21	01/26/21	02/02/21	02/23/21	02/23/21	02/24/21 - 03/02/21	03/03/21 - 04/16/21	2/22/22	2/22/22	2/28/22	3/1/22	9/7/22	9/7/23	GOP	12,740,000.00	-	12,740,000.00	12,357,377.21	-	12,357,377.21	NACAP, UAP & COA	01/28/21	02/18/21	02/18/21	02/19/21	02/26/21	9/2/22	FLR
320102104309000	21ED0082 - Construction of Bucayao River Control along Sitio Caguisikan, Brgy. Gutad, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/19/21	01/26/21	02/02/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/24/21 - 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	10/18/22	10/18/23	GOP	38,220,000.00	-	32,220,000.00	37,073,369.22	-	37,073,369.22	NACAP, UAP & COA	01/28/21	02/11/21	02/11/21	02/11/21	02/19/21	10/13/22	FLR
320102104310000	21ED0083 - Construction of Mag – Asawang Tubig River Control along Brgy. San Carlos, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	01/19/21	01/26/21	02/02/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/24/21 - 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	8/31/22	8/31/23	GOP	29,400,000.00	-	29,400,000.00	28,663,743.94	-	28,663,743.94	NACAP, UAP & COA	01/28/21	02/11/21	02/11/21	02/11/21	02/19/21	8/26/22	FLR
300103203465000	21ED0092 - Construction of Multi – Purpose Building (Covered Court) Filemon F. Samaco E/S, Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	6/29/22	6/29/23	GOP	2,450,000.00	-	2,450,000.00	2,351,745.81	-	2,351,745.81	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	6/24/22	FLR
300103203467000	21ED0093 - Construction of Multi – Purpose Building (Covered Court), Brgy. Andres Ylagan, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	6/29/22	6/29/23	GOP	2,450,000.00	-	2,450,000.00	2,347,362.07	-	2,347,362.07	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	6/24/22	FLR
300103203468000	21ED0094 - Construction of Multi – Purpose Building (Covered Court), Brgy. Bagong Silang, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	6/29/22	6/29/23	GOP	2,450,000.00	-	2,450,000.00	2,371,543.27	-	2,371,543.27	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	6/24/22	FLR
300103203469000	21ED0095 - Construction of Multi – Purpose Building (Covered Court), Brgy. Bigaan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	9/6/22	9/6/23	GOP	3,920,000.00	-	3,920,000.00	3,800,796.45	-	3,800,796.45	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	9/1/22	FLR
300103203470000	21ED0096 - Construction of Multi – Purpose Building (Covered Court), Brgy. Calsapa, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	9/6/22	9/6/23	GOP	3,920,000.00	-	3,920,000.00	3,755,377.22	-	3,755,377.22	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	9/1/22	FLR
300103203474000	21ED0097 - Construction of Multi – Purpose Building (Covered Court), Brgy. Tagumpay, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	7/22/22	7/22/23	GOP	2,940,000.00	-	2,940,000.00	2,817,847.65	-	2,817,847.65	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	7/15/22	FLR
300103203473000	21ED0098 - Construction of Multi – Purpose Building (Covered Court), Brgy. San Gabriel, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	6/29/22	6/29/23	GOP	2,450,000.00	-	2,450,000.00	2,371,354.91	-	2,371,354.91	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	6/24/22	FLR
300103203471000	21ED0099 - Construction of Multi – Purpose Building (Covered Court), Brgy. Panikihan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	6/22/22	6/22/22	GOP	2,940,000.00	-	2,940,000.00	2,817,995.91	-	2,817,995.91	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	6/17/22	FLR
300103203507000	21ED0100 - Construction of MPB (Covered Court), Ilag, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/26/21 - 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	6/29/22	6/29/23	GOP	2,450,000.00	-	2,450,000.00	2,347,109.63	-	2,347,109.63	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	6/24/22	FLR
300116204158000	21ED0101 - Concreting of Road at Lemon St., Lalud, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/26/21 - 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	5/9/22	5/9/23	GOP	1,960,000.00	-	1,960,000.00	1,891,169.44	-	1,891,169.44	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	5/4/22	FLR

300116204159000	21ED0102 - Concreting of Road, Brgy. Parang, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/26/21 - 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	5/13/22	5/13/23	GOP	2,940,000.00	-	2,940,000.00	2,822,349.24	-	2,822,349.24	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	5/6/22	FLR
300116204161000	21ED0103 - Concreting of Road, Brgy. Biga – Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/26/21 - 04/08/21	2/22/22	2/22/22	2/23/22	2/24/22	9/18/22	9/18/23	GOP	19,600,000.00	-	19,600,000.00	19,011,230.50	-	19,011,230.50	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	9/13/22	FLR
300116204166000	21ED0104 - Concreting of Road, Brgy. Canubing 2, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/26/21 - 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	6/21/22	6/21/23	GOP	9,800,000.00	-	9,800,000.00	9,420,006.56	-	9,420,006.56	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	6/16/22	FLR
300116204170000	21ED0105 - Concreting of Road, Brgy. Puting Tubig – Brgy. Gulod – Brgy. Batino Road, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/26/21 - 04/08/21	2/22/22	2/22/22	2/23/22	2/24/22	8/21/22	8/21/23	GOP	24,500,000.00	-	24,500,000.00	23,761,695.94	-	23,761,695.94	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	8/16/22	FLR
300116204172000	21ED0106 - Concreting of Road, Brgy. Sta. Rosa II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/26/21 - 04/08/21	2/22/22	2/22/22	2/28/22	3/1/22	9/3/22	9/3/23	GOP	24,500,000.00	-	24,500,000.00	22,534,940.81	-	22,534,940.81	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	8/26/22	FLR
300116204179000	21ED0107 - Construction of Road, Sitio Binarilan, Brgy. Canubing 1 – Sitio Ilaya, Brgy. Malad, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	03/10/21	03/10/21	03/11/21 - 03/17/21	03/18/21 - 04/30/21	2/23/22	2/23/22	3/1/22	3/2/22	8/28/22	8/28/23	GOP	24,500,000.00	-	24,500,000.00	23,519,942.00	-	23,519,942.00	NACAP, UAP & COA	01/29/21	03/05/21	03/05/21	03/05/21	03/12/21	8/23/22	FLR
300116204163000	21ED0108 - Concreting of Road, Brgy. Caagutayan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/23/21	03/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	2/23/22	2/23/22	3/1/22	3/2/22	12/28/22	12/28/23	GOP	49,000,000.00	-	49,000,000.00	47,137,525.66	-	47,137,525.66	NACAP, UAP & COA	02/01/21	03/18/21	03/18/21	03/19/21	03/26/21	12/23/22	FLR
300103203480000	21ED0109 - Construction of Multi – Purpose Building (Isolation Facilities), Baco, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/08/21 - 03/12/21	03/15/21 - 04/28/21	2/22/22	2/22/22	2/28/22	3/1/22	9/24/22	9/24/23	GOP	11,760,000.00	-	11,760,000.00	11,289,507.00	-	11,289,507.00	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	9/19/22	FLR
300103203484000	21ED0110 - Construction of Multi – Purpose Building (Isolation Facilities), Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/08/21 - 03/12/21	03/15/21 - 04/28/21	2/22/22	2/22/22	2/28/22	3/1/22	9/24/22	9/24/23	GOP	11,760,000.00	-	11,760,000.00	11,302,230.73	-	11,302,230.73	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	9/19/22	FLR
300103203485000	21ED0111 - Construction of Multi – Purpose Building (Isolation Facilities), San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/08/21 - 03/12/21	03/15/21 - 04/28/21	2/22/22	2/22/22	2/28/22	3/1/22	9/24/22	9/24/23	GOP	11,760,000.00	-	11,760,000.00	11,382,786.21	-	11,382,786.21	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	9/19/22	FLR
300103203486000	21ED0112 - Construction of Multi – Purpose Building (Isolation Facilities), Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/08/21 - 03/12/21	03/15/21 - 04/28/21	2/22/22	2/22/22	2/28/22	3/1/22	9/24/22	9/24/23	GOP	11,760,000.00	-	11,760,000.00	11,312,797.93	-	11,312,797.93	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	9/19/22	FLR
300103203487000	21ED0113 - Construction of Multi – Purpose Building (Isolation Facilities), Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/08/21 - 03/12/21	03/15/21 - 04/28/21	2/22/22	2/22/22	2/28/22	3/1/22	9/24/22	9/24/23	GOP	11,760,000.00	-	11,760,000.00	11,348,242.07	-	11,348,242.07	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	9/19/22	FLR
300103203483000	21ED0114 - Construction of Multi – Purpose Building (Isolation Facilities), Pola, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/08/21 - 03/12/21	03/15/21 - 04/28/21	2/22/22	2/22/22	2/28/22	3/1/22	9/24/22	9/24/23	GOP	11,760,000.00	-	11,760,000.00	11,305,210.69	-	11,305,210.69	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	9/19/22	FLR
300103203482000	21ED0115 - Construction of Multi – Purpose Building (Isolation Facilities), Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/08/21 - 03/12/21	03/15/21 - 04/28/21	2/22/22	2/22/22	2/28/22	3/1/22	9/24/22	9/24/23	GOP	11,760,000.00	-	11,760,000.00	11,308,368.30	-	11,308,368.30	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	9/19/22	FLR
300103203481000	21ED0116 - Construction of Multi – Purpose Building (Isolation Facilities), Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/08/21 - 03/12/21	03/15/21 - 04/28/21	2/23/22	2/23/22	3/1/22	3/2/22	9/25/22	9/25/23	GOP	11,760,000.00	-	11,760,000.00	11,348,490.59	-	11,348,490.59	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	9/20/22	FLR
300116204174000	21ED0117 - Concreting of Road, Brgy. Tibag, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/28/21	02/08/21	02/23/21	02/23/21	02/24/21 - 03/02/21	03/03/21 - 04/16/21	2/22/22	2/22/22	2/28/22	3/1/22	5/13/22	5/13/23	GOP	2,940,000.00	-	2,940,000.00	2,851,481.95	-	2,851,481.95	NACAP, UAP & COA	02/03/21	02/18/21	02/18/21	02/19/21	02/26/21	5/6/22	FLR
300104221920000	21ED0118 - Construction of Parang – Palhi – Sapul – Bayanan Bypass Road, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/28/21	02/08/21	03/11/21	03/11/21	03/12/21 - 03/18/21	03/19/21 - 04/30/21	-	-	-	-	-	-	GOP	3,960,000.00	-	3,960,000.00	3,801,097.80	-	3,801,097.80	NACAP, UAP & COA	02/03/21	03/05/21	03/05/21	03/08/21	03/15/21	-	CANCELLED
300103203476000	21ED0120 - Construction of Multi – Purpose Building (Day Care), Brgy. Parang, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/28/21	02/08/21	03/11/21	03/11/21	03/12/21 - 03/18/21	03/19/21 - 04/30/21	2/23/22	2/23/22	3/1/22	3/2/22	6/23/22	6/23/23	GOP	2,940,000.00	-	2,940,000.00	2,821,979.54	-	2,821,979.54	NACAP, UAP & COA	02/03/21	03/05/21	03/05/21	03/08/21	03/15/21	6/7/22	FLR

300103203477000	21ED0121 - Construction of Multi – Purpose Building (Evacuation Center), Brgy. Tibag, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/08/21	03/24/21	03/24/21	03/25/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	6/29/22	6/29/23	GOP	5,880,000.00	-	5,880,000.00	5,674,282.83	-	5,674,282.83	NACAP, UAP & COA	02/03/21	03/19/21	03/19/21	03/19/21	03/31/21	6/24/22	FLR
300103203478000	21ED0122 - Construction of Multi – Purpose Building (Evacuation Center), Brgy. Camansihan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/08/21	03/24/21	03/24/21	03/25/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	7/29/22	7/29/23	GOP	5,880,000.00	-	5,880,000.00	5,703,600.00	-	5,703,600.00	NACAP, UAP & COA	02/03/21	03/19/21	03/19/21	03/19/21	03/31/21	7/22/22	FLR
300117209112000	21ED0123 - Concreting of Sitio Manuro, Brgy. Malamig, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/08/21	02/23/21	02/23/21	02/24/21 - 03/02/21	03/03/21 - 04/16/21	2/22/22	2/22/22	2/28/22	3/1/22	6/14/22	6/14/23	GOP	8,415,000.00	-	8,415,000.00	8,158,867.72	-	8,158,867.72	NACAP, UAP & COA	02/03/21	02/18/21	02/18/21	02/19/21	02/26/21	6/9/22	FLR
300103203458000	21ED0124 - Construction (Completion) of Multi – Purpose Building, Naujan Technical College, Brgy. Santiago, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/28/21	02/08/21	02/23/21	02/23/21	02/24/21 - 03/02/21	03/03/21 - 04/16/21	2/22/22	2/22/22	2/28/22	3/1/22	6/6/22	6/6/23	GOP	1,960,000.00	-	1,960,000.00	1,901,134.49	-	1,901,134.49	NACAP, UAP & COA	02/03/21	02/18/21	02/18/21	02/19/21	02/26/21	6/1/22	FLR
300103203490000	21ED0125 - Construction of Pola ABC Building, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/08/21	03/24/21	03/24/21	03/25/2021 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	8/22/22	8/22/23	GOP	9,800,000.00	-	9,800,000.00	9,486,378.61	-	9,486,378.61	NACAP, UAP & COA	02/03/21	03/19/21	03/19/21	02/19/21	03/31/21	8/17/22	FLR
300116204156000	21ED0126 - Concreting of Bayuin – Malugay Road, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	01/22/21	01/29/21	02/08/21	03/18/21	03/18/21	03/19/21 - 03/25/21	03/26/21 - 05/07/21	2/23/22	2/23/22	3/1/22	3/2/22	9/5/22	9/5/23	GOP	24,500,000.00	-	24,500,000.00	23,519,817.02	-	1,900,668.09	NACAP, UAP & COA	02/03/21	03/12/21	03/12/21	03/15/21	03/19/21	8/31/22	FLR
300103203497000	21ED0130 - Construction of Victoria Legislative Building, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	01/27/21	02/03/21	02/10/21	03/24/21	03/24/21	03/25/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	9/22/22	9/22/23	GOP	9,800,000.00	-	9,800,000.00	9,456,892.97	-	9,456,892.97	NACAP, UAP & COA	02/05/21	03/19/21	03/19/21	03/19/21	03/31/21	9/16/22	FLR
300103203496000	21ED0131 - Construction of Two Storey Building of Mindoro Oriental District Engineering Office, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/03/21	02/10/21	03/24/21	03/24/21	03/25/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	9/19/22	9/19/23	GOP	4,900,000.00	-	4,900,000.00	4,777,490.43	-	4,777,490.43	NACAP, UAP & COA	02/05/21	03/19/21	03/19/21	03/19/21	03/31/21	9/14/22	FLR
300103203495000	21ED0132 - Construction of Socorro Legislative Building, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	01/27/21	02/03/21	02/10/21	03/24/21	03/24/21	03/25/21 - 03/31/21	04/05/21 - 05/19/21	2/24/22	2/24/22	3/3/22	3/4/22	12/4/22	12/4/23	GOP	24,500,000.00	-	24,500,000.00	23,886,617.92	-	23,886,617.92	NACAP, UAP & COA	02/05/21	03/19/21	03/19/21	03/19/21	03/31/21	11/29/22	FLR
300103203494000	21ED0133 - Construction of San Rafael Multi – Purpose Building, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/03/21	02/10/21	02/26/21	02/26/21	03/01/21 - 03/05/21	03/08/21 - 05/20/21	2/22/22	2/22/22	2/28/22	3/1/22	9/6/22	9/6/23	GOP	3,920,000.00	-	39,200,000.00	3,751,383.75	-	3,751,383.75	NACAP, UAP & COA	02/05/21	02/22/21	02/22/21	02/24/21	03/03/21	9/1/22	FLR
300103203493000	21ED0134 - Construction of Puerto Galera Legislative Building, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	01/27/21	02/03/21	02/10/21	03/24/21	03/24/21	03/25/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	1/1/23	1/1/24	GOP	29,400,000.00	-	29,400,000.00	28,517,588.81	-	28,517,588.81	NACAP, UAP & COA	02/05/21	02/19/21	02/19/21	03/19/21	03/31/21	12/27/22	FLR
300103203492000	21ED0135 - Construction of Pola Legislative Building, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	01/27/21	02/03/21	02/10/21	03/24/21	03/24/21	03/25/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/02	3/2/22	10/26/22	10/26/23	GOP	14,700,000.00	-	14,700,000.00	14,376,550.22	-	14,376,550.22	NACAP, UAP & COA	02/05/21	03/19/21	03/19/21	03/19/21	03/31/21	10/21/22	FLR
300103203488000	21ED0136 - Construction of Multi – Purpose Building, Brgy. Sta. Cruz, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/04/21	02/11/21	03/17/21	03/17/21	03/18/21 - 03/24/21	03/25/21 - 05/07/21	2/23/22	2/23/22	3/1/22	3/2/22	6/30/22	6/30/23	GOP	2,450,000.00	-	2,450,000.00	2,355,674.03	-	2,355,674.03	NACAP, UAP & COA	02/05/21	03/12/21	03/12/21	03/12/21	03/19/21	6/24/22	FLR
300103203479000	21ED0137 - Construction of Multi – Purpose Building (Evacuation Center), Sta. Isabel, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/04/21	02/11/21	03/17/21	03/17/21	03/18/21 - 03/24/21	03/25/21 - 05/07/21	2/23/22	2/23/22	3/1/22	3/2/22	7/29/22	7/29/23	GOP	3,920,000.00	-	3,920,000.00	3,770,913.77	-	3,770,913.77	NACAP, UAP & COA	02/05/21	03/12/21	03/12/21	03/12/21	03/19/21	7/22/22	FLR
300103203466000	21ED0138 - Construction of Multi – Purpose Building (Covered Court) of Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/04/21	02/11/21	03/19/21	03/19/21	03/22/21 - 03/26/21	03/29/21 - 05/12/21	2/22/22	2/22/22	2/28/22	3/1/22	8/18/22	8/18/23	GOP	4,900,000.00	-	4,900,000.00	4,749,375.36	-	4,749,375.36	NACAP, UAP & COA	02/05/21	03/15/21	03/15/21	03/17/21	03/24/21	8/12/22	FLR
300103203464000	21ED0139 - Construction of Multi – Purpose Building (Brgy. Hall), Brgy. Tacilgan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/04/21	02/11/21	03/17/21	03/17/21	03/18/21 - 03/24/21	03/25/21 - 05/07/21	2/23/22	2/23/22	3/1/22	3/2/22	7/29/22	7/29/23	GOP	3,920,000.00	-	3,920,000.00	3,763,037.67	-	3,763,037.67	NACAP, UAP & COA	02/05/21	03/12/21	03/12/21	03/12/21	03/19/21	7/22/22	FLR
300103203463000	21ED0140 - Construction of Multi – Purpose Building (Brgy. Hall), Brgy. Managpi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/04/21	02/11/21	03/17/21	03/17/21	03/18/21 - 03/24/21	03/25/21 - 05/07/21	2/23/22	2/23/22	3/1/22	3/2/22	7/23/22	7/23/23	GOP	2,940,000.00	-	2,940,000.00	2,825,137.69	-	2,825,137.69	NACAP, UAP & COA	02/05/21	03/12/21	03/12/21	03/12/21	03/19/21	7/18/22	FLR
300103203461000	21ED0141 - Construction of DepEd Building, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/04/21	02/11/21	03/19/21	03/19/21	03/22/21 - 03/26/21	03/29/21 - 05/12/21	2/23/22	2/23/22	2/23/22	3/1/22	3/2/22	7/29/22	GOP	3,920,000.00	-	3,920,000.00	3,763,197.00	-	3,763,197.00	NACAP, UAP & COA	02/05/21	03/15/21	03/15/21	03/17/21	03/24/21	2/24/22	FLR

300103203460000	21ED0142 - Construction of Balite Multi – Purpose Building, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/04/21	02/11/21	03/17/21	03/17/21	03/18/21 - 03/24/21	03/25/21 - 05/07/21	2/23/22	2/23/22	3/1/22	3/2/22	7/29/22	7/29/23	GOP	3,920,000.00	-	3,920,000.00	3,761,240.00	-	3,761,240.00	NACAP, UAP & COA	02/05/21	03/12/21	03/12/21	03/12/21	03/17/21	7/22/22	FLR
300108200365000	21ED0143 - Construction of Drainage, Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/11/21	02/18/21	03/10/21	03/10/21	03/11/21 - 03/17/21	03/18/21 - 04/30/21	2/23/22	2/23/22	3/1/22	3/2/22	7/2/22	7/2/23	GOP	1,960,000.00	-	1,960,000.00	1,885,418.88	-	1,885,418.88	NACAP, UAP & COA	02/11/21	03/05/21	03/05/21	03/05/21	03/12/21	6/27/22	FLR
300116204160000	21ED0144 - Concreting of Road, Brgy. Aurora – Brgy. Evangelista Road, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/11/21	02/18/21	03/23/21	03/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	2/22/22	2/22/22	2/23/22	2/24/22	8/29/22	8/29/23	GOP	24,500,000.00	-	24,500,000.00	23,641,667.28	-	23,641,667.28	NACAP, UAP & COA	02/11/21	03/18/21	03/18/21	03/19/21	03/26/21	8/24/22	FLR
300116204180000	21ED0145 - Construction/Improvement of Road, Poblacion, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/11/21	02/18/21	03/04/21	03/04/21	03/05/21 - 03/11/21	03/12/21 - 04/23/21	2/22/22	2/22/22	2/28/22	3/1/22	11/7/22	11/7/23	GOP	24,500,000.00	-	24,500,000.00	23,515,135.04	-	23,515,135.04	NACAP, UAP & COA	02/11/21	02/24/21	02/24/21	03/01/21	03/08/21	11/2/22	FLR
300116204176000	21ED0146 - Concreting of Road, Sitio Libtong, Brgy. Balatero, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/11/21	02/18/21	03/18/21	03/18/21	03/19/21 - 03/25/21	03/26/21 - 05/07/21	2/23/22	2/23/22	3/1/22	3/2/22	7/15/22	7/15/23	GOP	14,700,000.00	-	14,700,000.00	14,140,974.06	-	14,140,974.06	NACAP, UAP & COA	02/11/21	03/12/21	03/12/21	03/15/21	03/22/21	7/8/22	FLR
300116204185000	21ED0147 - Concreting of Local Road, Brgy. Tacigan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/11/21	02/18/21	03/04/21	03/04/21	03/05/21 - 03/11/21	03/12/21 - 04/23/21	2/22/22	2/22/22	2/28/22	3/1/22	6/21/22	6/21/23	GOP	9,800,000.00	-	9,800,000.00	9,407,584.13	-	9,407,584.13	NACAP, UAP & COA	02/11/21	02/24/21	02/24/21	03/01/21	03/08/21	6/16/22	FLR
300116204165000	21ED0148 - Concreting of Road, Brgy. Calubasanhon, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/11/21	02/18/21	03/04/21	03/04/21	03/05/21 - 03/11/21	03/12/21 - 04/23/21	2/22/22	2/22/22	2/28/22	3/1/22	5/17/22	5/17/23	GOP	3,920,000.00	-	3,920,000.00	3,761,486.65	-	3,761,486.65	NACAP, UAP & COA	02/11/21	02/24/21	02/24/21	03/01/21	03/08/21	5/12/22	FLR
300103203508000	21ED0149 - Construction of MPB, Brgy. Parang, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/11/21	02/18/21	03/04/21	03/04/21	03/05/21 - 03/11/21	03/12/21 - 04/23/21	2/22/22	2/22/22	2/28/22	3/1/22	9/6/22	9/6/23	GOP	3,920,000.00	-	3,920,000.00	3,758,599.22	-	3,758,599.22	NACAP, UAP & COA	02/11/21	02/24/21	02/24/21	03/01/21	03/08/21	9/1/22	FLR
300103203489000	21ED0150 - Construction of Multi – Purpose Building, OMNHS, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	2/4/21	02/11/21	02/18/21	3/23/21	3/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	3/10/22	3/10/22	3/15/22	3/16/22	12/16/22	12/16/23	GOP	24,500,000.00	-	24,500,000.00	23,814,000.00	-	23,814,000.00	NACAP, UAP & COA	02/11/21	03/18/21	03/18/21	03/19/21	03/26/21	12/9/22	FLR
300103203462000	21ED0151 - Construction of Multi – Purpose Building (Brgy. Hall), Brgy. Ibaba East, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/15/21	02/22/21	3/25/21	3/25/21	03/26/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	8/19/22	8/19/23	GOP	4,900,000.00	-	4,900,000.00	4,712,223.51	-	4,712,223.51	NACAP, UAP & COA	02/17/21	03/19/21	03/19/21	03/22/21	03/31/21	8/12/22	FLR
300103203501000	21ED0152 - Rehabilitation of Multi – Purpose Building (Covered Court), Brgy. Sta. Isabel, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/15/21	02/22/21	3/9/21	3/9/21	03/10/21 - 03/16/21	03/17/21 - 04/30/21	2/23/22	2/23/22	3/1/22	3/2/22	5/15/22	5/15/23	GOP	1,470,000.00	-	1,470,000.00	1,411,177.66	-	1,411,177.66	NACAP, UAP & COA	02/17/21	03/04/21	03/04/21	03/05/21	03/12/21	5/10/22	FLR
320102104308000	21ED0153 - Construction of Bucayao River Control along Managpi Section, Brgy. Managpi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/15/21	02/22/21	3/25/21	3/25/21	03/26/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	10/20/22	10/20/23	GOP	39,200,000.00	-	39,200,000.00	37,827,781.34	-	37,827,781.34	NACAP, UAP & COA	02/17/21	03/19/21	03/19/21	03/22/21	03/31/21	10/14/22	FLR
300116204175000	21ED0154 - Concreting of Road, Sitio Buena Vista, Brgy. Loyal, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/15/21	02/22/21	3/25/21	3/25/21	03/26/21 - 03/31/21	04/05/21 - 05/19/21	3/8/22	3/8/22	3/11/22	3/14/22	1/19/23	1/19/24	GOP	24,500,000.00	-	24,500,000.00	23,813,902.30	-	23,813,902.30	NACAP, UAP & COA	02/17/21	03/19/21	03/19/21	03/22/21	03/31/21	2/13/23	FLR
300116204173000	21ED0155 - Concreting of Road, Brgy. Tagumpay – Brgy. Misong, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/15/21	02/22/21	3/25/21	3/25/21	03/26/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	9/7/22	9/7/23	GOP	24,500,000.00	-	24,500,000.00	23,641,619.72	-	23,641,619.72	NACAP, UAP & COA	02/17/21	03/19/21	03/19/21	03/22/21	03/31/21	9/2/22	FLR
300116204171000	21ED0156 - Concreting of Road, Brgy. Sta. Rosa I – Mangangan II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/15/21	02/22/21	3/9/21	3/9/21	03/10/21 - 03/16/21	03/17/21 - 04/30/21	2/23/22	2/23/22	3/1/22	3/2/22	9/5/22	9/5/23	GOP	24,500,000.00	-	24,500,000.00	23,568,332.91	-	23,568,332.91	NACAP, UAP & COA	02/17/21	03/04/21	03/04/21	03/05/21	03/12/21	8/31/22	FLR
300116204188000	21ED0158 - Concreting of Road, Brgy. Bethel, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/15/21	02/22/21	3/25/21	3/25/21	03/26/21 - 03/31/21	04/05/21 - 05/19/21	2/24/22	2/24/22	3/3/22	3/4/22	5/12/22	5/12/23	GOP	1,960,000.00	-	1,960,000.00	1,885,450.67	-	1,885,450.67	NACAP, UAP & COA	02/17/21	03/19/21	03/19/21	03/22/21	03/31/21	5/6/22	FLR
300103203502000	21ED0166 - Construction/Improvement/Rehabilitation of Various Multi – Purpose Building (Barangay Hall, Covered Court), Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	02/27/21	03/03/21	03/10/21	3/23/21	3/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	2/23/22	2/23/22	3/1/22	3/2/22	1/1/23	1/1/24	GOP	28,910,000.00	-	28,910,000.00	28,188,096.69	-	28,188,096.69	NACAP, UAP & COA	03/05/21	03/18/21	03/18/21	03/19/21	03/26/21	12/27/22	FLR
300103203505000	21ED0167 - Construction/Improvement/Rehabilitation of Various Multi – Purpose Building (Barangay Hall, Covered Court), Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/03/21	03/10/21	3/23/21	3/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	2/23/22	2/23/22	3/1/22	3/2/22	8/19/22	8/19/23	GOP	4,900,000.00	-	4,900,000.00	4,777,337.49	-	4,777,337.49	NACAP, UAP & COA	03/05/21	03/18/21	03/18/21	03/19/21	03/26/21	8/12/22	FLR

300103203459000	21ED0168 - Construction/Improvement of Pola Municipal Building, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	02/24/21	03/03/21	03/10/21	3/23/21	3/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	2/24/22	2/24/22	3/3/22	3/4/22	12/4/22	12/4/23	GOP	24,500,000.00	-	24,500,000.00	24,009,950.45	-	24,009,950.45	NACAP, UAP & COA	03/05/21	03/18/21	03/18/21	03/19/21	03/26/21	11/29/22	FLR
300103203475000	21ED0169- Construction of Multi – Purpose Building (Covered Court), Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/03/21	03/10/21	3/23/21	3/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	2/23/22	2/23/22	3/1/22	3/2/22	7/23/22	7/23/23	GOP	2,940,000.00	-	2,940,000.00	2,837,058.62	-	2,837,058.62	NACAP, UAP & COA	03/05/21	03/18/21	03/18/21	03/19/21	03/26/21	7/18/22	FLR
300103203498000	21ED0170 - Construction/Improvement of Multi – Purpose Building (Covered Court), Brgy. Canubing II, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/03/21	03/10/21	3/23/21	3/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	2/23/22	2/23/22	3/1/22	3/2/22	6/30/22	6/30/23	GOP	2,450,000.00	-	2,450,000.00	2,352,000.00	-	2,352,000.00	NACAP, UAP & COA	03/05/21	03/18/21	03/18/21	03/19/21	03/26/21	6/24/22	FLR
300103203499000	21ED0171 - Improvement of Multi – Purpose Building (Covered Court), Evangelista E/S, Brgy. Evangelista, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/03/21	03/10/21	3/23/21	3/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	2/23/22	2/23/22	3/1/22	3/2/22	6/7/22	6/7/23	GOP	1,960,000.00	-	1,960,000.00	1,885,519.19	-	1,885,519.19	NACAP, UAP & COA	03/05/21	03/18/21	03/18/21	03/19/21	03/26/21	6/2/22	FLR
300101200049000	21ED0172 - Construction of School Building, Lalud Elementary School, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02/24/21	03/03/21	03/10/21	3/23/21	3/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	2/23/22	2/23/22	3/1/22	3/2/22	9/18/22	9/18/23	GOP	14,700,000.00	-	14,700,000.00	14,332,500.00	-	14,332,500.00	NACAP, UAP & COA	03/05/21	03/18/21	03/18/21	03/19/21	03/26/21	9/13/22	FLR
300103203472000	21ED0173 - Construction of Multi – Purpose Building (Covered Court), Brgy. San Andres Putik, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/05/21	03/12/21	3/26/21	3/26/21	03/29/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	6/30/22	6/30/23	GOP	2,450,000.00	-	2,450,000.00	2,351,958.64	-	2,351,958.64	NACAP, UAP & COA	03/08/21	03/22/21	03/22/21	03/24/21	03/31/21	6/24/22	FLR
300103203506000	21ED0174 - Construction/Improvement/Rehabilitation of Various Multi – Purpose Building (Barangay Hall, Covered Court), Baco, Oriental Mindoro	Construction	No	Competitive Bidding	02/26/21	03/05/21	03/12/21	3/29/21	3/29/21	03/30/21 - 04/05/21	04/06/21 - 05/20/21	2/23/22	2/23/22	3/1/22	3/2/22	10/29/22	10/29/23	GOP	14,700,000.00	-	14,700,000.00	14,332,724.30	-	14,332,724.30	NACAP, UAP & COA	03/08/21	03/24/21	03/24/21	03/24/21	03/31/21	10/24/22	FLR
300103203503000	21ED0175 - Construction/Improvement/Rehabilitation of Various Multi – Purpose Building (Barangay Hall, Covered Court), Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	02/26/21	03/05/21	03/12/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	3/3/22	3/4/22	1/3/23	1/3/24	GOP	28,420,000.00	-	28,420,000.00	27,705,336.88	-	27,705,336.88	NACAP, UAP & COA	03/08/21	03/25/21	03/25/21	03/26/21	03/31/21	12/29/22	FLR
300103203504000	21ED0176 - Construction/Improvement/Rehabilitation of Various Multi – Purpose Building (Barangay Hall, Covered Court, Senior Citizens Building)), Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	02/26/21	03/05/21	03/12/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/24/22	2/24/22	3/3/22	3/4/22	11/16/22	11/16/23	GOP	19,110,000.00	-	19,110,000.00	18,590,364.97	-	18,590,364.97	NACAP, UAP & COA	03/08/21	03/26/21	03/26/21	03/31/21	04/07/21	11/11/22	FLR
300103203457000	21ED0177 - Construction/Improvement/Rehabilitation of Various Multi – Purpose Building (Barangay Hall, Covered Court, Evacuation Center), Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02/26/21	03/05/21	03/12/21	3/29/21	3/29/21	03/30/21 - 04/05/21	04/06/21 - 05/20/21	2/24/22	2/24/22	3/3/22	3/4/22	12/4/22	12/4/23	GOP	24,990,000.00	-	24,990,000.00	24,364,822.76	-	24,364,822.76	NACAP, UAP & COA	03/08/21	03/24/21	03/24/21	03/24/21	03/31/21	11/29/22	FLR
300116204162000	21ED0178 - Concreting of Road, Brgy. Buhangin, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	02/26/21	03/05/21	03/12/21	3/26/21	3/26/21	03/29/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	9/5/22	9/5/23	GOP	24,500,000.00	-	24,500,000.00	23,519,617.00	-	23,519,617.00	NACAP, UAP & COA	03/08/21	03/22/21	03/22/21	03/24/21	03/31/21	8/13/22	FLR
300116204157000	21ED0179 - Concreting of Brgy. Palangan Circumferential Road, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	02/26/21	03/05/21	03/12/21	3/26/21	3/26/21	03/29/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	8/6/22	8/6/23	GOP	19,600,000.00	-	19,600,000.00	19,010,776.56	-	19,010,776.56	NACAP, UAP & COA	03/08/21	03/22/21	03/22/21	03/24/21	03/31/21	8/1/22	FLR
300106200712000	21ED0180 - Construction of River Control, Brgy. Canubing II, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/05/21	03/12/21	3/26/21	3/26/21	03/29/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	6/8/22	6/8/23	GOP	3,920,000.00	-	3,920,000.00	3,771,030.48	-	3,771,030.48	NACAP, UAP & COA	03/08/21	03/22/21	03/22/21	03/24/21	03/31/21	6/3/22	FLR
300106200713000	21ED0181 - Construction of Aninuan River Control, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	02/26/21	03/05/21	03/12/21	3/26/21	3/26/21	03/29/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	8/19/22	8/19/23	GOP	29,400,000.00	-	29,400,000.00	28,268,074.79	-	28,268,074.79	NACAP, UAP & COA	03/08/21	03/22/21	03/22/21	03/24/21	03/31/21	8/12/22	FLR
300103203500000	21ED0182 - Improvement/Rehabilitation of Multi – Purpose Covered Court, Buhuan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/05/21	03/12/21	3/26/21	3/26/21	03/29/21 - 03/31/21	04/05/21 - 05/19/21	2/23/22	2/23/22	3/1/22	3/2/22	7/23/22	7/23/23	GOP	2,940,000.00	-	2,940,000.00	2,822,353.50	-	2,822,353.50	NACAP, UAP & COA	03/08/21	03/22/21	03/22/21	03/24/21	03/31/21	7/18/22	FLR
300116204169000	21ED0183 - Concreting of Road, Brgy. Poblacion – Sto. Niño – Badlayan Leading to Windmill, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	03/01/21	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	3/3/22	3/4/22	7/17/22	7/17/23	GOP	14,700,000.00	-	14,700,000.00	14,303,020.51	-	14,303,020.51	NACAP, UAP & COA	03/10/21	03/10/21	03/10/21	03/26/21	03/31/21	7/12/22	FLR
300116204168000	21ED0184 - Concreting of Road, Brgy. Pahilahan – Brgy. Matulatula Road, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	3/3/22	3/4/22	9/7/22	9/7/23	GOP	24,500,000.00	-	24,500,000.00	23,642,037.59	-	23,642,037.59	NACAP, UAP & COA	03/10/21	03/10/21	03/10/21	03/26/21	03/31/21	9/2/22	FLR
300116204187000	21ED0185 - Concreting of Road, Brgy. Pahilahan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	2/3/22	3/4/22	5/19/22	5/19/23	GOP	1,960,000.00	-	1,960,000.00	1,880,614.70	-	1,880,614.70	NACAP, UAP & COA	03/10/21	03/25/21	03/10/21	03/26/21	03/31/21	5/13/22	FLR

300116204167000	21ED0186 - Concreting of Road, Brgy. Nag-iba II, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03/01/21	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	2/3/22	3/4/22	9/7/22	9/7/23	GOP	24,500,000.00	-	24,500,000.00	23,766,445.18	-	23,766,445.18	NACAP, UAP & COA	03/10/21	03/25/21	03/10/21	03/26/21	03/31/21	9/2/22	FLR
300116204164000	21ED0187 - Concreting of Road, Brgy. Calima, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	03/01/21	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	2/3/22	3/4/22	7/18/22	7/18/23	GOP	14,700,000.00	-	14,700,000.00	14,184,703.46	-	14,184,703.46	NACAP, UAP & COA	03/10/21	03/25/21	03/10/21	03/26/21	03/31/21	7/13/22	FLR
300116204153000	21ED0188 - Concreting of Road, Sitio Bagong Pook – Sitio Kilo – Kilo, Brgy. Palhi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/01/21	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	2/3/22	3/4/22	7/3/22	7/3/23	GOP	11,760,000.00	-	11,760,000.00	11,289,567.33	-	11,289,567.33	NACAP, UAP & COA	03/10/21	03/25/21	03/10/21	03/26/21	03/31/21	6/28/22	FLR
300116204155000	21ED0189 - Concreting of Road, Sitio Bulago, Palhi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	2/3/22	3/4/22	5/16/22	5/16/23	GOP	2,940,000.00	-	2,940,000.00	2,822,310.00	-	2,822,310.00	NACAP, UAP & COA	03/10/21	03/25/21	03/10/21	03/26/21	03/31/21	5/11/22	FLR
300116204154000	21ED0190 - Concreting of Road, Sitio Kilo – Kilo, Brgy. Palhi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	3/3/22	3/4/22	5/26/22	5/26/23	GOP	4,900,000.00	-	4,900,000.00	4,703,221.52	-	4,703,221.52	NACAP, UAP & COA	03/10/21	03/25/21	03/10/21	03/26/21	03/31/21	5/20/22	FLR
300116204182000	21ED0191 - Concreting of Various Road, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/01/21	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	3/3/22	3/4/22	6/24/22	6/24/23	GOP	9,800,000.00	-	9,800,000.00	9,405,467.54	-	9,405,467.54	NACAP, UAP & COA	03/10/21	03/25/21	03/10/21	03/26/21	03/31/21	6/17/22	FLR
300116204186000	21ED0192 - Concreting of Various Road, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/01/21	03/08/21	03/15/21	3/30/21	3/30/21	03/31/21 - 04/06/21	04/07/21 - 05/21/21	2/24/22	2/24/22	3/3/22	3/4/22	6/24/22	6/24/23	GOP	9,800,000.00	-	9,800,000.00	9,408,002.00	-	9,408,002.00	NACAP, UAP & COA	03/10/21	03/25/21	03/10/21	03/26/21	03/31/21	6/17/22	FLR
300103203491000	21ED0193 - Construction of Pola Community College, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/24/22	2/24/22	3/3/22	3/4/22	12/4/22	12/4/23	GOP	24,500,000.00	-	24,500,000.00	23,886,442.36	-	23,886,442.36	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	11/29/22	FLR
300116204183000	21ED0194 - Concreting of Various Road, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/24/22	2/24/22	3/3/22	3/4/22	9/7/22	9/7/23	GOP	24,500,000.00	-	24,500,000.00	23,517,264.01	-	23,517,264.01	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	9/2/22	FLR
300116204184000	21ED0195 - Concreting of Various Road, Pola/Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/24/22	2/24/22	3/3/22	3/4/22	11/4/22	11/4/23	GOP	53,900,000.00	-	53,900,000.00	51,710,327.84	-	51,710,327.84	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	10/28/22	FLR
300116204177000	21ED0196 - Construction of Brgy. Parang – Naujan Proper Bypass Road, Calapan City – Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/24/22	2/24/22	3/3/22	3/4/22	11/16/22	11/16/23	GOP	39,200,000.00	-	39,200,000.00	37,631,599.21	-	37,631,599.21	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	11/11/22	FLR
300116204178000	21ED0197 - Construction of Bypass Road, Brgy. Balatero – San Isidro Leading to White Beach, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/24/22	2/24/22	3/3/22	3/4/22	10/2/22	10/2/23	GOP	29,400,000.00	-	29,400,000.00	28,223,339.48	-	28,223,339.48	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	9/27/22	FLR
300104221921000	21ED0198 - Construction of Senior Citizen Building (Lumangbayan), Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/24/22	2/24/22	3/3/22	3/4/22	7/31/22	7/31/23	GOP	3,960,000.00	-	3,960,000.00	3,801,456.06	-	3,801,456.06	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	7/26/22	FLR
300109200952000	21ED0199 - Rehabilitation of Ibaba West Protection Dike/Wall at Brgy. Ibaba West, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/24/22	2/24/22	3/3/22	3/4/22	6/25/22	6/25/23	GOP	7,920,000.00	-	7,920,000.00	7,698,096.56	-	7,698,096.56	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	6/20/22	FLR
300117209113000	21ED0200 - Concreting of Road, Brgy. Tagbakin, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/24/22	2/24/22	3/3/22	3/4/22	5/26/22	5/26/23	GOP	4,950,000.00	-	4,950,000.00	4,811,313.07	-	4,811,313.07	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	5/20/22	FLR
300117209111000	21ED0201 - Concreting of Sitio Silangan, Balingayan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	2/22/22	2/22/22	2/28/22	3/1/22	6/14/22	6/14/23	GOP	8,415,000.00	-	8,415,000.00	8,039,161.32	-	8,039,161.32	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	6/9/22	FLR
300106200605000	21ED0164 - Construction of Calapan City River Control, Ibaba West to Lumangbayan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	04/15/21	04/22/21	04/29/21	5/12/21	5/12/21	05/14/21 - 05/20/21	05/21/21 - 06/30/21	3/34/22	3/24/22	4/1/22	4/4/22	3/11/23	3/11/24	GOP	96,500,000.00	-	96,500,000.00	94,086,578.05	-	94,086,578.05	NACAP, UAP & COA	04/23/21	05/07/21	05/07/21	05/10/21	05/14/21	3/6/23	FLR
320102104116000	21ED0165 - Construction of Calapan River Control along Ibaba Section, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	04/15/21	04/28/21	04/29/21	5/12/21	5/12/21	05/14/21 - 05/20/21	05/21/21 - 06/30/21	3/10/22	3/10/22	3/15/22	3/16/22	12/26/22	12/26/23	GOP	67,500,000.00	-	67,500,000.00	65,861,028.99	-	65,861,028.99	NACAP, UAP & COA	04/23/21	05/07/21	05/07/21	05/10/21	05/14/21	12/21/22	FLR

300103203004000	21ED0129 - Construction of Victoria Sports Complex, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	04/21/21	04/28/21	05/05/21	5/18/21	5/18/21	05/19/21 - 05/25/21	05/26/21 - 07/09/21	3/10/22	3/10/22	3/15/22	3/16/22	3/16/23	3/16/24	GOP	57,900,000.00	-	57,900,000.00	56,448,917.07	-	56,448,917.07	NACAP, UAP & COA	04/30/21	05/12/21	05/12/21	05/12/21	05/21/21	3/10/23	FLR
310204101075000	21ED0202 - Construction of Bypass Road, Tabinay – Poblacion Sto. Nino – Balatero – San Isidro Leading to White Beach, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	06/01/21	06/08/21	06/15/21	6/28/21	6/28/21	06/29/21 - 07/05/21	07/06/21 - 08/19/21	3/10/22	3/10/22	3/15/22	3/16/22	1/15/23	1/15/24	GOP	67,550,000.00	-	67,550,000.00	65,990,011.13	-	65,990,011.13	NACAP, UAP & COA	06/10/21	06/23/21	06/23/21	06/24/21	06/30/21	1/10/23	FLR
310102100950000	22ED0001 - Asphalt Overlay Along Calapan South Road K0042+137 – K0042+198, K0045+198 – K0045+462, Victoria – Socorro, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	09/29/21	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	11/15/21	5/10/22	5/16/22	5/17/22	6/28/22	6/28/23	GOP	6,281,800.00	-	6,281,800.00	5,948,864.60	-	5,948,864.60	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	6/23/22	WITH MODIFICATION
310102100949000	22ED0002 - Asphalt Overlay Along Calapan South Road K004+1250 – K004+1486, K0042+080 – K0042+137, Victoria, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	09/29/21	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	11/15/21	5/10/22	5/16/22	5/17/22	6/27/22	6/27/23	GOP	5,615,400.00	-	5,615,400.00	5,317,888.01	-	5,317,888.01	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	6/22/22	WITH MODIFICATION
300221101189000	22ED0003 - Construction of Road, Barangay Sitiyo Karumalig Dulangan II, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	11/15/21	5/10/22	5/16/22	5/17/22	4/18/22	4/18/23	GOP	4,950,000.00	-	4,950,000.00	4,842,012.53	-	4,842,012.53	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	4/13/22	WITH MODIFICATION
300221101195000	22ED0004 - Construction of Road, Barangay Sitiyo Landing Calucmoy, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	11/15/21	5/10/22	5/16/22	5/17/22	4/18/22	4/18/23	GOP	4,950,000.00	-	4,950,000.00	4,850,827.93	-	4,850,827.93	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	4/13/22	WITH MODIFICATION
300105200739000	22ED0005 - Rehabilitation (Completion) of Evacuation Center (Rehabilitation and Recovery Plan (RBP) for COVID-19), Sabang, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	11/15/21	3/22/22	3/30/22	3/31/22	6/23/22	6/23/23	GOP	1,980,000.00	-	1,980,000.00	1,920,505.65	-	1,920,505.65	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	6/17/22	FLR
300221101180000	22ED0006 - Concreting of Road, Barangay Camansihan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/07/21	10/14/21	10/27/21	10/27/21	10/28-11/03/21	11/04-12/16/21	11/16/21	1/31/22	2/10/22	2/11/22	4/21/22	4/21/23	GOP	4,950,000.00	-	4,950,000.00	4,801,508.79	-	4,801,508.79	NACAP, UAP & COA	10/08/21	10/22/21	10/22/21	10/22/21	10/29/21	4/15/22	NO CHANGES
300221101182000	22ED0007 - Concreting of Road, Barangay Sitiyo Centro – Anilao, Camansihan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/07/21	10/14/21	10/27/21	10/27/21	10/28-11/03/21	11/04-12/16/21	11/16/21	1/31/22	2/10/22	2/11/22	4/21/22	4/21/23	GOP	4,950,000.00	-	4,950,000.00	4,850,927.67	-	4,850,927.67	NACAP, UAP & COA	10/08/21	10/22/21	10/22/21	10/22/21	10/29/21	4/15/22	NO CHANGES
300221101181000	22ED0008 - Concreting of Road, Barangay Managpi, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/07/21	10/14/21	10/27/21	10/27/21	10/28-11/03/21	11/04-12/16/21	11/16/21	1/31/22	2/10/22	2/11/22	4/21/22	4/21/23	GOP	4,950,000.00	-	4,950,000.00	4,850,874.85	-	4,850,874.85	NACAP, UAP & COA	10/08/21	10/22/21	10/22/21	10/22/21	10/29/21	4/15/22	NO CHANGES
300221101186000	22ED0009 - Construction of Road, Barangay Monteverde, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/07/21	10/14/21	10/27/21	10/27/21	10/28-11/03/21	11/04-12/16/21	11/16/21	1/31/22	2/10/22	2/11/22	4/21/22	4/21/23	GOP	4,950,000.00	-	4,950,000.00	4,849,721.44	-	4,849,721.44	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	4/15/22	NO CHANGES
300221101188000	22ED0010 - Construction of Road, Barangay Sitiyo Dalisay Leuteboro II, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/14/21	10/21/21	11/03/21	11/03/21	11/04-10/21	11/11-12/20/21	11/23/21	2/2/22	2/11/22	2/14/22	4/24/22	4/24/23	GOP	4,950,000.00	-	4,950,000.00	4,851,690.99	-	4,851,690.99	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	10/29/21	11/05/21	4/15/22	NO CHANGES
320102104994000	22ED0011 - Construction of Flood Mitigating Structure along Mag-Asawang Tubig River, Sta. 0+000 – Sta. 0+242 U/S, Sta. 0+000 – Sta. 0+123 D/S San Andres Putik, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/07/21	10/14/21	10/21/21	11/03/21	11/03/21	11/04-10/21	11/11-12/20/21	11/23/21	5/10/22	5/16/22	5/17/22	1/4/22	1/4/23	GOP	49,000,000.00	-	49,000,000.00	48,266,005.69	-	48,266,005.69	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	10/29/21	11/05/21	12/19/22	WITH MODIFICATION
-	22ED0012 - Construction of Mag-Asawang Tubig River Control along Brgy. San Carlos, Sta. 0+000.00 – Sta. 0+301.60, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/07/21	10/14/21	10/21/21	11/03/21	11/03/21	11/04-10/21	11/11-12/20/21	-	-	-	-	-	-	GOP	49,000,000.00	-	49,000,000.00	48,017,172.87	-	48,017,172.87	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	10/29/21	11/05/21	-	Failure of Bidding
300221101183000	22ED0013 - Construction of Road, Barangay Balite, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/14/21	10/21/21	11/03/21	11/03/21	11/04-10/21	11/11-12/20/21	11/23/21	2/2/22	2/11/22	2/14/22	4/24/22	4/24/23	GOP	4,950,000.00	-	4,950,000.00	4,850,981.25	-	4,850,981.25	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	10/29/21	11/05/21	4/19/22	NO CHANGES
300221101184000	22ED0014 - Construction of Road, Barangay Burbuli, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/14/21	10/21/21	11/03/21	11/03/21	11/04-10/21	11/11-12/20/21	11/23/21	2/2/22	2/11/22	2/14/22	4/24/22	4/24/23	GOP	4,950,000.00	-	4,950,000.00	4,849,897.53	-	4,849,897.53	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	10/29/21	11/05/21	4/19/22	NO CHANGES
300225100426000	22ED0015 - Construction of Mayabig River Control (Sitio Balikat), Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/14/21	10/21/21	11/03/21	11/03/21	11/04-10/21	11/11-12/20/21	11/23/21	2/2/22	2/11/22	2/14/22	6/14/22	6/14/23	GOP	4,950,000.00	-	4,950,000.00	4,848,535.17	-	4,848,535.17	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	10/29/21	11/05/21	6/9/22	NO CHANGES
300214100063000	22ED0016 - Installation of Road Safety Devices along Calapan South Road K0021+000 – K0033+600, Naujan – Victoria, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	10/08/21	10/15/21	10/22/21	11/05/21	11/05/21	11/08-12/21	11/15-12/24/21	11/25/21	2/10/22	2/17/22	2/18/22	8/22/22	8/22/23	GOP	76,448,265.00	76,448,265.00	-	75,530,742.49	75,530,742.49	-	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	11/03/21	11/10/21	8/17/22	NO CHANGES

300214100064000	22ED0017 - Installation of Road Safety Devices along Calapan South Road K0033+400 – K0047+200, Victoria, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	10/08/21	10/15/21	10/22/21	11/05/21	11/05/21	11/08-12/21	11/15-12/24/21	11/25/21	2/10/22	2/17/22	2/18/22	8/22/22	8/22/23	GOP	76,448,265.00	76,448,265.00	-	75,495,775.43	75,495,775.43	-	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	11/03/21	11/10/21	8/17/22	NO CHANGES
300214100065000	22ED0018 - Installation of Road Safety Devices along Calapan South Road K0047+400 – K0060+800, Socorro, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	10/08/21	10/15/21	10/22/21	11/05/21	11/05/21	11/08-12/21	11/15-12/24/21	11/25/21	2/10/22	2/17/22	2/18/22	8/22/22	8/22/23	GOP	76,448,265.00	76,448,265.00	-	75,531,322.45	75,531,322.45	-	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	11/03/21	11/10/21	8/17/22	NO CHANGES
300214100062000	22ED0019 - Installation of Road Safety Devices along Calapan South Road K0007+400 – K0021+000, Calapan – Naujan, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	10/08/21	10/15/21	10/22/21	11/05/21	11/05/21	11/08-12/21	11/15-12/24/21	11/25/21	2/10/22	2/17/22	2/18/22	8/22/22	8/22/23	GOP	76,448,265.00	76,448,265.00	-	75,454,288.28	75,454,288.28	-	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	11/03/21	11/10/21	8/17/22	NO CHANGES
300214100061000	22ED0020 - Installation of Road Safety Devices along Calapan North Road K0007+400 – K0021+000, Calapan – Baco, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	10/08/21	10/15/21	10/22/21	11/05/21	11/05/21	11/08-12/21	11/15-12/24/21	11/25/21	2/10/22	2/17/22	2/18/22	8/22/22	8/22/23	GOP	76,448,265.00	76,448,265.00	-	75,431,429.46	75,431,429.46	-	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	11/03/21	11/10/21	8/17/22	NO CHANGES
300220100749000	22ED0021 - Construction (Completion) of Accessibility Facilities for Physically Challenged Person (Phase II), DPWH Mindoro Oriental DEO, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/12/21	10/19/21	10/26/21	11/08/21	11/08/21	11/09-15/21	11/16-12/24/21	11/29/21	2/2/22	2/11/22	2/14/22	9/20/22	9/20/23	GOP	15,680,000.00	-	15,680,000.00	15,491,035.09	-	15,491,035.09	NACAP, UAP & COA	10/21/21	11/03/21	11/03/21	11/04/21	11/11/21	9/15/22	NO CHANGES
310305101608000	22ED0022 - Widening of Permanent Bridges – Malbog Br. (B00018MR) along Calapan South Rd, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/12/21	10/19/21	10/26/21	11/08/21	11/08/21	11/09-15/21	11/16-12/24/21	11/29/21	2/2/22	2/11/22	2/14/22	9/5/22	9/5/23	GOP	14,700,000.00	-	14,700,000.00	14,361,305.07	-	14,361,305.07	NACAP, UAP & COA	10/21/21	11/03/21	11/03/21	11/04/21	11/11/21	8/31/22	NO CHANGES
320101108177000	22ED0023 - Rehabilitation/Reconstruction of Subaan River Control, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/15/21	10/22/21	10/29/21	11/11/21	11/11/21	11/12-15/21	11/16-12/24/21	12/1/21	2/3/22	2/11/22	2/14/22	7/12/22	7/12/23	GOP	13,949,320.00	-	13,949,320.00	13,530,818.69	-	13,530,818.69	NACAP, UAP & COA	10/22/21	11/05/21	11/05/21	11/05/21	11/11/21	7/7/22	NO CHANGES
300226102029000	22ED0024 - Construction of Multi – Purpose Building, Barangay Sta. Rita, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/22/21	10/29/21	11/11/21	11/11/21	11/12-15/21	11/16-12/24/21	12/1/21	2/3/22	2/11/22	2/14/22	8/3/22	8/3/23	GOP	4,950,000.00	-	4,950,000.00	4,798,986.88	-	4,798,986.88	NACAP, UAP & COA	10/22/21	11/05/21	11/05/21	11/05/21	11/11/21	7/29/22	NO CHANGES
300226102026000	22ED0025 - Construction of Multi – Purpose Building, Barangay Pakyas, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/22/21	10/29/21	11/11/21	11/11/21	11/12-15/21	11/16-12/24/21	12/1/21	2/3/22	2/11/22	2/14/22	8/3/22	8/3/23	GOP	4,950,000.00	-	4,950,000.00	4,837,343.97	-	4,837,343.97	NACAP, UAP & COA	10/22/21	11/05/21	11/05/21	11/05/21	11/11/21	7/29/22	NO CHANGES
310105100695000	22ED0026 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Calapan North Rd – K0033+046 – K0034+253, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/18/21	10/25/21	11/03/21	11/16/21	11/16/21	11/17-22/21	11/23-12/27/21	12/7/21	5/10/22	5/16/22	5/17/22	10/29/22	10/29/23	GOP	15,071,420.00	-	15,071,420.00	14,535,737.01	-	14,535,737.01	NACAP, UAP & COA	10/29/21	11/11/21	11/11/21	11/12/21	11/18/21	10/24/22	WITH MODIFICATION
310105100696000	22ED0027 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Calapan North Rd – K0035+705 – K0037+000, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/18/21	10/25/21	11/03/21	11/16/21	11/16/21	11/17-22/21	11/23-12/27/21	12/7/21	5/10/22	5/16/22	5/17/22	11/29/22	11/29/23	GOP	19,782,280.00	-	19,782,280.00	19,094,085.25	-	19,094,085.25	NACAP, UAP & COA	10/29/21	11/11/21	11/11/21	11/12/21	11/18/21	11/24/22	WITH MODIFICATION
300215101606000	22ED0028 Construction of Road, Sitio Malalim na Sapa, Santiago – Talon, Motoderazo, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/18/21	10/25/21	11/03/21	11/16/21	11/16/21	11/17-22/21	11/23-12/27/21	12/7/21	2/4/22	2/14/22	2/15/22	6/20/22	6/20/23	GOP	14,700,000.00	-	14,700,000.00	14,523,659.25	-	14,523,659.25	NACAP, UAP & COA	10/29/21	11/11/21	11/11/21	11/12/21	11/18/21	6/15/22	NO CHANGES
310305101605000	22ED0029 - Widening of Permanent Bridges – Bambanin Br. (B00017MR) along Calapan South Rd., Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/18/21	10/25/21	11/03/21	11/16/21	11/16/21	11/17-22/21	11/23-12/27/21	12/7/21	2/4/22	2/14/22	2/15/22	12/1/22	12/1/23	GOP	23,520,000.00	-	23,520,000.00	23,237,320.81	-	23,237,320.81	NACAP, UAP & COA	10/29/21	11/11/21	11/11/21	11/12/21	11/18/21	11/25/22	NO CHANGES
300215101588000	22ED0030 - Construction of Road from Sitio Rubia to Sta. Ana, Barangay Bangkatan, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/02/21	11/08/21	11/16/21	11/29/21	11/29/21	12/01-06/21	12/07-29/21	12/17/21	2/7/22	2/15/22	2/16/22	7/31/22	7/31/23	GOP	29,400,000.00	-	29,400,000.00	29,046,260.86	-	29,046,260.86	NACAP, UAP & COA	11/11/21	11/24/21	11/24/21	11/26/21	12/02/21	7/26/22	NO CHANGES
310305101606000	22ED0031 -Widening of Permanent Bridges – Gusay Br. (B00015MR) along Calapan South Rd., Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/10/21	11/17/21	11/24/21	12/07/21	12/07/21	12/08-13/21	12/14-29/21	12/20/21	2/8/22	2/16/22	2/17/22	9/8/22	9/8/23	GOP	14,700,000.00	-	14,700,000.00	14,365,116.16	-	14,365,116.16	NACAP, UAP & COA	11/19/21	12/02/02	12/02/21	12/03/21	12/09/21	9/2/22	NO CHANGES
310305101604000	22ED0032 - Widening of Permanent Bridges – Balud Br. (B00010MR) along Calapan South Rd., Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/10/21	11/17/21	11/24/21	12/07/21	12/07/21	12/08-13/21	12/14-29/21	12/20/21	2/8/22	2/16/22	2/17/22	7/21/22	7/21/23	GOP	8,820,000.00	-	8,820,000.00	8,639,174.50	-	8,639,174.50	NACAP, UAP & COA	11/19/21	12/02/21	12/02/21	12/03/21	12/09/21	7/15/22	NO CHANGES
30022610205000	22ED0033 - Construction (Completion) of Multi – Purpose Building, Barangay Bagong Buhay, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/17/21	11/24/21	12/07/21	12/07/21	12/08-13/21	12/14-29/21	12/20/21	2/8/22	2/16/22	2/17/22	6/17/22	6/17/23	GOP	1,980,000.00	-	1,980,000.00	1,910,700.00	-	1,910,700.00	NACAP, UAP & COA	11/19/21	12/02/21	12/02/21	12/03/21	12/09/21	6/1/40	NO CHANGES
310108101124000	22ED0034 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calapan North Road K0035+460 – K0035+587, K0035+641 – K0035+669, K0035+737 – K0035+766.50, K0039+065 –K0039+181, K0040+015 – K0040+086, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/10/21	11/17/21	11/24/21	12/07/21	12/07/21	12/08-13/21	12/14-29/21	12/20/21	5/10/22	5/16/22	5/17/22	12/3/22	12/3/23	GOP	19,301,100.00	-	19,301,100.00	18,441,272.14	-	18,441,272.14	NACAP, UAP & COA	11/19/21	12/02/21	12/02/21	12/03/21	12/09/21	11/28/22	WITH MODIFICATION

300105200740000	22ED0035 - Rehabilitation (Completion) of Evacuation Center (Rehabilitation and Recovery Plan (RBP) for COVID-19), Brgy. Zone I, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/17/21	11/24/21	12/07/21	12/07/21	12/08-13/21	12/14-29/21	12/20/21	2/8/22	2/16/22	2/17/22	5/12/22	5/12/23	GOP	1,980,000.00	-	1,980,000.00	1,949,866.85	-	1,949,866.85	NACAP, UAP & COA	11/19/21	12/02/21	12/02/21	12/03/21	12/09/21	5/6/22	NO CHANGES
310111100415000	22ED0036 - Construction/Upgrading/Rehabilitation of Drainage along Calapan North Rd – K0030+589 – K0051+770, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/19/21	11/26/21	12/09/21	12/09/21	12/10-16/21	12/17-01/05/22	12/20/22	5/10/22	5/16/22	5/17/22	7/8/22	7/8/23	GOP	2,181,480.00	-	2,181,480.00	2,072,383.75	-	2,072,383.75	NACAP, UAP & COA	11/19/21	12/03/21	12/03/21	12/03/21	12/10/21	7/1/22	WITH MODIFICATION
-	22ED0037 - Construction/Upgrading/Rehabilitation of Drainage along Calapan North Rd – K0030+977 and K0031+467 – K0031+548, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/12/21	11/19/21	11/26/21	12/09/21	12/09/21	12/10-16/21	12/17-01/05/22	-	-	-	-	-	-	GOP	9,639,280.00	-	9,639,280.00	9,465,815.29	-	9,465,815.29	NACAP, UAP & COA	11/19/21	12/03/21	12/03/21	12/03/21	12/10/21	-	Failure of Bidding
310305101607000	22ED0038 - Widening of Permanent Bridges – Macatoc Br. (B00011MR) along Calapan South Rd., Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/12/21	11/19/21	11/26/21	12/09/21	12/09/21	12/10-16/21	12/17-01/05/22	12/20/21	2/8/22	2/16/22	2/17/22	10/29/22	10/29/23	GOP	19,600,000.00	-	19,600,000.00	19,188,400.24	-	19,188,400.24	NACAP, UAP & COA	11/19/21	12/03/21	12/03/21	12/03/21	12/10/21	10/24/22	NO CHANGES
310108101126000	22ED0039 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calapan North Road K0043+622.4 – K0043+684, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/24/21	12/01/21	12/14/21	12/14/21	12/15-21/21	12/22-01/14/22	12/23/21	5/10/22	5/16/22	5/17/22	8/12/22	8/12/23	GOP	4,321,800.00	-	4,321,800.00	4,244,023.49	-	4,244,023.49	NACAP, UAP & COA	11/26/21	12/09/21	12/09/21	12/10/21	12/17/21	8/5/22	WITH MODIFICATION
310108101127000	22ED0040 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calapan North Road K0043+738 – K0043+790.4, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/24/21	12/01/21	12/14/21	12/14/21	12/15-21/21	12/22-01/14/22	12/23/21	5/10/22	5/16/22	5/17/22	8/6/22	8/6/23	GOP	3,433,920.00	-	3,433,920.00	3,372,122.66	-	3,372,122.66	NACAP, UAP & COA	11/26/21	12/09/21	12/09/21	12/10/21	12/17/21	8/1/22	WITH MODIFICATION
-	22ED0041 - Road Widening Along CSR Jct – Pola Rd – K0064+993 – K0065+094, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/24/21	12/01/21	12/14/21	12/14/21	12/15-21/21	12/22-01/14/22	-	-	-	-	-	-	GOP	1,470,000.00	-	1,470,000.00	1,440,517.67	-	1,440,517.67	NACAP, UAP & COA	11/26/21	12/09/21	12/09/21	12/10/21	12/17/21	-	Failure of Bidding
300221101185000	22ED0042 - Construction of Road, Brgy. Libis, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/24/21	12/01/21	12/14/21	12/14/21	12/15-21/21	12/22-01/14/22	12/23/21	2/9/22	2/17/22	2/18/22	4/28/22	4/28/23	GOP	4,950,000.00	-	4,950,000.00	4,860,927.30	-	4,860,927.30	NACAP, UAP & COA	11/26/21	12/09/21	12/09/21	12/10/21	12/17/21	4/22/22	NO CHANGES
310202101119000	22ED0043 - Road Widening along Calapan South Road – K0014+032 – K0014+112, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/29/21	12/06/21	12/20/21	12/20/21	12/21-27/21	12/28-01/19/22	12/28/21	2/10/22	2/18/22	2/21/22	4/23/22	4/23/23	GOP	1,960,000.00	-	1,960,000.00	1,920,536.29	-	1,920,536.29	NACAP, UAP & COA	12/01/21	12/15/21	12/15/21	12/16/21	12/23/21	4/18/22	NO CHANGES
300226102018000	22ED0044 - Construction (Completion) of Multi – Purpose Building, Barangay Managpi, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/29/21	12/06/21	12/20/21	12/20/21	12/21-27/21	12/28-01/19/22	12/28/21	2/10/22	2/18/22	2/21/22	6/21/22	6/21/23	GOP	1,980,000.00	-	1,980,000.00	1,936,397.90	-	1,936,397.90	NACAP, UAP & COA	12/01/21	12/15/21	12/15/21	12/16/21	12/23/21	6/16/22	NO CHANGES
310202101120000	22ED0045 - Road Widening Along Calapan South Road – K0014+148 – K0014+247, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/29/21	12/06/21	12/20/21	12/20/21	12/21-27/21	12/28-01/19/22	12/28/21	2/10/22	2/18/22	2/21/22	4/25/22	4/25/23	GOP	2,425,500.00	-	2,425,500.00	2,375,197.16	-	2,375,197.16	NACAP, UAP & COA	12/01/21	12/15/21	12/15/21	12/16/21	12/23/21	4/20/22	NO CHANGES
300226102014000	22ED0046 - Construction (Completion) of Multi – Purpose Building, Barangay Aptong, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/29/21	12/06/21	12/20/21	12/20/21	12/21-27/21	12/28-01/19/22	12/28/21	2/10/22	2/18/22	2/21/22	6/21/22	6/21/23	GOP	1,980,000.00	-	1,980,000.00	1,937,502.96	-	1,937,502.96	NACAP, UAP & COA	12/01/21	12/15/21	12/15/21	12/16/21	12/23/21	6/16/22	NO CHANGES
310202101118000	22ED0047 - Road Widening along Calapan North Road K0053+434.00 – K0053+662.80, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/26/21	12/03/21	12/10/21	12/23/21	12/23/21	12/24-27/21	12/28-01/19/22	12/29/21	5/10/22	5/16/22	5/17/22	9/1/22	9/1/23	GOP	8,183,000.00	-	8,183,000.00	8,035,756.02	-	8,035,756.02	NACAP, UAP & COA	12/03/21	12/17/21	12/17/21	12/17/21	12/23/21	8/26/22	WITH MODIFICATION
310202101117000	22ED0048 - Road Widening along Calapan North Road K0048+067 – K0048+183.50, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/03/21	12/10/21	12/23/21	12/23/21	12/24-27/21	12/28-01/19/22	12/29/21	5/10/22	5/16/22	5/17/22	7/15/22	7/15/23	GOP	1,470,000.00	-	1,470,000.00	1,438,748.98	-	1,438,748.98	NACAP, UAP & COA	12/03/21	12/17/21	12/17/21	12/17/21	12/23/21	7/8/22	WITH MODIFICATION
310202101115000	22ED0049 - Road Widening along Calapan North Road K0021+771.00 – K0021+989.00, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/26/21	12/03/21	12/10/21	12/23/21	12/23/21	12/24-27/21	12/28-01/19/22	12/29/21	5/10/22	5/16/22	5/17/22	8/15/22	8/15/23	GOP	5,880,000.00	-	5,880,000.00	5,789,573.06	-	5,789,573.06	NACAP, UAP & COA	12/03/21	12/17/21	12/17/21	12/17/21	12/23/21	8/10/22	WITH MODIFICATION
300226102016000	22ED0050 - Construction (Completion) of Multi – Purpose Building, Barangay Concepcion, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/03/21	12/10/21	12/23/21	12/23/21	12/24-27/21	12/28-01/19/22	12/29/21	2/11/22	2/21/22	2/22/22	6/22/22	6/22/23	GOP	1,980,000.00	-	1,980,000.00	1,936,303.95	-	1,939,303.95	NACAP, UAP & COA	12/03/21	12/17/21	12/17/21	12/17/21	12/23/21	6/17/22	NO CHANGES
310202101121000	22ED0051 - Road Widening along Calapan South Road K0062+649 – K0062+926.50, Socorro, Oriental Mindoro – 22ED0051	Construction	Yes	Competitive Bidding	11/29/21	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	1/31/22	5/10/22	5/16/22	5/17/22	8/30/22	8/30/23	GOP	9,236,500.00	-	9,236,500.00	8,959,384.74	-	8,959,384.74	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	8/25/22	WITH MODIFICATION
300221101187000	22ED0052 - Construction of Road, Barangay Pachoca, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	1/31/22	2/14/22	2/22/22	2/23/22	5/3/22	5/3/23	GOP	4,950,000.00	-	4,950,000.00	4,875,395.40	-	4,875,395.40	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	4/28/22	NO CHANGES

300226102017000	22ED0053 - Construction (Completion) of Multi – Purpose Building, Barangay Dao, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	1/31/22	2/14/22	2/22/22	2/23/22	6/23/22	6/23/23	GOP	1,980,000.00	-	1,980,000.00	1,936,960.78	-	1,936,960.78	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	6/17/22	NO CHANGES
3100105100697000	22ED0054 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Calapan South Road K0052+220 – K0052+289, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	1/31/22	5/11/22	5/17/22	5/18/22	7/2/22	7/2/23	GOP	1,368,080.00	-	1,368,080.00	1,347,238.61	-	1,347,238.61	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	6/27/22	WITH MODIFICATION
310208100433000	22ED0055 - Off – Carriageway Improvement along Calapan North Rd – K0026+1259 – K0026+1324, K0039+197 – K0039+820, San Teodoro and Puerto Galera, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	11/29/21	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	1/31/22	5/11/22	5/17/22	5/18/22	8/8/22	8/8/23	GOP	5,390,000.00	-	5,390,000.00	5,281,553.48	-	5,281,553.48	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	8/3/22	WITH MODIFICATION
310208100434000	22ED0056 - Off – Carriageway Improvement along Calapan North Road K0026+1324 – K0027+116, K0041+982 – K0041+997, San Teodoro and Puerto Galera, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	N/A	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	1/31/22	5/11/22	5/17/22	5/18/22	7/14/22	7/14/23	GOP	1,363,180.00	-	1,363,180.00	1,342,702.26	-	1,342,702.26	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	7/8/22	WITH MODIFICATION
300220100767000	22ED0057 - Construction of Regional Government Center (RGC), Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/02/21	12/09/21	12/16/21	12/29/21	12/29/21	12/31-01/06/22	01/07-26/22	2/2/22	2/15/22	2/23/22	2/24/22	10/24/22	10/24/23	GOP	49,000,000.00	-	49,000,000.00	48,263,139.30	-	48,263,139.30	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	10/19/22	WITH MODIFICATION
310203100583000	22ED0058 - Road Widening along CSR Jct-Pola Rd., K0066+107 – K0066+179, K0072+119 – K0072+440, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/02/21	12/09/21	12/16/21	12/29/21	12/29/21	12/31-01/06/22	01/07-26/22	2/2/22	5/11/22	5/17/22	5/18/22	9/1/22	9/1/23	GOP	9,334,500.00	-	9,334,500.00	9,194,153.60	-	9,194,153.60	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	8/26/22	WITH MODIFICATION
310203100579000	22ED0059 - Road Widening along CSR Jct-Pola Rd., K0065+093 – K0065+254, K0066+087 – K0066+107, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	2/7/22	5/11/22	5/17/22	5/18/22	7/25/22	7/25/23	GOP	2,450,000.00	-	2,450,000.00	2,410,741.60	-	2,410,741.60	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	7/20/22	WITH MODIFICATION
310203100580000	22ED0060 - Road Widening along CSR Jct-Pola Rd., K0066+057 – K0066+087, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	2/7/22	5/11/22	5/17/22	5/18/22	7/22/22	7/22/23	GOP	1,641,500.00	-	1,641,500.00	1,616,149.78	-	1,616,149.78	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	7/15/22	WITH MODIFICATION
310202101116000	22ED0061 - Road Widening along Calapan North Road K0029+542.00 – K0029+720.00, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	2/7/22	5/11/22	5/17/22	5/18/22	5/24/22	5/24/23	GOP	5,610,500.00	-	5,610,500.00	5,508,182.32	-	5,508,182.32	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	5/20/22	WITH MODIFICATION
31011100418000	22ED0062 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd-K0021+000 – K0022+345, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	2/7/22	5/11/22	5/17/22	5/18/22	1/21/23	1/21/24	GOP	19,932,220.00	-	19,932,220.00	19,633,088.87	-	19,366,088.87	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	1/16/23	WITH MODIFICATION
310203100581000	22ED0063 -Road Widening along CSR Jct-Pola Rd – K0068+414 – K0068+732, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	2/7/22	5/11/22	5/17/22	5/18/22	10/1/22	10/1/24	GOP	13,450,500.00	-	13,450,500.00	13,248,355.99	-	13,248,355.99	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	9/26/22	WITH MODIFICATION
310203100582000	22ED0064 - Road Widening along CSR Jct-Pola Rd., K0070+990 – K0072+012, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	2/7/22	5/11/22	5/17/22	5/18/22	11/16/22	10/16/24	GOP	24,500,000.00	-	24,500,000.00	24,132,231.68	-	24,132,231.68	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	11/11/22	WITH MODIFICATION
300226102019000	22ED0065 - Construction (Completion) of Multi – Purpose Building, Barangay San Agustin 1, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/15/21	12/22/21	12/29/21	01/11/22	01/11/22	01/12-14/22	01/17-26/22	2/16/22	2/16/22	2/23/22	2/24/22	8/7/22	8/7/23	GOP	3,960,000.00	-	3,960,000.00	3,957,829.87	-	3,957,829.87	NACAP, UAP & COA	12/24/21	01/06/22	01/06/22	01/07/22	01/12/22	8/2/22	NO CHANGES
310108101125000	22ED0066 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calapan North Road K0023+300.00 – K0023+320.40, K0023+420.00 – K0023+452.00, K0037+000.00 – K0037+090.00, San Teodoro and Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/15/21	12/22/21	12/29/21	01/11/22	01/11/22	01/12-14/22	01/17-26/22	2/16/22	5/11/22	5/17/22	5/18/22	11/1/22	11/1/24	GOP	12,551,840.00	-	12,551,840.00	12,335,754.76	-	12,335,754.76	NACAP, UAP & COA	12/24/21	01/06/22	01/06/22	01/07/22	01/12/22	10/27/22	WITH MODIFICATION
300226102039000	22ED0068 - Construction of MPB, San Luis E/S, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/12/22	01/19/22	02/01/22	02/01/22	02/02-08/22	02/09/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	07/19/22	07/19/23	GOP	4,950,000.00	-	4,950,000.00	4,875,652.10	-	4,875,652.10	NACAP, UAP & COA	01/14/22	01/27/22	01/27/22	01/28/22	02/04/22	07/14/22	NO CHANGES
300226102031000	22ED0067-Construction of Multi-Purpose Building, Apitong E/S, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	1/12/22	1/19/22	2/1/22	2/1/22	2/2-8/22	2/9/22-3/21/22	3/22/22	3/22/22	3/30/22	3/31/22	7/19/22	7/19/23	GOP	4,950,000.00	-	495,000.00	4,874,797.71	-	4,874,797.71	NACAP, UAP & COA	1/14/22	01/27/22	01/27/22	01/28/22	02/04/22	07/14/22	NO CHANGES
300226102036000	22ED0069 - Completion of MPB (Covered Court), Bayanan I, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/12/22	01/19/22	02/01/22	02/01/22	02/02-08/22	02/09/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	07/29/22	07/29/23	GOP	1,980,000.00	-	1,980,000.00	1,938,028.64	-	1,938,028.64	NACAP, UAP & COA	01/14/22	01/27/22	01/27/22	01/28/22	02/04/22	07/22/22	NO CHANGES
300226102030000	22ED0070 - Completion of MPB (Covered Court), Water, Baco, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/12/22	01/19/22	02/01/22	02/01/22	02/02-08/22	02/09/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	07/29/22	07/29/23	GOP	1,980,000.00	-	1,980,000.00	1,937,089.43	-	1,937,089.43	NACAP, UAP & COA	01/14/22	01/27/22	01/27/22	01/28/22	02/04/22	07/22/22	NO CHANGES

300226102037000	22ED0071 - Completion of MPB (Covered Court), Tiguihan, Pola, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/12/22	01/19/22	02/01/22	02/01/22	02/02-08/22	02/09/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	07/29/22	07/29/23	GOP	1,980,000.00	-	1,980,000.00	1,943,394.16	-	1,943,394.16	NACAP, UAP & COA	01/14/22	01/27/22	01/27/22	01/28/22	02/04/22	07/22/22	NO CHANGES
300221101191000	22ED0072 - Concreting of Road, Mabuhay 2, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/13/22	01/20/22	02/04/22	02/04/22	02/07-11/22	02/12/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	06/08/22	06/08/23	GOP	4,950,000.00	-	4,950,000.00	4,626,500.00	-	4,626,500.00	NACAP, UAP & COA	01/14/22	01/28/22	01/28/22	02/02/22	02/04/22	06/03/22	NO CHANGES
300221101192000	22ED0073 - Concreting of Road, Aurora, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/13/22	01/20/22	02/04/22	02/04/22	02/07-11/22	02/12/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	06/08/22	06/08/23	GOP	4,950,000.00	-	4,950,000.00	4,870,826.15	-	4,870,826.15	NACAP, UAP & COA	01/14/22	01/28/22	01/28/22	02/02/22	02/04/22	06/03/22	NO CHANGES
300221101190000	22ED0074 - Concreting of Road, Sityo Mabilog Casiligan, Pola, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/13/22	01/20/22	02/04/22	02/04/22	02/07-11/22	02/12/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	06/08/22	06/08/23	GOP	4,950,000.00	-	4,950,000.00	4,840,898.81	-	4,840,898.81	NACAP, UAP & COA	01/14/22	01/28/22	01/28/22	02/02/22	02/04/22	06/03/22	NO CHANGES
300215101607000	22ED0075 - Construction of Road, Pola, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	04/05/22	04/12/22	04/26/22	04/26/22	04/27-29/22	05/02-10/22	05/13/22	05/13/22	05/20/22	05/23/22	07/31/22	07/31/23	GOP	4,900,000.00	-	4,900,000.00	4,802,832.59	-	4,802,832.59	NACAP, UAP & COA	04/07/22	04/21/22	04/21/22	04/22/22	04/27/22	07/26/22	WITH MODIFICATION
300226102034000	22ED0076 - Completion of MPB (Covered Court), Macatoc, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/13/22	01/20/22	02/04/22	02/04/22	02/07-11/22	02/12/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	07/09/22	07/09/23	GOP	1,980,000.00	-	1,980,000.00	1,938,384.35	-	1,938,384.35	NACAP, UAP & COA	01/04/22	01/28/22	01/28/22	02/02/22	02/04/22	07/04/22	NO CHANGES
310111100421000	22ED0077 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Road K0056+427 – K0056+142, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	01/10/22	01/17/22	01/24/22	02/07/22	02/07/22	02/08-14/22	02/15/22-03/22/22	05/11/22	05/11/22	05/17/22	05/18/22	12/01/22	12/01/23	GOP	13,139,840.00	-	13,139,840.00	12,942,525.57	-	12,942,525.57	NACAP, UAP & COA	01/19/22	02/02/22	02/02/22	02/03/22	02/10/22	11/25/22	WITH MODIFICATION
310111100422000	22ED0078 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Road K0056+142 – K0056+350, K0058+523 – K0059+545, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	01/10/22	01/17/22	01/24/22	02/07/22	02/07/22	02/08-14/22	02/15/22-03/22/22	05/11/22	05/11/22	05/17/22	05/18/22	02/12/23	02/12/24	GOP	26,759,880.00	-	26,759,880.00	26,357,091.12	-	26,357,091.12	NACAP, UAP & COA	01/19/22	02/02/22	02/02/22	02/03/22	02/10/22	02/07/23	WITH MODIFICATION
310111100420000	22ED0079 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd – K0020+964 – K0021+000, K0043+907 – K0044+380, Naujan and Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	01/10/22	01/17/22	01/24/22	02/07/22	02/07/22	02/08-14/22	02/15/22-03/22/22	05/11/22	05/11/22	05/17/22	05/18/22	12/24/22	12/24/23	GOP	14,964,600.00	-	14,964,600.00	14,739,492.84	-	14,739,492.84	NACAP, UAP & COA	01/19/22	02/02/22	02/02/22	02/03/22	02/10/22	12/19/22	WITH MODIFICATION
310111100419000	22ED0080 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd – K0036+490 – K0036+927, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	01/10/22	01/17/22	01/24/22	02/07/22	02/07/22	02/08-14/22	02/15/22-03/22/22	05/11/22	05/11/22	05/17/22	05/18/22	10/05/22	10/05/23	GOP	5,479,180.00	-	5,479,180.00	5,364,599.30	-	5,364,599.30	NACAP, UAP & COA	01/19/22	02/02/22	02/02/22	02/03/22	02/10/22	12/19/22	WITH MODIFICATION
300219100867000	22ED0081 - Construction of Calapan City River Control, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	04/25/22	05/02/22	05/10/22	06/15/22	06/15/22	06/16-22/22	06/23/22-07/05/22	07/06/22	07/06/22	07/14/22	07/15/22	06/21/23	06/21/24	GOP	98,000,000.00	-	98,000,000.00	96,626,930.68	-	96,626,930.68	NACAP, UAP & COA	05/05/22	06/10/22	06/10/22	06/10/22	06/17/22	06/16/23	NO CHANGES
310111100417000	22ED0082 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Road K0058+224 – K0058+451, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/02/22	02/09/22	02/22/22	02/22/22	02/23-24/22	02/25/22-03/21/22	05/11/22	05/11/22	05/17/22	05/18/22	08/06/22	08/06/23	GOP	2,610,720.00	-	2,610,720.00	2,565,725.19	-	2,565,725.19	NACAP, UAP & COA	02/04/22	02/17/22	02/17/22	02/18/22	02/18/22	08/01/22	WITH MODIFICATION
300226102033000	22ED0083 - Construction of MPB (Covered Court), NAMCO E/S, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/02/22	02/09/22	02/22/22	02/22/22	02/23-24/22	02/25/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	09/17/22	09/17/23	GOP	4,950,000.00	-	4,950,000.00	4,875,567.41	-	4,875,567.41	NACAP, UAP & COA	02/04/22	02/17/22	02/17/22	02/18/22	02/18/22	09/12/22	NO CHANGES
300226102032000	22ED0084 - Construction of MPB (Evacuation Center), Calubayan, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/22/22	02/09/22	02/22/22	02/22/22	02/23-24/22	02/25/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	09/17/22	09/17/23	GOP	4,950,000.00	-	4,950,000.00	4,871,686.09	-	4,871,686.09	NACAP, UAP & COA	02/04/22	02/17/22	02/17/22	02/18/22	02/18/22	09/12/22	NO CHANGES
300226102035000	22ED0085 - Completion of MPB (Covered Court), Buhuan, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/02/22	02/09/22	02/22/22	02/22/22	02/23-24/22	02/25/22-03/21/22	03/22/22	03/22/22	03/30/22	03/31/22	07/29/22	07/29/23	GOP	1,980,000.00	-	1,980,000.00	1,939,175.13	-	1,939,175.13	NACAP, UAP & COA	02/04/22	02/17/22	02/17/22	02/18/22	02/18/22	07/22/22	NO CHANGES
300220100760000	22ED0086 - Construction of Multi – Purpose Building, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	01/31/22	02/07/22	02/14/22	02/28/22	02/28/22	03/01/22	03/02-07/22	03/08/22	03/08/22	03/11/22	03/14/22	01/19/23	01/19/24	GOP	19,600,000.00	-	19,600,000.00	19,207,216.95	-	19,207,216.95	NACAP, UAP & COA	02/09/22	02/23/22	02/23/22	02/24/22	03/03/22	01/13/23	NO CHANGES
300226102028000	22ED0087 - Construction of Multi - Purpose Building, Barangay San Isidro, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/18/22	02/28/22	03/14/22	03/14/22	03/15/22	03/16-22/22	03/23/22	03/23/22	03/30/22	03/31/22	09/17/22	09/17/23	GOP	4,950,000.00	-	4,950,000.00	4,875,353.97	-	4,875,353.97	NACAP, UAP & COA	02/23/22	03/09/22	03/09/22	03/10/22	03/11/22	09/12/22	NO CHANGES
300226102044000	22ED0088 - Construction of Multi - Purpose Building, NAMCO, Barangay Santiago, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/18/22	02/28/22	03/14/22	03/14/22	03/15/22	03/16-22/22	03/23/22	03/23/22	03/30/22	03/31/22	09/17/22	09/17/23	GOP	4,950,000.00	-	4,950,000.00	4,874,913.56	-	4,874,913.56	NACAP, UAP & COA	02/23/22	03/09/22	03/09/22	03/10/22	03/11/22	09/12/22	NO CHANGES

300226102023000	22ED0089 - Construction of Multi - Purpose Building, Barangay Lumangbayan, Baco, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/18/22	02/28/22	03/14/22	03/14/22	03/15/22	03/16-22/22	03/23/22	03/23/30	03/30/22	03/31/22	09/17/22	09/17/23	GOP	4,950,000.00	-	4,950,000.00	4,866,191.00	-	4,866,191.00	NACAP, UAP & COA	02/23/22	03/09/22	03/09/22	03/10/22	03/11/22	09/12/22	NO CHANGES
300226102024000	22ED0090 - Construction of Multi - Purpose Building, Barangay Lumangbayan, San Teodoro, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/18/22	02/28/22	03/14/22	03/14/22	03/15/22	03/16-22/22	03/23/22	03/23/22	03/30/22	03/31/22	09/17/22	09/17/23	GOP	4,950,000.00	-	4,950,000.00	4,873,414.56	-	4,873,414.56	NACAP, UAP & COA	02/23/22	03/09/22	03/09/22	03/10/22	03/11/22	09/12/22	NO CHANGES
300226102025000	22ED0091 - Construction of Multi - Purpose Building, Barangay Melgar, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/18/22	02/28/22	03/14/22	03/14/22	03/15/22	03/16-22/22	03/23/22	03/23/22	03/30/22	03/31/22	09/17/22	09/17/23	GOP	4,950,000.00	-	4,950,000.00	4,878,184.31	-	4,878,184.31	NACAP, UAP & COA	02/23/22	03/09/22	03/09/22	03/10/22	03/11/22	09/12/22	NO CHANGES
300226102027000	22ED0092 - Construction of Multi – Purpose Building, Barangay Poblacion II, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/24/22	03/03/22	03/16/22	03/16/22	03/17/22	03/18-22/22	03/23/22	03/23/22	03/30/22	03/31/22	12/25/22	12/25/23	GOP	4,950,000.00	-	4,950,000.00	4,861,229.47	-	2,861,229.47	NACAP, UAP & COA	02/24/22	03/11/22	03/11/22	03/11/22	03/11/22	12/20/22	NO CHANGES
300220100761000	22ED0093 - Construction of Phase I of the Bureau of Fisheries and Aquatic Resources (BFAR) MIMAROPA Regional Office Building, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	02/17/22	02/24/22	03/03/22	03/16/22	03/16/22	03/17/22	03/18-22/22	03/23/22	03/23/22	03/30/22	03/31/22	11/20/22	11/20/23	GOP	34,300,000.00	-	34,300,000.00	33,785,545.47	-	33,785,545.47	NACAP, UAP & COA	02/24/22	03/11/22	03/11/22	03/11/22	03/11/22	11/15/22	NO CHANGES
300219100871000	22ED0094 - Construction of San Teodoro Sea Wall, San Teodoro, Oriental Mindoro	Construction	NO	Competitive Bidding	02/17/22	02/24/22	03/03/22	03/16/22	03/16/22	03/17/22	03/18-21/22	03/22/22	03/22/22	03/30/22	03/31/22	10/13/22	10/13/23	GOP	19,600,000.00	-	19,600,000.00	19,364,691.43	-	19,364,691.43	NACAP, UAP & COA	02/24/22	03/11/22	03/11/22	03/11/22	03/11/22	10/07/22	NO CHANGES
300219100874000	22ED0095 - Construction of Flood Control, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/24/22	03/03/22	03/16/22	03/16/22	03/17/22	03/18-21/22	03/22/22	03/22/22	03/30/22	03/31/22	06/02/22	06/22/23	GOP	4,900,000.00	-	4,900,000.00	4,811,759.88	-	4,811,759.88	NACAP, UAP & COA	02/24/22	03/11/22	03/11/22	03/11/22	03/11/22	05/27/22	NO CHANGES
300220100759000	22ED0096 - Construction of Multi – Purpose Building in Oriental Mindoro Provincial Hospital (OMPH), Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/24/22	03/03/22	03/16/22	03/16/22	03/17/22	03/18-22/22	03/23/22	03/23/22	03/30/22	03/31/22	07/29/22	07/29/23	GOP	4,900,000.00	-	4,900,000.00	4,811,823.20	-	4,811,823.20	NACAP, UAP & COA	02/24/22	03/11/22	03/11/22	03/11/22	03/11/22	07/22/22	NO CHANGES
300226102021000	22ED0097 - Construction of Multi – Purpose Building, Barangay Aurora, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/28/22	03/07/22	03/21/22	03/21/22	03/21/22	03/22-23/22	03/24/22	03/24/22	03/30/21	03/31/22	09/17/22	09/17/23	GOP	4,950,000.00	-	4,950,000.00	4,870,955.43	-	4,870,955.43	NACAP, UAP & COA	03/02/22	03/16/22	03/16/22	03/16/22	03/17/22	09/12/22	NO CHANGES
300226102022000	22ED0098 - Construction of Multi – Purpose Building, Barangay Casiligan, Pola, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/28/22	03/07/22	03/21/22	03/21/22	03/21/22	03/22-23/22	03/24/22	03/24/22	03/30/22	03/31/22	11/11/22	11/11/23	GOP	4,950,000.00	-	4,950,000.00	4,842,764.80	-	4,842,764.80	NACAP, UAP & COA	03/02/22	03/16/22	03/16/22	03/16/22	03/17/22	11/04/22	NO CHANGES
300105200738000	22ED0099 - Construction of Commission on Population and Development (POPCOM) MIMAROPA Building, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	02/21/22	02/28/22	03/07/22	03/21/22	03/21/22	03/21/22	03/22-23/22	03/24/22	03/24/22	03/30/22	03/31/22	11/29/22	11/29/23	GOP	14,700,000.00	-	14,700,000.00	14,478,961.84	-	14,478,961.84	NACAP, UAP & COA	03/02/22	03/16/22	03/16/22	03/16/22	03/17/22	11/24/22	NO CHANGES
300226102020000	22ED0100 - Construction of Multi – Purpose Building, Barangay Alcate, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	02/28/22	03/07/22	03/21/22	03/21/22	03/21/22	03/22-23/22	03/24/22	03/24/22	03/30/22	03/31/22	09/17/22	09/17/23	GOP	4,950,000.00	-	4,950,000.00	4,836,014.61	-	4,836,014.61	NACAP, UAP & COA	03/02/22	03/16/22	03/16/22	03/16/22	03/17/22	09/12/22	NO CHANGES
300215101597000	22ED0101 - Construction/Improvement of Hanging Bridge 1, Brgy. Fortuna, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	03/09/22	03/16/22	03/29/22	03/29/22	03/30/22-04/05/22	04/06/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	10/22/22	10/22/23	GOP	4,900,000.00	-	4,900,000.00	4,811,789.17	-	4,811,789.17	NACAP, UAP & COA	03/11/22	03/24/22	03/24/22	03/25/22	04/01/22	10/17/22	NO CHANGES
300215101604000	22ED0102 - Construction/Improvement of Hanging Bridge 2, Brgy. Fortuna, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	03/09/22	03/16/22	03/29/22	03/29/22	03/30/22-04/05/22	04/06/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	10/22/22	10/22/23	GOP	4,900,000.00	-	4,900,000.00	4,811,792.33	-	4,811,792.33	NACAP, UAP & COA	03/11/22	03/24/22	03/24/22	03/25/22	04/01/22	10/17/22	NO CHANGES
300221101193000	22ED0103 - Construction of Malibago – Bacungan Bridge, Pola, Oriental Mindoro	Construction	NO	Competitive Bidding	03/02/22	03/09/22	03/16/22	03/29/22	03/29/22	03/30/22-04/05/22	04/06/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	04/23/23	04/23/24	GOP	49,500,000.00	-	49,500,000.00	47,634,982.94	-	47,634,982.94	NACAP, UAP & COA	03/11/22	03/24/22	03/24/22	03/25/22	04/01/22	04/18/23	NO CHANGES
300116201297000	22ED0104 - Concreting of Brgy. Malapad – Brgy. Putican Cabulo FMR, Brgy. Malapad, Baco, Oriental Mindoro	Construction	NO	Competitive Bidding	03/03/22	03/10/22	03/17/22	03/30/22	03/30/22	03/31/22-04/06/22	04/07/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	08/25/22	05/25/23	GOP	9,950,000.00	-	9,950,000.00	9,800,483.64	-	9,800,483.64	NACAP, UAP & COA	03/11/22	03/25/22	03/25/22	03/25/22	04/01/22	08/19/22	NO CHANGES
300116201297000	22ED0105 - Concreting of Brgy. Bagong Buhay FMR, Brgy. Bagong Buhay, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	03/03/22	03/10/22	03/17/22	03/30/22	03/30/22	03/31/22-04/06/22	04/07/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	08/31/22	08/31/22	GOP	11,940,000.00	-	11,940,000.00	11,686,773.26	-	11,686,773.26	NACAP, UAP & COA	03/11/22	03/25/22	03/25/22	03/25/22	04/01/22	08/26/22	NO CHANGES
300116201297000	22ED0106 - Concreting of Farm-to-market Road at Brgy. Tagumpay, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	03/03/22	03/10/22	03/17/22	03/30/22	03/30/22	03/31/22-04/06/22	04/07/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	08/25/22	08/25/23	GOP	9,950,000.00	-	9,950,000.00	9,796,022.62	-	9,796,022.62	NACAP, UAP & COA	03/11/22	03/25/22	03/25/22	03/25/22	04/01/22	08/19/22	NO CHANGES

300116201297000	22ED0107 - Concreting of Brgy. Leutebora II FMR, Brgy. Leutebora II, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	03/03/22	03/10/22	03/17/22	03/30/22	03/30/22	03/31/22-04/06/22	04/07/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	08/25/22	08/25/23	GOP	9,950,000.00	-	9,950,000.00	9,770,919.48	-	9,770,919.48	NACAP, UAP & COA	03/11/22	03/25/22	03/25/22	03/25/22	04/01/22	08/19/22	NO CHANGES
300116201297000	22ED0108 - Concreting of Sitio Pamuwisan, Brgy. Loyal FMR, Brgy. Loyal, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	03/15/22	03/22/22	03/29/22	04/12/22	04/12/22	04/13-19/22	04/20/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	08/31/22	08/31/23	GOP	11,940,000.00	-	11,940,000.00	11,635,760.02	-	11,635,760.02	NACAP, UAP & COA	03/24/22	04/07/22	04/07/22	04/08/22	04/15/22	08/26/22	NO CHANGES
300116201297000	22ED0109 - Concreting of Sitio Libas I – Libas II, Brgy. Calubasanhon FMR, Oriental Mindoro	Construction	NO	Competitive Bidding	03/15/22	03/22/22	03/29/22	04/12/22	04/12/22	04/13-19/22	04/20/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	10/08/22	10/08/23	GOP	19,900,000.00	-	19,900,000.00	19,441,159.48	-	19,441,159.48	NACAP, UAP & COA	03/24/22	04/07/22	04/07/22	04/08/22	04/15/22	10/03/22	NO CHANGES
300116201297000	22ED0110 - Concreting of Poblacion I – San Narciso FMR, Brgy. Poblacion I, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	03/15/22	03/22/22	03/29/22	04/12/22	04/12/22	04/13-19/22	04/20/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	10/08/22	10/08/23	GOP	19,900,000.00	-	19,900,000.00	19,521,638.27	-	19,521,638.27	NACAP, UAP & COA	03/24/22	04/07/22	04/07/22	04/08/22	04/15/22	10/03/22	NO CHANGES
300215101596000	22ED0111 - Concreting of Road Barangay Villaflor Sitio Pagturian to Lapanay, Puerto Galera, Oriental Mindoro	Construction	NO	Competitive Bidding	04/25/22	05/02/22	05/10/22	05/23/22	05/23/22	05/24-26/22	05/27-30/22	05/31/22	05/31/22	06/06/22	06/07/22	09/12/22	09/12/23	GOP	9,800,000.00	-	9,800,000.00	9,598,933.44	-	9,598,933.44	NACAP, UAP & COA	05/05/22	05/18/22	05/18/22	05/19/22	05/20/22	09/07/22	NO CHANGES
300215101598000	22ED0112 - Concreting of Road Barangay Villaflor Sitio Pagturian to Sipit Saburan, Puerto Galera, Oriental Mindoro	Construction	NO	Competitive Bidding	03/18/22	03/25/22	04/01/22	04/13/22	04/13/22	04/14-20/22	04/21/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	08/25/22	08/25/23	GOP	9,800,000.00	-	9,800,000.00	9,594,154.10	-	9,594,154.10	NACAP, UAP & COA	03/25/22	04/08/22	04/08/22	04/08/22	04/15/22	08/19/22	NO CHANGES
300215101592000	22ED0113 - Concreting of Road, Brgy. Putican - Cabulo, Baco, Oriental Mindoro	Construction	NO	Competitive Bidding	03/18/22	03/25/22	04/01/22	04/13/22	04/13/22	04/14-20/22	04/21/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	08/25/22	08/25/23	GOP	9,800,000.00	-	9,800,000.00	9,642,391.19	-	9,642,391.19	NACAP, UAP & COA	03/25/22	04/08/22	04/08/22	04/08/22	04/15/22	08/19/22	NO CHANGES
300226102038000	22ED0114 - Construction of Multi - Purpose Building, Bugtong na Tuog E/S, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	03/25/22	04/01/22	04/13/22	04/13/22	04/14-20/22	04/21/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	08/25/22	08/25/23	GOP	4,950,000.00	-	4,950,000.00	4,860,862.00	-	4,860,862.00	NACAP, UAP & COA	03/25/22	04/08/22	04/08/22	04/08/22	04/15/22	08/19/22	NO CHANGES
300219100868000	22ED0115 - Construction of Bucayao River Control, Calapan City	Construction	NO	Competitive Bidding	03/22/22	03/29/22	04/05/22	04/19/22	04/19/22	04/20-26/22	04/27/22-05/12/22	05/13/22	05/13/22	05/19/22	05/20/22	12/05/22	12/05/23	GOP	39,200,000.00	-	39,200,000.00	38,392,547.71	-	38,392,547.71	NACAP, UAP & COA	03/31/22	04/14/22	04/14/22	04/15/22	04/22/22	11/29/22	NO CHANGES
30226102043000	22ED0116 - Construction of Multi - Purpose Facility, Oriental Mindoro Information Technology Park, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	03/22/22	03/29/22	04/05/22	04/28/22	04/28/22	04/29/22-05/04/22	05/05/22-05/12/22	05/13/22	05/13/22	05/20/22	05/23/22	05/28/23	05/28/24	GOP	49,500,000.00	-	49,500,000.00	48,307,095.49	-	48,307,095.49	NACAP, UAP & COA	03/31/22	04/22/22	04/22/22	04/22/22	04/29/22	05/23/23	NO CHANGES
300215101594000	22ED0117 - Concreting of Road, Ilag, San Teodoro, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	03/31/22	04/07/22	04/20/22	04/20/22	04/21-27/22	04/28/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	07/28/22	07/28/23	GOP	4,900,000.00	-	4,900,000.00	4,799,727.76	-	4,799,727.76	NACAP, UAP & COA	04/01/22	04//15/22	04/15/22	04/15/22	04/22/22	07/22/22	NO CHANGES
300215101593000	22ED0118 - Concreting of Sityo Ariguy, Calangatan, San Teodoro, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	03/31/22	04/07/22	04/20/22	04/20/22	04/21-27/22	04/28/22-05/06/22	05/12/22	05/12/22	05/19/22	05/20/22	07/28/22	07/28/23	GOP	4,900,000.00	-	4,900,000.00	4,802,235.74	-	4,802,235.74	NACAP, UAP & COA	04/01/22	04//15/22	04/15/22	04/15/22	04/22/22	07/22/22	NO CHANGES
300226102042000	22ED0119 - Construction of Multi – Purpose Building, Villa Cerveza High School, Villa Cerveza, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	04/08/22	04/18/22	05/03/22	05/03/22	05/04-06/22	05/10-16/22	05/17/22	05/17/22	05/23/22	05/24/22	09/11/22	09/11/23	GOP	4,950,000.00	-	4,950,000.00	4,840,909.90	-	4,840,909.90	NACAP, UAP & COA	04/13/22	04/28/22	04/28/22	04/29/22	05/05/22	09/06/22	NO CHANGES
300226102040000	22ED0120 - Construction (Completion) of Multi – Purpose Facility, Oriental Mindoro Sports Complex, Brgy. Santiago, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	04/01/22	04/08/22	04/18/22	05/03/22	05/03/22	05/04-06/22	05/10-16/22	05/17/22	05/17/22	05/23/22	05/24/22	10/26/22	10/26/23	GOP	9,900,000.00	-	9,900,000.00	9,702,214.79	-	9,702,214.79	NACAP, UAP & COA	04/13/22	04/28/22	04/28/22	04/29/22	05/05/22	10/21/22	NO CHANGES
300219100872000	22ED0121 - Construction of Casiligan River Control, Brgy. Zone 2, Pola, Oriental Mindoro	Construction	NO	Competitive Bidding	04/13/22	04/22/22	04/29/22	05/12/22	05/12/22	05/13-19/22	05/20/22-06/17/22	06/30/22	06/30/22	07/07/22	07/08/22	10/14/22	10/14/23	GOP	7,840,000.00	-	7,840,000.00	7,638,202.64	-	7,638,202.64	NACAP, UAP & COA	04/22/22	05/06/22	05/06/22	05/06/22	05/13/22	10/07/22	NO CHANGES
300221101194000	22ED0122 - Construction of Road with Drainage, Sitio Interior – Kalayaan, Barangay Balatero, Puerto Galera, Oriental Mindoro	Construction	NO	Competitive Bidding	04/13/22	04/22/22	04/29/22	05/12/22	05/12/22	05/13-19/22	05/20/22-06/17/22	06/30/22	06/30/22	07/07/22	07/08/22	12/19/22	12/19/23	GOP	14,850,000.00	-	14,850,000.00	14,551,583.40	-	14,551,583.40	NACAP, UAP & COA	04/22/22	05/06/22	05/06/22	05/06/22	05/13/22	12/14/22	NO CHANGES
300215101589000	22ED0123 - Concreting of Suqui – Parang Road, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	04/13/22	04/22/22	04/29/22	05/19/22	05/19/22	05/20-26/22	05/27/22-07/05/22	07/06/22	07/06/22	07/14/22	07/15/22	12/26/22	12/26/23	GOP	14,700,000.00	-	14,700,000.00	14,437,413.12	-	14,437,413.12	NACAP, UAP & COA	04/22/22	05/13/22	05/13/22	05/13/22	05/20/22	12/21/22	NO CHANGES
300215101590000	22ED0124 - Concreting of Inarawan – Tagumpay – San Andres Putik Road, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	04/13/22	04/22/22	04/29/22	05/12/22	05/12/22	05/13-16/22	05/17-20/22	06/30/22	06/30/22	07/07/22	07/08/22	01/14/23	01/14/24	GOP	49,000,000.00	-	49,000,000.00	47,920,013.36	-	47,920,013.36	NACAP, UAP & COA	04/22/22	05/06/22	05/06/22	05/06/22	05/13/22	01/09/23	NO CHANGES

300215101595000	22ED0125 - Construction of Road at Balatero Municipal Ground, Brgy. Balatero, Puerto Galera, Oriental Mindoro	Construction	NO	Competitive Bidding	04/13/22	04/22/22	04/29/22	05/12/22	05/12/22	05/13-16/22	05/17-20/22	07/06/22	07/06/22	07/14/22	07/15/22	10/20/22	10/20/23	GOP	9,800,000.00	-	9,800,000.00	9,604,000.00	-	9,604,000.00	NACAP, UAP & COA	04/22/22	05/06/22	05/06/22	05/06/22	05/13/22	10/14/22	NO CHANGES
300215101591000	22ED0126 - Concreting of Road, Brgy. Burbuli – Water, Baco, Oriental Mindoro	Construction	NO	Competitive Bidding	04/13/22	04/22/22	04/29/22	05/12/22	05/12/22	05/13-16/22	05/17-20/22	07/06/22	07/06/22	07/14/22	07/15/22	10/20/22	10/20/23	GOP	9,800,000.00	-	9,800,000.00	9,507,013.15	-	9,507,013.15	NACAP, UAP & COA	04/22/22	05/06/22	05/06/22	05/06/22	05/13/22	05/14/22	NO CHANGES
300220100753000	22ED0127 - Construction of Multi – Purpose Building, Victoria National High School, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	04/13/22	04/22/22	04/29/22	05/12/22	05/12/22	05/13-16/22	05/17-20/22	05/23/22	05/23/22	05/27/22	05/30/22	12/16/22	12/16/23	GOP	14,700,000.00	-	14,700,000.00	14,256,094.43	-	14,256,094.43	NACAP, UAP & COA	04/22/22	05/06/22	05/06/22	05/06/22	05/13/22	12/09/22	NO CHANGES
300226102041000	22ED0128 - Construction of Multi – Purpose Building, Brgy. San Isidro, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	05/05/22	05/12/22	05/25/22	05/25/22	05/26/22	05/27/22-06/01/22	06/02/22	06/02/22	06/08/22	06/09/22	11/21/22	11/21/23	GOP	4,950,000.00	-	4,950,000.00	4,849,098.58	-	4,849,098.58	NACAP, UAP & COA	05/06/22	05/20/22	05/20/22	05/20/22	05/20/22	11/16/22	NO CHANGES
300220100754000	22ED0129 - Construction of Multi – Purpose Building, Parang National High School, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	04/28/22	05/05/22	05/12/22	05/25/22	05/25/22	05/26/22	05/27/22-06/01/22	06/02/22	06/02/22	06/08/22	06/09/22	05/10/23	05/10/24	GOP	9,800,000.00	-	9,800,000.00	9,599,437.41	-	9,599,437.41	NACAP, UAP & COA	05/06/22	05/20/22	05/20/22	05/20/22	05/20/22	05/05/23	NO CHANGES
300220100751000	22ED0130 - Construction/Improvement/Rehabilitation of Various MPB, Pola, Oriental Mindoro	Construction	NO	Competitive Bidding	04/28/22	05/05/22	05/12/22	06/10/22	06/10/22	06/13/22	06/14-17/22	06/20/22	06/20/22	06/24/22	06/27/22	01/28/23	01/28/24	GOP	15,680,000.00	-	15,680,000.00	15,334,658.43	-	15,334,658.43	NACAP, UAP & COA	05/06/22	06/03/22	06/03/22	06/08/22	06/09/22	01/23/23	NO CHANGES
300220100755000	22ED0131 - Construction/Improvement/Rehabilitation/Completion of Various Multi – Purpose Buildings (Covered Court, Brgy. Hall, Evacuation Center), Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	04/28/22	05/05/22	05/12/22	06/14/22	06/14/22	06/15/22	06/16-22/22	06/23/22	06/23/22	06/27/22	06/28/22	06/28/23	06/28/24	GOP	27,440,000.00	-	27,440,000.00	26,944,667.76	-	26,944,667.76	NACAP, UAP & COA	05/06/22	06/09/22	06/09/22	06/10/22	06/10/22	06/23/23	NO CHANGES
300220100758000	22ED0132 - Construction/Improvement/Rehabilitation/Completion of Various Multi – Purpose Buildings (Covered Court, Brgy. Hall, Evacuation Center), Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	04/28/22	05/05/22	05/12/22	06/17/22	06/17/22	06/20/22	06/21-24/22	06/27/22	06/27/22	06/30/22	07/01/22	02/01/23	02/01/24	GOP	14,700,000.00	-	14,700,000.00	14,427,742.51	-	14,427,742.51	NACAP, UAP & COA	05/06/22	06/10/22	06/10/22	06/15/22	06/16/22	01/27/23	NO CHANGES
300220100757000	22ED0133 - Construction/Improvement/Rehabilitation/Completion of Various Multi – Purpose Buildings (Covered Court, Brgy. Hall, Evacuation Center), Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	04/28/22	05/05/22	05/12/22	06/10/22	06/10/22	06/13/22	06/14-17/22	06/20/22	06/20/22	06/24/22	06/27/22	04/11/23	04/11/24	GOP	19,600,000.00	-	19,600,000.00	19,208,042.55	-	19,208,042.55	NACAP, UAP & COA	05/06/22	06/03/22	06/03/22	06/08/22	06/09/22	04/06/23	NO CHANGES
300229100068000	22ED0134 - Construction of Water System, Brgy. Baruyan, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	05/13/22	05/20/22	06/02/22	06/02/22	06/03-06/22	06/07-13/22	06/14/22	06/14/22	06/20/22	06/21/22	11/17/22	11/17/23	GOP	4,950,000.00	-	4,950,000.00	4,861,019.15	-	4,861,019.15	NACAP, UAP & COA	05/13/22	05/27/22	05/27/22	05/27/22	06/02/22	11/11/23	NO CHANGES
300220100752000	22ED0135 - Construction of Evacuation Center Sta. Cruz, Brgy. Sta. Cruz, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	05/13/22	05/20/22	06/02/22	06/02/22	06/03-06/22	06/07-13/22	06/14/22	06/14/22	06/20/22	06/21/22	11/03/22	11/03/23	GOP	4,900,000.00	-	4,900,000.00	4,807,681.26	-	4,807,681.26	NACAP, UAP & COA	05/13/22	05/27/22	05/27/22	05/27/22	06/02/22	10/28/22	NO CHANGES
300215101602000	22ED0136 - Concreting of Roads, Victoria, Oriental Mindoro	Construction	NO	Competitive Bidding	05/06/22	05/13/22	05/20/22	06/02/22	06/02/22	06/03-09/22	06/10-29/22	06/30/22	06/30/22	07/07/22	07/08/22	10/23/22	10/23/23	GOP	12,740,000.00	-	12,740,000.00	12,434,177.80	-	12,434,177.80	NACAP, UAP & COA	05/13/22	05/27/22	05/27/22	05/27/22	06/03/22	10/18/22	NO CHANGES
300215101605000	22ED0137 - Concreting of Roads, Socorro, Oriental Mindoro	Construction	NO	Competitive Bidding	05/06/22	05/13/22	05/20/22	06/02/22	06/02/22	06/03-09/22	06/10-29/22	06/30/22	06/30/22	07/07/22	07/08/22	12/19/22	12/19/23	GOP	28,638,540.00	-	28,638,540.00	28,037,161.38	-	28,037,161.38	NACAP, UAP & COA	05/13/22	05/27/22	05/27/22	05/27/22	06/03/22	12/14/22	NO CHANGES
300215101603000	22ED0138 - Concreting of Roads, Baco, Oriental Mindoro	Construction	NO	Competitive Bidding	05/06/22	05/13/22	05/20/22	06/02/22	06/02/22	06/03-09/22	06/10-29/22	06/30/22	06/30/22	07/07/22	07/08/22	10/19/22	10/19/23	GOP	11,760,000.00	-	11,760,000.00	11,583,330.35	-	11,583,330.35	NACAP, UAP & COA	05/13/22	05/27/22	05/27/22	05/27/22	06/03/22	10/14/22	NO CHANGES
300220100756000	22ED0139 - Construction/Improvement/Rehabilitation/Completion of Various Multi – Purpose Buildings (Covered Court, Brgy. Hall, Evacuation Center), Baco, Oriental Mindoro	Construction	NO	Competitive Bidding	05/06/22	05/13/22	05/20/22	06/17/22	06/17/22	06/20/22	06/21-24/22	06/27/22	06/27/22	06/30/22	07/01/22	04/02/23	04/02/24	GOP	25,480,000.00	-	25,480,000.00	25,020,813.74	-	25,020,813.74	NACAP, UAP & COA	05/13/22	06/10/22	06/10/22	06/15/22	06/16/22	03/28/23	NO CHANGES
300215101601000	22ED0140 - Concreting of Roads, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	05/11/22	05/18/22	05/25/22	06/07/22	06/07/22	06/08-14/22	06/15-29/22	06/30/22	06/30/22	07/07/22	07/08/22	01/29/23	01/29/24	GOP	72,520,000.00	-	72,520,000.00	71,214,343.30	-	71,214,343.30	NACAP, UAP & COA	05/20/22	06/02/22	06/02/22	06/03/22	06/10/22	01/24/23	NO CHANGES
300215101600000	22ED0141 - Concreting of Various Road, Pola, Oriental Mindoro	Construction	NO	Competitive Bidding	05/11/22	05/18/22	05/25/22	06/07/22	06/07/22	06/08-14/22	06/15-29/22	06/30/22	06/30/22	07/07/22	07/08/22	12/02/22	12/02/23	GOP	23,520,000.00	-	23,520,000.00	23,048,629.99	-	23,048,629.99	NACAP, UAP & COA	05/20/22	06/02/22	06/02/22	06/03/22	06/10/22	11/25/22	NO CHANGES
300219100873000	22ED0142 - Concreting of Various Drainage, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	05/11/22	05/18/22	05/25/22	06/07/22	06/07/22	06/08-14/22	06/15-29/22	06/30/22	06/30/22	07/07/22	07/08/22	01/07/23	01/07/24	GOP	43,120,000.00	-	43,120,000.00	42,384,805.39	-	42,384,805.39	NACAP, UAP & COA	05/20/22	06/02/22	06/02/22	06/03/22	06/10/22	01/12/23	NO CHANGES

300220100764000	22ED0143 - Construction of Multi – Purpose Building in Barangay Maluanluan, Pola, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	05/18/22	05/25/22	06/28/22	06/28/22	06/29/22	06/30/22-07/06/22	07/07/22	07/07/22	07/13/22	07/14/22	11/11/22	11/11/23	GOP	1,960,000.00	-	1,960,000.00	1,900,075.14	-	1,900,075.14	NACAP, UAP & COA	05/20/22	06/23/22	06/23/22	06/24/22	06/24/22	11/04/22	NO CHANGES
300220100763000	22ED0144 - Construction of Multi – Purpose Building in Barangay General Esco, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	05/18/22	05/25/22	06/28/22	06/28/22	06/29/22	06/30/22-07/06/22	07/07/22	07/07/22	07/13/22	07/14/22	11/11/22	11/11/23	GOP	1,960,000.00	-	1,960,000.00	1,900,075.14	-	1,900,075.14	NACAP, UAP & COA	05/20/22	06/23/22	06/23/22	06/24/22	06/24/22	11/04/22	NO CHANGES
300220100762000	22ED0145- Construction of Multi – Purpose Building in Baco, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	05/18/22	05/25/22	6/28/22	6/28/22	6/29/22	6/30-7/6/22	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Failure of Bidding	
300215101599000	22ED0146 - Concreting of Barangay Road, Sitio Bulabod, Brgy. Dulangan, Puerto Galera, Oriental Mindoro	Construction	NO	Competitive Bidding	05/18/22	05/25/22	06/01/22	06/14/22	06/14/22	06/15/22	06/16-22/22	06/23/22	06/23/22	06/27/22	06/28/22	10/03/22	10/03/23	GOP	9,800,000.00	-	9,800,000.00	9,428,207.87	-	9,428,207.87	NACAP, UAP & COA	05/27/22	06/09/22	06/09/22	06/10/22	06/10/22	09/28/22	NO CHANGES
320102104995000	22ED0012 - Construction of Mag-Asawang Tubig River Control along Brgy. San Carlos, Sta. 0+000.00 – Sta. 0+248.00, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	05/06/22	05/13/22	05/20/22	06/02/22	06/02/22	06/03-09/22	06/10-29/22	06/30/22	06/30/22	07/07/22	07/08/22	03/05/23	03/05/24	GOP	49,000,000.00	-	49,000,000.00	48,117,965.95	-	48,117,965.95	NACAP, UAP & COA	05/13/22	05/27/22	05/27/22	05/27/22	06/03/22	02/28/23	NO CHANGES
310111100416000	22ED0037 - Construction/Upgrading/Rehabilitation of Drainage along Calapan North Rd – K0030+589 – K0030+977 and K0031+467 – K0031+548, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	1/21/22	1/28/22	2/4/22	2/17/22	2/17/22	2/18-24/22	2/28-3/22/22	5/10/22	5/10/22	5/16/22	5/17/22	10/28/22	10/28/23	GOP	9,639,280.00	-	9,639,280.00	9,446,653.55	-	9,446,653.55	NACAP, UAP & COA	01/31/22	02/12/22	02/12/22	02/13/22	02/23/22	11/1/22	NO CHANGES
310203100578000	22ED0041 - Road Widening Along CSR Jct – Pola Rd – K0064+993 – K0065+094, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	1/28/22	2/4/22	2/17/22	2/17/22	2/18-24/22	2/28-3/22/22	5/10/22	5/10/22	5/16/22	5/17/22	7/15/22	7/15/23	GOP	1,470,000.00	-	1,470,000.00	1,447,164.06	-	1,447,164.06	NACAP, UAP & COA	01/31/22	02/12/22	02/12/22	02/13/22	02/23/22	7/10/22	NO CHANGES
PR No. 2022-02-024	Furnishing, Delivery and Installation of Airconditioning Units for use in New DPWH Building, Masipit, Calapan City, Oriental Mindoro	Admin	NO	Competitive Bidding	N/A	2/28/22	N/A	3/21/22	3/21/22	3/22/22	3/23-24/22	3/24/22	3/24/22	3/25/22	3/28/22	7/1/22	7/1/23	GOP	1,970,955.00	-	1,970,955.00	1,798,805.00	-	1,798,805.00	NACAP, UAP & COA	N/A	3/16/22	3/16/22	3/17/22	3/18/22	6/24/22	NO CHANGES
PR No. 2022-02-030	Furnishing, Delivery and Installation of Cubicle and Furnitures for use in the New Building (Office of the District Engineer, Office of the Assistant District Engineer and Conference Room), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	NO	Competitive Bidding	N/A	2/28/22	N/A	3/21/22	3/21/22	3/22/22	3/23-24/22	3/24/22	3/24/22	3/25/22	3/28/22	6/1/22	6/1/23	GOP	1,762,509.00	-	1,762,509.00	1,678,500.00	-	1,678,500.00	NACAP, UAP & COA	N/A	3/16/22	3/16/22	3/17/22	3/18/22	5/27/22	NO CHANGES
PR No. 2022-05- 099	Furnishing & Delivery of Various Construction Materials for use in the Routine/Maintenance Activities along Calapan South Road, Calapan North Road, CSR Jct. Pola Road and CSR Jct. Minas Road, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	NO	Competitive Bidding	N/A	5/12/22	N/A	6/1/22	6/1/22	6/2/22	6/3-7/22	6/8/22	6/8/22	6/9/22	6/10/22	8/14/22	8/14/23	GOP	2,707,252.50	2,707,252.50	-	2,653,400.00	2,653,400.00	-	NACAP, UAP & COA	N/A	5/27/22	5/27/22	5/27/22	5/27/22	8/9/22	NO CHANGES
PR No. 2022-02-012	Furnishing and Delivery of (2) Two Desktop Computers and (1) One Laptop Computer including (2) Two Printers for use in the Office of the ADE, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	NO	Shopping	N/A	2/24/22	N/A	3/1/22	3/1/22	3/2/22	3/3-4/22	3/7/22	3/7/22	3/9/22	3/10/22	5/14/22	5/14/23	GOP	381,000.00	-	381,000.00	370,000.00	-	370,000.00	NACAP, UAP & COA	N/A	2/24/22	2/24/22	2/24/22	2/24/22	5/9/22	NO CHANGES
PR No. 2022-02-018	Furnishing and Delivery of (1) One Photocopying Machine and (5) Five Toners for use in Quality Assurance Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	NO	Shopping	N/A	2/24/22	N/A	3/1/22	3/1/22	3/2/22	3/3-4/22	3/7/22	3/7/22	3/9/22	3/10/22	5/14/22	5/14/23	GOP	242,500.00	-	242,500.00	241,000.00	-	241,000.00	NACAP, UAP & COA	N/A	2/24/22	2/24/22	2/24/22	2/24/22	5/9/22	NO CHANGES
PR No. 2022-02-017	Furnishing and Delivery of (1) One Photocopying Machine and (2) Two Toners for use in the Office of the ADE, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	NO	Shopping	N/A	2/24/22	N/A	3/1/22	3/1/22	3/2/22	3/3-4/22	3/7/22	3/7/22	3/9/22	3/10/22	5/14/22	5/14/23	GOP	290,400.00	-	290,400.00	285,400.00	-	285,400.00	NACAP, UAP & COA	N/A	2/24/22	2/24/22	2/24/22	2/24/22	5/9/22	NO CHANGES
PR No. 2022-02-028	Supply and Delivery of Various Disinfection Materials for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	NO	Shopping	N/A	2/28/22	N/A	3/4/22	3/4/22	3/7/22	3/8-9/22	3/10/22	3/10/22	3/14/22	3/15/22	6/18/22	6/18/23	GOP	200,025.00	-	200,025.00	190,500.00	-	190,500.00	NACAP, UAP & COA	N/A	2/24/22	2/24/22	3/2/22	3/3/22	6/13/22	NO CHANGES
PR No. 2022-02-010	Furnishing and Delivery of (3) Three Laptop Computers including (3) Three Printers for use in Quality Assurance Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	NO	Shopping	N/A	3/1/22	N/A	3/4/22	3/4/22	3/7/22	3/8-9/22	3/10/22	3/10/22	3/14/22	3/15/22	5/19/22	5/19/23	GOP	369,000.00	-	369,000.00	351,000.00	-	351,000.00	NACAP, UAP & COA	N/A	2/24/22	2/24/22	3/2/22	3/3/22	5/13/22	NO CHANGES
PR No. 2022-02-021	Furnishing and Delivery of Various Materials for use in the Repair of Asphalt Pavement Markings along CNR/CSR, CSR Jct. Minas Road, CSR Jct. Pola Road, CNR & CSR, Oriental Mindoro	Maintenance	NO	Shopping	N/A	3/11/22	N/A	3/15/22	3/15/22	3/16/22	3/17-18/22	3/21/22	3/21/22	3/24/22	3/25/22	4/29/22	4/29/23	GOP	198,780.00	198,780.00	-	197,665.00	197,665.00	-	NACAP, UAP & COA	N/A	3/10/22	3/10/22	3/11/22	3/11/22	4/22/22	NO CHANGES
PR No. 2022-03-045	Furnishing and Delivery of Office Supplies for use in Planning and Design Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	NO	Shopping	N/A	-	N/A	-	-	-	-	-	-	-	-	-	-	GOP	-	-	-	-	-	-	NACAP, UAP & COA	N/A	-	-	-	-	-	CANCELLED
PR No. 2022-03-054	Furnishing and Delivery of Four (4) set Desktop Computer for use in the Office of the District Engineer (ICT Unit)	Network	NO	Shopping	N/A	3/25/22	N/A	3/29/22	3/29/22	3/30/22	3/31-4/1/22	4/4/22	4/4/22	4/6/22	4/7/22	7/11/22	7/11/23	GOP	460,000.00	-	460,000.00	454,000.00	-	454,000.00	NACAP, UAP & COA	N/A	3/24/22	3/24/22	3/25/22	3/25/22	7/6/22	NO CHANGES

PR No. 2022-03-055	Furnishing and Delivery of Office Supplies for use in Planning and Design Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	NO	Shopping	N/A	3/25/22	N/A	3/29/22	3/29/22	3/30/22	3/31-4/1/22	4/4/22	4/4/22	4/6/22	4/7/22	6/11/22	6/11/23	GOP	305,000.00	-	305,000.00	300,425.00	-	300,425.00	NACAP, UAP & COA	N/A	3/24/22	3/24/22	3/25/22	3/25/22	6/6/22	NO CHANGES			
PR No. 2022-04-061	Furnishing and Delivery of Combi Blinds for use in the New Building (Office of the District Engineer, Office of the Assistant District Engineer and Conference Room), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	NO	Shopping	N/A	4/5/22	N/A	4/8/22	4/8/22	4/11/22	4/12-13/22	4/18/22	4/18/22	4/20/22	4/21/22	7/25/22	7/25/23	GOP	234,097.50	-	234,097.50	177,723.00	-	177,723.00	NACAP, UAP & COA	N/A	4/1/22	4/1/22	4/6/22	4/7/22	7/20/22	NO CHANGES			
PR No. 2022-04-063	Furnishing and Delivery of Various Toner, Inks, and Printhead for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	NO	Shopping	N/A	4/5/22	N/A	4/8/22	4/8/22	4/11/22	4/12-13/22	4/18/22	4/18/22	4/20/22	4/21/22	6/25/22	6/25/23	GOP	191,835.00	-	191,835.00	186,400.00	-	186,400.00	NACAP, UAP & COA	N/A	4/1/22	4/1/22	4/6/22	4/7/22	6/20/22	NO CHANGES			
PR No. 2022-04-073	Furnishing and Delivery of Various I.T. Equipment for use in the Administrative Section (Cash Unit), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	NO	Shopping	N/A	4/11/22	N/A	4/18/22	4/18/22	4/19/22	4/20-21/22	4/22/22	4/22/22	4/26/22	4/26/22	7/1/22	7/1/23	GOP	143,000.00	-	143,000.00	138,000.00	-	138,000.00	NACAP, UAP & COA	N/A	4/13/22	4/13/22	4/13/22	4/15/22	6/24/22	NO CHANGES			
PR No. 2022-04-075	Furnishing and Delivery of One (1) set Desktop Computer for use in Photo/Video Editing and Preparation of Reports in the Public Information Office (PIO), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PIO	NO	Shopping	N/A	4/11/22	N/A	4/18/22	4/18/22	4/19/22	4/20-21/22	4/22/22	4/22/22	4/26/22	4/26/22	7/31/22	7/31/23	GOP	170,000.00	-	170,000.00	165,000.00	-	165,000.00	NACAP, UAP & COA	N/A	4/13/22	4/13/22	4/13/22	4/15/22	7/26/22	NO CHANGES			
PR No. 2022-04-077	Furnishing and Delivery of Various Office Supplies/Materials and Semi-Expendables for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	NO	Shopping	N/A	4/18/22	N/A	4/22/22	4/22/22	4/25/22	4/26-27/22	4/28/22	4/28/22	5/2/22	5/3/22	8/6/22	8/6/23	GOP	935,723.60	-	935,723.60	897,710.00	-	897,710.00	NACAP, UAP & COA	N/A	4/15/22	4/15/22	4/20/22	4/21/22	8/1/22	NO CHANGES			
PR No. 2022-04-083	Furnishing and Delivery of Tires and Batteries for use in the Repair/Maintenance of Service Vehicles and Dumptrucks, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	NO	Shopping	N/A	5/6/22	N/A	5/11/22	5/11/22	5/12/22	5/13-16/22	5/17/22	5/17/22	5/19/22	5/20/22	6/24/22	6/24/23	GOP	616,235.60	616,235.60	-	608,640.00	608,640.00	-	NACAP, UAP & COA	N/A	5/6/22	5/6/22	5/6/22	5/6/22	6/17/22	NO CHANGES			
PR No. 2022-05-100	Furnishing and Delivery of Two (2) Units Multifunction Inkjet Printer (A3) for use in Planning and Design Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	NO	Shopping	N/A	5/11/22	N/A	5/16/22	5/16/22	5/17/22	5/18-19/22	5/20/22	5/20/22	5/24/22	5/25/22	-	-	GOP	80,000.00	-	80,000.00	-	-	-	NACAP, UAP & COA	N/A	-	-	-	-	-	CANCELLED			
PR No. 2022-05-110	Furnishing and Delivery of Various Toner Kit for use in the DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	NO	Shopping	N/A	5/19/22	N/A	5/23/22	5/23/22	5/24/22	5/25-26/28	5/27/22	5/27/22	5/31/22	6/1/22	8/5/22	8/5/23	GOP	220,499.46	-	220,499.46	220,309.46	-	220,309.46	NACAP, UAP & COA	N/A	5/18/22	5/18/22	5/19/22	5/20/22	7/29/22	NO CHANGES			
PR No. 2022-05-114	Furnishing and Delivery of Two (2) units A3 Printer for use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	5/26/22	N/A	5/31/22	5/31/22	6/1/22	6/2-3/22	6/6/22	6/6/22	6/8/22	6/9/22	8/13/22	8/13/23	GOP	110,000.00	-	110,000.00	104,000.00	-	104,000.00	NACAP, UAP & COA	N/A	5/26/22	5/26/22	5/27/22	5/27/22	8/8/22	NO CHANGES			
PR No. 2022-05-115	Furnishing and Delivery of various Semi Expendables and Equipment for use in the Public Information Office	PIO	NO	Shopping	N/A	5/26/22	N/A	5/30/22	5/30/22	5/31/22	6/1-2/22	6/3/22	6/3/22	6/7/22	6/8/22	8/12/22	8/12/23	GOP	152,197.50	-	152,197.50	151,500.00	-	151,500.00	NACAP, UAP & COA	N/A	5/25/22	5/25/22	5/26/22	5/27/22	8/5/22	NO CHANGES			
PR No. 2022-05-118	Furnishing and Delivery of Various IT Equipment for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	NO	Shopping	N/A	5/30/22	N/A	6/3/22	6/3/22	6/6/22	6/7-8/22	6/9/22	6/9/22	6/13/22	6/14/22	8/18/22	8/18/23	GOP	655,000.00	-	655,000.00	643,000.00	-	643,000.00	NACAP, UAP & COA	N/A	5/27/22	5/27/22	6/1/22	6/2/22	8/12/22	NO CHANGES			
PR No. 2022-06-132	Furnishing and Delivery of Various Electrical Materials for use in Re-installation of Construction Section to Planning Section, DPWH-MODEO	Planning & Design	NO	Shopping	N/A	6/8/22	N/A	6/13/22	6/13/22	6/14/22	6/15-16/22	6/17/22	6/17/22	6/21/22	6/22/22	7/27/22	7/27/23	GOP	71,862.00	-	71,862.00	71,266.00	-	71,266.00	NACAP, UAP & COA	N/A	6/8/22	6/8/22	6/9/22	6/3/22	7/22/22	NO CHANGES			
Total Alloted Budget of On-going Procurement Activities																			3,798,976,357.16																

Prepared by:


AGNES M. BUENO
Engineer II
(Acting Head, BAC Secretariat)

Recommended for Approval by:


ALBIEN M. MAHIA
OIC - Assistant District Engineer
BAC Chairman

APPROVED:


ERWIN DG. UMALI
OIC - District Engineer