

Code (UACS / PAB)	Procurement Program/Project	PMO/End-user Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
300203101457000	21A0079 - Construction/Improvement of Access Roads leading to declared Tourism Destinations, BABAN-PANAC ROAD LEADING TO USUKAN ECOTOURISM AND ADVENTURE PARK, NANGUMASAN FALLS AND GUANO CAVE, BRGY BANBAN, MANGU, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	1/7-13/2021	01/14/2021	01/26/2021	01/26/2021	01/27/2021	02/03/2021	02/04/2021	2/4/2021	2/15/2021	2/16/2021	60		GAA 2021	2,469,994.50			P2,469,994.50
300104219055000	21A0080 - Construction of Ilocos Norte Provincial Capitol Multi-Purpose Expansion Building, Mang City, Ilocos Norte	CONSTRUCTION SECTION	Public Bidding	12/09/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/14/2021	02/08/2021	2/8/2021	2/11/2021	2/15/2021	295		GAA 2021	92,059,963.56			P92,059,963.56
300106200553000	21A0081 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BIGSAK RIVER, BARANGAY TAMADAGAN, SITIO NAGALANAGAN, RIGHT BANK, DOWNSTREAM OF TAMADAGAN BRIDGE, VINTARA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/29/2021	2/2-8/2021	02/09/2021	02/22/2021	02/23/2020	03/02/2021	03/02/2021	11/29/2021	11/29/2021	12/6/2021	12/7/2021	255		GAA 2021	81,059,642.79			P81,059,642.79
300106200553000	21A0082 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG BOLD RIVER TRIBUJARES, SITIO KANANISUREN, DAMPHAG, PAGDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/29/2021	2/2-8/2021	02/09/2021	03/01/2021	03/01/2021	3/2/2021	03/09/2021	12/22/2021	12/22/2021	12/23/2021	12/24/2021	255		GAA 2021	81,059,648.88			P81,059,648.88
320102104036000	21A0083 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL RIVER, BARANGAY TAPAG, PAGDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/29/2021	2/2-8/2021	02/09/2021	03/01/2021	03/01/2021	3/2/2021	03/09/2021	12/22/2021	12/22/2021	12/23/2021	12/24/2021	235		GAA 2021	81,059,850.65			P81,059,850.65
320102104037000	21A0083 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL RIVER, BARANGAY TAPAG, PAGDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/29/2021	2/2-8/2021	02/09/2021	03/01/2021	03/01/2021	3/2/2021	03/09/2021	12/22/2021	12/22/2021	12/23/2021	12/24/2021	235		GAA 2021	81,059,850.65			P81,059,850.65

Code (UACS / PAB)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	
																		Total	ABC (Php)
300117207831000	21AA0089 - REHABILITATION OF ROAD CONCRETING BRVY, 47 BENGASAG, LAOAG CITY, ILOCOS NORTE	PMO/End-user	No	Public Building	CD	2/15-21/2/2021	List of Invited Observers	Pre-Bid Conference 02/17/2021 PCA 02/17/2021	Eligibility Check 03/03/2021 03/03/2021	Sub/Open of Bids 03/03/2021 03/03/2021	Bid Evaluation 03/04/2021 03/11/2021	Post Qual 03/11/2021	Delivery/Completion/Assurance, If	11/05/2021	11/08/2021	105	GAA 2021	9,649,814.31	
																		Remarks (Explaining Changes from the APP)	
																		ABC (Php)	
																		CD	
300117207858000	21AA0090 - CONSTRUCTION/IMPROVEMENT OF VARIOUS ROADS IN HDOIG, ILOCOS NORTE	PMO/End-user	No	Public Building	CD	2/15-21/2/2021	List of Invited Observers	Pre-Bid Conference 02/17/2021 PCA 02/17/2021	Eligibility Check 03/03/2021 03/03/2021	Sub/Open of Bids 03/03/2021 03/03/2021	Bid Evaluation 03/04/2021 03/11/2021	Post Qual 03/11/2021	Delivery/Completion/Assurance, If	11/05/2021	11/08/2021	75	GAA 2021	5,791,427.20	
																		Remarks (Explaining Changes from the APP)	
																		ABC (Php)	
																		CD	
300104219399000	21AA0091 - REHABILITATION/IMPROVEMENT OF MULTI-PURPOSE BUILDINGS IN ADAMS, ILOCOS NORTE	PMO/End-user	No	Public Building	CD	3/15-21/2/2021	List of Invited Observers	Pre-Bid Conference 03/31/2021 PCA 03/31/2021	Eligibility Check 04/05/2021 04/05/2021	Sub/Open of Bids 04/05/2021 04/05/2021	Bid Evaluation 04/06/2021 04/13/2021	Post Qual 04/13/2021	Delivery/Completion/Assurance, If	11/05/2021	11/08/2021	60	GAA 2021	999,976.67	
																		Remarks (Explaining Changes from the APP)	
																		ABC (Php)	
																		CD	
3201022104038000	21AA0092 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLD RIVER, SINO TUBAUAN, BANG, SAN ISIDRO, DUMALNEG, ILOCOS NORTE	PMO/End-user	No	Public Building	CD	2/25-3/3/2021	List of Invited Observers	Pre-Bid Conference 03/04/2021 PCA 03/04/2021	Eligibility Check 03/16/2021 03/16/2021	Sub/Open of Bids 03/16/2021 03/16/2021	Bid Evaluation 03/17/2021 03/22/2021	Post Qual 03/22/2021	Delivery/Completion/Assurance, If	12/23/2021	12/24/2021	255	GAA 2021	81,059,632.41	
																		Remarks (Explaining Changes from the APP)	
																		ABC (Php)	
																		CD	
300116203465000	21AA0093 - CONSTRUCTION OF BRGY. NODU STR. MARLA DATAG-ARAPANG SAN ISIDRO BARANAGAY ROAD, BARANAGAY KALAN, DUMALNEG, ILOCOS NORTE	PMO/End-user	No	Public Building	CD	2/25-3/3/2021	List of Invited Observers	Pre-Bid Conference 03/04/2021 PCA 03/04/2021	Eligibility Check 03/16/2021 03/16/2021	Sub/Open of Bids 03/16/2021 03/16/2021	Bid Evaluation 03/17/2021 03/22/2021	Post Qual 03/22/2021	Delivery/Completion/Assurance, If	12/23/2021	12/24/2021	238	GAA 2021	96,499,315.94	
																		Remarks (Explaining Changes from the APP)	
																		ABC (Php)	
																		CD	

Code (UACS / PAF)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement (P/PAF)	Pre-Proc Conference	Ady/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds		ABC (P/PAF)	CO
																		Total	ABC (P/PAF)		
300106200577000	21A0094 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG JALAO RIVER TRIBUTARIES, BRGY. SAUD PAGDUPUD, ILOCOS NORTE	PMO/End-user	No	Public Bidding	02/22/2021	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	3/18/2021	03/25/2021	12/12/2021	12/22/2021	12/23/2021	12/24/2021	283		GAA 2021	96,499,801.86		966,499,801.86
300117207856000	21A0095 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF VARIOUS ROADS IN LAOAG CITY, ILOCOS NORTE	PMO/End-user	No	Public Bidding	02/22/2021	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021	10/28/2021	10/28/2021	11/05/2021	11/8/2021	138		GAA 2021	13,592,619.99		913,592,619.99
300116203466000	21A0095 - CONSTRUCTION OF BARRIAGE ROAD ALDUB-BARRIAGE-CACAPITAN BARRIAGE ROAD, BARRIAGE-CACAPITAN, DUMALNEG, ILOCOS NORTE	PMO/End-user	No	Public Bidding	02/22/2021	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021	12/22/2021	12/22/2021	12/23/2021	12/24/2021	270		GAA 2021	96,499,755.19		966,499,755.19
320101106491000	21A0097 - CONSTRUCTION OF RIVER CONTROL SYSTEM (PHASE 3 & PHASE 4), BANGGAY TAGUPORO, BANGGAY, ILOCOS NORTE	PMO/End-user	No	Public Bidding	02/22/2021	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021	08/12/2021	8/12/2021	8/17/2021	8/18/2021	90		GAA 2021	8,819,988.17		96,819,988.17
320101106490000	21A0098 - CONSTRUCTION/IMPROVEMENT OF RIVER CONTROL SYSTEM (PHASE II), BARRANGAY TAGUPORO, BANGGAY, ILOCOS NORTE	PMO/End-user	No	Public Bidding	02/22/2021	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021	08/12/2021	8/12/2021	8/17/2021	8/18/2021	95		GAA 2021	9,799,929.29		99,799,929.29

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Pnp)	MOOE	CO
300107201001000	REHABILITATION/COMPLETION OF VARIOUS FLOOD CONTROL STRUCTURES IN LAOAG CITY, ILOCOS NORTE	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Pnp)	MOOE	CO
300107201001000	T/ CONSTRUCTION/IMPROVEMENT OF VARIOUS FLOOD CONTROL STRUCTURES IN LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021	10/28/2021	10/28/2021	11/05/2021	11/04/2021	30		GAA 2021	1,277,092.30			P1,277,092.30
300107201001000	T/ CONSTRUCTION/IMPROVEMENT OF VARIOUS FLOOD CONTROL STRUCTURES IN LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021	11/22/2021	11/22/2021	11/29/2021	12/1/2021	40		GAA 2021	869,972.08			P869,972.08
200000100017000	21A40101 - INSTALLATION OF ROAD SAFETY DEVICES ALONG 1. MANUA NORTH ROAD, 2. LAOAG-BALACAD ROAD, 3. LAOAG-SARAY-RIDING-SOLSONA ROAD AND 4. ILOCOS NORTE-APRIMO ROAD	MAINTENANCE SECTION	No	Public Bidding	N/A	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/23/2021	03/23/2021	3/23/2021	3/30/2021	3/31/2021	30		Routine Maintenance 2021	4,343,999.50			P4,343,999.50
300119200435000	21A40102 - CONSTRUCTION/IMPROVEMENT OF LOCAL BRIDGES IN BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/23/2021	11/22/2021	11/22/2021	11/29/2021	12/1/2021	40		GAA 2021	569,980.98			P569,980.98
300104219397000	21A40103 - REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS IN DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	2/25-3/3/2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/23/2021	10/28/2021	10/28/2021	11/5/2021	11/8/2021	95		GAA 2021	2,880,849.28			P2,880,849.28

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adk/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Pnp)		CO
																			Total	MOOE	
300104219398000	21AA0104 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDINGS IN PIDDIG, LOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	02/26/2020	3/1-7/2021	03/09/2021	03/22/2021	03/23/2021	03/29/2021	03/30/2021	10/28/2021	10/28/2021	11/05/2021	11/06/2021	120		GAA 2021	7,820,821.34		7,820,821.34
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adk/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Pnp)		CO
																			Total	MOOE	
300117207857000	21AA0105 - CONSTRUCTION/IMPROVEMENT OF VARIOUS ROADS IN BACARRA, LOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	03/04/2021	3/5-11/2021	03/12/2021	03/24/2021	03/24/2021	03/25/2021	04/05/2021	10/28/2021	10/28/2021	11/5/2021	11/8/2021	115		GAA 2021	7,484,370.98		7,484,370.98
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adk/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Pnp)		CO
																			Total	MOOE	
300104219383000	21AA0105 - IMPROVEMENT OF MULTI-PURPOSE BUILDING, VINTAR, LOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	04/08/2021	4/12-18/2021	04/19/2021	05/28/2021	05/28/2021	05/31/2021	06/07/2021	10/28/2021	10/28/2021	11/05/2021	11/06/2021	90		GAA 2021	9,899,928.37		9,899,928.37
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adk/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Pnp)		CO
																			Total	MOOE	
300104219396000	21AA0107 - REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS IN BACARRA, LOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	03/19/2021	3/22-28/2021	03/29/2021	04/12/2021	04/12/2021	04/13/2021	04/20/2021	10/28/2021	10/28/2021	11/05/2021	11/08/2021	140		GAA 2021	9,869,623.64		9,869,623.64
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adk/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Pnp)		CO
																			Total	MOOE	
300104219395000	21AA0108 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDINGS IN LAOAG CITY	CONSTRUCTION SECTION	No	Public Bidding	12/09/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	01/13/2021	04/30/2021	04/30/2021	05/07/2021	05/10/2021	159		GAA 2021	18,803,483.54		18,803,483.54


Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspector n & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
200000100017000	21A00109- REPAIR/MAINTENANCE OF DPWH EQUIPMENT GARAGE, BRGY. PANGCAN, PASIGIR, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	N/A	04/21/2021	04/21/2021	04/22/2021	04/27/2021	04/28/2021	4/28/2021	5/7/2027	5/10/2021	30		SR2021-03-006615	499,999.56		499,999.56		
																							Total
																							MOOE
																							CO
Code (UACS / PAP)	21A00110- REPAIR/MAINTENANCE OF DILG BUILDING, BUREAU OF JAIL MANAGEMENT OF PENOLOGY BUILDING, BRGY. 1, SAN LORENZO, IACAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	N/A	04/21/2021	04/21/2021	04/22/2021	04/27/2021	04/28/2021	4/28/2021	5/7/2027	5/10/2021	60		SR2021-03-006615	999,998.20		999,998.20	CO	
																							Total
																							MOOE
																							CO
Code (UACS / PAP)	21A00111- REPAIR/MAINTENANCE OF DOTR BUILDING LAND TRANSPORTATION OFFICE BUILDING-MAIN BUILDING, P. GOMEZ ST. BRGY. 23 SAN MATIAS, IACAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	N/A	04/21/2021	04/21/2021	04/22/2021	04/27/2021	04/28/2021	4/28/2021	5/7/2027	5/10/2021	40		SR2021-03-006615	499,996.95		499,996.95		
																							Total
																							MOOE
																							CO
Code (UACS / PAP)	21A00112- REPAIR/MAINTENANCE OF BRGY. CABULANAN FLOOD CONTROL STRUCTURE ALONG CABULANAN CREEK, BACARRA, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	N/A	04/21/2021	04/26/2021	04/27/2021	04/29/2021	04/30/2021	4/30/2021	5/7/2027	5/10/2021	27		SR2021-03-007616	1,339,826.47		1,339,826.47		
																							Total
																							MOOE
																							CO
Code (UACS / PAP)	21A00113- REPAIR/MAINTENANCE OF SOLIVE FLOOD CONTROL STRUCTURE ALONG BILATAG RIVER, BRGY. SOLIVE, PASIGIR, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	N/A	04/21/2021	04/21/2021	04/22/2021	04/27/2021	04/28/2021	4/28/2021	5/7/2027	5/10/2021	22		SR2021-03-007616	999,635.55		999,635.55		
																							Total
																							MOOE
																							CO

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
200000100017000	21A0014-IMMEDIATE REPAIR/MAINTENANCE OF NINET BRIDGE, K0508+114-K0508+151, ASPHALT OVERLAY ALONG MANILA NORTH ROAD, B00531.2, PASIGQUIN, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/7-13/2021	04/14/2021	04/26/2021	04/26/2021	04/27/2021	04/29/2021	04/30/2021	4/30/2021	5/7/2021	5/10/2021	15		Routine Maintenance 2021	1,213,893.86	1,213,893.86		CO	
200000100017000	21A0015- REPAIR/MAINTENANCE OF SC BUILDING HALL OF JUSTICE- MAIN BUILDING, BRGY. SAN LORENZO, BANGUI, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/15-22/2021	N/A	05/05/2021	05/05/2021	05/06/2021	05/11/2021	05/12/2021	5/12/2021	5/19/2021	5/20/2021	45		SR2021-03-006615	999,999.29	999,999.29		CO	
200000100017000	21A0016- REPAIR/MAINTENANCE OF DOJ LAND REGISTRATION AUTHORITY TWIN REGISTRY BUILDING, GIRON STREET, BRGY. 7-B, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/15-22/2021	N/A	05/05/2021	05/05/2021	05/06/2021	05/14/2021	05/12/2021	5/12/2021	5/19/2021	5/20/2021	60		SR2021-03-006615	999,529.38	999,529.38		CO	
200000100017000	21A0017- REPAIR/MAINTENANCE OF ROADS ALONG LAOAG-BALACAD (50414612),K0483+026-K0481+120, K0483+488.5-K0483+554, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/23-28/2021	04/29/2021	05/11/2021	05/11/2021	05/12/2021	05/18/2021	05/19/2021	05/19/2021	05/26/2021	05/27/2021	46		Routine Maintenance 2021	1,094,534.28	1,094,534.28		CO	
300116201297000	21A0018- CONCRETING OF BRGY. 28 SAN BERNABE FARR, BRGY. 28 SAN BERNABE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	06/16/2021	6/18-24/2021	06/25/2021	08/04/2021	08/04/2021	08/06/2021	08/16/2021	08/18/2021	8/18/2021	8/23/2021	8/24/2021	159		DA 2021	25,869,551.51		975,869,551.51	CO	


Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		CO
																		Total	MOOE	
300116201297000	21AA0119 - CONCRETING OF BRGY. 1 SAN ROQUE TO BRGY. 9 LUBRAC RMR, BRGY. 1 SAN ROQUE AND BRGY. 9 LUBRAC, VINZAN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	06/16/2021	6/18-24/2021	06/25/2021	08/04/2021	08/04/2021	08/06/2021	08/16/2021	08/18/2021	8/23/2021	8/24/2021	135		DA 2021	11,939,967.06		911,939,967.06
		Total			CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Completion/Acceptance (If)									
		MOOE					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									
		PCAL					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									
300116201297000	21AA0120 - CONCRETING OF BRGY. 1 SAN ROQUE TO BRGY. 9 LUBRAC RMR, BRGY. 1 SAN ROQUE AND BRGY. 9 LUBRAC, VINZAN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	06/16/2021	6/18-24/2021	06/25/2021	08/04/2021	08/04/2021	08/06/2021	08/16/2021	08/18/2021	8/23/2021	8/24/2021	135		DA 2021	11,939,915.34		911,939,915.34
		Total			CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Completion/Acceptance (If)									
		MOOE					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									
		PCAL					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									
300116201297000	21AA0121 - CONCRETING OF BRGY. 1 SAN ROQUE TO BRGY. 9 LUBRAC RMR, BRGY. 1 SAN ROQUE AND BRGY. 9 LUBRAC, VINZAN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	06/16/2021	6/18-24/2021	06/25/2021	08/04/2021	08/04/2021	08/06/2021	08/16/2021	08/18/2021	8/23/2021	8/24/2021	135		DA 2021	12,437,436.61		912,437,436.61
		Total			CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Completion/Acceptance (If)									
		MOOE					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									
		PCAL					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									
300116201297000	21AA0122 - CONCRETING OF BRGY. 1 SAN ROQUE TO BRGY. 9 LUBRAC RMR, BRGY. 1 SAN ROQUE AND BRGY. 9 LUBRAC, VINZAN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	06/16/2021	6/18-24/2021	06/25/2021	08/04/2021	08/04/2021	08/06/2021	08/16/2021	08/18/2021	8/23/2021	8/24/2021	135		DA 2021	12,437,368.43		912,437,368.43
		Total			CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Completion/Acceptance (If)									
		MOOE					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									
		PCAL					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									
300116201297000	21AA0123 - CONCRETING OF BRGY. 1 SAN ROQUE TO BRGY. 9 LUBRAC RMR, BRGY. 1 SAN ROQUE AND BRGY. 9 LUBRAC, VINZAN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	06/16/2021	6/18-24/2021	06/25/2021	08/04/2021	08/04/2021	08/06/2021	08/16/2021	08/18/2021	8/23/2021	8/24/2021	135		DA 2021	23,849,820.25		923,849,820.25
		Total			CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Completion/Acceptance (If)									
		MOOE					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									
		PCAL					06/22/2021	07/30/2021	07/30/2021	08/03/2021	08/11/2021									

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Bid Conference	Adk/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Pnp)										
																			Total	MOOE	CO								
2000000100018000	21A4013-EMERGENCY REPAIR/MAINTENANCE OF DAMAGE PAVEMENT ALONG ILOCOS NORTE - APAYAO ROAD (K0904-566), SABRAT, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	9/14-20/2021	N/A	10/04/2021	10/04/2021	10/07/2021	10/13/2021	10/14/2021	10/14/2021	10/22/2021	10/25/2021	55	Routine Maintenance 2021	932,935.09	932,935.09										
																					Contract Cost (Pnp)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If)

Prepared by:


JAMES R. DOLONOSO
BAC Secretariat Head

Recommended for Approval by:


EDWARD F. ACOSTA
BAC Chairman

Approved:

MARIA VENUS S. TORIO
District Engineer

For and by the authority of the District Engineer


ROBERT G. RABAGO
Officer-in-Charge/ BAC Vice Chairman