

Code (Proj)	Procurement Project	Proc/Procure or Activity	Is this an Emergency Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Add/Proc of B	Pre-Bid Conf	Eligibility Check	Sub/Comm of Bid	Bid Evaluation	Post Qual	Date of Bid Award	Mode of Award	Contract Signing	Method of Proceed	Bidding/ Competition	Bidding Success or Not	Actual (USD)				Contract Cost (USD)				Date of Receipt of Invoice				Total Specific Charges from the Proj	Remarks (Explain Specific Charges from the Proj)
																		Total	MOORE	CO	Total	MOORE	CO	List of Included Observers	Pre-Bid Conf	Sub/Comm of Bid	Sub/Comm of Bid Evaluation	Post Qual	Delivery of Goods/Service or Acceptance		
0008100010000002	21-ACTIVITY SUBSISTENCY OF PRODUCTION OF BAKED PRODUCT ALONG WITH THE JAWA ROAD (KORPUS 588) SAKREI LOCOS KORTE	MANUFACTURING SECTION	No	Bidding	N/A	9/14/2023	N/A	10/04/2023	10/04/2023	10/07/2023	10/13/2023	10/14/2023	10/14/2023	10/22/2023	10/25/2023	51	Bidding Success Nov 2023	892,933.09	892,933.09			892,933.09	892,933.09								
0008100010000002	21-ACTIVITY SUBSISTENCY OF PRODUCTION OF BAKED PRODUCT ALONG WITH THE JAWA ROAD (KORPUS 588) SAKREI LOCOS KORTE	MANUFACTURING SECTION	No	Bidding	N/A	9/14/2023	N/A	10/04/2023	10/04/2023	10/07/2023	10/13/2023	10/14/2023	10/14/2023	10/22/2023	10/25/2023	51	Bidding Success Nov 2023	892,933.09	892,933.09			892,933.09	892,933.09								
Total Actual Budget of Procurement Activities:																		962,673,998,611.13													
Total Budget (Total Actual Budget - Total Contract Price):																		97,161,177,728.46													
Total Contract Price of Procurement Activities (Contracted):																		993,595,068.87													

Prepared by:

JAMES R. DONKOSO
 BAC Secretariat Head

Recommended for Approval by:
 under Isolation/Quarantine
EDWARD F. ACOSTA
 BAC Chairman

For and by the authority of Assistant Engineer:

MARIA VENUS S. TONO
 Office-in-Charge/ BAC Vice Chairman

Approved:
MARIA VENUS S. TONO
 District Engineer