



Department of Public Works and Highways

Pampanga 2nd District Engineering Office

Procurement Monitoring Report (Civil Works 2nd Semester) FY 2021

Code (UAC S/P/A P)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment ?	Mode of Procure- ment	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer						Remarks (Explaining charges from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Comple- tion	Inspection & Acceptance	Total	Mode	CO	Total		Mode	CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (if applicable)
ON-GOING PROCUREMENT ACTIVITIES																															
	Construction of Multi-Purpose Building (Covered Court), Anora, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021							NEP-2021	2,474,580.55					BANTAY LANSANG AN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		Not included in GAA 2021 listing dated January 25, 2021
	Construction of Multi-Purpose Building (Covered Area), Remedios, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021							NEP-2021	2,969,453.22					BANTAY LANSANG AN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		Not included in GAA 2021 listing dated January 25, 2021
32010106662000	Rehabilitation of Slope Protection along Porac River, Cagatba Section, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	1/21/2021	1/21-27/2021 3/31/21 4/20/21 4/26/21	1/28/2021	5/4/2021	5/4/2021	5/11/2021	5/19/2021							NEP-2021	4,997,717.08		4,771,550.98		BANTAY LANSANG AN	1/28/2021	5/4/2021	5/4/2021	5/11/2021	5/17/2021		FLR	
	Construction of Slope Protection Angeles-Porac Bypass Road, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	1/21/2021	1/21-27/2021 02/09/2021	1/28/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021							NEP-2021	91,578,039.15		86,999,929.73		BANTAY LANSANG AN	1/28/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		FLR DPWH C.O. release	
32010106672000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+460 along GPDC, San Jose Gumil, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	1/21/2021	1/21-27/2021 3/31/21 4/20/21 4/26/21	1/28/2021	5/4/2021	5/4/2021	11/5/2021	5/17/2021							NEP-2021	48,999,870.69		46,500,868.95		BANTAY LANSANG AN	1/28/2021	5/4/2021	5/4/2021	5/11/2021	5/17/2021		FLR	
30011620402000	Construction of Angeles-Porac Bypass Road, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 3/26/21 4/28/21	3/8/2021	5/20/2021	5/20/2021	5/26/2021	6/3/2021							NEP-2021	9,799,851.22		9,460,907.64		BANTAY LANSANG AN	3/8/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021		FLR	
	Construction of Slope Protection along Gumain River, Apalit Section, Sta. 00+000 - Sta. 0+580, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-7/2021 3/26/2021 4/5/2021	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/14/2021							NEP-2021	55,969,179.22		53,367,432.76		BANTAY LANSANG AN	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021		FLR DPWH C.O. release	
32501106674000	Construction of Slope Protection (with concreting of top of dike), GPDC San Pablo Sta. Rita, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-17/2021 3/19/21 3/26/21 4/5/21	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/14/2021							NEP-2021	29,399,284.76		27,870,428.99		BANTAY LANSANG AN	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021		FLR	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 2nd Semester) FY 2021

Code (UAC S/PA P)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)				List of Invited Observer						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (if applicable)		
ON-GOING PROCUREMENT ACTIVITIES																												
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Paguiruan Section, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-17/2021 3/19/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21	3/8/2021	9/7/2021	9/7/2021	9/13/2021	9/17/2021						19,599,915.01		18,815,719.54		COA CCWI	3/8/2021 3/8/2021	9/7/2021 9/7/2021	9/7/2021 9/7/2021	9/13/2021 9/13/2021	9/17/2021 9/17/2021		FLR WITH MODIFICATION
300116204023000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction/Upgrading of Road, San Isidro, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	6/1/2021	6/1-7/2021	6/8/2021	6/22/2021	6/22/2021	6/23/2021	7/7/2021						4,899,802.69		4,777,306.30		BANTAY LAUSANG AN	6/8/2021	6/22/2021	6/22/2021	6/23/2021	7/7/2021		FLR
300107200980000	Construction of Multi-Purpose Building (Convention Center), Municipality of Lubao, Province of Pampanga	Pamp 2nd	YES	Public Bidding	9/21/2021	9/23-29/2021	9/30/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021						9,899,325.26		9,670,026.46		COA CCWI	9/30/2021 9/30/2021	10/14/2021 10/14/2021	10/14/2021 10/14/2021				FLR
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021	10/14/2021	11/18/2021	11/18/2021								96,210,422.74		92,362,006.05		COA CCWI	10/14/2021 10/14/2021	11/18/2021 11/18/2021	11/18/2021 11/18/2021				
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase II), Porac, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021	10/14/2021	11/18/2021	11/18/2021								96,149,214.41		93,245,007.45		COA CCWI	10/14/2021 10/14/2021	11/18/2021 11/18/2021	11/18/2021 11/18/2021				
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021	10/14/2021	11/18/2021	11/18/2021								96,113,891.43		91,212,081.71		COA CCWI	10/14/2021 10/14/2021	11/18/2021 11/18/2021	11/18/2021 11/18/2021				
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection (with spur/dike) along Pasig-Potrero River, Manuali, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021	10/14/2021	11/18/2021	11/18/2021								96,209,725.55		92,100,377.66		COA CCWI	10/14/2021 10/14/2021	11/18/2021 11/18/2021	11/18/2021 11/18/2021				
	Bridge Program - Replacement of Permanent Weak Bridges - Caalamán Br. (B01529L2) along Angeles-Porac-Floridablanca-Dinalupihan Rd., Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021	10/14/2021	11/18/2021	11/18/2021								96,499,969.24		92,639,542.43		COA CCWI	10/14/2021 10/14/2021	11/18/2021 11/18/2021	11/18/2021 11/18/2021				



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 2nd Semester) FY 2021

Code (UAC S/PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	Mode		CO	Total	Mode	CO	Pre-bid Conference		Eligibility Check
ON-GOING PROCUREMENT ACTIVITIES																											
	Asset Preservation Program - Rehabilitation/Reconstruction/Up grading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - K0086 + 338 - K0086 + 364, K0086 + 390 - K0086 + 424, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021	11/11/2021								NEP-2022					COA CCWI	11/11/2021	11/11/2021					
	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Lubao Div Rd – K0084 + 113 – K0085 + 000, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021	11/11/2021	11/25/2021	11/25/2021						NEP-2022	13,684,239.25		12,986,341.82		COA CCWI	11/11/2021	11/25/2021	11/25/2021				
	Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Jose Abad Santos Ave. Rd - K0089 + 780 - K0090 + 600, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021	11/11/2021	11/25/2021	11/25/2021						NEP-2022	14,699,004.45		14,113,044.80		COA CCWI	11/11/2021	11/25/2021	11/25/2021				
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 210.50 - K0096 + 828.71, K0097 + 679 - K0097 + 740, K0098 + 691 - K0098 + 705, K0099+ 961 - K0100 + 592.95, Porac and Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021	11/11/2021	11/25/2021	11/25/2021						NEP-2022	55,899,238.30		53,050,180.86		COA CCWI	11/11/2021	11/25/2021	11/25/2021				
	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – San Antonio-Floridablanca Rd – K0083 + 703 – K0087 + 703, Guagua and Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021	11/11/2021	11/25/2021	11/25/2021						NEP-2022	58,326,726.52		55,293,731.35		COA CCWI	11/11/2021	11/25/2021	11/25/2021				
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Patangale Creek, San Francisco – San Vicente Section, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/9/2021	11/10-17/2021	11/18/2021	12/2/2021	12/2/2021						NEP-2022	77,199,710.56		74,111,721.84		COA CCWI	11/18/2021	12/2/2021	12/2/2021				
	Construction of Flood Control Structure, Porac River, Valdez Section, Brgy. Valdez, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/9/2021	11/10-17/2021	11/18/2021	12/16/2021	12/16/2021						NEP-2022	19,599,964.19		18,619,965.56		COA CCWI	11/18/2021	12/16/2021	12/16/2021				
	Construction of Slope Protection Structure at Brgy. Manuall, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	11/9/2021	11/10-17/2021	11/18/2021	12/2/2021	12/2/2021						NEP-2022	29,399,306.27		27,899,941.65		COA CCWI	11/18/2021	12/2/2021	12/2/2021				



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 2nd Semester) FY 2021

Code (UAC S/PA P)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	Mode CO		Total	Mode CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation
ON-GOING PROCUREMENT ACTIVITIES																											
	Construction of Flood Control Structure, Gumain River, Cabangcalan Section, Barangay Cabangcalan, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/9/2021	11/10-17/2021	11/18/2021	12/2/2021	12/2/2021							NEP-2022	19,599,039.15		18,607,902.05		COA CCWI	11/18/2021 11/18/2021	12/2/2021 12/2/2021	12/2/2021 12/2/2021			
	Construction of Flood Control Structure, Santol Creek, San Jose Section, San Jose Section, Brgy. San Jose, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021							NEP-2022	29,399,377.01		28,195,166.68		COA CCWI	12/2/2021 12/2/2021	12/14/2021 12/14/2021	12/14/2021 12/14/2021			
	Construction of Flood Control Structure, Porac River, Mabical Section, Brgy. Mabical, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021							NEP-2022	14,697,777.54		14,101,797.07		COA CCWI	12/2/2021 12/2/2021	12/14/2021 12/14/2021	12/14/2021 12/14/2021			
	Construction of Road with Lined Canal, Barangay Sto. Tomas, Sasman, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021							NEP-2022	6,929,779.84		6,585,746.23		COA CCWI	12/2/2021 12/2/2021	12/14/2021 12/14/2021	12/14/2021 12/14/2021			
	Construction of Road with Lined Canal, Barangay Sta. Monica, Sta. Rita, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/16/2021	12/16/2021							NEP-2022	7,919,998.89		7,523,896.55		COA CCWI	12/2/2021 12/2/2021	12/16/2021 12/16/2021	12/16/2021 12/16/2021			
	Construction of Road with Lined Canal, Barangay Manibaug, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021							NEP-2022	9,799,830.81		9,358,838.72		COA CCWI	12/2/2021 12/2/2021	12/14/2021 12/14/2021	12/14/2021 12/14/2021			
	Construction of Road, Puroks 1 & 2, Barangay Don Ignacio Dimason, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021							NEP-2022	4,949,545.39		4,725,830.32		COA CCWI	12/2/2021 12/2/2021	12/14/2021 12/14/2021	12/14/2021 12/14/2021			
	Construction of Road, Purok 4, Barangay San Matias, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021							NEP-2022	4,949,454.83		4,721,779.90		COA	12/2/2021	12/14/2021	12/14/2021			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 2nd Semester) FY 2021

Code (UAC S/PA P)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment ?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Procurement Schedule						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	Mode	CO	Total	Mode	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
ON-GOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										</



Department of Public Works and Highways

Pampanga 2nd District Engineering Office

Procurement Monitoring Report (Civil Works 2nd Semester) FY 2021

Code (UAC S/PA P)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	Contract Cost (Php)				List of Invited Observer	Procurement Schedule						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance	Inspection at Site		ABC (Php)		Contract Cost (Php)			Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)		
																		Total	Mode CO	Total	Mode CO									
ON-GOING PROCUREMENT ACTIVITIES																														
	Construction of Multi-Purpose Building, Barangay San Rafael, Baruya, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/6/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021								NEP-2022	4,899,994.17		4,679,495.32		COA CCWI	12/16/2021 12/16/2021	12/28/2021 12/28/2021	12/28/2021 12/28/2021					
	Construction of Multi-Purpose Building, Barangay Del Carmen, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/6/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021								NEP-2022	4,899,997.31		4,574,597.70		COA CCWI	12/16/2021 12/16/2021	12/28/2021 12/28/2021	12/28/2021 12/28/2021					
	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay San Antonio, Guagus, Pampanga	Pamp 2nd	YES	Public Bidding	12/6/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021								NEP-2022	2,969,998.41		2,880,898.46		COA CCWI	12/16/2021 12/16/2021	12/28/2021 12/28/2021	12/28/2021 12/28/2021					
	Construction (Completion) of Multi-Purpose Building, Barangay San Jose Apunan Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/20/2021	12/21-27/2021	12/28/2021										NEP-2022	2,969,998.41		2,895,748.07		COA CCWI	12/28/2021 12/28/2021							
	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Hacienda Dolores, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	12/20/2021	12/21-27/2021	12/28/2021										NEP-2022	3,464,999.26		3,355,066.68		COA CCWI	12/28/2021 12/28/2021							
	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Batang 2nd, Sasimuan, Pampanga	Pamp 2nd	YES	Public Bidding	12/20/2021	12/21-27/2021	12/28/2021										NEP-2022	2,969,999.04		2,877,076.60		COA CCWI	12/28/2021 12/28/2021							
	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay Mawacat, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/20/2021	12/21-27/2021	12/28/2021										NEP-2022	3,464,999.89		3,361,049.52		COA CCWI	12/28/2021 12/28/2021							
	Construction of Twenty (20) Bay Maintenance Shed, 355th AEW, Basa Air Base, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/20/2021	12/21-27/2021	12/28/2021										NEP-2022	9,799,997.39		9,554,781.04		COA CCWI	12/28/2021 12/28/2021							
	Construction of Barangay Road, Purok 1 & 2, San Pedro Sauy, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/20/2021	12/21-27/2021	12/28/2021										NEP-2022	4,949,326.32		4,746,418.79		COA CCWI	12/28/2021 12/28/2021							
Total Allotted Budget of Procurement Activities																		1,212,670,576.85												

PREPARED BY:

AMBROSIO Z. AZARES
HEAD, BAC SECRETARIAT

RECOMMENDED FOR APPROVAL:

JENNIFER B. GONZALES
BAC, Vice Chairperson

APPROVED:

GREGORIO M. AUDEA, JR.
DISTRICT ENGINEER



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	
320102101261000	Concreting of Zone 1, Brgy. Becuran FMR, Brgy. Becuran, Sta. Rita, Pampanga	Pamp 2nd	No	Public Bidding	3/3/2021	3/3-9/2021	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021	4/6/2021	4/16/2021	4/19/2021	DA-2020	9,949,493.94		9,541,564.39		BANTAY LANGSANG AN	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021		
3201010104735000	Concreting of Brgy. Pulongmasle FMR, Brgy. Pulongmasle, Guagua, Pampanga	Pamp 2nd	No	Public Bidding	3/3/2021	3/3-9/2021	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021	4/6/2021	4/16/2021	4/19/2021	DA-2020	9,949,228.57		9,551,229.13		BANTAY LANGSANG AN	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021		
trust fund	Concreting of Zone 1, Brgy. San Juan FMR, Brgy. San Juan, Sta. Rita, Pampanga	Pamp 2nd	No	Public Bidding	3/3/2021	3/3-9/2021	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021	4/6/2021	4/16/2021	4/19/2021	DA-2020	9,949,297.54		9,451,832.50		BANTAY LANGSANG AN	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021		
32010110669000	Construction of Slope Protection along Caulaman River, Camencita Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021	NEP-2021	29,399,534.13		27,929,557.39		BANTAY LANGSANG AN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
32010110665000	Construction of Slope Protection along Porac River, Jalung Section R/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021	NEP-2021	19,599,499.14		18,803,589.36		BANTAY LANGSANG AN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/1		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Procurement Process						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (if applicable)	
32010110664000	Construction of Slope Protection along Porac River, Jalung Section I/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021	NEP-2021	19,598,781.41		18,814,655.24		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
320101106671000	Construction of Slope Protection along Sta. Ursula Creek, Barangay Sta. Ursula Betis, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021	NEP-2021	48,999,951.72		47,529,291.41		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
320101106661000	Construction of Slope Protection along Guagua-Pasak River Phase II, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021	NEP-2021	48,997,978.43		47,498,328.91		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
300104220860000	Construction of Multi-Purpose Building (Covered Court), Purok 3 San Nicolas 1st, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/15/2021	2/16/2021	NEP-2021	3,959,453.91		3,837,508.07		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
300104220666000																											



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Procurement Process						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	
320102104268000	Construction of Slope Protection (Flood Control) along Porac River, Station 0+000 to Station 0+164.53, Barangay Valdez, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	1/29/2021	2/15/2021	2/16/2021	NEP-2021	14,699,198.03		13,960,601.63		BANTAY LANSANG AN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
320101106670000	Construction of Slope Protection along Porac River, Sta. Rita Section, Sta. 00+000 - Sta. 0+200, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	1/29/2021	2/15/2021	2/16/2021	NEP-2021	19,599,398.99		18,601,689.45		BANTAY LANSANG AN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
320101106660000	Construction of Slope Protection along Porac River, Mabical Section, Pampanga,	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	1/29/2021	2/15/2021	2/16/2021	NEP-2021	19,599,863.10		18,619,802.88		BANTAY LANSANG AN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
320101106673000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+350 along Sapang Uyong, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	1/29/2021	2/10/2021	2/11/2021	NEP-2021	29,399,838.89		28,518,316.06		BANTAY LANSANG AN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
300107201096000	Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Carmencita, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	2/5/2021	2/17/2021	2/18/2021	NEP-2021	29,699,992.15		28,808,992.38		BANTAY LANSANG AN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
300104220856000	Construction (Completion) of Multi-Purpose Building, Barangay Remedios, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	1/29/2021	2/15/2021	2/16/2021	NEP-2021	1,979,562.82		1,920,181.93		BANTAY LANSANG AN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021		
300104220873000	Rehabilitation of Multi-Purpose Building (Barangay Health Care Center), Barangay Sta. Lucia, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	1/29/2021	2/15/2021	2/16/2021	NEP-2021	1,979,681.79		1,922,035.33		BANTAY LANSANG AN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference					Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
300105200452000	Construction of Multipurpose Building (Infirmary Building), Guagua, Pampanga,	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	1/29/2021	2/10/2021	2/11/2021	NEP-2021	9,799,929.64		9,507,242.41		BANTAY LANSANG AN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021		
32010110663000	Construction of Slope Protection along Gumil River, Sta. 0+000 to Sta. 0+116.26 (Left Side), Sta. 0+010 to Sta. 0+116.26 (Right Side), Barangay Sta. Catalina, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	3/9/2021	3/22/2021	3/23/2021	NEP-2021	19,597,761.93		18,596,276.03		BANTAY LANSANG AN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021		
320101106657000	Construction of Slope Protection along Porac River, Pulungmasle-Asomo, Sta. 0+000 - Sta. 0+320, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	2/5/2021	2/17/2021	2/18/2021	NEP-2021	29,398,895.20		27,894,291.40		BANTAY LANSANG AN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021		
320101106675000	Construction of Spurdike along Pasig - Potrero River (Phase I), Sta. 00+000 - Sta. 0+264, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/29/2021	5/31/2021	6/14/2021	6/16/2021	NEP-2021	29,399,087.63		27,929,121.05		BANTAY LANSANG AN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021		
320101106690000	Construction of Slope Protection along Porac River, Sta. 00+000 - Sta. 0+322.70, Solib, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021	NEP-2021	24,296,147.98		23,105,637.09		BANTAY LANSANG AN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021		
320101106676000	Construction of Spurdike along Pasig - Potrero River (Phase II), Sta. 00+000 - Sta. 0+150, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021	NEP-2021	29,999,453.13		27,910,935.58		BANTAY LANSANG AN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021		
300107201090000	Rehabilitation of Dike with Slope Protection along Porac River, Barangay Solib, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021	NEP-2021	29,699,836.88		28,800,351.61		BANTAY LANSANG AN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Procurement Process						Remarks (Explaining changes from the APP)		
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	Mode CO		Total	Mode CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																													
3001032032000	Construction of Multi-Purpose Building, Barangay Sta. Monica, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021			NEP-2021	799,988.58		787,988.75		BANTAY LANSANG AN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021		
300104220869000	Improvement of Multi-Purpose Buiding (Covered Court), Barangay San Isidro, Sta. Rita, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021			NEP-2021	2,969,865.07		2,907,497.66		BANTAY LANSANG AN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021		
300117208690000	Construction of Road, Barangay Anon, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	4,949,959.86		4,687,504.13		BANTAY LANSANG AN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208594000	Concreting of Barangay Road, Barangay Dela Paz, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	1,979,822.50		1,920,427.57		BANTAY LANSANG AN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208603000	Concreting of Road, Barangay San Roque Dau 1st, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	4,949,060.17		4,696,658.10		BANTAY LANSANG AN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208595000	Concreting of Barangay Road, Barangay Sta. Maria, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	1,979,348.18		1,895,883.49		BANTAY LANSANG AN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208600000	Concreting of Road, Barangay Lourdes, Lubao, Pampanga,	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	1,979,980.71		1,900,764.30		BANTAY LANSANG AN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Procurement Process						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	
300117208597000	Concreting of Barangay Road, Purok 6 to Purok 5, Barangay San Juan, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021	NEP-2021	1,979,186.28		1,899,941.51		BANTAY LANSANG AN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208614000	Rehabilitation of Road, Barangay Rizal, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021	NEP-2021	4,949,046.91		4,751,085.03		BANTAY LANSANG AN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
32010110680000	Construction of Slope Protection along Caulaman River, Dampe Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/21/2021	1/21-27/2021	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021	3/1/2021	3/12/2021	3/15/2021	NEP-2021	21,559,479.48		20,890,111.14		BANTAY LANSANG AN	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021		
300104220867000	Construction of Multi-Purpose Building, Caritas Elementary School, San Jose, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/21/2021	1/21-27/2021	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021	3/1/2021	3/12/2021	3/15/2021	NEP-2021	4,949,881.88		4,801,388.20		BANTAY LANSANG AN	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021		
300103203321000	Construction of Multi-Purpose Building, Barangay San Pedro, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	1/21/2021	1/21-27/2021	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021	3/1/2021	3/12/2021	3/15/2021	NEP-2021	799,760.79		783,762.02		BANTAY LANSANG AN	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021		
300104220865000	Construction of Multi-Purpose Building in Batang 2nd, Sasmuan, Pampanga	Pamp 2nd	NO	Public Bidding	1/21/2021	1/21-27/2021	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021	3/1/2021	3/12/2021	3/15/2021	NEP-2021	2,969,337.60		2,880,258.61		BANTAY LANSANG AN	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021		
30011720864000	Concreting of Road, Barangay Santa Cruz, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	8/5/2021	8/18/2021	8/19/2021	NEP-2021	1,979,834.19		1,900,736.53		BANTAY LANSANG AN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Procurement Process					Delivery/ Completion Acceptance (if applicable)	Remarks (Explaining changes from the AIP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
300117208605000	Concreting of Road, Sto. Nino, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021	NEP-2021	2,969,280.82		2,895,314.73		BANTAY LANSANG AN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		
300117208693000	Concreting of Barangay Road, Barangay Balantacan, Lubao, Pampanga,	Pamp 2nd	NO	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021	NEP-2021	1,979,935.98		1,910,639.73		BANTAY LANSANG AN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		
300117208615000	Rehabilitation of Road, Barangay Sinura, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021	NEP-2021	4,949,977.67		4,776,570.40		BANTAY LANSANG AN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		
300109200888000	Construction of Drainage Canal, Barangay San Pablo 2nd, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021	NEP-2021	4,949,948.63		4,798,045.18		BANTAY LANSANG AN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		
300103203320000	Construction of Multi-Purpose Building, Barangay San Juan 1St, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021	NEP-2021	999,832.77		979,836.09		BANTAY LANSANG AN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		
300117208598000	Concreting of Road in Barangay Plas, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021	NEP-2021	2,969,133.93		2,880,430.04		BANTAY LANSANG AN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300117208606000	Concreting of Road, Villa Rosemarie, San Miguel Betis, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021	NEP-2021	2,969,722.62		2,880,546.81		BANTAY LANSANG AN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Delivery/Completion Acceptance (if applicable)						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	
300117208601000	Concreting of Road, Barangay Pabanlag, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021	NEP-2021	4,949,968.48		4,747,019.89		BANTAY LANSANG AN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300117208602000	Concreting of Road, Barangay San Pedro, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021	NEP-2021	4,949,814.33		4,762,773.05		BANTAY LANSANG AN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300117208611000	Construction of Road, Barangay Sta. Cruz, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021	NEP-2021	3,959,964.73		3,797,548.36		BANTAY LANSANG AN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300103203917000	Construction of Multi-Purpose Building, Barangay Benedicto, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021	NEP-2021	799,956.60		791,957.03		BANTAY LANSANG AN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300104220868000	Construction of Multi-Purpose Building, Basa Airbase (Barangay Palmayo), Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021	NEP-2021	5,939,998.28		5,749,918.14		BANTAY LANSANG AN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300117208607000	Concreting of Sotto Street at Mamatad, Barangay Dila-Dila, Santa Rita, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021	NEP-2021	1,979,048.50		1,919,677.04		BANTAY LANSANG AN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021		
300117208659000	Concreting of Road, Barangay Lambac, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021	NEP-2021	2,969,710.39		2,880,520.64		BANTAY LANSANG AN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Procurement Process					Delivery/ Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual				
COMPLETED PROCUREMENT ACTIVITIES																													
300116204026000	Improvement/Concreting of Road, Barangay Pulungmasle, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021	NEP-2021	1,959,870.91		1,891,104.22		BANTAY LANSANG AN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021				
300117208613000	Rehabilitation of Road, Barangay Concepcion, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021	NEP-2021	1,979,914.48		1,906,012.49		BANTAY LANSANG AN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021				
300117208608000	Construction of Barangay Road, Purok 2, Lambac, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021	NEP-2021	2,969,723.93		2,847,174.60		BANTAY LANSANG AN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021				
300117208596000	Concreting of Barangay Road, Barangay Sto. Domingo, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021	NEP-2021	1,979,699.37		1,900,511.40		BANTAY LANSANG AN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021				
300109200890000	Rehabilitation of Drainage & Irrigation Canals, Barangay San Roque Arbol, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021	NEP-2021	1,979,932.71		1,916,575.68		BANTAY LANSANG AN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021				
300117208592000	Asphalting of Road, Barangay Sinura, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	3,959,365.03		3,761,594.18		BANTAY LANSANG AN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021				
300107201096000	Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Gutad, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	29,697,709.49		28,479,314.60		BANTAY LANSANG AN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021				



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Procurement Process					Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the AFP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Acceptance	Inspection & Delivery/Completion	Total	Mode CO		Total	Mode CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		
COMPLETED PROCUREMENT ACTIVITIES																											
300117208618000	Upgrading of Road with Drainage Canal, San Nicolas 2nd, Sasmuan, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	2,969,877.08		2,846,494.15		BANTAY LANSANG AN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300117208612000	Construction of Road, Palat, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	2,969,994.77		2,894,219.04		BANTAY LANSANG AN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300104220872000	Improvement of Multi-Purpose Building, Purok 2, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	1,979,878.44		1,930,329.41		BANTAY LANSANG AN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300104220896000	Construction of Multi-Purpose Building (Barangay Hall), San Nicolas 1st, Sasmuan, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	3,959,636.11		3,860,644.81		BANTAY LANSANG AN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300117208617000	Upgrading of Road with Drainage Canal, Barangay Sta. Lucia, Sasmuan, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	4,949,933.97		4,794,935.60		BANTAY LANSANG AN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300117208616000	Rehabilitation of San Nicolas - Fortuna Road, San Nicolas and Fortuna, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	4,949,929.45		4,771,640.59		BANTAY LANSANG AN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300107201096000	Rehabilitation/Concreting of Top Dike along GPDC, Barangay Gumil, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	29,699,972.00		28,213,079.71		BANTAY LANSANG AN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (If applicable)	
300109200887000	Construction of Drainage Canal, Barangay Calangain, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	11,879,931.36		11,285,939.46		BANTAY LANSANG AN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300109200886000	Construction of Concrete Canal, Purok 2 & 4, San Nicolas 2nd, Guagua, Pampanga,	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021	NEP-2021	1,979,986.73		1,920,587.16		BANTAY LANSANG AN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300104220863000	Construction of Multi-Purpose Building (Diosdado P. Macapagal Memorial Hospital), Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	5/6/2021	6/8/2021	6/8/2021	6/14/2021	6/22/2021	6/24/2021	7/7/2021	7/8/2021	NEP-2021	9,899,214.36		9,503,245.25		BANTAY LANSANG AN	2/23/2021	6/8/2021	6/8/2021	6/14/2021	6/22/2021		
310209100303000	Sn Fernando-Lubao Rd - K0081 + 990 - K0083 + 000, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/19/2021	2/19-25/2021	3/1/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021	5/3/2021	5/14/2021	5/17/2021	NEP-2021	16,604,574.65		15,857,368.66		BANTAY LANSANG AN	3/1/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021		
300104220868000	Construction of Multi-Purpose Building (Barangay Hall), San Agustin, Sta. Rita, Pampanga	Pamp 2nd	NO	Public Bidding	2/19/2021	2/19-25/2021	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021	4/12/2021	4/23/2021	4/23/2021	NEP-2021	2,969,598.95		2,875,527.46		BANTAY LANSANG AN	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021		
320101108677000	Improvement of Drainage System along Babo Sacan-Poblacion Road, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	2/19/2021	2/19-25/2021	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021	4/12/2021	4/23/2021	4/23/2021	NEP-2021	9,799,800.53		9,407,825.07		BANTAY LANSANG AN	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021		
300109200886000	Construction of Line Canal with Cover, Purok 1 to Purok 6, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	2/19/2021	2/19-25/2021	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021	4/12/2021	4/23/2021	4/23/2021	NEP-2021	2,969,892.33		2,836,207.14		BANTAY LANSANG AN	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Delivery/Completion Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
310112100234000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Sn Antonio Floridablanca Rd. - K0082 + 281 - K0083 + 000, K0087 + 500 - K0088 + 222.40, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 4/5/2021 4/28/2021 5/17/2021 6/7/2021	3/8/2021	6/17/2021	6/17/2021	6/22/2021	6/28/2021	7/12/2021	7/23/2021	7/26/2021	NEP-2021	15,874,195.26		15,048,737.21		BANTAY LANSANG AN	3/8/2021	6/17/2021	6/17/2021	6/22/2021	6/28/2021		
300116204022000	Construction of Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 4/5/21 4/28/21	3/8/2021	5/20/2021	5/20/2021	5/26/2021	6/4/2021	10/7/2021	10/20/2021	10/21/2021	NEP-2021	19,599,020.84		18,854,106.06		BANTAY LANSANG AN	3/8/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021		
310102100661000	Asset Preservation Program- Preventive Maint.- Secondary Roads -Angeles- Porac- Fblanca - Dinalupihan Road K0092+979- K0094+000 - K0095+000- K0095+210.50 Porac, Pampanga	Pamp 2nd	NO	Public Bidding	3/1/2021	3/1-7/2021 3/19/2021 4/5/2021 4/28/2021	3/8/2021	6/8/2021	6/8/2021	6/14/2021	6/28/2021	6/28/2021	7/8/2021	7/9/2021	NEP-2021	29,017,093.33		27,566,238.11		BANTAY LANSANG AN	3/8/2021	6/8/2021	6/8/2021	6/14/2021	5/28/2021		
31020100660000	Network Development - Road Widening - Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0104+205 - K0106+000, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21	3/8/2021	7/13/2021	7/13/2021	7/16/2021	7/19/2021	7/21/2021	8/4/2021	8/5/2021	NEP-2021	64,239,801.33		61,477,489.65		BANTAY LANSANG AN	3/8/2021	7/13/2021	7/13/2021	7/16/2021	7/19/2021		
300116204025000	Improvement/Concreting of Road in Barangay Sta. Cruz, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021	NEP-2021	999,747.23		969,754.81		BANTAY LANSANG AN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
300117208910000	Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021	NEP-2021	4,949,328.79		4,726,816.85		BANTAY LANSANG AN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Procurement Process						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Inspection & Acceptance	Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (If applicable)	
300207100487000	Construction of Road Network at Basa Air Base, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021	NEP-2021	39,199,229.84		37,435,245.11		BANTAY LANGSANG AN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
300103203324000	Construction/Improvement of Multi-Purpose Building (Cultural Center) (Phase II), Guagua, Pampanga,	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021	NEP-2021	19,599,891.90		18,913,895.87		BANTAY LANGSANG AN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
300116204021000	Construction of Road with Drainage Canal, Sta. Filomena, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021	NEP-2021	25,127,047.58		24,372,757.82		BANTAY LANGSANG AN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
31030410074000	Matalaba Br. (B00096LZ) along Jose Abad Santos Ave (JASA), Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021	NEP-2021	4,899,225.20		4,654,249.61		BANTAY LANGSANG AN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
310201100650000	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave (JASA) - K0080+206.75 - K0081+448, K0082+951.58 - K0083+348.43, Guagua & Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/10/2021	3/10-16/2021	3/18/2021	6/17/2021	6/17/2021	6/22/2021	6/28/2021	7/12/2021	7/23/2021	7/26/2021	NEP-2021	72,374,735.16		70,927,242.44		BANTAY LANGSANG AN	3/18/2021	6/17/2021	6/17/2021	6/22/2021	6/28/2021		
310202100782000	Network Development-Road Widening - Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0103+125-K0104+205, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	3/10/2021	3/10-16/2021	3/18/2021	7/13/2021	7/13/2021	7/16/2021	7/19/2021	7/22/2021	8/4/2021	8/5/2021	NEP-2021	36,562,296.51		36,826,993.88		BANTAY LANGSANG AN	3/18/2021	7/13/2021	7/13/2021	7/16/2021	7/19/2021		
310101100350000	Jose Abad Santos Ave (JASA) - K0091 + 965.50 - K0093 + 000, K0095 + 000 - K0095 + 316, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/10/2021	3/10-16/2021	3/18/2021	6/17/2021	6/17/2021	6/22/2021	6/28/2021	6/28/2021	7/8/2021	7/9/2021	NEP-2021	32,613,351.87		30,945,012.85		BANTAY LANGSANG AN	3/18/2021	6/17/2021	6/17/2021	6/23/2021	6/30/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference					Delivery/Completion Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre - Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
300105200451000	Construction (Extension) of DPWH Building Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	3/24/2021	3/24-30/2021	3/30/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021	NEP-2021	27,165,292.19		26,343,292.69		BANTAY LANSANG AN	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/27/2021		
300104220871000	Improvement of Multi-Purpose Building (Barangay Hall), Sta. Tereza 1st, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/24/2021	3/24-30/2021	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021	5/3/2021	5/14/2021	5/17/2021	NEP-2021	1,979,458.70		1,920,074.82		BANTAY LANSANG AN	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/27/2021		
300104220870000	Improvement of Multi-Purpose Building (Barangay Hall), Sta. Filomena, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	3/24/2021	3/24-30/2021	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021	5/3/2021	5/14/2021	5/17/2021	NEP-2021	2,969,215.54		2,880,165.93		BANTAY LANSANG AN	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/27/2021		
300110200476000	Construction of Footbridge in Barangay Sta. Teresa 2nd, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/24/2021	3/24-30/2021	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021	5/3/2021	5/14/2021	5/17/2021	NEP-2021	2,969,070.59		2,909,688.25		BANTAY LANSANG AN	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/27/2021		
300207100468000	Construction of Access Road (Entrance) leading to Schools at Basa Air Base, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	4/15/2021	4/15-21/2021	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/21/2021	9/6/2021	9/17/2020	9/20/2021	NEP-2021	1,959,998.46		1,930,513.97		BANTAY LANSANG AN	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/20/2021		
300104220862000	Construction of Multi-Purpose Building (Cultural Center - Phase III), Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	4/15/2021	4/15-21/2021	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/20/2021	8/5/2021	8/18/2021	8/19/2021	NEP-2021	4,949,884.68		4,801,387.96		BANTAY LANSANG AN	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/20/2021		
300207100468000	Concreting/ Improvement of Road leading to Main Gate Entrance, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	4/15/2021	4/15-21/2021	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/21/2021	9/6/2021	9/17/2021	9/20/2021	NEP-2021	6,369,991.17		6,083,524.07		BANTAY LANSANG AN	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/20/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Remarks (Explaining changes from the APP)	
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Acceptance	Inspection & Acceptance		Total	Mode CO	Total	Mode CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																													
300104220861000	Construction of Multi-Purpose Building (Covered Court), San Antonio Elementary School, San Antonio, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	4/15/2021	4/15-21/2021	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/20/2021	5/28/2021	6/10/2021	6/11/2021			NEP-2021	4,948,567.68		4,824,771.72		BANTAY LANSANG AN	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/20/2021		
300104220864000	Construction of Multi-Purpose Building in Barangay San Roque Arbol, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	4/21/2021	4/21-27/2021	4/27/2021	5/11/2021	5/11/2021	5/14/2021	5/20/2021	5/28/2021	6/10/2021	6/11/2021			NEP-2021	4,949,888.50		4,801,628.39		BANTAY LANSANG AN	4/27/2021	5/11/2021	5/11/2021	5/14/2021	5/20/2021		
300104220887000	Construction of Multi-Purpose Building (Barangay Hall), Bancal, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	4/21/2021	4/21-27/2021	4/27/2021	5/11/2021	5/11/2021	5/14/2021	5/20/2021	5/28/2021	6/10/2021	6/11/2021			NEP-2021	5,939,823.50		5,789,194.45		BANTAY LANSANG AN	4/27/2021	5/11/2021	5/11/2021	5/14/2021	5/20/2021		
300103203318000	Construction of Multi-Purpose Building, Barangay Bodega, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	4/29/2021	4/29/2021-5/5/2021	5/6/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021	6/3/2021	6/17/2021	6/18/2021			NEP-2021	799,925.44		775,955.04		BANTAY LANSANG AN	5/6/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021		
300104220854000	Construction (Completion) of Multi-Purpose Building (Covered Court), San Isidro, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	4/29/2021	4/29/2021-5/5/2021	5/6/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021	6/3/2021	6/17/2021	6/18/2021			NEP-2021	2,969,875.04		2,895,628.16		BANTAY LANSANG AN	5/6/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021		
30011920047000	Local Infrastructure Program - Local Roads and Bridges - Local Bridges - Improvement of Bridge, Barangay Santiago, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	6/1/2021	6/1-7/2021	6/8/2021	6/22/2021	6/22/2021	6/28/2021	5/7/2021	7/6/2021	7/16/2021	7/19/2021			NEP-2021	1,979,536.27		1,920,228.24		BANTAY LANSANG AN	6/8/2021	6/22/2021	6/22/2021	6/28/2021	5/7/2021		
300116201297000	Concreting of Purok 1 to Purok 2 FMR, Brgy. Calzadang Bayu	Pamp 2nd	YES	Public Bidding	4/29/2021	7/1-7/2021	7/9/2021	7/22/2021	7/22/2021	7/23/2021	7/26/2021	7/27/2021	8/9/2021	8/10/2021			NEP-2021	16,914,691.19		16,409,945.71		BANTAY LANSANG AN	7/9/2021	7/22/2021	7/22/2021	7/23/2021	7/26/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment ?	Mode of Procure- ment	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conferenc e	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completi on Acceptance (if applicable)	Remarks (Explaining changes from the APP)				
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Compl etion	Inspection & Acceptance	Total	Mode									CO	Total	Mode	CO
COMPLETED PROCUREMENT ACTIVITIES																															
300116202139000	Construction of Farm-to-Mill Road, Brgy. San Jose Milla Road	Pamp 2nd	YES	Public Bidding	4/29/2021	7/1-7/2021	7/9/2021	7/22/2021	7/22/2021	7/26/2021	7/30/2021	9/14/2021	9/24/2021	9/27/2021			NEP-2021	6,998,182.39			6,718,254.39			BANTAY LANSANG AN	7/9/2021	7/22/2021	7/22/2021	7/26/2021	7/30/2021		
310304100692000	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Repair/Rehabilitation of Permanent Weak Bridge Lubao Br. (B01518LZ) along San Fernando - Lubao Road	Pamp 2nd	YES	Public Bidding	7/7/2021	7/7-13/2021	7/15/2021	7/29/2021	7/29/2021	8/3/2021	8/10/2021	8/11/2021	8/25/2021	8/26/2021			NEP-2021	14,474,212.56			14,042,126.13			BANTAY LANSANG AN	7/15/2021	7/29/2021	7/29/2021	8/3/2021	8/10/2021		
310304100692000	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Repair / Rehabilitation of Permanent Weak Bridge Marimla Br. (B01530LZ) along Lubao Diversion Road	Pamp 2nd	YES	Public Bidding	7/7/2021	7/7-13/2021	7/15/2021	7/29/2021	7/29/2021	8/3/2021	8/10/2021	8/11/2021	8/25/2021	8/26/2021			NEP-2021	43,424,168.38			42,120,168.39			BANTAY LANSANG AN	7/15/2021	7/29/2021	7/29/2021	8/3/2021	8/10/2021		
310201100651000	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave (JASA) - K0076+728.55 - K0077+159.69, K0077+410 - K0077+651.00, K0078+280.00 - K0078+448.50, K0079+495.00 - K0079+613.50, K0079+790.00 - K0080+240.00, K0087+197.00 - K0087+231.00, K0094+127.00 - K0094+443.61	Pamp 2nd	YES	Public Bidding	7/26/2021	7/25/2021 - 8/2/2021	8/3/2021	8/19/2021	8/19/2021	8/23/2021	8/26/2021	8/27/2021	9/13/2021	9/14/2021			NEP-2021	54,039,720.74			52,847,766.82			BANTAY LANSANG AN	8/3/2021	8/19/2021	8/19/2021	8/23/2021	8/26/2021		
300101200001000	Completion of Four-Storey (12 Classroom) School Building Sta. Cruz HS	Pamp 2nd	YES	Public Bidding	8/3/2021	8/3-9/2021	8/12/2021	8/24/2021	8/24/2021	8/31/2021	6/9/2021	9/21/2021	10/1/2021	10/4/2021			NEP-2021	9,914,343.26			9,595,919.42			BANTAY LANSANG AN	8/12/2021	8/24/2021	8/24/2021	8/31/2021	6/9/2021		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Inspection & Acceptance Delivery/Completion	Total	Mode CO	Total								
COMPLETED PROCUREMENT ACTIVITIES																											
300101200001000	Completion of Two-Storey (4 Classroom) School Building Guagua ES	Pamp 2nd	YES	Public Bidding	8/3/2021	8/3-9/2021	8/12/2021	8/24/2021	8/24/2021	8/31/2021	6/9/2021	9/21/2021	10/1/2021	10/4/2021	NEP-2021	3,824,884.37		3,706,312.00		BANTAY LANSANG AN	8/12/2021	8/24/2021	8/24/2021	8/31/2021	6/9/2021		
300101200001000	Completion of Two-Storey (4 Classroom) School Building Remedios ES	Pamp 2nd	YES	Public Bidding	8/3/2021	8/3-9/2021	8/12/2021	8/24/2021	8/24/2021	8/31/2021	6/9/2021	9/21/2021	10/1/2021	10/4/2021	NEP-2021	3,824,884.37		3,710,218.58		BANTAY LANSANG AN	8/12/2021	8/24/2021	8/24/2021	8/31/2021	6/9/2021		
200000100019000	Repair/Maintenance of DPWH Building, Main Building, Pampanga II District Engineering Office San Antonio	Pamp 2nd	YES	Public Bidding	8/3/2021	8/3-9/2021	8/12/2021	8/24/2021	8/24/2021	8/31/2021	9/6/2021	9/7/2021	9/20/2021	9/21/2021	NEP-2021	499,442.28		494,439.60		BANTAY LANSANG AN	8/12/2021	8/24/2021	8/24/2021	8/31/2021	9/6/2021		
200000100002000	Repair/Maintenance of Damage Road Slope Protection along Brgy. JASA, San Matias, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	8/3/2021	8/3-9/2021	8/12/2021	8/24/2021	8/24/2021	8/31/2021	9/6/2021	9/14/2021	9/24/2021	9/27/2021	NEP-2021	1,949,411.25		1,910,282.68		BANTAY LANSANG AN	8/12/2021	8/24/2021	8/24/2021	8/31/2021	9/6/2021		
300207100499000	Repair of Sterling Hangar Building (Bldg Nr 9013-02) at Basa Air Base, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	9/13/2021	9/14-20/2021	9/23/2021	10/5/2021	10/5/2021	10/11/2021	10/18/2021	10/19/2021	10/28/2021	10/29/2021	NEP-2021	3,252,820.71		3,187,759.69		BANTAY LANSANG AN	9/23/2021	10/5/2021	10/5/2021	10/11/2021	10/18/2021		
300103203318000	Construction of Multi-Purpose Building (Convention Center), Phase 2, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	9/21/2021	9/23-29/2021	9/30/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021	12/31/2021			NEP-2021	9,799,325.81		9,554,342.46		COA CCWL	9/30/2021 9/30/2021	10/14/2021 10/14/2021	10/14/2021 10/14/2021	10/20/2021 10/20/2021	11/12/2021 11/12/2021		
Total Alloted Budget of Procurement Activities																1,490,585,483.84											
Total Contract Price of Procurement Activities Conducted																1,412,438,688.78											
Total Savings (Total Alloted Budget - Total Contract Price)																78,146,795.06											

PREPARED BY:


AMBROSIO Z. AZARES
 HEAD, BAC SECRETARIAT

RECOMMENDED FOR APPROVAL:


JENNIFER B. GONZALES
 BAC, Vice-Chairperson

APPROVED:


GREGORIO B. AUDEA, JR.
 DISTRICT ENGINEER



**Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Consultancy Services 2nd Semester) FY 2021**

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment?	Mode of Procure- ment	Actual Procurement Activity										Source of Fund s	ABC (Php)			Contract Cost (Php)			List of Invited Observ- er	Procurement Process					Delivery/ Completion Acceptance (if applicable)	Remarks (Explainin g changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed					Total	Mode	CO		Total	Mode	CO	Pre-bid Conference	Eligibility Check			Sub/Open of Bids
COMPLETED PROCUREMENT ACTIVITIES																														
200000100030000	Conduct Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2021 Batch 3 Pampanga 2nd District, Pampanga	Pamp 2nd	NO	Public Bidding	1/20/2021	1/20-27/21	2/8/2021	1/27/2021	2/22/2021	3/5/2021	3/12/2021	3/26/2021	4/16/2021	4/19/2021		FY- 2020 PDE	1,068,840.00			961,956.00			BANTAY LANSANGAN	01/27/2021	02/08/2021	02/22/2021	02/23/2021	03/12/2021		
200000100030000	Conduct Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2021 Batch 4 Pampanga 2nd District, Pampanga	Pamp 2nd	NO	Public Bidding	1/20/2021	1/20-27/21	2/8/2021	1/27/2021	2/22/2021	3/5/2021	3/12/2021	3/23/2021	4/16/2021	4/19/2021		FY- 2020 PDE	1,166,416.50			1,073,412.37			BANTAY LANSANGAN	01/27/2021	02/08/2021	02/22/2021	02/23/2021	03/12/2021		
	Conduct of Parcelary Survey and Research for the Proposed Lubao-Floridablanca Diversion Road, Pampanga 2nd District, Pampanga	Pamp 2nd	NO	Public Bidding	10/22/2021	10/26/2021 - 11/02/2021	11/12/2021	11/2/2021	TECHNICAL BIDS 11/24/2021 FINANCIAL BIDS 12/2/2021							FY- 2020 PDE	1,697,430.00			1,683,315.00			COA CCWI	11/12/2021 11/12/2021	11/2/2021 11/2/2021	TECHNICAL BIDS 11/24/2021 FINANCIAL BIDS 12/2/2021				
200000100030000	Conduct Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2021 & RBP 2022), Pampanga 2nd District A.) Sitio Sapang Pari, Sta Lucia, Lubao	Pamp 2nd	NO	Public Bidding	7/6/2021	7/7-13/2021	7/27/2021	7/14/2021	TECHNICAL BIDS 08/10/2021 FINANCIAL BID 08/19/2021	8/23/2021	9/3/2021	9/8/2021	9/20/2021	9/21/2021		FY- 2021 PDE	1,592,578.50			1,054,800.00			COA CCWI	7/27/2021 7/27/2021	7/14/2021 7/14/2021	TECHNICAL BIDS 08/10/2021 FINANCIAL BID 08/19/2021	8/23/2021 8/23/2021	9/8/2021 9/8/2021		
200000100030000	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2022 Batch 1, Pampanga 2nd District, Pampanga	Pamp 2nd	NO	Public Bidding	10/8/2021	10/11-18/2021	11/2/2021	10/18/2021	TECHNICAL BIDS 11/16/2021 FINANCIAL BID 11/23/2021	11/23/2021	12/1/2021	12/10/2021	12/13/2021	12/14/2021		FY- 2021 PDE	966,696.00			947,000.00			COA CCWI	11/2/2021 11/2/2021	10/18/2021 10/18/2021	TECHNICAL BIDS 11/16/2021 FINANCIAL BID 11/23/2021	11/23/2021 11/23/2021	12/01/2021 12/01/2021		
200000100030000	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2022 Batch 2, Pampanga 2nd District, Pampanga	Pamp 2nd	NO	Public Bidding	10/8/2021	10/11-18/2021	11/2/2021	10/18/2021	TECHNICAL BIDS 11/16/2021 FINANCIAL BID 11/23/2021	11/23/2021	12/1/2021	12/10/2021	12/13/2021	12/14/2021		FY- 2021 PDE	1,234,099.50			1,209,000.00			COA CCWI	11/2/2021 11/2/2021	10/18/2021 10/18/2021	TECHNICAL BIDS 11/16/2021 FINANCIAL BID 11/23/2021	11/23/2021 11/23/2021	12/01/2021 12/01/2021		
200000100030000	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2022 Batch 3, Pampanga 2nd District, Pampanga	Pamp 2nd	NO	Public Bidding	10/8/2021	10/11-18/2021	11/2/2021	10/18/2021	TECHNICAL BIDS 11/16/2021 FINANCIAL BID 11/23/2021	11/23/2021	12/1/2021	12/10/2021	12/13/2021	12/14/2021		FY- 2021 PDE	1,178,281.50			1,154,715.87			COA CCWI	11/2/2021 11/2/2021	10/18/2021 10/18/2021	TECHNICAL BIDS 11/16/2021 FINANCIAL BID 11/23/2021	11/23/2021 11/23/2021	12/01/2021 12/01/2021		
Total Alloted Budget of Procurement Activities																		8,904,342.00												
Total Contract Price of Procurement Activities Conducted																		8,084,199.24												
Total Savings (Total Alloted Budget - Total Contract Price)																		820,142.76												

PREPARED BY:


AMBROCIO Z. AZARES
HEAD, BAC SECRETARIAT

RECOMMENDED FOR APPROVAL:

JENNIFER B. GONZALES
BAC, Vice Chairperson

APPROVED:

GREGORIO B. AUDEA, JR.
DISTRICT ENGINEER



PREPARED BY:

RECOMMENDED FOR APPROVAL:

APPROVED:

GREGORIO D. AUDEA, JR.
DISTRICT ENGINEER *u*