

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300221101458 000.PC	22GH0055 - Construction of Concrete Road - Construction of Road, Barangay Poblacion Market, Sara, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 1 - 7, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-27, 2021	December 28-, 2021-January 3, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	4,950,000.00		4,950,000.00	4,931,682.09		4,931,682.09	Resident Auditor ICODE NACAP	12/21/2021 12/6/2021 12/6/2021	12/21/2021 12/6/2021 12/6/2021	12/21/2021 12/6/2021 12/6/2021	12/21/2021 12/6/2021 12/6/2021	12/21/2021 12/6/2021 12/6/2021		
300221101459 000.PC	22GH0056 - Construction of Concrete Road - Construction of Road, Barangay Tanza, Estancia, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 1 - 7, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-27, 2021	December 28-, 2021-January 3, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	4,950,000.00		4,950,000.00	4,931,425.47		4,931,425.47	Resident Auditor ICODE NACAP	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021		
300226102725 000.PC	22GH0057 - Construction (Completion) of Multi-Purpose Building, Barangay Macatunao, Concepcion, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 1 - 7, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-27, 2021	December 28-, 2021-January 3, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	2,475,000.00		2,475,000.00	2,459,052.87		2,459,052.87	Resident Auditor ICODE NACAP	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021		
300226102744 000.PC	22GH0058 - Construction of Multi-Purpose Building, Barangay Punta Buri, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 1 - 7, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-27, 2021	December 28-, 2021-January 3, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	4,950,000.00		4,950,000.00	4,850,010.00		4,850,010.00	Resident Auditor ICODE NACAP	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual						Procurement Activity							Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226102740000.PC	22GH0059 - Construction of Multi-Purpose Building, Barangay Lantangan, Carles, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 1 - 7, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-27, 2021	December 28- , 2021- January 3, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	4,950,000.00		4,950,000.00	4,854,020.29		4,854,020.29	Resident Auditor ICODE NACAP	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021		
300226102749000.PC	22GH0060 - Construction of Multi-Purpose Building, Carles Central School, Barangay Poblacion, Carles, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 1 - 7, 2021	December 10, 2021	December 22, 2021	December 22, 2021	December 23-27, 2021	December 28- , 2021- January 3, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	4,950,000.00		4,950,000.00	4,861,841.79		4,861,841.79	Resident Auditor ICODE NACAP	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021	11/21/2021 12/6/2021 12/6/2021		
	22GH0061 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast - Capiz Rd (S00228PN) - K0236+832 - K0237 +390	Construction	YES	Competitive Bidding	November 23, 2021	December 2 - 8, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24-28, 2021	December 29- , 2021- January 5, 2022	March 22, 2022	March 22, 2022	March 24, 2022	March 25, 2022			GoP	14,704,900.00		14,704,900.00	14,549,292.09		14,549,292.09	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
310112100332000.PC	22GH0062 - Construction of Drainage Structure along Road Sara - Sn Dionisio Rd - K0204+718.00	Construction	YES	Competitive Bidding	November 23, 2021	December 2 - 8, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24-28, 2021	December 29- , 2021- January 5, 2022	March 22, 2022	March 22, 2022	March 24, 2022	March 25, 2022			GoP	1,383,760.00		1,383,760.00	1,380,828.98		1,380,828.98	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310204101349 000.PC	22GH0063 - Construction of Concrete Road - Barotac Viejo Bypass Road, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 2 - 8, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24- 28, 2021	December 29- , 2021- January 5, 2022	February 10, 2022	February 10, 2022	February 14, 2022	February 16, 2022			GoP	91,500,000.00		91,500,000.00	90,547,650.47		90,547,650.47	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
310304100947 000.PC	22GH0064 - Rehabilitation / Major Repair of Bridge - Hinay- an Br. (B00224PN) along Passi Sn Rafael - Lemery - Sara Rd	Construction	YES	Competitive Bidding	November 23, 2021	December 2 - 8, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24- 28, 2021	December 29- , 2021- January 5, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	14,700,000.00		14,700,000.00	14,405,999.70		14,405,999.70	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
310304100951 000.PC	22GH0065 - Rehabilitation / Major Repair of Bridge - Zerruco Bridge (B00207PN) along Iloilo East Coast Capiz Rd	Construction	YES	Competitive Bidding	November 23, 2021	December 2 - 8, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24- 28, 2021	December 29- , 2021- January 5, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	8,722,000.00		8,722,000.00	8,547,554.73		8,547,554.73	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
320101108312 000.PC	22GH0066 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Brgy. Barrido, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 2 - 8, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24- 28, 2021	December 29- , 2021- January 5, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	39,200,000.00		39,200,000.00	38,415,139.41		38,415,139.41	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300204100706 000.PC	22GH0067 - Construction of Concrete Road - Poblacion Barotac Viejo - Vista Alegre - Nueva Invencon - Del Pilar - Gen. Luna - San Jose - Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road , and NRJ Passi -Sn Rafael - Lemery - Sara Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 2 - 8, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24- 28, 2021	December 29- , 2021- January 5, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	14,835,240.00		14,835,240.00	14,811,865.38		14,811,865.38	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
300226102732 000.PC	22GH0068 - Construction (Completion) of Multi-Purpose Building, Barangay Talotu-an, Concepcion, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 2 - 8, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24- 28, 2021	December 29- , 2021- January 5, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	2,475,000.00		2,475,000.00	2,414,204.91		2,414,204.91	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
300226102746 000.PC	22GH0069 - Construction of Multi-Purpose Building, Barangay Silagon, Ajuy, Iloilo	Construction	NO	Competitive Bidding	November 23, 2021	December 2 - 8, 2021	December 10, 2021	January 25, 2022	January 25, 2022	January 17, 2022	January 24, 2022	January 28, 2022	January 28, 2022	January 31, 2022	February 2, 2022			GoP	4,950,000.00		4,950,000.00	4,850,955.86		4,850,955.86	Resident Auditor ICODE NACAP	1/4/2022 1/6/2022 1/6/2022	1/4/2022 1/6/2022 1/6/2022	1/4/2022 1/6/2022 1/6/2022	1/4/2022 1/6/2022 1/6/2022	1/4/2022 1/6/2022 1/6/2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310112100334 000.PC	22GH0073 - Construction of Drainage Structure along Road - Sn Dionisio - Capinang Rd - K0201 + 869.20 – K0201+952	Construction	YES	Competitive Bidding	November 23, 2021	December 3 - 9, 2021	December 10, 2021	December 27, 2021	December 27, 2021	December 27- 31, 2021	January 3-9, 2022	March 22, 2022	March 22, 2022	March 24, 2022	March 25, 2022			GoP	2,107,000.00		2,107,000.00	2,100,880.58		2,100,880.58	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
310209100378 000.PC	22GH0074 - Off Carriageway Improvement: Paving of Shoulders - Concepcion-San Dionisio Rd (S00237PN) K0224 + 480 - 225+659	Construction	YES	Competitive Bidding	November 23, 2021	December 3 - 9, 2021	December 10, 2021	December 27, 2021	December 27, 2021	December 27- 31, 2021	January 3-9, 2022	March 22, 2022	March 22, 2022	March 24, 2022	March 25, 2022			GoP	10,044,020.00		10,044,020.00	9,943,203.21		9,943,203.21	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
310204101774 000.PC	22GH0075 - Construction of Concrete Road - Balasan Diversion Rd, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 3 - 9, 2021	December 10, 2021	December 27, 2021	December 27, 2021	December 27- 31, 2021	January 3-9, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	16,600,000.00		16,600,000.00	16,583,658.13		16,583,658.13	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
310304100946 000.PC	22GH0076 - Rehabilitation / Major Repair of Bridge - Gubaton Br. (B00209PN) along Iloilo East Coast Capiz Rd	Construction	YES	Competitive Bidding	November 23, 2021	December 3 - 9, 2021	December 10, 2021	December 27, 2021	December 27, 2021	December 27- 31, 2021	January 3-9, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	6,370,000.00		6,370,000.00	6,242,588.15		6,242,588.15	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual						Procurement Activity							Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300220100848 000.PC	22GH0077 - Construction of Multi-Purpose Building (Hall of Justice Building), Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	November 23, 2021	December 3 - 9, 2021	December 10, 2021	January 17, 2022	January 17, 2022	January 17, 2022	January 24, 2022	January 28, 2022	January 28, 2022	January 31, 2022	February 2, 2022			GoP	49,500,000.00		49,500,000.00	48,909,867.73		48,909,867.73	Resident Auditor ICODE NACAP	1/4/2021 1/6/2021 1/6/2021	1/4/2021 1/6/2021 1/6/2021	1/4/2021 1/6/2021 1/6/2021	1/4/2021 1/6/2021 1/6/2021	1/4/2021 1/6/2021 1/6/2021		
300220100850 000.PC	22GH0078 - Rehabilitation of Multi-Purpose Building, Concepcion, Iloilo	Construction	YES	Competitive Bidding	November 23, 2021	December 3 - 9, 2021	December 10, 2021	December 27, 2021	December 27, 2021	December 27-31, 2021	January 3-9, 2022	January 25, 2022	January 25, 2022	January 27, 2022	January 28, 2022			GoP	19,800,000.00		19,800,000.00	19,549,039.82		19,549,039.82	Resident Auditor ICODE NACAP	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021	11/29/2021 12/6/2021 12/6/2021		
300226102722 000.PC	22GH0079 - Construction (Completion) of Multi-Purpose Building in Barangay Preciosa, Sara, Iloilo	Construction	NO	Competitive Bidding	November 23, 2021	December 3 - 9, 2021	December 10, 2021	January 25, 2022	January 25, 2022	January 17, 2022	January 24, 2022	January 28, 2022	January 28, 2022	January 31, 2022	February 2, 2022			GoP	1,980,000.00		1,980,000.00	1,940,417.14		1,940,417.14	Resident Auditor ICODE NACAP	1/4/2022 1/6/2022 1/6/2022	1/4/2022 1/6/2022 1/6/2022	1/4/2022 1/6/2022 1/6/2022	1/4/2022 1/6/2022 1/6/2022	1/4/2022 1/6/2022 1/6/2022		
300225100520 000.PC	22GH0080 - Construction of Seawall, Brgy. San Roque, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	January 31, 2022	January 31, 2022	February 1 - 4, 2022	February 7 - 11, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	49,500,000.00		49,500,000.00	49,299,699.32		49,299,699.32	Resident Auditor ICODE NACAP	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022		
300226102755 000.PC	22GH0081 - Construction of Multi-Purpose Building, Panian Ipil Elementary School, Panian, Balasan, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	January 31, 2022	January 31, 2022	February 1 - 4, 2022	February 7 - 11, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	4,950,000.00		4,950,000.00	4,930,859.68		4,930,859.68	Resident Auditor ICODE NACAP	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022		

Page 2

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226102756 000.PC	22GH0082 - Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Norte, Balasan, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	January 31, 2022	January 31, 2022	February 1 - 4, 2022	February 7 - 11, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	4,950,000.00		4,950,000.00	4,851,041.37		4,851,041.37	Resident Auditor ICODE NACAP	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022		
300226102751 000.PC	22GH0083 - Construction of Multi-Purpose Building (Hall of Justice), Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	January 31, 2022	January 31, 2022	February 1 - 4, 2022	February 7 - 11, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	4,950,000.00		4,950,000.00	4,939,913.00		4,939,913.00	Resident Auditor ICODE NACAP	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022		
300226102754 000.PC	22GH0084 - Construction of Multi-Purpose Building, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	January 31, 2022	January 31, 2022	February 1 - 4, 2022	February 7 - 11, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	4,950,000.00		4,950,000.00	4,943,039.55		4,943,039.55	Resident Auditor ICODE NACAP	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022		
300220100849 000.PC	22GH0085 - Construction (Completion) of Multi-Purpose Buidling (Public Market), Poblacion, Zone II, Estancia, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	January 31, 2022	January 31, 2022	February 1 - 4, 2022	February 7 - 11, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	49,500,000.00		49,500,000.00	48,984,550.29		48,984,550.29	Resident Auditor ICODE NACAP	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022	1/6/2022 1/17/2022 1/13/2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226102752 000.PC	22GH0086 - Construction of Multi-Purpose Building, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	February 10, 2022	February 10, 2022	February 11 - 15, 2022	February 16 - 21, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	9,900,000.00		9,900,000.00	9,790,198.43		9,790,198.43	Resident Auditor ICODE NACAP	1/25/2022 1/31/2022 1/25/2022	1/25/2022 1/31/2022 1/25/2022	1/25/2022 1/31/2022 1/25/2022	1/25/2022 1/31/2022 1/25/2022			
300220100847 000.PC	22GH0087 - Construction of Batad Multi-Purpose Building, Batad, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	March 8, 2022	March 8, 2022	March 9 - 11, 2022	March 14 - 17, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	4,950,000.00		4,950,000.00	4,898,019.61		4,898,019.61	Resident Auditor ICODE NACAP	2/16/2022 3/7/2022 3/2/2022	2/16/2022 3/7/2022 3/2/2022	2/16/2022 3/7/2022 3/2/2022	2/16/2022 3/7/2022 3/2/2022	2/16/2022 3/7/2022 3/2/2022		
300226102757 000.PC	22GH0088 - Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Concepcion, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	February 24, 2022	February 24, 2022	February 25, 2022 - March 1, 2022	March 2 - 7, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	4,950,000.00		4,950,000.00	4,850,523.57		4,850,523.57	Resident Auditor ICODE NACAP	2/4/2022 2/7/2022 2/7/2022	2/4/2022 2/7/2022 2/7/2022	2/4/2022 2/7/2022 2/7/2022	2/4/2022 2/7/2022 2/7/2022	2/4/2022 2/7/2022 2/7/2022		
300226102753 000.PC	22GH0089 - Construction of Multi-Purpose Building, Brgy. Poblacion Zone II, Estancia, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	February 24, 2022	February 24, 2022	February 25, 2022 - March 1, 2022	March 2 - 7, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	9,900,000.00		9,900,000.00	9,701,401.27		9,701,401.27	Resident Auditor ICODE NACAP	2/4/2022 2/7/2022 2/3/2022	2/4/2022 2/7/2022 2/3/2022	2/4/2022 2/7/2022 2/3/2022	2/4/2022 2/7/2022 2/3/2022	2/4/2022 2/7/2022 2/3/2022		
300226102723 000.PC	22GH0090 - Construction of Covered court in Brgy. Poblacion North West Zone, Lemery, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	February 10, 2022	February 10, 2022	February 11 - 15, 2022	February 16 - 20, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	4,950,000.00		4,950,000.00	4,939,872.07		4,939,872.07	Resident Auditor ICODE NACAP	1/24/2022 1/31/2022 1/25/2022	1/24/2022 1/31/2022 1/25/2022	1/24/2022 1/31/2022 1/25/2022	1/24/2022 1/31/2022 1/25/2022	1/24/2022 1/31/2022 1/25/2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226102750 000.PC	22GH0091 - Construction (Completion) of Multi-Purpose Building, Poblacion Northwest, Lemery, Iloilo	Construction	NO	Competitive Bidding	January 3, 2022	January 10 - 16, 2022	January 18, 2022	March 8, 2022	March 8, 2022	March 9 - 10, 2022	March 11 - 16, 2022	March 22, 2022	March 22, 2022	March 24, 2022	March 25, 2022			GoP	2,970,000.00		2,970,000.00	2,958,880.35		2,958,880.35	Resident Auditor ICODE NACAP	2/16/2022 3/7/2022 3/2/2022	2/16/2022 3/7/2022 3/2/2022	2/16/2022 3/7/2022 3/2/2022	2/16/2022 3/7/2022 3/2/2022	2/16/2022 3/7/2022 3/2/2022		
	22GH0092 - Concreting of Brgy. Pangi FMR, Brgy. Pangi,San Dionisio, Iloilo	Construction	NO	Competitive Bidding	January 27, 2022	February 3 - 9, 2022	February 10, 2022	February 24, 2022	February 24, 2022	February 1, 2022	March 1 - 14, 2022	May 12, 2021	May 12, 2021	May 19, 2022	May 20, 2022			GoP	13,930,000.00		13,930,000.00	13,757,693.16		13,757,693.16	Resident Auditor ICODE NACAP	2/2/2022 2/7/2022 2/7/2022	2/2/2022 2/7/2022 2/7/2022	2/2/2022 2/7/2022 2/7/2022	2/2/2022 2/7/2022 2/7/2022	2/2/2022 2/7/2022 2/7/2022		
300200100003 000.PC	22GH0093 - Construction of Flood Mitigation Structure – Construction of Seawall along Iloilo East Coast Estancia Wharf Road, Sta. 183+135 – Sta. 183 + 408, Brgy. Botongon, Estancia, Iloilo	Construction	NO	Competitive Bidding	March 28, 2022	April 4 - 10, 2022	April 13, 2022	April 25, 2022	April 25, 2022	April 26 - 27, 2022	April 29, 2022 - May 2, 2022	May 11, 2022	May 11, 2022	May 19, 2022	May 20, 2022			GoP	19,300,000.00		19,300,000.00	19,106,832.71		19,106,832.71	Resident Auditor ICODE NACAP	4/5/2022 4/7/2022 4/7/2022	4/5/2022 4/7/2022 4/7/2022	4/5/2022 4/7/2022 4/7/2022	4/5/2022 4/7/2022 4/7/2022	4/5/2022 4/7/2022 4/7/2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	22GH0094 - Repair of Slope Protection and Re-shouldering along Iloilo East Coast Capiz Rd. K0239 + 850 – K0239 + 900 (RS)	Construction	NO	Competitive Bidding	February 16, 2022	February 23 - 29, 2022	March 3, 2022	March 15, 2022	March 15, 2022			Failure of Bidding as per Resolution No 009 - 2022						GoP	1,980,000.00		1,980,000.00				Resident Auditor ICODE NACAP	2/18/2022 2/18/2022 2/18/2022	2/18/2022 2/18/2022 2/18/2022	2/18/2022 2/18/2022 2/18/2022	2/18/2022 2/18/2022 2/18/2022			
	22GH0095 - Construction of Drainage Structure at Motor Pool Area of Iloilo 3rd District Engineering Office	Construction	NO	Competitive Bidding	N/A	February 28, 2022 - March 6, 2022	March 8, 2022	March 21, 2022	March 21, 2022			Failure of Bidding as per Resolution No 010 - 2022						GoP	130,556.00		130,556.00				Resident Auditor ICODE NACAP	2/24/2022 3/4/2022 3/4/2022	2/24/2022 3/4/2022 3/4/2022	2/24/2022 3/4/2022 3/4/2022	2/24/2022 3/4/2022 3/4/2022			
300213100010 000.PC	22GH0096 - Construction/ Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/ Senior Citizens, including Gender-Responsive Facilities	Construction	NO	NP-53.1 Two Failed Biddings	N/A	May 2 - 8, 2022	N/A	May 11, 2022	May 11, 2022	June 16, 2022	June 17 - 20, 2022	June 21, 2022	June 21, 2022				GoP	1,809,375.00		1,809,375.00	1,804,375.00		1,804,375.00	Resident Auditor ICODE NACAP		6/9/2022 6/6/2022 6/6/2022	6/9/2022 6/6/2022 6/6/2022	6/9/2022 6/6/2022 6/6/2022	6/9/2022 6/6/2022 6/6/2022			

Page 25

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
GOODS AND SERVICES																																
310304100950 000.EAO	22GGH0001 - Purchase of one (1) set Unmanned Aerial Vehicle/System/(UAV/UAS/RPA)	Planning and Design Section	NO	Competitive Bidding	January 27, 2022	February 3 - 9, 2022	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 25 - 26, 2022	March 22, 2022	March 22, 2022	March 24, 2022	March 25, 2022	March 30, 2022	March 30, 2022	GoP	5,000,000.00	5,000,000.00		4,987,000.00	4,987,000.00		Resident Auditor ICODE Chamber of Commerce	2/2/2022 2/9/2022 2/9/2022	2/2/2022 2/9/2022 2/9/2022	2/2/2022 2/9/2022 2/9/2022	2/2/2022 2/9/2022 2/9/2022	2/2/2022 2/9/2022 2/9/2022		
310202101182 000.EAO	22GGH0002 – Purchase and Installation of Office Cubicles, Tables, Chairs and Partitions for Maintenance and Construction Section and COA Office	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	February 9 - 15, 2022	N/A	February 17, 2022	February 17, 2022	February 18 - 21, 2022		February 22, 2022	February 22, 2022	February 28, 2022	March 1, 2022	April 12, 2022	April 12, 2022	GoP	953,635.22	953,635.22		919,460.00	919,460.00		Resident Auditor ICODE Chamber of Commerce		2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022			
310204101774 000.EAO	22GGH0003 – Purchase and Installation of Office Cabinets for COA’s Office, Planning and Design Section and Network Room/IT Room	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	February 9 - 15, 2022	N/A	February 17, 2022	February 17, 2022	February 18 - 21, 2022		February 22, 2022	February 22, 2022	February 28, 2022	March 1, 2022	March 22, 2022	March 22, 2022	GoP	331,931.25	331,931.25		322,185.00	322,185.00		Resident Auditor ICODE Chamber of Commerce		2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310102100986 000.EAO	22GGH0004 – Purchase, Planting and maintenance of Eight Thousand Six Hundred (8,600) seedlings in Replacement for the Trees Cut during the Implementation of 2019 Regular Infrastructures Projects	Planning and Design Section	NO	NP-53.12 Community Participation	N/A	February 22 - 28, 2022	N/A	March 7, 2022	March 7, 2022	March 8, 2022		March 9, 2022	March 9, 2022	March 14, 2022	March 15, 2022			GoP	215,000.00	215,000.00		172,000.00	172,000.00		Resident Auditor ICODE Chamber of Commerce		2/18/2022 2/28/2022 3/1/2022	2/18/2022 2/28/2022 3/1/2022	2/18/2022 2/28/2022 3/1/2022			
310204101774 000.EAO	22GGH0005 – Purchase of Digital Weighing Scale for use in Quality Assurance Section Laboratory, this Office	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	February 9 - 15, 2022	N/A	February 17, 2022	February 17, 2022	February 18 - 21, 2022		February 22, 2022	February 22, 2022	February 28, 2022	March 1, 2022	February 28, 2022	February 28, 2022	GoP	80,000.00	80,000.00		79,000.00	79,000.00		Resident Auditor ICODE Chamber of Commerce		2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022			
310304100947 000.EAO	22GGH0006 – Purchase of various Tires and Lubricants to be used for various Service Vehicles assigned in this Office	Administrative Section, Planning and Design Section, Maintenance Section and Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	February 9 - 15, 2022	N/A	February 17, 2022	February 17, 2022	February 18 - 21, 2022		February 22, 2022	February 22, 2022	February 28, 2022	March 1, 2022			GoP	216,308.00	216,308.00		216,108.00	216,108.00		Resident Auditor ICODE Chamber of Commerce		2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022			
310109101013 000.EAO	22GGH0007 – One Job General Cleaning and Reinstallation of Air Conditioning Unit (ACU) of DPWH, Iloilo 3rd District Engineering Office	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	February 9 - 15, 2022	N/A	February 17, 2022	February 17, 2022	February 18 - 21, 2022		February 22, 2022	February 22, 2022	February 28, 2022	March 1, 2022	April 1, 2022	April 1, 2022	GoP	37,700.00	37,700.00		37,500.00	37,500.00		Resident Auditor ICODE Chamber of Commerce		2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310204101774 000.EAO	22GGH0008 – Purchase of Kitchen/Dinner Ware Set and Janitorial Supplies/Equipment for use in this Office	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	February 9 - 15, 2022	N/A	February 17, 2022	February 17, 2022	February 18 - 21, 2022		February 22, 2022	February 22, 2022	February 28, 2022	March 1, 2022	February 28, 2022	February 28, 2022	GoP	27,779.00	27,779.00		27,279.00	27,279.00		Resident Auditor ICODE Chamber of Commerce		2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022			
	22GGH0009 – Purchase of various Office Supplies and Computer Supplies for use in Quality Assurance Section, this Office	Quality Assurance Section	NO		N/A	February 9 - 15, 2022	N/A	February 17, 2022	February 17, 2022			Cancelled as per Resolution No. 005-2022						GoP	650,539.00	650,539.00					Resident Auditor ICODE Chamber of Commerce		2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022	2/17/2022 2/17/2022 2/17/2022			
200000100491 000	22GGH0010 - Repair and Maintenance of Road Safety Facilities and other Related Activities (Purchase of Thermoplastic Powder (white), Glass Beads, Primer LPG 50 & 20 kgs. and Calsumine in repainting of pavement markings of various road sections of Iloilo 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	February 8, 2022	February 15 - 21, 2022	February 22, 2022	March 8, 2022	March 8, 2022	March 9 - 10, 2022	March 11 - 14, 2022	March 15, 2022	March 15, 2022	March 24, 2022	March 24, 2022	March 30, 2022	March 30, 2022	GoP	1,966,925.00	1,966,925.00		1,963,830.00	1,963,830.00		Resident Auditor ICODE Chamber of Commerce	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
200000100017000	22GGH0011 – Purchase of Diesel, Gasoline and Motor Oil to be used by various Equipment and Service Vehicles assigned in this Office (Maintenance Section)	Maintenance Section	NO	Competitive Bidding	February 8, 2022	February 15 - 21, 2022	February 22, 2022	March 8, 2022	March 8, 2022	March 9 - 10, 2022	March 11 - 14, 2022	March 15, 2022	March 15, 2022	March 24, 2022	March 24, 2022	March 30, 2022	March 30, 2022	GoP	999,467.50	999,467.50		999,286.50	999,286.50		Resident Auditor ICODE Chamber of Commerce	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022		
300203101712000.EAO	22GGH0012 – Purchase of Diesel Fuel for use of various Service Vehicles assigned in different sections in this Office	Administrative Section, Office of the District Engineer, Planning & Design Section and Office of the Assistant District Engineer	NO	Competitive Bidding	February 8, 2022	February 15 - 21, 2022	February 22, 2022	March 8, 2022	March 8, 2022	March 9 - 10, 2022	March 11 - 14, 2022	March 15, 2022	March 15, 2022	March 24, 2022	March 24, 2022	March 30, 2022	March 30, 2022	GoP	1,770,000.00	1,770,000.00		1,767,600.00	1,767,600.00		Resident Auditor ICODE Chamber of Commerce	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022		
	22GGH0013 – Purchase of Materials for the Repair of Stockroom and Multi-purpose Hall	Office of the District Engineer	NO	Competitive Bidding	February 8, 2022	February 15 - 21, 2022	February 22, 2022	March 8, 2022	March 8, 2022			Cancelled as per Resolution No. 007-2022						GoP	761,711.77	761,711.77					Resident Auditor ICODE Chamber of Commerce	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022		
320101107618000.EAO	22GGH0014 – Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	February 8, 2022	February 15 - 21, 2022	February 22, 2022	March 8, 2022	March 8, 2022	March 9 - 11, 2022	March 14 - 17, 2022	March 31, 2022	March 31, 2022	April 8, 2022	April 13, 2022			GoP	2,068,550.40	2,068,550.40		1,684,519.68	1,684,519.68		Resident Auditor ICODE Chamber of Commerce	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022		
300203101712000.EAO	22GGH0015 – Purchase of CCTV Camera with Installation and Transfer of DVR from Old Building to New Building of DPWH Iloilo 3rd District Engineering Office	Office of the District Engineer	NO	Competitive Bidding	February 8, 2022	February 15 - 21, 2022	February 22, 2022	March 8, 2022	March 8, 2022	March 9 - 10, 2022	March 11 - 14, 2022	March 15, 2022	March 15, 2022	March 24, 2022	March 24, 2022	April 21, 2022	April 21, 2022	GoP	511,860.26	511,860.26		507,245.00	507,245.00		Resident Auditor ICODE Chamber of Commerce	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	22GGH0016 – Purchase of various Equipment, Common Use and Computer Supplies for use in this Office (Line 1 - 4)	Administrative Section, Construction Section, Maintenance Section and Quality Assurance Section	NO	Competitive Bidding	February 8, 2022	February 15 - 21, 2022	February 22, 2022	March 8, 2022	March 8, 2022	March 9 - 10, 2022	March 11 - 14, 2022	March 15, 2022	March 15, 2022	March 24, 2022	March 24, 2022	June 16, 2022 June 17, 2022 May 24, 2022 June 22, 2022	June 16, 2022 June 17, 2022 May 24, 2022 June 22, 2022	GoP	1,979,714.00	1,979,714.00		1,630,295.00	1,630,295.00		Resident Auditor ICODE Chamber of Commerce	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022		
300220100848 000.EAO	22GGH0017 – Purchase and Installation of Additional Mobile Base of Service Vehicle, Radio Repeater set with NTC License at Mt. Apetong, Concepcion, Iloilo	Office of the District Engineer	NO	Competitive Bidding	February 8, 2022	February 15 - 21, 2022	February 22, 2022	March 8, 2022	March 8, 2022	March 9 - 10, 2022	March 11 - 14, 2022	March 15, 2022	March 15, 2022	March 24, 2022	March 24, 2022	May 12, 2022	May 12, 2022	GoP	599,991.30	599,991.30		598,000.00	598,000.00		Resident Auditor ICODE Chamber of Commerce	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022	2/11/2022 2/22/2022 2/24/2022		
320101108313 000.EAO	22GGH0018 – Purchase of Electrical Supplies for used in Upgrading of Electrical System/Rewiring of DPWH Iloilo 3rd Multi-Purpose Hall assigned in this office	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	March 7 - 13, 2022	N/A	March 15, 2022	March 15, 2022	March 16 - 17, 2022		March 21, 2022	March 21, 2022	March 25, 2022	March 28, 2022	April 21, 2022	April 21, 2022	GoP	299,907.27	299,907.27		299,445.00	299,445.00		Resident Auditor ICODE Chamber of Commerce		3/8/2022 3/10/2022 3/10/2022	3/8/2022 3/10/2022 3/10/2022	3/8/2022 3/10/2022 3/10/2022			