



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

UPDATED PROCUREMENT MONITORING REPORT FOR FY 2022 (1st SEMESTER)
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22OC0001	Asset Preservation Program - Preventive Maintenance - Secondary Roads - EDGA Service Rd 1 (North Bound) - (S03372L2) Chainage 0 - Chainage 245, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	30		GOP 2022	3,838,660.00			3,646,737.50			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	30	Repair/Rehabilitation of Paved Roads
22OC0002	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Gil Puyat Ave.- K0006+000-K0006+418, K0007+964-K0006+000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	01/03/2022	01/07/2022	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	02/04/2022	02/07/2022	02/14/2022	02/15/2022	60		GOP 2022	31,948,980.00			30,990,510.60			VACC, NACAP, COA	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	60	Repair/Rehabilitation of Paved Roads
22OC0003	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-South Super Highway-K0005+(-108)-K0005+519, K0007+766-K0007+1014, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	01/03/2022	01/07/2022	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	02/04/2022	02/07/2022	02/14/2022	02/15/2022	60		GOP 2022	66,888,975.00			65,551,818.12			VACC, NACAP, COA	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	60	Repair/Rehabilitation of Paved Roads
22OC0004	Rehabilitation/ Major Repair of Permanent Bridges, Buendia Flyover (B00562L2) along South Super Highway (Buendia Flyover), Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	90		GOP 2022	14,700,000.00			14,331,344.35			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	90	Repair/Rehabilitation of Bridges
22OC0005	Construction of Drainage Main along A.P. Reyes Avenue (North Bound) from H. Santos St. Drainage Main towards J.P. Rizal Avenue, District 1, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	12/24/2021	01/31/2022	02/08/2022	02/09/2022	300		GOP 2022	72,375,000.00			68,750,076.90			VACC, NACAP, COA	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	300	Construction of Drainage Structures
22OC0006	Construction of Groundsill/Revetment Wall along Calatagan Creek, Brgy. Palanan, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/12/2022	02/19/2022	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/16/2022	03/21/2022	03/22/2022	360		GOP 2022	86,850,000.00			85,286,022.00			VACC, NACAP, COA	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	360	Construction of Drainage Structures
22OC0007	Construction of Revetment Wall along Maricaban Creek Makati Side (Phase 5), Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	270		GOP 2022	87,815,000.00			83,353,654.43			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	270	Construction of Drainage Structures
22OC0008	Construction of Revetment Wall along Maricaban Creek Makati Side (Phase 6), Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	270		GOP 2022	87,455,055.00			83,082,593.49			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	270	Construction of Drainage Structures
22OC0013	Construction of Drainage Main along H. Santos St. towards Barangay Carmona Pumping Station including One (1) Unit Additional Pump and Sump Pit with Accessories, Barangay Carmona, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	12/24/2021	01/31/2022	02/08/2022	02/09/2022	300		GOP 2022	67,550,000.00			64,172,460.90			VACC, NACAP, COA	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	300	Construction of Drainage Structures
22OC0014	Construction of Groundsill/Revetment Wall along Makati Diversion Channel (Phase 2), Barangay San Lorenzo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/12/2022	02/19/2022	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/16/2022	03/21/2022	03/22/2022	300		GOP 2022	49,000,000.00			46,549,346.77			VACC, NACAP, COA	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	300	Construction of Drainage Structures
22OC0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, C-5 Road - K0017 + 495 - K0017 + 831, K0018 +941 - K0019 + 138, K0019 +418 - K0019 +574, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	90		GOP 2022	39,200,000.00			38,220,000.00			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	90	Repair/Rehabilitation of Paved Roads
22OC0016	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, C-5 Road - K0020 + (-002) - K0020 + 000, K0020 + (-165) - K0020 + (-002), K0020 + (-139) - K0020 + (-165), K0020 + 000 - K0020 +435, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	210		GOP 2022	49,000,000.00			47,530,006.97			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	210	Repair/Rehabilitation of Paved Roads
22OC0017	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Kalayaan Ave. Ext.-K0027+000-K0027+953, K0027+968-K0028+228, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	01/03/2022	01/07/2022	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	02/04/2022	02/07/2022	02/14/2022	02/15/2022	60		GOP 2022	49,000,000.00			48,019,381.38			VACC, NACAP, COA	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	60	Repair/Rehabilitation of Paved Roads
22OC0018	Rehabilitation/ Major Repair of Permanent Bridges, C-5/Sampaguita East & West Interchange (B04747L2) along C-5/Sampaguita East & West Interchange, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	60		GOP 2022	9,800,000.00			9,552,331.28			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	60	Repair/Rehabilitation of Bridges
22OC0019	Construction of Revetment Wall along Makati-Pateros River (Phase III), Brgy. Conembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	150		GOP 2022	37,548,700.00			36,609,978.30			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	150	Construction of Drainage Structures
22OC0020	Rehabilitation/ Upgrading and Drainage Improvement along 13th Avenue (J.P. Rizal Ex'n to C5) and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	120		GOP 2022	5,390,000.00			5,120,496.77			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	120	Repair/Rehabilitation of Drainage Structures
22OC0021	Rehabilitation/Upgrading and Drainage Improvement along Banaba St., Mangga St. and its Vicinity, Brgy. Conembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	12/24/2021	01/31/2022	02/08/2022	02/09/2022	180		GOP 2022	22,540,000.00			21,412,768.55			VACC, NACAP, COA	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	180	Repair/Rehabilitation of Drainage Structures
22OC0022	Rehabilitation/ Upgrading and Drainage Improvement along Dapitan St., Dapitan Ex'n, and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	150		GOP 2022	19,600,000.00			19,109,620.44			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	150	Repair/Rehabilitation of Drainage Structures
22OC0023	Rehabilitation/ Upgrading and Drainage Improvement along Sampaguita St. and its Vicinity, Brgy. Conembo and Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	150		GOP 2022	27,440,000.00			26,753,051.49			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	150	Repair/Rehabilitation of Drainage Structures
22OC0024	Rehabilitation/ Upgrading and Drainage Improvement along Santan St., Rosal St., and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	90		GOP 2022	3,920,000.00			3,723,510.28			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	90	Repair/Rehabilitation of Drainage Structures
22OC0025	Rehabilitation/ Upgrading and Drainage Improvement along 22nd Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	150		GOP 2022	9,800,000.00			9,309,991.68			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	150	Repair/Rehabilitation of Drainage Structures
22OC0026	Rehabilitation/ Upgrading and Drainage Improvement along 23rd Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	120		GOP 2022	7,840,000.00			7,447,582.27			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	120	Repair/Rehabilitation of Drainage Structures
22OC0027	Rehabilitation/ Upgrading and Drainage Improvement along 27th Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	120		GOP 2022	10,780,000.00			10,240,935.96			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	120	Repair/Rehabilitation of Drainage Structures
22OC0028	Rehabilitation/ Upgrading and Drainage Improvement along Ampola St. and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/16/2021	11/23/2021	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	12/22/2021	01/31/2022	02/08/2022	02/09/2022	120		GOP 2022	11,760,000.00			11,171,751.54			VACC, NACAP, COA	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	120	Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

UPDATED PROCUREMENT MONITORING REPORT FOR FY 2022 (1st SEMESTER)
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
220C0029	Rehabilitation/Upgrading and Drainage Improvement along Bernardino St., Carballo St., and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	12/24/2021	01/31/2022	02/08/2022	02/09/2022	150		GOP 2022	17,640,000.00			16,758,035.10			VACC, NACAP, COA	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	150	Repair/Rehabilitation of Drainage Structures
220C0030	Rehabilitation/ Upgrading and Drainage Improvement along Bospainvillea St. and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	120		GOP 2022	14,700,000.00			13,960,101.58			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	120	Repair/Rehabilitation of Drainage Structures
220C0031	Rehabilitation/Upgrading and Drainage Improvement along Chico St., Bayabas St., Kalamansi St. and its Vicinity, Brgy. Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/16/2021	11/23/2021	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	12/22/2021	01/31/2022	02/08/2022	02/09/2022	90		GOP 2022	9,800,000.00			9,308,860.83			VACC, NACAP, COA	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	90	Repair/Rehabilitation of Drainage Structures
220C0032	Rehabilitation/ Upgrading and Drainage Improvement along Gabong St., Oton St. (Phase 2), and its Vicinity, Brgy. Pinagkaisahan, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	90		GOP 2022	4,900,000.00			4,777,207.41			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	90	Repair/Rehabilitation of Drainage Structures
220C0033	Rehabilitation/Upgrading and Drainage Improvement along Gen. Mahar St. and its Vicinity, Brgy. South Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	01/31/2022	02/08/2022	02/09/2022	180		GOP 2022	27,440,000.00			26,048,080.50			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	180	Repair/Rehabilitation of Drainage Structures
220C0034	Rehabilitation/Upgrading and Drainage Improvement along Gov. Noble St. and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/12/2022	02/19/2022	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/16/2022	03/21/2022	03/22/2022	90		GOP 2022	4,900,000.00			4,654,980.00			VACC, NACAP, COA	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	90	Repair/Rehabilitation of Drainage Structures
220C0035	Rehabilitation/Upgrading and Drainage Improvement along Jasin St., Champaca St., Ilang-ilang St., and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	01/31/2022	02/08/2022	02/09/2022	120		GOP 2022	11,760,000.00			11,171,460.68			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	120	Repair/Rehabilitation of Drainage Structures
220C0036	Rehabilitation/ Upgrading and Drainage Improvement along Magsaysay St., and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	12/09/2021	12/15/2021	12/23/2021	01/04/2022	01/04/2022	01/05/2022	01/06/2022	01/07/2022	02/07/2022	02/14/2022	02/15/2022	180		GOP 2022	24,500,000.00			23,274,235.43			VACC, NACAP, COA	12/23/2021	01/04/2022	01/04/2022	01/05/2022	01/06/2022	180	Repair/Rehabilitation of Drainage Structures
220C0037	Rehabilitation/Upgrading and Drainage Improvement along Negros St., Mindoro St., and its Vicinity, Brgy. Pitogo, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	01/31/2022	02/08/2022	02/09/2022	120		GOP 2022	29,400,000.00			27,929,483.42			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	120	Repair/Rehabilitation of Drainage Structures
220C0038	Rehabilitation/ Upgrading and Drainage Improvement along San Nicolas St., San Nicolas Ex'n, and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	150		GOP 2022	17,640,000.00			16,755,757.16			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	150	Repair/Rehabilitation of Drainage Structures
220C0039	Construction of Multi-Purpose Building at Florville St., Brgy. Rizal, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	180		GOP 2022	19,600,000.00			19,206,632.16			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	180	Construction of Multi-Purpose Building
220C0041	Construction of Multi-Purpose Building, Brgy. Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/24/2022	03/03/2022	03/11/2022	04/12/2022	04/12/2022	04/13/2022	04/18/2022	04/19/2022	04/20/2022	04/25/2022	04/26/2022	360		GOP 2022	39,200,000.00			38,023,951.99			VACC, NACAP, COA	03/11/2022	04/12/2022	04/12/2022	04/13/2022	04/18/2022	360	Construction of Multi-Purpose Building
220C0042	Rehabilitation of Drainage along A. Mabini St. and its Vicinity, Barangay West Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	12/24/2021	01/31/2022	02/08/2022	02/09/2022	150		GOP 2022	13,720,000.00			13,034,163.60			VACC, NACAP, COA	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	150	Repair/Rehabilitation of Drainage Structures
220C0043	Rehabilitation of Drainage along Anastacio Street, Barangay Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	150		GOP 2022	9,800,000.00			9,309,878.50			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	150	Repair/Rehabilitation of Drainage Structures
220C0044	Rehabilitation of Drainage along Cadena de Amor and its Vicinity, Barangay East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	120		GOP 2022	11,760,000.00			11,465,376.45			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	120	Repair/Rehabilitation of Drainage Structures
220C0045	Rehabilitation of Drainage along Local Roads within Zone 4, Barangay Rizal, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	03/21/2022	03/21/2022	03/22/2022	90		GOP 2022	6,860,000.00			6,517,186.72			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	90	Repair/Rehabilitation of Drainage Structures
220C0046	Construction of Multi-Purpose Building at 7th Avenue, Barangay East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	300		GOP 2022	24,500,000.00			24,132,360.51			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	300	Construction of Multi-Purpose Building
220C0047	Construction of Multi-Purpose Building at Antipolo Street, Barangay Guadalupe Nuevo, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/15/2022	04/22/2022	04/29/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	05/25/2022	05/26/2022	06/02/2022	06/03/2022	360		GOP 2022	34,650,000.00			33,610,491.64			VACC, NACAP, COA	04/29/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	360	Construction of Multi-Purpose Building
220C0048	Construction of PNP Sub-Station Building, Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/15/2022	04/22/2022	04/29/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	05/25/2022	05/26/2022	06/02/2022	06/03/2022	180		GOP 2022	9,900,000.00			9,721,838.38			VACC, NACAP, COA	04/29/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	180	Construction of Multi-Purpose Building
220C0049	Rehabilitation of Multi-Purpose Building, Barangay South Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	01/31/2022	02/08/2022	02/09/2022	120		GOP 2022	6,860,000.00			6,688,465.59			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	120	Repair/Rehabilitation of Multi-Purpose Building
220C0050	Construction of Revetment Wall/Sheetpiling of Villanueva Creek (Phase 2), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/22/2022	240		GOP 2022	49,000,000.00			46,468,523.24			VACC, NACAP, COA	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	240	Repair/Rehabilitation of Drainage Structures
220C0052	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundfill at Villanueva Creek-Sagang Buaya Creek Junction, District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/11/2022	03/18/2022	03/26/2022	04/09/2022	04/09/2022	04/10/2022	04/14/2022	04/16/2022	03/24/2022	03/24/2022	03/24/2022	360		GOP 2022	96,500,000.00			93,701,500.00			VACC, NACAP, COA	03/26/2022	04/09/2022	04/09/2022	04/10/2022	04/14/2022	360	Construction of Drainage Structures
220C0054	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundfill at Marulas Creek, District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/14/2022	03/21/2022	03/31/2022	04/12/2022	04/12/2022	04/13/2022	04/18/2022	04/19/2022	04/20/2022	04/25/2022	04/26/2022	360		GOP 2022	95,749,230.00			92,815,247.61			VACC, NACAP, COA	03/31/2022	04/12/2022	04/12/2022	04/13/2022	04/18/2022	360	Construction of Drainage Structures
220C0055	Construction of Revetment Wall/ Sheetpiling of Bacaran Channel (Phase II), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	360		GOP 2022	98,000,000.00			92,971,051.07			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	360	Construction of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

UPDATED PROCUREMENT MONITORING REPORT FOR FY 2022 (1st SEMESTER)
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
220C0056	Construction of Revetment Wall/ Sheetpiling of Bacaran Channel (Phase III), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	360		GOP 2022	98,000,000.00			92,655,934.29			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	360	Construction of Drainage Structures
220C0057	Construction of Revetment Wall/ Sheetpiling of Bacaran Channel (Phase IV), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	360		GOP 2022	98,000,000.00			93,053,273.16			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	360	Construction of Drainage Structures
220C0058	Improvement/Slope Protection of Balhatar Creek (North Side), District I, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	12/24/2021	01/31/2022	02/08/2022	02/09/2022	360		GOP 2022	96,500,000.00			91,771,500.00			VACC, NACAP, COA	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	360	Repair/Rehabilitation of Drainage Structures
220C0059	Improvement/ Slope Protection of San Dionisio River Phase II, District I, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	240		GOP 2022	49,000,000.00			46,494,032.83			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	240	Repair/Rehabilitation of Drainage Structures
220C0060	Proposed Construction of Box Culvert with Revetment Wall/Sheetpiling along Coastal Road (North Side), District I, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	12/24/2021	01/31/2022	02/08/2022	02/09/2022	360		GOP 2022	96,500,000.00			95,055,274.00			VACC, NACAP, COA	12/03/2021	12/16/2021	12/16/2021	12/17/2021	12/23/2021	360	Construction of Drainage Structures
220C0061	Rehabilitation/Upgrading and Drainage Improvement at Tramo I and its Vicinity, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	01/31/2022	02/08/2022	02/09/2022	180		GOP 2022	24,500,000.00			23,765,000.00			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	180	Repair/Rehabilitation of Drainage Structures
220C0062	Rehabilitation/Upgrading and Drainage Improvement at Tramo II and its Vicinity, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	01/31/2022	02/08/2022	02/09/2022	180		GOP 2022	24,500,000.00			23,763,894.90			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	180	Repair/Rehabilitation of Drainage Structures
220C0063	Construction of Road Including Drainage Improvement along Dimatimbangan St., Brgy. Don Galo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	180		GOP 2022	9,800,000.00			9,555,906.54			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	180	Construction of Roads
220C0064	Construction of Road Including Drainage Improvement along Lirio St., Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	01/31/2022	02/08/2022	02/09/2022	90		GOP 2022	4,900,000.00			4,654,996.14			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	90	Construction of Roads
220C0065	Construction of Road Including Drainage Improvement at Libjo Main Road, Brgy. Sto. Niño, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	90		GOP 2022	5,880,000.00			5,580,120.00			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	90	Construction of Roads
220C0066	Rehabilitation of Road and Drainage Improvement along A. Bonifacio St., (from N.T. Garcia, Mamante St., Moras St., to Romero St.), Phase II, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/11/2022	03/18/2022	03/26/2022	02/17/2022	02/17/2022	04/10/2022	04/14/2022	04/16/2022	03/21/2022	03/21/2022	03/22/2022	120		GOP 2022	6,860,000.00			6,722,966.25			VACC, NACAP, COA	03/26/2022	02/17/2022	02/17/2022	04/10/2022	04/14/2022	120	Repair/Rehabilitation of Paved Roads
220C0068	Rehabilitation of Road and Drainage Improvement along Halungay St., Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	02/10/2022	02/11/2022	02/18/2022	02/21/2022	120		GOP 2022	7,840,000.00			7,682,360.01			VACC, NACAP, COA	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	120	Repair/Rehabilitation of Paved Roads
220C0069	Rehabilitation of Road and Drainage Improvement along San Luis St. & its Vicinity, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	01/03/2022	01/07/2022	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	02/04/2022	03/21/2022	03/21/2022	03/22/2022	120		GOP 2022	7,840,000.00			7,604,432.79			VACC, NACAP, COA	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	120	Repair/Rehabilitation of Paved Roads
220C0070	Rehabilitation of Road and Drainage Improvement of San Pedro St., Valley 2, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/03/2022	01/07/2022	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	02/04/2022	02/07/2022	02/14/2022	02/15/2022	120		GOP 2022	9,800,000.00			9,309,232.80			VACC, NACAP, COA	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	120	Repair/Rehabilitation of Paved Roads
220C0071	Rehabilitation of Road and Drainage Improvement of San Pedro St. & its Vicinity, Valley 2, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/03/2022	01/07/2022	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	02/04/2022	03/21/2022	03/21/2022	03/22/2022	120		GOP 2022	13,720,000.00			13,033,664.33			VACC, NACAP, COA	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	120	Repair/Rehabilitation of Paved Roads
220C0072	Construction of Box Culvert at Area 7, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	210		GOP 2022	6,860,000.00			6,523,860.00			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	210	Construction of Drainage Structures
220C0073	Construction of Box Culvert at Fillinvest, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/16/2021	11/23/2021	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	12/22/2021	01/31/2022	02/08/2022	02/09/2022	210		GOP 2022	9,800,000.00			9,553,554.55			VACC, NACAP, COA	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	210	Construction of Drainage Structures
220C0074	Construction of Box Culvert at P Fillinvest, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	03/24/2022	03/24/2022	03/24/2022	240		GOP 2022	14,700,000.00			14,478,161.23			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	240	Construction of Drainage Structures
220C0075	Rehabilitation of Drainage System at Meralco Compound, Brgy. Tambo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	01/31/2022	02/08/2022	02/09/2022	90		GOP 2022	6,860,000.00			6,517,000.00			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	90	Repair/Rehabilitation of Drainage Structures
220C0076	Construction of Multi-Purpose Building at SAV 2, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	06/16/2022	03/07/2022	03/14/2022	03/15/2022	150		GOP 2022	6,860,000.00			6,722,799.92			VACC, NACAP, COA	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	150	Construction of Multi-Purpose Building
220C0078	Construction of Multi-Purpose Building, Brgy. Sto Niño, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/09/2021	12/15/2021	12/23/2021	01/04/2022	01/04/2022	01/05/2022	01/06/2022	01/07/2022	02/07/2022	02/14/2022	02/15/2022	300		GOP 2022	15,680,000.00			15,189,890.50			VACC, NACAP, COA	12/23/2021	01/04/2022	01/04/2022	01/05/2022	01/06/2022	300	Construction of Multi-Purpose Building
220C0079	Rehabilitation of Multi-Purpose Building, Brgy. Vitalez, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	01/31/2022	02/08/2022	02/09/2022	120		GOP 2022	4,900,000.00			4,753,107.26			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	120	Repair/Rehabilitation of Multi-Purpose Building
220C0080	Construction (Completion) of Multi-Purpose Building at Fortunata Village, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	90		GOP 2022	1,960,000.00			1,920,000.00			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	90	Construction of Multi-Purpose Building
220C0082	Construction of Multi-Purpose Building (Barangay Public Health Facility), Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	02/10/2022	02/11/2022	02/18/2022	02/21/2022	120		GOP 2022	4,900,000.00			4,751,790.77			VACC, NACAP, COA	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	120	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

UPDATED PROCUREMENT MONITORING REPORT FOR FY 2022 (1st SEMESTER)
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
220C0085	Construction of Multi-Purpose Building (Phase I) at SAV 2, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	06/16/2022	03/07/2022	03/14/2022	03/15/2022	150		GOP 2022	6,860,000.00			6,722,887.22			VACC, NACAP, COA	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	150	Construction of Multi-Purpose Building
220C0086	Construction of Multi-Purpose Building (Public Health Facilities), Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/27/2022	06/03/2022	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	06/28/2022	06/29/2022	07/06/2022	07/07/2022	210		GOP 2022	9,900,000.00			9,602,667.18			VACC, NACAP, COA	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	210	Construction of Multi-Purpose Building
220C0087	Construction of Multi-Purpose Building at Area 3 Phase 1, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/15/2021	12/22/2021	12/29/2021	01/11/2022	01/11/2022	01/12/2022	01/14/2022	01/17/2022	02/07/2022	02/14/2022	02/15/2022	150		GOP 2022	7,840,000.00			7,604,823.86			VACC, NACAP, COA	12/29/2021	01/11/2022	01/11/2022	01/12/2022	01/14/2022	150	Construction of Multi-Purpose Building
220C0088	Construction of Multi-Purpose Building at Area 3 Phase 2, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/15/2021	12/22/2021	12/29/2021	01/11/2022	01/11/2022	01/12/2022	01/14/2022	01/17/2022	02/07/2022	02/14/2022	02/15/2022	120		GOP 2022	7,840,000.00			7,721,908.29			VACC, NACAP, COA	12/29/2021	01/11/2022	01/11/2022	01/12/2022	01/14/2022	120	Construction of Multi-Purpose Building
220C0089	Construction of Multi-Purpose Building at Area 5, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/15/2021	12/22/2021	12/29/2021	01/11/2022	01/11/2022	01/12/2022	01/14/2022	01/17/2022	02/07/2022	02/14/2022	02/15/2022	150		GOP 2022	8,820,000.00			8,555,389.88			VACC, NACAP, COA	12/29/2021	01/11/2022	01/11/2022	01/12/2022	01/14/2022	150	Construction of Multi-Purpose Building
220C0090	Construction of Multi-Purpose Building at Camella Homes III, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	10/29/2021	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	11/26/2021	01/26/2022	02/03/2022	02/04/2022	180		GOP 2022	6,860,000.00			6,517,211.48			VACC, NACAP, COA	11/05/2021	11/18/2021	11/18/2021	11/19/2021	11/25/2021	180	Construction of Multi-Purpose Building
220C0091	Construction of Multi-Purpose Building at Gatchalian 1, Barangay San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	150		GOP 2022	8,820,000.00			8,555,173.26			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	150	Construction of Multi-Purpose Building
220C0092	Construction of Multi-Purpose Building at Gatchalian 2C, Barangay San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	150		GOP 2022	8,820,000.00			8,554,905.73			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	150	Construction of Multi-Purpose Building
220C0095	Construction of Multi-Purpose Building, Phase 2, Barangay Vitales, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/04/2022	02/11/2022	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/16/2022	03/21/2022	03/22/2022	120		GOP 2022	4,900,000.00			4,850,736.49			VACC, NACAP, COA	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	120	Construction of Multi-Purpose Building
220C0096	Construction of Multi-Purpose Building, Phase II at SAV 2, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	06/16/2022	03/07/2022	03/14/2022	03/15/2022	120		GOP 2022	4,900,000.00			4,802,077.11			VACC, NACAP, COA	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	120	Construction of Multi-Purpose Building
220C0097	Construction of Multi-Purpose Building, San Dionisio Village, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/04/2022	02/11/2022	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/16/2022	03/21/2022	03/22/2022	150		GOP 2022	4,900,000.00			4,850,550.00			VACC, NACAP, COA	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	150	Construction of Multi-Purpose Building
220C0099	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - South Super H-way West Service Rd - K0015 + 768 - K0017 + 000, K0018 + 1005 - K0018 + 1235, K0018 + 468 - K0018 + 1005, Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	60		GOP 2022	15,787,800.00			14,982,607.08			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	60	Repair/Rehabilitation of Paved Roads
220C0100	Construction of Retention Wall/Sheetpiling of Moonwalk Creek from Don Galo River-Moonwalk Creek Junction (Phase II), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	03/21/2022	03/21/2022	03/22/2022	240		GOP 2022	49,000,000.00			46,599,000.00			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	240	Construction of Drainage Structures
220C0101	Improvement of Don Galo River from Aldrin going Rodriguez Bridge, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	240		GOP 2022	49,000,000.00			46,599,000.00			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	240	Repair/Rehabilitation of Drainage Structures
220C0102	Improvement of Slope Protection of Baloc-Baloc Creek (Phase II), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	210		GOP 2022	29,400,000.00			27,900,600.00			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	210	Repair/Rehabilitation of Drainage Structures
220C0103	Improvement of Slope Protection of Sapang Buwaya Creek Near Annex 31 Subdivision (Phase I), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	240		GOP 2022	49,000,000.00			47,478,995.44			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	240	Repair/Rehabilitation of Drainage Structures
220C0104	Improvement of Slope Protection of Sapang Buwaya Creek Near Annex 31 Subdivision (Phase II), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/16/2021	11/23/2021	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	12/22/2021	01/31/2022	02/08/2022	02/09/2022	240		GOP 2022	49,000,000.00			46,599,000.00			VACC, NACAP, COA	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	240	Repair/Rehabilitation of Drainage Structures
220C0105	Improvement of Slope Protection of Sapang Buwaya Creek Near Annex 31 Subdivision (Phase III), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/15/2021	12/22/2021	12/29/2021	01/11/2022	01/11/2022	01/12/2022	01/14/2022	01/17/2022	02/07/2022	02/14/2022	02/15/2022	240		GOP 2022	49,000,000.00			47,579,000.00			VACC, NACAP, COA	12/29/2021	01/11/2022	01/11/2022	01/12/2022	01/14/2022	240	Repair/Rehabilitation of Drainage Structures
220C0107	Improvement/Sheetpiling of Villanueva Creek Tributary from Filipinas Ave. to 11th St., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/22/2022	240		GOP 2022	49,000,000.00			46,599,000.00			VACC, NACAP, COA	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	240	Repair/Rehabilitation of Drainage Structures
220C0108	Improvement of Villanueva Creek Tributary (Phase 2) from United Parañaque 5 Junction to Manila Memorial Boundary, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	11/15/2021	01/26/2022	02/03/2022	02/04/2022	240		GOP 2022	49,000,000.00			46,496,837.90			VACC, NACAP, COA	10/21/2021	11/03/2021	11/03/2021	11/05/2021	11/12/2021	240	Repair/Rehabilitation of Drainage Structures
220C0110	Rehabilitation (Completion) of Multi-Purpose Building at Culescas, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/27/2022	06/03/2022	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	06/28/2022	06/29/2022	07/06/2022	07/07/2022	90		GOP 2022	4,900,000.00			4,753,940.27			VACC, NACAP, COA	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	90	Repair/Rehabilitation of Multi-Purpose Building
220C0111	Rehabilitation (Completion) of Multi Purpose Building at Don Aguedo, Brgy. San Antonio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	180		GOP 2022	4,900,000.00			4,777,377.45			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	180	Repair/Rehabilitation of Multi-Purpose Building
220C0112	Rehabilitation (Completion) of Multipurpose Building at El Dorado, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/22/2022	04/29/2022	05/06/2022	05/19/2022	05/19/2022	-	-	-	FAILURE OF BIDDING	FAILURE OF BIDDING	FAILURE OF BIDDING	120		GOP 2022	4,900,000.00			4,752,988.44			VACC, NACAP, COA	05/06/2022	05/19/2022	05/19/2022	-	-	120	Repair/Rehabilitation of Multi-Purpose Building
220C0113	Rehabilitation (Completion) of Multi-Purpose Building, at Manggahan Kawayanan, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	06/16/2022	03/07/2022	03/14/2022	03/15/2022	120		GOP 2022	4,900,000.00			4,841,200.00			VACC, NACAP, COA	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	120	Repair/Rehabilitation of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

UPDATED PROCUREMENT MONITORING REPORT FOR FY 2022 (1st SEMESTER)
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22OC0115	Rehabilitation (Completion) of Multipurpose Building at Riverside, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/22/2022	04/29/2022	05/06/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	05/25/2022	05/26/2022	06/02/2022	06/03/2022	180		GOP 2022	4,900,000.00			4,752,974.57			VACC, NACAP, COA	05/06/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	180	Repair/Rehabilitation of Multi-Purpose Building
22OC0116	Rehabilitation (Completion) of Multipurpose Building at Sampaguita Ilang-Ilang, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/22/2022	04/29/2022	05/06/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	05/25/2022	05/26/2022	06/02/2022	06/03/2022	150		GOP 2022	4,900,000.00			4,752,963.37			VACC, NACAP, COA	05/06/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	150	Repair/Rehabilitation of Multi-Purpose Building
22OC0119	Rehabilitation (Completion) of Multi Purpose Building at Sitio De Asis, Brgy. San Martin de Porres, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/06/2021	10/13/2021	10/21/2021	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED	CANCELLED			GOP 2022	2,740,080.00						VACC, NACAP, COA	10/21/2021	CANCELLED	CANCELLED	CANCELLED	CANCELLED	0	Repair/Rehabilitation of Multi-Purpose Building
22OC0120	Rehabilitation (Completion) of Multipurpose Building at Sta. Ana, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/15/2022	04/22/2022	04/29/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	05/25/2022	05/26/2022	06/02/2022	06/03/2022	120		GOP 2022	4,900,000.00			4,802,245.26			VACC, NACAP, COA	04/29/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	120	Repair/Rehabilitation of Multi-Purpose Building
22OC0121	Rehabilitation (Completion) of Multi Purpose Building at UPS 4, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/09/2021	12/15/2021	12/23/2021	01/04/2022	01/04/2022	01/05/2022	01/06/2022	01/07/2022	02/07/2022	02/14/2022	02/15/2022	90		GOP 2022	4,900,000.00			4,753,083.95			VACC, NACAP, COA	12/23/2021	01/04/2022	01/04/2022	01/05/2022	01/06/2022	90	Repair/Rehabilitation of Multi-Purpose Building
22OC0122	Rehabilitation (Completion) of Multi Purpose Building at Vatican, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	120		GOP 2022	4,900,000.00			4,777,500.00			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	120	Repair/Rehabilitation of Multi-Purpose Building
22OC0123	Rehabilitation of Multi Purpose Building at Goodwill 2, Brgy. B.F., Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	120		GOP 2022	4,900,000.00			4,777,259.25			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	120	Repair/Rehabilitation of Multi-Purpose Building
22OC0124	Rehabilitation of Multi Purpose Building at New South, Brgy. B.F., Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	120		GOP 2022	4,900,000.00			4,776,672.18			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	120	Repair/Rehabilitation of Multi-Purpose Building
22OC0125	Construction of Multi Purpose Building at Barangay B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/14/2022	01/21/2022	01/28/2022	02/10/2022	02/10/2022	02/11/2022	02/14/2022	02/15/2022	02/16/2022	02/21/2022	02/22/2022	210		GOP 2022	19,800,000.00			19,604,264.00			VACC, NACAP, COA	01/28/2022	02/10/2022	02/10/2022	02/11/2022	02/14/2022	210	Construction of Multi-Purpose Building
22OC0126	Construction of Multi-Purpose Building at Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/14/2022	01/21/2022	01/28/2022	02/10/2022	02/10/2022	02/11/2022	02/14/2022	02/15/2022	02/16/2022	02/21/2022	02/22/2022	240		GOP 2022	14,850,000.00			14,701,410.00			VACC, NACAP, COA	01/28/2022	02/10/2022	02/10/2022	02/11/2022	02/14/2022	240	Construction of Multi-Purpose Building
22OC0127	Construction of Multi-Purpose Building at Barangay Merville, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/12/2022	02/19/2022	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/16/2022	03/21/2022	03/22/2022	180		GOP 2022	9,900,000.00			9,800,996.00			VACC, NACAP, COA	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	180	Construction of Multi-Purpose Building
22OC0128	Construction of Multi Purpose Building at Barangay Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/14/2022	03/21/2022	03/31/2022	04/12/2022	04/12/2022	04/13/2022	04/18/2022	04/19/2022	04/20/2022	04/25/2022	04/26/2022	210		GOP 2022	19,800,000.00			19,598,919.00			VACC, NACAP, COA	03/31/2022	04/12/2022	04/12/2022	04/13/2022	04/18/2022	210	Construction of Multi-Purpose Building
22OC0129	Construction of Multi Purpose Building at Barangay San Antonio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	12/13/2021	01/31/2022	02/08/2022	02/09/2022	150		GOP 2022	9,800,000.00			9,506,026.06			VACC, NACAP, COA	11/19/2021	12/02/2021	12/02/2021	12/03/2021	12/10/2021	150	Construction of Multi-Purpose Building
22OC0130	Construction of Multi-Purpose Building at Barangay San Martin De Porres, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/16/2021	11/23/2021	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	12/22/2021	01/31/2022	02/08/2022	02/09/2022	120		GOP 2022	9,800,000.00			9,652,695.53			VACC, NACAP, COA	12/02/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021	120	Construction of Multi-Purpose Building
22OC0132	Construction of Multi-Purpose Building at Goodwill 2, Barangay B.F. Homes, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	11/22/2021	01/26/2022	02/03/2022	02/04/2022	210		GOP 2022	9,900,000.00			9,593,058.86			VACC, NACAP, COA	10/29/2021	11/11/2021	11/11/2021	11/12/2021	11/19/2021	210	Construction of Multi-Purpose Building
22OC0133	Rehabilitation of Multi-Purpose Building, St. Martin Village, Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	02/17/2022	02/17/2022	06/10/2022	06/14/2022	06/16/2022	02/23/2022	03/03/2022	03/04/2022	120		GOP 2022	9,900,000.00			9,781,175.77			VACC, NACAP, COA	05/26/2022	02/17/2022	02/17/2022	06/10/2022	06/14/2022	120	Repair/Rehabilitation of Multi-Purpose Building
22OC0134	Construction of Multi-Purpose Building in No. 5 Guerrero, Papa Pio SAV 12, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/04/2022	02/11/2022	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/16/2022	03/21/2022	03/22/2022	180		GOP 2022	9,800,000.00			9,602,826.93			VACC, NACAP, COA	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	180	Construction of Multi-Purpose Building
22OC0135	Construction of Revetment Wall along Bangkal Creek, Brgy. Bangkal, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/03/2022	01/07/2022	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	02/04/2022	03/21/2022	03/21/2022	03/22/2022	180		GOP 2022	39,200,000.00			38,415,994.39			VACC, NACAP, COA	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	180	Repair/Rehabilitation of Multi-Purpose Building
22OC0136	Construction of Revetment Wall along Balisampag Creek, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/03/2022	01/07/2022	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	02/04/2022	03/21/2022	03/21/2022	03/22/2022	210		GOP 2022	49,000,000.00			48,019,963.25			VACC, NACAP, COA	01/14/2022	01/26/2022	01/26/2022	01/27/2022	02/03/2022	210	Construction of Multi-Purpose Building
22OC0137	Asset Preservation Program-Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Parañaque Sucat Rd.-K0017+230-K0017+611, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/22/2022	90		GOP 2022	19,600,000.00			19,011,327.80			VACC, NACAP, COA	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	90	Repair/Rehabilitation of Multi-Purpose Building
22OC0138	Asset Preservation Program-Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-parañaque Sucat Rd.-K0018+000-K0019+133, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/22/2022	120		GOP 2022	39,200,000.00			38,023,486.06			VACC, NACAP, COA	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	120	Construction of Multi-Purpose Building
22OC0139	Asset Preservation Program-Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Parañaque Sucat Rd.-K0018+133-K0018+536, K0018+639-K0018+949, K0017+073-K0017+230, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/22/2022	120		GOP 2022	39,200,000.00			38,024,590.88			VACC, NACAP, COA	01/21/2022	02/03/					



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

UPDATED PROCUREMENT MONITORING REPORT FOR FY 2022 (1st SEMESTER)
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22OC0142	Asphalt Overlay along Pres. Diosdado Macapagal Blvd. (North Bypass from Pacific Avenue (PTX) to Bacalaran Channel, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	02/10/2022	03/24/2022	03/24/2022	03/24/2022	150		GOP 2022	96,500,000.00			91,674,342.84			VACC, NACAP, COA	01/21/2022	02/03/2022	02/03/2022	02/04/2022	02/09/2022	150	Construction of Multi-Purpose Building
22OC0143	Rehabilitation of Multi-Purpose Building, Annex 22, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/14/2022	01/21/2022	01/28/2022	02/10/2022	02/10/2022	02/11/2022	02/14/2022	02/15/2022	03/21/2022	03/21/2022	03/22/2022	240		GOP 2022	4,950,000.00			4,891,244.93			VACC, NACAP, COA	01/28/2022	02/10/2022	02/10/2022	02/11/2022	02/14/2022	240	Repair/Rehabilitation of Multi-Purpose Building
22OC0144	Construction of Multi-Purpose Building at Barangay Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	02/17/2022	02/17/2022	06/10/2022	06/14/2022	06/16/2022	02/23/2022	03/03/2022	03/04/2022	240		GOP 2022	14,850,000.00			14,582,564.09			VACC, NACAP, COA	05/26/2022	02/17/2022	02/17/2022	06/10/2022	06/14/2022	240	Construction of Multi-Purpose Building
22OC0145	Rehabilitation of Road and Drainage Improvement along A. Bonifacio St. & its Vicinity, Phase I, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	02/17/2022	02/17/2022	06/10/2022	06/14/2022	06/16/2022	03/21/2022	03/21/2022	03/22/2022	120		GOP 2022	6,860,000.00			6,723,092.25			VACC, NACAP, COA	05/26/2022	02/17/2022	02/17/2022	06/10/2022	06/14/2022	120	Repair/Rehabilitation of Multi-Purpose Building
22OC0146	Rehabilitation of Multi-Purpose Building, St. Martin Village, Brgy. San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	02/17/2022	02/17/2022	06/10/2022	06/14/2022	06/16/2022	03/21/2022	03/21/2022	03/22/2022	90		GOP 2022	4,950,000.00			4,873,561.58			VACC, NACAP, COA	05/26/2022	02/17/2022	02/17/2022	06/10/2022	06/14/2022	90	Construction of Multi-Purpose Building
22OC0147	Rehabilitation of Multi-Purpose Building, Phase 4 Multinational, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	06/16/2022	03/21/2022	03/21/2022	03/22/2022	120		GOP 2022	4,950,000.00			4,851,609.43			VACC, NACAP, COA	05/26/2022	02/24/2022	02/24/2022	06/10/2022	06/14/2022	120	Repair/Rehabilitation of Multi-Purpose Building
22OC0148	Construction of Flood Mitigation Structures and Groundsill at Moonwalk Creek-Merville Creek Junction, District 2, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/04/2022	02/11/2022	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/21/2022	03/21/2022	03/22/2022	180		GOP 2022	24,500,000.00			23,236,592.27			VACC, NACAP, COA	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	180	Construction of Multi-Purpose Building
22OC0149	Construction of Flood Mitigation Structures and Groundsill at Don Galo River-Moonwalk Creek Junction, District 2, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/04/2022	02/11/2022	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/24/2022	03/24/2022	03/24/2022	300		GOP 2022	77,200,000.00			75,733,200.00			VACC, NACAP, COA	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	300	Repair/Rehabilitation of Multi-Purpose Building
22OC0150	Upgrading/Drainage Improvement of BF Parklane, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/04/2022	02/11/2022	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/21/2022	03/21/2022	03/22/2022	180		GOP 2022	9,800,000.00			9,310,153.23			VACC, NACAP, COA	02/18/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	180	Construction of Multi-Purpose Building
22OC0151	Rehabilitation of Multi-Purpose Building, Annex 17-27-36 Better Living, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/12/2022	02/19/2022	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/21/2022	03/21/2022	03/22/2022	120		GOP 2022	4,950,000.00			4,801,886.93			VACC, NACAP, COA	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	120	Repair/Rehabilitation of Multi-Purpose Building
22OC0152	Construction of Groundsill/Revetment Wall along Makati Diversion Channel, Brgy. San Lorenzo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/12/2022	02/19/2022	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	03/15/2022	03/21/2022	03/21/2022	03/22/2022	300		GOP 2022	39,200,000.00			38,415,013.81			VACC, NACAP, COA	02/25/2022	03/10/2022	03/10/2022	03/11/2022	03/14/2022	300	Construction of Multi-Purpose Building
22OC0153	Bridge Lighting Program along Salvador Br. (K0014+248-K0014+260), Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	686,343.00			673,024.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
22OC0154	Bridge Lighting Program along Ibayo-Pulo Br. (K0010+871-K0010+967), Brgy. Sto. Niño, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	686,343.00			673,600.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
22OC0155	Bridge Lighting Program along Imelda Br. (K0027+953-K0027+968), Brgy. Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	686,343.00			673,024.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
22OC0156	Bridge Lighting Program along Yabut Br. (K0008+911-K0008+922), Brgy. Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	705,952.80			692,480.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
22OC0157	Bridge Lighting Program along Viejo Br. Old (K0008+158-K0008+170), Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	705,952.80			691,328.02			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
22OC0158	Bridge Lighting Program along Viejo Br. New (K0008+158-K0008+184), Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	705,952.80			691,968.02			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
22OC0159	Bridge Lighting Program along Kaybuboy Br. (K0013+623-K0013+686), Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	1,175,020.00			1,152,384.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
22OC0160	Bridge Lighting Program along Don Galo Br. (K0009+435-K0009+512), Brgy. Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	1,214,220.00			1,189,000.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
22OC0161	Bridge Lighting Program along Airport Br. (Ch. 0+000-Ch. 0+060), Brgy. Bacalaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	1,466,471.20			1,439,104.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Paved Roads
22OC0162	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along NALA Road (Westbound)(S03317L2) from Chainage 0+063-Chainage 0+541, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	2,773,132.25			2,717,669.61			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads
22OC0163	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along Airport Road (S03332L2) from Chainage 0+063-Chainage 0+523, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	3,298,843.60			3,232,866.73			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads
22OC0164	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along NALA Road (Eastbound)(S03318L2) from Chainage 0+000-Chainage 0+488, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	3,494,457.15			3,424,568.01			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Bridges
22OC0165	Bridge Lighting Program and Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along Sto. Niño Br. (K0010+871-K0010+967), Brgy. Sto. Niño, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	4,704,000.00			4,610,560.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

UPDATED PROCUREMENT MONITORING REPORT FOR FY 2022 (1st SEMESTER)
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22OC0166	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along Ninoy Aquino Ave. (503336L2) from K0010+(-650)-K0010+035, K0010+046-L0010+866, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60	GOP 2022	8,036,145.42			7,875,422.51			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads	
22OC0167	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along Ninoy Aquino Ave. (503369L2) from K0011+144-K0011+976, K0011+968-K0010+656, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60	GOP 2022	8,705,734.89			8,531,620.19			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads	
22OC0168	Repair/Rehabilitation (Asphalt Overlay) of Sucat Road West Bound KM17+074-KM17+270, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60	GOP 2022	9,800,000.00			9,653,068.42			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads	
22OC0169	Repair/Rehabilitation (Asphalt Overlay) of C-5 Road North Bound) from KM0017+000 to Makati/Passig Boundary, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	90	GOP 2022	42,994,201.30			42,348,549.46			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	90	Repair/Rehabilitation of Paved Roads	
22OC0170	Repair/Rehabilitation (Asphalt Overlay) of C-5 Road South Bound) from KM20+020-KM18+728, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	90	GOP 2022	47,319,412.20			46,609,543.54			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	90	Repair/Rehabilitation of Paved Roads	
22OC0171	Repair/Rehabilitation (Asphalt Overlay) of South Super Highway (South Bound) from Ampere Street to Magallanes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60	GOP 2022	48,909,780.93			48,176,134.22			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads	
22OC0172	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundfill at Villanueva Creek, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	03/24/2022	03/24/2022	03/24/2022	360	GOP 2022	96,500,000.00			93,701,500.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	360	Construction of Drainage Structures	
22OC0173	Construction of Flood Mitigation Structure, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	FAILURE OF BIDDING	FAILURE OF BIDDING	FAILURE OF BIDDING	150	GOP 2022	4,950,000.00			-			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	150	Construction of Drainage Structures	
22OC0174	Rehabilitation and Drainage Improvement along Nigeria St. and its Vicinity, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	03/24/2022	03/24/2022	03/24/2022	150	GOP 2022	14,700,000.00			14,479,610.67			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	150	Repair/Rehabilitation of Drainage Structures	
22OC0175	Construction of Multi-Purpose Building at Barangay Village, Brgy. San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	03/24/2022	03/24/2022	03/24/2022	120	GOP 2022	4,900,000.00			4,841,008.39			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	120	Construction of Multi-Purpose Building	
22OC0176	Construction of Livelihood Building at Brgy. San Antonio, Sucat, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	03/24/2022	03/24/2022	03/24/2022	150	GOP 2022	4,950,000.00			4,801,641.72			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	150	Construction of Multi-Purpose Building	
22OC0177	Rehabilitation (Completion) of Multi-Purpose Building at Sitio de Asis, Brgy. San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/15/2022	04/22/2022	04/29/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	05/25/2022	05/26/2022	06/02/2022	06/03/2022	90	GOP 2022	2,740,080.00			2,685,023.63			VACC, NACAP, COA	04/29/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	90	Repair/Rehabilitation of Multi-Purpose Building	
22OC0178	Construction of Multi-Purpose Building at New South, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/22/2022	04/29/2022	05/06/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	05/25/2022	05/26/2022	06/02/2022	06/03/2022	120	GOP 2022	4,900,000.00			4,801,933.88			VACC, NACAP, COA	05/06/2022	05/19/2022	05/19/2022	05/20/2022	05/24/2022	120	Construction of Multi-Purpose Building	
22OC0179	Construction of Revetment Wall along Maricaban Creek Makati Side Phase 4, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	180	GOP 2022	24,750,000.00			24,130,748.21			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	180	Construction of Drainage Structures	
22OC0180	Construction of Drainage Main along A.P. Reyes Avenue (South Bound) from H. Santos St., Drainage Main towards J.P. Rizal Avenue, District 1, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	180	GOP 2022	73,500,000.00			71,658,452.90			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	180	Construction of Drainage Structures	
22OC0181	Rehabilitation of DPWH Metro Manila 2nd district Field Office, Motorpool and Personnel Quarters, Dr. A. Santos Ave., Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	CANCELLED	CANCELLED	CANCELLED	90	GOP 2022	4,900,000.00			-			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	90	Repair/Rehabilitation of Multi-Purpose Building	
22OC0182	Improvement of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision (Phase V), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	240	GOP 2022	49,000,000.00			47,971,000.00			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	240	Repair/Rehabilitation of Drainage Structures	
22OC0183	Improvement of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision (Phase VI), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	240	GOP 2022	49,000,000.00			47,778,243.02			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	240	Repair/Rehabilitation of Drainage Structures	
22OC0184	Improvement of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision (Phase VII), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	240	GOP 2022	49,000,000.00			48,069,000.00			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	240	Repair/Rehabilitation of Drainage Structures	
22OC0185	Rehabilitation of DPWH Metro Manila 2nd district Field Office, Dr. A. Santos Ave., Brgy. San Dionisio, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	05/27/2022	06/03/2022	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	06/28/2022	07/01/2022	07/08/2022	07/11/2022	90	GOP 2022	4,500,000.00			4,364,482.89			VACC, NACAP, COA	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	90	Repair/Rehabilitation of Multi-Purpose Building	

Total Alloted Budget of Procurement Activities:	Php 3,990,197,786.34
Total Contract Price of Procurement Activities Conducted:	Php 3,850,688,489.73
Total Savings (Total Alloted Budget - Total Contract Price):	Php 139,509,296.61

Submitted By:
ALEX H. BALAAAN, PhD
Head, Procurement Unit

Recommended By:
JOANN G. ESCANLAR
OIC - BAC Chairperson

Approved By:
RUBY H. CANLAS
OIC - District Engineer