

(Department of Public Works and Highways, Samar II District Engineering Office) Procurement Monitoring Report as of July 1, 2021 to December 31, 2021)
(UPDATED)

Code (UAC/NA)	Procurement Program/Project	Proc./Proc. Date	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PWP)		Contract Cost (PWP)		CO	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adv/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	CO	Total	CO			Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
2103001	Construction (Extension) of DPWH Planning Section Office, Catbalogan City, Samar		Public Bidding	10/23/2020	10/27/2020	11/6/2020	11/17/2020	11/17/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	5/5/21	5/5/22	GAA 2021	P2,940,000.00	P2,940,000.00	2,910,600.13	2,910,600.13	PCE,COA, VACC	11/29	1/17/21	1/17/21	1/27/21	1/27/21	5/5/21		
2103002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Secondary Road Brgy. Canabuy, Baco, Samar along San Juanico-Baco Subdivided Rd - K0901+000 - K0901+530		Public Bidding	11/4/2020	11/6/2020	11/13/2020	11/26/2020	11/26/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	7/14/21	7/14/22	GAA 2021	P14,699,999.53	P14,699,999.53	14,320,894.63	14,320,894.63	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	7/14/21		
2103003	Concrete/Rehabilitation of Pehonog-Tigawaon Road (Phase 1), Barangay Pehonog, Tigawaon, Pansam, Samar		Public Bidding	11/4/2020	11/6/2020	11/13/2020	11/26/2020	11/26/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	8/8/21	8/8/22	GAA 2021	P29,700,000.00	P29,700,000.00	29,111,737.79	29,111,737.79	PCE,COA, VACC	11/29/20	1/27/21	1/27/21	1/27/21	1/27/21	8/8/21		
2103004	Duram Circumferential Road leading to Agutay and Candavea Rock Islet, Duram Samar		Public Bidding	11/4/2020	11/6/2020	11/13/2020	11/26/2020	11/26/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	5/27/21	5/27/22	GAA 2021	P9,799,489.25	P9,799,489.25	9,585,914.41	9,585,914.41	PCE,COA, VACC	11/29/20	1/27/21	1/27/21	1/27/21	1/27/21	5/27/21		
2103005	Preventive Maintenance -Secondary Road Along Dolangon-Baco Rd - K0890+000 - K0890+523		Public Bidding	11/4/2020	11/6/2020	11/13/2020	11/26/2020	11/26/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	4/18/21	4/18/22	GAA 2021	P5,879,999.92	P5,879,999.92	5,849,296.65	5,849,296.65	PCE,COA, VACC	11/29/20	1/27/21	1/27/21	1/27/21	1/27/21	4/18/21		
2103006	Preventive Maintenance -Secondary Road - Brgy. Canabuy, Baco, Samar along San Juanico-Baco Subdivided Rd - K0902+000 - K0902+523		Public Bidding	11/5/2020	11/10/2020	11/19/2020	12/1/2020	12/1/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	4/18/21	4/18/22	GAA 2021	P5,879,999.42	P5,879,999.42	5,755,573.24	5,755,573.24	PCE,COA, VACC	11/29/20	1/27/21	1/27/21	1/27/21	1/27/21	4/18/21		
2103007	Concrete of Road, Barangay Astorga to Barangay Talay, Duram, Samar (Sta. 0+000 - Sta. 0+300)		Public Bidding	11/5/2020	11/10/2020	11/19/2020	12/1/2020	12/1/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	4/12/21	4/12/22	GAA 2021	P5,880,000.00	P5,880,000.00	5,733,000.00	5,733,000.00	PCE,COA, VACC	11/29/20	1/27/21	1/27/21	1/27/21	1/27/21	4/12/21		
2103008	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide, Dang Mahatika (SM) (Sta. Indro-San Juanico Bx) - Brgy. Lagundi, Catbalogan City, Samar K0806+402 - K0806+711		Public Bidding	11/12/2020	11/17/2020	12/7/2020	12/7/2020	12/7/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	on-going	on-going	GAA 2021	P19,800,000.00	P19,800,000.00	19,247,172.38	19,247,172.38	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	on-going		
2103009	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Brgy. Hinas, Sta. Rita, Samar along Dang Mahatika (SM) (Sta. Indro-San Juanico Bx) - K0806+415 - K0870+000		Public Bidding	11/12/2020	11/17/2020	12/7/2020	12/7/2020	12/7/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	6/24/21	6/24/22	GAA 2021	P14,699,999.06	P14,699,999.06	14,404,101.14	14,404,101.14	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	6/24/21		
2103010	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Brgy. Hinas, Baco, Samar along Baco-Marabut-Paradise Rd - K0911+279 - K0911+649		Public Bidding	11/12/2020	11/17/2020	12/7/2020	12/7/2020	12/7/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	4/28/21	4/28/22	GAA 2021	P14,699,999.75	P14,699,999.75	14,399,837.64	14,399,837.64	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	4/28/21		
2103011	Network Development -Road Widening-Primary Roads, Dang Mahatika (SM) (Sta. Indro-San Juanico Bx) - K0790+000 - K0790+537		Public Bidding	11/12/2020	11/17/2020	12/7/2020	12/7/2020	12/7/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	on-going	on-going	GAA 2021	P14,699,552.09	P14,699,552.09	14,365,391.77	14,365,391.77	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	on-going		
2103012	Preventive Maintenance -Primary Roads Brgy. Puhag, Puhagbaco, Samar along Dang Mahatika (SM) (Sta. Indro-San Juanico Bx) - K0859+300 - K0859+644		Public Bidding	11/12/2020	11/17/2020	12/7/2020	12/7/2020	12/7/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	5/4/21	5/4/22	GAA 2021	P6,107,359.70	P6,107,359.70	5,942,400.00	5,942,400.00	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	5/4/21		
2103013	Preventive Maintenance - Secondary Roads, Brgy. San Roque, Baco, Samar Baco-Marabut-Paradise Rd - K0920+000 - K0920+523		Public Bidding	11/12/2020	11/17/2020	12/7/2020	12/7/2020	12/7/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	4/18/21	4/18/22	GAA 2021	P5,897,999.38	P5,897,999.38	5,738,750.00	5,738,750.00	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	4/18/21		
2103014	Brgy. Socorro-Ontarogon-Santa-rosa - Brgy. Bol Circumferential Road, Catbalogan City, Samar		Public Bidding	11/26/2020	12/1/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	11/11/21	11/11/22	GAA 2021	P4,900,000.00	P4,900,000.00	4,795,858.21	4,795,858.21	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	11/11/21		
2103015	Concrete of Local Road, Barangay Baguiche - Barangay La Paz, Sta. Rita, Samar		Public Bidding	11/26/2020	12/1/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	7/7/21	7/7/22	GAA 2021	P22,749,628.78	P22,749,628.78	22,200,388.07	22,200,388.07	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	7/7/21		
2103016	Construction of Flood Control, along Caltiga River, Caltiga, Samar		Public Bidding	11/26/2020	12/1/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	8/27/21	8/27/22	GAA 2021	P22,617,419.32	P22,617,419.32	22,051,573.36	22,051,573.36	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	8/27/21		
2103017	Construction of Bina Cemetery - Barangay San Roque Sta. 0+000-Sta. 1+000, Sta. Rita, Samar		Public Bidding	11/26/2020	12/1/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	9/18/21	9/18/22	GAA 2021	P19,799,999.99	P19,799,999.99	19,305,000.00	19,305,000.00	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	9/18/21		
2103018	Preventive Maintenance -Primary Roads Catbalogan City along Dang Mahatika (SM)(Sta.Indro - San Juanico Bx) -K0803+110-K0803+990		Public Bidding	11/26/2020	12/1/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	4/26/2021	4/27/2021	4/29/2021	5/10/2021	5/12/2021	7/16/21	7/16/22	GAA 2021	P9,799,999.48	P9,799,999.48	9,500,552.30	9,500,552.30	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	7/16/21		
2103019	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Brgy. Mahatika, Puhagbaco, Samar (Sta.Indro-San Juanico Bx) -K0860+726-K0860+973		Public Bidding	11/26/2020	12/1/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	7/14/21	7/14/22	GAA 2021	P9,799,999.62	P9,799,999.62	9,508,512.60	9,508,512.60	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	7/14/21		
2103020	Concrete of Local Road, Barangay Bago - Barangay Mancel Road, Pansam, Samar		Public Bidding	11/27/2020	12/2/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	8/28/21	8/28/22	GAA 2021	P24,749,574.84	P24,749,574.84	24,006,849.10	24,006,849.10	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	8/28/21		
2103021	Concrete of Local Road, Brgy. San Vicente - Palayogon - Alhate, Catbalogan City Brgy. San Vicente, Catbalogan City, Samar		Public Bidding	11/27/2020	12/2/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	1/27/2021	1/27/2021	1/29/2021	2/9/2021	2/9/2021	on-going	on-going	GAA 2021	P39,599,986.76	P39,599,986.76	38,430,699.42	38,430,699.42	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	on-going		
2103022	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide, Wright - Tull Road, Pansam and Hildangban, Samar		Public Bidding	11/27/2020	12/2/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	4/27/2021	4/28/2021	4/29/2021	5/10/2021	5/12/2021	on-going	on-going	GAA 2021	P19,600,000.00	P19,600,000.00	19,012,546.81	19,012,546.81	PCE,COA, VACC	12/29/20	1/27/21	1/27/21	1/27/21	1/27/21	on-going		

	Construction of Multi-Purpose Building (Bany Showerroom and Visitor Center), Banyu, Samar	Public Bidding	5/19/2021	5/11/2021	5/21/2021	6/1/2021	6/1/2021	6/2/2021	6/10/2021	10/26/2021	10/27/2021	11/5/2021	11/8/2021	on-going	on-going	GAA 2021	9,799,999.99	9,799,999.99	9,506,000.00	9,506,000.00	PICE, COA, VACC	12/1/21	4/1/21	4/1/21	4/1/21	4/1/21	4/1/21	on-going				
21030033	Construction of Multi-Purpose Building (Tourism Info Center) and Access Road Leading to Sta. Rita, Baywalk Samar, Sta. Rita, Samar,	Public Bidding	5/17/2021	5/19/2021	5/27/2021	6/8/2021	6/8/2021	6/9/2021	6/21/2021	10/26/2021	10/27/2021	11/5/2021	11/8/2021	on-going	on-going	GAA 2021	29,399,999.23	29,399,999.23	28,811,999.00	28,811,999.00	PICE, COA, VACC	5/1/21	4/3/21	4/3/21	4/3/21	4/3/21	4/3/21	on-going				
21030044	Painting/Repainting of No-Paved Pavement Markings Along Banyu-Market -Pamilihan Road (0001-14334) Brgy. Bindayuhan-Brgy. Malabago, Marabut, Samar (00933+000-10049+20 (Intermittent Sections)	Public Bidding	6/1/2021	6/2/2021	6/11/2021	6/23/2021	6/23/2021	6/24/2021	7/5/2021	9/10/2021	7/22/2021	8/2/2021	8/3/2021	on-going	on-going	GAA 2021	2,802,905.78	2,802,905.78	2,792,445.70	2,792,445.70	PICE, COA, VACC	6/1/21	6/23/21	6/23/21	6/23/21	6/23/21	6/23/21	on-going				
21030055	Construction/Completion of Modified Design with Pumpet 2-Storey 4-Classroom School Building Conced 2/2 Villareal, Samar	Public Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29/2021	7/10/2021	9/10/2021	9/10/2021	9/20/2021	9/21/2021	on-going	on-going	GAA 2021	13,052,761.75	13,052,761.75	12,987,332.95	12,987,332.95	PICE, COA, VACC	6/1/21	6/28/21	6/28/21	6/28/21	6/28/21	6/28/21	on-going				
21030066	Conceding of Brgy. San Andres to Brgy. Inanabacan FMR, Villareal, Samar Sta. 0+000.000 – Sta. 0+700.00	Public Bidding	6/7/2021	6/11/2021	6/18/2021	7/1/2021	7/1/2021	7/2/2021	7/14/2021	7/15/2021	7/19/2021	7/29/2021	7/30/2021	on-going	on-going	GAA 2021	16,417,499.55	16,417,499.55	16,089,149.56	16,089,149.56	PICE, COA, VACC	6/1/21	7/1/21	7/1/21	7/1/21	7/1/21	7/1/21	on-going				
21030077	Conceding of Brgy. Pasco to Brgy. Bangsal FMR Phase II, Villareal, Samar Sta. 0+000.000 – Sta. 0+700.00	Public Bidding	6/7/2021	6/11/2021	6/18/2021	7/1/2021	7/1/2021	7/2/2021	7/14/2021	8/17/2021	9/2/2021	9/15/2021	9/14/2021	on-going	on-going	GAA 2021	16,914,999.46	16,914,999.46	16,576,699.47	16,576,699.47	PICE, COA, VACC	6/1/21	7/1/21	7/1/21	7/1/21	7/1/21	7/1/21	on-going				
21030088	Conceding of Brgy. Fabanog to Brgy. Tigayon FMR Phase I, Brgy. Fabanog and Brgy. Tigayon Pamas, Samar Sta. 1+500-Sta. 1+920	Public Bidding	6/7/2021	6/11/2021	6/18/2021	7/1/2021	7/1/2021	7/2/2021	7/14/2021	8/2/2021	9/6/2021	9/16/2021	9/17/2021	on-going	on-going	GAA 2021	11,939,999.05	11,939,999.05	11,808,386.74	11,808,386.74	PICE, COA, VACC	6/1/21	7/1/21	7/1/21	7/1/21	7/1/21	7/1/21	on-going				
21030099	Conceding of Brgy. Camano to Brgy. Daladonon FMR Bhangayan, Samar Sta. 0+000.000-Sta. 2+020.000	Public Bidding	6/7/2021	6/11/2021	6/18/2021	7/1/2021	7/1/2021	7/2/2021	7/14/2021	7/27/2021	7/28/2021	8/6/2021	8/9/2021	11/16/21	11/16/22	GAA 2021	36,814,999.09	36,814,999.09	36,447,018.90	36,447,018.90	PICE, COA, VACC	6/1/21	7/1/21	7/1/21	7/1/21	7/1/21	7/1/21	on-going				
GOODS AND SERVICES																																
21030101	Supply and Delivery of Office Supplies use in the operation of various documentation in the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	3/31/2021	-	4/21/2021	4/21/2021	4/22/2021	4/23/2021	8/27/2021	4/28/2021	4/30/2021	4/5/2021	5/10/2021			GOP	₱976,145.00	₱976,145.00	₱976,304.00	₱976,304.00	COA, DTL, VACC	4/27/2021	4/27/2021	4/27/2021	4/27/2021	5/10/2021						
21030102	Supply and Delivery of Penetration Asphalt, etc. for use in the rectification work on noted defects/deficiencies along National Roads within the jurisdiction of the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	4/9/2021	4/14/2021	4/23/2021	4/5/2021	4/5/2021	10/9/2021	12/5/2021	5/12/2021	5/14/2021	5/18/2021	5/20/2021	5/20/2021			GOP	₱1,823,000.00	₱1,823,000.00	₱1,342,500.00	₱1,342,500.00	COA, DTL, VACC	4/29/2021	4/29/21	4/29/21	10/9/21	1/5/21	5/20/2021				
21030103	Supply and Delivery of Desktop and Laptop, ect. for use in various operation for the 2nd quarter in the quarter in the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	6/18/2021	6/25/2021	2/7/2021	7/16/2021	7/16/2021	7/19/2021	7/20/2021	7/21/2021	7/23/2021	7/27/2021	7/28/2021	7/28/2021			GOP	₱1,930,109.00	₱1,930,109.00	₱1,892,320.00	₱1,892,320.00	COA, DTL, VACC	7/7/21	7/16/2021	7/16/2021	7/16/2021	7/28/2021					
21030104	Supply and Delivery of Office Supplies use in the operation of various documentation for the 3rd quarter in the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	9/1/2021	9/7/2021	7/16/2021	7/30/2021	7/30/2021	2/8/2021	6/8/2021	8/6/2021	12/8/2021	8/16/2021	8/26/2021	8/26/2021			GOP	₱1,222,522.00	₱1,222,522.00	₱1,221,474.00	₱1,221,474.00	COA, DTL, VACC	7/16/2021	7/30/2021	7/30/2021	2/8/21	6/8/21	10/26/2021				
21030105	Supply of Fuel and Lubricants for use in the operation of various vehicle and equipment assigned in the Maintenance Section, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	9/1/2021	9/7/2021	7/16/2021	7/30/2021	7/30/2021	2/8/2021	6/8/2021	8/6/2021	12/8/2021	8/16/2021	8/26/2021	9/1/2021			GOP	₱1,558,250.00	₱1,558,250.00	₱1,558,250.00	₱1,558,250.00	COA, DTL, VACC	7/16/2021	7/30/2021	7/30/2021	2/8/21	6/8/21	9/1/2021				
21030107	Supply of Fuel and Lubricants for use in the operation of various vehicle and equipment assigned in the Maintenance Section, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	9/14/2021	9/20/2021	9/24/2021	1/19/2021	10/14/2021	10/19/2021	10/29/2021	10/26/2021	10/28/2021	5/11/2021	11/13/2021			GOP	₱2,457,400.00	₱2,457,400.00	₱2,457,392.00	₱2,457,392.00	COA, DTL, VACC	9/24/2021	1/19/21	10/19/2021	10/19/2021	11/13/2021						
21030110	Supply and Delivery of 10 units Service Vehicles for use in various operation in the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	10/5/2021	10/11/2021	11/18/2021	1/12/2021	1/12/2021	3/12/2021	8/12/2021	12/10/2021	12/14/2021	12/15/2021	12/16/2021	12/19/2021			GOP	₱17,014,817.07	₱17,014,817.07	₱17,008,376.00	₱17,008,376.00	COA, DTL, VACC	11/19/2021	1/12/21	1/12/21	3/12/21	8/12/21	11/13/2021				
CONSULTANCY																																
21030203	Consultancy Services for the Sub-surface Exploration/Geotechnical Investigation for the Construction of Multi-Purpose Building (Bany Showerroom and Visitor Center), Banyu, Samar	Public Bidding	3/3/2021	-	10/9/2021	3/1/2021	6/4/2021	4/14/2021	4/13/2021	4/20/2021	4/26/2021	4/28/2021	6/24/2021			GOP	₱99,353.86	₱99,353.86	₱99,453.00	₱99,453.00	PICE, COA, VACC	10/2/21	3/31/2021	4/14/2021	10/9/2021	10/9/2021						
21030202	Consultancy Services for the Sub-surface Exploration/Geotechnical Investigation for the Widening of Permanent Bridges on various locations	Public Bidding	7/19/2021	-	7/27/2021	4/8/2021	10/9/2021	12/9/2021	8/16/2021	8/18/2021	8/26/2021	8/30/2021	11/30/2021			GOP	₱750,521.04	₱750,521.04	₱745,521.04	₱745,521.04	PICE, COA, VACC	7/27/2021	4/8/21	10/9/21	12/9/21	11/30/2021						
21030202	Consultancy Services for the Sub-surface Exploration/Geotechnical Investigation for the Rehabilitation/Reconst. of Roads w/ Road Slips, Slope Collapse and Landslides on various locations	Public Bidding	9/30/2021	-	8/10/2021	10/28/2021	5/11/2021	8/11/2021	11/8/2021	10/11/2021	12/11/2021	11/20/2021	12/04/2021			GOP	₱501,270.78	₱501,270.78	₱525,824.75	₱525,824.75	PICE, COA, VACC	8/10/21	10/28/2021	10/28/21	5/11/21	12/04/2021						
21030204	Consultancy Services for the Sub-surface Exploration/Geotechnical Investigation for the Road Widening on various locations	Public Bidding	9/30/2021	-	8/10/2021	10/28/2021	5/11/2021	8/11/2021	11/8/2021	10/11/2021	12/11/2021	11/20/2021	12/04/2021			GOP	₱501,270.78	₱501,270.78	₱500,270.00	₱500,270.00	PICE, COA, VACC	8/10/21	10/28/2021	10/28/2021	5/11/21	12/04/2021						
21030202	Consultancy Services for the Sub-surface Exploration/Geotechnical Investigation for the Construction of Flood Control Structures and Coastal Dike/Shoreline Protections on various locations	Public Bidding	9/30/2021	-	8/10/2021	10/28/2021	5/11/2021	8/11/2021	11/8/2021	10/11/2021	12/11/2021	11/20/2021	9/21/2022			GOP	₱1,258,540.64	₱1,258,540.64	₱1,237,340.00	₱1,237,340.00	PICE, COA, VACC	8/10/21	10/28/2021	10/28/2021	5/11/21	9/21/2022						
21030203	Consultancy Services for the Sub-surface Exploration/Geotechnical Investigation for the Construction of Bridge, Brgy. Macabones, Jabong, Samar	Public Bidding	9/30/2021	-	8/10/2021	10/28/2021	5/11/2021	8/11/2021	11/8/2021	10/11/2021	12/11/2021	11/20/2021	12/08/2021			GOP	₱101,054.39	₱101,056.39	₱70,707.00	₱70,707.00	PICE, COA, VACC	8/10/21	10/28/2021	10/28/2021	5/11/21	12/08/2021						


21032020	Consultancy Services for the Sub-surface Exploration/Geotechnical Investigation for the Construction of Multi-Purpose Buildings on various locations			Public Bldg		10/29/2021	-	5/11/2021	11/26/2021	11/30/2021	6/12/2021	12/7/2021	6/12/2021	10/12/2021	12/14/2021	1/28/2022		GOP	₱501,270.78		₱501,270.78	₱452,000.00		₱452,000.00	PICE, COA, VACC	5/1/21	11/27/2021	5/1/21	6/12/21	10/26/22	
Total Alloted Budget of Procurement Activities																			₱	925,487,879.16											
Total Contract Price of Procurement Activities Conducted																			₱	904,574,415.50											
Total Savings (Total Alloted Budget - Total Contact Price)																			₱	20,913,463.66											

ON-GOING PROCUREMENT ACTIVITIES																													
Total Alloted Budget of On-Going Procurement Activities																							₱		-				


Prepared by:


EMMANUEL G. JUMAGDAO
 Head, Procurement Unit

Recommended for Approval by:


NORBERTO T. GERENTE ASEAN ENG.
 BAC Chairman

Approved by:


ARNALDO R. BONIFACIO
 District Engineer